
DEPARTMENT OF THE ARMY 
SAVANNAH DISTRICT, CORPS OF ENGINEERS 

P.O. BOX 889 
SAVANNAH, GEORGIA  31402-0889 

                                                                                   
 
                               REPLY TO  

                               ATTENTION OF:                                                                       August 10, 2004 
 
Contracting Division 
A-E and Construction Branch 
 
SUBJECT:  DACA21-03-D-0014, Multiple Award Task Order Contract Construction and Design/Build for North 
Carolina (and SAD) 
 
 
 
 
The Clement Group, LLC 
913 South Perry Street, Suite 201 
Montgomery, Alabama  36104 
 
Gentlemen: 
 
      You are requested to submit a price proposal for work detailed in the scope of work, drawings and specifications 
posted on our website.  The Task Order Request Number is TONC07-03-D-0014.  The title of the task order is 
Repair/Replace Bridges at Camp MacKall – Package B, Fort Bragg, North Carolina.  The period of performance is 240 
calendar days.  Liquidated damages are $517.70 per day.   
 
      This is a high priority requirement as defined in Army Federal Acquisition Regulation – AFAR Supplement 
5101.602-2.  Subject to availability of funds, the accounting classification will be: 21 4 2050 408 8021 P7000 3230 
S09133.  This project is also included in the financial plan for FY-05 at which time the accounting classification 
will be 21 5 2050 508 8021 P7000 3230 S09133.  This statement is not a commitment of funds.  Funds are not 
presently available for this acquisition.  No contract award will be made until appropriated funds are made available 
from which payment for contract purposes can be made. 
 
      You are reminded that this project is being completed among your firm, GSC Construction, Inc., and TMS 
Contracting, LLC.  Award will be made based on price. 
 
        To access the scope of work and specifications, and drawings go to http://ebs.sas.usce.army.mil.  Scroll down the 
page to you come to the “blue” label that reads Construction – Simplified Acquisition.  Select the project Number 
pertaining to your Solicitation/Contract TONC07-03-D-0014.   
 
        Your proposal should be signed by a duly authorized official of your company and is required no later than 2:00 
P.M. local time August 24, 2004 to the above address ATTN:  CT-C/Linda Elliott.              
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        If you have any questions, please contact Linda Elliott at (912) 652-5076 or Catherine Applegate at (912) 652-5755.   
 
                                         Sincerely, 
             

       
 
      Julie A. Anderson 
                                           Contracting Officer 
 
Enclosures 
 



SCOPE OF WORK 
REVISED 13 SEPTEMBER 2004 

 
     REPAIR/REPLACE BRIDGES AT CAMP MACKALL, FORT BRAGG, N.C. 
 

1.  DESCRIPTION OF WORK:  Furnish all labor, equipment, incidentals, supervision and 
transportation for work necessary to complete the Repair/Replace Bridges at Fort Bragg.  All 
work shall be performed in accordance with the MATOC contract specifications, manufacturer’s 
recommendations, and state building codes.  
 
2.  PERFORMANCE PERIOD:   
 
Base Bid: 180 calendar days after Notice to Proceed on Base Bid 
Option 1: Additional 20 calendar days to Performance Period 
Option 2 and Option 3: Additional 20 calendar days to Performance Period 
Option 4 and Option 5: Additional 20 calendar days to Performance Period                    
 
Options 2 and 3 will be exercised concurrently with a performance period of 20 days. Options 4 
and 5 will be exercised concurrently with a performance period of 20 days.  The options will be 
executed within 180 days after the task order award.    
 
3.   CONTRACTOR REQUIREMENTS: 
  

A. Project Involves Handling of Asbestos: No 
  

B. Occupancy During Construction: No 
 

C. Phasing of Work: Yes.  Bridges T-8511 (Moss Gill) and T-8512 (RR Bridge) shall not be 
closed at the same time. 
 

D. Construction Schedule: Bar Chart 
 

E. CQC System Requirements: CQC Manager 
 
4. PRE-BID CONFERENCE:  No 
 
5.  CONTRACT REQUIREMENTS: 
 
 A. After task order award:  
 FRP0001 - Site Safety and Health Plan 
 FRP0002 - Quality Control Program 

FRP0004 – Price Proposal 
FRP0006 - Work Schedule  
FRP0007 - Weekly Progress Report 
FRP0016 - As-Built/In Progress Drawings 

 
B. After construction completion, prior to final payment: 
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FRP0010 - Operation and Maintenance Manuals  
FRP0012 - Equipment and Construction Warranties 
FRP0017 - As-Built/Final Drawings 
 

6. GOVERNMENT FURNISHED ITEMS/WORK: N/A 
 

7.  INTERFACE WITH GOVERNMENT PERSONNEL:  Access to and from the site shall be 
coordinated through the SOF Resident Office, POC Vernon Crudop, at telephone number 
910/432-8121. 
 

8.  WAGE DETERMINATION:  NC030009 Heavy and NC0300100 Highway 
 

9. LIQUIDATED DAMAGES: The contractor shall be assessed the amount of $517.70 liquidated 
damages per calendar day for failure to complete the prescribed work within the 
performance period stated in paragraph 2, above. 

 
10. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER: COMPLETED BY CT 
 
11. PAYMENT OFFICE:  
  
North Carolina Air Force & Special                                North Carolina Air Force & Special 
Projects Area Office   Projects Area Office 
P.O. Box 70069   Building 8-2804 
FT. Bragg, North Carolina 28307-0069                                   Ft. Bragg, North Carolina 28307 
 
12. ENCLOSURES:   

A. Specifications: Listed in the Index of Specifications 
 
B. Drawings: Provide by index of drawings. 

 
13. PRE BID SITE VISIT: Prior to the submission of any bids, all bidders are required to 

visit the project site location to become familiar with the project requirements.  
Failure to visit the project site will not disqualify a bid; however, the bidder is 
required to comply with the terms and conditions of any resultant contract by reason 
of such failure.  In no event will a failure to inspect the site constitute grounds for a 
claim after award of the task order. 

 
14.  EXCAVATION PERMIT: The contractor shall have a completed and approved PWBC 

Excavation Permit prior to any excavation, to include sign or fence-post holes.  The 
Contractor shall schedule an appointment to locate utility lines at least 5 days prior to 
any excavation with the PWBC Facilities Maintenance Division at telephone number 
396-0321.  A copy of the PWBC Excavation Permit will be provided at the Prework 
Conference.  The Contractor shall be responsible for coordination with the 
Information Technology Business Center (ITBC), Outside Plant Branch, for locating 
communication lines prior to any excavation. 
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15. DISPOSAL AND BORROW PERMITS: 
a. Disposal Permits:  A permit is required to use the installation land clearing and 

inert debris and demolition landfills. Landfill permits shall be processed with 
the Environmental Compliance Branch of the PWBC Environmental & 
Natural Resources Division.  Permits are issued for the life of the specific 
contract only.  Only materials produced on the project for which the permits 
are issued may be disposed of in the land clearing and inert debris and 
demolition landfills.  The Contractor shall keep a copy of the completed permit 
with the vehicle throughout the contract disposal operation. Copies of the 
disposal permit forms will be provided at the Prework Conference.  

b. Borrow Permits:  A permit is required to use the Fort Bragg borrow material 
pits.  Borrow pit permits shall be processed with the Environmental 
Compliance Branch of the PWBC Environmental & Natural Resources 
Division.  Permits are issued for the life of the specific contract only.  Borrow 
materials may only be used on the project for which the permits are issued.  
The Contractor shall keep a copy of the completed permit with the vehicle 
throughout the contract borrow operation 

 
16. HAUL ROUTES: The Contractor is required to obtain approval from the Resident 

Office for the routes he intends to use for transportation of borrow materials, 
construction debris, or demolition materials unless otherwise permitted in writing by 
the Resident.  The axle load of earth-hauling equipment operating on paved streets 
shall not exceed 12,000 pounds. 
 

17. UTILITY OUTAGES AND ROAD CLOSURES: Utility, road and railroad closures require 
a minimum 10 working days advance written notice and will be subject to Resident 
Office approval.  In the case of a road closures, a sketch shall be provided showing 
the closure location and all necessary signs and barricades.  Necessary signage, 
barricades, flag persons, lights (including temporary traffic control lights), and 
markings for the safe movement of the public during construction shall be in 
accordance with the Manual on Uniform Traffic Control Devices, and shall be 
provided at no additional expense to the Government. 
 

18. AVAILABILITY AND USE OF UTILITY SERVICES: Utility services required on the job 
site for the accomplishment of the work will be furnished at no cost to the Contractor; 
however, the Government will make no connections or alterations to the existing 
utility systems for the Contractor.  Utilities for offices and/or storage buildings or 
areas will be billed to the Contractor monthly and will not be furnished free of charge.  
The Contractor shall be responsible for installing meters or other connections at no 
cost to the Government.  At the conclusion of the contract, the Contractor shall 
remove all temporary connections, distribution lines, meters and associated 
paraphernalia unless otherwise directed by the Resident Office.  Prior to installing 
any utility connections at an office/storage site, the plan will be approved by the 
Resident Office.  When utility meters are installed, the Contractor shall notify the 
Resident Office for the initial meter reading.  Failure to obtain this initial reading will 
result in the Contractor being charged for the entire amount shown on the meter. 
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19. CONTRACTOR STORAGE AND TRAILERS:  The Contractor shall place or paint a sign 

on all of his storage trailer(s) and building(s) used on this contract.  At a minimum, 
the sign shall contain the name of the Contractor and a telephone number at which the 
contractor can be reached.  The trailer(s) and building(s) shall be completed with 
gates and/or doors which can be locked.  Only material for this project shall be stored 
in the trailer(s) or building(s).  The Contractor shall remove the storage trailer(s) or 
building(s) within 30 days after completion of the contract and prior to submitting his 
final invoice.  The area around the storage trailer(s) and building(s) shall be kept 
clean. 

 
20. SAFETY: Safety will be incompliance with the Corps of Engineers Safety Manual EM 

185-11-1.  Use of appropriate safety equipment is mandatory and not limited to hard 
hats and steel-toed shoes.  Contractor is responsible for daily clean up and complete 
restoration of the area once the contract is complete. 

 
21. HOURS OF WORK:  Work shall be accomplished between the hours of 0730 thru 

1630 hours daily, Monday through Friday on non-Government holidays.  Legal 
holidays falling on Saturday are observed on the proceeding Friday and those falling 
on Sunday are observed on the following Monday.  Work schedule and facility 
security to be coordinated with the Resident Office for facility access and security 
maintenance during duration of work.  Contractor shall not work outside of the stated 
hours of work, without first obtaining approval from the Resident Office. 

 
 
23.  WARRANTY:  The contractor shall provide a minimum of one (1) year warranty on all 

materials and workmanship from the date of the Government’s acceptance of the 
work. 

 
 

 
END OF SCOPE 



SUPPLIES OR SERVICES AND PRICES/COST 
SCHEDULE 

REPLACE/REPAIR  BRIDGES AT CAMP MACKALL 
FT. BRAGG, NORTH CAROLINA 

 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
 
0001 BASE BID 1.00 Lump Sum $___________ $___________ 
 
Replace Bridge T-8511, Moss Gill (FA20001-4P), as specified in Contract Drawings and Technical 
Specifications, excluding the installation of Steel H Piles. 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
 
0002 BASE BID 900        LF $___________ $___________ 
 
Install Steel H Piles for Replacement Bridge T-8511. 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
 
0003 OPTION 1  1.00 Lump Sum $___________ $___________ 
 
Repair/Maintain Bridge T-8512, Railroad (FA20003-4P) as specified in the Contract Drawings and Technical 
Specifications, complete. 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
 
0004 OPTION 2 1.00 Lump Sum $___________ $___________ 
 
Replace Bridge T-8517, Little Muddy (FA20014-4P) as specified in the Contract Drawings and Technical 
Specifications, excluding excepting the installation of Steel H Piles. 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
 
0005 OPTION 3 650        LF $___________ $___________ 
 
Install Steel H Piles for Replacement Bridge T-8517. 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
 
0006 OPTION 4 1.00  Lump Sum $___________ $___________ 
 
Replace Bridge T-8518, Tucker Road (FA20004-4P) as specified in Contract Drawings and Technical  
Specifications , excluding excepting the installation of Steel H Piles.  
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
 
0007 OPTION 5 740        LF $___________ $___________ 
 
Install Steel H Piles for Replacement Bridge T-8518. 
 
TOTAL BID ITEMS 0001 THROUGH 0007 $_____________._____ 
 
 
 

 



General Decision Number NC030009   06/13/2003  NC9                
                                                                   
 Superseded General Decision No. NC020009                          
                                                                   
 State: North Carolina                                             
                                                                   
 Construction Type:                                                
 HEAVY                                                             
                                                                   
 County(ies):                                                      
 STATEWIDE                                                         
                                                                   
 SEWER AND WATER CONSTRUCTION PROJECTS AND HEAVY CONSTRCUTION      
 PROJECTS (excluding Dam construction projects).                   
                                                                   
 Modification Number     Publication Date                          
             0             06/13/2003                              
                                                                   
COUNTY(ies):                                                       
STATEWIDE                                                          
                                                                   
 SUNC2001A  02/12/1990                                             
                                     Rates           Fringes       
BOILERMAKERS:                                                      
 Storage Tank Erection/Repair          12.96          4.105        
 All Other Work:                       16.20          4.105        
BRICKLAYERS                             7.23                       
CARPENTERS                              6.63                       
CEMENT MASONS/FINISHERS                 6.11                       
ELECTRICIANS                            8.56                       
FENCE ERECTORS                          5.15                       
IRONWORKERS                             8.20                       
LABORERS:                                                          
  Unskilled                             5.15                       
  Air Drill Operator                    5.92                       
  Asphalt Rakers                        5.15                       
  Pipelayers                            5.17                       
MANHOLE BUILDERS                        5.81                       
MILLWRIGHTS                             5.27                       
PAINTERS                                7.12                       
PLUMBERS & PIPEFITTERS                  7.42                       
POWER EQUIPMENT OPERATORS:                                         
  Asphalt Distributor                   5.77                       
  Asphalt Finisher                      5.69                       
  Asphalt Paver                         5.69                       
  Asphalt Screed                        5.69                       
  Backhoe                               6.40                       
  Boring Machine                        5.65                       
  Bulldozer                             5.96                       
  Crane                                 7.60                       
  Dragline                              6.34                       
  Drill                                 7.23                       
  Loader                                5.79                       
  Mechanic                              7.16                       
  Motor Grader                          6.24                       
  Roller                                5.15                       
  Scraper, Pan                          5.42                       



  Tractor                               5.49                       
  Trenching                             6.58                       
  Well Drillers                         6.50                       
TRUCK DRIVERS                           5.15                       
TV & GROUTING TECHNICIANS               9.21                       
                                                                   
--------------------------------------------------------------     
WELDERS - Receive rate prescribed for craft performing operation   
to which welding is incidental.                                    
----------------------------------------------------------------   
                                                                   
Unlisted classifications needed for work not included within       
                                                                   
the scope of the classifications listed may be added after         
award only as provided in the labor standards contract clauses     
(29 CFR 5.5(a)(1)(ii)).                                            
----------------------------------------------------------------   
In the listing above, the "SU" designation means that rates        
listed under that identifier do not reflect collectively           
bargained wage and fringe benefit rates.  Other designations       
indicate unions whose rates have been determined to be             
prevailing.                                                        
                                                                   
      WAGE DETERMINATION APPEALS PROCESS                           
                                                                   
1.) Has there been an initial decision in the matter?  This can    
 be:                                                               
                                                                   
* an existing published wage determination                         
* a survey underlying a wage determination                         
* a Wage and Hour Division letter setting forth a                  
  position on a wage determination matter                          
* a conformance (additional classification and rate)               
  ruling                                                           
                                                                   
On survey related matters, initial contact, including requests     
for summaries of surveys, should be with the Wage and Hour         
Regional Office for the area in which the survey was conducted     
because those Regional Offices have responsibility for the         
Davis-Bacon survey program.  If the response from this initial     
contact is not satisfactory, then the process described in 2.)     
and 3.) should be followed.                                        
                                                                   
With regard to any other matter not yet ripe for the formal        
process described here, initial contact should be with the Branch  
of Construction Wage Determinations.  Write to:                    
                                                                   
     Branch of Construction Wage Determinations                    
     Wage and Hour Division                                        
     U. S. Department of Labor                                     
     200 Constitution Avenue, N. W.                                
     Washington, D. C.  20210                                      
                                                                   
2.) If the answer to the question in 1.) is yes, then an           
interested party (those affected by the action) can request        
review and reconsideration from the Wage and Hour Administrator    
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:                 



                                                                   
          Wage and Hour Administrator                              
          U.S. Department of Labor                                 
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
The request should be accompanied by a full statement of the       
interested party's position and by any information (wage payment   
                                                                   
data, project description, area practice material, etc.) that the  
requestor considers relevant to the issue.                         
                                                                   
3.) If the decision of the Administrator is not favorable, an      
interested party may appeal directly to the Administrative Review  
Board (formerly the Wage Appeals Board). Write to:                 
                                                                   
          Administrative Review Board                              
          U. S. Department of Labor                                
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
4.) All decisions by the Administrative Review Board are final.    

            END OF GENERAL DECISION        



General Decision Number NC030010   06/13/2003  NC10               
                                                                   
 Superseded General Decision No. NC020010                          
                                                                   
 State: North Carolina                                             
                                                                   
 Construction Type:                                                
 HIGHWAY                                                           
                                                                   
 County(ies):                                                      
 ALLEGHANY          GRANVILLE           PASQUOTANK                 
 ANSON              GREENE              PENDER                     
 ASHE               HALIFAX             PERQUIMANS                 
 AVERY              HARNETT             PERSON                     
 BEAUFORT           HAYWOOD             PITT                       
 BERTIE             HENDERSON           POLK                       
 BLADEN             HERTFORD            RICHMOND                   
 BRUNSWICK          HOKE                ROBESON                    
 CALDWELL           HYDE                ROCKINGHAM                 
 CAMDEN             IREDELL             RUTHERFORD                 
 CARTERET           JACKSON             SAMPSON                    
 CASWELL            JOHNSTON            SCOTLAND                   
 CHATHAM            JONES               STANLY                     
 CHEROKEE           LEE                 SURRY                      
 CHOWAN             LENOIR              SWAIN                      
 CLAY               MACON               TRANSYLVANIA               
 CLEVELAND          MADISON             TYRRELL                    
 COLUMBUS           MARTIN              VANCE                      
 CRAVEN             MCDOWELL            WARREN                     
 CURRITUCK          MITCHELL            WASHINGTON                 
 DARE               MONTGOMERY          WATAUGA                    
 DUPLIN             MOORE               WAYNE                      
 EDGECOMBE          NASH                WILKES                     
 GATES              NORTHAMPTON         WILSON                     
 GRAHAM             PAMLICO             YANCEY                     
                                                                   
 HIGHWAY CONSTRUCTION PROJECTS (does not include Tunnels,Building  
 Structures in rest area projects, Railroad Construction, and      
 Bascule/Suspension/Spandrel Arch Bridges, Bridges designed for    
 Commercial Navigation, and Bridges involving marine construction  
 and other major bridges).                                         
                                                                   
 Modification Number     Publication Date                          
             0             06/13/2003                              
                                                                   
COUNTY(ies):                                                       
ALLEGHANY          GRANVILLE           PASQUOTANK                  
ANSON              GREENE              PENDER                      
ASHE               HALIFAX             PERQUIMANS                  
AVERY              HARNETT             PERSON                      
BEAUFORT           HAYWOOD             PITT                        
BERTIE             HENDERSON           POLK                        
BLADEN             HERTFORD            RICHMOND                    
BRUNSWICK          HOKE                ROBESON                     
CALDWELL           HYDE                ROCKINGHAM                  
CAMDEN             IREDELL             RUTHERFORD                  
CARTERET           JACKSON             SAMPSON                     



CASWELL            JOHNSTON            SCOTLAND                    
CHATHAM            JONES               STANLY                      
CHEROKEE           LEE                 SURRY                       
CHOWAN             LENOIR              SWAIN                       
CLAY               MACON               TRANSYLVANIA                
CLEVELAND          MADISON             TYRRELL                     
COLUMBUS           MARTIN              VANCE                       
CRAVEN             MCDOWELL            WARREN                      
CURRITUCK          MITCHELL            WASHINGTON                  
DARE               MONTGOMERY          WATAUGA                     
DUPLIN             MOORE               WAYNE                       
EDGECOMBE          NASH                WILKES                      
GATES              NORTHAMPTON         WILSON                      
GRAHAM             PAMLICO             YANCEY                      
                                                                   
 SUNC3001A  02/12/1990                                             
                                     Rates           Fringes       
CARPENTER                               7.71                       
                                                                   
CONCRETE FINISHER                       7.64                       
                                                                   
IRONWORKER (Reinforcing)                9.27                       
                                                                   
LABORER                                                            
 Comman                                 5.42                       
 Asphalt Raker                          6.32                       
 Form Setter (Road)                     6.90                       
 Mason (Brick, Block, Stone)            7.76                       
 Pipe Layer                             5.90                       
 Power Tool Operator                    6.53                       
                                                                   
POWER EQUIPMENT OPERATORS:                                         
 Asphalt Distributor                    6.57                       
 Asphalt Paver                          7.00                       
 Bulldozer                              7.21                       
 Bulldozer (utility)                    6.00                       
 Concrete Finishing Machine             9.48                       
 Concrete Grinder                       8.13                       
 Crane, Backhoe, Shovel,                                           
 & Dragline (Over 1 yd.)                8.53                       
                                                                   
 Crane, Backhoe, Shovel,                                           
 & Dragline (1 yd. & under)             6.91                       
 Drill Operator                         7.65                       
 Grade Checker                          5.15                       
 Greaseman                              6.43                       
 Hydroseeder                            7.00                       
 Loader                                 6.85                       
 Mechanic                               8.27                       
 Milling Machine                        8.00                       
 Motor Grader (Fine Grade)              8.01                       
 Motor Grader (Rough Grade)             7.42                       
 Oiler                                  5.80                       
 Piledriver                            11.00                       
 Roller (Finish)                        6.32                       
 Roller (Rough)                         5.43                       
 Scraper                                6.41                       



 Screed Asphalt                         6.33                       
 Stone Spreader                         5.88                       
 Stripping Machine Operator             6.00                       
 Subgrade Machine                       9.00                       
 Sweeper                                5.64                       
 Tractor (utility)                      6.15                       
                                                                   
TRUCK DRIVERS:                                                     
 Single Rear Axle Trucks                5.15                       
 Multi Rear Axle Trucks                 5.48                       
 Heavy Duty trucks                      5.50                       
 Welder                                 9.07                       
----------------------------------------------------------------   
                                                                   
Unlisted classifications needed for work not included within       
the scope of the classifications listed may be added after         
award only as provided in the labor standards contract clauses     
(29 CFR 5.5(a)(1)(ii)).                                            
----------------------------------------------------------------   
In the listing above, the "SU" designation means that rates        
listed under that identifier do not reflect collectively           
bargained wage and fringe benefit rates.  Other designations       
indicate unions whose rates have been determined to be             
prevailing.                                                        
                                                                   
      WAGE DETERMINATION APPEALS PROCESS                           
                                                                   
1.) Has there been an initial decision in the matter?  This can    
 be:                                                               
                                                                   
* an existing published wage determination                         
* a survey underlying a wage determination                         
* a Wage and Hour Division letter setting forth a                  
  position on a wage determination matter                          
* a conformance (additional classification and rate)               
  ruling                                                           
                                                                   
On survey related matters, initial contact, including requests     
for summaries of surveys, should be with the Wage and Hour         
Regional Office for the area in which the survey was conducted     
because those Regional Offices have responsibility for the         
Davis-Bacon survey program.  If the response from this initial     
contact is not satisfactory, then the process described in 2.)     
and 3.) should be followed.                                        
                                                                   
With regard to any other matter not yet ripe for the formal        
process described here, initial contact should be with the Branch  
of Construction Wage Determinations.  Write to:                    
                                                                   
     Branch of Construction Wage Determinations                    
     Wage and Hour Division                                        
     U. S. Department of Labor                                     
     200 Constitution Avenue, N. W.                                
     Washington, D. C.  20210                                      
                                                                   
2.) If the answer to the question in 1.) is yes, then an           
interested party (those affected by the action) can request        



review and reconsideration from the Wage and Hour Administrator    
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:                 
                                                                   
          Wage and Hour Administrator                              
          U.S. Department of Labor                                 
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
The request should be accompanied by a full statement of the       
interested party's position and by any information (wage payment   
data, project description, area practice material, etc.) that the  
requestor considers relevant to the issue.                         
                                                                   
3.) If the decision of the Administrator is not favorable, an      
interested party may appeal directly to the Administrative Review  
Board (formerly the Wage Appeals Board). Write to:                 
                                                                   
          Administrative Review Board                              
          U. S. Department of Labor                                
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
4.) All decisions by the Administrative Review Board are final.    

            END OF GENERAL DECISION                                
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 SECTION 01005 
 
 GENERAL AND SPECIAL PROVISIONS 
 
 
  1.  SCOPE OF WORK:  The work consists of furnishing all labor, equipment, transportation, 
and materials necessary to perform all work in strict accordance with these specifications, 
schedules, applicable PWBC Drawings, and other contract documents.  The scope of work of 
this contract includes, but is not limited to, the following specific items of work: 
 
  1.1  Civil Work.   
  1.1.1 Bridge Construction 
 
  1.1.2 Paving Construction 
 
  1.2  Architectural Work.  None. 
 
  1.3  Mechanical Work.  None. 
 
  1.4  Electrical Work.  None. 
 
  1.5  Landscaping and Grounds Restoration Work.   
 
  1.5.1 Minor Grading 
 
  1.5.2 Seed and mulch and fertilize 
 
  2.  PROJECT REQUIREMENTS: 
 
  2.1  Certificates of Compliance and Material Submittals.  The Contractor shall submit for 
approval all certificates of compliance and material submittals required in these technical 
provisions.  Required submittals shall be submitted for approval not later than 30 days prior to 
the approval date needed to achieve compliance with the approved project schedule.  Approval 
must be received from the Contracting Officer or his representative before incorporating the 
materials into the work. The Contractor shall provide a Submittal Register listing all required 
submittals in the contract to the COR at the time of the first submittal.  Submittal forms (form 
59-2-R) and a sample Submittal Register (Form 4288) will be provided at the Prework 
Conference.   
 
  2.2  Safety and Environmental Plans.  Omitted The Contractor shall submit a proposed 
safety plan in accordance with the current Corps of Engineers Safety Manual, 
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EM-385-1-1, and shall submit an environmental protection plan in accordance 
with specifications section 01355A, Environmental Protection.  A sample safety 
plan form will be provided at the Prework Conference.   
 
  2.3  Quality Control.  The Contractor shall provide the job superintendent's name and telephone 
number to the Construction Management Division of the PWBC; building 3-1933, Butner Road; 
(910) 396-2308, prior to commencement of work.  The Contractor shall furnish a daily 
Contractor Quality Control (CQC)/Superintendent's work report to the Contracting Officer's 
Representative (COR).  A sample CQC report form will be provided at the Prework Conference. 
 
  2.4  Excavation Permit.  The Contractor shall have a completed and approved PWBC 
Excavation Permit in his possession prior to any excavation, to include sign or fence-post holes.  
The Contractor shall schedule an appointment to locate utility lines at least 24 hours prior to any 
excavation with the PWBC Facilities Maintenance Division, building 3-1634, Butner Road.  
Utilities are usually located within 5-10 workdays from the date of request but, due to weather 
conditions, construction workloads, etc., longer periods of time for these utility locates may be 
experienced.  This will be accomplished by submitting a Facilities Maintenance Division 
Service Order.  Service Orders are obtained by calling (910) 396-0321, or making the request 
on-line at http://www/bragg/army/mil/pwbc/.  Service Order status can also be checked on-line 
at the same web address.  A copy of the PWBC Excavation Permit form will be provided at the 
Prework Conference.  The Contractor shall be responsible for coordination with the Information 
Technology Business Center (ITBC), Outside Plant Branch; building 1-1434, Scott Street; (910) 
396-8200, for locating government-owned communication lines prior to any excavation.  The 
Contractor shall also be responsible for coordination with any known or suspected non-
governmental utilities such as Sprint telecommunications or cable television. 
 
 2.5  Disposal and Borrow Permits. 
 
2.5.1  Disposal Permits.  A permit is required to use the installation land clearing and inert debris 
and demolition landfills.  Landfill permits shall be processed with the Environmental 
Compliance Branch of the PWBC Environmental & Natural Resources Division; building 3-
1333, Butner Road; (910) 432-6336/-6352.  Permits are issued for 60 days duration and for the 
specific contract only.  Only materials produced on the project for which the permits are issued 
may be disposed of in the land clearing and inert debris and demolition landfills.  The 
Contractor shall sort the debris for like materials, such as construction and debris materials, 
inert debris, etc.  All metal products should be brought to the landfill separately and placed in 
the applicable container.  The Contractor shall keep a copy of the completed permit with the 
vehicle throughout the contract disposal operation.  Copies of the disposal permit forms will be 
provided at the Prework Conference.  The land clearing and inert debris and demolition debris 
disposal site locations are shown on the drawings.  Landfills and transfer site are open for 
customer service from 0730 to 1500 Monday through Friday except Federal holidays.  When 
directed by the Contracting Officer the landfills may be available on an as-required basis for 2 to 
6 hours approximately 12 weekends per year (Saturday, Sunday & Holiday). 
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2.5.2  Borrow Permits.  A permit is required to use the Fort Bragg borrow material pits.  Borrow 
pit permits shall be processed with the PWBC Facilities Maintenance Division, Roads and 
Equipment Branch; Building O-3454, Lamont Road, 396-6873.  Permits are issued for the life 
of the specific contract only.  Borrow materials may only be used on the project for which the 
permits are issued.  The Contractor shall keep a copy of the completed permit with the vehicle 
throughout the contract borrow operation.  Copies of the borrow permit forms will be provided at 
the Prework Conference.  The borrow pit location is shown on the drawings. 
 
  2.6  Haul Routes.  The Contractor is required to use the haul routes shown on the contract 
drawings for transportation of borrow materials, construction debris, or demolition materials 
unless otherwise permitted in writing by the COR.  When haul routes are not designated in the 
contract, the Contractor must obtain approval from the COR for the routes he intends to use.  The 
axle load of earth-hauling equipment operating on paved streets shall not exceed 12,000 pounds. 
 
  2.7  Utility Outages and Road Closures.  Utility, road, and railroad closures require minimum 
10 working days advance written notice and will be subject to COR approval.  A sample utility 
outage/road closure request form will be provided at the Prework Conference. Utility outages 
will be held on normal work days, after hours or on weekend/holidays as coordinated with the 
Contracting Officer,  Ft. Bragg PWBC and the utility provider. The decision on when to have an 
outage (normal work hours, weekend, etc) will be based on the length of the outage and the 
normal business hours/hours of maximum usage for the facilities affected by the outage. Outages 
will be limited to a duration of 4 hours unless extenuating circumstances dictate otherwise. In the 
case of road closures, a sketch shall be provided showing the closure location and all necessary 
signs and barricades.  Necessary signage, barricades, flagpersons, lights (including temporary 
traffic control lights), and markings for the safe movement of the public during construction shall 
be in accordance with the Manual on Uniform Traffic Control Devices, and shall be provided at 
no additional expense to the Government.   
 

 
 
2.8  Availability and Use of Utility Services. 
 
2.8.1 Payment for Utility Services 
The Government will make all reasonably required utilities available to the Contractor from 
existing outlets and supplies, as specified in the contract. Unless otherwise provided in the 
contract, the amount of each utility service consumed shall be charged to and paid for by the 
Contractor at the prevailing rates. The rates listed below are current as of January 1, 2003 and 
are subject to change. The Contractor shall carefully conserve all utilities furnished. 
 
2.8.2 Meters and Temporary Connections 
The Contractor, at its expense and in a manner satisfactory to the Contracting Officer, shall 
provide and maintain necessary temporary connections, distribution lines, and meters required to 



Replace/Repair Bridges at Camp Mackall 
Revised 8/20/04 
 

01005-4  (Revised by RFPLetter_R2) 

measure the amount of each utility used for the purpose of determining charges. The Contractor 
shall notify the Contracting Officer’s Representative, in writing, no less than 10 working days 
before the temporary connection is made. The Contracting Officers Representative will then 
provide the contractor with the name and phone number of the utility provider. The contractor 
will be responsible for contacting the utility provider and making arrangements for connections 
and billing. For temporary electrical connections the Government or applicable utility provider 
will provide the meter (meter base provided by contractor) and make the final hot connection 
after inspection and approval of the Contractor's temporary wiring installation. The Contractor 
shall not make the final electrical connection. For temporary water and sewer connections the 
contractor will provide the meter and after inspection/approval by the Contracting Officer’s 
Representative make the final connection at the contractor’s expense. 
 
2.8.3 Use of Permanent Building Utility Connections 
Utilities consumed by the contractor from permanent building utility connections shall also be 
metered and paid for by the contractor. When the permanent system is activated the initial meter 
reading shall be recorded and reported as specified below. On building renovation projects the 
initial meter reading shall be recorded when the contractor is given possession of the building to 
perform the work. The contractor shall pay for utilities consumed through the permanent 
building connection until the work has been completed or the government has occupied the 
facility, which ever occurs first. 
 
2.8.4 Initial Meter Readings 
Upon installation of the meter, the initial reading shall be recorded (in the presence of the 
Contracting Officer’s Representative) and forwarded to the point of contact for utility service 
with a copy to the Contracting Officer’s Representative. 
 
2.8.5 Final Meter Reading 
Before completion of the work and final acceptance of the work by the Government, the 
Contractor shall notify the Contracting Officer and the applicable utility provider, in writing, 10 
working days before termination is desired. The Government or applicable utility provider will 
take a final meter reading. Electric service will be disconnected by the provider. Water and 
sewer connections will be disconnected by the contractor, at his expenses and by a method 
approved by the Contracting Officer’s Representative. The Contractor shall then remove all the 
temporary distribution lines, meters, meter bases, and associated paraphernalia. The Contractor 
shall pay all outstanding utility bills before final acceptance of the work by the Government. 
 
2.8.6 Requirement for backflow prevention on temporary/permanent potable water connections 
The contractor shall install a backflow prevention device on all connections to the potable water 
system. The backflow prevention device shall be a reduced pressure or double check type, 
meeting all the State code requirements for backflow preventers on potable water. If the 
contractor request the use of a fire hydrant and receives approval from the Contracting Officer’s 
Representative a backflow prevention device and meter shall be installed prior to each use.  
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2.8.7 Utilities Charge Rates 
Water ------------ $1.9585 per 1,000 gallons 
Electricity ------ $0.0752 per KW hour 
Sewer ------------ $10.00/month for each connected trailer up to single wide size. 
     The rate for larger trailers will be determined by the utility  

  provider, however, this rate will not exceed $20.00/month per 
  trailer. 

 

2.9  As-Built Record Drawings.   The Contractor shall be responsible for maintaining one set of 
master prints at the job-site on which he shall keep a careful and neat record of all deviations 
from the original contract drawings as the work progresses.  The Contractor shall note all 
changes and corrections on these record drawings promptly as the changes occur, but in no case 
less often than a weekly basis.  In addition to incorporated modifications, these record drawings 
shall also include the actual location of all subsurface utility lines installed or encountered, and 
the type of materials used.   Contractor will receive a copy of the contract documents in an 
electronic format (CD) at the time of award, the Contractor shall be responsible for transferring 
any as-built changes and plan sheet annotations described above onto the electronic format 
documents.  The marked-up/annotated prints, or the annotated electronic drawings if applicable, 
shall be certified as to their correctness by an authorized representative of the Contractor and 
turned-over to the COR not later than 10 days after acceptance of the work by the Government. 
 
2.10 Color Boards.   Omitted.   
 
  3.  SPECIAL PROVISIONS: 
 
  3.1  Occupancy.  The bridges can be closed during the accomplishment of work, however, 
Bridges T-8511 and T-8512 shall not be closed at the same time.  The Contractor shall provide 
not less than 30 days prior notice to the COR to allow evacuation of the affected area(s).  
Interference with and inconvenience to the occupants or routine use of the facility shall be held 
to an absolute minimum.  The Contractor is responsible for providing such covering, shields, and 
barricades as are required to protect the facility, equipment, supplies, etc., from dust, debris, 
weather intrusion, or other cause of damage resulting from construction. 
 
  3.2  Contractor Vehicle/Equipment Access to Fort Bragg.   Fort Bragg is a closed installation 
and vehicular access is controlled.  Contractors are required to register each vehicle that will be 
traveling installation roads or streets under its own power.  Each such vehicle shall have a 
registration decal.  Registration may be accomplished at the Main Vehicle Registration Center, 
building 8-1078 on Randolph Street near Bragg Boulevard, 0800-1700 hours Monday through 
Friday.  Unregistered vehicles should expect be stopped and delayed at all access control points. 
 Contractors and all commercially registered vehicles shall use the Knox Street access control 
point off Bragg Boulevard for all access to Fort Bragg.  Camp MacKall is an open area where 
vehicular access is not controlled. 
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  3.3  Special Work Constraints. 
 
  3.3.1  Phasing. (order of work by area, etc.) 
 
  3.3.1.1  Bridge T-8511 (Moss Gill) and Bridge T-8512 (Railroad) shall not be closed at the 
same the same time. 
 
  3.3.1.2  Contracting Officer may alter phasing priorities based on Government needs. 
 
  3.3.2  Time Constraints. (limitation on time-of-day, specific dates, etc.) 
 
  3.3.2.1  Work shall be accomplished between 8:007:30 am and 5:004:30 pm Monday through 
Friday,     however, wWeekend and other times are authorized and anticipatedmust be 
coordinated with the Contracting Officer’s representative. 
 
  3.3.2.2  Work on Holidays and at night is authorized and anticipatedDeleted. 
 
  3.3.3  Special Access Requirements.  
 
  3.3.3.1  None 
 
   3.3.4  Utility Relocations prior to construction 
 
3.3.4.1  Electrical lines will be relocated by others.   Specifically, electrical lines in the vicinity 
of T-8511 (Moss Gill) and T-8517 (Little Muddy) will be relocated by Sandhills Utility Service 
per attached sketches (for information only).  Please contact Mr. Daryl McLellan at (910) 497-
7399 to coordinate this action prior to construction. 
 
3.3.4.2  Communication lines will be relocated by others.  Specifically, communication lines in 
the vicinity of T-8511 (Moss Gill) and T-8517 (Little Muddy) will be relocated by Fort Bragg 
ITBC.  Please contact Mr. Frank Galvin at (910) 396-4475 to coordinate this action prior to 
construction. 
 
3.3.4.3  An 8” water main runs parallel to Bridge T-8512 (RR).  This water main should not be 
affected by the construction, however, care should be taken to protect the water main from any 
damage.   
 
3.3.5  Construction Limits 
 
3.3.5.1  The Contractor shall field stake the construction limits in accordance with Sheet C-03A 
Construction Limits.   All activities including construction staging areas, demolition stockpile 
areas, unsuitable material stockpile areas and clearing/grubbing must be contained within these 
boundaries.  Any activity, temporary or permanent, that occurs outside of these limits would 
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violate the Installation’s NEPA provisions, which preclude such activities without a Section 404 
permit. 
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SECTION 01330

SUBMITTAL PROCEDURES
09/01

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION (SD)

SD-01 Preconstruction Submittals

SD-02 Shop Drawings

SD-03 Product Data

SD-04 Samples

SD-06 Test Reports

SD-07 Certificates

SD-10 Operation and Maintenance Data

SD-11 Closeout Submittals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
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explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is a submittal is one set of ENG Form 4288 
listing items of equipment and materials for which submittals are required 
by the specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor will also be given the 
submitall register files, containing the computerized ENG Form 4288 and 
instructions on the use of the files.  These submittal register files will 
be furnished on a separate diskette.  Columns "d" through "r" have been 
completed by the Government; the Contractor shall complete columns "a" and 
"s" through "u" and submit the forms (hard coopy plus associated electronic 
file) to the Contracting Officer for approval within 30 calendar days after 
Notice to Proceed.  The Contractor shall keep this diskette up-to-date and 
shall submit it to the Government together with the monthly payment 
request.  The approved submittal register will become the scheduling 
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document and will be used to control submittals throughout the life of the 
contract.  The submittal register and the progress schedules shall be 
coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 21 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

3.5.1   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Two copies of the submittal will be retained by the 
Contracting Officer and three copies of the submittal will be returned to 
the Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
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and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:

   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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                                                 ----------------------------
                                                 Superseding
                                                 UFGS-01355 (October 2000)

SECTION 01355A

ENVIRONMENTAL PROTECTION
02/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. ARMY (DA)

AR 200-5 Pest Management

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 152 - 186 Pesticide Programs

40 CFR 260 Hazardous Waste Management System: General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

49 CFR 171 - 178 Hazardous Materials Regulations

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

SECTION 01355a  Page 3 (Added by RFPLetter_R2)



Replace/Repair Bridges at Camp Mackall

1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners,excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Installation Pest Management Coordinator

Installation Pest Management Coordinator (IPMC) is the individual 
officially designated by the Installation Commander to oversee the 
Installation Pest Management Program and the Installation Pest Management 
Plan.

1.2.4   Project Pesticide Coordinator

The Project Pesticide Coordinator (PPC) is an individual that resides at a 
Civil Works Project office and that is responsible for oversight of 
pesticide application on Project grounds.

1.2.5   Land Application for Discharge Water

The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into 
the soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations.

1.2.6   Pesticide

Pesticide is defined as any substance or mixture of substances intended for 
preventing, destroying, repelling, or mitigating any pest, or intended for 
use as a plant regulator, defoliant or desiccant.
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1.2.7   Pests

The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect readiness, military operations, or the well-being of 
personnel and animals; attack or damage real property, supplies, equipment, 
or vegetation; or are otherwise undesirable.

1.2.8   Surface Discharge

The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters 
that are surface discharged may terminate in drainage ditches, storm 
sewers,creeks, and/or "waters of the United States" and would require a 
permit to discharge water from the governing agency.

1.2.9   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.10   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.
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1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G,R/E.

  Within 10 calendar days after the date of Notice of Award, the 
Contractor shall submit in writing an Environmental Protection 
Plan which must be approved by the Contracting Officer with input 
from the DPWE Environmental/Natural Resources Division prior to 
construction.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.

1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.1.1   Permits Obtained by the Contracting Officer

The Contractor shall comply with the following requirements prescribed by 
the NEPA REC completed by the installation.  

No dredge of fill material will be placed (temporarily or permanently) 
in any waters or wetlands.

All concrete shall be placed in tightly sealed forms (no live concrete 
will be placed in any waters or wetlands).
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All equipment and construction debris is to kept out of any waters or 
wetlands.

The Contractor shall not remove any trees greater than or equal to 4” 
dbh, pine or otherwise.

1.7.1.2   Subcontractors

Assurance that subcontractors comply with the environmental protection 
requirements of this section will be the responsibility of the prime 
Contractor.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  An erosion and sediment control plan which identifies the type and 
location of the erosion and sediment controls to be provided.  The plan 
shall include monitoring and reporting requirements to assure that the 
control measures are in compliance with the erosion and sediment 
control plan, Federal, State, and local laws and regulations.  A Storm 
Water Pollution Prevention Plan (SWPPP) may be substituted for this 
plan.

f.  Drawings showing locations of proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, and stockpiles of excess or spoil 
materials including methods to control runoff and to contain materials 
on the site.

g.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather.  Plan shall include measures to minimize  the amount of mud 
transported onto paved public roads by vehicles or runoff.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  Drawing showing the location of borrow areas.

j.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
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regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and Facility Environmental Office in addition 
to the legally required Federal, State, and local reporting 
channels (including the National Response Center 1-800-424-8802) 
if a reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

k.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste.  Licenses or permits shall be submitted for solid waste 
disposal sites that are not a commercial operating facility.  Evidence 
of the disposal facility's acceptance of the solid waste shall be 
attached to this plan during the construction.  The Contractor shall 
attach a copy of each of the Non-hazardous Solid Waste Diversion 
Reports to the disposal plan.  The report shall be submitted on the 
first working day after the first quarter that non-hazardous solid 
waste has been disposed and/or diverted and shall be for the previous 
quarter (e.g. the first working day of January, April, July, and 
October).  The report shall indicate the total amount of waste 
generated and total amount of waste diverted in cubic yards or tons 
along with the percent that was diverted.

l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.
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n.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

o.  A waste water management plan that identifies the methods and 
procedures for management and/or discharge of waste waters which are 
directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, 
hydrostatic test water, and water used in flushing of lines.  If a 
settling/retention pond is required, the plan shall include the design 
of the pond including drawings, removal plan, and testing requirements 
for possible pollutants.  If land application will be the method of 
disposal for the waste water, the plan shall include a sketch showing 
the location for land application along with a description of the 
pretreatment methods to be implemented.  If surface discharge will be 
the method of disposal, a copy of the permit and associated documents 
shall be included as an attachment prior to discharging the waste 
water.  If disposal is to a sanitary sewer, the plan shall include 
documentation that the Waste Water Treatment Plant Operator has 
approved the flow rate, volume, and type of discharge.

p.  A historical, archaeological, cultural resources biological 
resources and wetlands plan that defines procedures for identifying and 
protecting historical, archaeological, cultural resources, biological 
resources and wetlands known to be on the project site: and/or 
identifies procedures to be followed if historical archaeological, 
cultural resources, biological resources and wetlands not previously 
known to be onsite or in the area are discovered during construction.  
The plan shall include methods to assure the protection of known or 
discovered resources and shall identify lines of communication between 
Contractor personnel and the Contracting Officer.

q.  A pesticide treatment plan shall be included and updated, as 
information becomes available.  The plan shall include: sequence of 
treatment, dates, times, locations, pesticide trade name, EPA 
registration numbers, authorized uses, chemical composition, 
formulation, original and applied concentration, application rates of 
active ingredient (i.e. pounds of active ingredient applied), equipment 
used for application and calibration of equipment.  The Contractor is 
responsible for Federal, State, Regional and Local pest management 
record keeping and reporting requirements as well as any additional 
Installation Project Office specific requirements.   The Contractor 
shall follow AR 200-5 Pest Management, Chapter 2, Section III "Pest 
Management Records and Reports" for data required to be reported to the 
Installation .

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached,as an appendix, to the Environmental Protection 
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Plan.

1.8   PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any onsite construction activities, the Contractor and the 
Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work 
and adjacent to the Contractor's assigned storage area and access route(s), 
as applicable.  This survey report shall be signed by both the the 
Contractor and the Contracting Officer upon mutual agreement as to its 
accuracy and completeness.  The Contractor shall protect those 
environmental features included in the survey report and any indicated on 
the drawings, regardless of interference which their preservation may cause 
to the Contractor's work under the contract.

1.9   OMITTED

1.10   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.11   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS

Not Applicable

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

The Contractor shall be responsible for obtaining and complying with all 
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environmental permits and commitments required by Federal, State, Regional, 
and local environmental laws and regulations.

3.2   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.2.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and/or protecting particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  The Contractor shall restore landscape features 
damaged or destroyed during construction operations outside the limits of 
the approved work area.

3.2.3   Erosion and Sediment Controls

The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities.  The area of bare 
soil exposed at any one time by construction operations should be kept to a 
minimum.  The Contractor shall construct or install temporary and permanent 
erosion and sediment control best management practices (BMPs) as indicated 
on the drawings .  BMPs may include, but not be limited to, vegetation 
cover, stream bank stabilization, slope stabilization, silt fences, 
construction of terraces, interceptor channels, sediment traps, inlet and 
outfall protection, diversion channels, and sedimentation basins.  The 
Contractor's best management practices shall also be in accordance with the 
National Pollutant Discharge Elimination System (NPDES) Storm Water 
Pollution Prevention Plan (SWPPP) which may be reviewed at the Fort Bragg 
Environmental Management Office.  Any temporary measures shall be removed 
after the area has been stabilized.
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3.2.4   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Erosion and 
sediment controls shall be provided for on-site borrow and spoil areas to 
prevent sediment from entering nearby waters.  Temporary excavation and 
embankments for plant and/or work areas shall be controlled to protect 
adjacent areas.

3.2.5   Protection of Wildlife and Wildlife Habitat

3.2.5.1   Endangered Species Act

The Federal Endangered Species Act of 1973, as amended in 1982, requires 
that Federal lands be assessed for impacts upon endangered species and that 
such species be managed and protected.  Although there are a number of 
rare, threatened, or endangered plant and animal species on Fort Bragg 
which are listed by either the Federal or State Government, the species 
most often of concern are an endangered bird, the red-cockaded woodpecker 
(RCW) (Picoides borealis) and two endangered plants, the rough-leaf 
loosestrife (RLLS) (Lysimachia asperulaefolia) and Michaux's sumac (MS) 
(Rhus michauxii).  Species proposed for listing under the provisions of the 
Federal Endangered Species Act are entitled to the same protection as those 
actually listed.

3.2.5.2   Red-Cockaded Woodpecker

The RCW is dependent upon large numbers of mature pine trees for its 
survival.  The birds are not tolerant of disturbance.  Their habitat is 
managed by the DPWE Environmental/Natural Resources Division, Endangered 
Species Branch.  The habitat of the RCW is marked in the following manner:  
(1) cavity trees which are used by the birds for roosting and nesting are 
marked with two broad bands of red paint and (2) each colony site is 
protected by a buffer area at least 200 feet in diameter around the cavity 
trees.  Trees on the edge of the buffer area are marked with a single broad 
band of red paint.  Fixed activity such as storage of construction 
materials, operation of concrete batch plants, or parking vehicles is not 
authorized inside the buffer area.  Molesting the birds or damaging their 
habitat is a violation of the Endangered Species Act.  Conviction can 
subject the violator to severe civil and criminal penalties.

3.2.5.3   Endangered Plants

Endangered plants area dependent for their survival upon specific 
environmental conditions such as soil type, slope aspect, moisture, and 
light.  They are not tolerant of disturbance.  Their habitat is managed by 
the DPWE Environmental/Natural Resources Division, Endangered Species 
Branch.  Each colony site is protected by a buffer area at least 200 feet 
in diameter.  Trees on the edge of the buffer area are marked with a single 
broad band of white paint.  Fixed activity such as storage of construction 
materials, operation of concrete batch plants, or parking vehicles is 
prohibited inside the buffer area.  Damaging the habitat of endangered 
plants is a violation of the Endangered Species Act.  Conviction can 
subject the violator to severe civil and criminal penalties.
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3.3   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 
For construction activities immediately adjacent to impaired surface 
waters, the Contractor shall be capable of quantifying sediment or 
pollutant loading to that surface water when required by State or Federally 
issued Clean Water Act permits.

3.3.1   Cofferdams, Diversions, and Dewatering Operations

Construction operations for dewatering, removal of cofferdams, tailrace 
excavation, and tunnel closure shall be controlled at all times to maintain 
compliance with existing State water quality standards and designated uses 
of the surface water body.  The Contractor shall comply with the State of 
North Carolina water quality standards and anti-degradation provisions and 
the Clean Water Act Section 404.

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the Federal, State, and local air pollution standards to be exceeded 
or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.  The Contractor shall comply with all State and 
local visibility regulations.

3.4.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.4.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of North Carolina rules.
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3.4.4   Burning

 Burning will not be allowed on the project site unless specified in other 
sections of the specifications or authorized in writing by the Contracting 
Officer.  The specific time, location, and manner of burning shall be 
subject to approval. 

3.5   OMITTED

3.6   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.6.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling, storage, and disposal 
shall be conducted to prevent contamination.  Segregation measures shall be 
employed so that no hazardous or toxic waste will become co-mingled with 
solid waste.  The Contractor shall transport solid waste off Government 
property and dispose of it in compliance with Federal, State, and local 
requirements for solid waste disposal. A Subtitle D RCRA permitted landfill 
shall be the minimum acceptable off-site solid waste disposal option.  The 
Contractor shall verify that the selected transporters and disposal 
facilities have the necessary permits and licenses to operate.] Waste 
materials shall be hauled to the Government landfill site . The Contractor 
shall comply with Federal, State, and local laws and regulations pertaining 
to the use of landfill areas.

3.6.2   Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within 6 inches of the top.  Wastes shall be classified, managed, 
stored, and disposed of in accordance with Federal, State, and local laws 
and regulations.

3.6.3   Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are  defined in 40 CFR 261, or are as defined by 
applicable State and local regulations.  Hazardous materials are defined in 
49 CFR 171 - 178.  The Contractor shall, at a minimum, manage and store 
hazardous waste in compliance with 40 CFR 262 and shall manage and store 
hazardous waste in accordance with the Installation hazardous waste 
management plan.  The Contractor shall take sufficient measures to prevent 
spillage of hazardous and toxic materials during dispensing.  The 
Contractor shall segregate hazardous waste from other materials and wastes, 
shall protect it from the weather by placing it in a safe covered location, 
and shall take precautionary measures such as berming or other appropriate 
measures against accidental spillage.  The Contractor shall be responsible 
for storage, describing, packaging, labeling, marking, and placarding of 
hazardous waste and hazardous material in accordance with 49 CFR 171 - 178, 
State, and local laws and regulations.  The Contractor shall transport 
Contractor generated hazardous waste off Government property within 60 days 
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in accordance with the Environmental Protection Agency and the Department 
of Transportation laws and regulations.  The Contractor shall dispose of 
hazardous waste in compliance with Federal, State and local laws and 
regulations.  Spills of hazardous or toxic materials shall be immediately 
reported to the Contracting Officer and the Facility Environmental Office.  
Cleanup and cleanup costs due to spills shall be the Contractor's 
responsibility.  The disposition of Contractor generated hazardous waste 
and excess hazardous materials are the Contractor's responsibility. The 
Contractor shall coordinate the disposition of hazardous waste with the 
Facility's Hazardous Waste Manager and the Contracting Officer.

3.6.4   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  Storage 
of fuel on the project site shall be accordance with all Federal, State, 
and local laws and regulations.

3.6.5   Waste Water

Disposal of waste water shall be as specified below.

a.  Waste water from construction activities, such as onsite material 
processing, concrete curing, foundation and concrete clean-up, 
water used in concrete trucks, forms, etc. shall not be allowed to 
enter water ways or to be discharged prior to being treated to 
remove pollutants.  The Contractor shall dispose of the 
construction related waste water off-Government property in 
accordance with all Federal, State, Regional and Local laws and 
regulations. 

b.  For discharge of ground water, the Contractor shall surface 
discharge in accordance with all Federal, State, and local laws 
and regulations. 

c.  Water generated from the flushing of lines after disinfection or 
disinfection in conjunction with hydrostatic testing shall be 
discharged into the sanitary sewer with prior approval and/or 
notification to the Waste Water Treatment Plant's Operator.

3.7   RECYCLING AND WASTE MINIMIZATION

The Contractor shall participate in State and local government sponsored 
recycling programs.  The Contractor is further encouraged to minimize solid 
waste generation throughout the duration of the project. .

3.8   NON-HAZARDOUS SOLID WASTE DIVERSION REPORT

The Contractor shall maintain an inventory of non-hazardous solid waste 
diversion and disposal of construction and demolition debris.  The 
Contractor shall submit a report to the Fort Bragg Environmental Management 
Office through the Contracting Officer on the first working day after each 
fiscal year quarter, starting the first quarter that non-hazardous solid 
waste has been generated.  The following shall be included in the report:
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a.  Construction and Demolition (C&D) Debris Disposed in cubic yards 
or tons, as appropriate.

b.  Construction and Demolition (C&D) Debris Recycled in cubic yards 
or tons, as appropriate.

c.  Total C&D Debris Generated in cubic yards or tons, as appropriate.

d.  Waste Sent to Waste-To-Energy Incineration Plant (This amount 
should not be included in the recycled amount) in cubic yards or 
tons, as appropriate.

3.9   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

Existing historical, archaeological, and cultural resources within the 
Contractor's work area are shown on the drawings.  The Contractor shall 
protect these resources and shall be responsible for their preservation 
during the life of the Contract.  If during excavation or other 
construction activities any previously unidentified or unanticipated 
historical, archaeological, and cultural resources are discovered or found, 
all activities that may damage or alter such resources shall be temporarily 
suspended.  Resources covered by this paragraph include but are not limited 
to: any human skeletal remains or burials; artifacts; shell, midden, bone, 
charcoal, or other deposits; rock or coral alignments, pavings, wall, or 
other constructed features; and any indication of agricultural or other 
human activities.  Upon such discovery or find, the Contractor shall 
immediately notify the Contracting Officer so that the appropriate 
authorities may be notified and a determination made as to their 
significance and what, if any, special disposition of the finds should be 
made.  The Contractor shall cease all activities that may result in impact 
to or the destruction of these resources.  The Contractor shall secure the 
area and prevent employees or other persons from trespassing on, removing, 
or otherwise disturbing such resources.

3.10   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.11   INTEGRATED PEST MANAGEMENT

In order to minimize impacts to existing fauna and flora, the Contractor, 
through the Contracting Officer, shall coordinate with the Installation 
Pest Management Coordinator (IPMC)Project Pesticide Coordinator (PPC) at 
the earliest possible time prior to pesticide application.  The Contractor 
shall discuss integrated pest management strategies with the IPMC and 
receive concurrence from the IPMC through the COR prior to the application 
of any pesticide associated with these specifications.  Installation 
Project Office Pest Management personnel shall be given the opportunity to 
be present at all meetings concerning treatment measures for pest or 
disease control and during application of the pesticide.  For termiticide 
requirements see Section 02364 TERMITICIDE TREATMENT MEASURES FOR 
SUBTERRANEAN TERMITE CONTROL.  The use and management of pesticides are 
regulated under 40 CFR 152 - 186.
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3.11.1   Pesticide Delivery and Storage

Pesticides shall be delivered to the site in the original, unopened 
containers bearing legible labels indicating the EPA registration number 
and the manufacturer's registered uses.  Pesticides shall be stored 
according to manufacturer's instructions and under lock and key when 
unattended.

3.11.2   Qualifications

For the application of pesticides, the Contractor shall use the services of 
a subcontractor whose principal business is pest control.  The 
subcontractor shall be licensed and certified in the state where the work 
is to be performed.

3.11.3   Pesticide Handling Requirements

The Contractor shall formulate, treat with, and dispose of pesticides and 
associated containers in accordance with label directions and shall use the 
clothing and personal protective equipment specified on the labeling for 
use during all phases of the application.  Material Safety Data Sheets 
(MSDS)shall be available for all pesticide products.

3.11.4   Application

Pesticides shall be applied by a State Certified Pesticide Applicator in 
accordance with EPA label restrictions and recommendation.  The Certified 
Applicator shall wear clothing and personal protective equipment as 
specified on the pesticide label.  Water used for formulating shall only 
come from locations designated by the Contracting Officer.  The Contractor 
shall not allow the equipment to overflow.  Prior to application of 
pesticide, all equipment shall be inspected for leaks, clogging, wear, or 
damage and shall be repaired prior to being used.

3.12   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.13   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.14   MILITARY MUNITIONS

In the event the Contractor discovers or uncovers military munitions as 
defined in 40 CFR 260, the Contractor shall immediately stop work in that 
area and immediately inform the Contracting Officer.

3.15   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
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personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area.

3.16   OMITTED

3.17   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01451A

CONTRACTOR QUALITY CONTROL
01/03

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production.
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3.2   QUALITY CONTROL PLAN

3.2.1   General

The contractor shall furnish for review by the Government, not later than 
14 days after receipt of notice ot proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
proceudres, control, instructions, test, records, and forms to be used.  
The Government will consider an interim plan for the first 60 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of the interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of the CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities approved 
by the Contracting Officer shall be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
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identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction,
Postaward Conference, before start of design or construction, and prior to 
acceptance by the Government of the CQC Plan, the Contractor shall meet 
with the Contracting Officer or Authorized Representative and discuss the 
Contractor's quality control system.  The CQC Plan shall be submitted for 
review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operationsactivities, 
control activities, testing, administration of the system for both onsite 
and offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
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authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 105 
years construction experience on construction similar to this contract or a 
construction person with a minimum of 8 years in related work.  This CQC 
System Manager shall be on the site at all times during construction and 
shall be employed by the prime contractor.  The CQC System Manager shall be 
assigned no ther dutiesas System Manager but may have duties as project 
superintendent in addition to quality control.  An alternate for the CQC 
System Manager shall be identified in the plan to serve in the event of the 
System Manager's absence.  The requirmeents for the alternate shall be the 
same as for the designated CQC System Manager

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: civil.  
These individuals may be employees of the prime or subcontractor; be 
responsible to the CQC System Manager; be physically present at the 
construction site during work on their areas of responsibility; have the 
necessary education and/or experience in accordance with the experience 
matrix listed herein.  These individuals may perform other duties but must 
be allowed sufficient time to perform their assigned quality control duties 
as described in the Quality Control Plan.

Experience Matrix

   Area                                              Qualifications
                                                                        

a.      Civil                                 Graduate Civil Engineer with
                                              3 years experience in the
                                              type of work being performed
                                              on this project or a technician
                                              with 6 yrs related experience

3.5   SUBMITTALS

Submittals, shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The CQC organization shall be responsible for certifying that 
all submittals and deliverables are in compliance with the contract 
requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
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feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
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Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
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comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $100.00 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b.

Coordination for each specific test, exact delivery location, and dates 
will be made through the Area Office.
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3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause entitled "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.
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b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

SECTION 01451a  Page 10 (Revised by RFPLetter_R3)
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SECTION 01451a  Page 11 (Revised by RFPLetter_R3)



Replace/Repair Bridges at Camp Mackall  

02037-1  (Revised by RFPLetter_R2) 

SECTION 02037 
 

NCDOT STANDARD SPECIFICATIONS FOR ROADS AND BRIDGES 
 

 
1.   SCOPE OF WORK 
 
The work covered under this section is adopted from NCDOT Standard Specifications for 
Roads and Bridge dated January 2002.  This referenced specification becomes portion of 
the contract documents.  Hereafter, the above referenced specifications are referred as 
NCDOT Standard Specifications.  The following general exceptions to the provisions of 
the NCDOT Standard Specifications apply to this contract i.e. whenever reference is 
made to “The State”, “The Board”, “The Department” or “The Director” it shall be 
understood to mean “The Contracting Officer of the U. S. Army Corps of Engineers, 
Savannah District”.  This contract is a lump sum contract and there are no separate unit 
prices for bid items.with unit prices for the H piles as noted on the bid schedule.  Any 
reference construed by NCDOT Standard Specifications regarding any separate unit 
prices for bid items must be deleted or assumed as a lump sum bid item.  There are some 
Corps of Engineers guide specifications that relate to piles and roadway items and they 
are also part of contract documents.  In case of conflict between the NCDOT Standard 
Specifications and Corps of Engineers specification, the latter shall govern.  The other 
special provisions as adopted by NCDOT Standard Specifications are also in this project 
and they include Pre Stressed cored slab bridges, pre cast concrete barrier rail, 
elastomatic bearings, guardrails, posts and offset blocks and substructure.   
 
2.   SUBMITTALS:  The following submission is required for engineering review and 
approval. 

I. Concrete design mix (certificate verifying concrete strength, aggregate 
type & gradation, and class of cement from manufacturer). 

II. P/S Box Beams shop drawings. 
III. Shop drawings of pre cast concrete barrier. 
IV. Bar placement drawings for end bents, approach slabs, and concrete 

barrier. 
V. Advance written notice of 3 weeks before casting of P/S beams so that 

the engineer of record can be present at casting of P/S concrete 
including de-tensioning of P/S strands. 

 
3.   SPECIAL PROVISIONS 
 
3.1   Prestressed Cored Slab Bridges 

 
a.  Grout For Transverse Strands 
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All recesses at the ends of transverse strands shall be filled completely with a non-shrink, 
non-metallic grout.  All recesses shall be filled in a neat and workmanlike manner and the 
grout shall match the neat lines of the cored slabs. 

 
b.  Epoxy Protective Coating    

 
3.1.2   Description 
 
This work shall consist of preparing the concrete surface and furnishing and applying an 
epoxy protective coating to the surfaces described in this special provision. 
 
3.1.3   Materials 
 
The epoxy coating shall meet the most recently published NCDOT Specification in force 
on the date of advertisement.  The epoxy coating shall meet NCDOT-Type 4A Flexible, 
epoxy coating, moisture insensitive.   
 
A certification will be required for the epoxy proposed for use showing that the epoxy 
coating meets NCDOT-Type 4A. 
 
The following companies have epoxies that have met Type 4A specifications: 
 
1. E-Bond Epoxy, Inc. 
Fort Lauderdale, Florida  33307 
 
2. Permagile Industries 
Plainview, NY 11803 
 
3. Poly-Carb 
Cleveland, OH 44139 
 
4. Tamms, Inc. 
Mentor, OH  44060 
 
5. Adhesive Engineering 
Cleveland, OH  44122-5554 
 
6. Kaufman Products 
Baltimore, MD  21226-1131 
 
7. Prime Resins 
Lithonia, GA  30058 
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8. Sika Corporation 
Lyndhurst, NY 07071 
 
3.1.4   Surfaces 
 
The epoxy protective coating shall be applied to the ends of prestressed concrete 
members as noted on the plans.   
 
Concrete surfaces shall be free of all laitance and shall be thoroughly cleaned of any dust, 
dirt, grease, oil or other material the Engineer determines is objectionable.   All surfaces 
shall be air-blast cleaned immediately prior to the application of the protective coating. 
 
Cleaning agents shall meet the approval of the Engineer before they are used.  
 
3.1.5   Application 
 
Materials furnished under this item shall be applied only where the air temperature is at 
least 40 degrees F. and rising, but less than 95 degrees F. and surface temperature of the 
area to be coated is at least 40 degrees F. Surfaces must not have excessive or free 
standing water before application.  The surface shall be given one coat of epoxy 
protective coating.  The coating shall be applied at a rate such that coverage obtained 
shall be between 100 and 200 square feet per gallon. 
 
Note:  Under certain circumstances the cured epoxy protective coating may  
  Develop “oily” condition on the surface due to amine blush.  This 
  Condition is not detrimental to the applied system. 
 
Care shall be taken so that the entire designated surface of the concrete is covered and all 
pores filled.  The Contractor shall also use only one manufacturer’s materials on all 
surfaces visible from one location in order to provide a uniform appearance. 
 
3.1.6   Tolearances for Placing Rail Anchorage Bars 
 
The exterior cored slab sections shall be manufactured with the rail anchorage bars 
(#8b1) placed to meet the following tolerances: 
 
Deviation from plan position of an    +1/4” 
individual bar 
 
Horizontal alignment (deviation from    +1/4” 
a straight line which coincides 
with the plan center line of bars 
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Projection of bars above top of cored   +1/4” 
slab (deviation from plan dimension) 
 
3.2.   MATCHMARKING 
 
In order to be assured of a good, neat field fit, spans shall be assembled by manufacturer 
in his yard and pieces match-marked.  Pieces must fit together neatly and in a 
workmanlike manner. 
 
3.3.   ERECTION OF PRESTRESSED CONCRETE CORED SLABS 
 
The transverse strands shall be greased and then placed in a non-corrosive ½” diameter, 
1/16” wall thickness black polyethylene pipe meeting the requirements of ASTM D 2239.  
The grease and pipe shall not be applied in the areas of the recesses at the ends of the 
tensioning strands where grout is to be applied. 
 
In erecting the prestressed cored slabs, the ½” transverse post tensioning strands shall be 
placed and tensioned to 30,980 pounds in each span.  After the ½” transverse strand has 
been tensioned in a span and before any equipment, material or barrier rail is placed on 
the span, the shear keys and dowel holes shall be filled with the mix or grout as specified 
else where in these special provisions, except as noted in the next four paragraphs: 
 
(1) The Contractor will be allowed with the approval of the Engineer, to place 
material and equipment on the cored slab spans on mats after the transverse strands have 
been tensioned to 30,980 pounds. 
 
(2) The Contractor must submit a detailed drawing for approval to the Engineer for 
the mats he intends to place on the cored slabs for his material and equipment.  This 
drawing should give a complete description of the material and equipment that the 
Contractor intends to place on the mats. 
 
(3) In the event the Contractor uses mats and places material and equipment on the 
cored slabs, the transverse strands shall be retensioned to 30,980 pounds after the 
material and equipment is removed from the spans.  The shear keys shall be grouted after 
the transverse strands have been retensioned. 
 
(4)  In the event the Contractor uses mats and places material and equipment on the 
cored slabs, the shear keys shall be grouted after the material and equipment is removed 
from the spans. 
 
3.4.   GROUNTING OF PRESTRESSED CORED SLABS 
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After all erection work has been completed the shear keys shall be grouted by the 
Contractor with a non-shrink, non-metallic grout. 
 
The non-shrink, non-metallic grout shall be on the Department’s approval list and shall 
meet the approval of the Engineer.  The minimum strength for this grout shall be 3000 
pounds per square inch and until cure for 3 days minimum. 
 
3.5.   SURFACE FINISH 
 
Top surface of slab sections shall be given a broom finish.  No surface finish will be 
required for sides and bottom of slab sections. 
 
3.6.   CHAMFERS 
 
Bottom corners on ends and sides of all slab sections and top outside corner of exterior 
slab sections shall be chamfered ¾”.  Vertical corners at ends of slab sections shall not be 
chamfered except acute corners of skew slabs shall be chamfered ¾”. 
 
3.7   PRECAST CONCRETE BARRIER RAIL 
 
The precast concrete barrier rail sections shall be in accordance with the applicable parts 
of the Standard Specifications with the following exceptions and additions: 
 
Concrete shall be CLASS “AA” 
 
Steel forms shall be used in casting to insure uniformity of the precast concrete barrier 
rail sections.  No surface finish will be required for the bottom of the precast barrier rail 
sections. 
 
Precast concrete barrier rail sections shall be manufactured within the tolerances 
indicated as followings: 
 
 Depth (overall)    +1/4” 
 Width (top or bottom)   +1/4” 
 Length (any one rail section)  +1/8” 
 Dowel Holes (deviation from plan 
 position)     +1/4” 
 Square ends (deviation from square) +1/4” 
 Horizontal alignment (deviation from a 
 straight line parallel to centerline of  
 rail section)     +1/8’ 
       per 10ft. 
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3.7.1   Erection of Precast Concrete Barrier Rail 
 
The contractor shall erect the precast concrete barrier rail including placement of the 
grout bed and grouting of the rail anchorage bar voids. 
 
3.7.2   Grout Bed and Grouting of Rail Anchorage Bar Voids 
 
A non-shrink, non-metallic grout shall be used for the grout bed and for grouting the rail 
anchorage bar voids. The non-shrink, non-metallic grout shall be on the Department’s 
approved list and shall meet the approval of the Engineer.  The minimum strength for this 
grout shall be 3000 pounds per square inch after curing for 3 days minimum. 
 
3.8   ELASTOMERIC BEARINGS 
 
Use elastomeric bearings in accordance with Article 1079-2 of the Standard 
Specifications except as follows: 
 

TABLE 1079-2 
NATURAL RUBBER ELASTOMER REQUIRMENTS 

 
Grade (durameter) 50 60 
PHYSICAL  PROPERTIES 
Hardness ASTM D2240 

50 + 5 
-5 

60  +5 
      -5 
 

 
3.8.1   Basis of PaymentDeleted 
 
The work covered by this provision for above sections II, III and IV will be included in 
the contract lump sum price for each bridge.  The above prices and payments will be full 
compensation for all work covered by this provision including but not limited to 
furnishing all materials, labor, tools, equipment and all incidentals necessary to complete 
the work. 
 
4.   GUARDRAIL 
 
4.1   Guardrail Anchor Units, Type 350 
 
4.1.1   Description 
 
The Contractor shall furnish and install guardrail anchor units in accordance with the 
details in the plans, the applicable requirements of Section 862 of the Standard 
Specifications, and at locations shown in the plans.  The following Roadway Standard 
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Drawings NCDOT dated January 2002 and the latest revisions thereto are applicable and 
considered a part of this contract: 
 
Standard No.     Title 
 
862.01 Standard guardrail placement sheet 3, 5 
862.02 Standard guardrail installation sheets 3, 4, 5,6, 7 
862.03 Standard of structure anchor units sheets 2, 3, 4 
 (Roadway standard drawings dated July 1995) 
1261.01 Standard guardrail & barrier delineator spacing sheet 1 
1261.02 Standard guardrail & barrier delineator types sheet 1 
1262.01 Standard guardrail end delineation sheet 1 
 
4.1.2   Materials 
 
The Contractor may, at his option, furnish any one of the guardrail anchor units. 
 
Guardrail anchor unit (ET-2000) as manufactured by: 
 
 TRINITY INDUSTRIES, INC. 
 2525 N. STEMMONS FREEWAY 
 DALLAS, TEXAS 75207 
 TELEPHONE:  1-800-644-7976 
 
The guardrail anchor unit (SKT 350) as manufactured by: 
 
  ROAD SYSTEMS, INC. 
  3616 OLD HOWARD COUNTY AIRPORT 
  BIG SPRING, TEXAS 79720 
  TELEPHONE:  915-263-2435 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the 
requirements of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of 
the Standard Specifications. 
 
2. Certified working drawings and assembling instructions from the manufacturer 
for each guardrail anchor unit in accordance with Section 105-2 of the Specifications. 
 
No modifications shall be made to the guardrail anchor unit without the express written 
permission from the manufacturer.  Perform installation in accordance with the details in 
the plans, and details and assembling instructions furnished by the manufacturer. 
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4.1.3   Construction 
 
Guardrail end delineation is required on all approach and trailing end sections for both 
temporary and permanent installations.  Guardrail end delineation consists of yellow 
reflective sheeting applied to the entire end section of the guardrail in accordance with 
Section 1088-3 of the Standard Specifications and is incidental to the cost of the guardrail 
anchor unit. 
 
4.1.4   Measurement and Payment 
 
Payment will be included in the lump sum bid price for each bridge.  This price shall be 
full compensation for all materials, tools, equipment, labor, and for all incidentals 
necessary to complete the work.  The cost of guardrail delineators shall be included in the 
lump sum bid price.   
 
4.2   GUARDRAIL POSTS AND OFFSET BLOCKS   10-21-03 
 
Revise the 2002 Standard Specifications as follows: 
 
Page 10-69, Subarticle 1046-3 
 
Delete this sub-article in its entirety and replace with the following: 
 
1046-3 POSTS AND OFFSET BLOCKS. 
 
4.2.1   General 
 
The Contractor may, at his option, furnish either of the following types of steel guardrail 
posts.  Only one type of post will be permitted at any one continuous installation. 
 
1. Steel W6 x 8.5 or W6 x 9.0 posts. 
2. Steel 4.5” x 6.0” “C” shape posts. (C150 x12.2kg/m) 
 
4.2.2   Structural Steel Posts 
 
Fabricate steel posts for guardrail of the size and weight shown on the plans from 
structural steel complying with the requirements of Section 1072, except that the metal 
from which C shape posts are fabricated must meet the requirements of ASTM A570 for 
any grade of steel other than mechanical requirements which must meet the requirements 
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of ASTM A36.  Punch or drill the holes for connecting bolts.  Burning will not be 
permitted.  After fabrication, the posts must be galvanized in accordance with Section 
1076. 
 
Use structural steel posts, throughout the project, unless otherwise directed in the plans. 
 
4.2.3   Offset Blocks 
 
Use recycled plastic or recycled composite offset blocks with steel beam guardrail.  The 
use of steel offset blocks with steel beam guardrail is not allowed. 
 
Provide all offset blocks in the shape and dimensions as detailed for wood offset blocks 
(sheet 4 of 7, std. 862.02) in the standard drawings and/or plans. 
 
Recycled plastic or composite offset blocks must be made from a minimum of 50% 
recycled plastic or composite and meet the following minimum requirements: 
 
• Specific Gravity:……………………………………..0.950 
• Compressive Strength in Lateral Direction:…………1600 psi (11 MPa) 
• Maximum Water Absorption:……………………….10% by weight 
• Maximum Termite and Ant Infestation……………..10% 
• Testing:………………………………………………Must pass NCHRP Report  
       350, Test Level 3 by CRASH 
       TESTING 
• Approval:……………………………………………Must be approved for use by  
       the FHWA 
 
Revise the 2002 Standard Roadway Drawings as follows: 
 
Sheet 4 of 6, Standard 862.03, delete the note and substitute the following: 
 
Note: The midpost and offset block of the WTR section will require special bolt hole 
drilling in the thrie beam offset block and line post. 
 
SP8R57 
 
5.   SUBSTRUCTURE 
 
5.1   Description 
 
The work covered by this special provision consists of furnishing all necessary labor, 
equipment, materials, and incidental work to complete the construction of the 
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substructure as is defined in Article 101-83 of the January 2002 Standard Specifications 
for Roads and Structures. 
 
5.2   Materials 
 
All material shall conform to the Specifications or any applicable contract special 
provision. 
 
5.3   Construction Methods 
 
All work shall be performed in accordance with the Specifications or any applicable 
contract special provision. 
 
5.4   Basis of Payment.Deleted 
 
All work covered by this section will be paid for at the contract lump-sum price for each 
bridge. 
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SECTION 02220

DEMOLITION
05/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A10.6 (1990) Safety Requirements for Demolition 
Operations

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

40 CFR 61-SUBPART M National Emission Standard for Asbestos

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   GENERAL REQUIREMENTS

Do not begin demolition until authorization is received from the 
Contracting Officer.  The work includes demolition, salvage of identified 
items and materials, and removal of resulting rubbish and debris.  Rubbish 
and debris shall be removed from Government property daily, unless 
otherwise directed, to avoid accumulation at the demolition site.  
Materials that cannot be removed daily shall be stored in areas specified 
by the Contracting Officer.  In the interest of occupational safety and 
health, the work shall be performed in accordance with EM 385-1-1, Section 
23, Demolition, and other applicable Sections.  In the interest of 
conservation, salvage shall be pursued to the maximum extent possible.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Work Plan; G, RO
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  The procedures proposed for the accomplishment of the work.  The 
procedures shall provide for safe conduct of the work, including 
procedures and methods to provide necessary supports, lateral 
bracing and shoring when required, careful removal and disposition 
of materials specified to be salvaged, protection of property 
which is to remain undisturbed, coordination with other work in 
progress, and timely disconnection of utility services.  The 
procedures shall include a detailed description of the methods and 
equipment to be used for each operation, and the sequence of 
operations in accordance with EM 385-1-1.

SD-07 Certificates

Demolition plan; G, RO

Notifications; G, RO

Notification of Demolition and Renovation forms; G, RO

  Submit proposed salvage, demolition and removal procedures to 
the Contracting Officer for approval before work is started.

SD-11 Closeout Submittals

Receipts

1.4   REGULATORY AND SAFETY REQUIREMENTS

Comply with Federal, State, and local hauling and disposal regulations.  In 
addition to the requirements of the "Contract Clauses," safety requirements 
shall conform with ANSI A10.6.

1.4.1   Notifications

Furnish timely notification of demolition projects to Federal, State, 
regional, and local authorities in accordance with 40 CFR 61-SUBPART M.  
Notify the the Contracting Officer in writing 10 working days prior to the 
commencement of work in accordance with 40 CFR 61-SUBPART M.

Complete and submit Notification of Demolition and Renovation forms to 
Contracting Officer, postmarked or delievered at least 10 working days 
prior to commencement of work, in accordance with 40 CFR 61-SUBPART M.  
Complete paragraphs I, II, III.B, III.C (if applicable), VIII, and IX thru 
XIX of form.  Copy of form is attached at end of this section.

1.4.2   Receipts

Submit a shipping receipt or bill of lading for all containers of ozone 
depleting substance (ODS) shipped to the Contracting Officer.

1.5   DUST AND DEBRIS CONTROL

Prevent the spread of dust and debris and avoid the creation of a nuisance 
or hazard in the surrounding area.  Do not use water if it results in 
hazardous or objectionable conditions such as, but not limited to, ice, 
flooding, or pollution.
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1.6   PROTECTION

1.6.1   Traffic Control Signs

Where pedestrian and driver safety is endangered in the area of removal 
work, use traffic barricades with flashing lights.  Notify the Contracting 
Officer prior to beginning such work.

1.6.2   Existing Work

Before beginning any demolition work, the Contractor shall survey the site 
and examine the drawings and specifications to determine the extent of the 
work.  The Contractor shall take necessary precautions to avoid damage to 
existing items to remain in place, to be reused, or to remain the property 
of the Government; any damaged items shall be repaired or replaced as 
approved by the Contracting Officer.  The Contractor shall coordinate the 
work of this section with all other work and shall construct and maintain 
shoring, bracing, and supports as required.  The Contractor shall ensure 
that structural elements are not overloaded and shall be responsible for 
increasing structural supports or adding new supports as may be required as 
a result of any cutting, removal, or demolition work performed under this 
contract.

1.6.3   Omitted

1.6.4   Trees

Trees within the project site which might be damaged during demolition, and 
which are indicated to be left in place, shall be protected as shown on the 
drawings.  The fence shall be securely erected.  Any tree designated to 
remain that is damaged during the work under this contract shall be 
replaced in kind or as approved by the Contracting Officer.

1.6.5   Omitted

1.6.6   Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the 
condition of the structure being demolished and take immediate action to 
protect all personnel working in and around the demolition site.  No area, 
section, or component of floors, roofs, walls, columns, pilasters, or other 
structural element will be allowed to be left standing without sufficient 
bracing, shoring, or lateral support to prevent collapse or failure while 
workmen remove debris or perform other work in the immediate area.

1.7   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted.

1.8   OMITTED

1.9   RELOCATIONS

Utility relocations will be performed by others.  The Contractor shall be 
responsible for timely notification to Sandhill Utility Service (electric) 
910-497-7399; ITBC (communication), Frank Galvin 910-396-4475; or PWBC 
(water/sewer) Ted Kientz 910-432-5093.  Relocation services require a 
minimum 21-day advance notice for utilities relocation.
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1.10   REQUIRED DATA

Demolition plan shall include procedures for careful removal and 
disposition of materials specified to be salvaged.

1.11   OMITTED

1.12   USE OF EXPLOSIVES

Use of explosives will not be permitted.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

3.1   EXISTING FACILITIES TO BE REMOVED

3.1.1   Omitted
3.1.2   Omitted

3.1.3   Paving and Slabs

Remove ground and/or sawcut concrete and asphaltic concrete paving and 
slabs as indicated on the drawings.  Provide neat sawcuts at limits of 
pavement removal as indicated.

3.2   OMITTED

3.3   DISPOSITION OF MATERIAL

3.3.1   Title to Materials

Except where specified in other sections, all materials and equipment 
removed, and not reused, shall become the property of the Contractor and 
shall be removed from Government property.  Title to materials resulting 
from demolition, and materials and equipment to be removed, is vested in 
the Contractor upon approval by the Contracting Officer of the Contractor's 
demolition and removal procedures, and authorization by the Contracting 
Officer to begin demolition.  The Government will not be responsible for 
the condition or loss of, or damage to, such property after contract award. 
 Materials and equipment shall not be viewed by prospective purchasers or 
sold on the site.

3.4   CLEANUP

Debris shall be removed and transported in a manner that prevents spillage 
on streets or adjacent areas.  Local regulations regarding hauling and 
disposal shall apply.

       -- End of Section --
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                                            UFGS-02231 (July 2002)

SECTION 02231

CLEARING AND GRUBBING
07/02

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Materials Other Than Salable Timber

  Written permission to dispose of such products on private 
property shall be filed with the Contracting Officer.

SD-04 Samples

Tree wound paint

Herbicide

  Submit samples in cans with manufacturer's label.

1.2   DELIVERY, STORAGE, AND HANDLING

Deliver materials to, store at the site, and handle in a manner which will 
maintain the materials in their original manufactured or fabricated 
condition until ready for use.

PART 2   PRODUCTS

2.1   TREE WOUND PAINT

Bituminous based paint of standard manufacture specially formulated for 
tree wounds.

2.2   HERBICIDE

Comply with Federal Insecticide, Fungicide, and Rodenticide Act (Title 7 
U.S.C. Section 136) for requirements on contractor's licensing, 
certification and record keeping.  Contact the command Pest Control 
Coordinator prior to starting work.
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PART 3   EXECUTION

3.1   PROTECTION

3.1.1   Roads and Walks

Keep roads and walks free of dirt and debris at all times.

3.1.2   Trees, Shrubs, and Existing Facilities

Trees and vegetation to be left standing shall be protected from damage 
incident to clearing, grubbing, and construction operations by the erection 
of barriers or by such other means as the circumstances require.

3.1.3   Utility Lines

Protect existing utility lines that are to remain from damage. Notify the 
Contracting Officer immediately of damage to or an encounter with an 
unknown existing utility line.  The Contractor shall be responsible for the 
cost of the repairs of damage to existing utility lines.

3.2   CLEARING

Clearing shall consist of the felling, trimming, and cutting of trees into 
sections and the satisfactory disposal of the trees and other vegetation 
designated for removal, including downed timber, snags, brush, and rubbish 
occurring within the areas to be cleared.  Clearing shall also include the 
removal and disposal of structures that obtrude, encroach upon, or 
otherwise obstruct the work.  Trees, stumps, roots, brush, and other 
vegetation in areas to be cleared shall be cut off flush with or below the 
original ground surface, except such trees and vegetation as may be 
indicated or directed to be left standing.  Trees designated to be left 
standing within the cleared areas shall be trimmed of dead branches  1-1/2 
inches or more in diameter and shall be trimmed of all branches the heights 
indicated or directed.  Limbs and branches to be trimmed shall be neatly 
cut close to the bole of the tree or main branches.  Cuts more than  1-1/2 
inches in diameter shall be painted with an approved tree-wound paint.

3.3   TREE REMOVAL

Where indicated or directed, trees and stumps that are designated as trees 
shall be removed from areas outside those areas designated for clearing and 
grubbing.  This work shall include the felling of such trees and the 
removal of their stumps and roots as specified in paragraph GRUBBING. Trees 
shall be disposed of as specified in paragraph DISPOSAL OF MATERIALS.

3.4   PRUNING

Trim trees designated to be left standing within the cleared areas of dead 
branches 1 1/2 inches or more in diameter; and trim branches to heights and 
in a manner as indicated. Neatly cut limbs and branches to be trimmed close 
to the bole of the tree or main branches.  Paint cuts more than 1-1/4 inches
 in diameter with an approved tree wound paint.

3.5   GRUBBING

Grubbing shall consist of the removal and disposal of stumps, roots larger 
than 3 inches in diameter, and matted roots from the designated grubbing 
areas.  Material to be grubbed, together with logs and other organic or 
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metallic debris not suitable for foundation purposes, shall be removed to a 
depth of not less than  18 inches below the original surface level of the 
ground in areas indicated to be grubbed and in areas indicated as 
construction areas under this contract, such as areas for buildings, and 
areas to be paved.  Depressions made by grubbing shall be filled with 
suitable material and compacted to make the surface conform with the 
original adjacent surface of the ground.

3.6   DISPOSAL OF MATERIALS

3.6.1   Saleable Timber

All timber on the project site noted for clearing and grubbing shall become 
the property of the Contractor and shall be removed from the project site.

3.6.2   Nonsaleable Materials

Logs, stumps, roots, brush, rotten wood, and other refuse from the clearing 
and grubbing operations, except for salable timber, shall be disposed of in 
the designated waste disposal area, except when otherwise directed in 
writing.  Such directive will state the conditions covering the disposal of 
such products and will also state the areas in which they may be placed.  
Items designated for disposal shall be chipped and/or ground and stockpiled 
in disposal area.

       -- End of Section --
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SECTION 02300

EARTHWORK
12/97

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 136 (2001) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM D 422 (1963; R 1998) Particle-Size Analysis of 
Soils

ASTM D 1140 (2000) Amount of Material in Soils Finer 
than the No. 200 (75-micrometer) Sieve

ASTM D 1556 (2000) Density and Unit Weight of Soil in 
Place by the Sand-Cone Method

ASTM D 1557 (2000) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu. m.))

ASTM D 2216 (1998) Laboratory Determination of Water 
(Moisture) Content of Soil and Rock by Mass

ASTM D 2487 (2000) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 4318 (2000) Liquid Limit, Plastic Limit, and 
Plasticity Index of Soils

1.2   OMITTED
1.3   OMITTED

1.4   DEFINITIONS

1.4.1   Satisfactory Materials

Satisfactory materials shall comprise any materials classified by ASTM D 
2487 as GW, GP, GM, GP-GM, GW-GM, GC, GP-GC, GM-GC, SW, SP, SM, SW-SM, SC, 
SW-SC, SP-SM, SP-SC, CL, ML, and CL-ML.  Satisfactory materials for grading 
shall be free from roots and other organic matter, trash, debris, frozen 
material, and stones larger than 3 inches in any dimension.

1.4.2   Unsatisfactory Materials

Materials which do not comply with the requirements for satisfactory 
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materials are unsatisfactory.  Unsatisfactory materials also include 
man-made fills; trash; refuse; backfills from previous construction; 
demolition debris; and material classified as satisfactory which contains 
root and other organic matter or frozen material.  The Contracting Officer 
shall be notified of any contaminated materials.

1.4.3   Cohesionless and Cohesive Materials

Cohesionless materials include materials classified in ASTM D 2487 as GW, 
GP, SW, and SP.  Cohesive materials include materials classified as GC, 
GP-GC, GM-GC, SC, SW-SC, SP-SC, ML, CL, CL-ML, MH, and CH and the 
unsatisfactory organic materials Pt, OL, and OH.  Materials classified as 
GM, GP-GM, GW-GM, SM, SW-SM, and SP-SM will be identified as cohesionless 
only when the fines are nonplastic.  Testing required for classifying 
materials shall be in accordance with ASTM D 4318, ASTM C 136, ASTM D 422, 
and ASTM D 1140.

1.4.4   Degree of Compaction

Degree of compaction required is expressed as a percentage of the maximum 
density obtained by the test procedure presented in ASTM D 1557 abbreviated 
as a percent of laboratory maximum density.

1.4.5   Omitted

1.4.6   Topsoil

Material suitable for topsoil shall be obtained from required stripping of 
the project site and/or areas off the installation.  Material obtained from 
off-installation areas suitable for topsoil shall meet the requirements 
specified for topsoil in Section 02922 SODDING.

1.5   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having an "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES.

SD-03 Product Data

Earthwork; G, RO.

Procedure and location for disposal of unused satisfactory material. 
Blasting plan when blasting is permitted.  Proposed source of borrow 
material.

Notification of Earthwork.

Notification of encountering rock in the project.  Advance notice on the 
opening of excavation or borrow areas.  Advance notice on shoulder 
construction for rigid pavements.

SD-06 Test Reports

Testing.

Within 24 hours of conclusion of physical tests, three copies of test 
results.
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SD-07 Certificates

Testing; G, RO.

Qualifications of the commercial testing laboratory.

1.6   SUBSURFACE DATA

Logs of soil test borings and soil test data are shown on the drawings.  
These data represent the best subsurface information available; however, 
variations may exist in the subsurface between boring locations.  The water 
level data indicate only the conditions at the particular time or times the 
information was obtained and may not indicate variations such as those 
caused by periods of drought or increased rainfall, seasonal fluctuations 
in rainfall, changes in the surface drainage pattern, or application of 
irrigation water.

1.7   CLASSIFICATION OF EXCAVATION

No consideration will be given to the nature of the materials, and all 
excavation will be designated as unclassified excavation.

1.8   BLASTING

Blasting will not be permitted.

1.9   UTILIZATION OF EXCAVATED MATERIALS

Unsatisfactory materials removed from excavations shall be disposed of in 
designated waste disposal areas as directed.  Satisfactory material removed 
from excavations shall be used, insofar as practicable, in the construction 
of fills, embankments, subgrades, shoulders, bedding (as backfill), and for 
similar purposes.  No satisfactory excavated material shall be wasted 
without specific written authorization.  Satisfactory material authorized 
to be wasted shall be disposed of in designated areas approved for surplus 
material storage or designated waste disposal areas as directed.  No 
excavated material shall be disposed of to obstruct the flow of any stream, 
endanger a partly finished structure, impair the efficiency or appearance 
of any structure, or be detrimental to the completed work in any way.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   STRIPPING OF TOPSOIL

Within areas to be excavated or to receive fill, topsoil shall be stripped 
to full depth.  Topsoil shall be spread on areas already graded and 
prepared for topsoil, or transported and deposited in stockpiles convenient 
to areas that are to receive application of the topsoil later, or at 
locations indicated or specified.  Topsoil shall be kept separate from 
other excavated materials, brush, litter, objectionable weeds, roots, 
stones larger than 2 inches in maximum dimension, and other materials that 
would interfere with planting and maintenance operations.  Any surplus of 
topsoil from excavations and grading shall be removed from the site and 
disposed of in designated areas approved for surplus material storage or 
designated waste disposal areas as directed.
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3.2   GENERAL EXCAVATION

The Contractor shall perform excavation of every type of material 
encountered within the limits of the project to the lines, grades, and 
elevations indicated and as specified.  Grading shall be in conformity with 
the typical sections shown and the tolerances specified in paragraph 
FINISHING.  Satisfactory excavated materials shall be transported to and 
placed in fill or embankment within the limits of the work.  Unsatisfactory 
materials encountered within the limits of the work shall be excavated 
below grade and replaced with satisfactory materials as directed.  Such 
excavated material and the satisfactory material ordered as replacement 
shall be included in excavation.  Surplus satisfactory excavated material 
not required for fill or embankment shall be disposed of in designated 
areas approved for surplus material storage or designated waste disposal 
areas as directed.  Unsatisfactory excavated material shall be disposed of 
in designated waste disposal areas as directed.  During construction, 
excavation and fill placement shall be performed in a manner and sequence 
that will provide proper drainage at all times.  Material required for fill 
or embankment in excess of that produced by excavation within the grading 
limits shall be excavated from the borrow areas indicated, or if no borrow 
areas are indicated, from approved areas off the installation selected by 
the Contractor.

3.2.1   Ditches, Gutters, and Channel Changes

Excavation of ditches, gutters, and channel changes shall be accomplished 
by cutting accurately to the cross sections, grades, and elevations shown.  
Ditches and gutters shall not be excavated below grades shown.  Excessive 
open ditch or gutter excavation shall be backfilled with satisfactory, 
thoroughly compacted, material to grades shown.  Material excavated shall 
be disposed of as shown or as directed, except that in no case shall 
material be deposited less than 4 feet from the edge of a ditch.  The 
Contractor shall maintain excavations free from detrimental quantities of 
leaves, brush, sticks, trash, and other debris until final acceptance of 
the work.

3.2.2   Drainage Structures

Excavations shall be made to the lines, grades, and elevations shown, or as 
directed.  Trenches and foundation pits shall be of sufficient size to 
permit the placement and removal of forms for the full length and width of 
structure footings and foundations as shown.  Rock or other hard foundation 
material shall be cleaned of loose debris and cut to a firm, level, 
stepped, or serrated surface.  Loose disintegrated rock and thin strata 
shall be removed.  When concrete or masonry is to be placed in an excavated 
area, the bottom of the excavation shall not be disturbed.  Excavation to 
the final grade level shall not be made until just before the concrete or 
masonry is to be placed.

3.3   SELECTION OF BORROW MATERIAL

Borrow material shall be selected to meet the requirements and conditions 
of the particular fill or embankment for which it is to be used.  Borrow 
material shall be obtained from the borrow areas shown, or if no borrow 
areas are shown, from approved private sources, selected by the Contractor. 
 Unless otherwise provided in the contract, the Contractor shall obtain 
from the owners the right to procure material, pay royalties and other 
charges involved, and bear the expense of developing the sources, including 
rights-of-way for hauling.  Borrow material from approved sources on 
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Government-controlled land may be obtained without payment of royalties.  
Unless specifically provided, no borrow shall be obtained within the limits 
of the project site without prior written approval.  Necessary clearing, 
grubbing, and satisfactory drainage of borrow pits and the disposal of 
debris thereon shall be considered related operations to the borrow 
excavation.

3.4   OPENING AND DRAINAGE OF EXCAVATION AND BORROW PITS

Except as otherwise permitted, borrow pits and other excavation areas shall 
be excavated providing adequate drainage.  Overburden and other spoil 
material shall be transported to the designated waste disposal areas.  
Borrow pits shall be neatly trimmed and drained after the excavation is 
completed.  The Contractor shall ensure that excavation of any area, 
operation of borrow pits, or dumping of spoil material results in minimum 
detrimental effects on natural environmental conditions.

3.5   GRADING AREAS

Where indicated, work will be divided into grading areas within which 
satisfactory excavated material shall be placed in embankments, fills, and 
required backfills.  The Contractor shall not haul satisfactory material 
excavated in one grading area to another grading area except when so 
directed in writing.

3.6   BACKFILL

Backfill adjacent to any and all types of structures shall be placed and 
compacted to at least 90 percent laboratory maximum density to prevent 
wedging action or eccentric loading upon or against the structure.  Ground 
surface on which backfill is to be placed shall be prepared as specified in 
paragraph PREPARATION OF GROUND SURFACE FOR EMBANKMENTS.  Compaction 
requirements for backfill materials shall also conform to the applicable 
portions of paragraphs PREPARATION OF GROUND SURFACE FOR EMBANKMENTS, 
EMBANKMENTS, and SUBGRADE PREPARATION, and Section 02630 STORM-DRAINAGE 
SYSTEM; and Section 02316 EXCAVATION, TRENCHING, AND BACKFILLING FOR 
UTILITIES SYSTEMS.  Compaction shall be accomplished by sheepsfoot rollers, 
pneumatic-tired rollers, steel-wheeled rollers, vibratory compactors, or 
other approved equipment.

3.7   PREPARATION OF GROUND SURFACE FOR EMBANKMENTS

3.7.1   General Requirements

Ground surface on which fill is to be placed shall be stripped of live, 
dead, or decayed vegetation, rubbish, debris, and other unsatisfactory 
material; plowed, disked, or otherwise broken up to a depth of 8 inches; 
pulverized; moistened or aerated as necessary to plus or minus 2.5 percent 
of optimum moisture; thoroughly mixed; and compacted to at least 90 percent 
laboratory maximum density.  Compaction shall be accomplished by sheepsfoot 
rollers, pneumatic-tired rollers, steel-wheeled rollers, vibratory 
compactors, or other approved equipment.  The prepared ground surface shall 
be scarified and moistened or aerated as required just prior to placement 
of embankment materials to assure adequate bond between embankment material 
and the prepared ground surface.

3.7.2   Frozen Material

Embankment shall not be placed on a foundation which contains frozen 

SECTION 02300  Page 7



Replace/Repair Bridges at Camp Mackall

material, or which has been subjected to freeze-thaw action.  This 
prohibition encompasses all foundation types, including the natural ground, 
all prepared subgrades (whether in an excavation or on an embankment) and 
all layers of previously placed and compacted earth fill which become the 
foundations for successive layers of earth fill.  All material that freezes 
or has been subjected to freeze-thaw action during the construction work, 
or during periods of temporary shutdowns, such as, but not limited to, 
nights, holidays, weekends, winter shutdowns, or earthwork operations, 
shall be removed to a depth that is acceptable to the Contracting Officer 
and replaced with new material.  Alternatively, the material shall be 
thawed, dried, reworked, and recompacted to the specified criteria before 
additional material is placed.  The Contracting Officer will determine when 
placement of fill shall cease due to cold weather.  The Contracting Officer 
may elect to use average daily air temperatures, and/or physical 
observation of the soils for his determination.  Embankment material shall 
not contain frozen clumps of soil, snow, or ice.

3.8   EMBANKMENTS

3.8.1   Earth Embankments

Earth embankments shall be constructed from satisfactory materials free of 
organic or frozen material and rocks with any dimension greater than 3 
inches.  The material shall be placed in successive horizontal layers of 
loose material not more than 8 inches in depth.  Each layer shall be spread 
uniformly on a soil surface that has been moistened or aerated as 
necessary, and scarified or otherwise broken up so that the fill will bond 
with the surface on which it is placed.  After spreading, each layer shall 
be plowed, disked, or otherwise broken up; moistened or aerated as 
necessary; thoroughly mixed; and compacted to at least 90 percent 
laboratory maximum density.  Compaction requirements for the upper portion 
of earth embankments forming subgrade for pavements shall be identical with 
those requirements specified in paragraph SUBGRADE PREPARATION.  Compaction 
shall be accomplished by sheepsfoot rollers, pneumatic-tired rollers, 
steel-wheeled rollers, vibratory compactors, or other approved equipment.

3.8.2   Moisture Content

Satisfactory materials in each layer of fill shall contain the amount of 
moisture within the limits specified below.  Materials that are not within 
the specified limits after compaction shall be reworked regardless of 
density.  The moisture content after compaction shall be as uniform as 
practicable throughout any one layer and shall be within the limits of 2.5 
percentage points above optimum moisture content and 2.5 percentage points 
below optimum moisture content.  Materials which are too wet shall be 
disced, harrowed, plowed, bladed, or otherwise manipulated to reduce the 
moisture content to within the specified limits.  Materials which are too 
dry shall be broken up, sprinkled, and thoroughly mixed to bring the 
moisture content uniformly up to within specified limits.  In the event 
that materials reach the fill which are not within the limits of moisture 
content specified above, the Contractor shall either adjust the moisture 
content to bring it within the specified limits or remove it from the fill.

3.9   SUBGRADE PREPARATION

3.9.1   Construction

Subgrade shall be shaped to line, grade, and cross section, and compacted 
as specified.  This operation shall include plowing, disking, and any 
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moistening or aerating required to obtain specified compaction.  Materials 
shall be moistened or aerated as necessary to plus or minus 2.0 percent of 
optimum moisture.  Soft or otherwise unsatisfactory material shall be 
removed and replaced with satisfactory excavated material or other approved 
material as directed.  Low areas resulting from removal of unsatisfactory 
material or excavation of rock shall be brought up to required grade with 
satisfactory materials, and the entire subgrade shall be shaped to line, 
grade, and cross section and compacted as specified.  When the subgrade is 
in cut, the top 8 inches of subgrade shall be scarified, windrowed, 
moistened or aerated as necessary to plus or minus 2.0 percent of optimum 
moisture, thoroughly blended, reshaped, and compacted.  The elevation of 
the finish subgrade shall not vary more than 0.05 foot from the established 
grade and cross section.

3.9.2   Moisture Content

Satisfactory materials in the subgrade shall contain the amount of moisture 
within the limits specified below.  Materials that are not within the 
specified limits after compaction shall be reworked regardless of density.  
The moisture content after compaction shall be as uniform as practicable 
throughout the subgrade and shall be within the limits of 2.0 percentage 
points above optimum moisture content and 2.0 percentage points below 
optimum moisture content.  Materials which are too wet shall be disced, 
harrowed, plowed, bladed, or otherwise manipulated to reduce the moisture 
content to within the specified limits.  Materials which are too dry shall 
be broken up, sprinkled, and thoroughly mixed to bring the moisture content 
uniformly up to within specified limits.

3.9.3   Compaction

Compaction shall be accomplished by sheepsfoot rollers, pneumatic-tired 
rollers, steel-wheeled rollers, vibratory compactors, or other approved 
equipment.

3.9.3.1   Omitted

3.9.3.2   Subgrade for Pavements

Subgrade for pavements shall be compacted to at least 95 percent laboratory 
maximum density for a depth below the subgrade of 12 inches in fill or 
backfill and 8 inches in undisturbed native soil or cut.

3.9.3.3   Subgrade for Shoulders

Subgrade for shoulders shall be compacted to at least 95 percent laboratory 
maximum density for a depth of 8 inches below finish grade.  In areas where 
the shoulder is to be grassed the top 8 inches shall be compacted to a 
density of at least 90 percent laboratory maximum density.

3.10   SHOULDER CONSTRUCTION

Shoulders shall be constructed of satisfactory excavated or borrow material 
or as otherwise shown or specified.  Shoulders shall be constructed as soon 
as possible after adjacent paving is complete, but in the case of rigid 
pavements, shoulders shall not be constructed until permission of the 
Contracting Officer has been obtained.  The entire shoulder area shall be 
compacted to at least the percentage of maximum density as specified in 
paragraph SUBGRADE PREPARATION above.  Compaction shall be accomplished by 
sheepsfoot rollers, pneumatic-tired rollers, steel-wheeled rollers, 
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vibratory compactors, or other approved equipment.  Shoulder construction 
shall be done in proper sequence in such a manner that adjacent ditches 
will be drained effectively and that no damage of any kind is done to the 
adjacent completed pavement.  The completed shoulders shall be true to 
alignment and grade and shaped to drain in conformity with the cross 
section shown.

3.11   FINISHING

The surface of excavations, embankments, and subgrades shall be finished to 
a smooth and compact surface in accordance with the lines, grades, and 
cross sections or elevations shown.  The degree of finish for graded areas 
shall be within 0.1 foot of the grades and elevations indicated except that 
the degree of finish for subgrades shall be specified in paragraph SUBGRADE 
PREPARATION.  Gutters and ditches shall be finished in a manner that will 
result in effective drainage.  The surface of areas to be turfed shall be 
finished to a smoothness suitable for the application of turfing materials.

3.12   PLACING TOPSOIL

On areas to receive topsoil, the surface shall be free of materials that 
would hinder planting or maintenance operations.  The compacted subgrade 
soil shall be scarified to a depth of 2 inches by disking or plowing for 
the bonding of topsoil with the subsoil.  Topsoil shall then be uniformly 
spread to a thickness of 4 inches, and graded to the elevations and slopes 
shown and left free of surface irregularities.  Topsoil shall be compacted 
by one pass of a cultipacker, roller, or other approved equipment weighing 
100 to 160 pounds per linear foot of roller.  Topsoil shall not be placed 
when the subgrade is frozen, excessively wet, extremely dry, or in a 
condition otherwise detrimental to seeding, planting, or proper grading.

3.13   TESTING

Testing shall be performed by an approved commercial testing laboratory.  
Field in-place density shall be determined in accordance with ASTM D 1556.  
When test results indicate that compaction is not as specified, the 
material shall be removed, replaced and recompacted to meet specification 
requirements.  Tests on recompacted areas shall be performed to determine 
conformance with specification requirements.  Inspections and test results 
shall be certified by a registered professional civil engineer.  These 
certifications shall state that the tests and observations were performed 
by or under the direct supervision of the engineer and that the results are 
representative of the materials or conditions being certified by the tests. 
 The following number of tests, if performed at the appropriate time, will 
be the minimum acceptable for each type operation.

3.13.1   Fill and Backfill Material Gradation, Classification, and Moisture 
Content

One test per 200 cubic yards stockpiled or in-place source material.  
Gradation of fill and backfill material shall be determined in accordance 
with ASTM D 422 and ASTM D 1140 (wash No. 200, without hydrometer).  Liquid 
limit and plasticity index shall be determined in accordance with ASTM D 
4318.  Classification of soils shall be in accordance with ASTM D 2487.  
Moisture content shall be determined in accordance with ASTM D 2216.

3.13.2   In-Place Densities

a.  One test per 5000 square feet, or fraction thereof, of each lift 
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of fill or backfill areas compacted by other than hand-operated 
machines.

b.  One test per 100 square feet, or fraction thereof, of each lift of 
fill or backfill areas compacted by hand-operated machines.

c.  One test per 100 linear feet, or fraction thereof, of each lift of 
embankment or backfill for roads.

d.  One test per 5000 square feet, or fraction thereof, of subgrade in 
native soil or cut in all areas, excluding roads.

e.  One test per 50 linear feet, or fraction thereof, of subgrade in 
embankment or backfill, and in native soil or cut in roads.

3.13.3   Moisture Content

In the stockpile(s), excavation, or borrow areas, a minimum of two tests, 
each with a one-point or two-point compaction test, shall be performed per 
day per type of material or source of material being placed during stable 
weather conditions.  During unstable weather, tests shall be made as 
dictated by local conditions to ensure the moisture content of the placed 
materials are within the specified limits.

3.13.4   Optimum Moisture and Laboratory Maximum Density

Tests shall be made for each type material or source of material including 
borrow material and material to be excavated to determine the optimum 
moisture and laboratory maximum density values.  Test procedures and 
frequency shall be as specified in paragraph TESTING of Section 02315 
EXCAVATION, FILLING AND BACKFILLING FOR BUILDINGS.

3.13.5   Compaction Control

The tests required on materials prior to placement, and the compaction 
control procedures and methods specified in Section 02315 EXCAVATION, 
FILLING AND BACKFILLING FOR BUILDINGS, paragraph TESTING (with exception of 
paragraph 3.14.3.1 Field Density Tests) in regard to compaction control of 
soils, and utilizing the one-point or two-point compaction methods to 
relate field density data to laboratory test values, shall fully apply to 
and be considered a part of this specification section.

3.13.6   Tolerance Tests for Subgrades

Continuous checks on the degree of finish specified in paragraph SUBGRADE 
PREPARATION shall be made during construction of the subgrades.

3.14   SUBGRADE AND EMBANKMENT PROTECTION

During construction, embankments and excavations shall be kept shaped and 
drained.  Ditches and drains along subgrade shall be maintained to drain 
effectively at all times.  The finished subgrade shall not be disturbed by 
traffic or other operation and shall be protected and maintained by the 
Contractor in a satisfactory condition until ballast, subbase, base, or 
pavement is placed.  The storage or stockpiling of materials on the 
finished subgrade will not be permitted.  No subbase, base course, ballast, 
or pavement shall be laid until the subgrade has been checked and approved, 
and in no case shall subbase, base, surfacing, pavement, or ballast be 
placed on a muddy, spongy, or frozen subgrade.
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    -- End of Section --
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SECTION 02315

EXCAVATION, FILLING AND BACKFILLING FOR BUILDINGS
08/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 33 (2001a) Concrete Aggregates

ASTM D 422 (1963; R 1998) Particle-Size Analysis of 
Soils

ASTM D 1140 (2000) Amount of Material in Soils Finer 
Than the No. 200 (75-Micrometer) Sieve

ASTM D 1556 (2000) Density and Unit Weight of Soil in 
Place by the Sand-Cone Method

ASTM D 1557 (2000) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu.m.))

ASTM D 2216 (1998) Laboratory Determination of Water 
(Moisture) Content of Soil and Rock by Mass

ASTM D 2487 (2000) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 4318 (2000) Liquid Limit, Plastic Limit, and 
Plasticity Index of Soils

1.2   DEFINITIONS

1.2.1   Degree of Compaction

Degree of compaction is expressed as a percentage of the maximum density 
obtained by the test procedure presented in ASTM D 1557 abbreviated as 
percent laboratory maximum density.

1.2.2   Maximum Dry Density

The maximum dry density is expressed as the maximum density obtained when 
the soil is compacted in accordance with ASTM D 1557, abbreviated as 
laboratory maximum dry density.
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1.2.3   Optimum Moisture Content

The optimum moisture content is the moisture content corresponding to the 
maximum dry density obtained by the test procedure presented in ASTM D 1557.

1.2.4   Subsurface Data

Logs of soil test borings and soil test data are shown on the drawings.  
These data represent the best subsurface information available; however, 
variations may exist in the subsurface between boring locations.  The water 
level data indicate only the conditions at the particular time or times the 
information was obtained and may not indicate variations such as those 
caused by periods of drought or increased rainfall, seasonal fluctuations 
in rainfall, changes in the surface drainage pattern, or application of 
irrigation water.

1.2.5   Related Work

1.2.5.1   Site Grading and Excavation and Backfilling for Utilities

Site grading and excavation and backfilling for utilities beyond the 5-foot 
building line are covered under Section 02300 EARTHWORK and Section 02316 
EXCAVATION, TRENCHING, AND BACKFILLING FOR UTILITIES SYSTEMS.

1.2.5.2   Termite Protection

Termite protection is specified under Section 02364 TERMITICIDE TREATMENT 
MEASURES FOR SUBTERRANEAN TERMITE CONTROL.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-06 Test Reports

Field Density Tests
Testing of Fill and Backfill Materials

Copies of all laboratory and field test reports within 24 hours of the 
completion of the test.  Each report shall be properly identified.  Test 
methods used and compliance with specified test standards shall be 
described.  Summary sheets specified herein shall be submitted as indicated.

Inspection, Equipment and Corrective Action Reports

Copies of inspection reports, equipment specifications, and records of 
corrective action taken shall be submitted.

SD-07 Certificates

Certificates of Compliance

Certificates of compliance indicating conformance with specified 
requirements shall be furnished for capillary water barrier materials.

Testing; G, RO.
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Testing facilities for the performance of laboratory soil tests must be 
approved by the Contracting Officer prior to work being performed.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Satisfactory Materials

2.1.1.1   Natural Insitu Soil

Satisfactory materials for natural insitu soil supporting building 
foundations and/or slabs shall be limited to materials classified in ASTM D 
2487 as GW, GP, GM, GP-GM, GW-GM, GC, GP-GC, GM-GC, SW, SP, SM, SW-SM, 
SC,SW-SC, SP-SM, SP-SC, CL, ML, CL-ML, CH, MH, and shall be free of trash, 
debris, roots or other organic matter, frozen material, and stones larger 
than 3 inches in any dimension.

2.1.1.2   Foundation Fill or Backfill

Satisfactory material for fill or backfill supporting building foundations 
and/or slabs shall be limited to materials classified in ASTM D 2487 as GW, 
GP, GM, GP-GM, GW-GM, GC, GP-GC, GM-GC, SW, SP, SM, SW-SM, SC,SW-SC, SP-SM, 
SP-SC, CL, ML, CL-ML, and shall be free of trash, debris, roots or other 
organic matter, frozen material, and stones larger than 3 inches in any 
dimension.

2.1.1.3   Fill or Backfill Adjacent to Walls

Satisfactory materials for fill or backfill adjacent to walls shall be 
limited to cohesionless, free draining materials classified in ASTM D 2487 
as GW, GP, GM, SW, SP, SM, and SP-SM, and shall be free of trash, debris, 
roots or other organic matter, frozen material, and stones larger than 3 
inches in any dimension.

2.1.2   Unsatisfactory Materials

2.1.2.1   Natural Insitu Soil

Unsatisfactory materials for fill or backfill supporting building 
foundations and/or slabs shall be materials classified in ASTM D 2487 as 
Pt, OH and OL and any other materials not defined as satisfactory.  The 
Contracting Officer shall be notified of any contaminated materials.

2.1.2.2   Foundation Fill or Backfill

Unsatisfactory material for fill or backfill supporting building 
foundations and/or slabs shall be materials classified in ASTM D 2487 as 
Pt, OH, OL, CH and MH.

2.1.2.3   Fill or Backfill Adjacent to Walls

Unsatisfactory materials for fill or backfill adjacent to walls shall be 
materials classified in accordance with ASTM D 2487 as Pt, OH, OL, GC, SC, 
CL, CH, ML and MH, GP-GM, GW-GM, GC, GP-GC, GM-GC, SW-SM, SC, SW-SC,  
SP-SC, CL, ML, CL-ML.
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2.1.2.4   Wet or Soft Materials

Materials determined by the Contracting Officer as too wet or too soft to 
provide a stable subgrade, foundation, or fill will be classified as 
unsatisfactory regardless of classification.  However, if such materials do 
meet the appropriate ASTM D 2487 classification, the Contractor shall at no 
additional cost to the Government, recondition the materials.

2.1.3   Cohesionless and Cohesive Materials

Cohesionless materials include materials classified in ASTM D 2487 as GW, 
GP, SW, and SP.  Cohesive materials include materials classified as 
GC,GP-GC, GM-GC, SW-SC, SP-SC, SC, ML, CL, CL-ML, MH, and CH and the 
unsatisfactory organic materials Pt, OL and OH.  Materials classified as 
GM, GP-GM, GW-GM, SM, SW-SM, and SP-SM will be identified as cohesionless 
only when the fines  have a plasticity index of zero; otherwise they will 
be considered cohesive.

2.2   CAPILLARY WATER BARRIER

Capillary water barrier shall consist of clean, crushed, nonporous stone, 
crushed gravel, or uncrushed gravel conforming to the requirements of ASTM 
C 33 for coarse aggregate grading size 57, 67, 7, or 78.

PART 3   EXECUTION

3.1   Omitted

3.2   TOPSOIL

Topsoil shall be stripped to full depth below existing grade within the 
designated excavations and grading lines.  Topsoil shall be spread on areas 
already graded and prepared for topsoil, or transported and deposited in 
stockpiles convenient to areas that are to receive topsoil later, or at 
locations indicated or specified.  Excess topsoil shall be disposed of as 
specified for excess excavated material.

3.3   EXCAVATION

Excavation shall conform to the dimensions and elevations indicated for 
each building, structure, and footing except as specified, and shall 
include trenching for utility and foundation drainage systems to a point 5 
feet beyond the building line of each building and structure, excavation 
for outside grease interceptors and all work incidental thereof.  
Excavation shall extend a sufficient distance from walls and footings to 
allow for placing and removal of forms.  Excavations below indicated depths 
will not be permitted except to remove unsatisfactory material.  
Unsatisfactory material encountered below the grades shown shall be removed 
as directed and replaced with satisfactory material; and payment will be 
made in conformance with the CHANGES clause of the CONTRACT CLAUSES.  
Satisfactory material removed below the depths indicated, without specific 
direction of the Contracting Officer, shall be replaced, at no additional 
cost to the Government, with satisfactory materials to the indicated 
excavation grade.  Satisfactory material shall be placed and compacted as 
specified in paragraph FILLING AND BACKFILLING.  Determination of 
elevations and measurements of approved overdepth excavation of 
unsatisfactory material below grades indicated shall be done under the 
direction of the Contracting Officer.
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3.4   DRAINAGE AND DEWATERING

3.4.1   Drainage

Surface water shall be directed away from excavation and construction sites 
to prevent erosion and undermining of foundations.  Diversion ditches, 
dikes and grading shall be provided and maintained as necessary during 
construction.  Excavated slopes and backfill surfaces shall be protected to 
prevent erosion and sloughing.  Excavation shall be performed so that the 
site, the area immediately surrounding the site, and the area affecting 
operations at the site shall be continually and effectively drained.

3.4.2   Dewatering

Groundwater flowing toward or into excavations shall be controlled to 
prevent sloughing of excavation slopes and walls, boils, uplift and heave 
in the excavation and to eliminate interference with orderly progress of 
construction.  French drains, sumps, ditches or trenches will not be 
permitted within 3 feet of the foundation of any structure, except with 
specific written approval, and after specific contractual provisions for 
restoration of the foundation area have been made.  Control measures shall 
be taken by the time the excavation reaches the water level in order to 
maintain the integrity of the in situ material.  While the excavation is 
open, the water level shall be maintained continuously, at least 2 feet 
below the working level.  The Contractor shall provide drainage and 
dewatering as required to ensure that all footing excavations are 
accomplished with the subgrade soils remaining dry and firm until after the 
footings are placed and backfilled.

3.5   SHORING

Shoring, including sheet piling, shall be furnished and installed as 
necessary to protect workmen, banks, adjacent paving, structures, and 
utilities.  Shoring, bracing, and sheeting shall be removed as excavations 
are backfilled, in a manner to prevent caving.

3.6   CLASSIFICATION OF EXCAVATION

Excavation will be unclassified regardless of the nature of material 
encountered.

3.7   BLASTING

Blasting will not be permitted.

3.8   UTILITY AND DRAIN TRENCHES

Trenches for underground utilities systems and drain lines shall be 
excavated to the required alignments and depths.  The bottoms of trenches 
shall be graded to secure the required slope and shall be tamped if 
necessary to provide a firm pipe bed.  Recesses shall be excavated to 
accommodate bells and joints so that pipe will be uniformly supported for 
the entire length.

3.9   BORROW

Where satisfactory materials are not available in sufficient quantity from 
required excavations, approved materials shall be obtained as specified in 
Section 02300 EARTHWORK.
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3.10   EXCAVATED MATERIALS

Satisfactory excavated material required for fill or backfill shall be 
placed in the proper section of the permanent work required under this 
section or shall be separately stockpiled if it cannot be readily placed.  
Satisfactory material in excess of that required for the permanent work and 
all unsatisfactory material shall be disposed of as specified in Section 
02300 EARTHWORK.  No satisfactory material shall be wasted or used for the 
convenience of the Contractor unless so authorized.  Stockpiles and wasted 
materials shall be placed, graded, and shaped for proper drainage, giving 
due consideration to drainage from adjacent properties.

3.11   FINAL GRADE OF SURFACES TO SUPPORT CONCRETE

Excavation to final grade shall not be made until just before the capillary 
water barrier or concrete is to be placed.  All surfaces shall be protected 
from erosion resulting from ponding or flow of water.

3.12   SUBGRADE PREPARATION

Unsatisfactory material in surfaces to receive fill or in excavated areas 
shall be removed and replaced with satisfactory materials as directed by 
the Contracting Officer.  The surface shall be scarified to a depth of 6 
inches before the fill is started.  Sloped surfaces steeper than 1 vertical 
to 4 horizontal shall be plowed, stepped, benched, or broken up so that the 
fill material will bond with the existing material.  When subgrades are 
less than the specified density, the ground surface shall be broken up to a 
minimum depth of 6 inches, pulverized, and compacted to the specified 
density.  When the subgrade is part fill and part excavation or natural 
ground, the excavated or natural ground portion shall be scarified to a 
depth of 12 inches and compacted as specified for the adjacent fill.  
Material shall not be placed on surfaces that are muddy, frozen, or contain 
frost.  Compaction shall be accomplished by sheepsfoot rollers, 
pneumatic-tired rollers, steel-wheeled rollers, or other approved equipment 
well suited to the soil being compacted.  Material shall be moistened or 
aerated as necessary to plus or minus 2.5 percent of optimum moisture.  
Minimum subgrade density shall be as specified in paragraph FILLING AND 
BACKFILLING.

3.13   FILLING AND BACKFILLING

3.13.1   General

Filling and backfilling shall not begin until construction below finish 
grade has been approved, underground utilities systems have been inspected, 
tested and approved, forms removed and the excavation cleaned of trash and 
debris.  Backfill shall not be placed in areas that are wet, muddy, contain 
organic materials or are otherwise unacceptable to the Contracting Officer. 
 Satisfactory materials shall be used in bringing fills and backfills to 
the lines and grades indicated and for replacing unsatisfactory materials.  
Satisfactory material shall be free from roots and other organic matter, 
trash, debris, frozen materials, and stones larger than 3 inches in any 
dimension.  Where pipe and or utility lines are coated or wrapped for 
protection against corrosion, the backfill material up to an elevation of 2 
feet above sewer lines and 1 foot above other utility lines shall be free 
from stones larger than 2 inches in any dimension.
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3.13.2   Placement

Satisfactory materials shall be placed in horizontal layers not exceeding 8 
inches in loose thickness, or 4 inches in loose thickness where 
hand-operated compactors are used.  After placing, each layer shall be 
plowed, disked, or otherwise broken up, moistened or aerated as necessary, 
thoroughly mixed and compacted as specified.  Backfill shall be brought to 
the indicated finish grade.  Heavy equipment for spreading and compacting 
backfill shall not be operated closer to foundation or retaining walls than 
a distance equal to the height of backfill above the top of footing; the 
area remaining shall be compacted in layers not more than 4 inches in loose 
thickness with power-driven hand tampers suitable for the material being 
compacted.  Backfill shall be placed carefully around pipes or tanks to 
avoid damage to coatings, wrappings, or tanks.  Backfill shall not be 
placed against foundation walls prior to 7 days after completion of each 
side of the wall and sloped to drain away from the wall.  Prior to 
compaction, each layer shall be thoroughly and uniformly blended throughout 
its entire thickness by discing.

3.13.3   Moisture Content

Satisfactory materials in each layer of fill or backfill shall contain the 
amount of moisture within the limits specified below.  Materials that are 
not within the specified limits after compaction shall be reworked 
regardless of density.  The moisture content after compaction shall be as 
uniform as practicable throughout any one layer and shall be within the 
limits of 2.5 percentage points above optimum moisture content and 2.5 
percentage points below optimum moisture content.  Materials which are too 
wet shall be disced, harrowed, plowed, bladed, or otherwise manipulated to 
reduce the moisture content to within the specified limits.  Materials 
which are too dry shall be broken up, sprinkled, and thoroughly mixed to 
bring the moisture content uniformly up to within specified limits.  In the 
event that materials reach the fill which are not within the limits of 
moisture content specified above, the Contractor shall either adjust the 
moisture content to bring it within the specified limits or remove it from 
the fill.

3.13.4   Compaction

Compaction shall be accomplished by sheepsfoot roller, pneumatic-tired 
rollers, smooth-drum vibratory rollers or other approved equipment well 
suited to the soil being compacted.  Generally, sheepsfoot rollers are best 
suited for compacting cohesive material while smooth-drum vibratory rollers 
are best suited for compacting cohesionless materials.  In areas 
inaccessible to heavy equipment, or where in the opinion of the Contracting 
Officer, use of heavy equipment may cause damage to pipes, conduits, or 
structures, approved power-driven hand tampers suitable for the material 
being compacted shall be used.  Each layer of fill and backfill shall be 
compacted to not less than the percentage of maximum density specified 
below.

                                            Percent Laboratory
                                             Maximum Density
                                            __________________

Fill, Embankment, and Backfill
______________________________

Under structures, building slabs, steps,
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                                            Percent Laboratory
                                             Maximum Density
                                            __________________
paved areas, and in trenches                    90

Beside structures,
footings, and walls                             90

Under sidewalks and grassed
areas                                           85

Subgrade (Top of Fill, Embankment, and Backfill)
________________________________________________

Under building slabs, steps, and paved
areas, top 12 inches                            90

Under footings, top 12 inches                   90

Under sidewalks and grassed
areas, top 6 inches                             85

Subgrade (Undisturbed Native Soil or Cut)
_________________________________________

Under building slabs, steps, and
paved areas, top 8 inches                       90

Under footings, top 8 inches                    90

Under sidewalks and grassed areas,
top 6 inches                                    85

Approved compacted subgrades that are disturbed by the Contractor's 
operations or adverse weather shall be scarified and recompacted to the 
required density prior to further construction thereon.  Recompaction over 
underground utilities and heating lines shall be by hand tamping.  For 
compacted subgrades and/or any lift of fill or backfill that fails to meet 
the specified density and/or moisture requirements, the entire subgrade 
and/or entire lift of fill shall be broken up to a minimum depth of 8 inches, 
pulverized, the moisture content adjusted as necessary, and recompacted to 
the specified density, even if this action requires the removal and 
replacement of subsequently placed satisfactory lifts of fill.  Tests on 
recompacted areas shall be performed to determine conformance with 
specification requirements.  Lifts of fill placed without being field 
density tested will not be accepted as satisfactory under any circumstances.

3.14   TESTING

Testing shall be the responsibility of the Contractor and shall be 
performed by an approved commercial testing laboratory at no additional 
cost to the Government.  Three copies of test results shall be included 
with the Contractor's daily construction quality control reports.  
Inspections and test results shall be certified by a registered 
professional civil engineer.  These certifications shall state that the 
tests and observations were performed by or under the direct supervision of 
the engineer and that the results are representative of the materials or 
conditions being certified by the tests.
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3.14.1   Types of Tests

3.14.1.1   Classification Tests

Classification of soils shall be determined in accordance with ASTM D 2487.

a.  Liquid Limit and Plasticity Index:  Liquid limit and plasticity 
index shall be determined in accordance with ASTM D 4318.

b.  Sieve Analysis:  Sieve analysis (wash No. 200, without hydrometer) 
shall be performed in accordance with ASTM D 422 and ASTM D 1140.

3.14.1.2   Moisture Content

Moisture content shall be determined in accordance with ASTM D 2216.

3.14.1.3   Compaction Tests

Compaction tests shall be performed by the test procedure presented in ASTM 
D 1557.  Adequate testing shall be conducted to establish at least five 
points with at least one point falling within plus or minus 1.5 percentage 
points of the plotted optimum moisture content.

3.14.1.4   Field Density Tests

Field in-place densities shall be determined by the sand displacement 
method in accordance with ASTM D 1556.  The Contracting Officer reserves 
the right to direct the locations where field density tests are to be 
performed.  SAS Form 865 shall be used for recording results of field 
density tests and submitted with the daily construction quality control 
reports.  Results of density tests shall be maintained on CESAS Form 1177 - 
Summary of Field Density Tests and an updated copy submitted each week.  
The Contracting Officer will furnish Government forms to the Contractor.

3.14.2   Tests Required on Material Prior to Placement

3.14.2.1   General

All material from required excavations and borrow shall be tested prior to 
incorporation into the permanent work.  The tests shall be performed on 
samples representative of the various materials to be utilized.  Samples 
shall be carefully selected to represent the full range of materials to be 
used as fill and/or backfill.  The following minimum number of tests shall 
be performed on the materials prior to the placement of the materials in 
the work.  Additional tests of these types shall be performed when 
materials of different classification or compaction characteristics are 
encountered to determine the properties of the materials.  The Contracting 
Officer reserves the right to direct additional testing as required.

3.14.2.2   Classification Tests

Classification tests shall be performed to determine the acceptability of 
materials in accordance with paragraph MATERIALS.  Such tests on materials 
proposed for use as fill and/or backfill shall be performed prior to their 
use.  Sufficient classification tests shall be performed to define the full 
range of all materials proposed for use.  A minimum of two classification 
tests shall be performed on each material classified as satisfactory for 
use.  The Contracting Officer may at any time require additional 
classification tests to confirm material acceptability.
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3.14.2.3   Compaction Tests

Compaction tests shall be performed prior to commencement of construction 
in order to determine the moisture-density relationships of all 
satisfactory materials proposed for use as fill and/or backfill. For each 
compaction test performed, an associated or companion classification test 
and moisture content test shall be performed.  Compaction tests shall be 
performed in sufficient number to establish the full range of maximum dry 
density and optimum water content.  A minimum of 8 compaction tests shall 
be performed on materials classified as satisfactory for use.  Samples for 
these tests shall not be obtained from the same locations.  The Contracting 
Officer reserves the right to direct where samples for additional 
compaction tests are obtained.  In the event that the compaction 
characteristics of materials having the same classification vary 
appreciably, additional compaction tests shall be performed.

3.14.2.4   Moisture Content Tests

Moisture content tests shall be performed on all materials proposed for use 
as fill and/or backfill to determine their suitability for use in 
accordance with paragraph Moisture Content.  Moisture content tests shall 
be performed in sufficient number to determine the full range of moisture 
contents.  Moisture content test shall be performed for each compaction 
test and as required to determine acceptability of material prior to 
placement.  Not less than two moisture content tests shall be performed on 
each material classified as satisfactory for use.

3.14.3   Tests Required During Placement

3.14.3.1   Field Density Tests

Acceptance of the compacted materials shall be determined by the results of 
field in-place density tests.  Density tests in randomly selected locations 
shall be performed in the material and at the minimum frequency specified 
below:

Material                           Location                      Minimum Test
Type                               of Material                   Frequency
________                           ___________                   ____________

Fill, embankment           Beneath structures, to the       One test per lift
and backfill               5-foot building line             per each
                                                            increment or 
                                                            fraction of 4000
                                                            square feet

Fill and backfill          Areas beside structures,         One test per foot
                           footings, walls, and areas       of depth per
                           enclosed by grade beams          each increment or
                           that are compacted by            fraction of 200 
                           hand operated compaction         square feet, or 
                           equipment                        for each 50 
                                                            linear feet of 
                                                            long narrow (less
                                                            than 3 feet wide)
                                                            fills 50 linear
                                                            feet or
                                                            more in length
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Material                           Location                      Minimum Test
Type                               of Material                   Frequency
________                           ___________                   ____________

Subgrade                   Under building slabs on          One test per 
                           grade and paved areas            each increment or
                                                            fraction of 2500
                                                            square feet

Subgrade                   Under footings                   One test per
                                                            every fifth
                                                            column footing
                                                            and for each 
                                                            increment or
                                                            fraction of 75
                                                            linear feet of 
                                                            wall footings

3.14.3.2   Moisture Content

In the stockpile(s), excavation, or borrow areas, a minimum of two tests, 
each with a one-point or two-point compaction test, shall be performed per 
day per type of material or source of material being placed during stable 
weather conditions.  During unstable weather, tests shall be made as 
dictated by the local conditions to ensure the moisture content of the 
placed materials are within the specified limits.

3.14.3.3   Optimum Moisture and Laboratory Maximum Density

One representative test shall be performed per 250 cubic yards of fill, 
embankment and backfill, or when any change in material occurs which may 
affect the optimum moisture content or laboratory maximum density.

3.14.3.4   Time and Location of Tests

The Government reserves the right to specify the location of any test.  
Whenever there is doubt as to the adequacy of the testing or validity of 
results, the Contracting Officer may direct that additional tests be 
performed, at no additional cost to the Government.  The field density 
tests shall be performed at times and locations which will assure the 
specified compaction is being obtained throughout each lift for all 
materials placed.  Additional field density tests shall be performed in 
areas where the Contracting Officer determines there is reason to doubt the 
adequacy of the natural subgrade.

3.14.3.5   Field Density Control

The results of field density tests shall be compared to results of 
compaction tests performed as required elsewhere in these specifications by 
the use of the appropriate procedures described in the following paragraphs.

3.14.4   Compaction Control

For fine grained (clayey and silty) soils and for sands with appreciable 
fines such that normal shaped compaction curves are obtained, results of 
all compaction tests shall be plotted on a common plot as a family of 
curves.  For each field density test performed, a one-point compaction 
test, with additional points as needed, shall be performed on the same 

SECTION 02315  Page 13



Replace/Repair Bridges at Camp Mackall

material on which the field density test was conducted.  The one-point 
compaction test shall be performed on the dry side of the optimum moisture 
content.  For comparison of field density data to the proper laboratory 
compaction test results, the procedures for the one-point and/or two-point 
compaction control methods as described in paragraph Compaction Procedure, 
shall be used.  Compaction curves plotted on the family of curves shall be 
of such a scale that the optimum moisture content can be interpreted to the 
nearest 0.1 percent and the maximum dry density can be interpreted to the 
nearest 0.1 pcf.  When a one-point test plots outside the range of the 
family of curves, an additional five-point compaction test shall be 
performed.

3.14.5   Compaction Procedure

3.14.5.1   General

The following paragraphs describe methods of relating field density data to 
desired or specified values.  Compaction control of soils requires 
comparison of fill water content and/or dry density values obtained in 
field density tests with optimum water content and/or maximum dry density.  
At a minimum, control shall be in accordance with the One-Point Compaction 
Method.  Where conditions require, the Two-Point Compaction Method shall be 
used.

3.14.5.2   One-Point Compaction Method

The material from the field density test is allowed to dry to a water 
content on the dry side of estimated optimum, and then compacted using the 
same equipment and procedures used in the five-point compaction test.  
Thorough mixing is required to obtain uniform drying; otherwise, results 
obtained may be erroneous.  The water content and dry density of the 
compacted sample are determined and then used to estimate its optimum water 
content and maximum dry density as illustrated in Figure 1 at the end of 
this section.  In Figure 1, the line of optimums is well defined and the 
compaction curves are approximately parallel to each other, consequently, 
the one-point compaction method could be used with a relatively high degree 
of confidence.  However, in Figure 2 at the end of this section, the curves 
are not parallel to each other and in several instances will cross if 
extended on the dry side.  Consequently, the correct curve cannot be 
determined from the one-point method; therefore, the two-point compaction 
method should be used.  The one-point method should be used only when the 
data define a relatively good line of optimums.

3.14.5.3   Two-Point Compaction Method

In the two-point test, one sample of material from the location of the 
field density test is compacted at the fill water content if thought to be 
at or on the dry side of optimum water content (otherwise, reduced by 
drying to this condition) using the same equipment and procedures used in 
the five-point compaction test.  A second sample of material is allowed to 
dry back about 2 to 3 percentage points dry of the water content of the 
first sample and then compacted in the same manner.  At least one point 
shall fall within 3 percent of the line of optimums.  After compaction, the 
water contents and dry densities for the two samples are determined.  The 
results are used to identify the appropriate compaction curve for the 
material being tested as shown in Figure 2 at the end of this section.  The 
data shown in Figure 2 warrant the use of the two-point compaction test 
because the five-point compaction curves are not parallel.  Using point A 
only, as in the one-point test method, would result in appreciable error as 
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the shape of the curve would not be defined.  The estimated compaction 
curve can be more accurately defined by two compaction points.

3.15   CAPILLARY WATER BARRIER

Capillary water barrier under concrete floor and area-way slabs on grade 
shall be placed directly on the subgrade and shall be compacted with a 
minimum of two passes of a hand-operated plate-type vibratory compactor.

3.16   GRADING

Areas within 5 feet outside of each building and structure line shall be 
constructed true-to-grade, shaped to drain, and shall be maintained free of 
trash and debris until final inspection has been completed and the work has 
been accepted.

3.17   SPREADING TOPSOIL

Areas outside the building lines from which topsoil has been removed shall 
be topsoiled.  The surface shall be free of materials that would hinder 
planting or maintenance operations.  The compacted subgrade soil shall be 
scarified to a depth of 2 inches by disking or plowing for the bonding of 
topsoil with the subsoil.  Topsoil shall then be uniformly spread to a 
thickness of 4 inches and graded to the elevations and slopes shown and 
left free of surface irregularities.  Topsoil shall be compacted by one 
pass of a cultipacker, roller, or other approved equipment weighing 100 to 
160 pounds per linear foot of roller.  Topsoil shall not be placed when the 
subgrade is frozen, excessively wet, extremely dry, or in a condition 
otherwise detrimental to seeding, planting, or proper grading.

3.18   PROTECTION

Settlement or washing that occurs in graded, topsoiled, or backfilled areas 
prior to acceptance of the work, shall be repaired and grades reestablished 
to the required elevations and slopes.

    -- End of Section --
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PROCEDURE: 
1.  Point A is the result of a one-point compaction test on material 

from field density test.  This point must be on the dry side of 
optimum water content.   

 
2. Point O is the estimated optimum water content and maximum 

density of the fill material based on a projection of point A 
approximately parallel to the adjacent compaction curves.   

 
3. Point A must plot within 3 percent of the line of optimums. 

 
Figure 1.  Illustration of one -point compaction method.   

 
 
 
 
 



 
 
 

 
 
 

PROCEDURE:   
1. Points A and B are results of a two-point compaction test on 

material from field density test.  Points A and B must be on the dry 
side of optimum water content. 

 
2. The estimated compaction curve based on Points A and B 

establishes Point O on the locus, which is the estimated maximum 
dry density and optimum water content of the fill material.   

 
3. One point must plot within 3 percent of the line of optimums. 

 
Figure 2.  Illustration of two-point compaction method. 
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SECTION 02316

EXCAVATION, TRENCHING, AND BACKFILLING FOR UTILITIES SYSTEMS
11/97

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 136 (2001) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM D 422 (1963; R 1998) Particle-Size Analysis of 
Soils

ASTM D 1140 (2000) Amount of Material in Soils Finer 
Than the No. 200 (75-Micrometer) Sieve

ASTM D 1556 (2000) Density and Unit Weight of Soil in 
Place by the Sand-Cone Method

ASTM D 1557 (2000) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu. m.))

ASTM D 2487 (2000) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

1.2   OMITTED

1.3   DEGREE OF COMPACTION

Degree of compaction shall be expressed as a percentage of the maximum 
density obtained by the test procedure presented in ASTM D 1557.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-04 Samples

Tracer Wire; G, RO

Sample of tracer wire, including manufacturer's descriptive technical 
literature, specifications, and installation instructions.  Sample and 
information shall be submitted at least 60 days prior to the initial 
installation of any tracer wire.
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SD-06 Test Reports

Field Density Tests
Testing of Fill and Backfill Materials

  Copies of all laboratory and field test reports within 24 hours 
of the completion of the test.

SD-07 Certificates

Testing; G, RO

Qualifications of the commercial testing laboratory.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Satisfactory Materials

Satisfactory materials shall comprise any materials classified by ASTM D 
2487 as GW, GP, GM, GP-GM, GW-GM, GC, GP-GC, GM-GC, SW, SP, SM, SW-SM, SC, 
SW-SC, SP-SM, SP-SC, CL, ML, and CL-ML.

2.1.2   Unsatisfactory Materials

Materials which do not comply with the requirements for satisfactory 
materials are unsatisfactory.  Unsatisfactory materials also include 
man-made fills, trash, refuse, or backfills from previous construction.  
Unsatisfactory material also includes material classified as satisfactory 
which contains root and other organic matter, frozen material, and stones 
larger than 3 inches.  The Contracting Officer shall be notified of any 
contaminated materials.

2.1.3   Cohesionless and Cohesive Materials

Cohesionless materials include materials classified in ASTM D 2487 as GW, 
GP, SW, and SP.  Cohesive materials include materials classified as GC, 
GP-GC, GM-GC, SW-SC, SP-SC, SC, ML, CL, CL-MH, MH, and CH and the 
unsatisfactory organic materials Pt, OL and OH.  Materials classified as 
GM, GP-GM, GW-GM, SM, SW-SM, and SP-SM will be identified as cohesionless 
only when the fines have a plasticity index of zero; otherwise they will be 
considered cohesive.

2.1.4   Omitted

2.1.5   Unyielding Material

Unyielding material shall consist of rock and gravelly soils with stones 
greater than 3 inches in any dimension or as defined by the pipe 
manufacturer, whichever is smaller.

2.1.6   Unstable Material

Unstable material shall consist of materials too wet to properly support 
the utility pipe, conduit, or appurtenant structure.
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2.1.7   Select Granular Material

Select granular material shall consist of well-graded sand, gravel, crushed 
gravel, crushed stone or crushed slag composed of hard, tough and durable 
particles, and shall contain not more than 10 percent by weight of material 
passing a No. 200 mesh sieve and no less than 95 percent by weight passing 
the l inch sieve.  The maximum allowable aggregate size shall be 2 inches, 
or the maximum size recommended by the pipe manufacturer, whichever is 
smaller.

2.1.8   Initial Backfill Material

Initial backfill shall consist of select granular material or satisfactory 
materials free from rocks 3 inches or larger in any dimension or free from 
rocks of such size as recommended by the pipe manufacturer, whichever is 
smaller.  When the pipe is coated or wrapped for corrosion protection, the 
initial backfill material shall be free of stones larger than 1 inch in any 
dimension or as recommended by the pipe manufacturer, whichever is smaller.

2.2   PLASTIC MARKING TAPE

Plastic marking tape shall be acid and alkali-resistant polyethylene film, 
6 inches wide with minimum thickness of 0.004 inch.  Tape shall have a 
minimum strength of 1750 psi lengthwise and 1500 psi crosswise.  The tape 
shall be manufactured with integral wires, foil backing or other means to 
enable detection by a metal detector when the tape is buried up to 3 feet 
deep.  The tape shall be of a type specifically manufactured for marking 
and locating underground utilities.  The metallic core of the tape shall be 
encased in a protective jacket or provided with other means to protect it 
from corrosion.  Tape color shall be as specified in TABLE 1 and shall bear 
a continuous printed inscription describing the specific utility.

TABLE 1.  Tape Color

                Red:            Electric
                Yellow:         Gas, Oil, Dangerous Materials
                Orange:         Telephone, Telegraph, Television,
                                Police, and Fire Communications
                Blue:           Water Systems
                Green:          Sewer Systems

2.3   TRACER WIRE

Tracer wire shall be insulated No. 12 AWG solid copper and of a type 
specifically manufactured for locating underground utilities.  Insulation 
shall be solid yellow in color.  Tracer wire shall be subject to approval 
by the Contracting Officer.

PART 3   EXECUTION

3.1   EXCAVATION

Excavation of every description, regardless of material encountered, shall 
be performed to the lines and grades indicated.  During excavation, 
material satisfactory for backfilling shall be stockpiled in an orderly 
manner at a distance from the banks of the trench equal to 1/2 the depth of 
the excavation, but in no instance closer than 2 feet.  Excavated material 
not required or not satisfactory for backfill shall be disposed of as 
specified in Section 02300 EARTHWORK.  Grading shall be done as may be 
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necessary to prevent surface water from flowing into the excavation, and 
any water accumulating shall be removed to maintain the stability of the 
bottom and sides of the excavation.  Unauthorized overexcavation shall be 
backfilled in accordance with paragraph BACKFILLING AND COMPACTION at no 
additional cost to the Government.

3.1.1   Trench Excavation Requirements

The trench shall be excavated as recommended by the manufacturer of the 
pipe to be installed.  Trench walls below the top of the pipe shall be 
sloped, or made vertical, and of such width as recommended in the 
manufacturer's installation manual.  Where no manufacturer's installation 
manual is available, trench walls shall be made vertical, except that 
trench construction shall be in accordance with OHSA.  Trench walls which 
are cut back shall be excavated to at least the angle of repose of the 
soil.  Special attention shall be given to slopes which may be adversely 
affected by weather or moisture content.  The trench width below the top of 
pipe shall not exceed 24 inches plus pipe outside diameter (O.D.) for pipes 
of less than 24 inches inside diameter and shall not exceed 36 inches plus 
pipe outside diameter for sizes larger than 24 inches inside diameter.  
Where recommended trench widths are exceeded, redesign, stronger pipe, or 
special installation procedures shall be utilized by the Contractor.  The 
cost of redesign, stronger pipe, or special installation procedures shall 
be borne by the Contractor without any additional cost to the Government.

3.1.1.1   Bottom Preparation

The bottoms of trenches shall be accurately graded to provide uniform 
bearing and support for the bottom quadrant of each section of the pipe.  
Bell holes shall be excavated to the necessary size at each joint or 
coupling to eliminate point bearing.  Stones of 3 inches or greater in any 
dimension, or as recommended by the pipe manufacturer, whichever is 
smaller, shall be removed to avoid point bearing.

3.1.1.2   Removal of Unyielding Material

Where unyielding material is encountered in the bottom of the trench, such 
material shall be removed 4 inches below the required grade and replaced 
with suitable materials as provided in paragraph BACKFILLING AND COMPACTION.

3.1.1.3   Removal of Unstable Material

Where unstable material is encountered in the bottom of the trench, such 
material shall be removed to the depth directed and replaced to the proper 
grade with select granular material as provided in paragraph BACKFILLING 
AND COMPACTION.  When removal of unstable material is required due to the 
Contractor's fault or neglect in performing the work, the resulting 
material shall be excavated and replaced by the Contractor without 
additional cost to the Government.

3.1.1.4   Excavation for Appurtenances

Excavation for manholes, catch-basins, inlets, or similar structures shall 
be sufficient to leave at least 12 inches clear between the outer structure 
surfaces and the face of the excavation or support members and of 
sufficient size to permit the placement and removal of forms for the full 
length and width of structure footings and foundations as shown.  Removal 
of unstable material shall be as specified above.  When concrete or masonry 
is to be placed in an excavated area, special care shall be taken not to 
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disturb the bottom of the excavation.  Excavation to the final grade level 
shall not be made until just before the concrete or masonry is to be placed.

3.1.1.5   Jacking, Boring, and Tunneling

Unless otherwise indicated, excavation shall be by open cut except that 
sections of a trench may be jacked, bored, or tunneled if, in the opinion 
of the Contracting Officer, the pipe, cable, or duct can be safely and 
properly installed and backfill can be properly compacted in such sections.

3.1.2   Stockpiles

Stockpiles of satisfactory and unsatisfactory and waste materials shall be 
placed and graded as specified.  Stockpiles shall be kept in a neat and 
well drained condition, giving due consideration to drainage at all times.  
The ground surface at stockpile locations shall be cleared, grubbed, and 
sealed by rubber-tired equipment.  Excavated satisfactory and 
unsatisfactory materials shall be separately stockpiled.  Stockpiles of 
satisfactory materials shall be protected from contamination which may 
destroy the quality and fitness of the stockpiled material.  If the 
Contractor fails to protect the stockpiles, and any material becomes 
unsatisfactory, such material shall be removed and replaced with 
satisfactory material from approved sources at no additional cost to the 
Government. Locations of stockpiles shall be subject to prior approval of 
the Contracting Officer.

3.2   BACKFILLING AND COMPACTION

Backfill material shall consist of satisfactory material, select granular 
material, or initial backfill material as required.  Backfill shall be 
placed in layers not exceeding 6 inches loose thickness for compaction by 
hand operated machine compactors, and 8 inches loose thickness for other 
than hand operated machines, unless otherwise specified.  Each layer shall 
be compacted to at least 90 percent maximum density, unless otherwise 
specified.

3.2.1   Trench Backfill

Trenches shall be backfilled to the grade shown.  The trench shall be 
backfilled to 2 feet above the top of pipe prior to performing the required 
pressure tests.  The joints and couplings shall be left uncovered during 
the pressure test.  The trench shall not be backfilled until all specified 
tests are performed.

3.2.1.1   Replacement of Unyielding Material

Unyielding material removed from the bottom of the trench shall be replaced 
with select granular material or initial backfill material.

3.2.1.2   Replacement of Unstable Material

Unstable material removed from the bottom of the trench or excavation shall 
be replaced with select granular material placed in layers not exceeding 6 
inches loose thickness.

3.2.1.3   Initial Backfill

Initial backfill material shall be placed and compacted with approved 
tampers to a height of at least 1 foot above the utility pipe or conduit.  
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The backfill shall be brought up evenly on both sides of the pipe for the 
full length of the pipe.  Care shall be taken to ensure thorough compaction 
of the fill under the haunches of the pipe.

3.2.1.4   Final Backfill

The remainder of the trench, except for special materials for roadways, 
railroads and airfields, shall be filled with satisfactory material.  
Backfill material shall be placed and compacted as follows:

a.  Roadways, Railroads, and Airfields:  Backfill shall be placed up 
to the elevation at which the requirements in Section 02300 
EARTHWORK control.  Water flooding or jetting methods of 
compaction will not be permitted.

b.  Sidewalks, Turfed or Seeded Areas and Miscellaneous Areas:  
Backfill shall be deposited in layers of a maximum of 12 inches 
loose thickness, and compacted to 85 percent maximum density.  
Compaction by water flooding or jetting will not be permitted. 
This requirement shall also apply to all other areas not 
specifically designated above.

3.2.2   Backfill for Appurtenances

After the manhole, catchbasin, inlet, or similar structure has been 
constructed, and the concrete has been allowed to cure for 7 days, backfill 
shall be placed in such a manner that the structure will not be damaged by 
the shock of falling earth.  The backfill material shall be deposited and 
compacted as specified for final backfill, and shall be brought up evenly 
on all sides of the structure to prevent eccentric loading and excessive 
stress.

3.3   SPECIAL REQUIREMENTS

Special requirements for both excavation and backfill relating to the 
specific utilities are as follows:

3.3.1   Omitted

3.3.2   Water Lines

Trenches shall be of a depth to provide a minimum cover of 30 inches in 
unpaved areas and 36 inches in paved areas from the existing ground 
surface, or from the indicated finished grade, whichever is lower, to the 
top of the pipe.

3.3.3   Heat Distribution System

Initial backfill material shall be free of stones larger than 1/4 inch in 
any dimension.

3.3.4   Electrical Distribution System

Direct burial cable and conduit or duct line shall have a minimum cover of 
24 inches from the finished grade, unless otherwise indicated.  Special 
trenching requirements for direct-burial electrical cables and conduits are 
specified in Section 16375 ELECTRICAL DISTRIBUTION SYSTEM, UNDERGROUND.
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3.3.5   Plastic Marking Tape

Warning tapes shall be installed directly above the pipe, at a depth of 18 
inches below finished grade unless otherwise shown.

3.3.6   Tracer Wire

In addition to the plastic marking tape, tracer wire shall also be provided 
for the underground utilities.  Tracer wire shall be provided for all pipe 
lines, including force mains and sprinkler system lines, but excluding  
storm drain and sanitary sewer lines.  Tracer wire shall be provided for 
all electrical and communication conduits and direct buried cables.  Tracer 
wire shall be installed on the bottom of the trench just to one side of 
where the pipe, conduit, or cable contacts the trench bottom.  The wire 
shall run continuously between and terminate at valve boxes on water and 
gas lines, regulator stub-ups on gas lines, sprinkler heads and valve boxes 
on sprinkler system lines, panel boxes on electrical lines, and other such 
aboveground appurtenances.  Each end of the wire shall have an additional 
length of at least 2 feet coiled up in the appurtenance.

3.4   TESTING

Testing shall be the responsibility of the Contractor and shall be 
performed at no additional cost to the Government.  Inspections and test 
results shall be certified by a registered professional civil engineer.  
These certifications shall state that the tests and observations were 
performed by or under the direct supervision of the engineer and that the 
results are representative of the materials or conditions being certified 
by the tests.

3.4.1   Testing Facilities

Tests shall be performed by an approved commercial testing laboratory.  No 
work requiring testing will be permitted until the facilities have been  
approved by the Contracting Officer.  

3.4.2   Testing of Backfill Materials

Classification of backfill materials shall be determined in accordance with 
ASTM D 2487 and the moisture-density relations of soils shall be determined 
in accordance with ASTM D 1557.  Grain size of bedding and backfill 
materials shall be determined in accordance with ASTM C 136 or ASTM D 422 
and ASTM D 1140 (wash No. 200, without hydrometer), as appropriate.  A 
minimum of one soil classification and one moisture-density relation test 
shall be performed on each different type of material used for bedding and 
backfill.

3.4.3   Field Density Tests

Tests shall be performed in sufficient numbers to ensure that the specified 
density is being obtained.  A minimum of one field density test per lift of 
backfill for every 150 linear feet, or fraction thereof, of installation 
shall be performed.  One moisture density relationship shall be determined 
for every 250 cubic yards of material used.  Field in-place density shall 
be determined in accordance with ASTM D 1556.  Copies of  field and 
laboratory tests shall be furnished to the Contracting Officer.  When test 
results indicate that compaction is not as specified, the material shall be 
removed, replaced and recompacted to meet specification requirements.  
Tests on recompacted areas shall be performed to determine conformance with 
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specification requirements, at no additional cost to the Government.

3.4.3.1   Compaction Control

The tests required on materials prior to placement and the compaction 
control procedures and methods specified in Section 02315 EXCAVATION, 
FILLING, AND BACKFILLING FOR BUILDINGS, Paragraph TESTING (with the 
exception of paragraph 3.14.3.1 Field Density Tests) in regard to 
compaction control of soils, and utilizing the one-point or two-point 
compaction methods to relate field density data to laboratory test values, 
shall fully apply to and be considered a part of this specification section.

3.4.4   Displacement of Sewers

After other required tests have been performed and the trench backfill 
compacted to the finished grade surface, the pipe shall be inspected to 
determine whether significant displacement has occurred.  This inspectiion 
shall be conducted in the presence of the Contracting Officer.  Pipe sizes 
larger than 36 inches shall be entered and examined, while smaller diameter 
pipe shall be inspected by shining a light or laser between manholes or 
manhole locations, or by the use of television cameras passed through the 
pipe.  If, in the judgement of the Contracting Officer, the interior of the 
pipe shows poor alignment or any other defects that would cause improper 
functioning of the system, the defects shall be remedied as directed at no 
additional cost to the Government.

    -- End of Section --
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                                                UFGS-02463A (October 2001)

SECTION 02463A

STEEL H-PILES (BATTER PILES)
10/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 36/A 36M (2000) Carbon Structural Steel

ASTM A 572/A 572M (2000) High-Strength Low-Alloy 
Columbium-Vanadium Structural Steel

ASTM A 690/A 690M (2000) High-Strength Low-Alloy Steel 
H-Piles and Sheet Piling for Use in Marine 
Environments

ASTM D 4945 (2000) Method for High-Strain Dynamic 
Testing of Piles

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1 (1998) Structural Welding Code - Steel

1.2   UNIT PRICES

1.2.1   Omitted

1.2.2   Driving Steel H-Piles

1.2.2.1   Payment

Payment will be made for costs associated with driving permanent piles, 
which includes costs of furnishing and delivering the required lengths of 
piles to the work site, coating, handling, driving, and splicing piles, 
cutting off piles at the cutoff elevation and removing cutoffs from the 
work site, compiling and submitting pile driving records, backfilling voids 
around piles, and any other items incidental to driving piles to the 
required elevation.  No payment will be made for misplaced piles or piles 
exceeding the maximum limits for rotation, lateral deviation, and variation 
in alignment.  No payment will be made for piles impaired during driving to 
the extent that they are determined by the Contracting Officer to be 
unsuitable for the work.

1.2.2.2   Measurement

Permanent piles will be measured for payment for driving on the basis of 
lengths, to the nearest tenth of a linear foot along the axis of each pile 
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acceptably in place below the cutoff elevation shown.

1.2.2.3   Unit of Measure

Unit of measure:  linear foot.

1.2.3   Omitted

1.2.4   Steel H-Pile Driving TestsDeleted

1.2.4.1   Payment

Payment will be made for costs associated with furnishing, delivering, 
driving, including pile splices; conducting pile driving tests; backfilling 
voids around piles; compiling pile driving test records; and furnishing, 
installing, and operating a pile driving analyzer and reducing its data and 
 preparing reports.  Where a driving test pile is left in place as a 
permanent pile it shall be paid for only as a driving test pile.  Any 
build-ups  necessary to continue driving the pile for test purposes, as 
directed by the Contracting Officer, shall be paid for only as a driving 
test pile.  Other build-ups made to incorporate the pile into the structure 
as a permanent pile shall be included in the quantities of regular piling 
and shall not be paid for as driving test piles.

1.2.4.2   Measurement

Steel H-Pile driving tests will be measured for payment on the basis of the 
applicable contract unit price per pile driving test.

1.2.4.3   Unit of Measure

Unit of measure:  each.

1.2.5   Omitted
1.2.6   Omitted
1.2.7   Omitted
1.2.8   Omitted
1.2.9   Omitted
1.2.10   Omitted
1.2.11   Omitted
1.2.12   Omitted
1.2.13   Omitted

1.2.14   Basis for Bid

The bid price for piling shall be based on TABLE 1 having a total aggregate 
length of 2290 feet.

TABLE 1.  PILE SCHEDULE FOR BIDDING

                                        Ultimate
Location        Number      Size        Capacity             Length (each)

Bridge 8511
Piles             20       H12x53       150 kips            40 feet
Test Piles         2       H12x53       150 kips            50 feet

Bridge 8517
Piles             16       H12x53       150 kips            35 feet
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TABLE 1.  PILE SCHEDULE FOR BIDDING

                                        Ultimate
Location        Number      Size        Capacity             Length (each)

Bridge 8511
Piles             20       H12x53       150 kips            40 feet
Test Piles         2       H12x53       150 kips            45 feet

Bridge 8518
Piles             16       H12x53       150 kips            40 feet
Test Piles         2       H12x53       150 kips            50 feet

1.2.14.1   Variations in Pile Quantities

The Contracting Officer reserves the right to increase or decrease the 
aggregate length of piles to be furnished and installed by changing the 
pile locations or elevations, requiring the installation of additional 
piles, or directing the omission of piles from the requirements shown and 
specified.  Should the total pile length installed vary from that specified 
as the basis for bidding because of added or omitted piles or variations in 
the pile length the principal sum shall be adjusted by the amount bid per 
foot for "Additional Pile Length" or "Omitted Pile Length" multiplied by 
the actual length added or omitted.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Pile Splices; G, ED

  Submit detail drawings of pile splices prior to fabrication.

Pile Placement; G, ED

  Submit pile placement plan at least 30 days prior to delivery of 
piles to the job site.

Templates; G, ED

  Detailed drawings of templates to be employed in the work at 
least 30 days prior to commencement of any pile installation.

SD-03 Product Data

Materials; G, ED

  Certified copies of mill test reports for structural steel prior 
to commencement of pile installations.

Pile Driving Equipment; G, ED

  Descriptions of all pile driving equipment to be employed in the 
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work, at least 30 days prior to commencement of any pile 
installations, including details of the pile hammer, power plant, 
leads, cushion material, and helmet.

Pile Driving Records; G, ED

  Submit the proposed form for compiling pile driving records 30 
days prior to commencement of work.

Wave Equation Analysis; G, ED

  Submit wave equation analysis for review at 15 days prior to 
driving of test piles.

SD-06 Test Reports

Pile Driving; G, ED

  A complete and accurate record of each driven pile, within 3 
days of completion of driving.  The record shall indicate the pile 
location (as driven), size, driven length, embedded length, final 
elevations of tip and top, pile weight, number of splices and 
locations, blows required for each foot of penetration throughout 
the entire length of the pile and for the final 6 inches of 
penetration, and the total driving time.  The record shall also 
include the type and size of the hammer used, the rate of 
operation, and the type and dimensions of driving helmet and 
cushion block used.  Any unusual conditions, encountered during 
pile installation shall be recorded and immediately reported to 
the Contracting Officer.

The format for driving records shall be subject to the approval of 
the Contracting Officer.  Approval shall be obtained prior to 
commencing pile driving.

Pile Driving Analyzer; G, ED

  Submit pile driving analyzer data within one (1) week after each 
test is completed.

Dynamic Testing of Piles; G, ED

  Submit reports of the dynamic testing of piles within one (1) 
week after dynamic testing is completed.

1.4   DELIVERY, STORAGE, AND HANDLING

Delivery, storage, and handling of materials shall conform to the 
requirements specified herein.  Plans for the delivery, storage, and 
handling of piles shall be developed and submitted in accordance with 
paragraph SUBMITTALS.

1.4.1   Delivery and Storage

Piles shall be stacked during delivery and storage so that each pile is 
maintained in a straight position and is supported every 10 feet or less 
along its length (ends inclusive) to prevent exceeding the maximum camber 
or sweep.  Piles shall not be stacked more than 5 feet high.
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1.4.2   Handling

Piles shall be lifted using a cradle or multiple points pick-up to ensure 
that the maximum permissible camber or sweep is not exceeded due to 
insufficient support, except that a one-point pick-up may be used for 
lifting piles that are not extremely long into the driving leads.  Point 
pick-up devices shall be of the type that clamp to both pile flanges at 
each pick-up point.  Holes may be burned in the flanges or webs of piles 
above the cutoff length for lifting piles into the leads.  Piles shall not 
be dragged across the ground.  The Contractor shall inspect piles for 
excessive camber and sweep and for damages before transporting them from 
the storage area to the driving area and immediately prior to placement in 
the driving leads.  Camber, curvature in the pile in the direction normal 
to the pile flanges, shall be measured with the pile flange base laying on 
a flat surface and shall be the distance between the flange base at the 
mid-length of the pile and the flat surface.  Sweep, curvature in the pile 
in the direction parallel to the pile flanges, shall be measured with the 
pile flange tips laying on a flat surface and shall be the distance between 
the flange tips at the mid-length of the pile and the flat surface.  The 
maximum permissible camber and/or sweep shall be 2 inches over the length 
of the pile.  Piles having excessive camber or sweep will be rejected.

1.5   EXPERIENCE

The work shall be performed by a general contractor or a specialty 
subcontractor specializing in the specified foundation system and having 
experience installing the specified foundation system under similar 
subsurface conditions.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Steel

Steel for H-piles and splice plates shall conform to ASTM A 36/A 36M, ASTM 
A 572/A 572M, or ASTM A 690/A 690M.

2.1.2   H-Piles

H-piles shall be of the shape and sections shown and shall have standard 
square ends unless otherwise directed.  Lengths of piles shall be 
determined as specified in paragraph INSTALLATION, subparagraph LENGTHS OF 
PERMANENT PILES and paragraph PILE TESTS, subparagraph TEST PILES.

PART 3   EXECUTION

3.1   PILE DRIVING EQUIPMENT

Select the proposed pile driving equipment, including hammers and other 
required items, and submit complete descriptions of the proposed equipment 
in accordance with paragraph SUBMITTALS.  Changes in the selected pile 
driving equipment will not be allowed after the equipment has been approved 
except as directed.  No additional contract time will be allowed for 
Contractor proposed changes in the equipment.

3.1.1   Pile Driving Hammers

Pile driving hammers shall be of the impact and/or vibratory type.
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3.1.1.1   Impact Hammers

Impact hammers shall be steam, air, or diesel hammers of the single acting, 
double-acting, or differential acting type.  The rated energy of hammers 
shall be limited to a minimum of 32,000 foot-pounds.  Hammers shall be 
capable of, and so demonstrated during the development of refusal criteria, 
hard driving in excess of 20 blows per inch.  Boiler, compressor, or engine 
capacity shall be sufficient to operate hammers continuously at the full 
rated speed.  Hammers shall have a gage to monitor hammer bounce chamber 
pressure for diesel hammers or pressure at the hammer for air and steam 
hammers.  This gage shall be operational during the driving of piles and 
shall be mounted in an accessible location for monitoring by the Contractor 
and the Contracting Officer.  The Contractor shall provide bounce chamber 
pressure gage correction tables and charts for the type and length of hose 
to be used with the pressure gage to the Contracting Officer.  In 
accordance with paragraph SUBMITTALS, submit the following information for 
each impact hammer proposed:

a.  Make and model and all modifications.

b.  Ram weight (pounds).

c.  Anvil weight (pounds).

d.  Rated stroke (inches).

e.  Rated energy range (foot-pounds).

f.  Rated speed (blows per minute).

g.  Steam or air pressure, hammer, and boiler or compressor (psi).

h.  Rated bounce chamber pressure curves or charts, including pressure 
correction chart for type and length of hose used with pressure gage 
(pounds per square inch).

i.  Pile driving cap, make, dimensions and weight (pounds).

j.  Cushion block dimensions, thickness, and material type(s).

k.  Power pack description.

3.1.1.2   Vibratory Hammers

The use of vibratory hammers is dependent upon satisfactory driving and 
dynamic testing of piles.  Final approval of the proposed hammer and other 
driving equipment is subject to the satisfactory completion and approval of 
the pile tests.  The size or capacity of hammers shall be as recommended by 
the manufacturer for the pile weight and soil formation to be penetrated.  
The hammer shall provide for maintaining a rigid connection between the 
hammer and the pile.  In accordance with paragraph SUBMITTALS, submit the 
following information for each vibratory hammer proposed:

a.  Make and model.

b.  Eccentric moment (inch-pounds).

c.  Dynamic force (tons).
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d.  Steady state frequency or frequency range (cycles per minute).

e.  Vibrating weight (pounds).

f.  Amplitude (inches).

g.  Maximum pull capacity (tons).

h.  Nonvibrating weight (pounds).

i.  Power pack description.

3.1.2   Pile Driving Leads

Hammers shall be supported and guided with fixed extended leads or fixed 
underhung leads.  For driving battered piles, impact hammers shall be 
supported and guided with three-axis, fixed-extended leads capable of 1 H and 
2-1/2 V fore and aft batter and 1 H on 6 V side batter, with 30 degree 
rotation each side of an axis running along the center line of rotation of 
the crane through the center line of the leads.  For driving battered piles, 
vibratory hammers shall be supported and guided with fixed extended leads or 
templates.  Two intermediate supports for the pile in the leads shall be 
provided to reduce the unbraced length of the pile during driving and pulling.

3.1.3   Pile Extractors

Pile extractors may be vibratory or impact pile driving hammers.  Impact 
hammers are required for pulling piles not extractable with vibratory 
hammers.

3.1.4   Jetting

Jetting will not be permitted.

3.1.5   Driving Helmets and Hammer Cushions

A driving helmet or cap including a hammer cushion shall be used between 
the top of the pile and the ram to prevent impact damage to the pile.  The 
driving helmet or cap and hammer cushion combination shall be cable of 
protecting the head of the pile, minimizing energy absorption and 
dissipation, and transmitting hammer energy uniformly over the top of the 
pile.  The driving helmet or cap shall fit loosely around the top of the 
pile so that the pile is not restrained by the driving cap if the pile 
tends to rotate during driving.  The hammer cushion (also called the 
capblock cushion) shall generally be as recommended by the hammer 
manufacturer.  The cushion shall be constructed of durable manmade 
materials, with uniform known properties.  Wood chips, wood blocks, rope, 
cable, or other materials which permit excessive loss of hammer energy 
shall not be used.  Cushion constructed of asbestos materials shall not be 
used.  All proposed cushion materials and proposed thicknesses for use 
require approval by the Contracting Officer and shall be subject to 
satisfactory performance in the field.  Cushions shall be maintained in 
good condition and changed when charred, melted, or otherwise deteriorated. 
 The cushion shall be inspected before driving begins and weekly or at 
appropriate intervals determined by the Contracting Officer based on field 
trial.  Any hammer cushion which loses more than 25 percent of its original 
thickness shall be replaced or repaired, in accordance with the 
manufacturer's instructions, by the Contractor before driving is permitted.
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3.2   INSTALLATION

3.2.1   Lengths of Permanent Piles

The estimated quantities of piles listed in the unit price schedule are 
given for bidding purposes only.  The Contracting Officer will determine 
the actual lengths of piles required to be driven below cutoff elevation 
for the various locations in the work and will furnish the Contractor a 
quantities list indicating lengths and locations of all piles to be 
installed.  Where required bearings capacities are attainable with piles of 
lesser length than those specified, shorter piles may be used subject to 
prior written approval.

3.2.2   Pile Driving Records

Develop a form for compiling pile driving records which must be approved.  
Complete and accurate records of the pile driving operations shall be 
compiled on the approved form and submitted in accordance with paragraph 
SUBMITTALS.  Driving records for each pile shall include date driven, pile 
identification number, pile dimensions, location, top elevation, tip 
elevation, batter alignment, description of hammer used, number of blows 
required for each foot of penetration throughout the entire length of the 
pile and for each inch of penetration in the last foot of penetration, 
total driving time in minutes and seconds, and any other pertinent 
information as required or requested such as unusual driving conditions, 
interruptions or delays during driving, damage to pile resulting from 
driving, heave in adjacent piles, and depth and description of voids formed 
adjacent to the pile.  Additional data required to be recorded for impact 
hammers include the rate of hammer operation and the length of the bounce 
hose.  Additional data required to be recorded for vibratory hammers 
include hammer power pack description, horsepower applied to pile, and 
hammer operating frequency.

3.2.3   Pile Placement

A pile placement plan which shows the installation sequence and the methods 
proposed for controlling the location and alignment of piles shall be 
developed and submitted in accordance with paragraph SUBMITTALS.  
Foundation preparation and temporary removal of stone material shall be 
completed as necessary prior to the placement of piles for driving.  Piles 
shall be placed accurately in the correct location and alignments, both 
laterally and longitudinally, and to the vertical or batter lines 
indicated.  The Contractor shall establish a permanent base line to provide 
for inspection of pile placement by the Contracting Officer during pile 
driving operations.  The base line shall be established prior to driving 
permanent piles and shall be maintained during the installation of the 
permanent piles.  A final lateral deviation from the correct location at 
the cutoff elevation of not more than 3 inches will be permitted for 
vertical and battered piles.  A final variation in alignment of not more 
then 1/4 if of longitudinal axis will be permitted.  A final variation in 
rotation of the pile about the center line of the web of not more than 7.5 
degrees will be permitted.  A vertical deviation of not more than 2 inches 
from the correct cut off elevations shown will be permitted.  The correct 
relative position of all piles shall be maintained by the use of templates 
or by other approved means.  Piles not located properly or exceeding the 
maximum limits for rotation, lateral deviation, or variation in alignment 
shall be pulled and redriven at as location directed at no additional cost 
to the Government.
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3.2.4   Pile Penetration Criteria

The controlling final depth of penetrations and refusal blow count (number 
of blows required to attain the final inch of penetration) for permanent 
piles will be determined by the Contracting Officer.  The required depth of 
penetration and refusal blow count will be established subsequent to the 
analysis of pile tests as specified in paragraph PILE TESTS.

3.2.5   Pile Driving

The Contracting Officer shall be notified 30 days prior to the date pile 
driving is to begin.  Piles shall not be driven within 100 feet of concrete 
less than 7 days old.  Permanent and test piles shall be driven with 
hammers of the same model and manufacturer, same energy and efficiency, and 
using the same driving system.  Hammers shall be operated at all times at 
the speed and under the conditions recommended by the manufacturer.  Prior 
to driving and with the pile head seated in the hammer, each pile shall be 
checked to ensure that it has been aligned correctly and that the 
orientation of the web about the centerline is as shown.  Once pile driving 
has begun, conditions such as alignment and batter shall be kept constant.  
The alignment of battered piles shall be checked and monitored during 
driving with an accurate batter board level and surveying instrument.  Each 
pile shall be driven continuously and without interruption until the 
required minimum depth of penetration and refusal blow count has been 
attained.  Deviation from this procedure will be permitted only when 
driving is stopped by causes that reasonably could not have been 
anticipated.  A pile that can not be driven to the required depth because 
of an obstruction, as indicated by a sudden unexplained change in blow 
count and drifting, shall be pulled and redriven or shall be cut off and 
abandoned, whichever is directed.  After piles are driven, they shall be 
cutoff square as required at the indicated cutoff elevation.  Any voids 
around piles or abandoned holes for pulled piles shall be backfilled using 
bedding layer stone.

3.2.5.1   Splicing Piles

When approved, provide splices of the full penetration butt weld type.  Use 
only one splice per length of pile.  Avoid field splices for lengths under 
80 feet.  Construct splices to maintain the true alignment and position of 
the pile sections.  Splices shall develop the full strength of the pile in 
both bearing and bending.  Shop and field welding, qualification of welding 
procedures, welders, and welding operators shall be in accordance with AWS 
D1.1.

3.2.5.2   Jetting

Jetting of piles will not be permitted.

3.2.5.3   Heaved Piles

When driving piles in clusters or under conditions of relatively close 
spacing, observations shall be made to detect heave of adjacent piles.  
Heaved piles shall be back driven to original depth of penetration without 
additional cost to the Government.

3.2.5.4   Pulled Piles

Piles damaged or impaired for use during driving shall be pulled and 
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replaced with new piles, or shall be cut off and abandoned and new piles 
driven as directed without additional cost to the Government.  The 
Contracting Officer may require that any pile be pulled for inspection.  
Piles pulled as directed and found to be in suitable condition shall be 
redriven at another location as directed.  Piles pulled as directed and 
found to be damaged shall be replaced by new piles at the Contractor's 
expense.

3.3   PILE TESTS

Pile Tests - Pile driving tests shall be performed as specified or as 
directed.  The Contracting Officer will develop the correlation between 
pile driving resistance, pile length and pile capacity during the pile 
driving tests for the selected pile driving system.  Based on the 
correlations developed, the Contracting Officer will determine the refusal 
blow count and/or minimum tip elevation for the permanent piles.  Changes 
in the approved pile driving system during or after completion of tests 
will not be allowed unless additional tests are performed as directed to 
establish the correlation between driving resistance, length and pile 
capacity for the proposed changed system.  For changes in the approved pile 
driving system proposed by the Contractor, required additional pile driving 
tests shall be performed at the Contractor's expense and no additional 
contract time will be allowed.

3.3.1   Test Piles

The driving test piles shall have a length of 10 feet greater than the 
indicated pile, unless otherwise directed and shall be placed at the 
indicated and/or directed locations.  Test piles shall be driven with the 
same equipment specified in paragraph EQUIPMENT and in the same manner 
specified in paragraph INSTALLATION, for permanent piles.  The driving 
record data shall be recorded for each test pile driven.  A pile driving 
analyzer shall be provided and operated as specified in paragraph PILE 
DRIVING TEST during the driving of each test pile if an impact hammer is 
utilized.  The stresses in the piles will be  monitored with the dynamic 
test equipment during driving to ensure that the allowable stresses are not 
exceeded.  If necessary, the  Contractor shall add additional cushioning, 
replace the cushions, or reduce the hammer stroke to maintain stresses 
below the maximum allowable.  If non-axial driving is indicated by dynamic 
test equipment measurements, the Contractor shall immediately realign the 
driving system.  If the cushion is compressed to the point that a change in 
alignment of the hammer will not correct the problem, the Contractor shall 
add cushioning or change the cushion as directed by the Contracting 
Officer.  The Contractor shall drive the piles to the required penetration 
and/or resistance as directed by the Contracting Officer.

3.3.2   Pile Driving Tests

Four pile driving tests shall be performed, one at each row of piles 
supporting an end bent.  The Contracting Officer will be present during 
each pile driving test.  Pile driving tests shall be carried to completion 
without interruption.  Any pile driving test not accomplished in accordance 
with this specification shall be redone at no additional cost to the 
Government.

3.3.3   Dynamic Testing of Piles

The Contractor shall provide a specialty engineering firm to perform 
dynamic testing of piles to determine velocity of stress wave propagation, 
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acceleration, monitor hammer and drive system performance, assess pile 
installation stresses and integrity, and to evaluate pile capacity.  
Personnel experienced in performing wave equation analysis, dynamic 
testing, and interpretation of results shall be furnished to install and 
operate the testing equipment, and to furnished to install and operate the 
testing equipment, and to interpret its results.  Equipment to obtain 
dynamic measurements, record, reduce and display its data shall be 
furnished and meet the requirement of ASTM D 4945.  The equipment shall 
have been calibrated within the past 12 months.  All power requirements for 
operating the equipment shall be supplied by the Contractor.  Prior to 
commencing pile driving, a wave equation analysis shall be performed and 
the results submitted in accordance with paragraph SUBMITTALS.

3.3.3.1   Test Piles

Dynamic testing shall be performed on the test piles as indicated.  Testing 
shall be performed during the full length of pile driving if an impact 
hammer is utilized.  If a vibratory hammer is used, then testing shall be 
performed only during the restriking of the pile; however, the restriking 
of the pile shall be performed using an approved impact hammer.  Piles 
installed as part of pile driving test shall be restruck after a minimum 
waiting period of 7 days.  The hammer shall be warmed up prior to 
restriking.  Restriking shall consist of restriking the pile for 50 blows 
or until the pile penetrates an additional 3 inches, whichever occurs 
first.  In the event the pile movement is less than 1/4 inch during 
restrike, the restrike may be terminated after 20 blows.

3.3.3.2   Omitted

3.3.3.3   Reports

A summary report of dynamic test results for test piles shall be prepared 
and submitted in accordance with paragraph SUBMITTALS.  The report shall 
discuss pile capacity obtained from dynamic testing and also include 
velocity of stress wave propagation, acceleration, evaluation of hammer and 
driving system performance, driving stress levels, and pile integrity.  A 
CAPWAPC, or similar, analysis of the dynamic test data shall be performed 
on data obtained from the end of initial driving in the case of an impact 
hammer, and the beginning of restrike for test piles as directed.  The 
analysis shall be used to predict pile capacity, establish resistance 
distribution, and predict quake and damping factors.  Refined wave equation 
analyses incorporating the results of dynamic testing and analysis shall be 
included.  The report for the test piles shall include the pile driving 
record as an attachment and also address the items listed in paragraph 
"7.1.5 Dynamic Testing" of ASTM D 4945.

       -- End of Section --
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                                             UFGS-02464A (May 1992)

SECTION 02464A

METAL SHEET PILING
05/92

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 6/A 6M (2000) General Requirements for Rolled 
Structural Steel Bars, Plates, Shapes, and 
Sheet Piling

ASTM A 328/A 328M (200) Steel Sheet Piling

1.2   UNIT PRICESDELETED

1.2.1   Steel Sheet Piling, Type PZ27

ASTM A 328.

1.2.1.1   Payment

Payment for sheet piling quantities will be made at the applicable contract 
price per linear foot for furnished and installed sheet piling.  Payment 
shall cover all cost of furnishing, handling, storing and installing piling 
including placing, driving, cutting holes and other materials and work 
incident thereto.

1.2.1.2   Measurement

The length of sheet piling installed will be measured to the nearest tenth 
of a linear foot.  For installed pilings directed to be cut off before 
reaching the penetration depth shown, the portion cut off will be measured 
for payment as the difference between the total length of piling shown on 
the plans for that location and the length of piling installed below the 
point of cut-off.

1.2.1.3   Unit of Measure

Unit of measure:  linear foot.

1.2.2   Steel Sheet Piling - Fabricated Sections, Type PZ27

ASTM A 328.
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1.2.2.1   Payment

Payment for sheet piling quantities will be made at the applicable contract 
price per linear foot for furnished and installed sheet piling.  Payment 
shall cover all cost of furnishing, handling, storing and installing piling 
including placing, driving, cutting holes and other materials and work 
incident thereto.

1.2.2.2   Measurement

The length of sheet piling installed will be measured to the nearest tenth 
of a linear foot.  For installed pilings directed to be cut off before 
reaching the penetration depth shown, the portion cut off will be measured 
for payment as the difference between the total length of piling shown on 
the plans for that location and the length of piling installed below the 
point of cut-off.

1.2.2.3   Unit of Measure

Unit of measure:  linear foot.

1.2.1   Omitted
1.2.2   Omitted
1.2.3   Omitted
1.2.4   Omitted

1.2.7   Cut-Offs

1.2.7.1   Payment

When pilings which have not been driven to penetration depths shown are 
directed to be cut off except for cut-offs due to excessive battering no 
separate payment shall be made for the cut-off.  Their cost should as 
incidental item be included in paragraph 1.2.1.1 Payment.

1.2.8   Splices

1.2.8.1   Payment

Payment will be made for each piling spliced at the direction of the 
Contracting Officer to drive the piling to a depth greater than shown and 
extend it up to the required top elevation.  An additional sum will be paid 
for each linear foot of the piling extension at the applicable contract 
unit price.

1.2.8.2   Measurement

Splices will be measured for payment for each piling spliced.

1.2.8.3   Unit of Measure

Unit of measure:  each.

1.2.9   Pulled Pilings

1.2.9.1   Payment

The Contractor furnished pilings which have been installed and are pulled 
at the direction of the Contracting Officer and found to be in good 
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condition will be paid for at the applicable contract unit price for 
furnishing and installing the pilings in their initial position plus an 
equal amount for the cost of pulling.

1.2.9.2   Measurement

When such pulled pilings are redriven, an additional amount equal to 50 
percent of the applicable contract unit price for furnishing and driving 
the pilings will be paid for redriving the pilings.  This additional price 
constitutes payment for redriving only.  The cost of furnishing, initial 
driving, and pulling the pilings is to be paid for as specified.

When pilings are pulled and found to be damaged no payment will be made 
for the initial furnishing and driving or for the pulling of such 
pilings.  Pilings replacing damaged pilings will be paid for at the 
applicable contract unit prices.

1.2.9.3   Unit of Measure

Unit of measure:  each.

1.2.10   Removal of Sheet Pilings

1.2.10.1   Payment

Payment will be made for costs associated with removal of sheet pilings.  
Payment shall cover cost of pulling, cleaning the interlock, sorting, 
inventorying and storing.

1.2.10.2   Measurement

Removal of sheet piling will be made at the applicable contract price per 
linear foot for the removal of sheet pilings.

1.2.10.3   Unit of Measure

Unit of measure:  linear foot.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Metal Sheet Piling; G, ED

  Detail drawings for sheet piling including fabricated sections 
shall show complete piling dimensions and details, driving 
sequence and location of installed piling.  Detail drawings shall 
include details and dimensions of templates and other temporary 
guide structures for installing piling.  Detail drawings shall 
provide details of the method of handling piling to prevent 
permanent deflection, distortion or damage to piling interlocks.

Driving; G, ED
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  Records of the sheet piling driving operations shall be 
submitted after driving is completed.  These records shall provide 
a system of identification which shows the disposition of approved 
piling in the work, driving equipment performance data, piling 
penetration rate data, piling dimensions and top and bottom 
elevations of installed piling.  The format for driving records 
shall be as directed.

SD-03 Product Data

Pile Driving Equipment; G, ED

  Complete descriptions of sheet piling driving equipment 
including hammers, jetting equipment, extractors, protection caps 
and other installation appurtenances shall be submitted for 
approval prior to commencement of work.

Pulling and Redriving; G, RE

  The proposed method of pulling sheet piling shall be submitted 
and approved prior to pulling any piling.

SD-06 Test Reports

Materials Tests; G, ED

  Certified materials tests reports showing that sheet piling and 
appurtenant metal materials meet the specified requirements shall 
be submitted for each shipment and identified with specific lots 
prior to installing materials.  Material test reports shall meet 
the requirements of ASTM A 6/A 6M.

1.4   DELIVERY, STORAGE AND HANDLING

Materials delivered to the site shall be new and undamaged and shall be 
accompanied by certified test reports.  The manufacturer's logo and mill 
identification mark shall be provided on the sheet piling as required by 
the referenced specifications.  Sheet piling shall be stored and handled in 
the manner recommended by the manufacturer to prevent permanent deflection, 
distortion or damage to the interlocks.  Storage of sheet piling should 
also facilitate required inspection activities.  Sheet piling over 80 feet 
in length shall be handled using a minimum of two pickup points.

PART 2   PRODUCTS

2.1   METAL SHEET PILING

Metal sheet piling shall be hot-rolled steel sections conforming to ASTM A 
328/A 328M.  The interlocks of sheet piling shall be free-sliding, provide 
a swing angle suitable for the intended installation but not less than 5 
degrees when interlocked, and maintain continuous interlocking when 
installed.  Sheet piling including special fabricated sections shall be 
full-length sections of the dimensions shown.  Sheet piling shall be 
provided with standard pulling holes.
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PART 3   EXECUTION

3.1   INSTALLATION

3.1.1   Pile Driving Equipment

Pile driving equipment shall conform to the following requirements.

3.1.1.1   Driving Hammers

Hammers shall be steam, air, or diesel drop, single-acting, double-acting, 
differential-acting, or vibratory type.  The driving energy of the hammers 
shall be between 8,750 and 16,000 foot-pounds as recommended by the 
manufacturer for the piling weights and subsurface materials to be 
encountered.

3.1.2   Placing and Driving

3.1.2.1   Placing

Any excavation required within the area where sheet pilings are to be 
installed shall be completed prior to placing sheet pilings.  Pilings shall 
be carefully located as shown or directed.  Pilings shall be placed plumb 
with out-of-plumbness not exceeding 1/8 inch per foot of length and true to 
line.  Temporary wales, templates, or guide structures shall be provided to 
insure that the pilings are placed and driven to the correct alignment.  
Pilings properly placed and driven shall be interlocked throughout their 
length with adjacent pilings to form a continuous diaphragm throughout the 
length or run of piling wall.

3.1.2.2   Driving

Pilings shall be driven with the proper size hammer and by approved methods 
so as not to subject the pilings to damage and to ensure proper 
interlocking throughout their lengths.  Driving hammers shall be maintained 
in proper alignment during driving operations by use of leads or guides 
attached to the hammer.  Caution shall be taken in the sustained use of 
vibratory hammers when a hard driving condition is encountered to avoid 
interlock-melt or damages.  The use of vibratory hammers should be 
discontinued and impact hammers employed when the penetration rate due to 
vibratory loading is one foot or less per minute.  A protecting cap shall 
be employed in driving when using impact hammers to prevent damage to the 
tops of pilings.  Pilings damaged during driving or driven out of interlock 
shall be removed and replaced at the Contractor's expense.  Pilings shall 
be driven without the aid of a water jet.  Adequate precautions shall be 
taken to insure that pilings are driven plumb.  If at any time the forward 
or leading edge of the piling wall is found to be out-of-plumb in the plane 
of the wall the piling being driven shall be driven to the required depth 
and tapered pilings shall be provided and driven to interlock with the 
out-of-plumb leading edge or other approved corrective measures shall be 
taken to insure the plumbness of succeeding pilings.  The maximum 
permissible taper for any tapered piling shall be 1/8 inch per foot of 
length.  Pilings in each run or continuous length of piling wall shall be 
driven alternately in increments of depth to the required depth or 
elevation.  No piling shall be driven to a lower elevation than those 
behind it in the same run except when the pilings behind it cannot be 
driven deeper.  If the piling next to the one being driven tends to follow 
below final elevation it may be pinned to the next adjacent piling.  If 
obstructions restrict driving a piling to the specified penetration the 
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obstructions shall be removed or penetrated with a chisel beam.  If the 
Contractor demonstrates that removal or penetration is impractical the 
Contractor shall make changes in the design alignment of the piling 
structure as directed to insure the adequacy and stability of the 
structure.  Pilings shall be driven to depths shown and shall extend up to 
the elevation indicated for the top of pilings.  A tolerance of 1 inch 
above the indicated top elevation will be permitted.  Pilings shall not be 
driven within 100 feet of concrete less than 7 days old.

3.1.3   Cutting-Off and Splicing

Pilings driven to refusal or to the point where additional penetration 
cannot be attained and are extending above the required top elevation in 
excess of the specified tolerance shall be cut off to the required 
elevation.  Pilings driven below the required top elevation and pilings 
damaged by driving and cut off to permit further driving shall be extended 
as required to reach the top elevation by splicing when directed at no 
additional cost to the Government.  If directed pilings shall be spliced as 
required to drive them to depths greater than shown and extend them up to 
the required top elevation.  Pilings adjoining spliced pilings shall be 
full length unless otherwise approved.  If splices are allowed in adjoining 
pilings the splices must be spaced at least 5 feet apart in elevation.    
Ends of pilings to be spliced shall be squared before splicing to eliminate 
dips or camber.  Pilings shall be spliced together with concentric 
alignment of the interlocks so that there are no discontinuities, dips or 
camber at the abutting interlocks.  Spliced pilings shall be free sliding 
and able to obtain the maximum swing with contiguous pilings.  The tops of 
pilings excessively battered during driving shall be trimmed when directed 
at no cost to the Government.  Piling cut-offs shall become the property of 
the Contractor and shall be removed from the site.  The Contractor shall 
cut holes in pilings for bolts, rods, drains or utilities as shown or as 
directed.  All cutting shall be done in a neat and workmanlike manner.  A 
straight edge shall be used in cuts made by burning to avoid abrupt nicks.  
Bolt holes in steel piling shall be drilled or may be burned and reamed by 
approved methods which will not damage the surrounding metal.  Holes other 
than bolt holes shall be reasonably smooth and the proper size for rods and 
other items to be inserted.  

3.1.4   Inspection of Driven Piling

The Contractor shall inspect the interlocked joints of driven pilings 
extending above ground.  Pilings found to be out of interlock shall be 
removed and replaced at the Contractor's expense.  

3.1.5   Pulling and Redriving

In the pulling and redriving of piles as directed, the Contractor shall 
pull selected pilings after driving to determine the condition of the 
underground portions of pilings.  Any piling so pulled and found to be 
damaged to the extent that its usefulness in the structure is impaired 
shall be removed and replaced at the Contractor's expense.  Pilings pulled 
and found to be in satisfactory condition shall be redriven when directed.  

3.2   REMOVAL

The removal of sheet pilings shall consist of pulling, sorting, cleaning 
the interlocks, inventorying and storing previously installed sheet pilings 
as shown and directed.
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3.2.1   Pulling

The method of pulling piling must be approved.  Pulling holes shall be 
provided in pilings as required.  Extractors shall be of suitable type and 
size.  Care shall be exercised during pulling of pilings to avoid damaging 
piling interlocks and adjacent construction.  If the Contracting Officer 
determines that adjacent permanent construction has been damaged during 
pulling the Contractor will be required to repair this construction at no 
cost to the Government.  Pilings shall be pulled one sheet at a time.  
Pilings fused together shall be separated prior to pulling unless the 
Contractor demonstrates to the satisfaction of the Contracting Officer that 
the pilings cannot be separated.  The Contractor will not be paid for the 
removal of pilings damaged beyond structural use due to proper care not 
being exercised during pulling.

3.2.2   Sorting, Cleaning, Inventorying and Storing

Pulled pilings shall be sorted, cleaned, inventoried and stored by type 
into groups as:

a.  Piling usable without reconditioning.

b.  Piling requiring reconditioning.

c.  Piling damaged beyond structural use.

3.3   QUANTITIES

The estimated quantities of sheet piling listed in the unit price schedule 
of the contract as to be furnished by the Contractor are given for bidding 
purposes only.  Sheet piling quantities for payment shall consist of the 
linear feet of piling acceptably installed and removed.  Installed 
quantities shall consist of all piling including fabricated sections driven 
between the required top and bottom elevations of pilings plus any 
additions thereto resulting from changes in design or alignment as provided 
in  paragraph DRIVING.  Removed quantities shall consist of the lengths of 
piling pulled from below the ground level.

       -- End of Section --
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                                                SAVH-02547

               
Includes changes through Notice 5 (June 1995)

SECTION 02547

BITUMINOUS PAVEMENT WITH BASE COURSE
(Modified North Carolina Department of Transportation Specifications)
                          (For less than 1,000 tons)

01/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 88 (1990) Soundness of Aggregates by Use of 
Sodium Sulfate or Magnesium Sulfate

ASTM C 131 (1989) Resistance to Degradation of 
Small-Size Coarse Aggregate by Abrasion 
and Impact in the Los Angeles Machine

ASTM D 75 (1987; R 1992) Sampling Aggregates

ASTM D 140 (1993) Sampling Bituminous Materials

1.2   DESCRIPTION OF WORK

The work covered by this section consists of the construction of a 
bituminous pavement consisting of a base course, bituminous prime and tack 
coats and a bituminous surface course and/or courses on a properly prepared 
subgrade and in conformity with the lines, grades, thicknesses and typical 
section and/or sections shown on the plans.  The construction of the 
bituminous pavement shall conform to the requirements of the "North 
Carolina Department of Transportation Standard Specifications for Roads and 
Structures," except for the modifications or revisions specified herein.

1.3   DESCRIPTION OF TERMS

Wherever in the North Carolina Department of Transportation (NCDOT) 
Standard Specifications for Roads and Structures, hereinafter referred to 
as the "Standard Specifications," the following terms are used, the intent 
shall be as follows:

"State" --------------------- U.S. Government

"Commission" ---------------- Corps of Engineers, Party of the First 
Part

"Engineer" ------------------ Contracting Officer, Corps of Engineers
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1.4   APPLICABLE SPECIFICATIONS

The following sections of NCDOT Standard Specifications form a part of this 
section of the specifications, except as hereinafter modified:

Section              Section Title
101           Definition of Terms
520           Aggregate Base Course, (Type - A Aggregate)
600           Prime Coat
605           Tack Coat
610           Bituminous Plant Mix Pavements - General
620           Asphalt Cement for Plant Mix
640           Bituminous Concrete Binder Course, Type H
645           Bituminous Concrete Surface Course, Type I-1
1020           Bituminous Materials

All sections referenced in the designated sections above shall also form a 
part of these Technical Provisions.

1.5   OMITTED
1.6   OMITTED

1.7   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-04 Samples

Pavement Samples and Plant Mixtures

Provide pavement samples and plant mixture samples as described in 
paragraph 3.2.2 and 3.5

SD-06 Test Reports

Tests

Copies of pavement job mix formula and test data results, within 24 hours 
after completion of each test.

SD-07 Certificates

Waybills and Delivery Tickets

Copies of waybills and delivery tickets shall be submitted during progress 
of the work.

1.8   SAFETY PRECAUTIONS

No smoking, or open flames shall be permitted within 25 feet of heating, 
distributing, or transferring operations of bituminous materials other than 
bituminous emulsions.  When tar is used, a full-face, organic, vapor-type 
respirator and protective creams shall be used by personnel exposed to 
fumes.  Protective creams shall not substitute for cover clothing.
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1.9   EQUIPMENT, TOOLS, AND MACHINES

1.9.1   Bituminous Distributors

The distributors shall have pneumatic tires of such width and number that 
the load produced on the base surface does not exceed 650 pounds per inch 
of tire width.  Distributors shall be designed and equipped to distribute 
bituminous material uniformly at even heat on various widths of surface at 
readily determined and controlled rates ranging from 0.05 to 2.00 gallons 
per square yard, with a pressure range of 25 to 75 psi.  The allowable 
variation from any specified rate shall not exceed 5 percent.  Distributor 
equipment shall include a separate power unit for the bitumen pump, 
full-circulation spray bars, tachometer, pressure gauges, volume-measuring 
devices, a thermometer for reading the temperature of tank contents, and a 
hose attachment suitable for applying bituminous material to areas not 
accessible with distributor spray bar.  The distributor shall be equipped 
for circulation and agitation of bituminous material during the heating 
process.

1.9.2   Single-Pass, Surface-Treatment Machines

The machines shall be capable of spraying bituminous material and spreading 
aggregate in one pass.  Bituminous spraying equipment shall conform to the 
requirements given above for a bituminous distributor.  The machine shall 
be capable of spreading aggregates at controlled amounts per square yard as 
specified.  In addition, the single-pass, surface-treatment machine shall 
be capable of placing a surface treatment adjacent to an existing surface 
treatment, forming a joint of the same thickness and uniformity as other 
portions of the surface treatment.  Ridges or blank spaces will not be 
permitted.  Joints in the second application shall be formed at least 1 foot
 from those formed in the first application.

1.9.3   Heating Equipment for Storage Tanks

The equipment shall consist of coils and equipment for producing steam or 
hot oil and be designed to prevent the introduction of steam or hot oil 
into the material.  An armored thermometer with a range of 100 to 400 
degrees F shall be affixed to the tank so the temperature of the bituminous 
material may be determined at all times.

1.9.4   Power Rollers

Power rollers shall be steel-wheeled or pneumatic-tired type, conforming to 
the following requirements:

a.  Steel-wheeled rollers shall have at least one steel drum and weigh 
a minimum of 5 tons.  Steel wheels of the rollers shall be 
equipped with adjustable scrapers.

b.  Pneumatic-tired rollers shall be self-propelled and have wheels 
mounted on two axles in such manner that the rear tires will not 
follow in the tracks of the forward group.  Tires shall be 
uniformly inflated to not less than 60 psi nor more than 80 psi 
pressure.  The pneumatic-tired rollers shall be equipped with 
boxes or platforms for ballast loading and shall be loaded so that 
the tire print width of each wheel is not less than the clear 
distance between tire prints.
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1.9.5   Mechanical Spreaders

The spreaders shall be adjustable and capable of spreading aggregate at 
controlled amounts per square yard, as specified.

1.9.6   Brooms and Blowers

The machines shall be of the power type, capable of cleaning surfaces to be 
treated.

1.9.7   Scales

The scales shall be standard truck scales of the beam type equipped with a 
weight-recording device.  The scales shall be sufficient in size and 
capacity to accommodate the trucks used in hauling aggregates.  The scales 
shall be tested and approved by an inspector of the State Inspection Bureau 
charged with scale inspection within the state in which the project is 
located.  If an official of the inspection bureau is not available, the 
scales shall be tested in accordance with state specifications by the 
Contractor in the presence of the Contracting Officer.  The Contractor 
shall have the necessary number of standard weights on hand at all times 
for testing the scales.

1.9.8   Weighhouse

The house shall be weatherproof and shall be constructed in a manner to 
afford adequate protection for the indicating and recording devices of the 
scales.

1.10   SAMPLING AND TESTING

The sampling and testing shall be the responsibility of the Contractor.  
Sampling and testing shall be performed by an approved commercial testing 
laboratory, or by the Contractor, subject to approval.  Sampling shall be 
in accordance with ASTM D 75 for aggregates and ASTM D 140 for bituminous 
material, unless otherwise directed.  Tests shall be performed in 
sufficient number to insure that materials meet specified requirements.

1.10.1   Wear Test

The wear test shall be performed in accordance with ASTM C 131 to ensure 
that aggregates have a percentage of wear not exceeding 40 percent after 
500 revolutions.  One test shall be performed for every 200 cubic yards of 
aggregates in stockpiles or at the source.

1.10.2   Soundness Test

The soundness test shall be performed as specified by ASTM C 88 to ensure 
that aggregates have a weight loss not greater than 15 percent when 
subjected to five cycles of the magnesium sulfate test.  One test shall be 
performed for every 200 cubic yards of aggregates in stockpiles or at the 
source.

1.11   WEATHER LIMITATIONS

Bituminous surface treatment shall be applied only when the existing 
surface or base course is dry.  Bituminous surface treatment shall not be 
applied when either the atmospheric temperature, in the shade, is below 50 
degrees F or the pavement surface to be treated is below 70 degrees F 
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unless otherwise directed.

PART 2   PRODUCTS

2.1   MATERIALS

Mineral aggregate and bituminous material of the following types, 
gradations, grades, and consistencies that meet the requirements of 
stripping, wear, and soundness tests as specified by NCDOT and in paragraph 
SAMPLING AND TESTING shall be used.

2.1.1   Aggregate Base Coat

Aggregate base course, Type A, per NCDOT Sec 520.

2.1.2   Primer Coat

Primer coat per NCDOT Sec 600.

2.1.3   Tack Coat

Tack coat per NCDOT Sec 605.

2.1.4   Bituminous Plant Mix Pavement

Bituminous plant mix pavement per NCDOT Sec 610.

2.1.5   Asphalt Cement for Plant Mix

Asphalt cement for plant mix per NCDOT Sec 620.

2.1.6   Bituminous Concrete Binder Course

Bituminous concrete binder course, Type H, per NCDOT 640.

2.1.7   Bituminous Concrete Surface Course

Bituminous concrete surface course, Type I-1, per NCDOT Sec 645.

2.1.8   Bituminous Materials

Bituminous materials per NCDOT Section 1020.

PART 3   EXECUTION

3.1   ESTABLISHMENT OF JOB-MIX FORMULA, INCLUDING SAMPLING AND TESTING

The bituminous plant mix surface course shall be applied in accordance with 
the Standard Specifications using asphaltic concrete "I-1."  If a 
bituminous concrete binder course is specified, it shall be Type "H."

3.1.1   Establishment

The job-mix formula together with all pertinent laboratory and field test 
data shall be furnished the Contracting Officer for review and approval at 
least 45 days prior to beginning paving operations.
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3.1.2   Sampling and Testing

The above mentioned samples and test data concerning the satisfactoriness 
of all materials in the mixture to be used in this work, including the 
Marshall test properties, shall be furnished for approval by the 
Contracting Officer as specified above.  The Contractor shall perform the 
necessary density tests of the compacted base course and the compacted 
bituminous surface course as directed at no additional cost to the 
Government.

        -- End of Section --
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                                             UFGS-02763A (April 2001)

SECTION 02763A

PAVEMENT MARKINGS
04/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 247 (1981; R 1996) Glass Beads Used in Traffic 
Paint

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

FS TT-B-1325 (Rev C; Notice 1; Canc. Notice 2) Beads 
(Glass Spheres) Retro-Reflective (Metric)

FS TT-P-1952 (Rev D; Canc. Notice 1) Paint, Traffic and 
Airfield Marking, Waterborne (Metric)

1.2   OMITTED

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Equipment; G, RO

  Lists of proposed equipment, including descriptive data, and 
notifications of proposed Contractor actions as specified in this 
section.  List of removal equipment shall include descriptive data 
indicating area of coverage per pass, pressure adjustment range, 
tank and flow capacities, and safety precautions required for the 
equipment operation.

Composition Requirements; G, RO

  Manufacturer's current printed product description and Material 
Safety Data Sheets (MSDS) for each type paint/color proposed for 
use.

SECTION 02763A  Page 3



Replace/Repair Bridges at Camp Mackall

Qualifications; G, RO

  Document certifying that personnel are qualified for equipment 
operation and handling of chemicals.

SD-06 Test Reports

Sampling and Testing; G, RO

  Certified copies of the test reports, prior to the use of the 
materials at the jobsite.  Testing shall be performed in an 
approved independent laboratory.

SD-07 Certificates

Volatile Organic Compound (VOC); G, RO

  Certificate stating that the proposed pavement marking paint 
meets the VOC regulations of the local Air Pollution Control 
District having jurisdiction over the geographical area in which 
the project is located.

1.4   DELIVERY AND STORAGE

All materials shall be delivered and stored in sealed containers that 
plainly show the designated name, formula or specification number, batch 
number, color, date of manufacture, manufacturer's name, and directions, 
all of which shall be plainly legible at time of use.

1.5   EQUIPMENT

All machines, tools and equipment used in the performance of the work shall 
be approved and maintained in satisfactory operating condition.  Equipment 
operating on roads and runways shall display low speed traffic markings and 
traffic warning lights.

1.5.1   Paint Application Equipment

The equipment to apply paint to pavements shall be a self-propelled or 
mobile-drawn pneumatic spraying machine with suitable arrangements of 
atomizing nozzles and controls to obtain the specified results.  The 
machine shall have a speed during application not less than 5 mph, and 
shall be capable of applying the stripe widths indicated, at the paint 
coverage rate specified in paragraph APPLICATION, and of even uniform 
thickness with clear-cut edges.  Equipment used for marking streets and 
highways shall be capable of placing the prescribed number of lines at a 
single pass as solid lines, intermittent lines or a combination of solid 
and intermittent lines using a maximum of two different colors of paint as 
specified.  The paint applicator shall have paint reservoirs or tanks of 
sufficient capacity and suitable gauges to apply paint in accordance with 
requirements specified.  Tanks shall be equipped with suitable air-driven 
mechanical agitators.  The spray mechanism shall be equipped with 
quick-action valves conveniently located, and shall include necessary 
pressure regulators and gauges in full view and reach of the operator.  
Paint strainers shall be installed in paint supply lines to ensure freedom 
from residue and foreign matter that may cause malfunction of the spray 
guns.  The paint applicator shall be readily adaptable for attachment of an 
air-actuated dispenser for the reflective media approved for use.  
Pneumatic spray guns shall be provided for hand application of paint in 
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areas where the mobile paint applicator cannot be used.

1.5.2   Omitted

1.5.3   Reflective Media Dispenser

The dispenser for applying the reflective media shall be attached to the 
paint dispenser and shall operate automatically and simultaneously with the 
applicator through the same control mechanism.  The dispenser shall be 
capable of adjustment and designed to provide uniform flow of reflective 
media over the full length and width of the stripe at the rate of coverage 
specified in paragraph APPLICATION, at all operating speeds of the 
applicator to which it is attached.

1.5.4   Omitted

1.5.5   Surface Preparation Equipment

1.5.5.1   Sandblasting Equipment

Sandblasting equipment shall include an air compressor, hoses, and nozzles 
of proper size and capacity as required for cleaning surfaces to be 
painted.  The compressor shall be capable of furnishing not less than 150 
cfm of air at a pressure of not less than 90 psi at each nozzle used, and 
shall be equipped with traps that will maintain the compressed air free of 
oil and water.

1.5.5.2   Waterblast Equipment

The water pressure shall be specified at 2600 psi at 140 degrees F in order 
to adequately clean the surfaces to be marked.

1.5.6   Marking Removal Equipment

Equipment shall be mounted on rubber tires and shall be capable of removing 
markings from the pavement without damaging the pavement surface or joint 
sealant.  Waterblasting equipment shall be capable of producing an 
adjustable, pressurized stream of water.  Sandblasting equipment shall 
include an air compressor, hoses, and nozzles.  The compressor shall be 
equipped with traps to maintain the air free of oil and water.

1.5.6.1   Shotblasting Equipment

Shotblasting equipment shall be capable of producing an adjustable depth of 
removal of marking and pavement.  Each unit shall be self-cleaning and 
self-contained, shall be able to confine dust and debris from the 
operation, and shall be capable of recycling the abrasive for reuse.

1.5.6.2   Chemical Equipment

Chemical equipment shall be capable of application and removal of chemicals 
from the pavement surface, and shall leave only non-toxic biodegradeable 
residue.

1.5.7   Traffic Controls

Suitable warning signs shall be placed near the beginning of the worksite 
and well ahead of the worksite for alerting approaching traffic from both 
directions.  Small markers shall be placed along newly painted lines or 
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freshly placed raised markers to control traffic and prevent damage to 
newly painted surfaces or displacement of raised pavement markers.  
Painting equipment shall be marked with large warning signs indicating 
slow-moving painting equipment in operation.

1.6   HAND-OPERATED, PUSH-TYPE MACHINES

All machines, tools, and equipment used in performance of the work shall be 
approved and maintained in satisfactory operating condition.  Hand-operated 
push-type machines of a type commonly used for application of paint to 
pavement surfaces will be acceptable for marking small streets and parking 
areas.  Applicator machine shall be equipped with the necessary paint tanks 
and spraying nozzles, and shall be capable of applying paint uniformly at 
coverage specified.  Sandblasting equipment shall be provided as required 
for cleaning surfaces to be painted.  Hand-operated spray guns shall be 
provided for use in areas where push-type machines cannot be used.

1.7   MAINTENANCE OF TRAFFIC

1.7.1   Omitted

1.7.2   Roads, Streets, and Parking Areas

When traffic must be rerouted or controlled to accomplish the work, the 
necessary warning signs, flagpersons, and related equipment for the safe 
passage of vehicles shall be provided.

1.8   WEATHER LIMITATIONS FOR REMOVAL

Pavement surface shall be free of snow, ice, or slush.  Surface temperature 
shall be at least  40 degrees F and rising at the beginning of operations, 
except those involving shot or sand blasting.  Operation shall cease during 
thunderstorms.  Operation shall cease during rainfall, except for 
waterblasting and removal of previously applied chemicals.  Waterblasting 
shall cease where surface water accumulation alters the effectiveness of 
material removal.

PART 2   PRODUCTS

2.1   PAINT

The paint shall be homogeneous, easily stirred to smooth consistency, and 
shall show no hard settlement or other objectionable characteristics during 
a storage period of 6 months.  Paints for roads and streets shall conform 
to FS TT-P-1952, color as indicated.  Pavement marking paints shall comply 
with applicable state and local laws enacted to ensure compliance with 
Federal Clean Air Standards.  Paint materials shall conform to the 
restrictions of the local Air Pollution Control District.

2.2   OMITTED
2.3   OMITTED
2.4   OMITTED

2.5   REFLECTIVE MEDIA

Reflective media for roads and streets shall conform to FS TT-B-1325, Type 
I, Gradation A or AASHTO M 247, Type I.
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2.6   SAMPLING AND TESTING

Materials proposed for use shall be stored on the project site in sealed 
and labeled containers, or segregated at source of supply, sufficiently in 
advance of needs to allow 60 days for testing.  Upon notification by the 
Contractor that the material is at the site or source of supply, a sample 
shall be taken by random selection from sealed containers by the Contractor 
in the presence of a representative of the Contracting Officer.  Samples 
shall be clearly identified by designated name, specification number, batch 
number, manufacturer's formulation number, project contract number, 
intended use, and quantity involved.  Testing shall be performed in an 
approved independent laboratory.  If materials are approved based on 
reports furnished by the Contractor, samples will be retained by the 
Government for possible future testing should the material appear defective 
during or after application.

PART 3   EXECUTION

3.1   SURFACE PREPARATION

Surfaces to be marked shall be thoroughly cleaned before application of the 
pavement marking material.  Dust, dirt, and other granular surface deposits 
shall be removed by sweeping, blowing with compressed air, rinsing with 
water or a combination of these methods as required.  Rubber deposits, 
surface laitance, existing paint markings, and other coatings adhering to 
the pavement shall be completely removed with scrapers, wire brushes, 
sandblasting, approved chemicals, or mechanical abrasion as directed.  
Areas of old pavement affected with oil or grease shall be scrubbed with 
several applications of trisodium phosphate solution or other approved 
detergent or degreaser, and rinsed thoroughly after each application.  
After cleaning, oil-soaked areas shall be sealed with cut shellac to 
prevent bleeding through the new paint.  Pavement surfaces shall be allowed 
to dry, when water is used for cleaning, prior to striping or marking.  
Surfaces shall be recleaned, when work has been stopped due to rain.

3.1.1   Pretreatment for Early Painting

Where early painting is required on rigid pavements, a pretreatment with an 
aqueous solution containing 3 percent phosphoric acid and 2 percent zinc 
chloride shall be applied to prepared pavement areas prior to painting.

3.1.2   Cleaning Existing Pavement Markings

In general, markings shall not be placed over existing pavement marking 
patterns.  Existing pavement markings, which are in good condition but 
interfere or conflict with the newly applied marking patterns, shall be 
removed.  Deteriorated or obscured markings that are not misleading or 
confusing or interfere with the adhesion of the new marking material do not 
require removal.  Whenever grinding, scraping, sandblasting or other 
operations are performed the work must be conducted in such a manner that 
the finished pavement surface is not damaged or left in a pattern that is 
misleading or confusing.  When these operations are completed the pavement 
surface shall be blown off with compressed air to remove residue and debris 
resulting from the cleaning work.

3.1.3   Cleaning Concrete Curing Compounds

On new Portland cement concrete pavements, cleaning operations shall not 
begin until a minimum of 30 days after the placement of concrete.  All new 
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concrete pavements shall be cleaned by either sandblasting or water 
blasting.  When water blasting is performed, thermoplastic and preformed 
markings shall be applied no sooner than 24 hours after the blasting has 
been completed.  The extent of the blasting work shall be to clean and 
prepare the concrete surface as follows:

     a.  There is no visible evidence of curing compound on the peaks of 
the textured concrete surface.

     b.  There are no heavy puddled deposits of curing compound in the 
valleys of the textured concrete surface.

     c.  All remaining curing compound is intact; all loose and flaking 
material is removed.

     d.  The peaks of the textured pavement surface are rounded in profile 
and free of sharp edges and irregularities.

     e.  The surface to be marked is dry.

3.2   APPLICATION

All pavement markings and patterns shall be placed as shown on the plans.

3.2.1   Paint

Paint shall be applied to clean, dry surfaces, and only when air and 
pavement temperatures are above 40 degrees F and less than 95 degrees F.  
Paint temperature shall be maintained within these same limits.  New 
asphalt pavement surfaces and new Portland concrete cement shall be allowed 
to cure for a period of not less than 30 days before applications of paint. 
 Paint shall be applied pneumatically with approved equipment at rate of 
coverage specified .  The Contractor shall provide guide lines and 
templates as necessary to control paint application.  Special precautions 
shall be taken in marking numbers, letters, and symbols.  Edges of markings 
shall be sharply outlined.

3.2.1.1   Rate of Application

     a.  Reflective Markings:  Pigmented binder shall be applied evenly to 
the pavement area to be coated at a rate of 105 plus or minus 5 square feet 
per gallon.  Glass spheres shall be applied uniformly to the wet paint on 
road and street pavement at a rate of 6 plus or minus 0.5 pounds of glass 
spheres per gallon of paint.

     b.  Nonreflective Markings:  Paint shall be applied evenly to the 
pavement surface to be coated at a rate of 105 plus or minus 5 square feet 
per gallon.

3.2.1.2   Drying

The maximum drying time requirements of the paint specifications will be 
strictly enforced to prevent undue softening of bitumen, and pickup, 
displacement, or discoloration by tires of traffic.  If there is a delay in 
drying of the markings, painting operations shall be discontinued until 
cause of the slow drying is determined and corrected.
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3.2.2   Omitted
3.2.3   Omitted
3.2.4   Omitted

3.2.5   Reflective Media

Application of reflective media shall immediately follow application of 
pigmented binder.  Drop-on application of glass spheres shall be 
accomplished to insure that reflective media is evenly distributed at the 
specified rate of coverage.  Should there be malfunction of either paint 
applicator or reflective media dispenser, operations shall be discontinued 
immediately until deficiency is corrected.

3.3   MARKING REMOVAL

Pavement marking, including plastic tape, shall be removed in the areas 
shown on the drawings.  Removal of marking shall be as complete as possible 
without damage to the surface.  Aggregate shall not be exposed by the 
removal process.  After the markings are removed, the cleaned pavement 
surfaces shall exhibit adequate texture for remarking as specified in 
paragraph SURFACE PREPARATION.  Contractor shall demonstrate removal of 
pavement marking in an area designated by the Contracting Officer.  The 
demonstration area will become the standard for the remainder of the work.

3.3.1   Equipment Operation

Equipment shall be controlled and operated to remove markings from the 
pavement surface, prevent dilution or removal of binder from underlying 
pavement, and prevent emission of blue smoke from asphalt or tar surfaces.

3.3.2   Cleanup and Waste Disposal

The worksite shall be kept clean of debris and waste from the removal 
operations.  Cleanup shall immediately follow removal operations in areas 
subject to air traffic.  Debris shall be disposed of at approved sites.

    -- End of Section --
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SECTION 02921A

SEEDING
11/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 602 (1995a) Agricultural Liming Materials

ASTM D 2028 (1976; R 1997) Cutback Asphalt 
(Rapid-Curing Type)

ASTM D 4972 (1995a) pH of Soils

ASTM D 5268 (1992; R 1996) Topsoil Used for 
Landscaping Purposes

ASTM D 5883 (1996el) Use of Rotary Kiln Produced 
Expanded Shale, Clay or Slate (ESCS) as a 
Mineral Amendment in Topsoil Used for 
Landscaping and Related Purposes

ASTM D 977 (1998) Emulsified Asphalt

U.S. DEPARTMENT OF AGRICULTURE (USDA)

AMS Seed Act (1995) Federal Seed Act Regulations Part 
201 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Equipment 
Surface Erosion Control Material 
Chemical Treatment Material 

  Manufacturer's literature including physical characteristics, 
application and installation instructions for equipment, surface 
erosion control material and chemical treatment material.

  A listing of equipment to be used for the seeding operation.
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Delivery 

  Delivery schedule.

Finished Grade and Topsoil 

  Finished grade status.

Topsoil

  Availability of topsoil from the stripping and stock piling 
operation.

Quantity Check

  Bag count or bulk weight measurements of material used compared 
with area covered to determine the application rate and quantity 
installed.

Seed Establishment Period

  Calendar time period for the seed establishment period.  When 
there is more than one seed establishment period, the boundaries 
of the seeded area covered for each period shall be described.

Maintenance Record

  Maintenance work performed, area repaired or reinstalled, 
diagnosis for unsatisfactory stand of grass plants.

Application of Pesticide

  Pesticide treatment plan with sequence of treatment work with 
dates and times.  The pesticide trade name, EPA registration 
number, chemical composition, formulation, concentration of 
original and diluted material, application rate of active 
ingredients, method of application, area treated, amount applied; 
and the name and state license number of the state certified 
applicator shall be included.

SD-04 Samples

Delivered Topsoil

  Samples taken from several locations at the source.

Soil Amendments

  A 10 pound sample.

Mulch

  A 10 pound sample.

SD-06 Test Reports

Equipment Calibration
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  Certification of calibration tests conducted on the equipment 
used in the seeding operation.

Soil Test

  Certified reports of inspections and laboratory tests, prepared 
by an independent testing agency, including analysis and 
interpretation of test results.  Each report shall be properly 
identified.  Test methods used and compliance with recognized test 
standards shall be described.

SD-07 Certificates

Seed
Topsoil
pH Adjuster
Fertilizer
Organic Material
Soil Conditioner
Mulch
Asphalt Adhesive
Pesticide

  Prior to the delivery of materials, certificates of compliance 
attesting that materials meet the specified requirements.  
Certified copies of the material certificates shall include the 
following:

     a.  Seed.  Classification, botanical name, common name, 
percent pure live seed, minimum percent germination and hard seed, 
maximum percent weed seed content, and date tested.

     b.  Topsoil.  Particle size, pH, organic matter content, 
textural class, soluble salts, chemical and mechanical analyses.

     c.  pH Adjuster.  Calcium carbonate equivalent and sieve 
analysis.

     d.  Fertilizer.  Chemical analysis and composition percent.

     e.  Organic Material:  Composition and source.

     f.  Soil Conditioner:  Composition and source.

     g.  Mulch:  Composition and source.

     h.  Asphalt Adhesive:  Composition.

     i.  Pesticide.  EPA registration number and registered uses.

1.3   SOURCE INSPECTION

The source of delivered topsoil shall be subject to inspection.

1.4   DELIVERY, INSPECTION, STORAGE, AND HANDLING

1.4.1   Delivery

A delivery schedule shall be provided at least 10 calendar days prior to 
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the first day of delivery.

1.4.1.1   Delivered Topsoil

Prior to the delivery of any topsoil, its availability shall be verified in 
paragraph TOPSOIL.  A soil test shall be provided for topsoil delivered to 
the site.

1.4.1.2   Soil Amendments

Soil amendments shall be delivered to the site in the original, unopened 
containers bearing the manufacturer's chemical analysis.  In lieu of 
containers, soil amendments may be furnished in bulk.  A chemical analysis 
shall be provided for bulk deliveries.

1.4.1.3   Pesticides

Pesticide material shall be delivered to the site in the original, unopened 
containers bearing legible labels indicating the EPA registration number 
and the manufacturer's registered uses.

1.4.2   Inspection

Seed shall be inspected upon arrival at the job site for conformity to 
species and quality.  Seed that is wet, moldy, or bears a test date five 
months or older, shall be rejected.  Other materials shall be inspected for 
compliance with specified requirements.  The following shall be rejected:  
open soil amendment containers or wet soil amendments; topsoil that 
contains slag, cinders, stones, lumps of soil, sticks, roots, trash or 
other material over a minimum  1-1/2 inch diameter; and topsoil that 
contains viable plants and plant parts.  Unacceptable materials shall be 
removed from the job site.

1.4.3   Storage

Materials shall be stored in designated areas.  Seed, lime, and fertilizer 
shall be stored in cool, dry locations away from contaminants.  Chemical 
treatment material shall be stored according to manufacturer's instructions 
and not with seeding operation materials.

1.4.4   Handling

Except for bulk deliveries, materials shall not be dropped or dumped from 
vehicles.

1.4.5   Time Limitation

Hydroseeding time limitation for holding seed in the slurry shall be a 
maximum 24 hours.

PART 2   PRODUCTS

2.1   SEED

2.1.1   Seed Classification

State-approved seed of the latest season's crop shall be provided in 
original sealed packages bearing the producer's guaranteed analysis for 
percentages of mixture, purity, germination, hard seed, weed seed content, 
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and inert material.  Labels shall be in conformance with AMS Seed Act and 
applicable state seed laws.

2.1.2   Permanent Seed Species and Mixtures

Permanent seed species and mixtures shall be proportioned by weight as 
follows:

                                           Application Rate     
  Botanical Name   Common Name                (lb/acre)           
  ______________   ___________             _______________   

Sept 30 - Mar 1
Paspalum notatum  Pensacola Bahiagrass           50
(not in cantonment area)            
Cynodon Dactylon  Bermuda Grass (hulled)          5
Cynodon Dactylon  Bermuda Grass (unhulled)        5
Lespedeza striata Kobe Lespedeza                  5
Abruzzi           Rye Grain                      25

Lime: ground agricultural limestone           2,000
Fertilizer: 10-20-20                            800
Mulch: grain straw mulch                      4,000
       tack with emulsified asphalt unless applied by hydroseeder

Mar 1 - Sept 30
Paspalum notatum  Pensacola Bahiagrass           50
(not in cantonment area)            
Cynodon Dactylon  Bermuda Grass (hulled)         10
Lespedeza striata Kobe Lespedeza                  5
Setaria italica   German Millet                  25

Lime: ground agricultural limestone           2,000
Fertilizer: 10-20-20                            800
Mulch: grain straw mulch                      4,000
       tack with emulsified asphalt unless applied by hydroseeder

Calculations:
Note: 5 lb/1,000 SF (50/50 mix of hulled & unhulled)
43.56 MSF/acre:
5 lb * 43.56 = 217.8 lb/acre; round off to 200 lb/acre
Add 20% (40 lb) per acre of rye grass as nurse crop

2.1.3   Temporary Seed Species

Temporary seed species for surface erosion control or overseeding shall be 
as follows:
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                                           Application Rate     
  Botanical Name   Common Name                (lb/acre)           
  ______________   ___________             _______________   

Mar 1 - Sept 30
Setaria italica   German Millet                  50

Lime: ground agricultural limestone           2,000
Fertilizer: 10-20-20                            800
Mulch: grain straw mulch                      4,000
       tack with asphalt unless applied by hydroseeder

Sept 30 - Mar 1
Abruzzi           Rye Grain                      25

Lime: ground agricultural limestone           2,000
Fertilizer: 10-20-20                            800
Mulch: grain straw mulch                      4,000
       tack with asphalt unless applied by hydroseeder

2.1.4   Quality

Weed seed shall be a maximum 1 percent by weight of the total mixture.

2.1.5   Seed Mixing

The mixing of seed may be done by the seed supplier prior to delivery, or 
on site as directed.

2.1.6   Substitutions

Substitutions will not be allowed without written request and approval from 
the Contracting Officer.

2.2   TOPSOIL

Topsoil shall be as defined in ASTM D 5268.  When available, the topsoil 
shall be the existing surface soil stripped and stockpiled onsite in 
accordance with Section 02300 EARTHWORK.  When additional topsoil is 
required beyond the available topsoil from the stripping operation, topsoil 
shall be delivered and amended as recommended by the soil test for the seed 
specified.  Topsoil shall be free from slag, cinders, stones, lumps of 
soil, sticks, roots, trash or other material over a minimum  1-1/2 inch 
diameter.  Topsoil shall be free from viable plants and plant parts.

2.3   SOIL AMENDMENTS

Soil amendments shall consist of pH adjuster, fertilizer, organic material 
and soil conditioners meeting the following requirements.  Vermiculite 
shall not be used.

2.3.1   pH Adjuster 

The pH adjuster shall be an agricultural liming material in accordance with 
ASTM C 602.  These materials may be burnt lime, hydrated lime, ground 
limestone, sulfur, or shells.  The pH adjuster shall be used to create a 
favorable soil pH for the plant material specified.
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2.3.1.1   Limestone

Limestone material shall contain a minimum calcium carbonate equivalent of 
80 percent.  Gradation:  A minimum 95 percent shall pass through a  No. 8 
sieve and a minimum 55 percent shall pass through a  No. 60 sieve.  To 
raise soil pH, ground limestone shall be used.

2.3.1.2   Hydrated Lime

Hydrated lime shall contain a minimum calcium carbonate equivalent of 110 
percent.  Gradation:  A minimum 100 percent shall pass through a  No. 8 
sieve and a minimum 97 percent shall pass through a  No. 60 sieve.

2.3.1.3   Burnt Lime

Burnt lime shall contain a minimum calcium carbonate equivalent of 140 
percent.  Gradation:  A minimum 95 percent shall pass through a  No. 8 
sieve and a minimum 35 percent shall pass through a  No. 60 sieve.

2.3.2   Fertilizer

It shall be as recommended by the soil test.  Fertilizer shall be 
controlled release commercial grade, free flowing, uniform in composition, 
and consist of a nitrogen-phosphorus-potassium ratio.  The fertilizer shall 
be derived from sulphur coated urea, urea formaldehyde, plastic or polymer 
coated pills, or isobutylenediurea (IBDU).  Fertilizer shall be balanced 
with the inclusion of trace minerals and micro-nutrients.

2.3.3   Nitrogen Carrier Fertilizer

It shall be as recommended by the soil test.  Nitrogen carrier fertilizer 
shall be commercial grade, free flowing, and uniform in composition.  The 
fertilizer may be a liquid nitrogen solution.

2.3.4   Organic Material

Organic material shall consist of either bonemeal, rotted manure, 
decomposed wood derivatives, recycled compost, or worm castings.

2.3.4.1   Bonemeal

Bonemeal shall be finely ground, steamed bone product containing from 2 to 
4 percent nitrogen and 16 to 40 percent phosphoric acid.

2.3.4.2   Rotted Manure

Rotted manure shall be unleached horse, chicken or cattle manure containing 
a maximum 25 percent by volume of straw, sawdust, or other bedding 
materials.  It shall contain no chemicals or ingredients harmful to plants. 
 The manure shall be heat treated to kill weed seeds and be free of stones, 
sticks, and soil.

2.3.4.3   Decomposed Wood Derivatives

Decomposed wood derivatives shall be ground bark, sawdust, yard trimmings, 
or other wood waste material that is free of stones, sticks, soil, and 
toxic substances harmful to plants, and is fully composted or stabilized 
with nitrogen.

SECTION 02921A  Page 10



Replace/Repair Bridges at Camp Mackall

2.3.4.4   Recycled Compost

Compost shall be a well decomposed, stable, weed free organic matter 
source.  Compost shall be derived from food; agricultural or industrial 
residuals; biosolids (treated sewage sludge); yard trimmings; or 
source-separated or mixed solid waste.  The compost shall possess no 
objectionable odors and shall not resemble the raw material from which it 
was derived.  The material shall not contain substances toxic to plants.  
Gradation:  The compost material shall pass through a  3/8 inch screen, 
possess a pH of 5.5 to 8.0, and have a moisture content between 35-55 
percent by weight.  The material shall not contain more than 1 percent by 
weight of man-made foreign matter.  Compost shall be cleaned of plastic 
materials larger than  2 inches in length.

2.3.4.5   Worm Castings

Worm castings shall be screened from worms and food source, and shall be 
commercially packaged.

2.3.5   Soil Conditioner

Soil conditioner shall be sand, super absorbent polymers, calcined clay, or 
gypsum for use singly or in combination to meet the requirements of the 
soil test.

2.3.5.1   Sand

Sand shall be clean and free of toxic materials.  Gradation:  A minimum 95 
percent by weight shall pass a  No. 10 sieve and a minimum 10 percent by 
weight shall pass a  No. 16 sieve.  Greensand shall be balanced with the 
inclusion of trace minerals and nutrients.

2.3.5.2   Super Absorbent Polymers

To improve water retention in soils, super absorbent polymers shall be 
sized and applied according to the manufacturer's recommendations.  
Polymers shall be added as a soil amendment and be cross-linked 
polyacrylamide, with an absorption capacity of 250-400 times its weight.  
Polymers shall also be added to the seed and be a starch grafted 
polyacrylonitrite, with graphite added as a tacky sticker.  It shall have 
an absorption capacity of 100 plus times its weight.

2.3.5.3   Calcined Clay

Calcined clay shall be granular particles produced from montmorillonite 
clay calcined to a minimum temperature of  1200 degrees F.  Gradation:  A 
minimum 90 percent shall pass a  No. 8 sieve; a minimum 99 percent shall be 
retained on a  No. 60 sieve; and a maximum 2 percent shall pass a  No. 100 
sieve.  Bulk density:  A maximum  40 pounds per cubic foot.

2.3.5.4   Gypsum

Gypsum shall be commercially packaged, free flowing, and a minimum 95 
percent calcium sulfate by volume.

2.3.5.5   Expanded Shale, Clay, or Slate (ESCS)

Rotary kiln produced ESCS material shall be in conformance with ASTM D 5883.
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2.4   MULCH

Mulch shall be free from weeds, mold, and other deleterious materials.  
Mulch materials shall be native to the region.

2.4.1   Straw

Straw shall be stalks from oats, wheat, rye, barley, or rice, furnished in 
air-dry condition and with a consistency for placing with commercial 
mulch-blowing equipment.

2.4.2   Hay

Hay shall be native hay, sudan-grass hay, broomsedge hay, or other 
herbaceous mowings, furnished in an air-dry condition suitable for placing 
with commercial mulch-blowing equipment.

2.4.3   Wood Cellulose Fiber

Wood cellulose fiber shall not contain any growth or germination-inhibiting 
factors and shall be dyed an appropriate color to facilitate placement 
during application.  Composition on air-dry weight basis:  9 to 15 percent 
moisture, pH range from 4.5 to 6.0.

2.4.4   Paper Fiber

Paper fiber mulch shall be recycled news print that is shredded for the 
purpose of mulching seed.

2.5   ASPHALT ADHESIVE

Asphalt adhesive shall conform to the following:  Emulsified asphalt, 
conforming to ASTM D 977, Grade SS-1; and cutback asphalt, conforming to 
ASTM D 2028, Designation RC-70.

2.6   WATER

Water shall be the responsibility of the Contractor, unless otherwise 
noted.  Water shall not contain elements toxic to plant life.

2.7   PESTICIDE

Pesticide shall be insecticide, herbicide, fungicide, nematocide, 
rodenticide or miticide.  For the purpose of this specification, a soil 
fumigant shall have the same requirements as a pesticide.  The pesticide 
material shall be EPA registered and approved.

2.8   SURFACE EROSION CONTROL MATERIAL

Surface erosion control material shall conform to the following:

2.8.1   Surface Erosion Control Blanket

Blanket shall be machine produced mat of wood excelsior formed from a web 
of interlocking wood fibers; covered on one side with either knitted straw 
blanket-like mat construction; covered with biodegradable plastic mesh; or 
interwoven biodegradable thread, plastic netting, or twisted kraft paper 
cord netting.
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2.8.2   Surface Erosion Control Fabric

Fabric shall be knitted construction of polypropylene yarn with uniform 
mesh openings  3/4 to 1 inch square with strips of biodegradable paper.  
Filler paper strips shall have a minimum life of 6 months.

2.8.3   Surface Erosion Control Net

Net shall be heavy, twisted jute mesh, weighing approximately  1.22 pounds 
per linear yard and  4 feet wide with mesh openings of approximately  1 inch
 square.

2.8.4   Surface Erosion Control Chemicals

Chemicals shall be high-polymer synthetic resin or cold-water emulsion of 
selected petroleum resins.

2.8.5   Hydrophilic Colloids

Hydrophilic colloids shall be physiologically harmless to plant and animal 
life without phytotoxic agents.  Colloids shall be naturally occurring, 
silicate powder based, and shall form a water insoluble membrane after 
curing.  Colloids shall resist mold growth.

2.8.6   Erosion Control Material Anchors

Erosion control anchors shall be as recommended by the manufacturer.

PART 3   EXECUTION

3.1   INSTALLING SEED TIME AND CONDITIONS

3.1.1   Seeding Time

Seeding for Permanent and Temporary Seeding shall be from the dates 
indicated in Paragraphs 2.1.2 and 2.1.3.

3.1.2   Seeding Conditions

Seeding operations shall be performed only during periods when beneficial 
results can be obtained.  When drought, excessive moisture, or other 
unsatisfactory conditions prevail, the work shall be stopped when directed. 
 When special conditions warrant a variance to the seeding operations, 
proposed alternate times shall be submitted for approval.

3.1.3   Equipment Calibration

Immediately prior to the commencement of seeding operations, calibration 
tests shall be conducted on the equipment to be used.  These tests shall 
confirm that the equipment is operating within the manufacturer's 
specifications and will meet the specified criteria.  The equipment shall 
be calibrated a minimum of once every day during the operation.  The 
calibration test results shall be provided within 1 week of testing.

3.1.4   Soil Test

Delivered topsoil, existing soil in smooth graded areas, and stockpiled 
topsoil shall be tested in accordance with ASTM D 5268 and ASTM D 4972 for 
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determining the particle size, pH, organic matter content, textural class, 
chemical analysis, soluble salts analysis, and mechanical analysis.  Sample 
collection on site shall be random over the entire site.  Sample collection 
for stockpiled topsoil shall be at different levels in the stockpile.  The 
soil shall be free from debris, noxious weeds, toxic substances, or other 
materials harmful to plant growth.  The test shall determine the quantities 
and type of soil amendments required to meet local growing conditions for 
the seed species specified.

3.2   SITE PREPARATION

3.2.1   Finished Grade and Topsoil

The Contractor shall verify that finished grades are as indicated on 
drawings, and the placing of topsoil, smooth grading, and compaction 
requirements have been completed in accordance with Section 02300 
EARTHWORK, prior to the commencement of the seeding operation.

3.2.2   Application of Soil Amendments

3.2.2.1   Applying pH Adjuster

The pH adjuster shall be applied as recommended by the soil test.  The pH 
adjuster shall be incorporated into the soil to a maximum  4 inch depth or 
may be incorporated as part of the tillage operation.

3.2.2.2   Applying Fertilizer

The fertilizer shall be applied as recommended by the soil test.  
Fertilizer shall be incorporated into the soil to a maximum  4 inch depth 
or may be incorporated as part of the tillage or hydroseeding operation.

3.2.2.3   Applying Soil Conditioner

The soil conditioner shall be as recommended by the soil test.  The soil 
conditioner shall be spread uniformly over the soil a minimum  1 inch depth 
and thoroughly incorporated by tillage into the soil to a maximum  4 inch 
depth.

3.2.2.4   Applying Super Absorbent Polymers

Polymers shall be spread uniformly over the soil as recommended by the 
manufacturer and thoroughly incorporated by tillage into the soil to a 
maximum  4 inch depth.

3.2.3   Tillage

Soil on slopes up to a maximum 3-horizontal-to-1-vertical shall be tilled 
to a minimum  4 inch depth.  On slopes between 3-horizontal-to-1-vertical 
and 1-horizontal-to-1 vertical, the soil shall be tilled to a minimum  2 
inch depth by scarifying with heavy rakes, or other method.  Rototillers 
shall be used where soil conditions and length of slope permit.  On slopes 
1-horizontal-to-1 vertical and steeper, no tillage is required.  Drainage 
patterns shall be maintained as indicated on drawings.  Areas compacted by 
construction operations shall be completely pulverized by tillage.  Soil 
used for repair of surface erosion or grade deficiencies shall conform to 
topsoil requirements.  The pH adjuster, fertilizer, and soil conditioner 
may be applied during this procedure.
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3.2.4   Prepared Surface

3.2.4.1   Preparation

The prepared surface shall be a maximum  1 inch below the adjoining grade 
of any surfaced area.  New surfaces shall be blended to existing areas.  
The prepared surface shall be completed with a light raking to remove 
debris.

3.2.4.2   Lawn Area Debris

Debris and stones over a minimum  5/8 inch in any dimension shall be 
removed from the surface.

3.2.4.3   Field Area Debris

Debris and stones over a minimum  3 inch in any dimension shall be removed 
from the surface.

3.2.4.4   Protection

Areas with the prepared surface shall be protected from compaction or 
damage by vehicular or pedestrian traffic and surface erosion.

3.3   INSTALLATION

Prior to installing seed, any previously prepared surface compacted or 
damaged shall be reworked to meet the requirements of paragraph SITE 
PREPARATION.  Seeding operations shall not take place when the wind 
velocity will prevent uniform seed distribution.

3.3.1   Installing Seed

Seeding method shall be Broadcast Seeding.  Seeding procedure shall ensure 
even coverage.  Gravity feed applicators, which drop seed directly from a 
hopper onto the prepared soil, shall not be used because of the difficulty 
in achieving even coverage, unless otherwise approved.  Absorbent polymer 
powder shall be mixed with the dry seed at the rate recommended by the 
manufacturer.

3.3.1.1   Broadcast Seeding

Seed shall be uniformly broadcast at the rate of 0.36  pounds per 1000 
square feet using broadcast seeders.  Half the total rate of seed 
application shall be broadcast in 1 direction, with the remainder of the 
seed rate broadcast at 90 degrees from the first direction.  Seed shall be 
covered a maximum  1/4 inch depth by disk harrow, steel mat drag, 
cultipacker, or other approved device.

3.3.1.2   Omitted

3.3.1.3   Rolling

The entire area shall be firmed with a roller not exceeding  90 pounds per 
foot roller width.  Slopes over a maximum 3-horizontal-to-1 vertical shall 
not be rolled.  Areas seeded with seed drills equipped with rollers shall 
not be rolled.
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3.3.2   Omitted

3.3.3   Mulching

3.3.3.1   Hay or Straw Mulch

Hay or straw mulch shall be spread uniformly at the rate of  2 tons per acre. 
 Mulch shall be spread by hand, blower-type mulch spreader, or other 
approved method.  Mulching shall be started on the windward side of 
relatively flat areas or on the upper part of steep slopes, and continued 
uniformly until the area is covered.  The mulch shall not be bunched or 
clumped.  Sunlight shall not be completely excluded from penetrating to the 
ground surface.  All areas installed with seed shall be mulched on the same 
day as the seeding.  Mulch shall be anchored immediately following 
spreading.

3.3.3.2   Mechanical Anchor

Mechanical anchor shall be a V-type-wheel land packer; a scalloped-disk 
land packer designed to force mulch into the soil surface; or other 
suitable equipment.

3.3.3.3   Asphalt Adhesive Tackifier

Asphalt adhesive tackifier shall be sprayed at a rate between  10 to 13 
gallons per 1000 square feet.  Sunlight shall not be completely excluded 
from penetrating to the ground surface.

3.3.3.4   Non-Asphaltic Tackifier

Hydrophilic colloid shall be applied at the rate recommended by the 
manufacturer, using hydraulic equipment suitable for thoroughly mixing with 
water.  A uniform mixture shall be applied over the area.

3.3.3.5   Asphalt Adhesive Coated Mulch

Hay or straw mulch may be spread simultaneously with asphalt adhesive 
applied at a rate between  10 to 13 gallons per 1000 square feet, using 
power mulch equipment which shall be equipped with suitable asphalt pump 
and nozzle.  The adhesive-coated mulch shall be applied evenly over the 
surface.  Sunlight shall not be completely excluded from penetrating to the 
ground surface.

3.3.3.6   Wood Cellulose Fiber, Paper Fiber, and Recycled Paper

Wood cellulose fiber, paper fiber, or recycled paper shall be applied as 
part of the hydroseeding operation.  The mulch shall be mixed and applied 
in accordance with the manufacturer's recommendations.

3.3.4   Watering Seed

Watering shall be started immediately after completing the seeding of an 
area.  Water shall be applied to supplement rainfall at a rate sufficient 
to ensure moist soil conditions to a minimum  1 inch depth.  Run-off and 
puddling shall be prevented.  Watering trucks shall not be driven over turf 
areas, unless otherwise directed.  Watering of other adjacent areas or 
plant material shall be prevented.
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3.4   SURFACE EROSION CONTROL

3.4.1   Surface Erosion Control Material

Where indicated or as directed, surface erosion control material shall be 
installed in accordance with manufacturer's instructions.  Placement of the 
material shall be accomplished without damage to installed material or 
without deviation to finished grade.

3.4.2   Temporary Seeding

The application rate shall be 36  pounds per 1000 square yards.  When 
directed during contract delays affecting the seeding operation or when a 
quick cover is required to prevent surface erosion, the areas designated 
shall be seeded in accordance with temporary seed species listed under 
Paragraph SEED.

3.4.2.1   Soil Amendments

When soil amendments have not been applied to the area, the quantity of 1/2 
of the required soil amendments shall be applied and the area tilled in 
accordance with paragraph SITE PREPARATION.  The area shall be watered in 
accordance with paragraph Watering Seed.

3.4.2.2   Remaining Soil Amendments

The remaining soil amendments shall be applied in accordance with the 
paragraph Tillage when the surface is prepared for installing seed.

3.5   QUANTITY CHECK

For materials provided in bags, the empty bags shall be retained for 
recording the amount used.  For materials provided in bulk, the weight 
certificates shall be retained as a record of the amount used.  The amount 
of material used shall be compared with the total area covered to determine 
the rate of application used.  Differences between the quantity applied and 
the quantity specified shall be adjusted as directed.

3.6   APPLICATION OF PESTICIDE

When application of a pesticide becomes necessary to remove a pest or 
disease, a pesticide treatment plan shall be submitted and coordinated with 
the installation pest management program.

3.6.1   Technical Representative

The certified installation pest management coordinator shall be the 
technical representative, and shall be present at all meetings concerning 
treatment measures for pest or disease control.  They may be present during 
treatment application.

3.6.2   Application

A state certified applicator shall apply required pesticides in accordance 
with EPA label restrictions and recommendations.  Clothing and personal 
protective equipment shall be used as specified on the pesticide label.  A 
closed system is recommended as it prevents the pesticide from coming into 
contact with the applicator or other persons.  Water for formulating shall 
only come from designated locations.  Filling hoses shall be fitted with a 
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backflow preventer meeting local plumbing codes or standards.  Overflow 
shall be prevented during the filling operation.  Prior to each day of use, 
the equipment used for applying pesticide shall be inspected for leaks, 
clogging, wear, or damage.  Any repairs are to be performed immediately.  A 
pesticide plan shall be submitted.

3.7   RESTORATION AND CLEAN UP

3.7.1   Restoration

Existing turf areas, pavements, and facilities that have been damaged from 
the seeding operation shall be restored to original condition at 
Contractor's expense.

3.7.2   Clean Up

Excess and waste material shall be removed from the seeded areas and shall 
be disposed offsite.  Adjacent paved areas shall be cleaned.

3.8   OMITTED

3.9   SEED ESTABLISHMENT PERIOD

3.9.1   Commencement

The seed establishment period to obtain a healthy stand of grass plants 
shall begin on the first day of seeding work under this contract and shall 
continue through the remaining life of the contract and end 6 months after 
the last day of the seeding operation required by this contract.  Written 
calendar time period shall be furnished for the seed establishment period.  
When there is more than 1 seed establishment period, the boundaries of the 
seeded area covered for each period shall be described.  The seed 
establishment period shall be modified for inclement weather, shut down 
periods, or for separate completion dates of areas.

3.9.2   Satisfactory Stand of Grass Plants

Grass plants shall be evaluated for species and health when the grass 
plants are a minimum  1 inch high.

3.9.2.1   Lawn Area

A satisfactory stand of grass plants from the seeding operation for a lawn 
area shall be a minimum 100 grass plants per square foot.  Bare spots shall 
be a maximum  6 inches square.  The total bare spots shall be a maximum 2 
percent of the total seeded area.

3.9.2.2   Field Area

A satisfactory stand of grass plants from the seeding operation for a field 
area shall be a minimum 100 grass plants per square foot.  The total bare 
spots shall not exceed 2 percent of the total seeded area.

3.9.3   Maintenance During Establishment Period

Maintenance of the seeded areas shall include eradicating weeds, insects 
and diseases; protecting embankments and ditches from surface erosion; 
maintaining erosion control materials and mulch; protecting installed areas 
from traffic; mowing; watering; and post-fertilization.
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3.9.3.1   Mowing

a.  Lawn Areas:  Lawn areas shall be mowed to a minimum  3 inch height 
when the turf is a maximum  4 inches high.  Clippings shall be 
removed when the amount cut prevents sunlight from reaching the 
ground surface.

b.  Field Areas:  Field areas shall be mowed once during the season to 
a minimum  3 inch height.  Clippings shall be removed when the 
amount cut prevents sunlight from reaching the ground surface.

3.9.3.2   Post-Fertilization

The fertilizer shall be applied as recommended by the soil test.  A maximum 
 1/2 pound per 1000 square feet of actual available nitrogen shall be 
provided to the grass plants.  The application shall be timed prior to the 
advent of winter dormancy and shall be made without burning the installed 
grass plants.

3.9.3.3   Pesticide Treatment

Treatment for disease or pest shall be in accordance with paragraph 
APPLICATION OF PESTICIDE.

3.9.3.4   Repair or Reinstall

Unsatisfactory stand of grass plants and mulch shall be repaired or 
reinstalled, and eroded areas shall be repaired in accordance with 
paragraph SITE PREPARATION.

3.9.3.5   Maintenance Record

A record of each site visit shall be furnished, describing the maintenance 
work performed; areas repaired or reinstalled; and diagnosis for 
unsatisfactory stand of grass plants.

    -- End of Section --
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SECTION 02964A

COLD MILLING OF BITUMINOUS PAVEMENTS
03/98

PART 1   GENERAL

1.1   OMITTED

1.2   EQUIPMENT, TOOLS, AND MACHINES

Equipment, tools, and machines used in the performance of the work shall be 
maintained in a satisfactory working condition.

1.2.1   Cold-Milling Machine

The cold-milling machine shall be a self-propelled machine capable of 
milling the pavement to a specified depth and smoothness.  Pavement milling 
machine shall be capable of establishing grade control; shall have means of 
controlling transverse slope; and shall have effective means of controlling 
dust produced during the pavement milling operation.  The machine shall 
have the ability to remove the millings or cuttings from the pavement and 
load them into a truck.  The milling machine shall not cause damage to any 
part of the pavement structure that is not to be removed.

1.2.2   Cleaning Equipment

Cleaning equipment shall be suitable for removing and cleaning loose 
material from the pavement surface.

1.2.3   Straightedge

The Contractor shall furnish and maintain at the site, in good condition, 
one 12-foot straightedge or other suitable device for each milling machine, 
for testing the finished surface.  Straightedge shall be made available for 
Government use.  Straightedges shall be constructed of aluminum or other 
lightweight metal, and shall have blades of box or box-girder cross section 
with flat bottom reinforced to insure rigidity and accuracy.  Straightedges 
shall have handles to facilitate movement on the pavement.

1.3   WEATHER LIMITATIONS

Milling shall not be performed when there is accumulation of snow or ice on 
the pavement surface.

1.4   GRADE AND SURFACE-SMOOTHNESS REQUIREMENTS

1.4.1   Grade

The finished milled surfaces shall conform to the lines, grades, and cross 
sections indicated.  The finished milled-pavement surfaces shall vary not 
more than 0.04 foot from the established plan grade line and elevation.  
Finished surfaces at a juncture with other pavements shall coincide with 
the finished surfaces of the abutting pavements.  The deviations from the 
plan grade line and elevation will not be permitted in areas of pavements 
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where closer conformance with planned grade and elevation is required for 
the proper functioning of appurtenant structures involved.

1.4.2   Surface Smoothness

Finished surfaces shall not deviate from the testing edge of a straightedge 
more than 1/4 inch in the transverse or longitudinal direction.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PREPARATION OF SURFACE

The pavement surface shall be cleaned of excessive dirt, clay, or other 
foreign material immediately prior to milling the pavement.

3.2   MILLING OPERATION

Sufficient passes shall be made so that the designated area is milled to 
the grades and cross sections indicated.  The milling shall proceed with 
care and in depth increments that will not damage the pavement below the 
designated finished grade.  Items damaged during milling, such as manholes, 
valve boxes, utility lines, pavement that is torn, cracked, gouged, broken, 
or undercut, shall be repaired or replaced as directed.

3.3   GRADE AND SURFACE-SMOOTHNESS TESTING

3.3.1   Grade-Conformance Tests

The finished milled surface of the pavement shall be tested for conformance 
with the plan-grade requirements and will be tested for acceptance by the 
Contracting Officer by running lines of levels at intervals of 12 feet 
longitudinally and 100 feet transversely to determine the elevation of the 
completed pavement.  The Contractor shall correct variations from the 
designated grade line and elevation in excess of the plan-grade 
requirements as directed.  Skin patching for correcting low areas will not 
be permitted.  The Contractor shall remove and replace the deficient low 
area.  Sufficient material shall be removed to allow at least 1 inch of 
asphalt concrete to be placed.

3.3.2   Surface-Smoothness Tests

After completion of the final milling, the finished milled surface will be 
tested by the Government with a straightedge.  Other approved devices may 
be used, provided that when satisfactorily and properly operated, such 
devices reveal all surface irregularities exceeding the tolerances 
specified.  Surface irregularities that depart from the testing edge by 
more than 1/4 inch shall be corrected.

3.4   REMOVAL OF MILLED MATERIAL

Material that is removed shall be placed in the disposal area and 
stockpiled in accordance with the Contracting Officer and in such a manner 
to prevent segregation or contamination.

    -- End of Section --
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