
DEPARTMENT OF THE ARMY 
SAVANNAH DISTRICT, CORPS OF ENGINEERS 

P.O. BOX 889 
SAVANNAH, GEORGIA  31402-0889 

                                                                                   
 
 REPLY TO  

                               ATTENTION OF:                                                                       August 18, 2004 

 
Contracting Division 
A-E and Construction Branch 
 
SUBJECT:  DACA21-03-D-0013, Multiple Award Task Order Contract Construction and Design/Build for North 
Carolina (and SAD) 
 
 
 
 
GSC Construction, Inc. 
314 Mann Road 
Waynesboro, Georgia  30830 
 
Gentlemen: 
 
           You are requested to submit a price proposal for work detailed in the scope of work, drawings and specifications 
posted on our website.  The Task Order Request Number is TONC17-03-D-0014.  The title of the task order is Interior 
Replace Fire Alarm Systems, SOTF, Fort Bragg, North Carolina.  The period of performance is 450 calendar days.  
Liquidated damages are $826.73 per day.   
 
      This is a high priority requirement as defined in Army Federal Acquisition Regulation – AFAR Supplement 
5101.602-2.  Subject to availability of funds, the accounting classification will be: 21 4 2050 408 8021 P7000 3230 
S09133.  This project is also included in the financial plan for FY-05 at which time the accounting classification 
will be 21 5 2050 508 8021 P7000 3230 S09133.  This statement is not a commitment of funds.  Funds are not 
presently available for this acquisition.  No contract award will be made until appropriated funds are made available 
from which payment for contract purposes can be made. 
 
      You are reminded that this project is being completed among your firm, The Clement Group, and TMS Contracting, 
LLC.  Award will be made based on price. 
 
        To access the scope of work and specifications, and drawings go to http://ebs.sas.usce.army.mil.  Scroll down the 
page to you come to the “blue” label that reads Construction – Simplified Acquisition.  Select the project Number 
pertaining to your Solicitation/Contract TONC17-03-D-0013.   
 
        Your proposal should be signed by a duly authorized official of your company and is required no later than 2:00 
P.M. local time September 8, 2004 to the above address ATTN:  CT-C/Linda Elliott.              
 
        If you have any questions, please contact Linda Elliott at (912) 652-5076 or Glynn Richards at (912) 652-5659.   
 
                                         Sincerely, 
       

       
 
      Julie A. Anderson 
                                           Contracting Officer 
 
Enclosures 
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 SCOPE OF WORK 
REVISED 26 AUGUST 2004 

 
TASK ORDER FOR CONSTRUCTION OF 

REPLACE FIRE ALARM SYSTEMS, SOTF. 
FORT BRAGG, NC 

 
1. DESCRIPTION OF WORK:  Furnish all labor, equipment, incidentals, supervision, and transportation 

for work necessary to Replace Fire Alarm Systems, SOTF.  All work shall be performed in 
accordance with the MATOC contract specifications, manufacturer’s recommendations, and state 
building codes.  All work shall comply with the Uniform Building Code, Life Safety Code, National 
Standard Plumbing Code, and manufacturer’s recommended practices.  All electric work shall 
comply with NFPA 70, National Electric Code and NFPA 13 and 101, Life Safety Code and 
manufacturer’s recommendations. 

 
2.  PERFORMANCE PERIOD:  450 calendar days 
 
3. CONTRACTOR REQUIREMENTS: 
  

A. Project Involves Handling of Asbestos: No 
 

B. Occupancy During Construction: Yes, per Specification Section 01005-3.1. 
 

C. Phasing of Work: Yes, per Specification Section 01005-3.3.3:  “Contractor is to furnish a detailed 
construction phasing plan and schedule.” 

 
D. Construction Schedule: Bar Chart  

 
E. CQC System Requirements: CQC Organization: Civil per 01451A-3.4.3. 

 
4. PRE-BID CONFERENCE: No 
 
5. CONTRACT REQUIREMENTS: 
 
 A. After task order award:  
 FRP0001 - Site Safety and Health Plan 
 FRP0002 - Quality Control Program 

FRP0003 - Work Plan (Design) 
FRP0004 – Price Proposal 
FRP0005 - Pre-Remediation Action Conference 
FRP0006 - Work Schedule  
FRP0007 - Weekly Progress Report 
FRP0008 - Telephone Conversation/Correspondence Records 
FRP0015 – Site/Project Specific Remediation Report 
FRP0016 - As-Built/In Progress Drawings 

 
B. After construction completion, prior to final payment: 

FRP0009 - System/Equipment Testing 
FRP0010 - Operation and Maintenance Manuals to include Videos 
FRP0011 – Training 
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FRP0012 - Equipment and Construction Warranties 
FRP0013 - List of Standard Equipment and Service Organizations 
FRP0014 - Certification of Computer Media 
FRP0017 - As-Built/Final Drawings 
 

6. GOVERNMENT FURNISHED ITEMS/WORK: N/A 
 

7.  INTERFACE WITH GOVERNMENT PERSONNEL:  Access to and from the site shall be 
coordinated through the NC Air Force and Special Operations Resident Office, ATTN: Mr. 
Vernon Crudup.  The phone number is (910) 432-8121 
 
8.  WAGE DETERMINATION:  General Decision Number NC030032, dated 06/13/2003, NC32 ~ 
Building. 

 
9. LIQUIDATED DAMAGES: The contractor shall be assessed the amount of $826.73 liquidated damages 

per calendar day for failure to complete the prescribed work within the performance period stated in 
paragraph 2, above. 

 
10. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER:  
 

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 
10 9 6 4 4 6 8 7 4 4 5 9 

 
11. PAYMENT OFFICE:  
 
The billing and payment will be through the Corps of Engineers Fort Bragg Area Office: 
  

Mailing Address: Shipping Address 
U. S. Army Corps Of Engineers U.S. Army Corps of Engineers 
NC Air Force and Special Projects Area 
Office 

NC Air Force and Special Projects Area 
Office 

P.O. Box 70069 Building D-2507 Ardennes St. 
Fort Bragg, N.C. 28307-1588               Fort Bragg, N.C. 28307-0247 

 
12. ENCLOSURES:   
 

A. Specifications: See Attached copy. 
 
B. Drawings: Index of Drawings 

 
Sheet 

Number Title Sheet 
Number Title 

G-1 Cover E-40 FIRE ALARM PLAN- 
BLDG “N” DEMO 

G-2 Location and Vicinity Map E-41 FIRE ALARM PLAN- 
BLDG “N” DEMO 

G-3 General Construction Notes and 
Legend E-42 FIRE ALARM PLAN- 

BLDG “N” DEMO 

E-1 FIRE ALARM PLAN-BLDG 
“M” DEMO E-43 FIRE ALARM PLAN- 

BLDG “N” DEMO 

E-2 FIRE ALARM PLAN-BLDG 
“M” DEMO E-44 FIRE ALARM PLAN- 

BLDG “N” NEW WORK 
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E-3 FIRE ALARM PLAN-BLDG 
“M” DEMO E-45 FIRE ALARM PLAN- 

BLDG “N” NEW WORK 

E-1 FIRE ALARM PLAN-BLDG 
“M” DEMO E-46 FIRE ALARM PLAN- 

BLDG “N” NEW WORK 

E-2 FIRE ALARM PLAN-BLDG 
“M” DEMO E-47 FIRE ALARM PLAN- 

BLDG “N” NEW WORK 

E-3 FIRE ALARM PLAN-BLDG 
“M” DEMO E-48 FIRE ALARM PLAN- 

BLDG “N” NEW WORK 

E-4 FIRE ALARM PLAN-BLDG 
“M” DEMO “M” DEMO E-49 FIRE ALARM PLAN- 

BLDG “N” NEW WORK 

E-5 ALARM PLAN-BLDG “M” 
DEMO E-50 FIRE ALARM PLAN- 

BLDG “U” NEW WORK 

E-6 FIRE ALARM PLAN-BLDG 
“M” DEMO E-51 FIRE ALARM PLAN- 

BLDG “U” NEW WORK 

E-7 FIRE ALARM PLAN-BLDG 
“M” DEMO E-52 FIRE ALARM PLAN- 

BLDG “31” NEW WORK 

E-8 FIRE ALARM PLAN-BLDG 
“M” DEMO E-53 FIRE ALARM PLAN- 

BLDG “33” NEW WORK 

E-9 FIRE ALARM PLAN-BLDG 
“M” DEMO E-54 FIRE ALARM PLAN- 

BLDG “29” DEMO 

E-10 FIRE ALARM PLAN-BLDG 
“M” DEMO E-55 FIRE ALARM PLAN- 

BLDG “29” NEW WORK 

E-11 FIRE ALARM PLAN-BLDG 
“M” DEMO 

E-56 FIRE ALARM PLAN- 
BLDG “30” NEW WORK 

E-12 FIRE ALARM PLAN-BLDG 
“M” DEMO 

E-57 FIRE ALARM PLAN- 
BLDG “30” NEW WORK 

E-13 FIRE ALARM PLAN-BLDG 
“M” DEMO 

E-58 FIRE ALARM PLAN- 
BLDG “32” DEMO 

E-14 FIRE ALARM PLAN-BLDG 
“M” DEMO 

E-59 FIRE ALARM PLAN- 
BLDG “32” NEW WORK 

E-15 FIRE ALARM PLAN-BLDG 
“M” DEMO 

E-60 FIRE ALARM PLAN- 
BLDG “Q” NEW WORK 

E-16 FIRE ALARM PLAN-BLDG 
“M” DEMO 

E-61 FIRE ALARM PLAN- 
BLDG “Q” NEW WORK 

E-17 FIRE ALARM PLAN-BLDG 
“M” DEMO 

E-62 FIRE ALARM PLAN- 
BLDG “L” DEMO 

E-18 FIRE ALARM PLAN-BLDG 
“M” DEMO 

E-63 FIRE ALARM PLAN- 
BLDG “L” NEW WORK 

E-19 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

E-64 FIRE ALARM PLAN- 
BLDG “RS” DEMO 

E-20 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

E-65 FIRE ALARM PLAN- 
BLDG “RS” NEW WORK 

E-21 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

E-66 FIRE ALARM PLAN- 
BLDG “S” DEMO 

E-22 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

E-67 FIRE ALARM PLAN- 
BLDG “S” NEW WORK 

E-23 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

E-68 FIRE ALARM PLAN- 
BLDG “W” DEMO 

E-24 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

E-69 FIRE ALARM PLAN- 
BLDG “W” NEW WORK 

E-25 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

E-70 FIRE ALARM PLAN- 
BLDG “X” DEMO 

E-26 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

E-71 FIRE ALARM PLAN- 
BLDG “X” NEW WORK 

E-27 FIRE ALARM PLAN-BLDG E-72 FIRE ALARM PLAN- 
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“M” NEW WORK BLDG “62” DEMO 
E-28 FIRE ALARM PLAN-BLDG 

“M” NEW WORK 
E-73 FIRE ALARM PLAN- 

BLDG “13” NEW WORK 
E-29 FIRE ALARM PLAN-BLDG 

“M” NEW WORK 
E-74 FIRE ALARM PLAN- 

BLDG “75” NEW WORK 
E-30 FIRE ALARM PLAN-BLDG 

“M” NEW WORK 
E-75 FIRE ALARM PLAN- 

BLDG “20” NEW WORK 
E-31 FIRE ALARM PLAN-BLDG 

“M” NEW WORK 
E-76 FIRE ALARM PLAN- 

BLDG “V” NEW WORK 
E-32 FIRE ALARM PLAN-BLDG 

“M” NEW WORK 
E-77 FIRE ALARM PLAN- 

BLDG “ZN & ZS” NEW WORK 
E-33 FIRE ALARM PLAN-BLDG 

“M” NEW WORK 
E-78 FIRE ALARM PLAN- 

BLDG “12” NEW WORK 
E-34 FIRE ALARM PLAN-BLDG 

“M” NEW WORK 
E-79 FIRE ALARM RISERS / SYMBOLS 

E-35 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

E-80 FIRE ALARM RISERS 

E-36 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

E-81 FIRE ALARM RISERS 

E-37 FIRE ALARM PLAN-BLDG 
“M” NEW WORK 

 Not used. 

E-38 FIRE ALARM PLAN- 
BLDG “N” DEMO 

  Not used. 

E-39 FIRE ALARM PLAN- 
BLDG “N” DEMO 

 Not used. 

 
C. General Work: The work consists of furnishing all labor, equipment, transportation, 

and materials necessary to perform all work in strict accordance with these 
specifications, schedules, applicable PWBC Drawings, and other contract documents.  
The scope of work of this contract includes, but is not limited to the following 
electrical work and will provide a complete and useable system. 

 
D. Architectural Work: None. 

 
E. Mechanical Work: None. 

 
F. Electrical Work: All designs shall comply with NFPA 72.  Use 4-wore fore alarm 

systems.  The existing Fire Alarm Systems will be removed form various buildings 
within the SOTF Compound.  New fire alarm systems, including, but not limited to 
panels, devices, conduit, and wire will be installed in approximately 22 existing 
buildings within the SOTF compound.  The new fire alarm systems installed in the 22 
buildings will be an addressable with notification back to the existing Honeywell EBI 
Fire Alarm Control System located in one of the buildings.  Honeywell will 
manufacture building fire alarm control panels. 

 
G. Landscaping and Grounds Restoration Work:  None. 

 
13. PRE BID SITE VISIT: Prior to the submission of any bids, all bidders are required to 

visit the project site location to become familiar with the project requirements.  
Failure to visit the project site will not disqualify a bid; however, the bidder is 
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required to comply with the terms and conditions of any resultant contract because of 
such failure.  In no event will a failure to inspect the site constitute grounds for a 
claim after award of the task order. 

 
14.  EXCAVATION PERMIT: The contractor shall have a completed and approved PWBC 

Excavation Permit prior to any excavation, to include sign or fence-post holes.  The 
Contractor shall schedule an appointment to locate utility lines at least 24 hours prior 
to any excavation with the PWBC Facilities Maintenance Division.  A copy of the 
PWBC Excavation Permit will be provided at the Prework Conference.  The 
Contractor shall be responsible for coordination with the Information Technology 
Business Center (ITBC), Outside Plant Branch, for locating communication lines 
prior to any excavation. 
 

15. DISPOSAL AND BORROW PERMITS: 
a. Disposal Permits:  A permit is required to use the installation land clearing and 

inert debris and demolition landfills.  Landfill permits shall be processed with 
the Environmental Compliance Branch of the PWBC Environmental & 
Natural Resources Division.  Permits are issued for the life of the specific 
contract only.  Only materials produced on the project for which the permits 
are issued may be disposed of in the land clearing and inert debris and 
demolition landfills.  The Contractor shall keep a copy of the completed permit 
with the vehicle throughout the contract disposal operation.  Copies of the 
disposal permit forms will be provided at the Prework Conference.  

b. Borrow Permits:  A permit is required to use the Fort Bragg borrow material 
pits.  Borrow pit permits shall be processed with the Environmental 
Compliance Branch of the PWBC Environmental & Natural Resources 
Division.  Permits are issued for the life of the specific contract only.  Borrow 
materials may only be used on the project for which the permits are issued.  
The Contractor shall keep a copy of the completed permit with the vehicle 
throughout the contract borrow operation 

 
16. HAUL ROUTES: The Contractor is required to obtain approval from the Resident 

Office for the routes he intends to use for transportation of borrow materials, 
construction debris, or demolition materials unless otherwise permitted in writing by 
the Resident.  The axle load of earth-hauling equipment operating on paved streets 
shall not exceed 12,000 pounds. 
 

17. UTILITY OUTAGES AND ROAD CLOSURES: Utility, road, and railroad closures require 
a minimum 10 working days advance written notice and will be subject to Resident 
Office approval.  In the case of a road closures, a sketch shall be provided showing 
the closure location and all necessary signs and barricades.  Necessary signage, 
barricades, flag persons, lights (including temporary traffic control lights), and 
markings for the safe movement of the public during construction shall be in 
accordance with the Manual on Uniform Traffic Control Devices, and shall be 
provided at no additional expense to the Government. 
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18. AVAILABILITY AND USE OF UTILITY SERVICES: Utility services required on the job 
site for the accomplishment of the work will be furnished at no cost to the Contractor; 
however, the Government will make no connections or alterations to the existing 
utility systems for the Contractor.  Utilities for offices and/or storage buildings or 
areas will be billed to the Contractor monthly and will not be furnished free of charge.  
The Contractor shall be responsible for installing meters or other connections at no 
cost to the Government.  At the conclusion of the contract, the Contractor shall 
remove all temporary connections, distribution lines, meters and associated 
paraphernalia unless otherwise directed by the Resident Office.  Prior to installing 
any utility connections at an office/storage site, the plan will be approved by the 
Resident Office.  When utility meters are installed, the Contractor shall notify the 
Resident Office for the initial meter reading.  Failure to obtain this initial reading will 
result in the Contractor being charged for the entire amount shown on the meter. 

 
19. CONTRACTOR STORAGE AND TRAILERS:  The Contractor shall place or paint a sign 

on all of his storage trailer(s) and building(s) used on this contract.  At a minimum, 
the sign shall contain the name of the Contractor and a telephone number at which the 
contractor can be reached.  The trailer(s) and building(s) shall be completed with 
gates and/or doors, which can be locked.  Only material for this project shall be stored 
in the trailer(s) or building(s).  The Contractor shall remove the storage trailer(s) or 
building(s) within 30 days after completion of the contract and prior to submitting his 
final invoice.  The area around the storage trailer(s) and building(s) shall be kept 
clean. 

 
20. SAFETY: Safety will be incompliance with the Corps of Engineers Safety Manual EM 

385-1-1 (Nov. 2003 edition).  Use of appropriate safety equipment is mandatory and 
not limited to hard hats and steel-toed shoes.  Contractor is responsible for daily clean 
up and complete restoration of the area once the contract is complete. 

 
21. HOURS OF WORK:  Work shall be accomplished between the hours of 0730 thru 

1630 hours daily, Monday through Friday on non-Government holidays.  Legal 
holidays falling on Saturday are observed on the proceeding Friday and those falling 
on Sunday are observed on the following Monday.  Work schedule and facility 
security to be coordinated with the Resident Office for facility access and security 
maintenance during duration of work.  Contractor shall not work outside of the stated 
hours of work, without first obtaining approval from the Resident Office. 

 
 
22.  WARRANTY:  The contractor shall provide a minimum of one (1) year warranty on all 

materials and workmanship from the date of the Government’s acceptance of the 
work. 

 
 

END OF SCOPE 



SUPPLIES OR SERVICES AND PRICES/COSTS 
SCHEDULE 

 
SF-00005-4, REPLACE FIRE ALARM SYSTEMS, SOTF 

FORT BRAGG, NC 
 
TOTAL BID ITEMS 0001 THROUGH 0018 . .. . . . . . . . . . . . . . . . . . . . . . . . . .$______________. ______ 
 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0001                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new  
fire alarm system described herein for Building “M” up to and including a line five (5) 
feet outside the building, complete 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0002                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new  
fire alarm system described herein for Building “N” up to and including a line five (5)  
feet outside the building, complete 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0003                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new  
fire alarm system described herein for Building “U” up to and including a line five (5)  
feet outside the building, complete. 
 
TEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0004                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new 
 fire alarm system described herein for Building “29” up to and including a line five (5)  
feet outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0005                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new 
fire alarm system described herein for Building “32” up to and including a line five (5)  
feet outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0006                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new  
fire alarm system described herein for Building “Q” up to and including a line five (5)  
feet outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0007                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new  



fire alarm system described herein for Building “L” up to and including a line five (5)  
feet outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0008                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new  
fire alarm system described herein for Building “RS” up to and including a line five (5)  
feet outside the building, complete. 
 
TEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0009                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new  
fire alarm system described herein for Building “S” up to and including a line five (5) 
feet outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0010                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new 
fire alarm system described herein for Building “W” up to and including a line five (5) 
feet outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0011                                                                              1                  LS             XXXX           $____________      
 
All Demolition, Debris Removal, Plant, Labor, and Material necessary to provide new  
fire alarm system described herein for Building “X” up to and including a line five (5)  
feet outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0012                                                                              1                  LS             XXXX           $____________      
 
All Debris Removal, Plant, Labor, and Material necessary to provide new fire alarm  
system described herein for Building “62” up to and including a line five (5) feet  
outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0013                                                                             1                  LS             XXXX           $____________      
 
All Debris Removal, Plant, Labor, and Material necessary to provide new fire alarm  
system described herein for Building “13” up to and including a line five (5) feet  
outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0014                                                                              1                  LS             XXXX           $____________      
 
All Debris Removal, Plant, Labor, and Material necessary to provide new fire alarm  
system described herein for Building “75” up to and including a line five (5) feet  
outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0015                                                                              1                  LS             XXXX           $____________      
 
All Debris Removal, Plant, Labor, and Material necessary to provide new fire alarm  



system described herein for Building “20” up to and including a line five (5) feet  
outside the building, complete. 
 
TEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0016                                                                             1                  LS             XXXX           $____________      
 
All Debris Removal, Plant, Labor, and Material necessary to provide new fire alarm  
system described herein for Building “V” up to and including a line five (5) feet  
outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0017                                                                              1                  LS             XXXX           $____________      
 
All Debris Removal, Plant, Labor, and Material necessary to provide new fire alarm  
system described herein for Building “ZN & ZS” up to and including a line five (5)  
feet outside the building, complete. 
 
ITEM NO.          SUPPLIES/SERVICES           QUANTITY     UNIT     UNIT PRICE          AMOUNT 
0018                                                                              1                  LS             XXXX           $____________      
 
All Debris Removal, Plant, Labor, and Material necessary to provide new fire alarm  
system described herein for Building “12” up to and including a line five (5) feet  
outside the building, complete. 



General Decision Number NC030032   06/13/2003  NC32               
                                                                   
 Superseded General Decision No. NC020032                          
                                                                   
 State: North Carolina                                             
                                                                   
 Construction Type:                                                
 BUILDING                                                          
                                                                   
 County(ies):                                                      
 CUMBERLAND                                                        
                                                                   
 BUILDING CONSTRUCTION PROJECTS (does not include residential      
 construction consisting of single family homes and apartments up  
 to and including 4 stories).                                      
                                                                   
 Modification Number     Publication Date                          
             0             06/13/2003                              
                                                                   
COUNTY(ies):                                                       
CUMBERLAND                                                         
                                                                   
 SUNC1027A  10/24/1994                                             
                                     Rates           Fringes       
BRICKLAYERS/BLOCKLAYERS               12.50                        
                                                                   
CARPENTERS (Including drywall                                      
 hanging, acoustical tile                                          
 installation and batt insulation      9.08                        
                                                                   
CEMENT MASONS/CONCRETE FINISHERS       8.43                        
                                                                   
ELECTRICIANS                           9.71                        
                                                                   
GLAZIERS                               8.77                        
                                                                   
HVAC MECHANIC (HVAC pipe only)         9.26                        
                                                                   
INSULATORS (pipe)                     10.42            .63         
                                                                   
IRONWORKERS, STRUCTURAL               10.76                        
                                                                   
LABORERS:                                                          
 Unskilled                             6.23                        
                                                                   
PAINTERS (Brush)                       7.90             .04        
                                                                   
PLUMBERS                              10.28                        
                                                                   
ROOFERS                                6.75                        
                                                                   
SHEET METAL WORKERS (Including                                     
 HVAC Duct Work)                       9.36                        
                                                                   
SOFT FLOOR LAYERS/CARPET LAYERS       12.00                        
                                                                   
TRUCK DRIVERS                          7.10                        



                                                                   
----------------------------------------------------------------   
WELDERS - receive rate prescribed for craft performing operation   
to which welding is incidential.                                   
----------------------------------------------------------------   
                                                                   
Unlisted classifications needed for work not included within       
the scope of the classifications listed may be added after         
award only as provided in the labor standards contract clauses     
(29 CFR 5.5(a)(1)(ii)).                                            
----------------------------------------------------------------   
In the listing above, the "SU" designation means that rates        
listed under that identifier do not reflect collectively           
                                                                   
bargained wage and fringe benefit rates.  Other designations       
indicate unions whose rates have been determined to be             
prevailing.                                                        
                                                                   
      WAGE DETERMINATION APPEALS PROCESS                           
                                                                   
1.) Has there been an initial decision in the matter?  This can    
 be:                                                               
                                                                   
* an existing published wage determination                         
* a survey underlying a wage determination                         
* a Wage and Hour Division letter setting forth a                  
  position on a wage determination matter                          
* a conformance (additional classification and rate)               
  ruling                                                           
                                                                   
On survey related matters, initial contact, including requests     
for summaries of surveys, should be with the Wage and Hour         
Regional Office for the area in which the survey was conducted     
because those Regional Offices have responsibility for the         
Davis-Bacon survey program.  If the response from this initial     
contact is not satisfactory, then the process described in 2.)     
and 3.) should be followed.                                        
                                                                   
With regard to any other matter not yet ripe for the formal        
process described here, initial contact should be with the Branch  
of Construction Wage Determinations.  Write to:                    
                                                                   
     Branch of Construction Wage Determinations                    
     Wage and Hour Division                                        
     U. S. Department of Labor                                     
     200 Constitution Avenue, N. W.                                
     Washington, D. C.  20210                                      
                                                                   
2.) If the answer to the question in 1.) is yes, then an           
interested party (those affected by the action) can request        
review and reconsideration from the Wage and Hour Administrator    
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:                 
                                                                   
          Wage and Hour Administrator                              
          U.S. Department of Labor                                 
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 



                                                                   
The request should be accompanied by a full statement of the       
interested party's position and by any information (wage payment   
data, project description, area practice material, etc.) that the  
requestor considers relevant to the issue.                         
                                                                   
3.) If the decision of the Administrator is not favorable, an      
interested party may appeal directly to the Administrative Review  
Board (formerly the Wage Appeals Board). Write to:                 
                                                                   
          Administrative Review Board                              
          U. S. Department of Labor                                
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
4.) All decisions by the Administrative Review Board are final.    
            END OF GENERAL DECISION                                
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SECTION 01005

                     
GENERAL AND SPECIAL PROVISIONS   

02/04

PART 1   GENERAL

1.1   SCOPE OF WORK

The work consists of furnishing all labor, equipment, transportation, and 
materials necessary to perform all work in strict accordance with these 
specifications, schedules, applicable PWBC Drawings, and other contract 
documents.  The scope of work of this contract includes, but is not limited 
to, the following specific items of work:

1.1.1   Civil Work.  

None.

1.2   Architectural Work.  None.

1.3   Mechanical Work.  

 None.   

1.4   Electrical Work.  
All designs shall comply with NFPA 72.  Use 4-wire fire alarm systems.

- Existing Fire Alarm Systems will be removed from various buildings within 
the SOTF Compund

- New fire alarm systems, including, but not limited to, panels, devices, 
conduit, and wire will be installed in approximately 22 existing buildings 
within the SOTF compound.
 
- The new fire alarm systems installed in the 22 buildings will be an 
addressable with notification back to the existing Honeywell EBI Fire Alarm 
Control System located in one of the buildings.  Building fire alarm 
control panels will be manufactured by Honeywell.  

1.5   Landscaping and Grounds Restoration Work. 
 
None

PART 2   PROJECT REQUIREMENTS:

2.1   Certificates of Compliance and Material Submittals.  

The Contractor shall submit for approval all certificates of compliance and 
material submittals required in these technical provisions.  Required 
submittals shall be submitted for approval not later than 30 days prior to 
the approval date needed to achieve compliance with the approved project 
schedule.  Approval must be received from the Contracting Officer or his 
representative before incorporating the materials into the work. The 
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Contractor shall provide a Submittal Register listing all required 
submittals in the contract to the COR at the time of the first submittal.  
Submittal forms (form 59-2-R) and a sample Submittal Register (Form 4288) 
will be provided at the Prework Conference.  

2.2   Safety and Environmental Plans.  

The Contractor shall submit a proposed safety plan in accordance with the 
current Corps of Engineers Safety Manual, EM-385-1-1.  A sample safety plan 
form will be provided at the Prework Conference.

2.3   Quality Control

The Contractor shall provide the job superintendent's name and telephone 
number to the Construction Management Division of the PWBC; building 
3-1634, Butner Road; (910) 396-2308, prior to commencement of work.  The 
Contractor shall furnish a daily Contractor Quality Control 
(CQC)/Superintendent's work report to the Contracting Officer's 
Representative (COR).  A sample CQC report form will be provided at the 
Prework Conference.

2.4   Excavation Permit
The Contractor shall have a completed and approved PWBC Excavation Permit 
in his possession prior to any excavation, to include sign or fence-post 
holes.  The Contractor shall schedule an appointment to locate utility 
lines at least 10 working days prior to any excavation with the PWBC 
Facilities Maintenance Division, building 3-1634, Butner Road.  This will 
be accomplished by submitting a Facilities Maintenance Division Service 
Order.  Service Orders are obtained by calling (910) 396-0321, or making 
the request on-line at http://www/bragg/army/mil/pwbc/.  Service Order 
status can also be checked on-line at the same web address.  A copy of the 
PWBC Excavation Permit form will be provided at the Prework Conference.  
The Contractor shall be responsible for coordination with the Information 
Technology Business Center (ITBC), Outside Plant Branch; building 1-1434, 
Scott Street; (910) 396-8200, for locating government-owned communication 
lines prior to any excavation.  The Contractor shall also be responsible 
for coordination with any known or suspected non-governmental utilities 
such as Sprint telecommunications or cable television.

2.5   Disposal and Borrow Permits.

2.5.1   Disposal Permits.

A permit is required to use the installation land clearing and inert debris 
and demolition landfills.  Landfill permits shall be processed with the 
Environmental Compliance Branch of the PWBC Environmental & Natural Resources 
Division; building 3-1333, Butner Road; (910) 432-6336/-6352.  Permits are 
issued for 60 days duration and for the specific contract only.  Only 
materials produced on the project for which the permits are issued may be 
disposed of in the land clearing and inert debris and demolition landfills.  
The Contractor shall keep a copy of the completed permit with the vehicle 
throughout the contract disposal operation.  Copies of the disposal permit 
forms will be provided at the Prework Conference.  The land clearing and 
inert debris and demolition debris disposal site locations are shown on the 
drawings.
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2.5.2   Borrow Permits.

Borrow Permits.  A permit is required to use the Fort Bragg borrow material 
pits.  Borrow pit permits shall be processed with the PWBC  Facilities 
Maintenance Division¸ Roads and Equipment Branch; Building O-3454, Lamont 
Road, 396-6873.  Permits are issued for the life of the specific contract 
only.  Borrow materials may only be used on the project for which the permits 
are issued.  The Contractor shall keep a copy of the completed permit with 
the vehicle throughout the contract borrow operation.  Copies of the borrow 
permit forms will be provided at the Prework Conference.  The borrow pit 
location is shown on the drawings.

2.6   Haul Routes

The Contractor is required to use the haul routes shown on the contract 
drawings for transportation of borrow materials, construction debris, or 
demolition materials unless otherwise permitted in writing by the COR.  
When haul routes are not designated in the contract, the Contractor must 
obtain approval from the COR for the routes he intends to use.  The axle 
load of earth-hauling equipment operating on paved streets shall not exceed 
12,000 pounds.

2.7   Utility Outages and Road Closures

Utility, road, and railroad closures require minimum 10 working days 
advance written notice and will be subject to COR approval.  A sample 
utility outage/road closure request form will be provided at the Prework 
Conference.   
Utility outages will be held on normal work days, after hours or on 
weekend/holidays as coordinated with the Contracting Officer,  Ft. Bragg 
PWBC and the utility provider. The decision on when to have an outage 
(normal work hours, weekend, etc) will be based on the length of the outage 
and the normal business hours/hours of maximum usage for the facilities 
affected by the outage. Outages will be limited to a duration of 4 hours 
unless extenuating circumstances dictate otherwise.
In the case of road closures, a sketch shall be provided showing the 
closure location and all necessary signs and barricades.  Necessary 
signage, barricades, flagpersons, lights (including temporary traffic 
control lights), and markings for the safe movement of the public during 
construction shall be in accordance with the Manual on Uniform Traffic 
Control Devices, and shall be provided at no additional expense to the 
Government.  

2.8   Availability and Use of Utility Services.

2.8.1   Payment for Utility Services

The Government will make all reasonably required utilities available to the 
Contractor from existing outlets and supplies, as specified in the 
contract. Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to and paid for by the Contractor 
at the prevailing rates. The rates listed below are current as of January 
1, 2003 and are subject to change. The Contractor shall carefully conserve 
all utilities furnished.
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2.8.2   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meters required to measure the amount 
of each utility used for the purpose of determining charges. The Contractor 
shall notify the Contracting Officer's Representative, in writing, no less 
than 10 working days before the temporary connection is made. The 
Contracting Officers Representative will then provide the contractor with 
the name and phone number of the utility provider. The contractor will be 
responsible for contacting the utility provider and making arrangements for 
connections and billing. For temporary electrical connections the 
Government or applicable utility provider will provide the meter (meter 
base provided by contractor) and make the final hot connection after 
inspection and approval of the Contractor's temporary wiring installation. 
The Contractor shall not make the final electrical connection. For 
temporary water and sewer connections the contractor will provide the meter 
and after inspection/approval by the Contracting Officer's Representative 
make the final connection at the contractor's expense.

2.8.3   Use of Permanent Building Utility Connections

Utilities consumed by the contractor from permanent building utility 
connections shall also be metered and paid for by the contractor. When the 
permanent system is activated the initial meter reading shall be recorded 
and reported as specified below. On building renovation projects the 
initial meter reading shall be recorded when the contractor is given 
possession of the building to perform the work. The contractor shall pay 
for utilities consumed through the permanent building connection until the 
work has been completed or the government has occupied the facility, which 
ever occurs first.

2.8.4   Initial Meter Readings

Upon installation of the meter, the initial reading shall be recorded (in 
the presence of the Contracting Officer's Representative) and forwarded to 
the point of contact for utility service with a copy to the Contracting 
Officer's Representative.

2.8.5   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer and the 
applicable utility provider, in writing, 10 working days before termination 
is desired. The Government or applicable utility provider will take a final 
meter reading. Electric service will be disconnected by the provider. Water 
and sewer connections will be disconnected by the contractor, at his 
expenses and by a method approved by the Contracting Officer's 
Representative. The Contractor shall then remove all the temporary 
distribution lines, meters, meter bases, and associated paraphernalia. The 
Contractor shall pay all outstanding utility bills before final acceptance 
of the work by the Government.
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2.8.6   Utilities Charge Rates

Water ------------ $1.9585 per 1,000 gallons
Electricity ------ $0.0752 per KW hour
Sewer ------------ $10.00/month for each connected trailer up to single 
wide size.
           The rate for larger trailers will be determined by the utility 
  provider, however, this rate will not exceed $20.00/month per
  trailer.

2.9   As-Built Record Drawings.   

The Contractor shall be responsible for maintaining one set of master 
prints at the job-site on which he shall keep a careful and neat record of 
all deviations from the original contract drawings as the work progresses.  
The Contractor shall note all changes and corrections on these record 
drawings promptly as the changes occur, but in no case less often than a 
weekly basis.  In addition to incorporated modifications, these record 
drawings shall also include the actual location of all subsurface utility 
lines installed or encountered, and the type of materials used.Contractor 
will receive a copy of the contract documents in an electronic format (CD 
or 3.5 inch diskette) at the time of award, the Contractor shall be 
responsible for transferring any as-built changes and plan sheet 
annotations described above onto the electronic format documents.The 
marked-up/annotated prints, or the annotated electronic drawings if 
applicable, shall be certified as to their correctness by an authorized 
representative of the Contractor and turned-over to the COR not later than 
10 days after acceptance of the work by the Government.

2.10   Color Boards.   Omitted.  

PART 3   SPECIAL PROVISIONS:

3.1   Occupancy.

The facility will be occupied and in normal usage during accomplishment of 
the work.  Interference with and inconvenience to the occupants or routine 
use of the facility shall be held to an absolute minimum.  The Contractor 
is responsible for providing such covering, shields, and barricades as are 
required to protect the facility occupants, furniture, equipment, supplies, 
etc., from dust, debris, weather intrusion, or other cause of damage 
resulting from construction.

3.2   Contractor Vehicle/Equipment Access to Fort Bragg

Fort Bragg is not a closed installation, but vehicular access is 
controlled.  Contractors are required to register each vehicle that will be 
traveling installation roads or streets under its own power.  Each such 
vehicle shall have a registration decal.  Registration may be accomplished 
at the Main Vehicle Registration Center, building 8-1078 on Randolph Street 
near Bragg Boulevard, 0800-1700 hours Monday through Friday.  Unregistered 
vehicles should expect be stopped and delayed at all access control points. 
 Contractors and all commercially registered vehicles shall use the Knox 
Street access control point off Bragg Boulevard for all access to Fort 
Bragg.
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3.3   Special Work Constraints

3.3.1   Phasing

The work will be phased so that disturbance to occupants will be minimized.

3.3.2   Time Constraints

 All work will be performed during the hours of 0730 AM to 1700 PM

3.3.3   Special Coordination Requirements.
The efforts described in these documents shall be performed while 
utilization of building function is on-going. Contractor must consider 
phased operation of construction effort as part of this scope of work. 
The contractor shall submit a detail constructor phasing plan and schedule.

a.The contractor will be permitted to use a maximum of two(2) work 
crews at any given time on this project. The Government will 
provide one (1) escort for each work crew. All work by the 
Contractor must be conducted such that all work crew members 
remain in the line of sight of the escort at all times.  At no 
time may any of the contractor's work crew be out of the line of 
sight of the escort. 

b.The contractor must complete all demolition work and new 
construction in an area before proceeding to the next area. An 
area is defined as the work shown on any single page of these 
drawings.

c.The contractor must remain flexible throughout this project. 
There may be Occasions, to include last minute Occasions, when the 
government denies the contractor access to a particular 
work area for a short period of time. A Short period of time is 
defined as one Day.

d.The government reserves the right to change building 
designations (i.e. letters or numbers) and room space 
designations (titles or numbers) prior to the contractor's 
programming of the system. Contractor will be required to    
coordinate building/space designations with the contracting 
officer prior to programming.

    -- End of Section --
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SECTION 01006

SECURITY PROCEDURES GUIDE
09/03

PART 1   GENERAL

1.   This Security Procedures Guide is issued for the design and 
construction of project Replace Fire Alarm Systems, SOTF, SF-00005-4.       
Project documents will be classified a minimum of 'For Official Use Only' 
(FOUO).

1.1   REFERENCE

a. AR 380-5, DA Information Security Program Regulation, dated 25 
February 1988.
b. DOD 5220.22-M, Industrial Security Manual, dated January 1991.

 
1.2   PURPOSE

The purpose of this Security Procedures Guide is to provide guidance and 
established procedures for the uniform handling and control of all 
information on SOTF projects that are originated, dispatched and/or 
received by any SOTF project element. 

1.3   APPLICABILITY

This guide is applicable to all personnel granted access to information and 
material related to Security Operations Training Facility (SOTF). Access to 
project data and information is on a strict "NEED TO KNOW" basis. In all 
cases, the most stringent requirements of Reference 1.1a and b, and this 
manual apply. SOTF project elements will be subject to unannounced and 
random inspections by SOTF Security Personnel to insure compliance with 
this manual.

1.4   POCs

The SOTF Security/OPSEC Manager is Mr. Tim Holt, telephone (910) 396-0914. 
The SOTF Project Manager is Mr. Roger Whatley, telephone (910) 396-0976.

1.5   BACKGROUND

a.   SOTF is a Department of the Army secure training facility.  Design and 
construction drawings, specifications, and design analysis of this SOTF 
project cannot be provided to any other country, except as approved by the 
Security Manager.
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PART 2   SPECIAL SECURITY PROCEDURES

2.1   RESPONSIBILITIES

a.Commanders and/or heads of organizations in which SOTF material 
is originated, dispatched, received and/or stored, will insure 
that this Security Procedures Guide is on hand and that all SOTF 
project personnel are thoroughly familiar with its contents.

b. Each individual entrusted with SOTF documents regardless of 
classificationor protective marking (FOUO)is responsible for the 
proper control, accountability, and safeguarding of same.

2.2   ACCESS

a.Access to FUOU information on SOTF projects will be limited to 
US Citizens who have a valid "need to know".  In the event that 
access to classified information is required, an additional 
security procedures guide will be furnished.

b. To gain access to the SOTF site and/or project information, a 
written or telephonic request must be made to the SOTF Project 
Manager at least one week in advance (Page 6).  A separate request 
must be made for each site visit.

   c.   Once access has been granted, no SOTF information or site 
access will be given to the individual until he or she has signed 
a Security Briefing Form (Page 4). The original form will be sent 
to the SOTF Security Manager.

      (1)Use of Escorts:  Personnel entering the Security       
Operations Training Facility will be escorted by a facility member 
or by a security guard. Use of escorts within the facility is done 
routinely for contracted personnel regardless of their security 
clearance level.

      (2)Work Hours:  Normal work hours for contract personnel to 
conduct business within SOTF are 0730 - 1600, Monday thru Friday. 
Contractor personnel will report to the SOTF Visitor Center each 
day at 0730 to exchange valid picture identification for a SOTF 
visitor badge. All contractor vehicles will be searched each day 
starting at 0730. Once the badge exchange and vehicle search is 
complete, the Contractor will convoy with the escort to the job 
site. The Contractor must exit the SOTF compound by 1600 each day. 
Exceptions,if approved by the Project Manager, must be coordinated 
two days in advance.

  2.3   Information Controls

a.   Work Areas:  A separate work area will established where large volumes 
of project information are processed, discussed, or stored. This is 
required to preclude compromise of project information by unauthorized 
personnel.

b.   Communications:  Nonsecure telephone circuits will not be used to 
discuss any sensitive SOTF information or data. Nonsecure facsimile 
equipment may be used only for the transmission of unclassified SOTF 
information.
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2.4   Release of Information

Release of Information:  Public release of any SOTF information regardless 
of classification is NOT authorized.  Any attempts by unauthorized 
personnel to obtain SOTF information or data will be reported immediately 
to the SOTF Security Manager by the most expeditious means available.

2.5   Storage

Unclassified SOTF project information must be stored in a locked,segregated 
container located in the SOTF work area.  At no time will SOTF information 
be left unsecured within the work area when it is not being worked on.  
FOUO cover sheets should be used whenever appropriate.

2.6   Transmission

a.   "FOR OFFICIAL USE ONLY" material may be sent by Certified mail or US 
Express mail.

b.   All envelopes or packages containing SOTF "FOUO" material will be 
addressed to the official government activity or organization with 
attention to a specific individual by name. Return address will note 
specific individual in attention line. The envelope will be clearly marked 
with the caveat "DELIVER TO AND TO BE OPENED BY ADDRESSEE ONLY". This 
caveat will be displayed in letters at least ¼ inch in height. The 
protective marking "FOR OFFICIAL USE ONLY" shall NOT be stamped on the 
envelope. The envelope shall be carefully sealed with tape.
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                        SECURITY BRIEFING

I,________________________________________________, understand that, by 
virtue of assignment, employment, or association on this sensitive 
Department of the Army Facility/Project, of the Security Operations 
Training Facility (SOFT), I may be granted access, if properly 
authorized/security cleared, to information, material, and plans which 
concern the security of the Unites States of America and which are either 
sensitive or classified by order of the President or as authorized by 
statute.

1.   I understand that I may never divulge, publish, or reveal by writing, 
word, conduct, or otherwise, to any unauthorized person, any classified or 
sensitive information relating to the SOTF Facility/Project, its personnel, 
fiscal data or security measures without prior consent of the Director, 
SOTF or his designated representative.

2.   I understand that the burden is upon me to ascertain whether or not 
information is classified, and, if so, who is authorized to receive it. I 
will, therefore, obtain the decision of the authorizing officials of the 
SOTF Security Office on these matters before disclosing such information. 

3.   I must submit for review to an appropriate DOD official prior to 
discussing with or showing to any publisher, literary agent, architectural 
firm, or other unauthorized persons, all manuscripts, articles, speeches, 
resumes, all architectural design drawings and papers, written or drawn by 
me or in conjunction with others, which contain or are derived from 
information or material obtained by virtue of my assignment, employment or 
association with the SOTF Facility/Project. I understand that the purpose 
of such review is to ensure that no sensitive or classified information or 
material obtained by virtue of my assignment, employment or association 
with this facility/project contained therein. I further understand that 
such review shall not constitute nor shall be represented as a verification 
or factual accuracy or an endorsement of the opinions contained in any such 
manuscripts, articles, speeches, resumes, or papers.

4.   I understand that all classified or sensitive information acquired by 
me in connection with my assignment, employment or association with this 
facility/project remains the property of the Government of the United 
States of America, and I must surrender, upon demand by appropriate DOD 
official, or upon separation from this SOTF Facility/Project, any material 
in my possession relating to such information.

5.   I must report without delay to my superior the details or 
circumstances of any case which comes within my knowledge wherein an 
unauthorized person has obtained or is attempting to obtain classified, or 
sensitive information or material, or wherein such information or material 
may be or is being disclosed or removed in an authorized manner.

6.   I understand that my compliance with all the obligations required to 
protect classified information may be a consideration of my continuing 
assignment, employment or association with this facility/project. I 
understand that any failure to so comply may subject me to administrative 
action including termination of my assignment, employment or association 
with this facility/project.
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7.   I have read and understand the provisions of the Espionage Act, 
Sections, 793, 794, and 798, of Title 18, United States Code, and I am 
aware of the penalties provided for any violation thereof.  I understand 
that the provisions of the Espionage Act apply during my assignment, 
employment or association with the SOTF facility/project.

8.  I have read and understand the contents of this briefing. I have read 
and understand Section 1001, of Title 18, United States Code, regarding the 
making of false, fictitious, or fraudulent statements or representations, 
and I am aware of the penalties provided for any violation thereof.

PERSON CONDUCTING BRIEFING      PERSON BEING BRIEFED

_________________________     _____________________                (DATE) 
                            (DATE)

_____________________________   ______________________                     
    (PRINTED OR TYPED NAME)      (PRINTED OR TYPED NAME)

______________________________   _______________________                  
      (SSAN)                          (SSAN)

______________________________   _______________________                  
        (ORGANIZATION/FIRM)         (ORGANIZATION/FIRM)

_________________________________
         (SIGNATURE)

NOTICE:   THE PRIVACY ACT, 5 U.S.C. 552a, requires that federal agencies 
inform individuals, at the time information is solicited from them, whether 
the disclosure is mandatory or voluntary, by what authority such 
information is solicited, and what uses will be made of the information. 
You are hereby advised that the authority for soliciting your Social 
Security Account Number (SSAN) is Executive Order 9397. Your SSAN will be 
used to identify you precisely when it is necessary to certify that you 
have access to the information indicated above. While your disclosure of 
SSAN is not mandatory, your failure to do so may delay the processing of 
such certification.
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PART 3   REQUEST FOR ACCESS

SOTF PROJECT:__________________________________________________________
DATE:_______________________________________
ORGANIZATION___________________________________________________________ 
                             
NAME & TITLE OF NOMINEE____________________                        
SSN____________________________________TELEPHONE________________________ 
              
ACCESS IS REQUIRED FOR PROJECT INFORMATION_______AND/OR SOTF SITE
VISIT________.
REQUESTED ACCESS LEVEL__________________      
JUSTIFICATION/COMMENTS_________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
DATE/TIME OF SITE VISIT________________________________________________ 
                       
REQUESTOR______________________________________________________________ 
                                
----------------------------------------------------------------------------------------
To be completed by requestors Security Officer:

SECURITY CLEARANCE OF NOMINEE__________________________________________ 
                    
CLEARANCE GRANTED BY___________________________ON________________________ 
                       
                                                        _________________
                                                        SECURITY OFFICER
                                                        _________________
                                                            SIGNATURE
                                                        __________________
                                                               DATE
----------------------------------------------------------------------------------------
To be competed by SOTF Access Approving Official:

ACCESS TO SOTF PROJECT INFORMATION___________AND/OR SOTF SITE _________IS
APPROVED/DISAPPROVED.
APPROVED ACCESS LEVEL:________________________      
COMMENTS____________________________________________________________________
____________________________________________________________________________ 
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SECTION 01330

SUBMITTAL PROCEDURES
05/02

PART 1   GENERAL

1.1   SUMMARY

1.1.1   Government-Furnished Information

Submittal register  will be delivered to the contractor, by contracting 
officer on 3 1/2 inch disk or a CD. Register will have the following fields 
completed, to the extent that will be required by the Government during 
subsequent usage.

Column (c):  Lists specification section in which submittal is 
required.

Column (d):  Lists each submittal description (SD No. and type, e.g. 
SD-04 Drawings) required in each specification section.

Column (e):  Lists one principal paragraph in specification section 
where a material or product is specified.  This listing is only to 
facilitate locating submitted requirements.  Do not consider 
entries in column (e) as limiting project requirements.

Column (f):  Indicate approving authority for each submittal.  A "G" 
indicates approval by contracting officer; a blank indicates 
approval by QC manager.

1.2   DEFINITIONS

1.2.1   Submittal

Shop drawings, product data, samples, operation and maintenance data,and 
administrative submittals presented for review and approval.  Contract 
Clauses "FAR 52.236-5, Material and Workmanship," paragraph (b) and "FAR 
52.236-21, Specifications and Drawings for Construction," paragraphs (d), 
(e), and (f) apply to all "submittals."

1.2.2   Types of Submittals

All submittals are classified as indicated in paragraph "Submittal 
Descriptions (SD)".  Submittals also are grouped as follows:

a.  Shop drawings:  As used in this section, drawings, schedules, 
diagrams, and other data prepared specifically for this contract, 
by contractor or through contractor by way of subcontractor, 
manufacturer, supplier, distributor, or other lower tier 
contractor, to illustrate portion of work.

b.  Product data:  Preprinted material such as illustrations, standard 
schedules, performance charts, instructions, brochures, diagrams, 
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manufacturer's descriptive literature, catalog data, and other 
data to illustrate portion of work, but not prepared exclusively 
for this contract.

c.  Samples:  Physical examples of products, materials, equipment, 
assemblies, or workmanship that are physically identical to 
portion of work, illustrating portion of work or establishing 
standards for evaluating appearance of finished work or both.

d.  Operation and Maintenance (O&M) Data:
Data that is furnished by the manufacturer, or the system 
provider, to the equipment operating and maintenance personnel. 
This data is needed by operating and maintenance personnel for the 
safe and efficient operation, maintenance and repair of the item.
The data is required when the item is delivered to the project 
site.

e.  Administrative submittals:  Data presented for reviews and 
approval to ensure that administrative requirements of project are 
adequately met but not to ensure directly that work is in 
accordance with design concept and in compliance with contract 
documents.

1.3   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

Certificates of insurance.
Surety bonds.
List of proposed subcontractors.
List of proposed products.
Construction Progress Schedule.
Submittal register.
Schedule of values.
Health and safety plan.
Work plan.
Quality control plan.
Environmental protection plan.

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate 
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating the 
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems 
and interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and 
other characteristics of materials or equipment for some portion of the 
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work.

Samples of warranty language when the contract requires extended 
product warranties.

SD-04 Samples

Physical examples of materials, equipment or workmanship that 
illustrate functional and aesthetic characteristics of a material or 
product and establish standards by which the work can be judged.

Color samples from the manufacturer's standard line (or custom color 
samples if specified) to be used in selecting or approving colors for 
the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes 
assemblies or portions of assemblies which are to be incorporated into 
the project and those which will be removed at conclusion of the work.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part 
of work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.  (Testing must have been within three years of date of 
contract award for the project.)

Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SD-07 Certificates

Statements signed by responsible officials of manufacturer of product, 
system or material attesting that product, system or material meets 
specification requirements.  Must be dated after award of project 
contract and clearly name the project.

Document required of Contractor, or of a supplier, installer or 
subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications.
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Confined space entry permits.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and Material Safety Data sheets 
concerning impedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions.

Factory test reports.

SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to 
the equipment operating and maintenance personnel. This data is needed 
by operating and maintenance personnel for the safe and efficient 
operation, maintenance and repair of the item.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

1.3.1   Approving Authority

Person authorized to approve submittal.

1.3.2   Work

As used in this section, on- and off-site construction required by contract 
documents, including labor necessary to produce submittals, construction, 
materials, products, equipment, and systems incorporated or to be 
incorporated in such construction.

1.4   SUBMITTALS

Submit the following in accordance with the requirements of this section.

SD-01 Preconstruction Submittals

Submittal register; G

1.5   USE OF SUBMITTAL REGISTER 

Prepare and maintain submittal register, as the work progresses. Use 
electronic submittal register program furnished by the Government or any 
other format. Do not change data which is output in columns (c), (d), (e), 
and (f) as delivered by government; retain data which is output in columns 
(a), (g), (h), and (i) as approved.

1.5.1   Submittal Register

Submit submittal register as an electronic database, using submittals 
management program furnished to contractor.    Do not change data in 
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columns (c), (d), (e), and (f) as delivered by the government.  Verify that 
all submittals required for project are listed and add missing submittals. 
Complete the following on the register database:

Column (a) Activity Number:  Activity number from the project schedule.

Column (g) Contractor Submit Date:  Scheduled date for approving 
authority to receive submittals.

Column (h) Contractor Approval Date:  Date contractor needs approval 
of submittal.

Column (i) Contractor Material:  Date that contractor needs material 
delivered to contractor control.

1.5.2   Contractor Use of Submittal Register

Update the following fields in the government-furnished submittal register 
program or equivalent fields in program utilized by contractor.

Column (b) Transmittal Number:  Contractor assigned list of 
consecutive numbers.

Column (j) Action Code (k):  Date of action used to record 
contractor's review when forwarding submittals to QC.

Column (l) List date of submittal transmission.

Column (q) List date approval received.

1.5.3   Approving Authority Use of Submittal Register

Update the following fields in the government-furnished submittal register 
program or equivalent fields in program utilized by contractor.

Column (b).

Column (l) List date of submittal receipt.

Column (m) through (p).

Column (q) List date returned to contractor.

1.5.4   Contractor Action Code and Action Code

Entries used will be as follows (others may be prescribed by Transmittal 
Form):

NR - Not Received

AN - Approved as noted

A - Approved

RR - Disapproved, Revise, and Resubmit

1.5.5   Copies Delivered to the Government

Deliver one copy of submitted register updated by contractor to government 
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with each invoice request.  Deliver in electronic format, unless a paper 
copy is requested by contracting officer.

1.6   PROCEDURES FOR SUBMITTALS

1.6.1   Reviewing, Certifying, Approving Authority

QC organization shall be responsible for reviewing and certifying that 
submittals are in compliance with contract requirements.  Approving 
authority on submittals is QC manager unless otherwise specified for 
specific submittal.  At each "Submittal" paragraph in individual 
specification sections, a notation "G," following a submittal item, 
indicates contracting officer is approving authority for that submittal 
item.

1.6.2   Constraints

a.  Submittals listed or specified in this contract shall conform to 
provisions of this section, unless explicitly stated otherwise.

b.  Submittals shall be complete for each definable feature of work; 
components of definable feature interrelated as a system shall be 
submitted at same time.

c.  When acceptability of a submittal is dependent on conditions, 
items, or materials included in separate subsequent submittals, 
submittal will be returned without review.

d.  Approval of a separate material, product, or component does not 
imply approval of assembly in which item functions.

1.6.3   Scheduling

a.  Coordinate scheduling, sequencing, preparing and processing of 
submittals with performance of work so that work will not be 
delayed by submittal processing.  Allow for potential requirements 
to resubmit. 

b.  Except as specified otherwise, allow review period, beginning with 
receipt by approving authority, that includes at least 15  working 
days for submittals for QC Manager approval and 20 working days 
for submittals for contracting officer approval.  Period of review 
for submittals with contracting officer approval begins when 
Government receives submittal from QC organization.  Period of 
review for each resubmittal is the same as for initial submittal.

c.  For submittals requiring review by fire protection engineer, allow 
review period, beginning when government receives submittal from 
QC organization, of 30 working days for return of submittal to the 
contractor.  Period of review for each resubmittal is the same as 
for initial submittal.

1.6.4   Variations

Variations from contract requirements require Government approval pursuant 
to contract Clause entitled "FAR 52.236-21, Specifications and Drawings for 
Construction" and will be considered where advantageous to government.
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1.6.4.1   Considering Variations

Discussion with contracting officer prior to submission, will help ensure 
functional and quality requirements are met and minimize rejections and 
resubmittals.  When contemplating a variation which results in lower cost, 
consider submission of the variation as a Value Engineering Change Proposal 
(VECP).

1.6.4.2   Proposing Variations

When proposing variation, deliver written request to the contracting 
officer, with documentation of the nature and features of the variation and 
why the variation is desirable and beneficial to government.  If lower cost 
is a benefit, also include an estimate of the cost saving.  In addition to 
documentation required for variation, include the submittals required for 
the item. Clearly mark the proposed variation in all documentation.

1.6.4.3   Warranting That Variations Are Compatible

When delivering a variation for approval, contractor warrants that this 
contract has been reviewed to establish that the variation, if 
incorporated, will be compatible with other elements of work.

1.6.4.4   Review Schedule Is Modified

In addition to normal submittal review period, a period of 10 working days 
will be allowed for consideration by the Government of submittals with 
variations.

1.6.5   Contractor's Responsibilities

a.  Determine and verify field measurements, materials, field 
construction criteria; review each submittal; and check and 
coordinate each submittal with requirements of the work and 
contract documents.

b.  Transmit submittals to QC organization in accordance with schedule 
on approved Submittal Register, and to prevent delays in the work, 
delays to government, or delays to separate contractors.

c.  Advise contracting officer of variation, as required by paragraph 
entitled "Variations."

d.  Correct and resubmit submittal as directed by approving authority. 
 When resubmitting disapproved transmittals or transmittals noted 
for resubmittal, the contractor shall provide copy of that 
previously submitted transmittal including all reviewer comments 
for use by approving authority.  Direct specific attention in 
writing or on resubmitted submittal, to revisions not requested by 
approving authority on previous submissions.

e.  Furnish additional copies of submittal when requested by 
contracting officer, to a limit of 20 copies per submittal.

f.  Complete work which must be accomplished as basis of a submittal 
in time to allow submittal to occur as scheduled.

g.  Ensure no work has begun until submittals for that work have been 
returned as "approved," or "approved as noted", except to the 
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extent that a portion of work must be accomplished as basis of 
submittal.

1.6.6   QC Organization Responsibilities

a.  Note date on which submittal was received from contractor on each 
submittal.

b.  Review each submittal; and check and coordinate each submittal 
with requirements of work and contract documents.

c.  Review submittals for conformance with project design concepts and 
compliance with contract documents.

d.  Act on submittals, determining appropriate action based on QC 
organization's review of submittal.

(1)  When QC manager is approving authority, take appropriate 
action on submittal from the possible actions defined in paragraph 
entitled, "Actions Possible."

(2)  When contracting officer is approving authority or when 
variation has been proposed, forward submittal to Government with 
certifying statement or return submittal marked "not reviewed" or 
"revise and resubmit" as appropriate.  The QC organization's 
review of submittal determines appropriate action.

e.  Ensure that material is clearly legible.

f.  Stamp each sheet of each submittal with QC certifying statement or 
approving statement, except that data submitted in bound volume or 
on one sheet printed on two sides may be stamped on the front of 
the first sheet only.

(1)  When approving authority is contracting officer, QC 
organization will certify submittals forwarded to contracting 
officer with the following certifying statement:

"I hereby certify that the (equipment) (material) (article) shown and 
marked in this submittal is that proposed to be incorporated with 
contract Number _____, is in compliance with the contract drawings 
and specification, can be installed in the allocated spaces, and 
is submitted for Government approval.

Certified by Submittal Reviewer _____________________, Date _______
(Signature when applicable)

Certified by QC Manager _____________________________, Date ______"
(Signature)

(2)  When approving authority is QC Manager, QC Manager will use 
the following approval statement when returning submittals to 
contractor as "Approved" or "Approved as Noted."

"I hereby certify that the (material) (equipment) (article) shown and 
marked in this submittal and proposed to be incorporated with 
contract Number _____, is in compliance with the contract drawings 
and specification, can be installed in the allocated spaces, and 
is _____ approved for use.
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Certified by Submittal Reviewer ______________________, Date ______
(Signature when applicable)

Approved by QC Manager _______________________________, Date _____"
(Signature)

g.  Sign certifying statement or approval statement.  The person 
signing certifying statements shall be QC organization member 
designated in the approved QC plan.  The signatures shall be in 
original ink.  Stamped signatures are not acceptable.

h.  Update submittal register as submittal actions occur and maintain 
the submittal register at project site until final acceptance of 
all work by contracting officer.

i.  Retain a copy of approved submittals at project site, including 
contractor's copy of approved samples.

1.6.7   Government's Responsibilities

When approving authority is Contracting Officer, the Government will:

a.  Note date on which submittal was received from QC manager, on each 
submittal for which the contracting officer is approving authority.

b.  Review submittals for approval within scheduling period specified 
and only for conformance with project design concepts and 
compliance with contract documents.

c.  Identify returned submittals with one of the actions defined in 
paragraph entitled "Actions Possible" and with markings 
appropriate for action indicated.

1.6.8   Actions Possible

Submittals will be returned with one of the following notations:

a.  Submittals marked "not reviewed" will indicate submittal has been 
previously reviewed and approved, is not required , does not have 
evidence of being reviewed and approved by contractor, or is not 
complete.  A submittal marked "not reviewed" will be returned with 
an explanation of the reason it is not reviewed. Resubmit 
submittals returned for lack of review by contractor or for being 
incomplete, with appropriate action, coordination, or change.

b.  Submittals marked "approved" "approved as submitted" authorize 
contractor to proceed with work covered.

c.  Submittals marked "approved as noted" or "approval except as 
noted; resubmission not required" authorize contractor to proceed 
with work as noted provided contractor takes no exception to the 
notations.

d.  Submittals marked "revise and resubmit" or "disapproved" indicate 
submittal is incomplete or does not comply with design concept or 
requirements of the contract documents and shall be resubmitted 
with appropriate changes.  No work shall proceed for this item 
until resubmittal is approved.
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1.7   FORMAT OF SUBMITTALS

1.7.1   Transmittal Form

Transmit each submittal, except sample installations and sample panels, to 
office of approving authority.  Transmit submittals with transmittal form 
prescribed by Contracting Officer and standard for project.  The 
transmittal form shall identify Contractor, indicate date of submittal, and 
include information prescribed by transmittal form and required in 
paragraph entitled "Identifying Submittals."  Process transmittal forms to 
record actions regarding sample panels and sample installations.

1.7.2   Identifying Submittals

Identify submittals, except sample panel and sample installation, with the 
following information permanently adhered to or noted on each separate 
component of each submittal and noted on transmittal form.  Mark each copy 
of each submittal identically, with the following:

a.  Project title and location.

b.  Construction contract number.

c.  Section number of the specification section by which submittal is 
required.

d.  Submittal description (SD) number of each component of submittal.

e.  When a resubmission, add alphabetic suffix on submittal 
description, for example, SD-10A, to indicate resubmission.

f.  Name, address, and telephone number of subcontractor, supplier, 
manufacturer and any other second tier contractor associated with 
submittal.

g.  Product identification and location in project.

1.7.3   Format for Shop Drawings

a.  Shop drawings shall not be less than 8 1/2 by 11 inches nor more 
than 30 by 42 inches.

b.  Present 8 1/2 by 11 inches sized shop drawings as part of the 
bound volume for submittals required by section.  Present larger 
drawings in sets.

c.  Include on each drawing the drawing title, number, date, and 
revision numbers and dates, in addition to information required in 
paragraph entitled "Identifying Submittals."

d.  Dimension drawings, except diagrams and schematic drawings; 
prepare drawings demonstrating interface with other trades to 
scale.  Shop drawing dimensions shall be the same unit of measure 
as indicated on the contract drawings.  Identify materials and 
products for work shown.
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1.7.4   Format of Product Data

a.  Present product data submittals for each section as a complete, 
bound volume.  Include table of contents, listing page and catalog 
item numbers for product data.

b.  Indicate, by prominent notation, each product which is being 
submitted; indicate specification section number and paragraph 
number to which it pertains.

c.  Supplement product data with material prepared for project to 
satisfy submittal requirements for which product data does not 
exist.  Identify this material as developed specifically for 
project.

1.7.5   Format of Samples

a.  Furnish samples in sizes below, unless otherwise specified or 
unless the manufacturer has prepackaged samples of approximately 
same size as specified:

(1)  Sample of Equipment or Device:  Full size.

(2)  Sample of Materials Less Than 2 by 3 inches:  Built up to 8 
1/2 by 11 inches.

(3)  Sample of Materials Exceeding 8 1/2 by 11 inches:  Cut down to
 8 1/2 by 11 inches and adequate to indicate color, texture, and 
material variations.

(4)  Sample of Linear Devices or Materials:  10 inch length or 
length to be supplied, if less than 10 inches.  Examples of linear 
devices or materials are conduit and handrails.

(5)  Sample of Non-Solid Materials:  Pint.  Examples of non-solid 
materials are sand and paint.

(6)  Color Selection Samples:  2 by 4 inches.

(7)  Sample Panel:  4 by 4 feet.

(8)  Sample Installation:  100 square feet.

b.  Samples Showing Range of Variation:  Where variations are 
unavoidable due to nature of the materials, submit sets of samples 
of not less than three units showing extremes and middle of range.

c.  Reusable Samples:  Incorporate returned samples into work only if 
so specified or indicated.  Incorporated samples shall be in 
undamaged condition at time of use.

d.  Recording of Sample Installation:  Note and preserve the notation 
of area constituting sample installation but remove notation at 
final clean up of project.

e.  When color, texture or pattern is specified by naming a particular 
manufacturer and style, include one sample of that manufacturer 
and style, for comparison.
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1.7.6   Format of Operation and Maintenance (O&M) Data

a.  O&M Data format shall comply with the requirements specified in 
Section 01781, Operation and Maintenance Data"

1.7.7   Format of Administrative Submittals

a.  When submittal includes a document which is to be used in project 
or become part of project record, other than as a submittal, do 
not apply contractor's approval stamp to document, but to a 
separate sheet accompanying document.

1.8   QUANTITY OF SUBMITTALS

1.8.1   Number of Copies of Shop Drawings

a.  Submit six copies of submittals of shop drawings requiring review 
and approval only by QC organization and seven copies of shop 
drawings requiring review and approval by Contracting Officer.  

1.8.2   Number of Copies of Product Data

Submit product data in compliance with quantity requirements specified for 
shop drawings.

1.8.3   Number of Samples

a.  Submit two samples, or two sets of samples showing range of 
variation, of each required item.  One approved sample or set of 
samples will be retained by approving authority and one will be 
returned to contractor.

b.  Submit one sample panel.  Include components listed in technical 
section or as directed.

c.  Submit one sample installation, where directed.

d.  Submit one sample of non-solid materials.

1.8.4   Number of Copies of Operation and Maintenance Data

Submit Five copies of O&M Data to the Contracting Officer for review and 
approval

1.8.5   Number of Copies of Administrative Submittals

a.  Unless otherwise specified, submit administrative submittals 
compliance with quantity requirements specified for shop drawings.

1.9   FORWARDING SUBMITTALS

1.9.1   Submittals Required from the Contractor

As soon as practicable after award of contract, and before procurement of 
fabrication, forward to the Architect-Engineer:  submittals required in the 
technical sections of this specification, including shop drawings, product 
data and samples.  One copy of the transmittal form for all submittals 
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shall be forwarded to the Resident Officer in Charge of Construction.

The Architect-Engineer for this project will review and provide 
surveillance for the Contracting Officer to verify Contractor-approved 
submittals comply with the contract requirements.

The Architect-Engineer for this project will review and approve for the 
Contracting Officer those submittals reserved for Contracting Officer 
approval to verify submittals comply with the contract requirements.  

1.9.1.1   O&M Data

The Architect-Engineer for this project will review and approve for the 
Contracting Officer O&M Data to verify the submittals comply with the 
contract requirements.; submit data specified for a given item within 30 
calendar days after the item is delivered to the contract site.

a.  In the event the Contractor fails to deliver O&M Data within the 
time limits specified, the Contracting Officer may withhold from 
progress payments 50 percent of the price of the item with which 
such O&M Data are applicable.

1.10   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.10.1   Designer of Record Approved

Designer of Record approval is required for extensions of design, critical 
materials, any deviations from the solicitation, the accepted proposal, or 
the completed design, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction", they are considered to be "shop drawings".  The 
Contractor shall provide the Government the number of copies designated 
hereinafter of all Designer of Record approved submittals. The Government 
may review any or all Designer of Record approved submittals for 
conformance to the Solicitation and Accepted Proposal.  The Government will 
review all submittals designated as deviating from the Solicitation or 
Accepted Proposal, as described below. Generally, design submittals should 
be identified as SD-05 DESIGN DATA submittals.

1.10.2   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.
Government approval is required for any deviations from the Solicitation or 
Accepted Proposal and other items as designated by the Contracting Officer.
  Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.10.3   Government Reviewed Design or Extension of Design

The Government will review all ( ___%) and ( __%) design submittals for 
conformance with the technical requirements of the solicitation.  
Government review is required for extension of design construction 
submittals, used to define contract conformity, and for deviation from the 
completed design. Review will be only for conformance with the contract 

SECTION 01330  Page 15



Replace Fire Alarm Systems, SOTF
SF-00005-4

requirements. Included are only those construction submittals for which the 
Designer of Record design documents do not include enough detail to 
ascertain contract compliance. The Government may, but is not required, to 
review extensions of design such as  structural steel or reinforcement shop 
drawings. 

1.10.4   Information Only

All submittals not requiring Government approval will be for information 
only.All submittals not requiring Designer of Record or Government approval 
will be for information only.  They are not considered to be "shop 
drawings" within the terms of the Contract Clause referred to above.
All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.11   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory
design, general method of construction, materials, detailing and other 
information appear to meet the Solicitation and Accepted Proposal.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for design, 
dimensions, all design extensions, such as the design of adequate 
connections and details, etc., and the satisfactory construction of all 
work.  After submittals have been approved by the Contracting Officer, no 
resubmittal for the purpose of substituting materials or equipment will be 
considered unless accompanied by an explanation of why a substitution is 
necessary.

1.12   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.The Contractor shall make all 
corrections required by the Contracting Officer, obtain the Designer of 
Record's approval when applicable, and promptly furnish a corrected 
submittal in the form and number of copies specified for the initial
submittal. Any "information only" submittal found to contain errors or 
unapproved deviations from the Solicitation or Accepted Proposal shall be 
resubmitted as one requiring "approval" action, requiring both Designer of 
Record and Government approval.  If the Contractor considers any correction 
indicated on the submittals to constitute a change to the contract, a 
notice in accordance with the Contract Clause "Changes" shall be given 
promptly to the Contracting Officer.

1.13   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.No payment for materials incorporated in 
the work will be made if all required Designer of Record or required 
Government approvals have not been obtained. No payment will be
made for any materials incorporated into the work for any conformance 
review submittals or information only submittals found to contain errors or 
deviations from the Solicitation or Accepted Proposal.
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1.14   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System ManagerQuality Control (CQC) System Manager 
and the Designer of Record, if applicable, and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.15   SUBMITTAL REGISTER

At the end of this section is a submittal register  showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Government will provide the initial 
submittal register in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall track all submittals.

1.16   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of __20___ calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional __15___ calendar days 
shall be allowed and shown on the register for review and approval of 
submittals for  HVAC control systems.

1.17   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
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identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

1.18   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

1.18.1   Procedures

The Government will further discuss detailed submittal procedures with the 
Contractor at the Preconstruction Conference and/or at the Post-Award 
Conference.

1.18.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.19   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.20   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  __2___ copies of the submittal will be retained by the 
Contracting Officer and __2___ copies of the submittal will be returned to 
the Contractor.  If the Government performs a conformance review of other 
Designer of Record approved submittals, the submittals will be so 
identified and returned, as described above.

1.21   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

1.22   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
        -- End of Section --
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SECTION 01355A

ENVIRONMENTAL PROTECTION
02/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety and Health Requirements 
Manual

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions of Waters of the United States

40 CFR 260 Hazardous Waste Management System:  General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

40 CFR 68 Chemical Accident Prevention Provisions

49 CFR 171 - 178 Hazardous Materials Regulations 
 
1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.
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1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners,excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

 PESTICIDE=APPLICATION>  PESTICIDE=APPLICATION>  PESTICIDE=APPLICATION>  
PESTICIDE=APPLICATION>  PESTICIDE=APPLICATION>  PESTICIDE=APPLICATION>  
PESTICIDE=APPLICATION>  PESTICIDE=APPLICATION>  PESTICIDE=APPLICATION>  
PESTICIDE=APPLICATION>  PESTICIDE=APPLICATION>  PESTICIDE=APPLICATION>  
PESTICIDE=APPLICATION>  PESTICIDE=APPLICATION>  PESTICIDE=APPLICATION>  
PESTICIDE=APPLICATION> 1.2.4   Installation Pest Management Coordinator

Installation Pest Management Coordinator (IPMC) is the individual 
officially designated by the Installation Commander to oversee the 
Installation Pest Management Program and the Installation Pest Management 
Plan.

 WORKS=PESTICIDE> E=APPLICATION>  WORKS=PESTICIDE> E=APPLICATION>  
WORKS=PESTICIDE> E=APPLICATION>  WORKS=PESTICIDE> E=APPLICATION>  
WORKS=PESTICIDE> E=APPLICATION>  WORKS=PESTICIDE> E=APPLICATION>  
WORKS=PESTICIDE> E=APPLICATION>  WORKS=PESTICIDE> E=APPLICATION>  
WORKS=PESTICIDE> E=APPLICATION>  WORKS=PESTICIDE> E=APPLICATION>  
WORKS=PESTICIDE> E=APPLICATION>  WORKS=PESTICIDE> E=APPLICATION>  
WORKS=PESTICIDE> E=APPLICATION>  WORKS=PESTICIDE> E=APPLICATION>  
WORKS=PESTICIDE> E=APPLICATION>  WORKS=PESTICIDE> E=APPLICATION> 1.2.4   
Project Pesticide Coordinator

The Project Pesticide Coordinator (PPC) is an individual that resides at a 
Civil Works Project office and that is responsible for oversight of 
pesticide application on Project grounds.

1.2.5   Land Application for Discharge Water

The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into 
the soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations.

1.2.6   Pesticide

Pesticide is defined as any substance or mixture of substances intended for 
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preventing, destroying, repelling, or mitigating any pest, or intended for 
use as a plant regulator, defoliant or desiccant.

1.2.7   Pests

The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect readiness, military operations, or the well-being of 
personnel and animals; attack or damage real property, supplies, equipment, 
or vegetation; or are otherwise undesirable.

1.2.8   Surface Discharge

The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters 
that are surface discharged may terminate in drainage ditches, storm 
sewers,creeks, and/or "waters of the United States" and would require a 
permit to discharge water from the governing agency.

1.2.9   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.10   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.
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1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G,

  The environmental protection plan.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.

1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.
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d.  Description of the Contractor's environmental protection personnel 
training program.

e.  An erosion and sediment control plan which identifies the type and 
location of the erosion and sediment controls to be provided.  The plan 
shall include monitoring and reporting requirements to assure that the 
control measures are in compliance with the erosion and sediment 
control plan, Federal, State, and local laws and regulations.  A Storm 
Water Pollution Prevention Plan (SWPPP) may be substituted for this 
plan.

f.  Drawings showing locations of proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, and stockpiles of excess or spoil 
materials including methods to control runoff and to contain materials 
on the site.

g.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather.  Plan shall include measures to minimize  the amount of mud 
transported onto paved public roads by vehicles or runoff.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  Drawing showing the location of borrow areas.

j.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1 .  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and the local Fire Department in addition to 
the legally required Federal, State, and local reporting channels 
(including the National Response Center 1-800-424-8802) if a 
reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
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and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

k.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste.  Licenses or permits shall be submitted for solid waste 
disposal sites that are not a commercial operating facility.  Evidence 
of the disposal facility's acceptance of the solid waste shall be 
attached to this plan during the construction.  The Contractor shall 
attach a copy of each of the Non-hazardous Solid Waste Diversion 
Reports to the disposal plan.  The report shall be submitted on the 
first working day after the first quarter that non-hazardous solid 
waste has been disposed and/or diverted and shall be for the previous 
quarter (e.g. the first working day of January, April, July, and 
October).  The report shall indicate the total amount of waste 
generated and total amount of waste diverted in cubic yards or tons 
along with the percent that was diverted.

l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

n.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

o.  A waste water management plan that identifies the methods and 
procedures for management and/or discharge of waste waters which are 
directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, 
hydrostatic test water, and water used in flushing of lines.  If a 
settling/retention pond is required, the plan shall include the design 
of the pond including drawings, removal plan, and testing requirements 
for possible pollutants.  If land application will be the method of 
disposal for the waste water, the plan shall include a sketch showing 
the location for land application along with a description of the 
pretreatment methods to be implemented.  If surface discharge will be 
the method of disposal, a copy of the permit and associated documents 
shall be included as an attachment prior to discharging the waste 
water.  If disposal is to a sanitary sewer, the plan shall include 
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documentation that the Waste Water Treatment Plant Operator has 
approved the flow rate, volume, and type of discharge.

p.  A historical, archaeological, cultural resources biological 
resources and wetlands plan that defines procedures for identifying and 
protecting historical, archaeological, cultural resources, biological 
resources and wetlands known to be on the project site: and/or 
identifies procedures to be followed if historical archaeological, 
cultural resources, biological resources and wetlands not previously 
known to be onsite or in the area are discovered during construction.  
The plan shall include methods to assure the protection of known or 
discovered resources and shall identify lines of communication between 
Contractor personnel and the Contracting Officer.

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached,as an appendix, to the Environmental Protection 
Plan.

1.8   PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any onsite construction activities, the Contractor and the 
Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work 
and adjacent to the Contractor's assigned storage area and access route(s), 
as applicable.  This survey report shall be signed by both the the 
Contractor and the Contracting Officer upon mutual agreement as to its 
accuracy and completeness.  The Contractor shall protect those 
environmental features included in the survey report and any indicated on 
the drawings, regardless of interference which their preservation may cause 
to the Contractor's work under the contract.

1.9   SPECIAL ENVIRONMENTAL REQUIREMENTS

The Contractor shall comply with the special environmental requirements 
listed here  and included at the end of this section.

1.10   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.
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1.11   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

The Contractor shall be responsible for obtaining and complying with all 
environmental permits and commitments required by Federal, State, Regional, 
and local environmental laws and regulations.

3.2   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.2.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and/or protecting particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  The Contractor shall restore landscape features 
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damaged or destroyed during construction operations outside the limits of 
the approved work area.

3.2.3   Erosion and Sediment Controls

The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities.  The area of bare 
soil exposed at any one time by construction operations should be kept to a 
minimum.  The Contractor shall construct or install temporary and permanent 
erosion and sediment control best management practices (BMPs) .  BMPs may 
include, but not be limited to, vegetation cover, stream bank 
stabilization, slope stabilization, silt fences, construction of terraces, 
interceptor channels, sediment traps, inlet and outfall protection, 
diversion channels, and sedimentation basins.  Any temporary measures shall 
be removed after the area has been stabilized.

3.2.4   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Erosion and 
sediment controls shall be provided for on-site borrow and spoil areas to 
prevent sediment from entering nearby waters.  Temporary excavation and 
embankments for plant and/or work areas shall be controlled to protect 
adjacent areas.

3.3   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 
For construction activities immediately adjacent to impaired surface 
waters, the Contractor shall be capable of quantifying sediment or 
pollutant loading to that surface water when required by State or Federally 
issued Clean Water Act permits.

3.3.1   Cofferdams, Diversions, and Dewatering Operations

Construction operations for dewatering, removal of cofferdams, tailrace 
excavation, and tunnel closure shall be controlled at all times to maintain 
compliance with existing State water quality standards and designated uses 
of the surface water body.  The Contractor shall comply with the State of NC
 water quality standards and anti-degradation provisions.

3.3.2   Wetlands

The Contractor shall not enter, disturb, destroy, or allow discharge of 
contaminants into any wetlands.

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.
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3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the Federal, State, and local air pollution standards to be exceeded 
or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.  The Contractor shall comply with all State and 
local visibility regulations.

3.4.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.4.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of NC rules.

3.4.4   Burning

Burning will not be allowed on the project site unless specified in other 
sections of the specifications or authorized in writing by the Contracting 
Officer.  The specific time, location, and manner of burning shall be 
subject to approval.

3.5   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.5.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling, storage, and disposal 
shall be conducted to prevent contamination.  Segregation measures shall be 
employed so that no hazardous or toxic waste will become co-mingled with 
solid waste.   Waste materials shall be hauled to the Government landfill 
site shown on the drawingsThe Contractor shall comply with site procedures
pertaining to the use of landfill areas.

3.5.2   Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
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corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within 6 inches of the top.  Wastes shall be classified, managed, 
stored, and disposed of in accordance with Federal, State, and local laws 
and regulations.

3.5.3   Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are  defined in 40 CFR 261, or are as defined by 
applicable State and local regulations.  Hazardous materials are defined in 
49 CFR 171 - 178.  The Contractor shall, at a minimum, manage and store 
hazardous waste in compliance with 40 CFR 262 and shall manage and store 
hazardous waste in accordance with the Installation hazardous waste 
management plan.  The Contractor shall take sufficient measures to prevent 
spillage of hazardous and toxic materials during dispensing.  The 
Contractor shall segregate hazardous waste from other materials and wastes, 
shall protect it from the weather by placing it in a safe covered location, 
and shall take precautionary measures such as berming or other appropriate 
measures against accidental spillage.  The Contractor shall be responsible 
for storage, describing, packaging, labeling, marking, and placarding of 
hazardous waste and hazardous material in accordance with 49 CFR 171 - 178, 
State, and local laws and regulations.  The Contractor shall transport 
Contractor generated hazardous waste off Government property within 60 days 
in accordance with the Environmental Protection Agency and the Department 
of Transportation laws and regulations.  The Contractor shall dispose of 
hazardous waste in compliance with Federal, State and local laws and 
regulations.  Spills of hazardous or toxic materials shall be immediately 
reported to the Contracting Officer and the Facility Environmental Office.  
Cleanup and cleanup costs due to spills shall be the Contractor's 
responsibility.  The disposition of Contractor generated hazardous waste 
and excess hazardous materials are the Contractor's responsibility.

3.5.4   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  

3.5.5   Waste Water

Disposal of waste water shall be as specified below.

a.  Waste water from construction activities, such as onsite material 
processing, concrete curing, foundation and concrete clean-up, 
water used in concrete trucks, forms, etc. shall not be allowed to 
enter water ways or to be discharged prior to being treated to 
remove pollutants.  The Contractor shall dispose of the 
construction related waste water off-Government property in 
accordance with all Federal, State, Regional and Local laws and 
regulations.
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c.  Water generated from the flushing of lines after hydrostatic 
testing shall be land applied in accordance with all Federal, 
State, and local laws and regulations for land application .

3.6   RECYCLING AND WASTE MINIMIZATION

The Contractor shall participate in State and local government sponsored 
recycling programs.  The Contractor is further encouraged to minimize solid 
waste generation throughout the duration of the project.

3.7   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.8   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.9   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.10   MILITARY MUNITIONS

In the event the Contractor discovers or uncovers military munitions as 
defined in 40 CFR 260, the Contractor shall immediately stop work in that 
area and immediately inform the Contracting Officer.

3.11   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area.

3.12   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
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signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS
03/04

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.

ACI INTERNATIONAL (ACI)
P.O. Box 9094
Farmington Hills, MI  48333-9094
Ph:   248-848-3700
Fax:  248-848-3701
E-mail: bkstore@concrete.org
Internet:  http://www.aci-int.org

AIR-CONDITIONING AND REFRIGERATION INSTITUTE (ARI)
4100 North Fairfax Drive, Suite 200
Arlington, VA  22203
Ph:   703-524-8800
Fax:  703-528-3816
E-mail:  ari@ari.org
Internet: http://www.ari.org

AIR CONDITIONING CONTRACTORS OF AMERICA (ACCA)
2800 Shirlington Road, Suite 300
Arlington, VA 22206
Ph:  703-575-4477
Fax: 703-575-4449
E-mail:  info@acca.org
Internet:  http://www.acca.org

AIR DIFFUSION COUNCIL (ADC)
1000 East Woodfield Road, Suite 102
Shaumburg, IL  60173-5921
Ph:  847-706-6750
Fax: 847-706-6751
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E-mail: info@flexibleduct.org
Internet: http://www.flexibleduct.org

AIR MOVEMENT AND CONTROL ASSOCIATION INTERNATIONAL(AMCA)
30 West University Drive
Arlington Heights, IL  60004-1893
Ph:   847-394-0150
Fax:  847-253-0088
E-mail: amca@amca.org
Internet:  http://www.amca.org

ALLIANCE FOR TELECOMMUNICATIONS INDUSTRY SOLUTIONS (ATIS)
1200 G Street, NW, Suite 500
Washington, D.C. 20005
Ph:   202-628-6380
Fax:  202-393-5453
Internet:  http://www.atis.org

ALUMINUM ASSOCIATION (AA)
900 19th Street N.W., Suite 300
Washington, DC  20006
Ph:   202-862-5100
Fax:  202-862-5164
Internet:  http://www.aluminum.org

AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION (AAMA)
1827 Walden Office Square
Suite 550
Schaumburg, IL  60173-4268
Ph:   847-303-5664
Fax:  847-303-5774
E-mail: webmaster@aamanet.org
Internet:  http://www.aamanet.org

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)
444 North Capital Street, NW, Suite 249
Washington, DC  20001
Ph:   202-624-5800
Fax:  202-624-5806
E-Mail: info@aashto.org
Internet:  http://www.aashto.org

AMERICAN ASSOCIATION OF TEXTILE CHEMISTS AND COLORISTS (AATCC)
P.O. Box 12215
Research Triangle Park, NC  27709-2215
Ph:   919-549-8141
Fax:  919-549-8933
E-mail: quantem@aatcc.org
Internet:  http://www.aatcc.org

AMERICAN BEARING MANUFACTURERS ASSOCIATION (ABMA)
2025 M Street, NW, Suite 800
Washington, DC  20036
Ph:   202-367-1155
Fax:  202-367-2155
E-mail: info.abma@smithbucklin.com
Internet:  http://www.abma-dc.org
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AMERICAN BOILER MANUFACTURERS ASSOCIATION (ABMA)
4001 North 9th Street, Suite 226
Arlington, VA 22203-1900
Ph:   703-522-7350
Fax:  703-522-2665
Internet:  http://www.abma.com

AMERICAN CONCRETE PIPE ASSOCIATION (ACPA)
222 West Las Colinas Boulevard, Suite 641
Irving, TX  75039-5423
Ph:   972-506-7216
Fax:  972-506-7682
E-mail:  info@concrete-pipe.org
Internet:  http://www.concrete-pipe.org

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)
1330 Kemper Meadow Drive
Cincinnati, OH  45240
Ph:   513-742-2020
Fax:  513-742-3355
E-mail:  mail@acgih.org
Internet:  http://www.acgih.org

AMERICAN FOREST & PAPER ASSOCIATION (AF&PA)
American Wood Council
ATTN:  Publications Department
1111 Nineteenth Street NW, Suite 800
Washington, DC  20036
Ph:  800-890-7732 or 202-463-2766
Fax: 202-463-2791
Internet:  http://www.awc.org/

AMERICAN GAS ASSOCIATION (AGA)
400 North Capitol Street N.W.
Washington, D.C. 20001
Ph:   202-824-7000
Fax:  202-824-7115
E-mail: webmaster@aga.org
Internet:  http://www.aga.org

AMERICAN GAS ASSOCIATION LABORATORIES (AGAL)
400 North Capitol Street N.W.
Washington, D.C. 20001
Ph:   202-824-7000
Fax:  202-824-7115
Internet:  http://www.aga.org

AMERICAN GEAR MANUFACTURERS ASSOCIATION (AGMA)
500 Montgomery Street, Suite 300
Alexandria, VA  22314-1560
Ph:   703-684-0211
Fax:  703-684-0242
E-mail: webmaster@agma.org
Internet:  http://www.agma.org

AMERICAN HARDBOARD ASSOCIATION (AHA)
c/o Composite Panel Association
18922 Premiere Court
Gaithersburg, MD 20879-1574
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Ph:   301-670-0604
Fax:  301-840-1252
Internet:  http://www.pbmdf.org

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)
One East Wacker Drive, Suite 3100
Chicago, IL  60601-2001
Ph:   312-670-2400
Fax:  312-670-5403
Publications: 800-644-2400
E-mail: pubs@aisc.org
Internet:  http://www.aisc.org

AMERICAN INSTITUTE OF TIMBER CONSTRUCTION (AITC)
7012 South Revere Parkway, Suite 140
Englewood, CO  80112
Ph:   303-792-9559
Fax:  303-792-0669
E-mail: info@aitc-glulam.org
Internet:  http://www.aitc-glulam.org

AMERICAN IRON AND STEEL INSTITUTE (AISI)
1140 Connecticut Avenue, NW, Suite 705
Washington, DC 20036
Ph:   202-452-7100
Fax:  202-463-6573
Internet:  http://www.steel.org

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)
1819 L Street, NW, 6th Floor
Washington, DC 20036
Ph:   202-293-8020
Fax:  202-293-9287
E-mail:  info@ansi.org
Internet:  http://www.ansi.org/

Note --- ANSI documents beginning with the letter "S" can be 
ordered from:

Acoustical Society of America (ASA)
2 Huntington Quadrangle, Suite 1NO1
Melville, NY 11747-4502
Ph:   516-576-2360
Fax:  516-576-2377
E-mail:  asa@aip.org
Internet: http://asa.aip.org

AMERICAN NURSERY AND LANDSCAPE ASSOCIATION (ANLA)
1000 Vermont Avenue, NW, Suite 300
Washington, DC  20005-4914
Ph:  202-789-2900
Fax: 202-789-1893
Internet:  http://www.anla.org

AMERICAN PETROLEUM INSTITUTE (API)
1220 L Street, NW
Washington, DC  20005-4070
Ph:   202-682-8000
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Fax:  202-682-8223
Internet:  http://www.api.org

AMERICAN PUBLIC HEALTH ASSOCIATION (APHA)
800 I Street, NW
Washington, DC 20001
Ph:  202-777-2742
Fax: 202-777-2534
E-mail: comments@apha.org
Internet:  http://www.apha.org

AMERICAN RAILWAY ENGINEERING AND MAINTENANCE-OF-WAY ASSOCIATION 
(AREMA)
8201 Corporate Drive, Suite 1125
Landover, MD 20785-2230
Ph:   301-459-3200
Fax:  301-459-8077
Internet: http://www.arema.org

AMERICAN SOCIETY FOR NONDESTRUCTIVE TESTING (ASNT)
1711 Arlingate Lane
P.O. Box 28518
Columbus, OH  43228-0518
Ph:   800-222-2768; 614-274-6003
Fax:  614-274-6899
E-mail:  webmaster@asnt.org
Internet: http://www.asnt.org

AMERICAN SOCIETY FOR QUALITY (ASQ)
600 North Plankinton Avenue
Milwaukee, WI 53203
Ph:   800-248-1946; 414-272-8575
Fax:  414-272-1734
E-mail:  cs@asq.org
Internet:  http://www.asq.org

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)
1801 Alexander Bell Drive
Reston, VA  20191-4400
Ph:   703-295-6300 - 800-548-2723
Fax:  703-295-6222
E-mail:  marketing@asce.org
Internet:  http://www.asce.org

AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING 
ENGINEERS (ASHRAE)
1791 Tullie Circle, NE
Atlanta, GA  30329
Ph:   800-527-4723 or 404-636-8400
Fax:  404-321-5478
E-mail:  ashrae@ashrae.org
Internet:  http://www.ashrae.org

AMERICAN SOCIETY OF SANITARY ENGINEERING (ASSE)
901 Canterbury, Suite A
Westlake, OH  44145
Ph:   440-835-3040
Fax:  440-835-3488
E-mail:  info@asse-plumbing.org
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Internet: http://www.asse-plumbing.org

AMERICAN WATER WORKS ASSOCIATION(AWWA)
6666 West Quincy Avenue
Denver, CO  80235
Ph:  303-794-7711 
Fax: 303-347-0804
Internet:  http://www.awwa.org

AMERICAN WELDING SOCIETY (AWS)
550 N.W. LeJeune Road
Miami, FL  33126
Ph:   800-443-9353 - 305-443-9353
Fax:  305-443-7559
E-mail:  info@aws.org
Internet: http://www.aws.org

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)
P.O. Box 388
Selma, AL 36702-0388
Ph:   334-874-9800
Fax:  334-874-9008
E-mail:  email@awpa.com
Internet: http://www.awpa.com

APA - THE ENGINEERED WOOD ASSOCIATION (APA)
7011 South 19th
Tacoma, WA  98466
Ph:   253-565-6600
Fax:  253-565-7265
E-mail: help@apawood.org
Internet:  http://www.apawood.org

ARCHITECTURAL WOODWORK INSTITUTE (AWI)
1952 Isaac Newton Square West
Reston, VA 20190
Ph:   703-733-0600
Fax:  703-733-0584
Internet:  http://www.awinet.org

ASBESTOS CEMENT PRODUCT PRODUCERS ASSOCIATION (ACPPA)
PMB114-1745 Jefferson Davis Highway
Arlington, VA  22202
Ph:   514-861-1153
Fax:  514-861-1152
Internet:  www.asbestos-institute.ca

ASM INTERNATIONAL (ASM)
9639 Kinsman Road
Materials Park, OH  44073-0002
Ph:  440-338-5151
Fax: 440-338-4634
E-mail:  cust-srv@asminternational.org
Internet: http://www.asm-international.org

ASME INTERNATIONAL (ASME)
Three Park Avenue
New York, NY 10016-5990
Ph:   212-591-7722
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Fax:  212-591-7674
E-mail:  infocentral@asme.org
Internet:  http://www.asme.org

ASPHALT INSTITUTE (AI)
Research Park Drive
P.O. Box 14052
Lexington, KY  40512-4052
Ph:   859-288-4960
Fax:  859-288-4999
E-mail:  webmaster@asphaltinstitute.org
Internet:  http://www.asphaltinstitute.org

ASSOCIATED AIR BALANCE COUNCIL (AABC)
1518 K Street, NW
Washington, DC  20005
Ph:   202-737-0202
Fax:  202-638-4833
E-mail:  aabchq@aol.com
Internet:  http://www.aabchq.com

ASSOCIATION FOR THE ADVANCEMENT OF MEDICAL INSTRUMENTATION (AAMI)
1110 North Glebe Road, Suite 220
Arlington, VA 22201-4795
Ph:  800-332-2264 or 703-525-4890
Fax: 703-276-0793
E-mail:  customerservice@aami.org
Internet:  http://www.aami.org

ASSOCIATION FOR IRON AND STEEL TECHNOLOGY (AIST)
(FORMERLY: IRON & STEEL SOCIETY (ISS))
186 Thorn Hill Road
Warrendale, PA  15086-7528
Ph:  724-776-6040
Fax: 724-776-1880
E-Mail: info@aistech.org
Internet:   http://www.aistech.org

ASSOCIATION OF EDISON ILLUMINATING COMPANIES (AEIC)
600 North 18th Street
P.O. Box 2641
Birmingham, AL  35291
Ph:   205-257-2530
Fax:  205-257-2540
Internet:  http://www.aeic.org

ASSOCIATION OF HOME APPLIANCE MANUFACTURERS (AHAM)
1111 19th Street NW, Suite 402
Washington, DC 20036
Ph:   202-872-5955
Fax:  202-872-9354
E-mail:  aham@aham.org
Internet:  http://www.aham.org

(AWCI)
ASSOCIATION OF THE WALL AND CEILING INDUSTRIES - INTERNATIONAL 
(AWCI)

803 West Broad Street, Suite 600
Falls Church, VA 22046
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Ph:  703-534-8300
Fax: 703-534-8307
E-mail: info@awci.org
Internet:  http://www.awci.org

ASTM INTERNATIONAL (ASTM)
100 Barr Harbor Drive, P.O. Box C700
West Conshohocken, PA  19428-2959
Ph:   610-832-9500
Fax:  610-832-9555
E-mail: service@astm.org
Internet:  http://www.astm.org

BIFMA INTERNATIONAL (BIFMA)
2680 Horizon Drive SE, Suite A-1
Grand Rapids, MI  49546-7500
Ph:   616-285-3963
Fax:  616-285-3765
E-mail:  email@bifma.org
Internet:  http://www.bifma.org

BIOCYCLE, JOURNAL OF COMPOSTING AND RECYCLING (BIOCYCLE)
The JG Press Inc.
419 State Avenue
Emmaus, PA  18049
Ph: 610-967-4135
E-mail: biocycle@jgpress.com
Internet:  http://www.biocycle.net

BRICK INDUSTRY ASSOCIATION (BIA)
11490 Commerce Park Drive
Reston, VA  22091-1525
Ph:   703-620-0010
Fax:  703-620-3928
E-mail:  brickinfo@bia.org
Internet:  http://www.bia.org

BRITISH STANDARDS INSTITUTE (BSI)
389 Chiswick High Road
London W4 4AL
United Kingdom
Ph:  +44 (0)20 8996 9000
Fax:    +44 (0)20 8996 7001
E-mail:  cservices@bsi-global.com 
Internet:  http://www.bsi-global.com

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)
355 Lexington Avenue
17th Floor
New York, NY  10017
Ph:  212-297-2122
Fax: 212-370-9047
E-mail: assocmgmt@aol.com
Internet:  http://www.buildershardware.com

CANADIAN STANDARDS ASSOCIATION(CSA)
8501 East Pleasant Valley Road
Cleveland, OH  44131
Ph:  216-524-4990
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Fax: 216-642-3463
Internet:  http://www.csa-international.org

CARPET AND RUG INSTITUTE (CRI)
P.O. Box 2048
Dalton, GA  30722-2048
Ph:   800-882-8846 or 706-278-3176
Fax:  706-278-8835
Internet:  http://www.carpet-rug.com

CAST IRON SOIL PIPE INSTITUTE (CISPI)
5959 Shallowford Road, Suite 419
Chattanooga, TN  37421
Ph:   423-892-0137
Fax:  423-892-0817
Internet:  http://www.cispi.org

CEILINGS & INTERIOR SYSTEMS CONSTRUCTION ASSOCIATION (CISCA)
1500 Lincoln Highway, Suite 202
St. Charles, IL  60174
Ph:  630-584-1919
Fax: 630-584-2003
E-mail: info@cisca.org
Internet: http://www.cisca.org

CENTERS FOR DISEASE CONTROL AND PREVENTION (CDC)
1600 Clifton Road
Atlanta, GA 30333
Ph: 404-639-3311
Internet:  http://www.cdc.gov

CHEMICAL FABRICS & FILM ASSOCIATION (CFFA)
1300 Sumner Avenue
Cleveland OH 44115-2851
Ph:  216-241-7333
Fax: 216-241-0105
E-mail:  cffa@chemicalfabricsandfilm.com
Internet:  http://www.chemicalfabricsandfilm.com/

CHLORINE INSTITUTE (CI)
1300 Wilson Boulevard
Rosslyn, VA 22209
Ph:   703-741-5760
Fax:  703-741-6068
Internet:  http://www.cl2.com

COMPRESSED AIR AND GAS INSTITUTE (CAGI)
1300 Sumner Avenue
Cleveland OH 44115-2851
Ph:  216-241-7333
Fax: 216-241-0105
E-mail:  cagi@cagi.org
Internet:  http://www.cagi.org/

COMPRESSED GAS ASSOCIATION (CGA)
4221 Walney Road, 5th Floor
Chantilly, VA  20151-2923
Ph:   703-788-2700
Fax:  703-961-1831
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E-mail:  cga@cganet.com
Internet: http://www.cganet.com

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)
933 North Plum Grove Road
Schaumburg, IL  60173-4758
Ph:   847-517-1200
Fax:  847-517-1206
Internet:  http://www.crsi.org/

CONSUMER PRODUCT SAFETY COMMISSION (CPSC)
4330 East-West Highway
Bethesda, MD 20814-4408
Ph:  301-504-6816
Fax:  301-504-0124 and 301-504-0025
E-mail:  info@cpsc.gov
Internet: http://www.cpsc.gov

CONVEYOR EQUIPMENT MANUFACTURERS ASSOCIATION (CEMA)
6724 Lone Oak Boulevard
Naples, FL 34109
Ph:   239-514-3441
Fax:  239-514-3470
E-mail:  cema@cemanet.org
Internet:  http://www.cemanet.org

COOLING TECHNOLOGY INSTITUTE (CTI)
2611 FM 1960 West
Suite H-200 
Houston, TX 77068-3730
Ph:   281-583-4087
Fax:  281-537-1721
Internet: http://www.cti.org

COPPER DEVELOPMENT ASSOCIATION (CDA)
260 Madison Avenue
New York, NY 10016
Ph:   212-251-7200
Fax:  212-251-7234
E-mail:  questions@cda.copper.org
Internet: http://www.copper.org

CRANE MANUFACTURERS ASSOCIATION OF AMERICA (CMAA)
8720 Red Oak Boulevard, Suite 201
Charlotte, NC 28217 
Ph:  704-676-1190 or 800-722-6832
Fax:  704-676-1199
Internet:  http://www.mhia.org/psc/psc_products_cranes.cfm

DISTRICT OF COLUMBIA MUNICIPAL REGULATIONS (DCMR)
441 4th Street NW, Suite 520S
Washington DC 20001
Ph:  202-727-5090
Fax: 202-727-6042
Internet:  http://os.dc.gov/info/odai/odai.shtm

DOOR AND ACCESS SYSTEM MANUFACTURERS ASSOCIATION (DASMA)
1300 Sumner Avenue
Cleveland, OH  44115-2851
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Ph:   216-241-7333
Fax:  216-241-0105
E-mail:  dasma@dasma.com
Internet:  http://www.dasma.com

DUCTILE IRON PIPE RESEARCH ASSOCIATION (DIPRA)
245 Riverchase Parkway East, Suite O
Birmingham, AL  35244
Ph:   205-402-8700
Fax:  205-402-8730
E-mail:  info@dipra.org
Internet:  http://www.dipra.org

EIFS INDUSTRY MEMBERS ASSOCIATION (EIMA)
3000 Corporate Center Drive, Suite 270
Morrow, GA  30260
Ph:   800-294-3462
Fax:  770-968-5818
Internet: http://www.eima.com

ELECTRICAL GENERATING SYSTEMS ASSOCIATION (EGSA)
1650 South Dixie Highway, Suite 500
Boca Raton, FL 33432-7462
Ph:  561-750-5575
Fax: 561-395-8557
E-mail:  e-mail@egsa.org
Internet: http://www.egsa.org

ELECTRONIC INDUSTRIES ALLIANCE (EIA)
2500 Wilson Boulevard
Arlington, VA  22201-3834
Ph:  703-907-7500
Fax: 703-907-7501
Internet:  http://www.eia.org

ENERGY RESEARCH AND DEVELOPMENT ADMINISTRATION (ERDA)
Organization abolished by Dept of Energy Act 
(91 Stat 577)4 Aug 1977
Successor Organization is Department of Energy
Forrestal 4B-172
Washington, DC
Ph: 202-586-4716
Fax: 202-586-1972
E-mail: dmteam@hq.doe.gov
Internet:  http://www.directives.doe.gov/

ENGINE MANUFACTURERS ASSOCIATION (EMA)ENGINE MANUFACTURERS ASSOCIATION (EMA)

Two North LaSalle Street, Suite 2200
Chicago, IL 60602
Ph:  312-827-8700
Fax: 312-827-8737
E-mail: ema@enginemanufacturers.org
Internet:  http://www.enginemanufacturers.org/

ETL TESTING LABORATORIES (ETL)
Intertek Testing Services, ETL SEMKO
70 Codman Hill Road
Boxborough, MA 01719
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Ph:   978-263-2662
Fax:  978-263-7086
E-mail:  info@etlsemko.com
Internet: http://www.etlsemko.com

EXPANSION JOINT MANUFACTURERS ASSOCIATION (EJMA)
25 North Broadway
Tarrytown, NY  10591
Ph:  914-332-0040
Fax: 914-332-1541
E-mail:  ejma@ejma.org
Internet: http://www.ejma.org

FM GLOBAL (FM)
1301 Atwood Avenue
P.O. Box 7500
Johnston, RI 02919
Ph:   401-275-3000
Fax:  401-275-3029
E-mail:  information@fmglobal.com
Internet:  http://www.fmglobal.com

FLUID SEALING ASSOCIATION (FSA)
994 Old Eagle School Road, #1019
Wayne, PA 19087
Ph:   610-971-4850
Fax:  610-9971-4859
E-mail: info@fluidsealing.com 
Internet:  http://www.fluidsealing.com

FORESTRY SUPPLIERS INC. (FSUP)
205 West Rankin Street
P.O. Box 8397
Jackson, MS  39284-8397
Ph:  601-354-3565
Fax: 601-292-0165
E-mail:  cs@forestry-suppliers.com
Internet:  http://www.forestry-suppliers.com

FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC RESEARCH 
(FCCCHR)
University of South California
Kaprielian Hall 200
Los Angeles, CA  90089-2531
Ph:   213-740-2032
Fax:  213-740-8399
E-mail:  fccchr@usc.edu
Internet: http://www.usc.edu/dept/fccchr

U. S. GREEN BUILDING COUNCIL (USGBC)
1015 18th Street, NW, Suite 805
Washington, D.C. 20036
Ph:   202-828-7422
Fax:   202-828-5110
Internet:  http://www.usgbc.org
AOK: 2/04
LOK: 2/04
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GEOLOGICAL SOCIETY OF AMERICA (GSA)
P.O. Box 9140
Boulder, CO  80301-9140
Ph:  303-447-2020
Fax: 303-357-1070
E-mail:  gsaservice@geosociety.org
Internet: http://www.geosociety.org

GEOSYNTHETIC INSTITUTE (GSI)
475 Kedron Avenue
Folsom, PA  19033
Ph:   610-522-8440
Fax:  610-522-8441
Internet:  http://www.geosynthetic-institute.org

GLASS ASSOCIATION OF NORTH AMERICA (GANA)
2945 SW Wanamaker Drive, Suite A
Topeka, KS  66614
Ph:   785-271-0208
Fax:  785-271-0166
E-mail:  gana@glasswebsite.com
Internet:  http://www.glasswebsite.com

GYPSUM ASSOCIATION (GA)
810 First Street, NE, Suite 510
Washington, DC 20002
Ph:   202-289-5440
Fax:  202-289-3707
E-mail: info@gypsum.org
Internet: http://www.gypsum.org

HARDWOOD PLYWOOD AND VENEER ASSOCIATION (HPVA)
P.O. Box 2789
Reston, VA 20195-0789
Ph:   703-435-2900
Fax:  703-435-2537
E-mail:  hpva@hpva.org
Internet:  http://www.hpva.org

HEAT EXCHANGE INSTITUTE (HEI)
1300 Sumner Avenue
Cleveland, OH  44115-2851
Ph:   216-241-7333
Fax:  216-241-0105
E-mail: hei@heatexchange.org
Internet:  http://www.heatexchange.org

HOIST MANUFACTURERS INSTITUTE (HMI)HOIST MANUFACTURERS INSTITUTE (HMI)

8720 Red Oak Boulevard, Suite 201
Charlotte, NC 28217
Ph:  704-676-1190
Fax: 704-676-1199
E-mail: hmi@mhia.org
Internet:  http://www.mhia.org/psc/PSC_Products_Hoists.cfm

H.P. WHITE LABORATORY (HPW)
3114 Scarboro Road
Street, MD  21154
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Ph:  410-838-6550
Fax: 410-838-2802
E-mail: info@hpwhite.com
Internet: http://www.hpwhite.com

HYDRAULIC INSTITUTE (HI)
9 Sylvan Way
Parsippany, NJ  07054-3802
Ph:   973-267-9700
Fax:  973-267-9055
E-mail: webmaster@pumps.org
Internet: http://www.pumps.org

HYDRONICS INSTITUTE DIVISION OF GAMA (HYI)
35 Russo Place
P.O. Box 218
Berkeley Heights, NJ  07922-0218
Ph:   908-464-8200
Fax:  908-464-7818
E-mail: information@gamanet.org
Internet:  http://www.gamanet.org/publist/hydroordr.htm

IBM CORPORATION (IBM)

National Publications Support Center
P.O. Box 12195, Building 143
3039 Cornwallis Road
Research Triangle Park, NC 27709
Ph:  800-879-2755, Option 1
Fax: 800-244-4652
E-mail: wwg9.dk.ibm.com
Internet:  http://www.ibm.com/shop/publications/order

ILLUMINATING ENGINEERING SOCIETY OF NORTH AMERICA (IESNA)
120 Wall Street, 17th Floor
New York, NY  10005
Ph:   212-248-5000
Fax:  212-248-5017
E-mail: iesna@iesna.org
Internet:  http://www.iesna.org

INDUSTRIAL FASTENERS INSTITUTE (IFI)
1717 East 9th Street, Suite 1105
Cleveland, OH  44114-2879
Ph:   216-241-1482
Fax:  216-241-5901
E-mail:  IFI-orders@indfast.org
Internet:  http://www.industrial-fasteners.org

INSECT SCREENING WEAVERS ASSOCIATION (ISWA)
DEFUNCT in 1997

INTERNATIONAL AIR TRANSPORT ASSOCIATION (IATA)
703 Waterford Way (NW 62nd Avenue), Suite 600
Miami, FL 33126
Ph:   305-264-7772
Fax:  305-264-8088
Internet: http://www.iata.org 
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INSTITUTE OF CLEAN AIR COMPANIES (ICAC)
1660 L Street, NW, Suite 1100
Washington, DC  20036-5603
Ph:   202-457-0911
Fax:  202-331-1388
E-mail:  jsmith@icac.com
Internet:  http://icac.com

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)
445 Hoes Lane
Piscataway, NJ  08855-1331
Ph:   732-981-0060
Fax:  732-981-1712
E-mail: customer-services@ieee.org
Internet:  http://www.ieee.org

INSTITUTE OF ENVIRONMENTAL SCIENCES AND TECHNOLOGY (IEST)
5005 Newport Drive, Suite 506
Rolling Meadows, IL  60008-3841
Ph:  847-255-1561
Fax: 847-255-1699
E-mail:  iest@iest.org
Internet:  http://www.iest.org

INSULATED CABLE ENGINEERS ASSOCIATION (ICEA)
P.O. Box 1568
Carrollton, GA 30112
Ph:   770-830-0369
Fax:  770-830-8501
Internet: http://www.icea.net

INSULATING GLASS MANUFACTURERS ALLIANCE (IGMA)INSULATING GLASS MANUFACTURERS ALLIANCE (IGMA)

27 Goulburn Avenue
Ottawa, Ontario CANADA K1N 8C7
Ph:   613-233-1510
Fax:     613-233-1929
E-mail:  info@igmaonline.org
Internet: http://www.igmaonline.org

INTERNATIONAL CODE COUNCIL (ICC)
5203 Leesburg Pike, Suite 600
Falls Church, VA  22041
Ph:   703-931-4533
Fax:  703-379-1546
E-mail:  webmaster@iccsafe.org
Internet: http://www.intlcode.org

INTERNATIONAL CONCRETE REPAIR INSTITUTE (ICRI)
3166 South River Road, Suite 132
Des Plaines, IL 60018
Ph:   847-827-0830 
Fax:  847-827-0832      
Internet: http://www.icri.org

INTERNATIONAL CONFERENCE OF BUILDING OFFICIALS (ICBO)
5360 Workman Mill Road
Whittier, CA  90601-2298
Ph:   800-284-4406 and 562-699-0541
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Fax:  562-692-3853
Internet:  http://www.icbo.org

INTERNATIONAL ELECTRICAL TESTING ASSOCIATION (NETA)INTERNATIONAL ELECTRICAL TESTING ASSOCIATION (NETA)

P.O. Box 687
106 Stone Street
Morrison, CO  80465
Ph:  303-697-8441
Fax: 303-697-8431
E-mail: neta@netaworld.org
Internet:  http://www.netaworld.org

INTERNATIONAL ELECTROTECHNICAL COMMISSION (IEC)
3, rue de Varembe, P.O. Box 131
CH-1211  Geneva 20, Switzerland
Ph:   41-22-919-0211
Fax:  41-22-919-0300
E-mail:  custserv@iec.ch
Internet:  http://www.iec.ch

INTERNATIONAL GROUND SOURCE HEAT PUMP ASSOCIATION (IGSHPA)
Oklahoma State University
499 Cordell South
Stillwater OK 74078-8018
Ph: 800-626-4747; 405-744-5175
Fax: 405-744-5283
Internet:  http://www.igshpa.okstate.edu/

INTERNATIONAL INSTITUTE OF AMMONIA REFRIGERATION (IIAR)
1110 North Glebe Road, Suite 250
Arlington, VA  22201
Ph:  703-312-4200
Fax: 703-312-0065
E-mail:  info@iiar.org
Internet:  http://www.iiar.org

INTERNATIONAL MUNICIPAL SIGNAL ASSOCIATION (IMSA)
P.O. Box 539
165 East Union Street
Newark, NY  14513-0539
Ph:   315-331-2182 and 800-723-4672
Fax:  315-331-8205
E-mail: info@imsasafety.org
Internet: http://www.imsasafety.org/

INTERNATIONAL ORGANIZATION FOR STANDARDIZATION (ISO)
1, rue de Varembe'
Case Postale 56
CH-1211 Geneve 20  Switzerland
Ph:   41-22-749-0111
Fax:  41-22-733-3430
E-mail:  central@iso.ch
Internet:  http://www.iso.ch

INTERNATIONAL SLURRY SURFACING ASSOCIATION (ISSA)
3 Church Circle, PMB 250
Annapolis, MD 21401
Ph:   410-267-0023
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Fax:  410-267-7546
E-mail:  krissoff@slurry.org
Internet:  http://www.slurry.org

INTERNATIONAL TELECOMMUNICATION UNION (ITU)
For documents not available from Dept of Commerce:
Sales Service
International Telecommunication Union
Place des Nations
CH-1211 Geneve 20 Switzerland
Ph:   41-22-730-5111
Fax:  41-22-733-7256
E-mail: itumail@itu.int
Internet: http://www.itu.org

For documents available from Dept of Commerce:
U.S. Dept of Commerce
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:   703-605-6040
FAX:  703-605-6887
E-mail: webmaster@ntis.gov
Internet:  http://www.ntis.gov

IPC - ASSOCIATION CONNECTING ELECTRONICS INDUSTRIES (IPC)
2215 Sanders Road
Northbrook, IL  60062-6135
Ph:  847-509-9700
Fax: 847-509-9798
E-mail: orderipc@ipc.org
Internet:  http://www.ipc.org

ISA - THE INSTRUMENTATION, SYSTEMS AND AUTOMATION SOCIETY (ISA)
67 Alexander Drive
P.O. Box 12277
Research Triangle Park, NC  27709
Ph:   919-549-8411
Fax:  919-549-8288
E-mail:  info@isa.org
Internet: http://www.isa.org

Italian Laws and Decrees (D.M.)
Address unknown

KITCHEN CABINET MANUFACTURERS ASSOCIATION (KCMA)
1899 Preston White Drive
Reston, VA  20191-5435
Ph:   703-264-1690
Fax:  703-620-6530
Internet:  http://www.kcma.org

L.H. BAILEY HORTORIUM (LHBH)
Dept of Plant Biology
c/o Cornell University 
228 Plant Science Building
Ithaca, NY 14853
Ph: 607-255-4477
Internet:  http://www.plantbio.cornell.edu/Hort.php
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MANUFACTURERS STANDARDIZATION SOCIETY OF THE VALVE AND FITTINGS 
INDUSTRY (MSS)
127 Park Street, NE
Vienna, VA  22180-4602
Ph:   703-281-6613
Fax:  703-281-6671
E-mail:  info@mss-hq.com
Internet:  http://www.mss-hq.com

MAPLE FLOORING MANUFACTURERS ASSOCIATION (MFMA)
60 Revere Drive, Suite 500
Northbrook, IL  60062
Ph:   847-480-9138
Fax:  847-480-9282
E-mail: mfma@maplefloor.org
Internet: http://www.maplefloor.org

MARBLE INSTITUTE OF AMERICA (MIA)
28901 Clemens Road, Suite 100
Westlake, OH 44145
Ph:   440-250-9222
Fax:  440-250-9223
E-mail:  info@marble-institute.com
Internet:  http://www.marble-institute.com

MASTER PAINTERS INSTITUTE (MPI)
4090 Graveley Street
Burnaby, BC CANADA V5C 3T6
Ph: 888-674-8937
Fax: 888-211-8708
E-mail: info@paintinfo.com
Internet:  http://www.paintinfo.com/mpi

METAL BUILDING MANUFACTURERS ASSOCIATION (MBMA)
1300 Sumner Avenue
Cleveland, OH  44115-2851
Ph:   216-241-7333
Fax:  216-241-0105
E-mail:  mbma@mbma.com
Internet: http://www.mbma.com

METAL LATH/STEEL FRAMING ASSOCIATION (ML/SFA)
Address unknown.

MIDWEST INSULATION CONTRACTORS ASSOCIATION (MICA)
16712 elm Circle
Omaha, NE  68130
Ph:   800-747-6422
Fax:  402-330-9702
Internet:  http://www.micainsulation.org

MONORAIL MANUFACTURERS ASSOCIATION (MMA)
8720 Red Oak Boulevard, Suite 201
Charlotte, NC 28217
Ph:  704-676-1190
Fax: 704-676-1199
E-mail: mma@mhia.org
Internet:  http://www.mhia.org/mma
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NACE INTERNATIONAL (NACE)
1440 South Creek Drive
Houston, TX  77084-4906
Ph:   281-228-6200
Fax:  281-228-6300
Internet:  http://www.nace.org

NATIONAL ASSOCIATION OF ARCHITECTURAL METAL MANUFACTURERS (NAAMM)
8 South Michigan Avenue, Suite 1000
Chicago, IL  60603
Ph:   312-322-0405
Fax:  312-332-0706
E-mail:  naamm@gss.net
Internet:  http://www.naamm.org

NATIONAL BOARD OF BOILER AND PRESSURE VESSEL INSPECTORS (NBBPVI)
1055 Crupper Avenue
Columbus, OH  43229-1183
Ph:   614-888-8320
Fax:  614-847-1147
Internet:  http://www.nationalboard.org

NATIONAL CABLE TELECOMMUNICATIONS ASSOCIATION (NCTA)
1724 Massachusetts Avenue, NW
Washington, DC  20036
Ph:   202-775-3550
Fax:  202-775-1055
E-mail: webmaster@ncta.com
Internet:  http://www.ncta.com

NATIONAL CONCRETE MASONRY ASSOCIATION (NCMA)
13750 Sunrise Valley Drive
Herndon, VA 20171-4662
Ph:   703-713-1900
Fax:  703-713-1910
E-mail: recepti@ncma.org
Internet:  http://www.ncma.org

NATIONAL COUNCIL ON RADIATION PROTECTION AND MEASUREMENTS (NCRP)
7910 Woodmont Avenue, Suite 400
Bethesda, MD  20814-3095
Ph:   301-657-2652
Fax:  301-907-8768
E-mail: ncrp@ncrp.com
Internet:  http://www.ncrp.com

NATIONAL DRILLING ASSOCIATION (NDA)NATIONAL DRILLING ASSOCIATION (NDA)

10901D Roosevelt Boulevard North, Suite 100
St. Petersburg, FL 33716
Ph:  727-577-5006
Fax: 727-577-5012
E-mail:  info@nda4u.com
Internet: http://www.nda4u.com/

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)
1300 North 17th Street, Suite 1847
Rosslyn, VA  22209
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Ph:   703-841-3200
Fax:  703-841-3300
E-mail:  webmaster@nema.org
Internet:  http://www.nema.org/

NATIONAL ENVIRONMENTAL BALANCING BUREAU (NEBB)
8575 Grovemont Circle
Gaithersburg, MD  20877
Ph:   301-977-3698
Fax:  301-977-9589
Internet:  http://www.nebb.org

NATIONAL FENESTRATION RATING COUNCIL (NFRC)
8484 Georgia Avenue, Suite 320
Silver Spring, MD  20910
Ph:  301-589-1776
Fax: 303-589-3884
E-Mail:  info@nfrc.org
Internet:  http://www.nfrc.org

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
1 Batterymarch Park
P.O. Box 9101
Quincy, MA  02269-9101
Ph:   617-770-3000
Fax:  617-770-0700
E-mail: webmaster@nfpa.org
Internet:  http://www.nfpa.org

NATIONAL FLUID POWER ASSOCIATION (NFLPA)
3333 North Mayfair Road
Milwaukee, WI  53222-3219
Ph:   414-778-3344
Fax:  414-778-3361
E-mail:  nfpa@nfpa.com
Internet:  http://www.nfpa.com

NATIONAL HARDWOOD LUMBER ASSOCIATION (NHLA)
6830 Raleigh LaGrange Road
Memphis, TN  38184-0518
Ph:   901-377-1818
Fax:  901-382-6419
E-mail:  info@natlhardwood.org
Internet:  http://www.natlhardwood.org

NATIONAL INSTITUTE FOR CERTIFICATION IN ENGINEERING TECHNOLOGIES 
(NICET)
1420 King Street
Alexandria, VA  22314-2794
Ph:  888-476-4238
E-mail: tech@nicet.org
Internet:  http://www.nicet.org

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)
Mail Stop C-13
4676 Columbia Parkway
Cincinnati, OH  45226-1998
Ph:  800-356-4674
Fax:  513-533-8573
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E-mail: pubstaff@cdc.gov
Internet:  http://www.cdc.gov/niosh/homepage.html

NATIONAL INSTITUTE OF JUSTICE (NIJ)
National Law Enforcement and Corrections Technology Center
2277 Research Boulevard - Mailstop 8J
Rockville, MD 20850
Ph:   800-248-2742 or 301-519-5060
Fax:  301-519-5149
E-mail:  asknlectc@nlectc.org
Internet: http://www.nlectc.org

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)
100 Bureau Drive
Stop 3460
Gaithersburg, MD 20899-3460
Ph:  301-975-NIST
Internet: http://www.nist.gov
Order Publications From:
Superintendent of Documents
U.S. Government Printing Office
Washington, DC  20402-9325
Ph:  866-512-1800 or 202-512-1800
Fax:  202-512-2250
E-mail: gpoinfo@gpo.gov
Internet:  http://www.gpo.gov
or
National Technical Information Services (NTIS)
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-605-6000
Fax: 703-605-6900
E-mail: webmaster@ntis.gov
Internet:  http://www.ntis.gov

NATIONAL LIME ASSOCIATION (NLA)NATIONAL LIME ASSOCIATION (NLA)

200 North Glebe Road, Suite 800
Arlington, VA 22203
Ph: 703-243-5463
Fax: 703-243-5489
E-mail: natlime@lime.org
Internet:  http://www.lime.org

NOFMA: THE WOOD FLOORING MANUFACTURERS ASSOCIATION (NOFMA)
P.O. Box 3009
Memphis, TN  38173-0009
Ph:  901-526-5016
Fax: 901-526-7022
E-mail: info@nofma.org
Internet:  http://www.nofma.org

NATIONAL READY MIXED CONCRETE ASSOCIATION (NRMCA)
900 Spring Street
Silver Spring, MD  20910
Ph:   301-587-1400
Fax:  301-585-4219
Internet:  http://www.nrmca.org
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NATIONAL ROOFING CONTRACTORS ASSOCIATION (NRCA)
10255 West Higgins Road, Suite 600
Rosemont, IL  60018
Ph:   847-299-9070
Fax:  847-299-1183
Internet:  http://www.nrca.net

NATIONAL TERRAZZO & MOSAIC ASSOCIATION (NTMA)
201 North Maple Avenue, Suite 208
Purcellville, VA 20132
Ph:   540-751-0930 or 800-323-9736
Fax:  540-751-0935
E-mail:  info@ntma.com
Internet:  http://www.ntma.com

NATURAL RESOURCE, AGRICULTURAL AND ENGINEERING SERVICE (NRAES)NATURAL RESOURCE, AGRICULTURAL AND ENGINEERING SERVICE (NRAES)

Cornell University
Cooperative Extension
152 Riley-Robb Hall
Ithaca, NY  14853-5701
Ph:   607-255-7654
Fax:  607-254-8770
E-mail:  nraes@cornell.edu
Internet:  http://www.nraes.org

NORTH AMERICAN INSULATION MANUFACTURERS ASSOCIATION (NAIMA)
44 Canal Center Plaza, Suite 310
Alexandria, VA  22314
Ph:   703-684-0084
Fax:  703-684-0427
E-mail:  insulation@naima.org
Internet:  http://www.naima.org

NORTHEASTERN LUMBER MANUFACTURERS ASSOCIATION (NELMA)
272 Tuttle Road
P.O. Box 87A
Cumberland Center, ME  04021
Ph:   207-829-6901
Fax:  207-829-4293
E-mail:  info@nelma.org
Internet:  http://www.nelma.org

NSF INTERNATIONAL (NSF)
789 North Dixboro Road
P.O. Box 130140
Ann Arbor, MI  48113-0140
Ph:   734-769-8010
Fax:  734-769-0109 or 800-NSF-MARK
E-mail: info@nsf.org
Internet: http://www.nsf.org

ORGANIZATION OF ECONOMIC COOPERATION AND DEVELOPMENT (OECD)
2, rue Andre Pascal
F-75 775 Paris Cedex 16
France
Ph:   + 33 1 45 24 82 00
E-mail:  bookshop@oecd.org
Internet: http://www.oecd.org

SECTION 01420  Page 23



Replace Fire Alarm Systems, SOTF
SF-00005-4

PIPE FABRICATION INSTITUTE (PFI)
655 32nd Avenue, Suite 201
Lachine, QC, Canada H8T 3G6
Ph:   514-634-3434
Fax:  514-634-9736
E-mail:  pfi@pfi-institute.org
Internet:  http://www.pfi-institute.org

PLASTIC PIPE AND FITTINGS ASSOCIATION (PPFA)
800 Roosevelt Road, Building C, Suite 20
Glen Ellyn, IL  60137
Ph:   630-858-6540
Fax:  630-790-3095
Internet:  http://www.ppfahome.org

PLASTICS PIPE INSTITUTE (PPI)
1825 Connecticut Avenue, NW, Suite 680
Washington, D.C.  20009
Ph:   202-462-9607 or 888-314-6774
Fax:  202-462-9779
Internet:  http://www.plasticpipe.org

PLUMBING AND DRAINAGE INSTITUTE (PDI)
45 Bristol Drive
South Easton, MA  02375
Ph:   508-230-3516 or 800-589-8956
Fax:  508-230-3529
E-Mail: info@pdionline.org
Internet:  http://www.pdionline.org

PLUMBING AND MECHANICAL CONTRACTORS ASSOCIATION (PMCA)
9450 SW Commerce Circle, Suite 310
Wilsonville, OR 97070
Ph:   503-682-7919
Fax:  503-682-6241
Internet:  http://www.pmcaoregon.com/

PLUMBING-HEATING-COOLING CONTRACTORS NATIONAL ASSOCIATION (PHCC)
180 South Washington Street
P.O. Box 6808
Falls Church, VA  22040
Ph:   800-533-7694 or 703-237-8100
Fax:  703-237-7442
E-mail: naphcc@naphcc.org
Internet:  http://www.phccweb.org

PORCELAIN ENAMEL INSTITUTE (PEI)
PO Box 920220
Norcross, GA 30010
Ph:  770-281-8980
Fax: 770-281-8981
E-mail:  penamel@aol.com
Internet:  http://www.porcelainenamel.com

POST-TENSIONING INSTITUTE (PTI)
8601 North Black Canyon Highway, Suite 103
Phoenix, AZ 85021
Ph:  602-870-7540
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Fax:  602-870-7541
E-mail: info@post-tensioning.org
Internet:  http://www.post-tensioning.org/

PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI)
209 West Jackson Boulevard
Chicago, IL  60606-6938
Ph:   312-786-0300
Fax:  312-786-0353
E-mail:  info@pci.org
Internet:  http://www.pci.org

REDWOOD INSPECTION SERVICE (RIS)REDWOOD INSPECTION SERVICE (RIS)

405 Enfrente Drive, Suite 200
Novato, CA 94949
Ph:   415-382-0662 or 888-225-7339
Fax:  415-382-8531
E-Mail: info@calredwood.org
Internet: http://www.calredwood.org

RUBBER MANUFACTURERS ASSOCIATION (RMA)RUBBER MANUFACTURERS ASSOCIATION (RMA)

1400 K Street, NW, Suite 900
Washington, DC  20005
Ph:   202-682-4800
Fax:  202-682-4854
E-mail: info@rma.org
Internet:  http://www.rma.org
Order Publications from:
The Mail Room
P. O. Box 3147
Medina, OH  44258
Ph:   800-325-5095 EXT 242 or 330-723-2978
Fax:  330-725-0576

SCIENTIFIC CERTIFICATION SYSTEMS (SCS)SCIENTIFIC CERTIFICATION SYSTEMS (SCS)

2000 Powell Street, Suite 1350   
Emeryville, CA 94608
Ph:  510-452-8000
Fax: 510-452-8001
E-mail: webmaster@scscertified.com
Internet:  http://www.scs1.com 

SCREEN MANUFACTURERS ASSOCIATION (SMA)
2850 South Ocean Boulevard, Suite 114
Palm Beach, FL  33480-6205
Ph:   561-533-0991
Fax:  561-533-7466
E-mail:  fitzgeraldfscott@aol.com
Internet:  http://www.smacentral.org

SEMICONDUCTOR EQUIPMENT AND MATERIALS INTERNATIONAL (SEMI)SEMICONDUCTOR EQUIPMENT AND MATERIALS INTERNATIONAL (SEMI)

3081 Zanker Road
San Jose, CA 95134
Ph: 408-943-6900
Fax: 408-428-9600
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E-mail: semihq@semi.org
Internet:  http://www.semi.org

SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)
4201 Lafayette Center Drive,
Chantilly, VA  20151-1209
Ph:   703-803-2980
Fax:  703-803-3732
E-mail: info@smacna.org 
Internet:  http://www.smacna.org

SPRI (SPRI)
77 Rumford Avenue, Suite 3B
Waltham, MA 02453
Ph:  781-647-7026
Fax: 781-647-7222
E-mail: info@spri.org
Internet:  http://www.spri.org

SOCIETY OF AUTOMOTIVE ENGINEERS INTERNATIONAL (SAE)
400 Commonwealth Drive
Warrendale, PA  15096-0001
Ph:   724-776-4841
Fax:  724-776-0790
E-mail:  sae@sae.org
Internet:  http://www.sae.org

SOCIETY OF MOTION PICTURE AND TELEVISION ENGINEERS (SMPTE)SOCIETY OF MOTION PICTURE AND TELEVISION ENGINEERS (SMPTE)

595 West Hartsdale Avenue
White Plains, New York 10607
Ph: 914-761-1100
Fax: 914-761-3115
E-mail: smpte@smpte.org
Internet:  http://www.smpte.org

SPRAY POLYURETHANE FOAM ALLIANCE (SPFA)SPRAY POLYURETHANE FOAM ALLIANCE (SPFA)

American Plastics Council
1300 Wilson Boulevard, Suite 800
Arlington Virginia 22209
Ph: 800-523-6154
Fax: 703-252-0664
E-mail:  feedback@sprayfoam.org
Internet:  http://www.sprayfoam.org 

SOLAR RATING AND CERTIFICATION CORPORATION (SRCC)SOLAR RATING AND CERTIFICATION CORPORATION (SRCC)

c/o FSEC, 1679 Clearlake Road
Cocoa, FL 32922-5703
Ph: 321-638-1537
Fax: 321-638-1010
E-mail: srcc@fsec.ucf.edu
Internet:  http://www.solar-rating.org

SOUTH COAST AIR QUALITY MANAGEMENT DISTRICT (SCAQMD)
21865 Copley Drive
Diamond Bar, CA 91765-4182
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SOUTHERN CYPRESS MANUFACTURERS ASSOCIATION (SCMA)
400 Penn Center Boulevard, Suite 530
Pittsburgh, PA  15235
Ph:  412-829-0770 or 877-607-SCMA
Fax: 412-829-0844
Internet:  http://www.cypressinfo.org

SOUTHERN PINE INSPECTION BUREAU (SPIB)
4709 Scenic Highway
Pensacola, FL  32504-9094
Ph:   850-434-2611
Fax:  850-433-5594
E-mail:  spib@spib.org
Internet:  http://www.spib.org

STATE OF CALIFORNIA DEPARTMENT OF FOOD AND AGRICULTURE (CDFA)
Plant Health and Pest Prevention Services
Pest Exclusion Branch/Nursery, Seed and Cotton Program
1220 N Street, Room A-316
Sacramento CA 95814
Ph:  916-653-0317
Fax: 916-654-1018
Internet:  http://www.cdfa.ca.gov/phpps

STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION (CDT)
Publication Distribution Unit
1900 Royal Oaks Dr.
Sacramento, CA  95815-3800
Ph:   916-445-3520
Fax:  916-324-8997
E-mail: publications@dot.ca.gov
Internet:  http://www.dot.ca.gov

STATE OF MARYLAND CODE OF MARYLAND REGULATIONS (COMAR)
Division of State Documents
1700 Margaret Avenue
Annapolis, MD 21401
PH:    410-974-2486
Fax:      410-974-2546
E-mail:   support@dsd.state.md.us
Internet:   
https://constmail.gov.state.md.us/comar/dsd_web/comar_web/comar.htm

STATE OF VIRGINIA ADMINISTRATIVE CODE (VAC)
Virginia Code Commission
General Assembly Building, 2nd Floor 
910 Capitol Street 
Richmond, Virginia 23219
Ph:   804-786-3591 
Fax:   804-692-0625
Internet:   http://legis.state.va.us/laws/admincode.htm

STEEL DECK INSTITUTE (SDI)
P.O. Box 25
Fox River Grove, IL  60021
Ph:   847-458-4647
Fax:  847-458-4648
E-mail:  Steve@sdi.org
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Internet:  http://www.sdi.org

STEEL DOOR INSTITUTE (SDI)
30200 Detroit Road
Cleveland, OH  44145-1967
Ph:   440-899-0010
Fax:  440-892-1404
Internet:  http://www.steeldoor.org

STEEL JOIST INSTITUTE (SJI)
3127 Tenth Avenue, North Extension
Myrtle Beach, SC  29577-6760
Ph:   843-626-1995
Fax:  843-626-5565
E-mail: sji@steeljoist.org
Internet:  http://www.steeljoist.org

STEEL TANK INSTITUTE (STI)
570 Oakwood Road
Lake Zurich, IL  60047
Ph:   847-438-8265
Fax:  847-438-8766
Internet:  http://www.steeltank.com

STEEL WINDOW INSTITUTE (SWI)
1300 Sumner Avenue
Cleveland, OH  44115-2851
Ph:   216-241-7333
Fax:  216-241-0105
E-mail: swi@steelwindows.com
Internet:  http://www.steelwindows.com

TECHNICAL ASSOCIATION OF THE PULP AND PAPER INDUSTRY (TAPPI)TECHNICAL ASSOCIATION OF THE PULP AND PAPER INDUSTRY (TAPPI)

P.O. Box 105113
Atlanta, GA 30348-5113
Ph: 800-322-8686 or 770-446-1400
Fax:  770-446-6947
E-mail: memberconnection@tappi.org
Internet:  http://www.tappi.org

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)
40 24th Street, 6th Floor
Pittsburgh, PA  15222-4656
Ph:  412-281-2331
Fax: 412-281-9992
Internet: http://www.sspc.org

TILE COUNCIL OF AMERICA (TCA)
100 Clemson Research Boulevard
Anderson, SC 29625
Ph:  864-646-8453
Fax: 864-646-2821
E-mail:  literature@tileusa.com
Internet:  http://www.tileusa.com

TRUSS PLATE INSTITUTE (TPI)
583 D'Onofrio Drive, Suite 200
Madison, WI  53719
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Ph:   608-833-5900
Fax:  608-833-4360
Internet: http://www.tpinst.org

TUBULAR EXCHANGER MANUFACTURERS ASSOCIATION (TEMA)
25 North Broadway
Tarrytown, NY  10591
Ph:  914-332-0040
Fax: 914-332-1541
E-mail: tema@tema.org
Internet:  http://www.tema.org

TURFGRASS PRODUCERS INTERNATIONAL (TPI)
1855-A Hicks Road
Rolling Meadows, IL 60008
Ph:  847-705-9898 or 800-405-8873
Fax: 847-705-8347
E-mail: info@turfgrasssod.org
Internet:  http://www.turfgrasssod.org

UNDERWRITERS LABORATORIES (UL)
333 Pfingsten Road
Northbrook,  IL  60062-2096
Ph:  847-272-8800
Fax: 847-272-8129
E-mail:  northbrook@us.ul.com
Internet:  http://www.ul.com/

UNI-BELL PVC PIPE ASSOCIATION (UBPPA)
2655 Villa Creek Drive, Suite 155
Dallas, TX  75234
Ph:   972-243-3902
Fax:  972-243-3907
E-mail:  info@uni-bell.org
Internet:  http://www.uni-bell.org

UNIVERSITY OF CALIFORNIA, AGRICULTURE AND NATURAL RESOURCES 
(UCDANR)
FRANKLIN BUILDING
1111 Franklin Street, 6th floor
Oakland, CA 94607-5200
E-mail: anrcatalog@ucdavis.edu
Internet:  http://www.ucanr.org

U.S. AIR FORCE (USAF)
Air Force Publishing Distribution Center
Ph:  410-687-3330
Fax: 410-436-4629
E-mail:  afpdc-service@pentagon.af.mil
Internet: http://www.e-publishing.af.mil/

U.S. ARMY (DA)
U.S. Army Publications Directorate
Internet:  http://www.usapa.army.mil/
AOK: 5/03
LOK: 5/03
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U.S. ARMY CENTER FOR HEALTH PROMOTION AND PREVENTIVE MEDICINE 
(USACHPPM)
5158 Blackhawk Road
Aberdeen Proving Ground, MD 21010-5403
Ph: 800-222-9698
Internet:  http://chppm-www.apgea.army.mil

U.S. ARMY CORPS OF ENGINEERS (USACE)
Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
E-mail: mtc-info@erdc.usace.army.mil
Internet: http://www.wes.army.mil/SL/MTC/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
E-mail: pubs-army@usace.army.mil
Internet: http://www.usace.army.mil/publications
     or   http://www.hnd.usace.army.mil/techinfo/engpubs.htm

U.S. ARMY EDGEWOOD RESEARCH, DEVELOPMENT, AND ENGINEERING CENTER 
(EA)
Aberdeen Proving Ground, MD 21010-5423
Ph: 410-671-5770

U.S. ARMY ENVIRONMENTAL CENTER (AEC)
5179 Hoadley Road
Aberdeen Proving Ground, MD 21010-5401
Internet:  http://aec.army.mil
Order from:
National Technical Information Services (NTIS)
5285 Port Royal Road
Springfield, VA  22161
Ph:   703-605-6000
Fax:  703-605-6900
E-mail: webmaster@ntis.gov
Internet: http://www.ntis.gov

U.S. BUREAU OF RECLAMATION (BOR)
Denver Federal Center
P.O. Box 25007
Denver, CO  80225
Ph: 303-445-2072
Fax: 303-445-6303
Internet:  http://www.usbr.gov
Order from:
National Technical Information Services (NTIS)
5285 Port Royal Road
Springfield, VA  22161
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Ph:   703-605-6000
Fax:  703-605-6900
E-mail: webmaster@ntis.gov
Internet: http://www.ntis.gov

U.S. DEFENSE INFORMATION SYSTEMS AGENCY (DISA)
Washington, DC 20305-2000
Internet:http://www.disa.mil 

U.S. DEFENSE INTELLIGENCE AGENCY (DIA)
Defense Intelligence Analysis Center (DIAC)
MacDill Boulevard and Luke Avenue
Bolling AFB, MD
Internet:  http://www.dia.mil

U.S. DEFENSE LOGISTICS AGENCY (DLA)
Andrew T. McNamara Building
8725 John J. Kingman Road
Fort Belvoir, VA 22060
Internet:  http://www.dla.mil

U.S. DEPARTMENT OF AGRICULTURE (USDA)
Order AMS Publications from:
AGRICULTURAL MARKETING SERVICE (AMS)
Seed Regulatory and Testing Branch
801 Summit Crossing Place, Suite C
Gastonia, NC 28054-2193
Ph:   704-810-8870
Fax:  704-852-4189
Internet:  http://www.ams.usda.gov/lsg/seed.htm
E-mail:  seed.ams@usda.gov

Order Other Publications from:
U.S. Department of Agriculture, Rural Utilities Service
14th and Independence Avenue, SW, Room 4028-S
Washington, DC  20250
Ph:   202-720-2791 
Fax:  202-720-2166
Internet:  http://www.usda.gov

U.S. DEPARTMENT OF COMMERCE (DOC)
1401 Constitution Avenue, NW
Washington, DC 20230
Ph: 202-482-4883
Internet:  http://www.commerce.gov/

Order Publications From:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:   703-605-6000
Fax:  703-605-6900
E-mail: webmaster@ntis.gov
Internet:  http://www.ntis.gov

U.S. DEPARTMENT OF DEFENSE (DOD)
Directorate for Public Inquiry and Analysis
Office of the Secretary of Defense (Public Affairs)
Room 3A750 -- The Pentagon
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1400 Defense Pentagon
Washington, DC 20301-1400
Ph:  703-428-0711
E-mail: pia@hq.afis.asd.mil
Internet: http://www.dod.gov

Order DOD Documents from:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-605-6000
FAX: 703-605-6900
E-mail: webmaster@ntis.gov
Internet:  http://www.ntis.gov

Order Military Specifications, Standards and Related Publications 
from:
Department of Defense Single Stock Point for  (DODSSP)
Defense Automation and Production Service (DAPS)
Building 4D
700 Robbins Avenue
Philadelphia, PA 19111-5098
Ph:   215-697-2179
Fax:  215-697-1462
Internet:  http://www.dodssp.daps.mil

U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT (HUD)
Order from:
HUD User
P.O. Box 23268
Washington, DC 20026-3268
Ph:   800-245-2691
Fax:  202-708-9981
E-mail:  Huduser@aspensys.com
Internet:  http://www.huduser.org

U.S. DEPARTMENT OF STATE (SD)
2201 C Street, NW
Washington, DC 20520
Ph:  202-647-4000
Internet:  http://www.state.gov

U.S. DEPARTMENT OF TRANSPORTATION (DOT)
400 7th Street, SW
Washington, DC 20590
Ph: 202-366-4000
Internet: http://www.dot.gov

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)
Ariel Rios Building
1200 Pennsylvania Avenue, N.W.
Washington, DC  20460
Ph:   202-260-2090
Fax:  202-260-6257
Internet:  http://www.epa.gov

NOTE --- Some documents are available only from: 
National Technical Information Services (NTIS)
5285 Port Royal Road
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Springfield, VA  22161
Ph:  703-605-6000
Fax: 703-605-6900
E-mail: webmaster@ntis.gov
Internet: http://www.ntis.gov

U.S. FEDERAL AVIATION ADMINISTRATION (FAA)
Order for sale documents from:
Superintendent of Documents
U.S. Government Printing Office
Washington, DC 20402-9325
PH:  866-512-1800 or 202-512-1800
Fax:  202-512-2250
E-mail: gpoinfo@gpo.gov
Internet: http://www.gpo.gov

Order free documents from:
Federal Aviation Administration
Department of Transportation
Ardmore East Business Center
33410 75th Avenue
Landover, MD 20785
Ph:  
Fax: 301-386-5394
Internet:  http://www.faa.gov

U.S. FEDERAL COMMUNICATIONS COMMISSION (FCC)U.S. FEDERAL COMMUNICATIONS COMMISSION (FCC)

445 12th Street SW
Washington, DC 20554
Phone:    888-CALL-FCC 
Fax:      866-418-0232
Internet:  http://www.fcc.gov
E-mail:   fccinfo@fcc.gov
Order Publications From:
Superintendent of Documents
U.S. Government Printing Office
Washington, DC  20402-9325
Ph:  866-512-1800 or 202-512-1800
Fax:  202-512-2250
E-mail: gpoinfo@gpo.gov
Internet:  http://www.gpo.gov

U.S. FEDERAL EMERGENCY MANAGEMENT AGENCY (FEMA)
500 C Street, SW
Washington, D.C. 20472
Ph: 202-566-1600
Internet:  http://www.fema.gov

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)
Office of Highway Safety (HHS-31)
400 Seventh Street, SW
Washington, DC  20590-0001
Ph:   202-366-0411
Fax:  202-366-2249
Internet: http://www.fhwa.dot.gov
Order from:

Superintendent of Documents
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U. S. Government Printing Office
Washington, DC 20402-9325
Ph:   866-512-1800 or 202-512-1800
Fax:  202-512-2250
E-mail: gpoinfo@gpo.gov
Internet: http://www.gpo.gov

U.S. GENERAL SERVICES ADMINISTRATION (GSA)
General Services Administration
1800 F Street, NW
Washington, DC 20405
Ph: 202-501-1021

Order from:
General Services Administration
Federal Supply Service Bureau
1941 Jefferson Davis Highway
Arlington, VA 22202
Ph: 703-605-5400
Internet:  http://apps.fss.gsa.gov/pub/fedspecs/indexcfm

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
8601 Adelphi Road 
College Park, MD 20740-6001
Ph:  866-272-6272
Fax: 301-837-0483
Internet: http://www.archives.gov

Order documents from:
Superintendent of Documents
U.S.Government Printing Office
Washington, DC  20402-9325
Ph:   866-512-1800 or 202-512-1800
Fax:  202-512-2250
E-mail: gpoinfo@gpo.gov
Internet:  http://www.gpo.gov 

U.S. NAVAL FACILITIES ENGINEERING COMMAND (NAVFAC)
1510 Gilbert Street
Norfolk, VA  23511-2699
Ph:   757-322-4200
Fax:  757-322-4416
Internet:  http://www.navfac.navy.mil

U.S. NAVAL FACILITIES ENGINEERING SERVICE CENTER (NFESC)
1100 23rd Avenue
Port Hueneme, CA  93043-4370
Ph:  805-982-4980
Internet:  http://www.nfesc.navy.mil

WATER ENVIRONMENT FEDERATION (WEF)
601 Wythe Street
Alexandria, VA  22314-1994
Ph:   703-684-2452
Fax:  703-684-2492
E-mail: pubs@wef.org
Internet:  http://www.wef.org
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WATER QUALITY ASSOCIATION (WQA)
4151 Naperville Road
Lisle, IL  60532
Ph:   630-505-0160
Fax:  630-505-9637
E-mail:  info@wqa.org
Internet:  http://www.wqa.org

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)
P.O. Box 23145
Portland, OR  97281
Ph:   503-639-0651
Fax:  503-684-8928
E-mail:  info@wclib.org
Internet:  http://www.wclib.org

WESTERN WOOD PRESERVERS INSTITUTE (WWPI)
7017 N.E. Highway 99 # 108
Vancouver, WA  98665
Ph:   360-693-9958
Fax:  360-693-9967
E-mail:  info@wwpinstitute.org
Internet:  http://www.wwpinstitute.org

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA)
Yeon Building
522 SW 5th Avenue
Suite 500
Portland, OR  97204-2122
Ph:   503-224-3930
Fax:  503-224-3934
E-mail:  info@wwpa.org
Internet:  http://www.wwpa.org

WINDOW AND DOOR MANUFACTURERS ASSOCIATION (WDMA)
1400 East Touhy Avenue, Suite 470
Des Plaines, IL  60018
Ph:   847-299-5200 or 800-223-2301
Fax:  847-299-1286
E-mail:  admin@wdma.com
Internet:  http://www.wdma.com

WOOD MOULDING AND MILLWORK PRODUCERS ASSOCIATION (WMMPA)
507 First Street
Woodland, CA 95695
Ph:   530-661-9591 or 800-550-7889
Fax:  530-661-9586
E-mail: info@wmmpa.com
Internet:  http://www.wmmpa.com

        -- End of Section --
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SECTION 01451A

CONTRACTOR QUALITY CONTROL
01/03

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2002) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

 
1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all constructiondesign and construction operations, both 
onsite and offsite, and shall be keyed to the proposed construction 
sequence.  The site project superintendent will be held responsible for the 
quality of work on the job and is subject to removal by the Contracting 
Officer for non-compliance with the quality requirements specified in the 
contract.  The site project superintendent in this context shall be the 
highest level manager responsible for the overall construction activities 
at the site, including quality and production.  The site project 
superintendent shall maintain a physical presence at the site at all times, 
except as otherwise acceptable to the Contracting Officer, and shall be 
responsible for all construction and construction related activities at the 
site.
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3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
10 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 10 days of 
operation.  ConstructionDesign and construction will be permitted to begin 
only after acceptance of the CQC Plan or acceptance of an interim plan 
applicable to the particular feature of work to be started.  Work outside 
of the features of work included in an accepted interim plan will not be 
permitted to begin until acceptance of a CQC Plan or another interim plan 
containing the additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all design 
and constructionconstruction operations, both onsite and offsite, including 
work by subcontractors, fabricators, suppliers, and purchasing agents
subcontractors, designers of record, consultants, architect/engineers (AE), 
fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agentssubcontractors, 
designers of record, consultants, architect engineers (AE), 
offsite fabricators, suppliers, and purchasing agents.  These 
procedures shall be in accordance with Section 01330 SUBMITTAL 
PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities approved 
by the Contracting Officer shall be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
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including documentation.

g.  Procedures for tracking constructiondesign and construction 
deficiencies from identification through acceptable corrective 
action.  These procedures shall establish verification that 
identified deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   DeletedAdditional Requirements for Design Quality Control (DQC) Plan

The followng additional requirements apply to the Design Quality Control 
(DQC) plan:

(1)  The Contractor's QCP Plan shall provide and maintain a Design 
Quality Control (DQC) Plan as an effective quality control program 
which will assure that all services required by this design-build 
contract are performed and provided in a manner that meets 
professional architectural and engineering quality standards.  As 
a minimum, all documents shall be technically reviewed by 
competent, independent reviewers identified in the DQC Plan.  The 
same element that produced the product shall not perform the 
independent technical review (ITR).  The Contractor shall correct 
errors and deficiencies in the design documents prior to 
submitting them to the Government.

(2)  The Contractor shall include the design schedule in the 
master project schedule, showing the sequence of events involved 
in carrying out the project design tasks within the specific 
contract period.  This should be at a detailed level of scheduling 
sufficient to identify all major design tasks, including those 
that control the flow of work.  The schedule shall include review 
and correction periods associated with each item.  This should be 
a forward planning as well as a project monitoring tool.  The 
schedule reflects calendar days and not dates for each activity.  
If the schedule is changed, the Contractor shall submit a revised 
schedule reflecting the change within 7 calendar days.  The 
Contractor shall include in the DQC Plan the discipline-specific 
checklists to be used during the design and quality control of 
each submittal. These completed checklists shall be submitted at 
each design phase as part of the project documentation.  Example 
checklists can be found in ER 1110-1-12.

(3)  The DQC Plan shall be implemented by an Design Quality 
Control Manager who has the responsibility of being cognizant of 
and assuring that all documents on the project have been 
coordinated.  This individual shall be a person who has verifiable 
engineering or architectural design experience and is a registered 
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professional engineer or architect.  The Contractor shall notify 
the Contracting Officer, in writing, of the name of the 
individual, and the name of an alternate person assigned to the 
position.

The Contracting Officer will notify the Contractor in writing of 
the acceptance of the DQC Plan.  After acceptance, any changes 
proposed by the Contractor are subject to the acceptance of the 
Contracting Officer.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
constructiondesign and construction.  Acceptance is conditional and will be 
predicated on satisfactory performance during the constructiondesign and 
construction.  The Government reserves the right to require the Contractor 
to make changes in his CQC Plan and operations including removal of 
personnel, as necessary, to obtain the quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction,
Postaward Conference, before start of design or construction, and prior to 
acceptance by the Government of the CQC Plan, the Contractor shall meet 
with the Contracting Officer or Authorized Representative and discuss the 
Contractor's quality control system.  The CQC Plan shall be submitted for 
review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operationsoperations, 
design activities, control activities, testing, administration of the 
system for both onsite and offsite work, and the interrelationship of 
Contractor's Management and control with the Government's Quality 
Assurance.  Minutes of the meeting shall be prepared by the Government and 
signed by both the Contractor and the Contracting Officer.  The minutes 
shall become a part of the contract file.  There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures 
which may require corrective action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System ManagerCQC 
System Manager, a Design Quality Manager, and sufficient number of 
additional qualified personnel to ensure safety and contract compliance.  
The Safety and Health Manager shall receive direction and authority from 
the CQC System Manager and shall serve as a member of the CQC staff.  
Personnel identified in the technical provisions as requiring specialized 
skills to assure the required work is being performed properly will also be 
included as part of the CQC organization.  The Contractor's CQC staff shall 
maintain a presence at the site at all times during progress of the work 
and have complete authority and responsibility to take any action necessary 
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to ensure contract compliance.  The CQC staff  shall be subject to 
acceptance by the Contracting Officer.  The Contractor shall provide 
adequate office space, filing systems and other resources as necessary to 
maintain an effective and fully functional CQC organization.  Complete 
records of all letters, material submittals, shop drawing submittals, 
schedules and all other project documentation shall be promptly furnished 
to the CQC organization by the Contractor.  The CQC organization shall be 
responsible to maintain these documents and records at the site at all 
times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 105 
years construction experience on construction similar to this contract or a 
construction person with a minimum of 8 years in related work.  This CQC 
System Manager shall be on the site at all times during construction and 
shall be employed by the prime Contractor.  The CQC System Manager shall be 
assigned as System Manager but may have duties as project superintendent in 
addition to quality control.  An alternate for the CQC System Manager shall 
be identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: 
electrical, mechanical, civil, structural,environmental, submittals clerk,. 
 These individuals shall be directly employed by the prime Contractor and 
may not be employed by a supplier or sub-contractor on this projectmay be 
employees of the prime or sub-contractor; be responsible to the CQC System 
Manager; be physically present at the construction site during work on 
their areas of responsibility; have the necessary education and/or 
experience in accordance with the experience matrix listed herein.  These 
individuals may perform other duties but must be allowed sufficient time to 
perform their assigned quality control duties as described in the Quality 
Control Plan.

Experience Matrix

   Area                                              Qualifications
                                                                        

a.      Civil                                 Graduate Civil Engineer with
                                              2 years experience in the
                                              type of work being performed
                                              on this project or technician
                                              with 5 yrs related experience

b.      Mechanical                            Graduate Mechanical Engineer
                                              with 2 yrs experience or
                                              person with 5 yrs related
                                              experience
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Experience Matrix

   Area                                              Qualifications
                                                                        
c.      Electrical                            Graduate Electrical
                                              Engineer with 23 yrs
                                              related experience or
                                              a person with 56 yrs
                                              of related experience

d.      Structural                            Graduate Structural
                                              Engineer with 2 yrs
                                              experience or person with
                                              5 yrs related experience

e.      Architectural                         Graduate Architect with 2
                                              yrs experience or person
                                              with 5 yrs related experience

f.      Environmental                         Graduate Environmental
                                              Engineer with 3 yrs experience

g.      Submittals                            Submittal Clerk with 1
                                              yr experience

h.      Occupied family housing               Person, customer relations
                                              type, coordinator experience

i.      Concrete, Pavements and Soils         Materials Technician with
                                              2 yrs experience for the
                                              appropriate area

j.      Testing, Adjusting and Balancing      Specialist must be a member
        (TAB) Personnel                       of AABC or an experienced
                                              technician of the firm
                                              certified by the NEBB.

k.      Design Quality Control Manager        Registered Architect
                                              or Professional Engineer

3.4.4   Additional Requirement

In addition to the above experience  and/or education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors". 

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
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contract requirements.  

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
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prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.
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3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $200 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
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testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the  address provided at the 
pre-construction conference.

Coordination for each specific test, exact delivery location, and dates 
will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, 
Prosecution, and Completion of Work", or by the specifications, the CQC 
Manager shall conduct an inspection of the work.  A punch list of items 
which do not conform to the approved drawings and specifications shall be 
prepared and included in the CQC documentation, as required by paragraph 
DOCUMENTATION.  The list of deficiencies shall include the estimated date 
by which the deficiencies will be corrected.  The CQC System Manager or 
staff shall make a second inspection to ascertain that all deficiencies 
have been corrected.  Once this is accomplished, the Contractor shall 
notify the Government that the facility is ready for the Government 
Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
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performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 72 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
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Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 01500A

TEMPORARY CONSTRUCTION FACILITIES
02/97

1.1   GENERAL REQUIREMENTS

1.1.1   Site Plan

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  Any areas which may have to be 
graveled to prevent the tracking of mud shall also be identified.  The 
Contractor shall also indicate if the use of a supplemental or other 
staging area is desired.

1.1.2   Identification of Employees

The Contractor shall be responsible for furnishing to each employee, and 
for requiring each employee engaged on the work to display, identification 
as approved and directed by the Contracting Officer.  Prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company for whom the employee 
works.

1.1.3   Employee Parking

Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.  Contractor employee parking 
shall not interfere with existing and established parking requirements of 
the military installation.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Payment for Utility Services

The Government will make all reasonably required utilities available to the 
Contractor from existing outlets and supplies, as specified in the 
contract.  Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by the Contractor 
at prevailing rates charged to the Government or, where the utility is 
produced by the Government, at reasonable rates determined by the 
Contracting Officer.  The Contractor shall carefully conserve any utilities 
furnished without charge.

1.2.2   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases (Government will provide 
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meters) required to measure the amount of each utility used for the purpose 
of determining charges.  The Contractor shall notify the Contracting 
Officer, in writing, 5 working days before final electrical connection is 
desired so that a utilities contract can be established.  The Government 
will provide a meter and make the final hot connection after inspection and 
approval of the Contractor's temporary wiring installation.  The Contractor 
shall not make the final electrical connection.

1.2.3   Advance Deposit

An advance deposit for utilities consisting of an estimated month's usage 
or a minimum of $50.00 will be required.  The last monthly bills for the 
fiscal year will normally be offset by the deposit and adjustments will be 
billed or returned as appropriate.  Services to be rendered for the next 
fiscal year, beginning 1 October, will require a new deposit.  Notification 
of the due date for this deposit will be mailed to the Contractor prior to 
the end of the current fiscal year.

1.2.4   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
take a final meter reading, disconnect service, and remove the meters.  The 
Contractor shall then remove all the temporary distribution lines, meter 
bases, and associated paraphernalia.  The Contractor shall pay all 
outstanding utility bills before final acceptance of the work by the 
Government.

1.2.5   Sanitation

The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer. 
 Government toilet facilities will not be available to Contractor's 
personnel.

1.2.6   Telephone

The Contractor shall make arrangements and pay all costs for telephone 
facilities desired.

1.3   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

1.3.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 36 by 48 inches in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor.

1.3.2   Project and Safety Signs

The requirements for the signs, their content, and location shall be as 
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shown on the drawings.  The signs shall be erected within 15 days after 
receipt of the notice to proceed.  The data required by the safety sign 
shall be corrected daily, with light colored metallic or non-metallic 
numerals.  Upon completion of the project, the signs shall be removed from 
the site.

1.4   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.  The Contractor shall be responsible 
for the repair of any damage to roads caused by construction operations.

1.4.1   Haul Roads

The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The 
Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for the safe movement of traffic.  The method of dust 
control, although optional, shall be adequate to ensure safe operation at 
all times.  Location, grade, width, and alignment of construction and 
hauling roads shall be subject to approval by the Contracting Officer.  
Lighting shall be adequate to assure full and clear visibility for full 
width of haul road and work areas during any night work operations.  Upon 
completion of the work, haul roads designated by the Contracting Officer 
shall be removed.

1.4.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.5   CONTRACTOR'S TEMPORARY FACILITIES

1.5.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.  Government 
office and warehouse facilities will not be available to the Contractor's 
personnel.
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1.5.2   Storage Area

The Contractor shall construct a temporary 6 foot high chain link fence 
around trailers and materials.  The fence shall include plastic strip 
inserts, colored brown, so that visibility through the fence is obstructed. 
 Fence posts may be driven, in lieu of concrete bases, where soil 
conditions permit.  Trailers, materials, or equipment shall not be placed 
or stored outside the fenced area unless such trailers, materials, or 
equipment are assigned a separate and distinct storage area by the 
Contracting Officer away from the vicinity of the construction site but 
within the military boundaries.  Trailers, equipment, or materials shall 
not be open to public view with the exception of those items which are in 
support of ongoing work on any given day.  Materials shall not be 
stockpiled outside the fence in preparation for the next day's work.  
Mobile equipment, such as tractors, wheeled lifting equipment, cranes, 
trucks, and like equipment, shall be parked within the fenced area at the 
end of each work day.

1.5.3   Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another 
or supplemental area for the Contractor's use and storage of trailers, 
equipment, and materials.  This area may not be in close proximity of the 
construction site but shall be within the military boundaries.  Fencing of 
materials or equipment will not be required at this site; however, the 
Contractor shall be responsible for cleanliness and orderliness of the area 
used and for the security of any material or equipment stored in this area. 
 Utilities will not be provided to this area by the Government.

1.5.4   Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed on 
the military property.

1.5.5   Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment.  
Should the Contractor elect to traverse, with construction equipment or 
other vehicles, grassed or unpaved areas which are not established 
roadways, such areas shall be covered with a layer of gravel as necessary 
to prevent rutting and the tracking of mud onto paved or established 
roadways; gravel gradation shall be at the Contractor's discretion.  Grass 
located within the boundaries of the construction site shall be mowed for 
the duration of the project.  Grass and vegetation along fences, buildings, 
under trailers, and in areas not accessible to mowers shall be edged or 
trimmed neatly.

1.5.6   New Building

In the event a new building is constructed for the temporary project field 
office, it shall be a minimum 12 feet in width, 16 feet in length and have 
a minimum of 7 feet headroom.  It shall be equipped with approved 
electrical wiring, at least one double convenience outlet and the required 
switches and fuses to provide 110-120 volt power.  It shall be provided 
with a work table with stool, desk with chair, two additional chairs, and 
one legal size file cabinet that can be locked.  The building shall be 
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waterproof, shall be supplied with heater, shall have a minimum of two 
doors, electric lights, a telephone, a battery operated smoke detector 
alarm, a sufficient number of adjustable windows for adequate light and 
ventilation, and a supply of approved drinking water.  Approved sanitary 
facilities shall be furnished.  The windows and doors shall be screened and 
the doors provided with dead bolt type locking devices or a padlock and 
heavy duty hasp bolted to the door.  Door hinge pins shall be 
non-removable.  The windows shall be arranged to open and to be securely 
fastened from the inside.  Glass panels in windows shall be protected by 
bars or heavy mesh screens to prevent easy access to the building through 
these panels.  In warm weather, air conditioning capable of maintaining the 
office at 50 percent relative humidity and a room temperature 20 degrees F 
below the outside temperature when the outside temperature is 95 degrees F, 
shall be furnished.  Any new building erected for a temporary field office 
shall be maintained by the Contractor during the life of the contract and 
upon completion and acceptance of the work shall become the property of the 
Contractor and shall be removed from the site.  All charges for telephone 
service for the temporary field office shall be borne by the Contractor, 
including long distance charges up to a maximum of $75.00 per month.

1.5.7   Security Provisions

Adequate outside security lighting shall be provided at the Contractor's 
temporary facilities.  The Contractor shall be responsible for the security 
of its own equipment; in addition, the Contractor  shall notify the 
appropriate law enforcement agency requesting periodic security checks of 
the temporary project field office.

1.6   GOVERNMENT FIELD OFFICE

1.6.1   Resident Engineer's Office

The Contractor shall provide the Government Resident Engineer with an 
office, approximately 200 square feet in floor area, located where directed 
and providing space heat, electric light and power, and toilet facilities 
consisting of one lavatory and one water closet complete with connections 
to water and sewer mains.  A mail slot in the door or a lockable mail box 
mounted on the surface of the door shall be provided.  At completion of the 
project, the office shall remain the property of the Contractor and shall 
be removed from the site.  Utilities shall be connected and disconnected in 
accordance with local codes and to the satisfaction of the Contracting 
Officer.

1.6.2   Trailer-Type Mobile Office

The Contractor may, at its option, furnish and maintain a trailer-type 
mobile office acceptable to the Contracting Officer and providing as a 
minimum the facilities specified above.  The trailer shall be securely 
anchored to the ground at all four corners to guard against movement during 
high winds.

1.7   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.
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1.8   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 42 inches high, supported 
and tightly secured to steel posts located on maximum 10 foot centers, 
constructed at the approved location.  The safety fencing shall be 
maintained by the Contractor during the life of the contract and, upon 
completion and acceptance of the work, shall become the property of the 
Contractor and shall be removed from the work site.

1.9   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.

1.10   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and 
will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

        -- End of Section --
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SECTION 01780A

CLOSEOUT SUBMITTALS
05/02

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

As-Built Drawings; G, 

  Drawings showing final as-built conditions of the project.  The 
final CADD as-built drawings shall consist of one set of 
electronic CADD drawing files in the specified format, one set of 
mylar drawings, 2 sets of black-line prints of the mylars, and one 
set of the approved working as-built drawings.

SD-03 Product Data

As-Built Record of Equipment and Materials; G, 

  Two  copies of the record listing the as-built materials and 
equipment incorporated into the construction of the project.

Warranty Management Plan; G, 

  Two____ sets of the warranty management plan containing 
information relevant to the warranty of materials and equipment 
incorporated into the construction project, including the starting 
date of warranty of construction.  The Contractor shall furnish 
with each warranty the name, address, and telephone number of each 
of the guarantor's representatives nearest to the project location.

Warranty Tags; G, 

  Two record copies of the warranty tags showing the layout and 
design.

Final Cleaning; G 

  Two  copies of the listing of completed final clean-up items.

1.2   PROJECT RECORD DOCUMENTS

1.2.1   As-Built Drawings

This paragraph covers as-built drawings complete, as a requirement of the 
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contract.  The terms "drawings," "contract drawings," "drawing files," 
"working as-built drawings" and "final as-built drawings" refer to contract 
drawings which are revised to be used for final as-built drawings.

1.2.1.1   Government Furnished Materials

One set of  electronic CADD files in the specified software and format 
revised to reflect all bid amendments will be provided by the Government at 
the preconstruction conference for projects requiring CADD file as-built 
drawings.

1.2.1.2   Working As-Built and Final As-Built Drawings

The Contractor shall revise 2  sets of paper drawings by red-line process 
to show the as-built conditions during the prosecution of the project.  
These working as-built marked drawings shall be kept current on a weekly 
basis and at least one set shall be available on the jobsite at all times.  
Changes from the contract plans which are made in the work or additional 
information which might be uncovered in the course of construction shall be 
accurately and neatly recorded as they occur by means of details and notes. 
 Final as-built drawings shall be prepared after the completion of each 
definable feature of work as listed in the Contractor Quality Control Plan 
(Foundations, Utilities, Structural Steel, etc., as appropriate for the 
project).  The working as-built marked prints and final as-built drawings 
will be jointly reviewed for accuracy and completeness by the Contracting 
Officer and the Contractor prior to submission of each monthly pay 
estimate.  If the Contractor fails to maintain the working and final 
as-built drawings as specified herein, the Contracting Officer will deduct 
from the monthly progress payment an amount representing the estimated cost 
of maintaining the as-built drawings.  This monthly deduction will continue 
until an agreement can be reached between the Contracting Officer and the 
Contractor regarding the accuracy and completeness of updated drawings.  
The working and final as-built drawings shall show, but shall not be 
limited to, the following information:

     a.  The actual location, kinds and sizes of all sub-surface utility 
lines.  In order that the location of these lines and appurtenances may be 
determined in the event the surface openings or indicators become covered 
over or obscured, the as-built drawings shall show, by offset dimensions to 
two permanently fixed surface features, the end of each run including each 
change in direction.  Valves, splice boxes and similar appurtenances shall 
be located by dimensioning along the utility run from a reference point.  
The average depth below the surface of each run shall also be recorded.

     b.  The location and dimensions of any changes within the building 
structure.

     c.  Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from contract 
plans.

     d.  Changes in details of design or additional information obtained 
from working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, pipe sizes, insulation material, 
dimensions of equipment foundations, etc.

     e.  The topography, invert elevations and grades of drainage installed 
or affected as part of the project construction.
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     f.  Changes or modifications which result from the final inspection.

     g.  Where contract drawings or specifications present options, only 
the option selected for construction shall be shown on the final as-built 
prints.

     h.  If borrow material for this project is from sources on Government 
property, or if Government property is used as a spoil area, the Contractor 
shall furnish a contour map of the final borrow pit/spoil area elevations.

     i.  Systems designed or enhanced by the Contractor, such as HVAC 
controls, fire alarm, fire sprinkler, and irrigation systems.

     j.  Modifications (change order price shall include the Contractor's 
cost to change working and final as-built drawings to reflect 
modifications) and compliance with the following procedures.

(1)  Directions in the modification for posting descriptive 
changes shall be followed.

(2)  A Modification Circle shall be placed at the location of each 
deletion.

(3)  For new details or sections which are added to a drawing, a 
Modification Circle shall be placed by the detail or section title.

(4)  For minor changes, a Modification Circle shall be placed by 
the area changed on the drawing (each location).

(5)  For major changes to a drawing, a Modification Circle shall 
be placed by the title of the affected plan, section, or detail at 
each location.

(6)  For changes to schedules or drawings, a Modification Circle 
shall be placed either by the schedule heading or by the change in 
the schedule.

(7)  The Modification Circle size shall be 1/2 inch diameter 
unless the area where the circle is to be placed is crowded.  
Smaller size circle shall be used for crowded areas.

1.2.1.3   Drawing Preparation

The as-built drawings shall be modified as may be necessary to correctly 
show the features of the project as it has been constructed by bringing the 
contract set into agreement with approved working as-built prints, and 
adding such additional drawings as may be necessary.  These working 
as-built marked prints shall be neat, legible and accurate.  These drawings 
are part of the permanent records of this project and shall be returned to 
the Contracting Officer after approval by the Government.  Any drawings 
damaged or lost by the Contractor shall be satisfactorily replaced by the 
Contractor at no expense to the Government.

1.2.1.4   Computer Aided Design and Drafting (CADD) Drawings

Only personnel proficient in the preparation of CADD drawings shall be 
employed to modify the contract drawings or prepare additional new 
drawings.  Additions and corrections to the contract drawings shall be 
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equal in quality and detail to that of the originals.  Line colors, line 
weights, lettering, layering conventions, and symbols shall be the same as 
the original line colors, line weights, lettering, layering conventions, 
and symbols.  If additional drawings are required, they shall be prepared 
using the specified electronic file format applying the same graphic 
standards specified for original drawings.  The title block and drawing 
border to be used for any new final as-built drawings shall be identical to 
that used on the contract drawings.  Additions and corrections to the 
contract drawings shall be accomplished using CADD files.  The Contractor 
will be furnished "as-designed" drawings in Microstation J format 
compatible with a Windows NT operating system.  The electronic files will 
be supplied on compact disc.  The Contractor shall be responsible for 
providing all program files and hardware necessary to prepare final 
as-built drawings.  The Contracting Officer will review final as-built 
drawings for accuracy and the Contractor shall make required corrections, 
changes, additions, and deletions.

     a.  CADD colors shall be the "base" colors of red, green, and blue.  
Color code for changes shall be as follows:

(1)  Deletions (red) - Deleted graphic items (lines) shall be 
colored red with red lettering in notes and leaders.

(2)  Additions (Green) - Added items shall be drawn in green with 
green lettering in notes and leaders.

(3)  Special (Blue) - Items requiring special information, 
coordination, or special detailing or detailing notes shall be in 
blue.

     b.  The Contract Drawing files shall be renamed in a manner related to 
the contract number (i.e., 98-C-10.DGN) as instructed in the 
Pre-Construction conference.  Marked-up changes shall be made only to those 
renamed files.  All changes shall be made on the layer/level as the 
original item.  There shall be no deletions of existing lines; existing 
lines shall be over struck in red.  Additions shall be in green with line 
weights the same as the drawing.  Special notes shall be in blue on layer 
#63.

     c.  When final revisions have been completed, the cover sheet drawing 
shall show the wording "RECORD DRAWING AS-BUILT" followed by the name of 
the Contractor in letters at least  3/16 inch high.  All other contract 
drawings shall be marked either "AS-Built" drawing denoting no revisions on 
the sheet or "Revised As-Built" denoting one or more revisions.  Original 
contract drawings shall be dated in the revision block.

     d.  Within 10 days for contracts less than $5 million  after 
Government approval of all of the working as-built drawings for a phase of 
work, the Contractor shall prepare the final CADD as-built drawings for 
that phase of work and submit two sets of blue-lined prints of these 
drawings for Government review and approval.  The Government will promptly 
return one set of prints annotated with any necessary corrections.  Within 7
 days for contracts less than $5 million the Contractor shall revise the 
CADD files accordingly at no additional cost and submit one set of final 
prints for the completed phase of work to the Government.  Within 10 days 
for contracts less than $5 million  of substantial completion of all phases 
of work, the Contractor shall submit the final as-built drawing package for 
the entire project.  The submittal shall consist of one set of electronic 
files on compact disc, read-only memory (CD-ROM), one set of mylars, two 

SECTION 01780a  Page 5



Replace Fire Alarm Systems, SOTF
SF-00005-4

sets of blue-line prints and one set of the approved working as-built 
drawings.  They shall be complete in all details and identical in form and 
function to the contract drawing files supplied by the Government.  Any 
transactions or adjustments necessary to accomplish this is the 
responsibility of the Contractor.  The Government reserves the right to 
reject any drawing files it deems incompatible with the customer's CADD 
system.  Paper prints, drawing files and storage media submitted will 
become the property of the Government upon final approval.  Failure to 
submit final as-built drawing files and marked prints as specified shall be 
cause for withholding any payment due the Contractor under this contract.  
Approval and acceptance of final as-built drawings shall be accomplished 
before final payment is made to the Contractor.

1.2.1.5   Payment

No separate payment will be made for as-built drawings required under this 
contract, and all costs accrued in connection with such drawings shall be 
considered a subsidiary obligation of the Contractor.

1.2.2   As-Built Record of Equipment and Materials

The Contractor shall furnish one copy of preliminary record of equipment 
and materials used on the project 15 days prior to final inspection.  This 
preliminary submittal will be reviewed and returned 2 days after final 
inspection with Government comments.  Two sets of final record of equipment 
and materials shall be submitted 10 days after final inspection.  The 
designations shall be keyed to the related area depicted on the contract 
drawings.  The record shall list the following data:

RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA

  Description      Specification     Manufacturer      Composition     Where
                   Section           and Catalog,      and Size        Used
                                     Model, and
                                     Serial Number 

1.2.3   Final Approved Shop Drawings

The Contractor shall furnish final approved project shop drawings 30  days 
after transfer of the completed facility.

1.2.4   Construction Contract Specifications

The Contractor shall furnish final as-built construction contract 
specifications, including modifications thereto, 30 days after transfer of 
the completed facility.

1.2.5   Real Property Equipment

The Contractor shall furnish a list of installed equipment furnished under 
this contract.  The list shall include all information usually listed on 
manufacturer's name plate.  The "EQUIPMENT-IN-PLACE LIST" shall include, as 
applicable, the following for each piece of equipment installed:  
description of item, location (by room number), model number, serial 
number, capacity, name and address of manufacturer, name and address of 
equipment supplier, condition, spare parts list, manufacturer's catalog, 
and warranty.  A draft list shall be furnished at time of transfer.  The 
final list shall be furnished 30 days after transfer of the completed 
facility.
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1.3   WARRANTY MANAGEMENT

1.3.1   Warranty Management Plan

The Contractor shall develop a warranty management plan .  At least 30 days 
before the planned pre-warranty conference, the Contractor shall submit the 
warranty management plan for Government approval.  The warranty management 
plan shall include all required actions and documents to assure that the 
Government receives all warranties to which it is entitled.  The plan shall 
be in narrative form and contain sufficient detail to render it suitable 
for use by future maintenance and repair personnel, whether tradesmen, or 
of engineering background, not necessarily familiar with this contract.  
The term "status" as indicated below shall include due date and whether 
item has been submitted or was accomplished.  Warranty information made 
available during the construction phase shall be submitted to the 
Contracting Officer for approval prior to each monthly pay estimate.  
Approved information shall be assembled in a binder and shall be turned 
over to the Government upon acceptance of the work.  The construction 
warranty period shall begin on the date of project acceptance and shall 
continue for the full product warranty period.  A joint 4 month and 9 month 
warranty inspection shall be conducted, measured from time of acceptance, 
by the Contractor, Contracting Officer and the Customer Representative.  
Information contained in the warranty management plan shall include, but 
shall not be limited to, the following:

     a.  Roles and responsibilities of all personnel associated with the 
warranty process, including points of contact and telephone numbers within 
the organizations of the Contractors, subcontractors, manufacturers or 
suppliers involved.

     b.  Listing and status of delivery of all Certificates of Warranty for 
extended warranty items, to include roofs, HVAC balancing, pumps, motors, 
transformers, and for all commissioned systems such as fire protection and 
alarm systems, sprinkler systems, lightning protection systems, etc.

     c.  A list for each warranted equipment, item, feature of construction 
or system indicating:

1.  Name of item.
2.  Model and serial numbers.
3.  Location where installed.
4.  Name and phone numbers of manufacturers or suppliers.
5.  Names, addresses and telephone numbers of sources of spare 
parts.
6.  Warranties and terms of warranty.  This shall include one-year 
overall warranty of construction.  Items which have extended 
warranties shall be indicated with separate warranty expiration 
dates.
7.  Cross-reference to warranty certificates as applicable.
8.  Starting point and duration of warranty period.
9.  Summary of maintenance procedures required to continue the 
warranty in force.
10. Cross-reference to specific pertinent Operation and 
Maintenance manuals.
11. Organization, names and phone numbers of persons to call for 
warranty service.
12. Typical response time and repair time expected for various 
warranted equipment.
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     d.  The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government.

     e.  Procedure and status of tagging of all equipment covered by 
extended warranties.

     f.  Copies of instructions to be posted near selected pieces of 
equipment where operation is critical for warranty and/or safety reasons.

1.3.2   Performance Bond

The Contractor's Performance Bond shall remain effective throughout the 
construction period.

     a.  In the event the Contractor fails to commence and diligently 
pursue any construction warranty work required, the Contracting Officer 
will have the work performed by others, and after completion of the work, 
will charge the remaining construction warranty funds of expenses incurred 
by the Government while performing the work, including, but not limited to 
administrative expenses.

     b.  In the event sufficient funds are not available to cover the 
construction warranty work performed by the Government at the Contractor's 
expense, the Contracting Officer will have the right to recoup expenses 
from the bonding company.

     c.  Following oral or written notification of required construction 
warranty repair work, the Contractor shall respond in a timely manner.  
Written verification will follow oral instructions.  Failure of the 
Contractor to respond will be cause for the Contracting Officer to proceed 
against the Contractor.

1.3.3   Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting 
Officer, the Contractor shall meet with the Contracting Officer to develop a 
mutual understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction warranty 
defects, priorities with respect to the type of defect, reasonable time 
required for Contractor response, and other details deemed necessary by the 
Contracting Officer for the execution of the construction warranty shall be 
established/reviewed at this meeting.  In connection with these requirements 
and at the time of the Contractor's quality control completion inspection, 
the Contractor shall furnish the name, telephone number and address of a 
licensed and bonded company which is authorized to initiate and pursue 
construction warranty work action on behalf of the Contractor.  This point of 
contact will be located within the local service area of the warranted 
construction, shall be continuously available, and shall be responsive to 
Government inquiry on warranty work action and status.  This requirement does 
not relieve the Contractor of any of its responsibilities in connection with 
other portions of this provision.

1.3.4   Contractor's Response to Construction Warranty Service Requirements

Following oral or written notification by the Contracting Officer, the 
Contractor shall respond to construction warranty service requirements in 
accordance with the "Construction Warranty Service Priority List" and the 
three categories of priorities listed below.  The Contractor shall submit a 
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report on any warranty item that has been repaired during the warranty 
period.  The report shall include the cause of the problem, date reported, 
corrective action taken, and when the repair was completed.  If the 
Contractor does not perform the construction warranty within the timeframes 
specified, the Government will perform the work and backcharge the 
construction warranty payment item established.

     a.  First Priority Code 1.  Perform onsite inspection to evaluate 
situation, and determine course of action within 4 hours, initiate work 
within 6 hours and work continuously to completion or relief.

     b.  Second Priority Code 2.  Perform onsite inspection to evaluate 
situation, and determine course of action within 8 hours, initiate work 
within 24 hours and work continuously to completion or relief.

     c.  Third Priority Code 3.  All other work to be initiated within 3 
work days and work continuously to completion or relief.

     d.  The "Construction Warranty Service Priority List" is as follows:

Code 1-Air Conditioning Systems
(1)  Recreational support.
(2)  Air conditioning leak in part of building, if causing damage.
(3)  Air conditioning system not cooling properly.

Code 1-Doors
(1)  Overhead doors not operational, causing a security, fire, or 
safety problem.
(2)  Interior, exterior personnel doors or hardware, not 
functioning properly, causing a security, fire, or safety problem.

Code 3-Doors
(1)  Overhead doors not operational.
(2)  Interior/exterior personnel doors or hardware not functioning 
properly.

Code 1-Electrical
(1)  Power failure (entire area or any building operational after 
1600 hours).
(2)  Security lights
(3)  Smoke detectors

Code 2-Electrical
(1)  Power failure (no power to a room or part of building).
(2)  Receptacle and lights (in a room or part of building).

Code 3-Electrical
Street lights.

Code 1-Gas
(1)  Leaks and breaks.
(2)  No gas to family housing unit or cantonment area.

Code 1-Heat
(1).  Area power failure affecting heat.
(2).  Heater in unit not working.

Code 2-Kitchen Equipment
(1)  Dishwasher not operating properly.
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(2)  All other equipment hampering preparation of a meal.

Code 1-Plumbing
(1)  Hot water heater failure.
(2)  Leaking water supply pipes.

Code 2-Plumbing
(1)  Flush valves not operating properly.
(2)  Fixture drain, supply line to commode, or any water pipe 
leaking.
(3)  Commode leaking at base.

Code 3  -Plumbing
Leaky faucets.

Code 3-Interior
(1)  Floors damaged.
(2)  Paint chipping or peeling.
(3)  Casework.

Code 1-Roof Leaks
Temporary repairs will be made where major damage to property is 
occurring.

Code 2-Roof Leaks
Where major damage to property is not occurring, check for location of 
leak during rain and complete repairs on a Code 2 basis.

Code 2-Water (Exterior)
No water to facility.

Code 2-Water (Hot)
No hot water in portion of building listed.

Code 3-All other work not listed above.

1.3.5   Warranty Tags

At the time of installation, each warranted item shall be tagged with a 
durable, oil and water resistant tag approved by the Contracting Officer.  
Each tag shall be attached with a copper wire and shall be sprayed with a 
silicone waterproof coating.  The date of acceptance and the QC signature 
shall remain blank until project is accepted for beneficial occupancy.  The 
tag shall show the following information.

     a.  Type of product/material_____________________________________.

     b.  Model number_________________________________________________.

     c.  Serial number________________________________________________.

     d.  Contract number______________________________________________.

     e.  Warranty period___________from___________to__________________.

     f.  Inspector's signature________________________________________.

     g.  Construction Contractor______________________________________.
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         Address______________________________________________________.

         Telephone number_____________________________________________.

     h.  Warranty contact_____________________________________________.

         Address______________________________________________________.

         Telephone number_____________________________________________.

     i.  Warranty response time priority code_________________________.

     j.  WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 
DURING THE WARRANTY PERIOD.

1.4   MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING

Prior to final inspection and transfer of the completed facility; all 
reports, statements, certificates, and completed checklists for testing, 
adjusting, balancing, and commissioning of mechanical systems shall be 
submitted to and approved by the Contracting Officer as specified in 
applicable technical specification sections.

1.5   OPERATION AND MAINTENANCE MANUALS

Operation manuals and maintenance manuals shall be submitted as specified.  
Operation manuals and maintenance manuals provided in a common volume shall 
be clearly differentiated and shall be separately indexed.

1.6   FINAL CLEANING

The premises shall be left broom clean.  Stains, foreign substances, and 
temporary labels shall be removed from surfaces.  Carpet and soft surfaces 
shall be vacuumed.  Equipment and fixtures shall be cleaned to a sanitary 
condition.  Filters of operating equipment shall be cleaned.  Debris shall 
be removed from roofs, drainage systems, gutters, and downspouts.  Paved 
areas shall be swept and landscaped areas shall be raked clean.  The site 
shall have waste, surplus materials, and rubbish removed.  The project area 
shall have temporary structures, barricades, project signs,  and 
construction facilities removed.  A list of completed clean-up items shall 
be submitted on the day of final inspection.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

        -- End of Section --
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SECTION 01781

OPERATION AND MAINTENANCE DATA
12/01

PART 1   GENERAL

1.1   SUBMISSION OF OPERATION AND MAINTENANCE DATA

Submit Operation and Maintenance (O&M) Data specifically applicable to this 
contract and a complete and concise depiction of the provided equipment, 
product, or system.  Organize and present information in sufficient detail 
to clearly explain O&M requirements at the system, equipment, component, 
and subassembly level.  Include an index preceding each submittal.  Submit 
in accordance with this section and Section 01330 SUBMITTAL PROCEDURES.

1.1.1   Package Quality

Documents must be fully legible.  Poor quality copies and material with 
hole punches obliterating the text or drawings will not be accepted.

1.1.2   Package Content

Data package content shall be as shown in the paragraph titled "Schedule of 
Operation and Maintenance Data Packages."  Comply with the data package 
requirements specified in the individual technical sections, including the 
content of the packages and addressing each product, component, and system 
designated for data package submission.

1.1.3   Changes to Submittals

Manufacturer-originated changes or revisions to submitted data shall be 
furnished by the Contractor if a component of an item is so affected 
subsequent to acceptance of the O&M Data.  Changes, additions, or revisions 
required by the Contracting Officer for final acceptance of submitted data, 
shall be submitted by the Contractor within 30 calendar days of the 
notification of this change requirement.

1.2   TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES

1.2.1   Operating Instructions

Include specific instructions, procedures, and illustrations for the 
following phases of operation:

1.2.1.1   Safety Precautions

List personnel hazards and equipment or product safety precautions for all 
operating conditions.

1.2.1.2   Operator Prestart

Include procedures required to set up and prepare each system for use.
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1.2.1.3   Startup, Shutdown, and Post-Shutdown Procedures

Provide narrative description for Startup, Shutdown and Post-shutdown 
operating procedures including the control sequence for each procedure.

1.2.1.4   Normal Operations

Provide narrative description of Normal Operating Procedures.  Include 
Control Diagrams with data to explain operation and control of systems and 
specific equipment.

1.2.1.5   Emergency Operations

Include Emergency Procedures for equipment malfunctions to permit a short 
period of continued operation or to shut down the equipment to prevent 
further damage to systems and equipment.  Include Emergency Shutdown 
Instructions for fire, explosion, spills, or other foreseeable 
contingencies.  Provide guidance and procedures for emergency operation of 
all utility systems including required valve positions, valve locations and 
zones or portions of systems controlled.

1.2.1.6   Operator Service Requirements

Include instructions for services to be performed by the operator such as 
lubrication, adjustment, inspection, and recording gage readings.

1.2.1.7   Environmental Conditions

Include a list of Environmental Conditions (temperature, humidity, and 
other relevant data) that are best suited for the operation of each 
product, component or system.  Describe conditions under which the item 
equipment should not be allowed to run.

1.2.2   Preventive Maintenance

Include the following information for preventive and scheduled maintenance 
to minimize corrective maintenance and repair.

1.2.2.1   Lubrication Data

Include preventative maintenance lubrication data, in addition to 
instructions for lubrication provided under paragraph titled "Operator 
Service Requirements":

a.  A table showing recommended lubricants for specific temperature 
ranges and applications.

b.  Charts with a schematic diagram of the equipment showing 
lubrication points, recommended types and grades of lubricants, 
and capacities.

c.  A Lubrication Schedule showing service interval frequency.

1.2.2.2   Preventive Maintenance Plan and Schedule

Include manufacturer's schedule for routine preventive maintenance, 
inspections, tests and adjustments required to ensure proper and economical 
operation and to minimize corrective maintenance.  Provide manufacturer's 
projection of preventive maintenance work-hours on a daily, weekly, 
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monthly, and annual basis including craft requirements by type of craft.  
For periodic calibrations, provide manufacturer's specified frequency and 
procedures for each separate operation.

1.2.3   Corrective Maintenance (Repair)

Include manufacturer's recommended procedures and instructions for 
correcting problems and making repairs.

1.2.3.1   Troubleshooting Guides and Diagnostic Techniques

Include step-by-step procedures to promptly isolate the cause of typical 
malfunctions.  Describe clearly why the checkout is performed and what 
conditions are to be sought.  Identify tests or inspections and test 
equipment required to determine whether parts and equipment may be reused 
or require replacement.

1.2.3.2   Wiring Diagrams and Control Diagrams

Wiring diagrams and control diagrams shall be point-to-point drawings of 
wiring and control circuits including factory-field interfaces.  Provide a 
complete and accurate depiction of the actual job specific wiring and 
control work.  On diagrams, number electrical and electronic wiring and 
pneumatic control tubing and the terminals for each type, identically to 
actual installation configuration and numbering.

1.2.3.3   Maintenance and Repair Procedures

Include instructions and alist of tools required to repair or restore the 
product or equipment to proper condition or operating standards.

1.2.3.4   Removal and Replacement Instructions

Include step-by-step procedures and a list required tools and supplies for 
removal, replacement, disassembly, and assembly of components, assemblies, 
subassemblies, accessories, and attachments.  Provide tolerances, 
dimensions, settings and adjustments required.  Instructions shall include 
a combination of text and illustrations.

1.2.3.5   Spare Parts and Supply Lists

Include lists of spare parts and supplies required for maintenance and 
repair to ensure continued service or operation without unreasonable 
delays.  Special consideration is required for facilities at remote 
locations.  List spare parts and supplies that have a long lead-time to 
obtain.

1.2.4   Corrective Maintenance Work-Hours

Include manufacturer's projection of corrective maintenance work-hours 
including requirements by type of craft.  Corrective maintenance that 
requires completion or participation of the equipment manufacturer shall be 
identified and tabulated separately.

1.2.5   Appendices

Provide information required below and information not specified in the 
preceding paragraphs but pertinent to the maintenance or operation of the 
product or equipment.  Include the following:
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1.2.6   Parts Identification

Provide identification and coverage for all parts of each component, 
assembly, subassembly, and accessory of the end items subject to 
replacement.  Include special hardware requirements, such as requirement to 
use high-strength bolts and nuts.  Identify parts by make, model, serial 
number, and source of supply to allow reordering without further 
identification.  Provide clear and legible illustrations, drawings, and 
exploded views to enable easy identification of the items.  When 
illustrations omit the part numbers and description, both the illustrations 
and separate listing shall show the index, reference, or key number that 
will cross-reference the illustrated part to the listed part.  Parts shown 
in the listings shall be grouped by components, assemblies, and 
subassemblies in accordance with the manufacturer's standard practice.  
Parts data may cover more than one model or series of equipment, 
components, assemblies, subassemblies, attachments, or accessories, such as 
typically shown in a master parts catalog

1.2.6.1   Warranty Information

List and explain the various warranties and include the servicing and 
technical precautions prescribed by the manufacturers or contract documents 
in order to keep warranties in force.  Include warranty information for 
primary components such as the compressor of air conditioning system.

1.2.6.2   Personnel Training Requirements

Provide information available from the manufacturers that is needed for  
use in training designated personnel to properly operate and maintain the 
equipment and systems.

1.2.6.3   Testing Equipment and Special Tool Information

Include information on test equipment required to perform specified tests 
and on special tools needed for the operation, maintenance, and repair of 
components.

1.2.6.4   Contractor Information

Provide a list that includes the name, address, and telephone number of the 
General Contractor and each Subcontractor who installed the product or 
equipment, or system.  For each item, also provide the name address and 
telephone number of the manufacturer's representative and service 
organization most convenient to the project site.  Provide the name, 
address, and telephone number of the product, equipment, and system 
manufacturers.

1.3   SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES

Furnish the O&M data packages specified in individual technical sections.  
The required information for each O&M data package is as follows:

1.3.1   Data Package 1

a.  Safety precautions

b.  Maintenance and repair procedures
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c.  Warranty information

d.  Contractor information

e.  Spare parts and supply list

1.3.2   Data Package 2

a.  Safety precautions

b.  Normal operations

c.  Environmental conditions

d.  Lubrication data

e.  Preventive maintenance plan and schedule

f.  Maintenance and repair procedures

g.  Removal and replacement instructions

h.  Spare parts and supply list

i.  Parts identification

j.  Warranty information

k.  Contractor information

1.3.3   Data Package 3

a.  Safety precautions

b.  Normal operations

c.  Emergency operations

d.  Environmental conditions

e.  Lubrication data

f.  Preventive maintenance plan and schedule

g.  Troubleshooting guides and diagnostic techniques

h.  Wiring diagrams and control diagrams

i.  Maintenance and repair procedures

j.  Removal and replacement instructions

k.  Spare parts and supply list

l.  Parts identification

m.  Warranty information

n.  Testing equipment and special tool information
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o.  Contractor information

1.3.4   Data Package 4

a.  Safety precautions

b.  Operator prestart

c.  Startup, shutdown, and post-shutdown procedures

d.  Normal operations

e.  Emergency operations

f.  Operator service requirements

g.  Environmental conditions

h.  Lubrication data

i.  Preventive maintenance plan and schedule

j.  Troubleshooting guides and diagnostic techniques

k.  Wiring diagrams and control diagrams

l.  Maintenance and repair procedures

m.  Removal and replacement instructions

n.  Spare parts and supply list

o.  Corrective maintenance man-hours

p.  Parts identification

q.  Warranty information

r.  Personnel training requirements

s.  Testing equipment and special tool information

t.  Contractor information

1.3.5   Data Package 5

a.  Safety precautions

b.  Operator prestart

c.  Start-up, shutdown, and post-shutdown procedures

d.  Normal operations

e.  Environmental conditions

f.  Preventive maintenance plan and schedule
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g.  Troubleshooting guides and diagnostic techniques

h.  Wiring and control diagrams

i.  Maintenance and repair procedures

j.  Spare parts and supply list

k.  Testing equipments and special tools

l.  Warranty information

m.  Contractor information

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

       -- End of Section --
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SECTION 13851A

FIRE DETECTION AND ALARM SYSTEM, ADDRESSABLE
02/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI S3.41 (1990; R 2001) Audible Emergency 
Evacuation Signal (ASA 96)

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)

IEEE C62.41 (1991) Recommended Practice for Surge 
Voltages in Low-Voltage AC Power Circuits

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2002) National Electrical Code

NFPA 72 (2002) National Fire Alarm Code

UNDERWRITERS LABORATORIES (UL)

UL 1242 (2000; Rev thru May 2003) Electrical 
Intermediate Metal Conduit -- Steel

UL 1971 (2002) Signaling Devices for the Hearing 
Impaired

UL 228 (1997; Rev Jan 1999) Door Closers-Holders, 
With or Without Integral Smoke Detectors

UL 268 (1996; Rev thru Apr 2003) Smoke Detectors 
for Fire Protective Signaling Systems

UL 268A (1998; Rev thru Apr 2003) Smoke Detectors 
for Duct Application

UL 38 (1999; Rev thru Jun 2001) Manual Signaling 
Boxes for Fire Alarm Systems

UL 464 (2003) Audible Signal Appliances

UL 521 (1999; Rev thru Oct 2002) Heat Detectors 
for Fire Protective Signaling Systems
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UL 6 (2000; Rev thru May 2003) Rigid Metal 
Conduit

UL 797 (2000; Rev thru May 2003) Electrical 
Metallic Tubing -- Steel

UL 864 (1996; Rev thru Aug 2001) Control Units 
for Fire Protective Signaling Systems 

 
1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  The following shall be submitted in accordance with Section 01330
 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Fire Alarm Reporting System; 

  Detail drawings, prepared and signed by a Registered 
Professional Engineer or a NICET  4 Fire Alarm Technician, 
consisting of a complete list of equipment and material, including 
manufacturer's descriptive and technical literature, catalog cuts, 
and installation instructions.  Note that the contract drawings 
show layouts based on typical detectors.  The Contractor shall 
check the layout based on the actual detectors to be installed and 
make any necessary revisions in the detail drawings.  The detail 
drawings shall also contain complete wiring and schematic diagrams 
for the equipment furnished, equipment layout, and any other 
details required to demonstrate that the system has been 
coordinated and will properly function as a unit.  Detailed 
point-to-point wiring diagram shall be prepared and signed by a 
Registered Professional Engineer or a NICET  Fire Alarm Technician 
showing points of connection.  Diagram shall include connections 
between system devices, appliances, control panels, supervised 
devices, and equipment that is activated or controlled by the 
panel.

SD-03 Product Data

Storage Batteries; 

  Substantiating battery calculations for supervisory and alarm 
power requirements.  Ampere-hour requirements for each system 
component and each panel component, and the battery recharging 
period shall be included.

Voltage Drop; 

  Voltage drop calculations for notification appliance circuits to 
indicate that sufficient voltage is available for proper appliance 
operation.

Special Tools and Spare Parts; 

  Spare parts data for each different item of material and 
equipment specified, not later than 1 month prior to the date of 
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beneficial occupancy.  

Technical Data and Computer Software; G, 

  Technical data which relates to computer software.

Training; 

  Lesson plans, operating instructions, maintenance procedures, 
and training data, furnished in manual format, for the training 
courses.  The operations training shall familiarize designated 
government personnel with proper operation of the fire alarm 
system.  The maintenance training course shall provide the 
designated government personnel adequate knowledge required to 
diagnose, repair, maintain, and expand functions inherent to the 
system.

Testing; 

  Detailed test procedures, prepared and signed by a Registered 
Professional Engineer or a NICET Level 4 Fire Alarm Technician, 
for the fire detection and alarm system 60 days prior to 
performing system tests.

SD-06 Test Reports

Testing; 

  Test reports, in booklet form, showing field tests performed to 
prove compliance with the specified performance criteria, upon 
completion and testing of the installed system.  Each test report 
shall document readings, test results and indicate the final 
position of controls.  The Contractor shall include the NFPA 72 
Certificate of Completion and NFPA 72 Inspection and Testing Form, 
with the appropriate test reports.

SD-07 Certificates

Equipment; 

  Certified copies of current approvals or listings issued by an 
independent test lab if not listed by UL, FM or other nationally 
recognized testing laboratory, showing compliance with specified 
NFPA standards.

Qualifications; 

  Proof of qualifications for required personnel.  The installer 
shall submit proof of experience for the Professional Engineer, 
fire alarm technician, and the installing company.

SD-10 Operation and Maintenance Data

Technical Data and Computer Software; G,

  Six copies of operating manual outlining step-by-step procedures 
required for system startup, operation, and shutdown.  The manual 
shall include the manufacturer's name, model number, service 
manual, parts list, and complete description of equipment and 
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their basic operating features.  Six copies of maintenance manual 
listing routine maintenance procedures, possible breakdowns and 
repairs, and troubleshooting guide.  The manuals shall include 
conduit layout, equipment layout and simplified wiring, and 
control diagrams of the system as installed.  The manuals shall 
include complete procedures for system revision and expansion, 
detailing both equipment and software requirements. Original and 
backup copies of all software delivered for this project shall be 
provided, on each type of media utilized.  Manuals shall be 
approved prior to training.

1.3   GENERAL REQUIREMENTS

1.3.1   Standard Products

Material and equipment shall be the standard products of a manufacturer 
regularly engaged in the manufacture of the products for at least 5 years 
prior to bid opening.  Equipment shall be supported by a service 
organization that can provide service within 24 hours of notification.

1.3.2   Nameplates

Major components of equipment shall have the manufacturer's name, address, 
type or style, voltage and current rating, and catalog number on a 
noncorrosive and nonheat-sensitive plate which is securely attached to the 
equipment.

1.3.3   Keys and Locks

Locks shall be keyed alike.  Four keys for the system shall be provided.

1.3.4   Tags

Tags with stamped identification number shall be furnished for keys and 
locks.

1.3.5   Verification of Dimensions

After becoming familiar with details of the work, the Contractor shall 
verify dimensions in the field and shall advise the Contracting Officer of 
any discrepancy before performing the work.

1.3.6   Compliance

The fire detection and alarm system and the central reporting system shall 
be configured in accordance with NFPA 72; exceptions are acceptable as 
directed by the Contracting Officer. The equipment furnished shall be 
compatible and be UL listed, FM approved, or approved or listed by a 
nationally recognized testing laboratory in accordance with the applicable 
NFPA standards.

1.3.7   Qualifications

1.3.7.1   Engineer and Technician

     a.  Registered Professional Engineer with verification of experience 
and at least 4 years of current experience in the design of the fire 
protection and detection systems.
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     b.  National Institute for Certification in Engineering Technologies 
(NICET) qualifications as an engineering technician in fire alarm systems 
program with verification of experience and current NICET certificate.

     c.  The Registered Professional Engineer may perform all required 
items under this specification.  The NICET Fire Alarm Technician shall 
perform only the items allowed by the specific category of certification 
held.

1.3.7.2   Installer

The installing Contractor shall provide the following:  NICET Fire Alarm 
Technicians to perform the installation of the system.  A NICET Level 3 4 
Fire Alarm Technician shall supervise the installation of the fire alarm 
system.  NICET Level 2 or higher Fire Alarm Technician shall install and 
terminate fire alarm devices, cabinets and panels.  An electrician or NICET 
Level 1 Fire Alarm Technician shall install conduit for the fire alarm 
system.   The Fire Alarm technicians installing the equipment shall be 
factory trained in the installation, adjustment, testing, and operation of 
the equipment specified herein and on the drawings.

1.3.7.3   Design Services

Installations requiring designs or modifications of fire detection, fire 
alarm, or fire suppression systems shall require the services and review of 
a qualified fire protection engineer.  For the purposes of meeting this 
requirement, a qualified fire protection engineer is defined as an 
individual meeting one of the following conditions:

a.  An engineer having a Bachelor of Science or Masters of Science 
Degree in Fire Protection Engineering from an accredited 
university engineering program, plus a minimum of 2 years' work 
experience in fire protection engineering.

b.  A registered professional engineer (P.E.) in fire protection 
engineering.

c.  A registered PE in a related engineering discipline and member 
grade status in the National Society of Fire Protection Engineers.

d.  An engineer with a minimum of 10 years' experience in fire 
protection engineering and member grade status in the National 
Society of Fire Protection Engineers.

1.4   SYSTEM DESIGN

1.4.1   Operation

The fire alarm and detection system shall be a complete, supervised fire 
alarm reporting system.  The system shall be activated into the alarm mode 
by actuation of any alarm initiating device.  The system shall remain in 
the alarm mode until the initiating device is reset and the fire alarm 
control panel is reset and restored to normal.  Alarm initiating devices 
shall be connected to initiating device circuits (IDC), Style B , in 
accordance with NFPA 72.  Alarm notification appliances shall be connected 
to notification appliance circuits (NAC), Style Z in accordance with NFPA 72. 
 A looped conduit system shall be provided so that if the conduit and all 
conductors within are severed at any point, all IDC, NAC and SLC will 
remain functional.  The conduit loop requirement is not applicable to the 
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signal transmission link from the local panels (at the protected premises) 
to the Supervising Station (fire station, fire alarm central communication 
center).  Textual, audible, and visual appliances and systems shall comply 
with NFPA 72.  Fire alarm system components requiring power, except for the 
control panel power supply, shall operate on 24 Volts dc.  Addressable 
system shall be microcomputer (microprocessor or microcontroller) based 
with a minimum word size of eight bits and shall provide the following 
features:

a.  Sufficient memory to perform as specified and as shown for 
addressable system.

b.  Individual identity of each addressable device for the following 
conditions: alarm; trouble; open; short; and appliances 
missing/failed remote detector - sensitivity adjustment from the 
panel for smoke detectors

c.  Capability of each addressable device being individually disabled 
or enabled from the panel.

d.  Each SLC shall be sized to provide 40 percent addressable 
expansion without hardware modifications to the panel.

1.4.2   Operational Features

The system shall have the following operating features:

a.  Monitor electrical supervision of IDC,  and NAC.  

b.  Monitor electrical supervision of the primary power (ac) supply, 
battery voltage, placement of alarm zone module (card, PC board) 
within the control panel, and transmitter tripping circuit 
integrity.

c.  A trouble buzzer and trouble LED/LCD (light emitting diode/liquid 
crystal diode) to activate upon a single break, open, or ground 
fault condition which prevents the required normal operation of 
the system.  The trouble signal shall also operate upon loss of 
primary power (ac) supply, low battery voltage, removal of alarm 
zone module (card, PC board), and disconnection of the circuit 
used for transmitting alarm signals off-premises.  A trouble alarm 
silence switch shall be provided which will silence the trouble 
buzzer, but will not extinguish the trouble indicator LED/LCD.  
Subsequent trouble and supervisory alarms shall sound the trouble 
signal until silenced.  After the system returns to normal 
operating conditions, the trouble buzzer shall again sound until 
the silencing switch returns to normal position, unless automatic 
trouble reset is provided.

d.  A one person test mode.  Activating an initiating device in this 
mode will activate an alarm for a short period of time, then 
automatically reset the alarm, without activating the transmitter 
during the entire process.

e.  A transmitter disconnect switch to allow testing and maintenance 
of the system without activating the transmitter but providing a 
trouble signal when disconnected and a restoration signal when 
reconnected.
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f.  Evacuation alarm silencing switch which, when activated, will 
silence alarm devices, but will not affect the zone indicating 
LED/LCD nor the operation of the transmitter.  This switch shall 
be over-ridden upon activation of a subsequent alarm from an 
unalarmed device and the NAC devices will be activated.

g.  Electrical supervision for circuits used for supervisory signal 
services (i.e., sprinkler systems, valves, etc.).  Supervision 
shall detect any open, short, or ground.

h.  Confirmation or verification of all smoke detectors.  The control 
panel shall interrupt the transmission of an alarm signal to the 
system control panel for a factory preset period.  This 
interruption period shall be adjustable from 1 to 60 seconds and 
be factory set at 20 seconds.  Immediately following the 
interruption period, a confirmation period shall be in effect 
during which time an alarm signal, if present, will be sent 
immediately to the control panel.  Fire alarm devices other than 
smoke detectors shall be programmed without confirmation or 
verification.

i.  The fire alarm control panel shall provide supervised addressable 
relays for HVAC shutdown.  An override at the HVAC panel shall not 
be provided.

j.  Provide one person test mode - Activating an initiating device in 
this mode will activate an alarm for a short period of time, then 
automatically reset the alarm, without activating the transmitter 
during the entire process.

k.  The fire alarm control panel shall provide the required monitoring 
and supervised control outputs needed to accomplish elevator 
recall.

l.  The fire alarm control panel shall monitor  the fire sprinkler 
system, or other fire protection extinguishing system.

m.  The control panel and field panels shall be software 
reprogrammable to enable expansion or modification of the system 
without replacement of hardware or firmware.  Examples of required 
changes are:  adding or deleting devices or zones; changing system 
responses to particular input signals; programming certain input 
signals to activate auxiliary devices.

1.4.3   Alarm Functions

An alarm condition on a circuit shall automatically initiate the following 
functions:

a.  Transmission of a signal  over the station  fire reporting system. 
 The signal shall be common for any device .

b.  Visual indications of the alarmed devices on the fire alarm 
control panel display and on the remote audible/visual display.

c.  Continuous sounding or operation of alarm notification appliances  
throughout the building as required by ANSI S3.41.
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d.  Closure of doors held open by electromagnetic devices.

e.  Operation of the smoke control system.

f.  Deactivation of the air handling units serving the alarmed area .

g.  Shutdown of power to the data processing equipment in the alarmed 
area.

1.4.4   Primary Power

Operating power shall be provided as required by paragraph Power Supply for 
the System.  Transfer from normal to emergency power or restoration from 
emergency to normal power shall be fully automatic and not cause 
transmission of a false alarm.  Loss of ac power shall not prevent 
transmission of a signal via the fire reporting system upon operation of 
any initiating circuit.

1.4.5   Battery Backup Power

Battery backup power shall be through use of rechargeable, sealed-type 
storage batteries and battery charger.

1.4.6   Interface With Existing Fire Alarm Equipment

The equipment specified herein shall operate as an extension to an existing 
configuration.  The new equipment shall be connected to  existing 
monitoring equipment at the Supervising Station (Building M).  Existing 
monitoring equipment shall be expanded, modified, or supplemented as 
necessary to extend the existing control monitoring functions to the new 
points or zones.  New components shall be capable of merging with the 
existing configuration without degrading the performance of either system.  
The scope of the acceptance tests of paragraph Testing shall include 
aspects of operation that involve combined use of both new and existing 
portions of the final configuration.

1.4.7   Interface With other Equipment

Interfacing components shall be furnished as required to connect to 
subsystems or devices which interact with the fire alarm system, such as 
supervisory or alarm contacts in suppression systems, operating interfaces 
for smoke control systems, door releases, etc.

1.5   TECHNICAL DATA AND COMPUTER SOFTWARE

Technical data and computer software (meaning technical data which relates 
to computer software) which is specifically identified in this project, and 
which may be defined/required in other specifications, shall be delivered, 
strictly in accordance with the CONTRACT CLAUSES, and in accordance with 
the Contract Data Requirements List, DD Form 1423.  Data delivered shall be 
identified by reference to the particular specification paragraph against 
which it is furnished.  Data to be submitted shall include complete system, 
equipment, and software descriptions.  Descriptions shall show how the 
equipment will operate as a system to meet the performance requirements of 
this contract.  The data package shall also include the following:

(1)  Identification of programmable portions of system equipment and 
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capabilities.

(2)  Description of system revision and expansion capabilities and 
methods of implementation detailing both equipment and software 
requirements including voltage drop calculations.

(3)  Provision of operational software data on all modes of 
programmable portions of the fire alarm and detection system.

(4)  Description of Fire Alarm Control Panel equipment operation.

(5)  Description of auxiliary and remote equipment operations.

(6)  Library of application software.

(7)  Operation and maintenance manuals as specified in SD-19 of the 
Submittals paragraph.

1.6   DELIVERY AND STORAGE

Equipment delivered and placed in storage shall be stored with protection 
from the weather, humidity and temperature variation, dirt, dust, and any 
other contaminants.

PART 2   PRODUCTS

2.1   CONTROL PANEL

Control Panels shall be XLS200 and (XLS1000,Building M only) or approved 
equal. Control Panel shall comply with the applicable requirements of UL 864. 
 Panel shall be modular, installed in a surface mounted steel cabinet with 
hinged door and cylinder lock.  Control panel shall be a clean, 
uncluttered, and orderly assembled panel containing components and 
equipment required to provide the specified operating and supervisory 
functions of the system.  The panel shall have prominent rigid plastic, 
phenolic or metal identification plates for LED/LCDs, zones, SLC, controls, 
meters, fuses, and switches. Nameplates for fuses shall also include ampere 
rating.  The LED/LCD displays shall be located on the exterior of the 
cabinet door or be visible through the cabinet door.  Control panel 
switches shall be within the locked cabinet.  A suitable means (single 
operation) shall be provided for testing the control panel visual 
indicating devices (meters or LEDs/LCDs).  Meters and LEDs shall be plainly 
visible when the cabinet door is closed.  Signals and LEDs/LCDs shall be 
provided to indicate by zone any alarm, supervisory or trouble condition on 
the system.  Each IDC shall be powered and supervised so that a signal on 
one zone does not prevent the receipt of signals from other devices.  Loss 
of power, including batteries, shall not require the manual reloading of a 
program.  Upon restoration of power, startup shall be automatic, and shall 
not require any manual operation.  The loss of primary power or the 
sequence of applying primary or emergency power shall not affect the 
transmission of alarm, supervisory or trouble signals.  Visual annunciation 
shall be provided for LED/LCD visual display as an integral part of the 
control panel and shall identify with a word description and id number each 
device.  Cabinets shall be provided with ample gutter space to allow proper 
clearance between the cabinet and live parts of the panel equipment.  If 
more than one modular unit is required to form a control panel, the units 
shall be installed in a single cabinet large enough to accommodate units.  
Cabinets shall be painted red.
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2.1.1   Remote System Audible/Visual Display

Audible appliance shall have a minimum sound level output rating of  99 dBA 
at  10 feet and operate in conjunction with the panel integral display.  
The audible device shall be silenced by a system silence switch on the 
remote system.  The audible device shall be silenced by the system silence 
switch located at the remote location, but shall not extinguish the visual 
indication.  The remote LED/LCD visual display shall provide 
identification, consisting of the word description and id number for each 
device as displayed on the control panel.  A rigid plastic, phenolic or 
metal identification sign which reads "Fire Alarm System Remote Display" 
shall be provided at the remote audible/visual display.  The remote visual 
appliance located with the audible appliance shall not be extinguished 
until the trouble or alarm has been cleared.

2.1.2   Circuit Connections

Circuit conductors entering or leaving the panel shall be connected to 
screw-type terminals with each conductor and terminal marked for 
identification.

2.1.3   System Expansion and Modification Capabilities

Any equipment and software needed by qualified technicians to implement 
future changes to the fire alarm system shall be provided as part of this 
contract.

2.1.4   Addressable Control Module

The control module shall be capable of operating as a relay (dry contact 
form C) for interfacing the control panel with other systems, and to 
control door holders or initiate elevator fire service.  The module shall 
be UL listed as compatible with the control panel.  The indicating device 
or the external load being controlled shall be configured as a Style Y 
notification appliance circuits.  The system shall be capable of 
supervising, audible, visual and dry contact circuits.  The control module 
shall have both an input and output address.  The supervision shall detect 
a short on the supervised circuit and shall prevent power from being 
applied to the circuit.  The control model shall provide address setting 
means compatible with the control panel's SLC supervision and store an 
internal identifying code.  The control module shall contain an integral 
LED that flashes each time the control module is polled.  

2.1.5   Addressable Initiating Device Circuits Module

The initiating device being monitored shall be configured as a  Style B 
initiating device circuits.  The system shell be capable of defining any 
module as an alarm module and report alarm trouble, loss of polling, or as 
a supervisory module, and reporting supervisory short, supervisory open or 
loss of polling.  The module shall be UL listed as compatible with the 
control panel.  The monitor module shall provide address setting means 
compatible with the control panel's SLC supervision and store an internal 
identifying code.  Monitor module shall contain an integral LED that 
flashes each time the monitor module is polled.  Pull stations with a 
monitor module in a common backbox are not required to have an LED.  

2.2   STORAGE BATTERIES

Storage batteries shall be provided and shall be 24 Vdc sealed, 
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lead-calcium type requiring no additional water.  The batteries shall have 
ample capacity, with primary power disconnected, to operate the fire alarm 
system for a period of 72 hours.  Following this period of battery 
operation, the batteries shall have ample capacity to operate all 
components of the system, including all alarm signaling devices in the 
total alarm mode for a minimum period of 15 minutes.  Batteries shall be 
located at the bottom of the panel. Batteries shall be provided with 
overcurrent protection in accordance with NFPA 72.  Separate battery 
cabinets shall have a lockable, hinged cover similar to the fire alarm 
panel.  The lock shall be keyed the same as the fire alarm control panel.  
Cabinets shall be painted to match the fire alarm control panel.

2.3   BATTERY CHARGER

Battery charger shall be completely automatic, 24 Vdc with high/low 
charging rate, capable of restoring the batteries from full discharge (18 
Volts dc) to full charge within 48 hours.  A pilot light indicating when 
batteries are manually placed on a high rate of charge shall be provided as 
part of the unit assembly, if a high rate switch is provided.  Charger 
shall be located in control panel cabinet or in a separate battery cabinet.

2.4   ADDRESSABLE MANUAL FIRE ALARM STATIONS

Addressable manual fire alarm stations shall conform to the applicable 
requirements of UL 38.  Manual stations shall be connected into signal line 
circuits.  Stations shall be installed on surface mounted outlet boxes.  
Manual stations shall be mounted at  54 48 inches.  Stations shall be single
 double action type.  Stations shall be finished in red, with raised letter 
operating instructions of contrasting color.  Stations requiring the 
breaking of glass or plastic panels for operation are not acceptable.  
Stations employing glass rods are not acceptable.  The use of a key or 
wrench shall be required to reset the station.  Gravity or mercury switches 
are not acceptable.  Switches and contacts shall be rated for the voltage 
and current upon which they operate.  Addressable pull stations shall be 
capable of being field programmed, shall latch upon operation and remain 
latched until manually reset.  Stations shall have a separate screw 
terminal for each conductor.  Surface mounted boxes shall be matched and 
painted the same color as the fire alarm manual stations.

2.5   FIRE DETECTING DEVICES

Fire detecting devices shall comply with the applicable requirements of 
NFPA 72, NFPA 90A, UL 268, UL 268A, and UL 521.  The detectors shall be 
provided as indicated.  Detector base shall have screw terminals for making 
connections.  No solder connections will be allowed.  Detectors located in 
concealed locations (above ceiling, raised floors, etc.) shall have a 
remote visible indicator LED/LCD.  Addressable fire detecting devices, 
except flame detectors, shall be dynamically supervised and uniquely 
identified in the control panel.  All fire alarm initiating devices shall 
be individually addressable, except where indicated.  Installed devices 
shall conform to NFPA 70 hazard classification of the area where devices 
are to be installed.

2.5.1   Heat Detectors

Heat detectors shall be designed for detection of fire by fixed temperature . 
 Heat detector spacing shall be rated in accordance with UL 521.  Detectors 
located in areas subject to moisture, exterior atmospheric conditions, or 
hazardous locations as defined by NFPA 70 , shall be types approved for 
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such locations.  Heat detectors located in attic spaces or similar 
concealed spaces below the roof shall be intermediate temperature rated.

2.5.1.1   Combination Fixed-Temperature and Rate-of-Rise Detectors

Detectors shall be designed for surface outlet box mounting and supported 
independently of wiring connections.  Contacts shall be self-resetting 
after response to rate-of-rise principle.  Under fixed temperature 
actuation, the detector shall have a permanent external indication which is 
readily visible.  Detector units located in boiler rooms, showers, or other 
areas subject to abnormal temperature changes shall operate on fixed 
temperature principle only.  The UL 521 test rating for the fixed 
temperature portion shall be 135 degrees F.  The UL 521 test rating for the 
Rate-of-Rise detectors shall be rated for  50 by 50 ft.

2.5.1.2   Fixed Temperature Detectors

Detectors shall be designed for surface outlet box mounting and supported 
independently of wiring connections.  Detectors shall be designed to detect 
high heat.  The detectors shall have a specific temperature setting of  135 
degrees F.   The UL 521 test rating for the fixed temperature detectors 
shall be rated for  15 by 15 ft.

2.5.2   Smoke Detectors

Smoke detectors shall be designed for detection of abnormal smoke 
densities.  Smoke detectors shall be photoelectric or projected beam type.  
Detectors shall contain a visible indicator LED/LCD that shows when the 
unit is in alarm condition.  Detectors shall not be adversely affected by 
vibration or pressure.  Detectors shall be the plug-in type in which the 
detector base contains terminals for making wiring connections.  Detectors 
that are to be installed in concealed (above false ceilings, etc.) 
locations shall be provided with a remote indicator LED/LCD suitable for 
mounting in a finished, visible location.

2.5.2.1   Photoelectric Detectors

Detectors shall operate on a light scattering concept using an LED light 
source.  Failure of the LED shall not cause an alarm condition.  Detectors 
shall be factory set for sensitivity and shall require no field adjustments 
of any kind.  Detectors shall have an obscuration rating in accordance with 
UL 268.  Addressable smoke detectors shall be capable of having the 
sensitivity being remotely adjusted by the control panel.

2.5.2.2   Projected Beam Smoke Detectors

Detectors shall be designed for detection of abnormal smoke densities. 
Detectors shall consist of separate transmitter and receiver units.  The 
transmitter unit shall emit an infrared beam to the receiver unit.  When 
the signal at the receiver falls below a preset sensitivity, the detector 
shall initiate an alarm.  The receiver shall contain an LED which is 
powered upon an alarm condition.  Long-term changes to the received signal 
caused by environmental variations shall be automatically compensated.  
Detectors shall incorporate features to assure that they are operational; a 
trouble signal shall be initiated if the beam is obstructed, the limits of 
the compensation circuit are reached, or the housing cover is removed.  
Detectors shall have multiple sensitivity settings in order to meet UL 
listings for the different distances covered by the beam.  In the event of 
beam interference for more than three seconds a trouble alarm shall be 
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transmitted.

2.5.2.3   Duct Detectors

Duct-mounted photoelectric smoke detectors shall be furnished and installed 
where indicated and in accordance with NFPA 90A.  Units shall consist of a 
smoke detector as specified in paragraph Photoelectric Detectors, mounted 
in a special housing fitted with duct sampling tubes.  Detector circuitry 
shall be mounted in a metallic enclosure exterior to the duct.  Detectors 
shall have a manual reset.  Detectors shall be rated for air velocities 
that include air flows between  500 and 4000 fpm.  Detectors shall be 
powered from the fire alarm panel.  Sampling tubes shall run the full width 
of the duct.  The duct detector package shall conform to the requirements 
of NFPA 90A, UL 268A, and shall be UL listed for use in air-handling 
systems.  The control functions, operation, reset, and bypass shall be 
controlled from the fire alarm control panel.  Lights to indicate the 
operation and alarm condition; and the test and reset buttons shall be 
visible and accessible with the unit installed and the cover in place.  
Detectors mounted above  6 feet and those mounted below  6 feet that cannot 
be easily accessed while standing on the floor, shall be provided with a 
remote detector indicator panel containing test and reset switches.  Remote 
lamps and switches as well as the affected fan units shall be properly 
identified in etched plastic placards. The detectors shall be supplied by 
the fire alarm system manufacturer to ensure complete system compatibility.

2.5.3   Combination UV/IR Flame Detector

The UV/IR detector shall provide discrimination against false alarms by 
requiring both UV and IR flame detection before an alarm is sent.  The UV 
sensor shall be sensitive in the range of 0.185 to 0.265 micrometers only.  
The IR sensor shall be sensitive in thesame range as those currently in 
place.  Detectors shall be completely insensitive to light sources in the 
visible frequency range.

2.6   NOTIFICATION APPLIANCES

Audible appliances shall conform to the applicable requirements of UL 464.  
Devices shall be connected into notification appliance circuits.  Devices 
shall have a separate screw terminal for each conductor. Audible appliances 
shall generate a unique audible sound from other devices provided in the 
building and surrounding area.  Surface mounted audible appliances shall be 
painted red.  Recessed audible appliances shall be installed with a grill 
that is painted red.

2.6.1   Visual Notification Appliances

Visual notification appliances shall conform to the applicable requirements 
of UL 1971 and the contract drawings.  Appliances shall have clear high 
intensity optic lens, xenon flash tubes, and output white light.  Strobe 
flash rate shall be between 1 to 3 flashes per second and a minimum of 75 
candela.  Strobe shall be surface  mounted.

2.6.2   Combination Audible/Visual Notification Appliances

Combination audible/visual notification appliances shall provide the same 
requirements as individual units except they shall mount as a unit in 
standard backboxes.  Units shall be factory assembled.  Any other audible 
notification appliance employed in the fire alarm systems shall be approved 
by the Contracting Officer.
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2.7   FIRE DETECTION AND ALARM SYSTEM PERIPHERAL EQUIPMENT

2.7.1   Electromagnetic Door Hold-Open Devices

Devices shall be attached to the walls unless otherwise indicated.  Devices 
shall comply with the appropriate requirements of UL 228. Devices shall 
operate on 24 Volt dc power.  Compatible magnetic component shall be 
attached to the door.  Under normal conditions, the magnets shall attract 
and hold the doors open.  When magnets are de-energized, they shall release 
the doors.  Magnets shall have a holding force of  25 pounds.  Devices 
shall be UL or FM approved.  Housing for devices shall be brushed aluminum 
or stainless steel.  Operation shall be fail safe with no moving parts.  
Electromagnetic door hold-open devices shall not be required to be held 
open during building power failure.

2.7.2   Conduit

Conduit and fittings shall comply with NFPA 70, UL 6, UL 1242, and UL 797.

2.7.3   Wiring

Wiring shall conform to NFPA 70.  Wiring for 120 Vac power shall be No. 12 
AWG minimum.  The SLC wiring shall be fiber optic or copper cable in 
accordance with the manufacturers requirements.  Wiring for fire alarm dc 
circuits shall be No. 14 AWG minimum.  Voltages shall not be mixed in any 
junction box, housing, or device, except those containing power supplies 
and control relays.  Wiring shall conform to NFPA 70.  System field wiring 
shall be solid copper and installed in metallic conduit or electrical 
metallic tubing, except that rigid plastic conduit may be used under 
slab-on-grade.  Conductors shall be color coded.  Conductors used for the 
same functions shall be similarly color coded.  Wiring code color shall 
remain uniform throughout the circuit.  Pigtail or T-tap connections to 
initiating device circuits, supervisory alarm circuits, and notification 
appliance circuits are prohibited.  T-tapping using screw terminal blocks 
is allowed for style 5 addressable systems.

2.7.4   Special Tools and Spare Parts

Software, connecting cables and proprietary equipment, necessary for the 
maintenance, testing, and reprogramming of the equipment shall be furnished 
to the Contracting Officer.  Two spare fuses of each type and size required 
shall be furnished.  Two percent of the total number of each different type 
of detector, but no less than two each, shall be furnished.  Spare fuses 
shall be mounted in the fire alarm panel.

PART 3   EXECUTION

3.1   INSTALLATION

All work shall be installed as shown, and in accordance with NFPA 70 and 
NFPA 72, and in accordance with the manufacturer's diagrams and 
recommendations, unless otherwise specified.  Smoke detectors shall not be 
installed until construction is essentially complete and the building has 
been thoroughly cleaned.

3.1.1   Power Supply for the System

A single dedicated circuit connection for supplying power from a branch 
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circuit to each building fire alarm system shall be provided.  The power 
shall be supplied as shown on the drawings.  The power supply shall be 
equipped with a locking mechanism and marked in red with the words "FIRE 
ALARM CIRCUIT CONTROL".

3.1.2   Wiring

Conduit size for wiring shall be in accordance with NFPA 70.   Wiring for 
the fire alarm system shall not be installed in conduits, junction boxes, 
or outlet boxes with conductors of lighting and power systems.  Not more 
than two conductors shall be installed under any device screw terminal.  
The wires under the screw terminal shall be straight when placed under the 
terminal then clamped in place under the screw terminal.  The wires shall 
be broken and not twisted around the terminal.  Circuit conductors entering 
or leaving any mounting box, outlet box enclosure, or cabinet shall be 
connected to screw terminals with each terminal and conductor marked in 
accordance with the wiring diagram.  Connections and splices shall be made 
using screw terminal blocks.  The use of wire nut type connectors in the 
system is prohibited.  Wiring within any control equipment shall be readily 
accessible without removing any component parts. The fire alarm equipment 
manufacturer's representative shall be present for the connection of wiring 
to the control panel.

3.1.3   Control Panel

The control panel and its assorted components shall be mounted so that no 
part of the enclosing cabinet is less than  12 inches nor more than  78 
inches above the finished floor.  Manually operable controls shall be 
between  36 and 42 inches above the finished floor.  Panel shall be 
installed to comply with the requirements of UL 864.

3.1.4   Detectors

Detectors shall be located and installed in accordance with NFPA 72.  
Detectors shall be connected into signal line circuits or initiating device 
circuits as indicated on the drawings.  Detectors shall be at least  12 
inches from any part of any lighting fixture.  Detectors shall be located 
at least  3 feet from diffusers of air handling systems.  Each detector 
shall be provided with appropriate mounting hardware as required by its 
mounting location.  Detectors which mount in open space shall be mounted 
directly to the end of the stubbed down rigid conduit drop.  Conduit drops 
shall be firmly secured to minimize detector sway.  Where length of conduit 
drop from ceiling or wall surface exceeds  3 feet, sway bracing shall be 
provided.  Detectors installed in concealed locations (above ceiling, 
raised floors, etc.) shall have a remote visible indicator LED/LCD in a 
finished, visible location.

3.1.5   Notification Appliances

Notification appliances shall be mounted  80 inches above the finished 
floor or  6 inches below the ceiling, whichever is lower.

3.1.6   Annunciator Equipment

Annunciator equipment shall be mounted where indicated on the drawings.

3.1.7   Addressable Initiating Device Circuits Module

The initiating device circuits module shall be used to connect supervised 
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conventional initiating devices (water flow switches, water pressure 
switches, manual fire alarm stations, high/low air pressure switches, and 
tamper switches).  The module shall mount in an electrical box adjacent to 
or connected to the device it is monitoring and shall be capable of Style B 
supervised wiring to the initiating device.  In order to maintain proper 
supervision, there shall be no T-taps allowed on style B lines.  
Addressable initiating device circuits modules shall monitor only one 
initiating device each.  Contacts in suppression systems and other fire 
protection subsystems shall be connected to the fire alarm system to 
perform supervisory and alarm functions as specified in NFPA 72, as 
indicated on the drawings and as specified herein.

3.1.8   Addressable Control Module

Addressable and control modules shall be installed in the outlet box or 
adjacent to the device they are controlling.  If a supplementary 
suppression releasing panel is provided, then the monitor modules shall he 
mounted in a common enclosure adjacent to the suppression releasing panel 
and both this enclosure and the suppression releasing panel shall be in the 
same room as the releasing devices.  All interconnecting wires shall be 
supervised unless an open circuit or short circuit abnormal condition does 
not affect the required operation of the fire alarm system.  If control 
modules are used as interfaces to other systems, such as HVAC or elevator 
control, they shall be within the control panel or immediately adjacent to 
it.  Control modules that control a group of notification appliances shall 
be adjacent to the first notification appliance in the notification 
appliance circuits.  Control modules that connect to devices shall 
supervise the notification appliance circuits.  Control modules that 
connect to auxiliary systems or interface with other systems (non-life 
safety systems) and where not required by NFPA 72, shall not require the 
secondary circuits to be supervised.  Contacts in suppression systems and 
other fire protection subsystems shall be connected to the fire alarm 
system to perform required alarm functions as specified in NFPA 72, as 
indicated on the drawings and as specified herein.

3.2   OVERVOLTAGE AND SURGE PROTECTION

3.2.1   Power Line Surge Protection

All equipment connected to alternating current circuits shall be protected 
from surges per IEEE C62.41 B3 combination waveform and NFPA 70.  Fuses 
shall not be used for surge protection.  The surge protector shall be rated 
for a maximum let thru voltage of 350 Volts ac (line-to-neutral) and 350 
Volt ac (neutral-to-ground).

3.2.2   Low Voltage DC Circuits Surge Protection

All  IDC, NAC, and communication cables/conductors, except fiber optics, 
shall have surge protection installed at each point where it exits or 
enters a building.  Equipment shall be protected from surges per IEEE C62.41
 B3 combination waveform and NFPA 70.  The surge protector shall be rated 
to protect the 24 Volt dc equipment.  The maximum dc clamping voltages 
shall be 36 V (line-to-ground) and 72 Volt dc (line-to-line).

3.2.3   Signal Line Circuit Surge Protection

All SLC cables/conductors, except fiber optics, shall have surge 
protection/isolation circuits installed at each point where it exits or 
enters a building.  The circuit shall be protected from surges per IEEE 
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C62.41 B3 combination waveform and NFPA 70.  The surge protector/isolator 
shall be rated to protect the equipment.

3.3   GROUNDING

Grounding shall be provided by connecting to building ground system.

3.4   SUPERVISING STATION PROVISIONS

The proprietary type Supervising Station (PSS) is located in building MThe 
supervising equipment is existing and consists of the following brands and 
models:  Honeywell.

3.4.1   Revisions to Existing Facilities

Existing supervising components shall be modified as indicated on the 
drawings and programming shall be updated if required to accommodate the 
revised configuration.  Acceptance testing shall include procedures that 
would demonstrate that operation of existing equipment has not been 
degraded and that the revised configuration plus interfacing components 
operates compatibly with the new fire alarm system at the protected 
premises.  Work on existing equipment shall be performed in accordance with 
the manufacturer's instructions or under supervision of the manufacturer's 
representative.

3.5   TESTING

The Contractor shall notify the Contracting Officer at least 10 days before 
the preliminary and acceptance tests are to be conducted.  The tests shall 
be performed in accordance with the approved test procedures in the 
presence of the Contracting Officer.  The control panel manufacturer's 
representative shall be present to supervise tests.  The Contractor shall 
furnish instruments and personnel required for the tests.

3.5.1   Preliminary Tests

Upon completion of the installation, the system shall be subjected to 
functional and operational performance tests including tests of each 
installed initiating and notification appliance, when required.  Tests 
shall include the meggering of system conductors to determine that the 
system is free from grounded, shorted, or open circuits.  The megger test 
shall be conducted prior to the installation of fire alarm equipment.  If 
deficiencies are found, corrections shall be made and the system shall be 
retested to assure that it is functional.  After completing the preliminary 
testing the Contractor shall complete and submit the NFPA 72, Certificate 
of Completion.

3.5.2   Acceptance Test

Acceptance testing shall not be performed until the Contractor has 
completed and submitted the Certificate of Completion.  Testing shall be in 
accordance with NFPA 72.  The recommended tests in NFPA 72 shall be 
considered mandatory and shall verify that previous deficiencies have been 
corrected.  The Contractor shall complete and submit the NFPA 72, 
Inspection and Testing Form.  The test shall include all requirements of 
NFPA 72 and the following:

a.  Test of each function of the control panel.
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b.  Test of each circuit in both trouble and normal modes.

c.  Tests of each alarm initiating devices in both normal and trouble 
conditions.

d.  Tests of each control circuit and device.

e.  Tests of each alarm notification appliance.

f.  Tests of the battery charger and batteries.

g.  Complete operational tests under emergency power supply.

h.  Visual inspection of wiring connections.

i.  Opening the circuit at each alarm initiating device and 
notification appliance to test the wiring supervisory feature.

j.  Ground fault

k.  Short circuit faults

l.  Stray voltage

m.  Loop resistance

3.6   TRAINING

Training course shall be provided for the operations and maintenance staff. 
 The course shall be conducted in the building where the system is 
installed or as designated by the Contracting Officer.  The training period 
for systems operation shall consist of 1 training days (8 hours per day) 
and shall start after the system is functionally completed but prior to 
final acceptance tests.  The training period for systems maintenance shall 
consist of 2 training days (8 hours per day) and shall start after the 
system is functionally completed but prior to final acceptance tests.  The 
instructions shall cover items contained in the operating and maintenance 
instructions.  In addition, training shall be provided on performance of 
expansions or modifications to the fire detection and alarm system.  The 
training period for system expansions and modifications shall consist of at 
least 1 training days (8 hours per day) and shall start after the system is 
functionally completed but prior to final acceptance tests.

        -- End of Section --
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SECTION 16050N

BASIC ELECTRICAL MATERIALS AND METHODS
02/03

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 709 (2001) Laminated Thermosetting Materials

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)

IEEE Std 100 (2000) Dictionary of Electrical and 
Electronics Terms (IEEE)

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2002) National Electrical Code

1.2   RELATED REQUIREMENTS

This section applies to certain sections of Division 13, "Special 
Construction,".  This section applies to all sections of Division 16, 
"Electrical," of this project specification unless specified otherwise in 
the individual sections.

1.3   DEFINITIONS

a.  Unless otherwise specified or indicated, electrical and 
electronics terms used in these specifications, and on the 
drawings, shall be as defined in IEEE Std 100.

b.  The technical sections referred to herein are those specification 
sections that describe products, installation procedures, and 
equipment operations and that refer to this section for detailed 
description of submittal types.

c.  The technical paragraphs referred to herein are those paragraphs 
in PART 2 - PRODUCTS and PART 3 - EXECUTION of the technical 
sections that describe products, systems, installation procedures, 
equipment, and test methods.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:
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Submittals required in the sections which refer to this section must also 
conform to the following additional requirements.  Submittals shall include 
the manufacturer's name, trade name, place of manufacture, catalog model or 
number, nameplate data, size, layout dimensions, capacity, project 
specification and technical paragraph reference.  Submittals shall also 
include applicable federal, military, industry, and technical society 
publication references, and years of satisfactory service, and other 
information necessary to establish contract compliance of each item to be 
provided.  Photographs of existing installations are unacceptable and will 
be returned without approval.

1.4.1   Manufacturer's Catalog Data

Submittals for each manufactured item shall be current manufacturer's 
descriptive literature of cataloged products, equipment drawings, diagrams, 
performance and characteristic curves, and catalog cuts.  Handwritten and 
typed modifications and other notations not part of the manufacturer's 
preprinted data will result in the rejection of the submittal.  Should 
manufacturer's data require supplemental information for clarification, the 
supplemental information shall be submitted as specified for certificates 
of compliance.

1.4.2   Instructions

Where installation procedures or part of the installation procedures are 
required to be in accordance with manufacturer's instructions, submit 
printed copies of those instructions prior to installation.  Installation 
of the item shall not proceed until manufacturer's instructions are 
received.  Failure to submit manufacturer's instructions shall be cause for 
rejection of the equipment or material.

1.4.3   Certificates

Submit manufacturer's certifications as required for products, materials, 
finishes, and equipment as specified in the technical sections. 
Certificates from material suppliers are not acceptable.  Preprinted 
certifications and copies of previously submitted documents will not be 
acceptable.  The manufacturer's certifications shall name the appropriate 
products, equipment, or materials and the publication specified as 
controlling the quality of that item.  Certification shall not contain 
statements to imply that the item does not meet requirements specified, 
such as "as good as"; "achieve the same end use and results as materials 
formulated in accordance with the referenced publications"; or "equal or 
exceed the service and performance of the specified material." 
Certifications shall simply state that the item conforms to the 
requirements specified.  Certificates shall be printed on the 
manufacturer's letterhead and shall be signed by the manufacturer's 
official authorized to sign certificates of compliance.

1.4.3.1   Reference Standard Compliance

Where equipment or materials are specified to conform to industry and 
technical society reference standards of the organizations such as American 
National Standards Institute (ANSI), American Society for Testing and 
Materials (ASTM), National Electrical Manufacturers Association (NEMA), 
Underwriters Laboratories (UL), and Association of Edison Illuminating 
Companies (AEIC), submit proof of such compliance.  The label or listing by 
the specified organization will be acceptable evidence of compliance.
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1.4.3.2   Independent Testing Organization Certificate

In lieu of the label or listing, submit a certificate from an independent 
testing organization, competent to perform testing, and approved by the 
Contracting Officer.  The certificate shall state that the item has been 
tested in accordance with the specified organization's test methods and 
that the item complies with the specified organization's reference standard.

1.4.4   Operation and Maintenance Manuals

Comply with the requirements of Section 01781, "Operation and Maintenance 
Data" and the technical sections.

1.4.4.1   Operating Instructions

Submit text of posted operating instructions for each system and principal 
item of equipment as specified in the technical sections.

1.5   QUALITY ASSURANCE

1.5.1   Material and Equipment Qualifications

Provide materials and equipment that are products of manufacturers 
regularly engaged in the production of such products which are of equal 
material, design and workmanship.  Products shall have been in satisfactory 
commercial or industrial use for 2 years prior to bid opening.  The 2-year 
period shall include applications of equipment and materials under similar 
circumstances and of similar size.  The product shall have been on sale on 
the commercial market through advertisements, manufacturers' catalogs, or 
brochures during the 2-year period.  Where two or more items of the same 
class of equipment are required, these items shall be products of a single 
manufacturer; however, the component parts of the item need not be the 
products of the same manufacturer unless stated in the technical section.

1.5.2   Regulatory Requirements

Equipment, materials, installation, and workmanship shall be in accordance 
with the mandatory and advisory provisions of NFPA 70.

1.5.3   Alternative Qualifications

Products having less than a 2-year field service record will be acceptable 
if a certified record of satisfactory field operation for not less than 
6000 hours, exclusive of the manufacturers' factory or laboratory tests, is 
furnished.

1.5.4   Service Support

The equipment items shall be supported by service organizations which are 
reasonably convenient to the equipment installation in order to render 
satisfactory service to the equipment on a regular and emergency basis 
during the warranty period of the contract.

1.5.5   Manufacturer's Nameplate

Each item of equipment shall have a nameplate bearing the manufacturer's 
name, address, model number, and serial number securely affixed in a 
conspicuous place; the nameplate of the distributing agent will not be 
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acceptable.

1.5.6   Modification of References

In each of the publications referred to herein, consider the advisory 
provisions to be mandatory, as though the word, "shall" had been 
substituted for "should" wherever it appears.  Interpret references in 
these publications to the "authority having jurisdiction," or words of 
similar meaning, to mean the Contracting Officer.

1.5.7   Material and Equipment Manufacturing Date

Products manufactured more than 3 years prior to date of delivery to site 
shall not be used, unless specified otherwise.

1.6   POSTED OPERATING INSTRUCTIONS

Provide for each system and principal item of equipment as specified in the 
technical sections for use by operation and maintenance personnel.  The 
operating instructions shall include the following:

a.  Wiring diagrams, control diagrams, and control sequence for each 
principal system and item of equipment.

b.  Start up, proper adjustment, operating, lubrication, and shutdown 
procedures.

c.  Safety precautions.

d.  The procedure in the event of equipment failure.

e.  Other items of instruction as recommended by the manufacturer of 
each system or item of equipment.

Print or engrave operating instructions and frame under glass or in 
approved laminated plastic.  Post instructions where directed.  For 
operating instructions exposed to the weather, provide weather-resistant 
materials or weatherproof enclosures.  Operating instructions shall not 
fade when exposed to sunlight and shall be secured to prevent easy removal 
or peeling.

1.7   NAMEPLATES

ASTM D 709.  Provide laminated plastic nameplates for each panelboard, 
equipment enclosure, relay, switch, and device; as specified in the 
technical sections or as indicated on the drawings.  Each nameplate 
inscription shall identify the function and, when applicable, the position. 
 Nameplates shall be melamine plastic, 0.125 inch thick, white with black 
center core.  Provide red laminated plastic label with white center core 
where indicated.  Surface shall be matte finish.  Corners shall be square.  
Accurately align lettering and engrave into the core.  Minimum size of 
nameplates shall be one by 2.5 inches.  Lettering shall be a minimum of 
0.25 inch high normal block style.

1.8   INSTRUCTION TO GOVERNMENT PERSONNEL

Where specified in the technical sections, furnish the services of 
competent instructors to give full instruction to designated Government 
personnel in the adjustment, operation, and maintenance of the specified 
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systems and equipment, including pertinent safety requirements as required. 
Instructors shall be thoroughly familiar with all parts of the installation 
and shall be trained in operating theory as well as practical operation and 
maintenance work.  Instruction shall be given during the first regular work 
week after the equipment or system has been accepted and turned over to the 
Government for regular operation.  The number of man-days (8 hours per day) 
of instruction furnished shall be as specified in the individual section. 
When more than 4 man-days of instruction are specified, use approximately 
half of the time for classroom instruction.  Use other time for instruction 
with equipment or system.  When significant changes or modifications in the 
equipment or system are made under the terms of the contract, provide 
additional instructions to acquaint the operating personnel with the 
changes or modifications.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
       -- End of Section --

SECTION 16050n  Page 6



Replace Fire Alarm Systems, SOTF
SF-00005-4

SECTION TABLE OF CONTENTS

DIVISION 16 - ELECTRICAL

SECTION 16402N

INTERIOR DISTRIBUTION SYSTEM

09/03

PART 1   GENERAL

  1.1   REFERENCES
  1.2   RELATED REQUIREMENTS
  1.3   SUBMITTALS
  1.4   QUALITY ASSURANCE
  1.5   MAINTENANCE
    1.5.1   Electrical Systems

PART 2   PRODUCTS

  2.1   MATERIALS AND EQUIPMENT
  2.2   CONDUIT AND FITTINGS
    2.2.1   Rigid Metallic Conduit
      2.2.1.1   Rigid, Threaded Zinc-Coated Steel Conduit
    2.2.2   Rigid Nonmetallic Conduit
    2.2.3   Intermediate Metal Conduit (IMC)
    2.2.4   Electrical, Zinc-Coated Steel Metallic Tubing (EMT)
    2.2.5   Flexible Metal Conduit
      2.2.5.1   Liquid-Tight Flexible Metal Conduit, Steel
    2.2.6   Fittings for Metal Conduit, EMT, and Flexible Metal Conduit
      2.2.6.1   Fittings for Rigid Metal Conduit and IMC
      2.2.6.2   Fittings for EMT
      2.2.6.3   Fittings for Use in Hazardous (Classified) Locations
    2.2.7   Fittings for Rigid Nonmetallic Conduit
  2.3   SURFACE RACEWAY
    2.3.1   Surface Metal Raceway
  2.4   CABINETS, JUNCTION BOXES, AND PULL BOXES
  2.5   WIRES AND CABLES
    2.5.1   Conductors
      2.5.1.1   Minimum Conductor Sizes
    2.5.2   Color Coding
    2.5.3   Insulation
  2.6   SPLICES AND TERMINATION COMPONENTS
  2.7   HAZARDOUS LOCATIONS
  2.8   NAMEPLATES
  2.9   FIRESTOPPING MATERIALS
  2.10   WIREWAYS

PART 3   EXECUTION

  3.1   INSTALLATION
    3.1.1   Wiring Methods
      3.1.1.1   Restrictions Applicable to EMT
      3.1.1.2   Restrictions Applicable to Nonmetallic Conduit
      3.1.1.3   Restrictions Applicable to Flexible Conduit

SECTION 16402n  Page 1



Replace Fire Alarm Systems, SOTF
SF-00005-4

      3.1.1.4   Underground Conduit Other Than Service Entrance
    3.1.2   Conduit Installation
      3.1.2.1   Conduit Through Floor Slabs
      3.1.2.2   Conduit Support
      3.1.2.3   Directional Changes in Conduit Runs
      3.1.2.4   Locknuts and Bushings
      3.1.2.5   Flexible Connections
    3.1.3   Boxes, Outlets, and Supports
      3.1.3.1   Boxes
      3.1.3.2   Pull Boxes
    3.1.4   Conductor Identification
    3.1.5   Splices
    3.1.6   Electrical Penetrations
    3.1.7   Repair of Existing Work
      3.1.7.1   Workmanship
      3.1.7.2   Existing Concealed Wiring to be Removed
      3.1.7.3   Removal of Existing Electrical Distribution System
      3.1.7.4   Continuation of Service
  3.2   FIELD QUALITY CONTROL
    3.2.1   Devices Subject to Manual Operation
    3.2.2   Grounding System Test

-- End of Section Table of Contents --

SECTION 16402n  Page 2



Replace Fire Alarm Systems, SOTF
SF-00005-4

SECTION 16402N

INTERIOR DISTRIBUTION SYSTEM
09/03

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

NEMA C80.1 (1994) Rigid Steel Conduit - Zinc Coated 

NEMA C80.3 (1994) Electrical Metallic Tubing - Zinc 
Coated (EMT)

NEMA TC 2 (1998) Electrical Polyvinyl Chloride (PVC) 
Tubing (EPT) and Conduit (EPC-40 and 
EPC-80)

NEMA TC 3 (1999) PVC Fittings for Use with Rigid PVC 
Conduit and Tubing

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2002) National Electrical Code

UNDERWRITERS LABORATORIES (UL)

UL 1 (2000) Flexible Metal Conduit

UL 1242 (2000; Rev thru May 2003) Electrical 
Intermediate Metal Conduit -- Steel

UL 360 (2000; R 2002, Bul. 2002) Liquid-Tight 
Flexible Steel Conduit

UL 486B (1997; R 2001, Bul. 2002, 2003) Wire 
Connectors for Use with Aluminum Conductors

UL 5 (1996; R 2001) Surface Metal Raceways and 
Fittings
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UL 510 (1994; R 1998) Polyvinyl Chloride, 
Polyethylene, and Rubber Insulating Tape

UL 514B (1997; R 2002, Bul. 2002) Fittings for 
Cable and Conduit

UL 6 (2000; Rev thru May 2003) Rigid Metal 
Conduit

UL 651 (1995; R 2002) Schedule 40 and 80 Rigid 
PVC Conduit

UL 797 (2000; Rev thru May 2003) Electrical 
Metallic Tubing -- Steel

UL 83 (1998; R 2001, Bul. 2002) 
Thermoplastic-Insulated Wires and Cables

UL 886 (1994; R 1999, Bul. 2002) Outlet Boxes and 
Fittings for Use in Hazardous (Classified) 
Locations

 
1.2   RELATED REQUIREMENTS

Section 16050N, "Basic Electrical Materials and Methods," applies to this 
section with additions and modifications specified herein.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Wireways; G
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SD-03 Product Data

Circuit breakers; G

Grounding Block; G

Surge protective devices; G

SD-10 Operation and Maintenance Data

Electrical Systems, Data Package 5; G

Submit operation and maintenance data in accordance with Section 
01781, "Operation and Maintenance Data" and as specified herein.

1.4   QUALITY ASSURANCE

1.5   MAINTENANCE

1.5.1   Electrical Systems

Submit operation and maintenance manuals for electrical systems that 
provide basic data relating to the design, operation, and maintenance of 
the electrical distribution system for the building.  This shall include:

c.  Manufacturers' operating and maintenance manuals on active 
electrical equipment.

PART 2   PRODUCTS

2.1   MATERIALS AND EQUIPMENT

Materials, equipment, and devices shall, as a minimum, meet requirements of 
UL, where UL standards are established for those items, and requirements of 
NFPA 70.
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2.2   CONDUIT AND FITTINGS

Shall conform to the following:

2.2.1   Rigid Metallic Conduit

2.2.1.1   Rigid, Threaded Zinc-Coated Steel Conduit 

NEMA C80.1, UL 6.

2.2.2   Rigid Nonmetallic Conduit

PVC Type EPC-40, and EPC-80 in accordance with NEMA TC 2,UL 651, or 
fiberglass conduit, in accordance with NEMA TC 14.

2.2.3   Intermediate Metal Conduit (IMC)

UL 1242, zinc-coated steel only.

2.2.4   Electrical, Zinc-Coated Steel Metallic Tubing (EMT)

UL 797, NEMA C80.3.

2.2.5   Flexible Metal Conduit

UL 1.

2.2.5.1   Liquid-Tight Flexible Metal Conduit, Steel

UL 360.

2.2.6   Fittings for Metal Conduit, EMT, and Flexible Metal Conduit

UL 514B.  Ferrous fittings shall be cadmium- or zinc-coated in accordance 
with UL 514B.

2.2.6.1   Fittings for Rigid Metal Conduit and IMC

Threaded-type.  Split couplings unacceptable.

2.2.6.2   Fittings for EMT

Steel compression type.

2.2.6.3   Fittings for Use in Hazardous (Classified) Locations

UL 886.

2.2.7   Fittings for Rigid Nonmetallic Conduit

NEMA TC 3, UL 514B.

2.3   SURFACE RACEWAY

2.3.1   Surface Metal Raceway

UL 5, two-piece painted steel, totally enclosed, snap-cover type. 

SECTION 16402n  Page 6



Replace Fire Alarm Systems, SOTF
SF-00005-4

2.4   CABINETS, JUNCTION BOXES, AND PULL BOXES

Volume greater than 100 cubic inches, UL 50, hot-dip, zinc-coated, if sheet 
steel.

2.5   WIRES AND CABLES

Wires and cables shall meet applicable requirements of NFPA 70 and UL for 
type of insulation, jacket, and conductor specified or indicated.  Wires 
and cables manufactured more than 12 months prior to date of delivery to 
site shall not be used.

2.5.1   Conductors

Conductors No. 8 AWG and larger diameter shall be stranded.  Conductors No. 
10 AWG and smaller diameter shall be solid, except that conductors for 
remote control, alarm, and signal circuits, classes 1, 2, and 3, shall be 
stranded unless specifically indicated otherwise.  Conductor sizes and 
ampacities shown are based on copper, unless indicated otherwise.  All 
conductors shall be copper.

2.5.1.1   Minimum Conductor Sizes

Minimum size for branch circuits shall be No. 12 AWG; for Class 1 
remote-control and signal circuits, No. 14 AWG; for Class 2 low-energy, 
remote-control and signal circuits, No. 16 AWG; and for Class 3 low-energy, 
remote-control, alarm and signal circuits, No. 22 AWG.

2.5.2   Color Coding

Provide for service, feeder, branch, control, and signaling circuit 
conductors.  Color shall be green for grounding conductors and white for 
neutrals; except where neutrals of more than one system are installed in 
same raceway or box, other neutral shall be white with colored (not green) 
stripe.  Color of ungrounded conductors in different voltage systems shall 
be as follows:

a.  208/120 volt, three-phase

(1)  Phase A - black

(2)  Phase B - red

(3)  Phase C - blue

b.  480/277 volt, three-phase

(1)  Phase A - brown

(2)  Phase B - orange

(3)  Phase C - yellow

c.  120/240 volt, single phase:  Black and red

d.  On three-phase, four-wire delta system, high leg shall be orange, 
as required by NFPA 70.

SECTION 16402n  Page 7



Replace Fire Alarm Systems, SOTF
SF-00005-4

2.5.3   Insulation

Unless specified or indicated otherwise or required by NFPA 70, power and 
lighting wires shall be 600-volt, Type THWN/THHN conforming to UL 83, 
except that grounding wire may be type TW conforming to UL 83; 
remote-control and signal circuits shall be Type TW or TF, conforming to UL 
83.  

2.6   SPLICES AND TERMINATION COMPONENTS

UL 486A and UL 486B, as applicable, for wire connectors and UL 510 for 
insulating tapes.  Connectors for No. 10 AWG and smaller diameter wires 
shall be insulated, pressure-type in accordance with UL 486A or UL 486C 
(twist-on splicing connector).  Provide solderless terminal lugs on 
stranded conductors.

2.7   HAZARDOUS LOCATIONS

Electrical materials, equipment, and devices for installation in hazardous 
locations, as defined by NFPA 70, shall be specifically approved by 
Underwriters' Laboratories, Inc., or Factory Mutual for particular "Class," 
"Division," and "Group" of hazardous locations involved.  Boundaries and 
classifications of hazardous locations shall be as indicated.

2.8   NAMEPLATES

Provide as specified in Section 16050N, "Basic Electrical Materials and 
Methods."

2.9   FIRESTOPPING MATERIALS

Provide firestopping around electrical penetrations .

2.10   WIREWAYS

Contractor will submit shop drawings for wireways.

PART 3   EXECUTION

3.1   INSTALLATION

Electrical installations shall conform to requirements of NFPA 70 and to 
requirements specified herein.

3.1.1   Wiring Methods

Provide insulated conductors installed in rigid steel conduit, IMC, rigid 
nonmetallic conduit, or EMT, except where specifically indicated or 
specified otherwise or required by NFPA 70 to be installed otherwise.  
Grounding conductor shall be separate from electrical system neutral 
conductor.  Provide insulated green equipment grounding conductor for 
circuit(s) installed in conduit and raceways. Minimum conduit size shall be 
1/2 in in diameter for low voltage lighting and power circuits.  Vertical 
distribution in multiple story buildings shall be made with metal conduit 
in fire-rated shafts.  Metal conduit shall extend through shafts for 
minimum distance of 6 in.  Conduit which penetrates fire-rated walls, 
fire-rated partitions, or fire-rated floors shall be firestopped.

SECTION 16402n  Page 8



Replace Fire Alarm Systems, SOTF
SF-00005-4

3.1.1.1   Restrictions Applicable to EMT

a.  Do not install underground.

b.  Do not encase in concrete, mortar, grout, or other cementitious 
materials.

c.  Do not use in areas subject to severe physical damage including 
but not limited to equipment rooms where moving or replacing 
equipment could physically damage the EMT.

d.  Do not use in hazardous areas.

e.  Do not use outdoors.

f.  Do not use in fire pump rooms.

3.1.1.2   Restrictions Applicable to Nonmetallic Conduit

a.  PVC Schedule 40 and PVC Schedule 80

(1)  Do not use in areas where subject to severe physical damage, 
including but not limited to, mechanical equipment rooms, 
electrical equipment rooms, hospitals, power plants, missile 
magazines, and other such areas.

(2)  Do not use in hazardous (classified) areas.

(3)  Do not use in fire pump rooms.

(4)  Do not use in penetrating fire-rated walls or partitions, or 
fire-rated floors.

(5)  Do not use above grade, except where allowed in this section 
for rising through floor slab or indicated otherwise.

3.1.1.3   Restrictions Applicable to Flexible Conduit

Use only as specified in paragraph entitled "Flexible Connections."

3.1.1.4   Underground Conduit Other Than Service Entrance

 PVC, Type EPC-40.  Convert nonmetallic conduit, other than PVC Schedule 40 
or 80, to plastic-coated rigid, or IMC, steel conduit before rising through 
floor slab.  

3.1.2   Conduit Installation

Unless indicated otherwise, conceal conduit under floor slabs and within 
finished walls, ceilings, and floors.  Keep conduit minimum  6 in away from 
parallel runs of flues and steam or hot water pipes.  Install conduit 
parallel with or at right angles to ceilings, walls, and structural members 
where located above accessible ceilings and where conduit will be visible 
after completion of project.  Run conduits in crawl space,  under floor slab
 as if exposed.
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3.1.2.1   Conduit Through Floor Slabs

Where conduits rise through floor slabs, curved portion of bends shall not 
be visible above finished slab.

3.1.2.2   Conduit Support

Support conduit by pipe straps, wall brackets, hangers, or ceiling trapeze. 
Fasten by wood screws to wood; by toggle bolts on hollow masonry units; by 
concrete inserts or expansion bolts on concrete or brick; and by machine 
screws, welded threaded studs, or spring-tension clamps on steel work. 
Threaded C-clamps may be used on rigid steel conduit only.  Do not weld 
conduits or pipe straps to steel structures.  Load applied to fasteners 
shall not exceed one-fourth proof test load.  Fasteners attached to 
concrete ceiling shall be vibration resistant and shock-resistant.  Holes 
cut to depth of more than 1 1/2 in in reinforced concrete beams or to depth 
of more than 3/4 in in concrete joints shall not cut main reinforcing bars. 
 Fill unused holes.  In partitions of light steel construction, use sheet 
metal screws.  In suspended-ceiling construction, run conduit above 
ceiling.  Do not support conduit by ceiling support system.  Conduit and 
box systems shall be supported independently of both (a) tie wires 
supporting ceiling grid system, and (b) ceiling grid system into which 
ceiling panels are placed.  Supporting means shall not be shared between 
electrical raceways and mechanical piping or ducts.  Installation shall be 
coordinated with above-ceiling mechanical systems to assure maximum 
accessibility to all systems.  Spring-steel fasteners may be used for 
lighting branch circuit conduit supports in suspended ceilings in dry 
locations.  Support exposed risers in wire shafts of multistory buildings 
by U-clamp hangers at each floor level and at 10 ft maximum intervals. 
Where conduit crosses building expansion joints, provide suitable watertight
 expansion fitting that maintains conduit electrical continuity by bonding 
jumpers or other means.  For conduits greater than 2 1/2 in inside 
diameter, provide supports to resist forces of 0.5 times the equipment 
weight in any direction and 1.5 times the equipment weight in the downward 
direction.

3.1.2.3   Directional Changes in Conduit Runs

Make changes in direction of runs with symmetrical bends or cast-metal 
fittings.  Make field-made bends and offsets with hickey or conduit-bending 
machine.  Do not install crushed or deformed conduits.  Avoid trapped 
conduits.  Prevent plaster, dirt, or trash from lodging in conduits, boxes, 
fittings, and equipment during construction.  Free clogged conduits of 
obstructions.

3.1.2.4   Locknuts and Bushings

Fasten conduits to sheet metal boxes and cabinets with two locknuts where 
required by NFPA 70, where insulated bushings are used, and where bushings 
cannot be brought into firm contact with the box; otherwise, use at least 
minimum single locknut and bushing.  Locknuts shall have sharp edges for 
digging into wall of metal enclosures.  Install bushings on ends of 
conduits, and provide insulating type where required by NFPA 70.

3.1.2.5   Flexible Connections

Provide flexible steel conduit between 3 and 6 ft in length for equipment 
subject to vibration, noise transmission, or movement.  Install flexible 
conduit to allow 20 percent slack.  Minimum flexible steel conduit size 
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shall be  1/2 in diameter.  Provide liquidtight flexible nonmetallic 
conduit in wet and damp locations and in fire pump rooms for equipment 
subject to vibration, noise transmission. 

3.1.3   Boxes, Outlets, and Supports

Provide boxes in wiring and raceway systems wherever required for pulling 
of wires, making connections, and mounting of devices or fixtures.  Boxes 
for metallic raceways shall be cast-metal, hub-type when located in wet 
locations, when surface mounted on outside of exterior surfaces, when 
surface mounted on interior walls exposed up to 7 ft above floors and 
walkways,or when installed in hazardous areas and when specifically 
indicated.  Boxes in other locations shall be sheet steel.  Each box shall 
have volume required by NFPA 70 for number of conductors enclosed in box.  
  Provide gaskets for cast-metal boxes installed in wet locations and boxes 
installed flush with outside of exterior surfaces.   Fasten boxes and 
supports with wood screws on wood, with bolts and expansion shields on 
concrete or brick, with toggle bolts on hollow masonry units, and with 
machine screws or welded studs on steel.    In open overhead spaces, cast 
boxes threaded to raceways need not be separately supported except where 
used for fixture support; support sheet metal boxes directly from building 
structure or by bar hangers.  Where bar hangers are used, attach bar to 
raceways on opposite sides of box, and support raceway with approved-type 
fastener maximum 24 in from box.  When penetrating reinforced concrete 
members, avoid cutting reinforcing steel.

3.1.3.1   Boxes

Boxes for use with raceway systems shall be minimum 1 1/2 in deep, except 
where shallower boxes required by structural conditions are approved.  
Boxes for other than lighting fixture outlets shall be minimum  4 in 
square, except that 4 by 2 in boxes may be used where only one raceway 
enters outlet.  Telephone outlets shall be minimum of 4 in square by 2 1/8 
in deep .

3.1.3.2   Pull Boxes

Construct of at least minimum size required by NFPA 70 of code-gauge 
aluminum or galvanized sheet steel,andcompatible with nonmetallic raceway 
systems, except where cast-metal boxes are required in locations specified 
herein.  Provide boxes with screw-fastened covers.  

3.1.4   Conductor Identification

Provide conductor identification within each enclosure where tap, splice, 
or termination is made.  For conductors No. 6 AWG and smaller diameter, 
color coding shall be by factory-applied, color-impregnated insulation.   

3.1.5   Splices

Make splices in accessible locations.  Make splices in conductors No. 10 
AWG and smaller diameter with insulated, pressure-type connector. 

3.1.6   Electrical Penetrations

Seal openings around electrical penetrations through fire resistance-rated 
walls, partitions, floors, or ceilings.
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3.1.7   Repair of Existing Work

Repair of existing work, demolition, and modification of existing 
electrical distribution systems shall be performed as follows:

3.1.7.1   Workmanship

Lay out work in advance.  Exercise care where cutting, channeling, chasing, 
or drilling of floors, walls, partitions, ceilings, or other surfaces is 
necessary for proper installation, support, or anchorage of conduit, 
raceways, or other electrical work.  Repair damage to buildings, piping, 
and equipment using skilled craftsmen of trades involved.

3.1.7.2   Existing Concealed Wiring to be Removed

Existing concealed wiring to be removed shall be disconnected from its 
source.  Remove conductors; cut conduit flush with floor, underside of 
floor, and through walls; and seal openings.

3.1.7.3   Removal of Existing Electrical Distribution System

Removal of existing electrical distribution system equipment shall include 
equipment's associated wiring, including conductors, cables, exposed 
conduit, surface metal raceways, boxes, and fittings, back to equipment's 
power source as indicated.

3.1.7.4   Continuation of Service

Maintain continuity of existing circuits of equipment to remain.  Existing 
circuits of equipment shall remain energized.  Circuits which are to remain 
but were disturbed during demolition shall have circuits wiring and power 
restored back to original condition.

3.2   FIELD QUALITY CONTROL

Furnish test equipment and personnel and submit written copies of test 
results.  Give Contracting Officer 5 working days notice prior to each test.

3.2.1   Devices Subject to Manual Operation

Each device subject to manual operation shall be operated at least five 
times, demonstrating satisfactory operation each time.

3.2.2   Grounding System Test

Test grounding system to ensure continuity, and that resistance to ground 
is not excessive.  Test each ground rod for resistance to ground before 
making connections to rod; tie grounding system together and test for 
resistance to ground.  Make resistance measurements in dry weather, not 
earlier than 48 hours after rainfall.  Submit written results of each test 
to Contracting Officer, and indicate location of rods as well as resistance 
and soil conditions at time measurements were made.

       -- End of Section --
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