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                                                     SOF TRAINING MAZE AND FACADE
                                                      FORT BRAGG, NORTH CAROLINA
                   
                                                  PERFORMANCE PRICE TRADEOFF (PPT)

Contracting Officer:  Ms. Kathleen Achord
Phone no. (912) 652-5169
email:  kathleen.a.achord@sa02.usace.army.mil

Contract Specialist:   Sandy Meyers
Phone no. (912) 652-5324
email:  sandra.b.meyers@sas02.usace.army.mil

SANDRA B MEYERS 912/652-5324

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
23-Feb-2004

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______5 calendar days and complete it within ________360 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________52.211-10

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________5 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ______________29 Jul 2004 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

US ARMY ENGINEER DISTRICT SAVANNAH
100 W OGLETHORPE AVENUE
SAVANNAH GA 31401-3640

W912HN

PAGE OF PAGES

1 OF 189

CODE DACA21

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

5

11:00 AM (hour)
Sealed envelopes containing offers 

A-E & CONSTRUCTION BRANCH
100 W. OGLETHORPE AVE
SAVANNAH GA 31401-3640

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL:(912)652-5075 FAX: (912)652-5828

 



20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and
on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is
contract.  The rights and obligations of the parties to this contract shall be necessary.
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(Must be fully completed by offeror)OFFER 
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Section 00010 - Solicitation Contract Form 
 
 
 

NOTICE TO OFFERORS 
 

 
1.  HAND-CARRIED OR MAILED PROPOSALS: 
 
All proposals must be clearly identified with the contractor’s name and address.  To ensure timely and 
proper handling, the lower left corner of the outermost wrapper must indicate the Request for Proposal No., 
Due Date of Proposal, Time by which Proposals are Due, and Title of Project. 
 
The Government will not be responsible for proposals delivered to any location or to anyone other than those 
designated to receive proposals on its behalf as indicated below. 
 
Proposals delivered by commercial carrier and those sent by U.S. Mail, including U.S. Express Mail, must be 
addressed as indicated below.  Proposals shall not be addressed to any specific person. 
 
U.S. Army Engineer District, Savannah 
ATTN:  CESAS-CT-C 
100 West Oglethorpe Avenue 
Savannah, Georgia  31401-3640 
 
Mailroom personnel on the first floor of 100 West Oglethorpe Avenue must receive proposals sent by U.S. 
Mail or delivered by commercial carrier by the time specified in Block 13 of SF 1442 for receipt of proposals. 
 
Offerors are cautioned that proposals sent via United States Postal Service Express Mail are first delivered to 
the Savannah District Post Office Box instead of 100 West Oglethorpe Avenue, “the office designated for 
receipt of proposals” therefore, allow sufficient mailing time. 
 
Hand-carried proposals also must be delivered to mailroom personnel on the first floor of 100 West 
Oglethorpe Avenue by the time specified in Block 13 of SF 1442 for receipt of proposals.  Due to the 
increased security requirements, it is suggested that hand carried proposals be delivered 30 minutes prior to 
the specified time of receipt. 
 
Offerors are cautioned that there is no parking in or around the building, and visitors must pass through 
security and sign in prior to being allowed access to the mailroom.  Sufficient time should be therefore 
allowed when hand carrying proposals. 
 
2.  FACSIMILE MODIFICATION OF PROPOSALS IS NOT AUTHORIZED. 
 
 
3. QUALITY CONTROL SYSTEM (QCS) 
 
Any contract award resulting for this solicitation will require the mandatory use of the automated Quality 
Control System.  Please see section 01312A for additional information. 
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SECTION 00010 
SUPPLIES OR SERVICES AND PRICES/COSTS 

 
SCHEDULE 

 
SOF TRAINING MAZE AND FAĒADE 
FORT BRAGG, NORTH CAROLINA 

 
TOTAL BASE BID PLUS OPTION NO. 1 AND 2 
(Items 0001 through 0005) -----------------------------------$________________________ 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1 Lump Sum $__________________ $_______________________ 
 BASE BID - Replacement of Maze  Structure, Complete to the Building 5-foot line 

  
 

   
      
 
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002  1 Lump Sum $__________________ $_______________________ 
 BASE BID - Replacement of Facade   Structure, Complete to the Building 5-foot 

line 
  

 

   
 
 
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003  1 Lump Sum $__________________ $_______________________ 
 BASE BID - Site Preparation and   Utilities, including Demolition of Existing 

Structures, Complete 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004  1 Lump Sum $__________________ $_______________________ 
 OPTION NO. 1 - Construction of Canopy    Structure for Maze Structure, 

Complete 
  

 

   
      
 
 
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005  1 Lump Sum $__________________ $_______________________ 
 Option No. 2 - Replace Compacted Gravel Floor in both Facilities with Concrete 

Floor Slabs 
  

 

   
      



W912HN-04-R-0009 
0007 

Page 6 of 189 
 

 

Section 00100 - Bidding Schedule/Instructions to Bidders 
 
 

Section 00100 
 

INSTRUCTIONS, CONDITIONS, AND NOTICE TO OFFERORS 
  

SOF Training Maze and Façade – Fort Bragg, NC 

PN 57575, FY-04 
 

PERFORMANCE PRICE TRADE-OFF 
 
 
1.  PROPOSAL OVERVIEW.   This Request for Proposal (RFP) solicits the construction of the SOF Training 
Maze and Facade at Fort Bragg, North Carolina.  The contract will be a Firm-Fixed Price (FFP).  The purpose of the 
Source Selection plan is to establish a uniform evaluation procedure for the technical evaluation of proposals by the 
Source Selection Evaluation Board (SSEB) and the development of the Best Value Decision by the Source Selection 
Authority (SSA) using the Trade-Off Process  (See Federal Acquisition Regulation 15.101-1).  In as much as the 
proposal shall describe the capability of the Offeror to perform any resulting contract, the proposal should be 
specific and complete in every detail.  The proposal should be prepared simply and economically, providing a 
straightforward and concise description of capabilities to satisfactorily perform the contract.  The proposal should 
be practical, legible, clear, and coherent.  
  
1.1 Proposal Submissions and the Trade-Off Process.   This process permits tradeoffs among cost or price and 
non-cost factors and allows the Government to accept other than the lowest priced proposal.  Offerors submit their 
performance and capability information for review and consideration by the Government.   Relative weights among 
technical factors are provided in paragraph 5 Evaluation Factors and Weights.  The SSEB reviews, evaluates, and 
rates the proposals against the source selection criteria in the RFP.  Concurrently, the Government analyzes price 
proposals of Offerors.  Price will not be scored, but will be a factor in establishing the competitive range prior to 
discussions (if held) and in making the final best value determination for award.  The SSA compares proposals to 
one another and determines the best value for the government.   The perceived benefits of the higher priced proposal 
shall merit the additional cost, and the rationale for tradeoffs must be documented.  
 
2.  PROPOSAL SUBMISSION INSTRUCTIONS 
 
2.1  Who May Submit.  Any legally organized Offeror may submit a proposal. 
 
2.2  Where to Submit.  Offerors shall submit their proposals to the Savannah District at the address shown in Block 
7 of the Standard Form 1442. 
 
2.3  Submission Deadline.  Proposals shall be received by the Savannah District no later than the time and date 
specified in Block 13 of Standard Form 1442. 
 
2.4  General Requirements. 
 
2.4.1  In order to effectively and equitably evaluate all proposals, the Contracting Officer must receive information 
containing sufficient detail to allow review and evaluation by the Government.  Proposal clarity, organization, and 
cross-referencing are mandatory.  Failures to submit and organize proposals as requested may adversely affect an 
Offeror's evaluation.  Offerors should provide sufficient detail and clearly define all items required in this section.   
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2.4.2  Tabs.  Proposal shall be organized and tabbed as shown in paragraph 2.5 Submission Format. 
 
2.4.3  Size of Printed Matter Submissions. 
 
2.4.3.1  Written materials shall be prepared on 8-1/2" x 11" paper. 
 
2.4.3.2  The proposals shall contain a detailed table of contents.  If more than one binder is used, the complete table 
of contents shall be included in each.  Any materials submitted but not required by the solicitation, (such as 
company brochures), shall be relegated to appendices. 
 
2.4.4  Number of Copies.  Offerors shall submit one (1) hard copy of Volume I and five (5) hard copies of Volume 
II of their Proposal. Both volumes shall also be submitted on a CD-ROM. 
 
2.5  Submission Format.   
 
2.5.1   The Proposal will be tabbed and submitted in a three ring binders in the following format: 
 
 VOLUME I 
 

TAB A – SF 1442, completed and signed by an authorized person from the company or team 
 

TAB B – Section 00010 – Supplies or Services and Price/Costs Schedule 
 

TAB C – Section 00600 – Representations and Certifications 
 

TAB D – PROPOSAL DATA SHEET – See the format provided in this Section.  Ensure to include Offeror’s 
telephone number, FAX number, e-mail address and DUNS number.  Duns number will be used to accesses 
CCASS data.   

 
TAB E – Bid Bond 

 
TAB F – Financial Information (e.g. Latest Financial Statement, Annual Reports, Dun and Bradstreet  
ratings and/or number, etc.) 

 
TAB G – Subcontracting Plan – FOR LARGE BUSINESS OFFERORS ONLY.  Subcontracting Plan shall be 
prepared in accordance with FAR 52.219-9.  See Section 00800 for a sample plan and format. 

 
NOTE:  For the information of Large Business Offerors, Savannah District’s assigned subcontracting goals are: 

 
• 57.2% of planned subcontracting dollars placed with small business concerns 
• 8.9% of planned subcontracting dollars placed with small disadvantaged business concerns  
• 8.1% of planned subcontracting dollars placed with women owned small business concerns 
• 3.0% of planned subcontracting dollars placed with HUBZone small business 
• 3.0% of planned subcontracting dollars placed with service-disabled veteran-owned small business 

concerns 
• 0.0% of planned subcontracting dollars placed with veteran-owned small business concerns.  While 

Savannah District does not have a specific target for subcontracting with Veteran-Owned small 
businesses, this must be addressed in the subcontracting plan. 

 
 

VOLUME II – Technical Proposal 
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THE TECHNICAL PROPOSAL SHALL NOT INCLUDE ANY COST INFORMATION. 
 
 
TAB H – FACTOR 1: CONSTRUCTION PAST PERFORMANCE 
 
 
TAB J – FACTOR 2: CORPORATE RELEVANT SPECIALIZED EXPERIENCE  
 
 
 

 
3.  TECHNICAL PROPOSAL SUBMISSION REQUIREMENTS. 
 
3.1  FACTOR 1: CONSTRUCTION PAST PERFORMANCE (VOLUME II, TAB H).  Offerors shall be 
evaluated on construction projects successfully completed or substantially completed in the last three years.  The 
Offeror’s past performance in completing projects during the last three years will be evaluated to determine 
technical capability to perform the proposed contract and how well it satisfied its customers. The information 
presented in the Offeror’s submittal, together with that from other sources available to the Government will 
comprise the input for evaluation of this factor. The following elements will be evaluated: 
 

• Quality of Construction 
• Timeliness of Performance 
• Customer Satisfaction 
• Subcontractor Management 
• Small and Small Disadvantaged Business Utilization 
 

 
3.1.1  Offeror’s Submission Requirements. 
 
3.1.1.1    Past Performance Information Sheets.  Offerors shall complete and provide a Past Performance 
Information Sheet on three projects described above.  A sample Past Performance Information Sheet is included at 
the end of this section. 
 
3.1.1.2 Past Performance Questionnaires.  Offerors shall identify the completed projects  (or substantially  
complete) as described above to be used for reference and evaluation purposes and provide a questionnaire to the 
Point of Contact for each project listed.  A sample Past Performance Evaluation Questionnaire is included at the end 
of this section. When completed, these forms shall be mailed, faxed or e-mailed to the Savannah District Contract 
Specialist identified in the sample transmittal letter provided.  It is the contractor’s responsibility to ensure that the 
reference documentation is provided, as the Government may not make additional requests for past performance 
information from the references.   The evaluation form shall be provided to the Savannah District Contract 
Specialist directly from the reference.  Projects from which questionnaires are received shall have been completed 
or substantially completed within three years of the date of the solicitation. 
 
3.1.1.3  Other Sources.  The Government may contact sources other than those provided by the Offeror for  
information with respect to past performance.  These other sources may include CCASS (Construction Contractor 
Appraisal Support System), telephone interviews with organizations familiar with the Offeror’s performance, and 
Government personnel with personal knowledge of the Offeror’s performance capability.   
 
3.1.1.4 Offerors shall provide narratives to the extent to which the goals for subcontracting with small and small  
disadvantaged businesses are realistic, justifiable, positive, and in accordance with the Government’s policy to 
maximize opportunities for these types of businesses, the extent to which small disadvantaged businesses, and 
where appropriate, historically black colleges and universities/minority institutuions (HBCU/MI) have been 
identified for participation as part of the Offeror’s team and the Offeror’s past commitment to providing 
subcontracting opportunities and encouragement to small and small disadvantaged businesses. 
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3.1.1.5   Evaluation.  The Government will evaluate the Offeror’s past performance using the sources available to it 
including but not limited to:  the example projects identified by the Offeror, Past Performance Evaluation 
Questionnaires received, and CCASS.  Offerors may be provided an opportunity to address any negative past 
performance information about which the Offeror has not previously had an opportunity to respond.  The 
Government treats an Offeror’s lack of past performance as having no positive or negative evaluation significance. 
The Government will evaluate past performance based on the elements listed below:   
 

• Quality of Construction.  Based on information provided in the questionnaire and other information, the 
Government will assess the quality of the actual construction undertaken and the standards of workmanship 
exhibited by the Offeror’s team. 

• Timeliness of Performance.  The Government will evaluate all information available with respect to the 
Offeror completing past projects within the scheduled completion times. 

• Customer Satisfaction.  The Government will evaluate all information available with respect to the 
Offeror’s past customer satisfaction, cooperation with customers, and interaction on past projects. 

 
• Subcontractor Management.  The Government will evaluate all information available with respect to the 

Offeror’s management of subcontractors, including mitigation of conflicts and resolution of disputes at the 
lowest level. 

 
• Small and Small Disadvantaged Business Utilization.    The Government will evaluate narratives provided 

for the following elements.  Greater detail and specificity will be given greater credit than general statements 
and commitments.  The extent to which the goals for subcontracting with small and small disadvantaged 
businesses are realistic, justifiable, positive, and in accordance with the Government’s policy to maximize 
opportunities for these types of businesses.  The extent to which small disadvantaged businesses, and where 
appropriate, historically black colleges and universities/minority institutions (HBCU/MI) have been identified 
for participation as part of the Offeror’s team.  The Offeror’s  

 
 
3.2  FACTOR 2:  CORPORATE RELEVANT SPECIALIZED EXPERIENCE (VOLUME II, TAB J).   
Offerors shall be evaluated on construction projects successfully completed or substantially completed in the last 
five years that demonstrate the Offeror’s specialized experience in the construction of similar construction projects.  
For this proposal, similar projects are projects that meet the following elements: 
 

• Construction value of at least $1,500,000.00 
• Construction of projects within a high security compound 

 
3.2.1  Offeror’s Submission Requirements. Offerors shall submit at least three Project Information Sheets for 
construction projects completed, or substantially complete, that reflects specialized experience in the construction 
elements referenced in paragraph 3.2 above.  The examples should be as similar as possible to this solicitation in 
project type and scope.  As a minimum, the Project Information Sheets shall provide:  the Project Point of Contact 
with telephone number, general character of the project, scope, location, cost, and date of completion or anticipated 
completion.  If the Offeror represents the combining of two or more companies for the purpose of this RFP, each 
company shall list project examples.  Example projects must have been completed or substantially complete not 
later than five (5) years prior to the date of the solicitation.  The experience of individuals will not be credited under 
this factor.    
 
3.2.2  Evaluation.  The Government will review the example construction projects provided by the Offeror to 
evaluate and rate the recent relevant specialized experience of the Offeror with similar projects.  The example 
construction projects should closely resemble the scope, size, and complexity of the project identified in this 
solicitation.  If the Offeror cannot provide suitable relevant experience and the evaluators consider that the 
information provided indicates that the Offeror has no relevant experience, a determination will be made as to the 
risk this lack of corporate experience presents to the Government and the proposal will be evaluated accordingly.     
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4. EVALUATION STANDARDS.  Evaluation criteria (factors) will be rated using the following adjectival 
descriptions.  Evaluators will apply the appropriate adjective to each criterion rated.  The evaluator’s narrative 
explanation must clearly establish that the Offeror’s submittal meets the definitions established below.  As each 
criterion is evaluated an assessment of Performance Risk will be made.  Performance Risk relates to the assessment 
of an Offeror's present and past work and accomplishments to determine the Offeror's ability to successfully 
perform as required. 
 
4.1 OUTSTANDING - Information submitted demonstrates Offeror's potential to significantly exceed performance 
or capability standards. The Offeror has clearly demonstrated an understanding of all aspects of the requirements to 
the extent that timely and highest quality performance is anticipated. The Offeror possesses exceptional strengths 
that will significantly benefit the Government. The Offeror's qualifications meet the fullest expectations of the 
Government.  The Offeror has convincingly demonstrated that the RFP requirements have been analyzed, evaluated, 
and synthesized into approaches, plans, and techniques that, when implemented, should result in highly effective 
and efficient performance under the contract which represents very low risk to the Government.  An assigned rating 
of “outstanding” indicates that, in terms of the specific factor, the submittal contains no significant weaknesses, 
deficiencies or disadvantages. Offeror very significantly exceeds most or all solicitation requirements. Very high 
probability of success.  Very low risk to the Government. 
4.2 ABOVE AVERAGE - Information submitted demonstrates Offeror's potential to exceed performance or 
capability standards.  Offeror possesses one or more strengths that will benefit the Government. The areas in which 
the Offeror exceeds the requirements are anticipated to result in a high level of efficiency, productivity, or quality.  
The Offeror's qualifications are responsive with minor weaknesses, but no major weaknesses noted.  An assigned 
rating of “Above Average” indicates that, in terms of the specific factor, any weaknesses noted are minor and 
should not seriously affect the offeror’s performance. The submittal demonstrates that the requirements of the RFP 
are well understood and the approach will likely result in a high quality of performance which represents low risk to 
the Government.  A rating of “Above Average” is used when there are no indications of exceptional features or 
innovations that could prove to be beneficial, or conversely, weaknesses that could diminish the quality of the effort 
or increase the risks of failure. Disadvantages are minimal. The submittal contains excellent features that will likely 
produce results very beneficial to the Government. Offeror fully meets all RFP requirements and significantly 
exceeds many of the RFP requirements.  Response exceeds a "Satisfactory" rating.  High probability of success.  
Low risk to the Government. 
 
4.3 SATISFACTORY (Neutral) - Information submitted demonstrates Offeror's potential to meet performance or 
capability standards.  Offeror presents an acceptable solution and meets minimum standard requirements.  Offeror 
possesses few or no advantages or strengths.  The Offeror's proposal contains weaknesses in several areas that are 
offset by strengths in other areas.  A rating of “Satisfactory” indicates that, in terms of the specific factor, the 
Offeror may satisfactorily complete the proposed tasks, but there is at least a moderate risk that it will not be 
successful.  There is a good probability of success and that a fully acceptable level of performance will be achieved.  
Offeror meets all RFP requirements, presents a complete and comprehensive proposal, exemplifies an understanding 
of the scope and depth of the task requirements, and displays understanding of the Government's requirements.  
Offeror’s response exceeds a "Marginal" rating.  No significant advantages or disadvantages.  Moderate risk to 
the Government.  In the case of no past performance on the part of the Offeror, a SATISFACTORY rating 
will be assigned for Past Performance.  
 
4.4 MARGINAL - Information submitted demonstrates Offeror's potential to marginally meet performance or 
capability standards necessary for minimal but acceptable contract performance.  The submittal is not adequately 
responsive or does not address the specific factor. The assignment of a rating of “Marginal” indicates that 
mandatory corrective action would be required to prevent significant deficiencies from affecting the overall project. 
The Offeror's qualifications demonstrate an acceptable understanding of the requirements of the RFP and the 
approach will likely result in an adequate quality of performance, which represents a moderate level of risk to the 
Government.  Offeror displays low probability of success, although the submittal has a reasonable chance of 
becoming at least acceptable.  Offeror’s response exceeds an "Unsatisfactory" rating. Significant disadvantages.  
High risk to the Government. 
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4.5 UNSATISFACTORY – Information submitted fails to meet performance or capability standards necessary for 
acceptable contractor performance.  The Offeror’s interpretation of the Government’s requirements is so superficial, 
incomplete, vague, incompatible, incomprehensible, or incorrect as to be Unsatisfactory.  The submittal does not 
meet the minimum requirements of the RFP; requirements could only be met with major changes to the submittal.  
There is no reasonable expectation that acceptable performance would be achieved which represents unacceptably 
high risk to the Government.  The Offeror's qualifications have many deficiencies and/or gross omissions; fail to 
provide a reasonable, logical approach to fulfilling much of the Government's requirements; and, fail to meet many 
of the minimum requirements.  The Offeror's qualifications are so unacceptable that it would have to be completely 
revised in order to attempt to make them acceptable. Very significant disadvantages.  Unacceptably high risk to 
the Government. 
 
5.  EVALUATION FACTORS and WEIGHTS 
 
5.1 Relative Importance Definition.  For the purpose of this evaluation, the following terms will be used to 
establish the relative importance of the factors. 
 

• Significantly More Important:  The criterion is at least two times greater in value than another criterion. 
 

• More Important:  The criterion is greater in value than another criterion but less than two times greater. 
 

• Equal:  The criterion is of the same value or nearly the same as another criterion. 
 
 
5.2  PRICE is equal in importance to ALL TECHNICAL FACTORS when combined. 
 
5.3  Weight among technical factors: 
 
FACTOR 1 – CONSTRUCTION PAST PERFORMANCE 
 
FACTOR 2  - CORPORATE RELEVANT SPECIALIZED EXPERIENCE:  This factor is more important than 
Factor 1. 
 
 
6.  PROPOSAL EVALUATION. 
 
6.1  Each member of the Government evaluation team (Source Selection Board) will independently consider all 
information provided in the proposal.  Worksheets are provided on the following pages, which the evaluators will 
use to review and rate the individual proposals. 
 
6.2  Once these individual analyses are completed, the team will meet and determine a rating for each of the 
evaluation factors by consensus decision. 
 
6.3  The evaluation team will document strengths, weaknesses, and omissions to support the rating for each factor as 
well as the overall rating.  Documentation and comments are required for all ratings. 
 
6.4  This final overall rating, along with ratings on individual factors, will be provided to the Contracting 
Officer/Source Selection Authority for the best value decision.   
 
 
7.  EXCEPTIONS.  Exceptions to the contractual terms and conditions of the solicitation (e.g., standard company 
terms and conditions) may result in a determination to reject a proposal. 
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8.  RESTRICTIONS.  Failure to submit all the data in the format indicated in this section may be cause for 
determining a proposal incomplete and, therefore, not considered for evaluation, and for subsequent award. 
 
 
9.  PRICE. 
 
9.1  The Government will perform a price analysis on all proposals received.  Price analysis will be performed in 
accordance with FAR 15.404-1, to determine completeness, reasonableness, and understanding of the work.  The 
evaluation will determine the adequacy of the offer in fulfilling the requirements of the proposal.  Completeness 
addresses the extent to which the elements of the price proposal are consistent with the requirements of the RFP.  
Reasonableness will be established using historical price information, price competition information, the IGE, and 
any other pricing tools necessary. 
 
9.2  Price will not be scored, but will be a factor in establishing the competitive range prior to discussions (if held) 
and in making the final best value determination for award. 
 
 
 
 
 
 
 
 
10.  BASIS FOR AWARD  
 
10.1 Proposals must meet the criteria stated in the RFP in order to be eligible for award, to include responsiveness, 
technical acceptability and responsibility. 
 
10.2  In order to determine which proposal represents the best overall value, the Government will compare 
proposals to one another.  The Government will award a contract to the responsible Offeror whose technical 
submittal and price proposal contains the combination of those criteria described in this document offering the best 
overall value to the Government.  Best value will be determined by a comparative assessment of proposals against 
all source selection criteria in this RFP.  
 
10.3  As technical ratings and relative advantages and disadvantages become less distinct, differences in price 
between proposals are of increased importance in determining the most advantageous proposal.  Conversely, as 
differences in price become less distinct, differences in scoring and relative advantages and disadvantages between 
proposals are of increased importance to the determination. 
 
10.4 The Government reserves the right to accept other than the lowest priced offer. The right is also reserved to 
reject any and all offers.  The basis of award will be a conforming offer, the price or cost of which may or may not 
be the lowest.  If other than the lowest offer, it must be sufficiently more advantageous than the lowest offer to 
justify the payment of additional amounts. 
 
10.5 Offerors are reminded to include their best technical and price terms in their initial offer and not to 
automatically assume that they will have an opportunity to participate in discussions or be asked to submit a revised 
offer. The Government may make award of a conforming proposal without discussions, if deemed to be within the 
best interests of the Government. 
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VOLUME I – TAB D 

PROPOSAL DATA SHEET 

 
PROJECT TITLE:  SOF Training Maze and Facade 

PROJECT LOCATION:  Fort Bragg, NC 
 

 
1.  Name of Firm: 
     Address: 
 
     Phone: 
     Fax: 
     E-mail: 
     Duns # (used for accessing CCASS)  
 
              
If a joint venture or contractor-subcontractor association of firms, list the individual firms and briefly describe the 
nature of the association. 
 
Firm 1: 
 
Firm 2:                                                                          
 
Firm 3: 
  
Nature of Association:                                                                                                                                             
                                                                                                                                                                                
 
2.  AUTHORIZED NEGOTIATORS.  FAR 52.215-11 
 
The Offeror represents that the following persons are authorized to negotiate on its behalf with the Government in 
connection with this Request for Proposals (RFP). 
 
[List names, titles, and telephone number of the authorized negotiator.] 
 
Name of Person Authorized to Negotiate:  
                                                                                                    
Negotiator's Address:           
                                                                                                  
 
Negotiator's Telephone:  
 
Negotiator’s E-mail: 
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SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

VOLUME II – TAB H 
 

FACTOR 1: CONSTRUCTION PAST PERFORMANCE INFORMATION (Offerors should submit for at 
least three projects). 
 
1.  On an attached sheet, provide information for three in-progress or completed projects, preferably of similar 
design or features, that are being or have been constructed by the offeror to be used for reference and evaluation 
purposes.  These should be the same projects for which questionnaires have been provided to the Procurement Point 
of Contact.   
 
2.  For each project provide the following information: 
 
 Project Title: 
 
 Location: 
 
 Contract number: 
 
 Procuring activity: 
 
 Procurement point of contact and telephone number: 
 
 List date of construction completion or percent completion if construction is underway: 
 
 Address of building(s): 
 
 Address and telephone number of owner: 
 
 Indicate type of project (private sector, Government, planned unit development, etc.): 
 
 General character: 
 
 Total cost: 
 
       Total cost of all modifications: 
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SAMPLE TRANSMITTAL LETTER 
AND 

PAST PERFORMANCE EVALUATION QUESTIONNAIRE 
 
 

Date: _________________ 
 
To: ______________________________________ 
_________________________________________ 
_________________________________________ 
 

We have listed your firm as a reference for work we have performed for you as listed below. Our firm has 
submitted a proposal under a project advertised by the U.S. Army Corps of Engineers, Savannah District. In 
accordance with Federal Acquisition Regulations (FAR), an evaluation of our firm's past performance will be 
completed by the Corps of Engineers. Your candid response to the attached questionnaire will assist the evaluation 
team in this process. 
 

We understand that you have a busy schedule and your participation in this evaluation is greatly 
appreciated. Please complete the enclosed questionnaire as thoroughly as possible. Space is provided for comments. 
Understand that while the responses to this questionnaire may be released to the offeror, FAR 15.306 (e)(4) 
prohibits the release of the names of the persons providing the responses. Complete confidentiality will be 
maintained.  Furthermore, a questionnaire has also been sent to ____________________ of your organization.  
Only one response from each office is required. If at all possible, we request that you individually answer this 
questionnaire and then coordinate your responses with that of ________________________, to develop a consensus 
on one overall response from your organization. 
 
Please send your completed questionnaire to the following address to arrive NOT LATER THAN 6 February 
2004: 

 
U.S. Army Engineer District, Savannah 
CESAS-CT-C (SANDY MEYERS) 
100 West Oglethorpe Street 
Savannah, Georgia 31402 

 
The questionnaires can also be faxed to SANDY MEYERS, Savannah District Contract Specialist at FAX 912-652-
5828 or emailed to sandra.b.meyers@sas02.usace.army.mil.  If you have questions regarding the attached 
questionnaire, or require assistance, please contact SANDY MEYERS at 912-652-5324. Thank you for your 
assistance. SANDY MEYERS 
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SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 

 

PAST PERFORMANCE EVALUATION QUESTIONNAIRE 
 
Upon completion of this form, please send directly to the U.S. Army Corps of Engineers in the enclosed 
addressed envelope, or fax to 912-652-5324, ATTN: SANDY MEYERS, or emailed to 
sandra.b.meyers@sas02.usace.army.mil.  Do not return this form to our offices.  Thank you. 
 
1. Contractor/Name & Address (City and State): 
 
 
 
2. Type of Contract: Fixed Price ________ Cost Reimbursement ________ 
 

Other (Specify) ________________________________ 
 
 
3. Title of Project/Contract Number: 
_____________________________________________________________________ 
 
_____________________________________________________________________ 
 
_____________________________________________________________________ 
 
4. Description of Work: (Attach additional pages as necessary) 
 
 
 
 
 
 
 
5. Complexity of Work: High ________ Mid _________ Routine __________ 
 
6. Location of Work:______________________________________________ 
 
7. Date of Award: ________________________ 
 
8. Status:  Active _________ (provide percent complete) 
 

Complete __________ (provide completion date) 
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9. Name, address and telephone number of Contracting Officer’s Technical 
Representative: 



W912HN-04-R-0009 
0007 

Page 18 of 189 
 

 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

10.  QUALITY OF CONSTRUCTION: 
 
Evaluate the contractor's performance in complying with contract requirements, quality achieved and 
overall technical expertise demonstrated. 
 

 
Outstanding Quality 

 

 
Above Average Quality 

 

 
Satisfactory Quality 

 

 
Marginal Quality 

 

 
Unsatisfactory or Experienced Significant Quality Problems 

 

 
 
Remarks: __________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
11.  TIMELINESS OF PERFORMANCE: 
 
To what extent did the contractor meet the contract and/or individual task order schedules if the contract 
was an indefinite delivery type contract? 
 

 
Completed Substantially Ahead of Schedule (Outstanding) 

 

 
Completed Ahead of Schedule (Above Average) 

 

 
Completed on Schedule with Minor Delays Under Extenuating 
Circumstances (Satisfactory) 

 

 
Completed Behind Schedule (Marginal) 

 

 
Experienced Significant Delays without Justification 
(Unsatisfactory) 

 

 
Remarks: __________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
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___________________________________________________________________________ 
 
 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

12.  CUSTOMER SATISFACTION: 
 
To what extent were the end users satisfied with: 
 

 
 

 
Quality 

 
Cost 

 
Schedule 

 
Exceptionally Satisfied (Outstanding) 
 

   

 
Highly Satisfied (Above Average) 
 

   

 
Satisfied (Satisfactory) 
 

   

 
Somewhat Dissatisfied (Marginal) 
 

   

 
Highly Dissatisfied (Unsatisfactory) 
 

   

 
Remarks: __________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 

 
13.  SUBCONTRACTOR MANAGEMENT 
 
How well did the contractor manage and coordinate subcontractors, suppliers, and the labor force? 
 

 
Outstanding management and coordination of subcontractors 

 

 
Above Average management and coordination of subcontractors 

 

 
Satisfactory management and coordination of subcontractors 

 

 
Marginal management and coordination of subcontractors 

 

 
Unsatisfactory management and coordination of subcontractors 
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Remarks: __________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

14.  IF GIVEN THE OPPORTUNITY, WOULD YOU WORK WITH THIS CONTRACTOR AGAIN? 
 
 
Yes ___________ No ____________ Not Sure ____________ 
 
 
15.  OTHER REMARKS: 
 
Use the space below to provide other information related to the contractor's 
performance. This may include the contractor's selection and management of 
subcontractors, flexibility in dealing with contract challenges, their overall concern for the Government's 
interest (if applicable), project awards received, etc. 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
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SAMPLE 
(Offerors should submit for at least three projects) 

 

 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

VOLUME II – TAB J 
 

FACTOR 2:   CORPORATE RELEVEANT SPECIALIZED EXPERIENCE. 
 
On an attached sheet, provide information for in-progress or completed projects that are similar in terms of cost, 
complexity, design or features, (See elements identified in paragraph 3 of Section 00100) that have been constructed 
by the Offeror to be used for reference and evaluation purposes.  For each project provide the following 
information: 
 
 Project Title: 
 
 Location: 
 
 Contract number: 
 
 Nature of involvement in this project, i.e. General Contractor, subcontractor, designer: 
 
 Procuring activity: 
 
 Procurement point of contact and telephone number: 
 
 List date of construction completion or percent completion if construction is underway: 
 
 Address of building(s): 
 
 Address and telephone number of owner: 
 
 Indicate type of project (private sector, Government, planned unit development, etc.): 
 
 General character: 
 
 Total cost: 
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Offeror: __________________ 
 
Evaluator: ________________ 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
PROPOSAL RATING WORKSHEET 

 
PROPOSAL RATING WORKSHEET 

 
FACTOR 1 – OFFEROR PAST PERFORMANCE 

 
1.  GENERAL.  The Government will evaluate each Offeror's past performance to determine how well it satisfied 
its customers.  Evaluators will use this factor to evaluate the success of the Offeror based on the satisfaction of 
previous customers and clients as illustrated on the completed questionnaires, CCASS Ratings and personal 
knowledge.    These completed questionnaires shall be used as a basis to begin the evaluation of this factor. 
 
Has Government Received Three Completed Questionnaires for this Offeror?                _____ YES  ____ NO 
 
Do All the Questionnaires Received Reflect Projects Completed or substantially compete  
within the Last Three Years?                                  _____ YES  ____ NO 
 
 
 
2.  CCASS RATINGS.  The Contract Specialist will provide CCASS Ratings for the Offeror (and any other firms 
if a joint venture is offered).     
 
Firm Name: __________________________________ 
 
Number of Ratings:       Outstanding   _____ 
 
         Above Average  _____ 
 
         Satisfactory   _____ 
 
         Marginal   _____ 
 
    Unsatisfactory   _____ 
 
 
 
3.  OTHER INFORMATION CONSIDERED.  List all other sources of information considered (telephone 
interviews, personnel interviews, personal experience, etc.) 
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SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
PROPOSAL RATING WORKSHEET 

 
FACTOR 1 – OFFEROR PAST PERFORMANCE (Continued) 

 
OVERALL RATING.  
  
/__/ Outstanding  
 
/__/ Above Average 
 
/__ / Satisfactory  
 
/__ / Marginal 
 
/__ / Unsatisfactory 
 
Comments to support the OVERALL RATING   

 
STRENGTHS.   
 
 
 
 
 
 
 
 
 
 
 
WEAKNESSES.   
 
 
 
 
 
 
 
 
 
 
 
 
OTHER COMMENTS.   
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SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
PROPOSAL RATING WORKSHEET 

 
FACTOR 2 - CORPORATE RELEVANT SPECIALIZED EXPERIENCE 

 
1.  GENERAL.  Completed DATA SHEETS shall be used as a basis to begin the evaluation of this factor. 
 
Has Government Received Three DATA SHEETS for Corporate Relevant Specialized Experience for this Offeror?                
_____ YES  ____ NO 
 
 
Do All the DATA SHEETS Reflect Projects Completed  within the Last Five Years?        
_____ YES  ____ NO 
 

 
OVERALL RATING.  
  
/__/ Outstanding  
 
/__/ Above Average 
 
/__ / Satisfactory  
 
/__ / Marginal 
 
/__ / Unsatisfactory 
 
Comments to support the OVERALL RATING   

 
STRENGTHS.   
 
 
 
 
 
 
 
WEAKNESSES.   
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OTHER COMMENTS.    
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Offeror: __________________ 
 
Evaluator: ________________ 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

Summary and Overall Rating 
 

 
SUMMARY RATING CHART 

 
 

FACTO
R No. 

 

 
Description 

 
Rating* 

 
Comments 

 
1 
 

 
Construction Past Performance  

  
 

 
2 

 
Corporate Relevant Specialized 

Experience 

  
 

    
 

 
 

   

 
OVERALL TECHNICAL RATING** 

 

  

*  Ratings may be either: 
 

Outstanding – Above Average – Satisfactory – Marginal – Unsatisfactory 
 
** Evaluators shall consider the ratings and weights of the various criteria shown to determine a suitable 
overall rating.   The overall rating cannot be an average, mode, or median of the ratings of the four factors.    
 
Attach additional sheets to this rating summary to provide supporting rationale for assignment of ratings. 

 
 
 

 
__________________________________________      
Board Member Signature        
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Offeror __________________                   Board Chairperson___________________ 
 

 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

     
 

FACTOR 
No. 

 

 
Description 

 

 
Board 

Member 1 
 

 
Board 

Member 2 

 
Board 

Member 3 
 
 

 
 

CONSENSUS 

 
 

Comments 
 

 
1 

 
Offeror Past 
Performance* 
 

     

 
2 

 
Corporate 
Relevant 
Specialized 
Experience* 
 
 

     

       

       

 
OVERALL RATING** 

 

     

  
 
_________________________    ___________________________    
Board Member 1       Board Member 2 
 
 
_________________________    ___________________________ 
Board Member 3       Board Member 4 
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Offeror: __________________ 
 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

CONSENSUS RATINGS 
 

 
FACTOR 1 –  OFFEROR PAST PERFORMANCE 
 
STRENGTHS: 
 
 
 
 
 
 
 
WEAKNESSES: 
 
 
 
 
 
 
 
OTHER COMMENTS 
 
 
 
FACTOR 2 – CORPORATE RELEVANT SPECIALIZED EXPERIENCE 
 
STRENGTHS: 
 
 
 
 
 
 
 
WEAKNESSES: 
 
 
 
 
 
 
 
OTHER COMMENTS 
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
“DUNS” followed by the DUNS number that identifies the offeror’s name and address exactly as stated in the offer. 
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. A 
DUNS number will be provided immediately by telephone at no charge to the offeror. For information on obtaining 
a DUNS number, the offeror, if located within the United States,  should call Dun and Bradstreet at 1-800-333-
0505. The offeror should be prepared to provide the following information:  
 
(1) Company name.  
 
(2) Company address.  
 
(3) Company telephone number.  
 
(4) Line of business.  
 
(5) Chief executive officer/key manager.  
 
(6) Date the company was started.  
 
(7) Number of people employed by the company.  
 
(8) Company affiliation.  
 
(c) Offerors located outside the United States may obtain the location and phone number of the local Dun and 
Bradstreet Information Services office from the Internet Home Page at http://www.customerservice@dnb.com.  If 
an offeror is unable to locate a local service center, it may send an e-mail to Dun and Bradstreet at 
globalinfo@mail.dnb.com. 
 
(End of provision) 
 
 
52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF SPECIFICATIONS 
AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE ACQUISITION MANAGEMENT 
SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD 5010.12-L (DEC 1999) 
 
Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained-- 
 
(a) From the ASSIST database via the Internet at http://assist.daps.mil; or 
 
(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building 4, Section D, 
700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2667/2179, Facsimile (215) 697-1462. 
 
(End of provision) 
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52.211-14     NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (SEP 1990) 
 
Any contract awarded as a result of this solicitation will be DO rated order certified for national defense use under 
the Defense Priorities and Allocations System (DPAS) (15 CFR 700), and the Contractor will be required to follow 
all of the requirements of this regulation.  
   
 (End of provision) 
 
 
 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his 
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as 
provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 
(End of statement) 
 
 
 
 
52.215-1      INSTRUCTIONS TO OFFERORS--COMPETITIVE  ACQUISITION  (MAY 2001) 
 
(a) Definitions. As used in this provision-- 
 
“Discussions” are negotiations that occur after establishment of the competitive range that may, at the Contracting 
Officer's discretion, result in the offeror being allowed to revise its proposal. 
 
“In writing or written” means any worded or numbered expression which can be read, reproduced, and later 
communicated, and includes electronically transmitted and stored information. 
 
“Proposal modification” is a change made to a proposal before the solicitation's closing date and time, or made in 
response to an amendment, or made to correct a mistake at any time before award. 
 
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the request of or as allowed 
by a Contracting Officer as the result of negotiations. 
 
“Time”, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will include 
Saturdays, Sundays, and legal holidays. However, if the last day falls on a Saturday, Sunday, or legal holiday, then 
the period shall include the next working day. 
 
(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are not amended 
remain unchanged. Offerors shall acknowledge receipt of any amendment to this solicitation by the date and time 
specified in the amendment(s). 
 
(c) Submission, modification, revision, and withdrawal of proposals. (1) Unless other methods (e.g., electronic 
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commerce or facsimile) are permitted in the solicitation, proposals and modifications to proposals shall be submitted 
in paper media in sealed envelopes or packages (i) addressed to the office specified in the solicitation, and (ii) 
showing the time and date specified for receipt, the solicitation number, and the name and address of the offeror. 
Offerors using commercial carriers should ensure that the proposal is marked on the outermost wrapper with the 
information in paragraphs (c)(1)(i) and (c)(1)(ii) of this provision. 
 
(2) The first page of the proposal must show-- 
 
(i) The solicitation number; 
 
(ii) The name, address, and telephone and facsimile numbers of the offeror (and electronic address if available); 
 
(iii) A statement specifying the extent of agreement with all terms, conditions, and provisions included in the 
solicitation and agreement to furnish any or all items upon which prices are offered at the price set opposite each 
item; 
 
(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of persons authorized 
to negotiate on the offeror's behalf with the Government in connection with this solicitation; and 
 
(v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent shall be 
accompanied by evidence of that agent's authority, unless that evidence has been previously furnished to the issuing 
office. 
 
(3) Submission, modification, or revision, of proposals.  
 
(i) Offerors are responsible for submitting proposals, and any modifications, or revisions, so as to reach the 
Government office designated in the solicitation by the time specified in the solicitation. If no time is specified in 
the solicitation, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that 
proposal or revision is due. 
 
(ii)(A) Any proposal, modification, or revision received at the Government office designated in the solicitation after 
the exact time specified for receipt of offers is “late” and will not be considered unless it is received before award is 
made, the Contracting Officer determines that accepting the late offer would not unduly delay the acquisition; and-- 
 
(1) If it was transmitted through an electronic commerce method authorized by the solicitation, it was received at the 
initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date 
specified for receipt of proposals; or 
 
(2) There is acceptable evidence to establish that it was received at the Government installation designated for 
receipt of offers and was under the Government's control prior to the time set for receipt of offers; or 
 
(3) It is the only proposal received. 
 
(B) However, a late modification of an otherwise successful proposal that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 
(iii) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp 
of that installation on the proposal wrapper, other documentary evidence of receipt maintained by the installation, or 
oral testimony or statements of Government personnel. 
 
(iv) If an emergency or unanticipated event interrupts normal Government processes so that proposals cannot be 
received at the office designated for receipt of proposals by the exact time specified in the solicitation, and urgent 
Government requirements preclude amendment of the solicitation, the time specified for receipt of proposals will be 
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deemed to be extended to the same time of day specified in the solicitation on the first work day on which normal 
Government processes resume. 
 
(v) Proposals may be withdrawn by written notice received at any time before award. Oral proposals in response to 
oral solicitations may be withdrawn orally. If the solicitation authorizes facsimile proposals, proposals may be 
withdrawn via facsimile received at any time before award, subject to the conditions specified in the provision at 
52.215-5, Facsimile Proposals. Proposals may be withdrawn in person by an offeror or an authorized representative, 
if the identity of the person requesting withdrawal is established and the person signs a receipt for the proposal 
before award. 
 
(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or combination of 
items. 
 
(5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise permitted by the 
solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of Foreign Currency Offers, is 
included in the solicitation. 
 
(6) Offerors may submit modifications to their proposals at any time before the solicitation closing date and time, 
and may submit modifications in response to an amendment, or to correct a mistake at any time before award. 
 
(7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer. 
 
(8) Proposals may be withdrawn at any time before award.  Withdrawals are effective upon receipt of notice by the 
Contracting Officer. 
 
(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of days specified on 
the solicitation cover sheet (unless a different period is proposed by the offeror). 
 
(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they do not want 
disclosed to the public for any purpose, or used by the Government except for evaluation purposes, shall-- 
 
(1) Mark the title page with the following legend: This proposal includes data that shall not be disclosed outside the 
Government and shall not be duplicated, used, or disclosed--in whole or in part--for any purpose other than to 
evaluate this proposal. If, however, a contract is awarded to this offeror as a result of--or in connection with-- the 
submission of this data, the Government shall have the right to duplicate, use, or disclose the data to the extent 
provided in the resulting contract. This restriction does not limit the Government's right to use information 
contained in this data if it is obtained from another source without restriction. The data subject to this restriction are 
contained in sheets [insert numbers or other identification of sheets]; and 
 
(2) Mark each sheet of data it wishes to restrict with the following legend: Use or disclosure of data contained on 
this sheet is subject to the restriction on the title page of this proposal. 
 
(f) Contract award. (1) The Government intends to award a contract or contracts resulting from this solicitation to 
the responsible offeror(s) whose proposal(s) represents the best value after evaluation in accordance with the factors 
and subfactors in the solicitation. 
 
(2) The Government may reject any or all proposals if such action is in the Government's interest. 
 
(3) The Government may waive informalities and minor irregularities in proposals received. 
 
(4) The Government intends to evaluate proposals and award a contract without discussions with offerors (except 
clarifications as described in FAR 15.306(a)). Therefore, the offeror's initial proposal should contain the offeror's 
best terms from a cost or price and technical standpoint. The Government reserves the right to conduct discussions 
if the Contracting Officer later determines them to be necessary. If the Contracting Officer determines that the 
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number of proposals that would otherwise be in the competitive range exceeds the number at which an efficient 
competition can be conducted, the Contracting Officer may limit the number of proposals in the competitive range 
to the greatest number that will permit an efficient competition among the most highly rated proposals. 
 
(5) The Government reserves the right to make an award on any item for a quantity less than the quantity offered, at 
the unit cost or prices offered, unless the offeror specifies otherwise in the  
proposal. 
 
(6) The Government reserves the right to make multiple awards if, after considering the additional administrative 
costs, it is in the Government's best interest to do so. 
 
(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer by the 
Government. 
 
(8) The Government may determine that a proposal is unacceptable if the prices proposed are materially unbalanced 
between line items or subline items. Unbalanced pricing exists when, despite an acceptable total evaluated price, the 
price of one or more contract line items is significantly overstated or understated as indicated by the application of 
cost or price analysis techniques. A proposal may be rejected if the Contracting Officer determines that the lack of 
balance poses an unacceptable risk to the Government. 
 
(9) If a cost realism analysis is performed, cost realism may be considered by the source selection authority in 
evaluating performance or schedule risk. 
 
(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful offeror within the 
time specified in the proposal shall result in a binding contract without further action by either party. 
 
(11) The Government may disclose the following information in postaward debriefings to other offerors: 
 
(i) The overall evaluated cost or price and technical rating of the successful offeror; 
 
(ii) The overall ranking of all offerors, when any ranking was developed by the agency during source selection; 
 
(iii) A summary of the rationale for award; and 
 
(iv)  For acquisitions of commercial items, the make and model of the item to be delivered by the successful offeror.  
 
(End of provision) 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm Fixed price contract resulting from this solicitation. 
 
(End of clause) 
 
 
 
52.217-5     EVALUATION OF OPTIONS (JUL 1990) 
 
(a) Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the 
Government will evaluate offers for award purposes by adding the total price for all options to the total price for the 
basic requirement. Evaluation of options will not obligate the Government to exercise the option(s). 
  
(b) The Government may reject an offer as nonresponsive if it is materially unbalanced as to prices for the  basic 
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requirement and the option quantities.  An offer is unbalanced when it is based on prices significantly less than cost 
for some work and prices which are significantly overstated for other work. 
 
(End of provision) 
 
 
52.219-4001  SUBCONTRACTING PLAN FOR SMALL BUSINESS  CONCERNS 
 (JAN 2004 CESAS-CT) 
 
(a)  In accordance with FAR Clause 52.219-9, large businesses must submit a subcontracting plan.  A sample 
subcontracting plan is located in Section 00800. 
 
(b)  The subcontracting targets (expressed in terms of percentages of total planned subcontracting dollars) of the 
Savannah District are as follows: 
 

Small Business   -  57.2% 
Small Disadvantaged Business -  10.0% 
HUBZone Small Business      3.0% 
Women-Owned Business  -  10.0% 
Veteran-Owned Small Business                  0%* 
Service-Disabled Veteran-Owned -   3.0%** 
    Small Business 

  
If you cannot reach the above-stated targets, you must provide written justification with your subcontracting plan 
detailing the reasons you cannot meet the requirements. 
 
*(c)  While Savannah District does not have a specific target for subcontracting with Veteran-Owned small 
businesses, this must be addressed in any subcontracting plan. 
 
**(d)  Service-disabled Veteran-owned Small Business (SD/VOSB) is a composite of Veteran-Owned Small 
Business.  The SD/VOSB target must be included in the Veteran-Owned small business target. 
 
 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
26.2%                   6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply 
the goals established for the geographical area where the work is actually performed. Goals are published 
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal 
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Contract Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Cumberland 
County, Fort Bragg, North Carolina 
 
      (End of provision) 
 
 
 
52.225-10     NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION MATERIALS (MAY 
2002) 
 
(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in 
this provision, are defined in the clause of this solicitation entitled “Buy American Act --Construction Materials” 
(Federal Acquisition Regulation (FAR) clause 52.225-9). 
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to allow a 
determination before submission of offers. The offeror shall include the information and applicable supporting data 
required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a 
determination regarding the inapplicability of the Buy American Act before submitting its offer, or has not received 
a response to a previous request, the offeror shall include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American Act, based on claimed unreasonable cost of domestic construction material, by adding to the offered 
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i) 
of the clause at FAR 52.225-9. 
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(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in this solicitation in 
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of 
equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR 
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has 
not yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the 
clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the 
equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction 
material. An offer based on use of the foreign construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
 
 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(v)  Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 

agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on 
the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from  

 
U.S. Army Corps of Engineers 
ATTN:  CESAS-CT-C 
100 West Oglethorpe Avenue 
Savannah, Georgia  31401-3640 

 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
 
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) Site visits may be arranged during normal duty hours by contacting: 
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 Name:  Mr. Max Romaic         
 Address:  NC Air Force & Special Project Area 
    Building D-2507 
    Ardennes Street 
    Fort Bragg, North Carolina 28307-0247 
 Telephone:  (910) 432-8121 
 
(End of provision) 
 
 
 
52.236-28      PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997) 
 
(a) Proposals must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2) 
manually signed. The person signing a proposal must initial each erasure or change  
appearing on any proposal form. 
 
(b) The proposal form may require offerors to submit proposed prices for one or more items on various bases, 
including-- 
 
(1) Lump sum price; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision. 
 
(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in the proposal being 
rejected without further consideration. If a proposal on all items is not required, offerors should insert the words “no 
proposal” in the space provided for any item on which no price is submitted. 
 
(d) Alternate proposals will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
 
52.236-4011 Disclosure of Magnitude of Construction (FAR 36.204 and DFARS 236.204) 
 
The estimated price range for this project is between 
 
$1,000,000.00 and     $5,000,000.00. 
 
 
 
 

Section 00100 
 

INSTRUCTIONS, CONDITIONS, AND NOTICE TO OFFERORS 
  

SOF Training Maze and Façade – Fort Bragg, NC 
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PN 57575, FY-04 
 

PERFORMANCE PRICE TRADE-OFF 
 
1.  PROPOSAL OVERVIEW.   This Request for Proposal (RFP) solicits the construction of the SOF Training 
Maze and Facade at Fort Bragg, North Carolina.  The contract will be a Firm-Fixed Price (FFP).  The purpose of the 
Source Selection plan is to establish a uniform evaluation procedure for the technical evaluation of proposals by the 
Source Selection Evaluation Board (SSEB) and the development of the Best Value Decision by the Source Selection 
Authority (SSA) using the Trade-Off Process  (See Federal Acquisition Regulation 15.101-1).  In as much as the 
proposal shall describe the capability of the Offeror to perform any resulting contract, the proposal should be 
specific and complete in every detail.  The proposal should be prepared simply and economically, providing a 
straightforward and concise description of capabilities to satisfactorily perform the contract.  The proposal should 
be practical, legible, clear, and coherent.  
  
1.1 Proposal Submissions and the Trade-Off Process.   This process permits tradeoffs among cost or price and 
non-cost factors and allows the Government to accept other than the lowest priced proposal.  Offerors submit their 
performance and capability information for review and consideration by the Government.   Relative weights among 
technical factors are provided in paragraph 5 Evaluation Factors and Weights.  The SSEB reviews, evaluates, and 
rates the proposals against the source selection criteria in the RFP.  Concurrently, the Government analyzes price 
proposals of Offerors.  Price will not be scored, but will be a factor in establishing the competitive range prior to 
discussions (if held) and in making the final best value determination for award.  The SSA compares proposals to 
one another and determines the best value for the government.   The perceived benefits of the higher priced proposal 
shall merit the additional cost, and the rationale for tradeoffs must be documented.  
 
2.  PROPOSAL SUBMISSION INSTRUCTIONS 
 
2.1  Who May Submit.  Any legally organized Offeror may submit a proposal. 
 
2.2  Where to Submit.  Offerors shall submit their proposals to the Savannah District at the address shown in Block 
7 of the Standard Form 1442. 
 
2.3  Submission Deadline.  Proposals shall be received by the Savannah District no later than the time and date 
specified in Block 13 of Standard Form 1442. 
 
2.4  General Requirements. 
 
2.4.1  In order to effectively and equitably evaluate all proposals, the Contracting Officer must receive information 
containing sufficient detail to allow review and evaluation by the Government.  Proposal clarity, organization, and 
cross-referencing are mandatory.  Failures to submit and organize proposals as requested may adversely affect an 
Offeror's evaluation.  Offerors should provide sufficient detail and clearly define all items required in this section.   
 
2.4.2  Tabs.  Proposal shall be organized and tabbed as shown in paragraph 2.5 Submission Format. 
 
2.4.3  Size of Printed Matter Submissions. 
 
2.4.3.1  Written materials shall be prepared on 8-1/2" x 11" paper. 
 
2.4.3.2  The proposals shall contain a detailed table of contents.  If more than one binder is used, the complete table 
of contents shall be included in each.  Any materials submitted but not required by the solicitation, (such as 
company brochures), shall be relegated to appendices. 
 
2.4.4  Number of Copies.  Offerors shall submit one (1) hard copy of Volume I and five (5) hard copies of Volume 
II of their Proposal. Both volumes shall also be submitted on a CD-ROM. 
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2.5  Submission Format.   
 
2.5.1   The Proposal will be tabbed and submitted in a three ring binders in the following format: 
 
 VOLUME I 
 

TAB A – SF 1442, completed and signed by an authorized person from the company or team 
 

TAB B – Section 00010 – Supplies or Services and Price/Costs Schedule 
 

TAB C – Section 00600 – Representations and Certifications 
 

TAB D – PROPOSAL DATA SHEET – See the format provided in this Section.  Ensure to include Offeror’s 
telephone number, FAX number, e-mail address and DUNS number.  Duns number will be used to accesses 
CCASS data.   

 
TAB E – Bid Bond 

 
TAB F – Financial Information (e.g. Latest Financial Statement, Annual Reports, Dun and Bradstreet  
ratings and/or number, etc.) 

 
TAB G – Subcontracting Plan – FOR LARGE BUSINESS OFFERORS ONLY.  Subcontracting Plan shall be 
prepared in accordance with FAR 52.219-9.  See Section 00800 for a sample plan and format. 

 
NOTE:  For the information of Large Business Offerors, Savannah District’s assigned subcontracting goals are: 

 
• 57.2% of planned subcontracting dollars placed with small business concerns 
• 8.9% of planned subcontracting dollars placed with small disadvantaged business concerns  
• 8.1% of planned subcontracting dollars placed with women owned small business concerns 
• 3.0% of planned subcontracting dollars placed with HUBZone small business 
• 3.0% of planned subcontracting dollars placed with service-disabled veteran-owned small business 

concerns 
• 0.0% of planned subcontracting dollars placed with veteran-owned small business concerns.  While 

Savannah District does not have a specific target for subcontracting with Veteran-Owned small 
businesses, this must be addressed in the subcontracting plan. 

 
 

VOLUME II – Technical Proposal 
 

THE TECHNICAL PROPOSAL SHALL NOT INCLUDE ANY COST INFORMATION. 
 

TAB H – FACTOR 1:  CORPORATE RELEVANT SPECIALIZED EXPERIENCE   
   
TAB J – FACTOR 2:   CONSTRUCTION PAST PERFORMANCE 

 
 
3.  TECHNICAL PROPOSAL SUBMISSION REQUIREMENTS. 
 
3.1  FACTOR 1: CORPORATE RELEVANT SPECIALIZED EXPERIENCE (VOLUME II, TAB H).   
Offerors shall be evaluated on construction projects successfully completed or substantially completed in the last 
five years that demonstrate the Offeror’s specialized experience in the construction of similar construction projects.  
For this proposal, similar projects are projects that meet the following elements: 
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• Construction value of at least $500,000.00 
• Construction of Live Fire Ballistic Range projects 
• Construction of projects within a high security compound 

 
3.2.1  Offeror’s Submission Requirements. Offerors shall submit at least three Project Information Sheets for 
construction projects completed, or substantially complete, that reflects specialized experience in the construction 
elements referenced in paragraph 3.2 above.  The examples should be as similar as possible to this solicitation in 
project type and scope.  As a minimum, the Project Information Sheets shall provide:  the Project Point of Contact 
with telephone number, general character of the project, scope, location, cost, and date of completion or anticipated 
completion.  If the Offeror represents the combining of two or more companies for the purpose of this RFP, each 
company shall list project examples.  Example projects must have been completed or substantially complete not 
later than five (5) years prior to the date of the solicitation.  The experience of individuals will not be credited under 
this factor.    
 
3.2.2  Evaluation.  The Government will review the example construction projects provided by the Offeror to 
evaluate and rate the recent relevant specialized experience of the Offeror with similar projects.  The example 
construction projects should closely resemble the scope, size, and complexity of the project identified in this 
solicitation.  If the Offeror cannot provide suitable relevant experience and the evaluators consider that the 
information provided indicates that the Offeror has no relevant experience, a determination will be made as to the 
risk this lack of corporate experience presents to the Government and the proposal will be evaluated accordingly.     
 

• Construction of Live Fire Ballistic Range Projects.  Based on information provided in the questionnaire 
and other information, the Government will assess the Offeror’s experience in constructing live fire shoot-
houses and/or live fire range projects. 

• Construction of projects within a high security compound.  Based on information provided in the 
questionnaire and other information, the Government will assess the Offeror’s experience in construction 
of projects within a high security compound.  Elements of working within these compounds includes: 

o Working in areas while escorted by armed security personnel. 
o Ability to provide valid picture ID for each employee prior to gaining access to the project site. 
o Ability to understand and sign security briefing prior to being allowed on project site. 
o All vehicles are searched each day prior to being allowed on project site. 
o Construction value of at least $500,000.00 

 
3.2  FACTOR 2:  CONSTRUCTION PAST PERFORMANCE (VOLUME II, TAB J).  Offerors shall be 
evaluated on construction projects successfully completed or substantially completed in the last three years.  The 
Offeror’s past performance in completing projects during the last three years will be evaluated to determine 
technical capability to perform the proposed contract and how well it satisfied its customers. The information 
presented in the Offeror’s submittal, together with that from other sources available to the Government will 
comprise the input for evaluation of this factor. The following elements will be evaluated: 
 

• Quality of Construction 
• Timeliness of Performance 
• Customer Satisfaction 
• Subcontractor Management 
• Documentation 

 
3.1.1  Offeror’s Submission Requirements. 
 
3.1.1.1  Past Performance Information Sheets.  Offerors shall complete and provide a Past Performance 
Information Sheet on three projects described above.  A sample Past Performance Information Sheet is included at 
the end of this section. 
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3.1.1.2  Past Performance Questionaires.  Offerors shall identify the completed projects  (or substantially 
complete) as described above to be used for reference and evaluation purposes and provide a questionnaire to the 
Point of Contact for each project listed.  A sample Past Performance Evaluation Questionnaire is included at the end 
of this section. When completed, these forms shall be mailed, faxed or e-mailed to the Savannah District Contract 
Specialist identified in the sample transmittal letter provided.  It is the contractor’s responsibility to ensure that the 
reference documentation is provided, as the Government may not make additional requests for past performance 
information from the references.   The evaluation form shall be provided to the Savannah District Contract 
Specialist directly from the reference.  Projects from which questionnaires are received shall have been completed 
or substantially completed within three years of the date of the solicitation. 
 
3.1.1.3  Other Sources.  The Government may contact sources other than those provided by the Offeror for 
information with respect to past performance.  These other sources may include CCASS (Construction Contractor 
Appraisal Support System), telephone interviews with organizations familiar with the Offeror’s performance, and 
Government personnel with personal knowledge of the Offeror’s performance capability.   
 
3.2.2  Evaluation.  The Government will evaluate the Offeror's past performance using the sources available to it 
including but not limited to:  the example projects identified by the Offeror, Past Performance Evaluation 
Questionnaires received, and CCASS.  Offerors may be provided an opportunity to address any negative past 
performance information about which the Offeror has not previously had an opportunity to respond.  The 
Government treats an Offeror's lack of past performance as having no positive or negative evaluation significance. 
The Government will evaluate past performance based on the elements listed below:   
 

• Quality of Construction.  Based on information provided in the questionnaire and other information, the 
Government will assess the quality of the actual construction undertaken and the standards of workmanship 
exhibited by the Offeror’s team. 

 
• Timeliness of Performance.  The Government will evaluate all information available with respect to the 

Offeror completing past projects within the scheduled completion times. 
 

• Customer Satisfaction.  The Government will evaluate all information available with respect to the 
Offeror’s past customer satisfaction, cooperation with customers, and interaction on past projects. 

 
• Subcontractor Management.  The Government will evaluate all information available with respect to the 

Offeror’s management of subcontractors, including mitigation of conflicts and resolution of disputes at the 
lowest level. 

 
o Documentation.  The Government will evaluate all information available with respect to the Offeror’s 

level of meeting customer satisfaction on timeliness and quality of the documentation, reports, and other 
written materials completed by the Offeror on past projects. 

 
4. EVALUATION STANDARDS.  Evaluation criteria (factors) will be rated using the following adjectival 
descriptions.  Evaluators will apply the appropriate adjective to each criterion rated.  The evaluator’s narrative 
explanation must clearly establish that the Offeror’s submittal meets the definitions established below.  As each 
criterion is evaluated an assessment of Performance Risk will be made.  Performance Risk relates to the assessment 
of an Offeror's present and past work and accomplishments to determine the Offeror's ability to successfully 
perform as required. 
 
4.1 OUTSTANDING - Information submitted demonstrates Offeror's potential to significantly exceed performance 
or capability standards. The Offeror has clearly demonstrated an understanding of all aspects of the requirements to 
the extent that timely and highest quality performance is anticipated. The Offeror possesses exceptional strengths 
that will significantly benefit the Government. The Offeror's qualifications meet the fullest expectations of the 
Government.  The Offeror has convincingly demonstrated that the RFP requirements have been analyzed, evaluated, 
and synthesized into approaches, plans, and techniques that, when implemented, should result in highly effective 
and efficient performance under the contract which represents very low risk to the Government.  An assigned rating 



W912HN-04-R-0009 
0007 

Page 43 of 189 
 

 

of “outstanding” indicates that, in terms of the specific factor, the submittal contains no significant weaknesses, 
deficiencies or disadvantages. Offeror very significantly exceeds most or all solicitation requirements. Very high 
probability of success.  Very low risk to the Government. 
 
4.2 ABOVE AVERAGE - Information submitted demonstrates Offeror's potential to exceed performance or 
capability standards.  Offeror possesses one or more strengths that will benefit the Government. The areas in which 
the Offeror exceeds the requirements are anticipated to result in a high level of efficiency, productivity, or quality.  
The Offeror's qualifications are responsive with minor weaknesses, but no major weaknesses noted.  An assigned 
rating of “Above Average” indicates that, in terms of the specific factor, any weaknesses noted are minor and 
should not seriously affect the offeror’s performance. The submittal demonstrates that the requirements of the RFP 
are well understood and the approach will likely result in a high quality of performance which represents low risk to 
the Government.  A rating of “Above Average” is used when there are no indications of exceptional features or 
innovations that could prove to be beneficial, or conversely, weaknesses that could diminish the quality of the effort 
or increase the risks of failure. Disadvantages are minimal. The submittal contains excellent features that will likely 
produce results very beneficial to the Government. Offeror fully meets all RFP requirements and significantly 
exceeds many of the RFP requirements.  Response exceeds a "Satisfactory" rating.  High probability of success.  
Low risk to the Government. 
 
4.3 SATISFACTORY (Neutral) - Information submitted demonstrates Offeror's potential to meet performance or 
capability standards.  Offeror presents an acceptable solution and meets minimum standard requirements.  Offeror 
possesses few or no advantages or strengths.  The Offeror's proposal contains weaknesses in several areas that are 
offset by strengths in other areas.  A rating of “Satisfactory” indicates that, in terms of the specific factor, the 
Offeror may satisfactorily complete the proposed tasks, but there is at least a moderate risk that it will not be 
successful.  There is a good probability of success and that a fully acceptable level of performance will be achieved.  
Offeror meets all RFP requirements, presents a complete and comprehensive proposal, exemplifies an understanding 
of the scope and depth of the task requirements, and displays understanding of the Government's requirements.  
Offeror’s response exceeds a "Marginal" rating.  No significant advantages or disadvantages.  Moderate risk to 
the Government.  In the case of no past performance on the part of the Offeror, a SATISFACTORY rating 
will be assigned for Past Performance.  
 
4.4 MARGINAL - Information submitted demonstrates Offeror's potential to marginally meet performance or 
capability standards necessary for minimal but acceptable contract performance.  The submittal is not adequately 
responsive or does not address the specific factor. The assignment of a rating of “Marginal” indicates that 
mandatory corrective action would be required to prevent significant deficiencies from affecting the overall project. 
The Offeror's qualifications demonstrate an acceptable understanding of the requirements of the RFP and the 
approach will likely result in an adequate quality of performance, which represents a moderate level of risk to the 
Government.  Offeror displays low probability of success, although the submittal has a reasonable chance of 
becoming at least acceptable.  Offeror’s response exceeds an "Unsatisfactory" rating. Significant disadvantages.  
High risk to the Government. 
 
4.5 UNSATISFACTORY – Information submitted fails to meet performance or capability standards necessary for 
acceptable contractor performance.  The Offeror’s interpretation of the Government’s requirements is so superficial, 
incomplete, vague, incompatible, incomprehensible, or incorrect as to be Unsatisfactory.  The submittal does not 
meet the minimum requirements of the RFP; requirements could only be met with major changes to the submittal.  
There is no reasonable expectation that acceptable performance would be achieved which represents unacceptably 
high risk to the Government.  The Offeror's qualifications have many deficiencies and/or gross omissions; fail to 
provide a reasonable, logical approach to fulfilling much of the Government's requirements; and, fail to meet many 
of the minimum requirements.  The Offeror's qualifications are so unacceptable that it would have to be completely 
revised in order to attempt to make them acceptable. Very significant disadvantages.  Unacceptably high risk to 
the Government. 
 
 
5.  EVALUATION FACTORS and WEIGHTS 
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5.1 Relative Importance Definition.  For the purpose of this evaluation, the following terms will be used to 
establish the relative importance of the factors. 
 

• Significantly More Important:  The criterion is at least two times greater in value than another criterion. 
 

• More Important:  The criterion is greater in value than another criterion but less than two times greater. 
 

• Equal:  The criterion is of the same value or nearly the same as another criterion. 
 
 
5.2  PRICE is equal in importance to ALL TECHNICAL FACTORS when combined. 
 
5.3  Weight among technical factors: 
 
FACTOR 1 – CORPORATE RELEVANT SPECIALIZED EXPERIENCE:  This factor is more important than 
Factor 2. 
 
FACTOR 2  - CONSTRUCTION PAST PERFORMANCE. 
 
 
6.  PROPOSAL EVALUATION. 
 
6.1  Each member of the Government evaluation team (Source Selection Board) will independently consider all 
information provided in the proposal.  Worksheets are provided on the following pages, which the evaluators will 
use to review and rate the individual proposals. 
 
6.2  Once these individual analyses are completed, the team will meet and determine a rating for each of the 
evaluation factors by consensus decision. 
 
6.3  The evaluation team will document strengths, weaknesses, and omissions to support the rating for each factor as 
well as the overall rating.  Documentation and comments are required for all ratings. 
 
6.4  This final overall rating, along with ratings on individual factors, will be provided to the Contracting 
Officer/Source Selection Authority for the best value decision.   
 
 
7.  EXCEPTIONS.  Exceptions to the contractual terms and conditions of the solicitation (e.g., standard company 
terms and conditions) may result in a determination to reject a proposal. 
 
 
8.  RESTRICTIONS.  Failure to submit all the data in the format indicated in this section may be cause for 
determining a proposal incomplete and, therefore, not considered for evaluation, and for subsequent award. 
 
 
9.  PRICE. 
 
9.1  The Government will perform a price analysis on all proposals received.  Price analysis will be performed in 
accordance with FAR 15.404-1, to determine completeness, reasonableness, and understanding of the work.  The 
evaluation will determine the adequacy of the offer in fulfilling the requirements of the proposal.  Completeness 
addresses the extent to which the elements of the price proposal are consistent with the requirements of the RFP.  
Reasonableness will be established using historical price information, price competition information, the IGE, and 
any other pricing tools necessary. 
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9.2  Price will not be scored, but will be a factor in establishing the competitive range prior to discussions (if held) 
and in making the final best value determination for award. 
 
 
 
 
10.  BASIS FOR AWARD  
 
10.1 Proposals must meet the criteria stated in the RFP in order to be eligible for award, to include responsiveness, 
technical acceptability and responsibility. 
 
10.2  In order to determine which proposal represents the best overall value, the Government will compare 
proposals to one another.  The Government will award a contract to the responsible Offeror whose technical 
submittal and price proposal contains the combination of those criteria described in this document offering the best 
overall value to the Government.  Best value will be determined by a comparative assessment of proposals against 
all source selection criteria in this RFP.  
 
10.3  As technical ratings and relative advantages and disadvantages become less distinct, differences in price 
between proposals are of increased importance in determining the most advantageous proposal.  Conversely, as 
differences in price become less distinct, differences in scoring and relative advantages and disadvantages between 
proposals are of increased importance to the determination. 
 
10.4 The Government reserves the right to accept other than the lowest priced offer. The right is also reserved to 
reject any and all offers.  The basis of award will be a conforming offer, the price or cost of which may or may not 
be the lowest.  If other than the lowest offer, it must be sufficiently more advantageous than the lowest offer to 
justify the payment of additional amounts. 
 
10.5 Offerors are reminded to include their best technical and price terms in their initial offer and not to 
automatically assume that they will have an opportunity to participate in discussions or be asked to submit a revised 
offer. The Government may make award of a conforming proposal without discussions, if deemed to be within the 
best interests of the Government. 
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VOLUME I – TAB D 

PROPOSAL DATA SHEET 

 
PROJECT TITLE:  SOF Training Maze and Facade 

PROJECT LOCATION:  Fort Bragg, NC 
 

 
1.  Name of Firm: 
     Address: 
 
     Phone: 
     Fax: 
     E-mail: 
     Duns # (used for accessing CCASS)  
 
              
If a joint venture or contractor-subcontractor association of firms, list the individual firms and briefly describe the 
nature of the association. 
 
Firm 1: 
 
Firm 2:                                                                          
 
Firm 3: 
  
Nature of Association:                                                                                                                                             
                                                                                                                                                                                
 
2.  AUTHORIZED NEGOTIATORS.  FAR 52.215-11 
 
The Offeror represents that the following persons are authorized to negotiate on its behalf with the Government in 
connection with this Request for Proposals (RFP). 
 
[List names, titles, and telephone number of the authorized negotiator.] 
 
Name of Person Authorized to Negotiate:  
                                                                                                    
Negotiator's Address:           
                                                                                                  
 
Negotiator's Telephone:  
 
Negotiator’s E-mail: 
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SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

VOLUME II – TAB H 
 

FACTOR 1:  CORPORATE RELEVEANT SPECIALIZED EXPERIENCE. 
 
On an attached sheet, provide information for in-progress or completed projects that are similar in terms of cost, 
complexity, design or features, (See elements identified in paragraph 3 of Section 00100) that have been constructed 
by the Offeror to be used for reference and evaluation purposes.  For each project provide the following 
information: 
 
 Project Title: 
 
 Location: 
 
 Contract number: 
 
 Nature of involvement in this project, i.e. General Contractor, subcontractor, designer: 
 
 Procuring activity: 
 
 Procurement point of contact and telephone number: 
 
 List date of construction completion or percent completion if construction is underway: 
 
 Address of building(s): 
 
 Address and telephone number of owner: 
 
 Indicate type of project (private sector, Government, planned unit development, etc.): 
 
 General character: 
 
 Total cost: 
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SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

VOLUME II – TAB J 
 

FACTOR 2:  CONSTRUCTION PAST PERFORMANCE INFORMATION (Offerors should submit for at 
least three projects). 
 
1.  On an attached sheet, provide information for in-progress or completed projects, preferably of similar design or 
features, that are being or have been constructed by the offeror to be used for reference and evaluation purposes.  
These should be the same projects for which questionnaires have been provided to the Procurement Point of 
Contact.  For each project provide the following information: 
 
2.  For each project provide the following information: 
 
 Project Title: 
 
 Location: 
 
 Contract number: 
 
 Procuring activity: 
 
 Procurement point of contact and telephone number: 
 
 List date of construction completion or percent completion if construction is underway: 
 
 Address of building(s): 
 
 Address and telephone number of owner: 
 
 Indicate type of project (private sector, Government, planned unit development, etc.): 
 
 General character: 
 
 Total cost: 
 
       Total cost of all modifications: 
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SAMPLE TRANSMITTAL LETTER 
AND 

PAST PERFORMANCE EVALUATION QUESTIONNAIRE 
 
 

Date: _________________ 
 
To: ______________________________________ 
_________________________________________ 
_________________________________________ 
 

We have listed your firm as a reference for work we have performed for you as listed below. Our firm has 
submitted a proposal under a project advertised by the U.S. Army Corps of Engineers, Savannah District. In 
accordance with Federal Acquisition Regulations (FAR), an evaluation of our firm's past performance will be 
completed by the Corps of Engineers. Your candid response to the attached questionnaire will assist the evaluation 
team in this process. 
 

We understand that you have a busy schedule and your participation in this evaluation is greatly 
appreciated. Please complete the enclosed questionnaire as thoroughly as possible. Space is provided for comments. 
Understand that while the responses to this questionnaire may be released to the offeror, FAR 15.306 (e)(4) 
prohibits the release of the names of the persons providing the responses. Complete confidentiality will be 
maintained.  Furthermore, a questionnaire has also been sent to ____________________ of your organization.  
Only one response from each office is required. If at all possible, we request that you individually answer this 
questionnaire and then coordinate your responses with that of ________________________, to develop a consensus 
on one overall response from your organization. 
 
Please send your completed questionnaire to the following address to arrive NOT LATER THAN              [ DATE ] 
________: 

 
U.S. Army Engineer District, Savannah 
CESAS-CT-C (SANDY MEYERS) 
100 West Oglethorpe Street 
Savannah, Georgia 31402 

 
The questionnaires can also be faxed to SANDY MEYERS, Savannah District Contract Specialist at FAX 912-652-
5828 or emailed to sandra.b.meyers@sas02.usace.army.mil.  If you have questions regarding the attached 
questionnaire, or require assistance, please contact SANDY MEYERS at 912-652-5324. Thank you for your 
assistance. SANDY MEYERS 
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SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 

 

PAST PERFORMANCE EVALUATION QUESTIONNAIRE 
 
Upon completion of this form, please send directly to the U.S. Army Corps of Engineers in the enclosed 
addressed envelope, or fax to 912-652-5324, ATTN: SANDY MEYERS, or emailed to 
sandra.b.meyers@sas02.usace.army.mil.  Do not return this form to our offices.  Thank you. 
 
1. Contractor/Name & Address (City and State): 
 
 
 
2. Type of Contract: Fixed Price ________ Cost Reimbursement ________ 
 

Other (Specify) ________________________________ 
 
 
3. Title of Project/Contract Number: 
_____________________________________________________________________ 
 
_____________________________________________________________________ 
 
_____________________________________________________________________ 
 
4. Description of Work: (Attach additional pages as necessary) 
 
 
 
 
 
 
 
5. Complexity of Work: High ________ Mid _________ Routine __________ 
 
6. Location of Work:______________________________________________ 
 
7. Date of Award: ________________________ 
 
8. Status:  Active _________ (provide percent complete) 
 

Complete __________ (provide completion date) 
 
 
 
9. Name, address and telephone number of Contracting Officer’s Technical 
Representative: 
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SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

10.  QUALITY OF CONSTRUCTION: 
 
Evaluate the contractor's performance in complying with contract requirements, quality achieved and 
overall technical expertise demonstrated. 
 

 
Outstanding Quality 

 

 
Above Average Quality 

 

 
Satisfactory Quality 

 

 
Marginal Quality 

 

 
Unsatisfactory or Experienced Significant Quality Problems 

 

 
 
Remarks: __________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
11.  TIMELINESS OF PERFORMANCE: 
 
To what extent did the contractor meet the contract and/or individual task order schedules if the contract 
was an indefinite delivery type contract? 
 

 
Completed Substantially Ahead of Schedule (Outstanding) 

 

 
Completed Ahead of Schedule (Above Average) 

 

 
Completed on Schedule with Minor Delays Under Extenuating 
Circumstances (Satisfactory) 

 

 
Completed Behind Schedule (Marginal) 

 

 
Experienced Significant Delays without Justification 
(Unsatisfactory) 

 

 
Remarks: __________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
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___________________________________________________________________________ 
 
 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

12.  CUSTOMER SATISFACTION: 
 
To what extent were the end users satisfied with: 
 

 
 

 
Quality 

 
Cost 

 
Schedule 

 
Exceptionally Satisfied (Outstanding) 
 

   

 
Highly Satisfied (Above Average) 
 

   

 
Satisfied (Satisfactory) 
 

   

 
Somewhat Dissatisfied (Marginal) 
 

   

 
Highly Dissatisfied (Unsatisfactory) 
 

   

 
Remarks: __________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 

 
13.  SUBCONTRACTOR MANAGEMENT 
 
How well did the contractor manage and coordinate subcontractors, suppliers, and the labor force? 
 

 
Outstanding management and coordination of subcontractors 

 

 
Above Average management and coordination of subcontractors 

 

 
Satisfactory management and coordination of subcontractors 

 

 
Marginal management and coordination of subcontractors 

 

 
Unsatisfactory management and coordination of subcontractors 
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Remarks: __________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

14.  DOCUMENTATION 
 
To what extent were the contractor’s reports and documentation accurate, complete and were they submitted 
in a timely manner?  
 

 
Outstanding Documentation 

 

 
Above Average Documentation 

 

 
Satisfactory Documentation 

 

 
Marginal Documentation 

 

 
Unsatisfactory  Documentation 

 

 
Remarks: _________________________________________________________________ 
 
__________________________________________________________________________ 
 
__________________________________________________________________________ 
 
 
15.   IF GIVEN THE OPPORTUNITY, WOULD YOU WORK WITH THIS CONTRACTOR AGAIN? 
 
 
Yes ___________ No ____________ Not Sure ____________ 
 
 
16.  OTHER REMARKS: 
 
Use the space below to provide other information related to the contractor's 
performance. This may include the contractor's selection and management of 
subcontractors, flexibility in dealing with contract challenges, their overall concern for the Government's 
interest (if applicable), project awards received, etc. 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
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_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________ 
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Offeror: __________________ 
 
Evaluator: ________________ 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
PROPOSAL RATING WORKSHEET 

 
                                                                           PROPOSAL RATING WORKSHEET 

FACTOR 1 – CORPORATE RELEVANT SPECIALIZED EXPERIENCE 
 
1.  GENERAL.  Completed DATA SHEETS shall be used as a basis to begin the evaluation of this factor. 
 
Has Government Received Three DATA SHEETS for Corporate Relevant Specialized Experience for this Offeror?                
_____ YES  ____ NO 
 
 
Do All the DATA SHEETS Reflect Projects Completed  within the Last Five Years?        
_____ YES  ____ NO 
 

 
OVERALL RATING.  
  
/__/ Outstanding  
 
/__/ Above Average 
 
/__ / Satisfactory  
 
/__ / Marginal 
 
/__ / Unsatisfactory 
 
Comments to support the OVERALL RATING   

 
STRENGTHS.   
 
 
 
 
 
 
 
WEAKNESSES.   
 
 
 
 
 
 
 
OTHER COMMENTS.    
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Offeror: __________________ 
 
Evaluator: ________________ 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
PROPOSAL RATING WORKSHEET 

 
FACTOR 2 – OFFEROR PAST PERFORMANCE  

 
1.  GENERAL.  The Government will evaluate each Offeror's past performance to determine how well it satisfied 
its customers.  Evaluators will use this factor to evaluate the success of the Offeror based on the satisfaction of 
previous customers and clients as illustrated on the completed questionnaires, CCASS Ratings and personal 
knowledge.    These completed questionnaires shall be used as a basis to begin the evaluation of this factor. 
 
Has Government Received Three Completed Questionnaires for this Offeror?                _____ YES  ____ NO 
 
Do All the Questionnaires Received Reflect Projects Completed or substantially compete  
within the Last Three Years?                                  _____ YES  ____ NO 
 
 
 
2.  CCASS RATINGS.  The Contract Specialist will provide CCASS Ratings for the Offeror (and any other firms 
if a joint venture is offered).     
 
Firm Name: __________________________________ 
 
Number of Ratings:       Outstanding   _____ 
 
         Above Average  _____ 
 
         Satisfactory   _____ 
 
         Marginal   _____ 
 
    Unsatisfactory   _____ 
 
 
 
3.  OTHER INFORMATION CONSIDERED.  List all other sources of information considered (telephone 
interviews, personnel interviews, personal experience, etc.) 
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SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
PROPOSAL RATING WORKSHEET 

 
FACTOR 2 – OFFEROR PAST PERFORMANCE  

 
OVERALL RATING.  
  
/__/ Outstanding  
 
/__/ Above Average 
 
/__ / Satisfactory  
 
/__ / Marginal 
 
/__ / Unsatisfactory 
 
Comments to support the OVERALL RATING   

 
STRENGTHS.   
 
 
 
 
 
 
 
 
 
 
 
WEAKNESSES.   
 
 
 
 
 
 
 
 
 
 
 
 
OTHER COMMENTS.    
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Offeror: __________________ 
 
Evaluator: ________________ 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

Summary and Overall Rating 
 

 
SUMMARY RATING CHART 

 
 

FACTO
R No. 

 

 
Description 

 
Rating* 

 
Comments 

 
1 
 

 
Corporate Relevant Specialized 

Experience 
 
 

  
 

 
2 

 
Construction Past Performance 

  
 

    
 

 
 

   

 
OVERALL TECHNICAL RATING** 

 

  

*  Ratings may be either: 
 

Outstanding – Above Average – Satisfactory – Marginal – Unsatisfactory 
 
** Evaluators shall consider the ratings and weights of the various criteria shown to determine a suitable 
overall rating.   The overall rating cannot be an average, mode, or median of the ratings of the four factors.    
 
Attach additional sheets to this rating summary to provide supporting rationale for assignment of ratings. 

 
 
 

 
__________________________________________      
Board Member Signature        
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Offeror __________________                   Board Chairperson___________________ 
 

 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

     
 

FACTOR 
No. 

 

 
Description 

 

 
Board 

Member 1 
 

 
Board 

Member 2 

 
Board 

Member 3 
 
 

 
 

CONSENSUS 

 
 

Comments 
 

 
1 

 
Corporate 
Relevant 
Specialized 
Experience* 
 

     

 
2 

 
Offeror Past 
Performance* 
 
 

     

       

       

 
OVERALL RATING** 

 

     

  
 
_________________________    ___________________________    
Board Member 1       Board Member 2 
 
 
_________________________    ___________________________ 
Board Member 3       Board Member 4 
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Offeror: __________________ 
 
 

SOF TRAINING MAZE AND FAÇADE – FORT BRAGG, NC 
 

CONSENSUS RATINGS 
 

 
FACTOR 1 –  CORPORATE RELEVANT SPECIALIZED EXPERIENCE 
 
STRENGTHS: 
 
 
 
 
 
 
 
WEAKNESSES: 
 
 
 
 
 
 
 
OTHER COMMENTS 
 
 
 
FACTOR 2 – OFFEROR PAST PERFORMANCE 
 
STRENGTHS: 
 
 
 
 
 
 
 
WEAKNESSES: 
 
 
 
 
 
 
 
OTHER COMMENTS 
 
 
 
  



W912HN-04-R-0009 
0007 

Page 63 of 189 
 

 

 



W912HN-04-R-0009 
0007 

Page 64 of 189 
 

 

Section 00600 - Representations & Certifications  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 
any consultation, communication, or agreement with any other offeror or competitor relating to – 
 
(i) Those prices,  
 
(ii) The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, 
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in 
the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 
an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 
provison   ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 
 
 
52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN 
FEDERAL TRANSACTIONS (APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence 
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Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of 
this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after 
December 23, 1989,-- 
 
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, 
the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or 
cooperative agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal 
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member 
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its 
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all 
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly. 
 
(vi)  Submission of this certification and disclosure is a prerequisite for making or entering into this contract 
imposed by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited under this 
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such 
failure. 
 
(End of provision) 
 
 
52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)  (MAY 1999) 
 
(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51 
percent owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock 
is owned by one or more women; and whose management and daily business operations are controlled by one or 
more women. 
 
(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself 
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this 
solicitation.] The offeror represents that it (  ) is a women-owned business concern. 
 
(End of provision) 
 
 
 
52.204-4003     TAXPAYER IDENTIFICATION  
 
 
Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
 
(a) Taxpayer Identification Number (TIN). 
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___  TIN:.___________________________ 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(b) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other ______________________________ 
 
(c) Common parent. 
 
___  Offeror is not owned or controlled by a common parent  
 
___  Name and TIN of common parent: 
 
Name _________________________________ 
 
TIN ___________________________________ 
 

(End of provision) 
 
 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND 
OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--  
 
(i) The Offeror and/or any of its Principals--  
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(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency. 
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE 
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION 
MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED 
STATES CODE. 
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information 
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course 
of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default. 
 
(End of provision) 
 
 
 
 
52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) - ALTERNATE I (APR 2002) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 236220.  
 
(2) The small business size standard is $28.5 million.  
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(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged 
business concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of 
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned 
small business concern. 
 
(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.] 
The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the List of 
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material 
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was 
certified by the Small Business Administration in accordance with 13 CFR part 126; and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation 
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are 
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business 
concern or concerns that are participating in the joint venture:____________.) Each HUBZone small business 
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation. 
 
(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall 
check the category in which its ownership falls:   
 
____ Black American. 
 
____ Hispanic American. 
 
____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
 
____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei, 
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the 
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the 
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, 
or Nauru). 
 
____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri 
Lanka, Bhutan, the Maldives Islands, or Nepal). 
 
____ Individual/concern, other than one of the preceding. 
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(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business 
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
"Women-owned small business concern," means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; or 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the 
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be 
furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small 
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the 
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other 
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall-- 
 
(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 



W912HN-04-R-0009 
0007 

Page 70 of 189 
 

 

 
 
52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS 
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000) 
 
(a) Definition. 
 
"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than 
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS) 
code assigned to a contracting opportunity. 
 
(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern 
under the size standards of this solicitation.]    The Offeror [   ] is, [   ] is not an emerging small business. 
 
(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.) 
 
Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is 
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years 
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the 
following.) 
 
No. of Employees   Avg. Annual Gross Revenues 
 
____ 50 or fewer   ____ $1 million or less 
 
____ 51 - 100        ____ $1,000,001 - $2 million 
 
____ 101 - 250      ____ $2,000,001 - $3.5 million 
 
____ 251 - 500      ____ $3,500,001 - $5 million 
 
____ 501 - 750      ____ $5,000,001 - $10 million 
 
____ 751 - 1,000   ____ $10,000,001 - $17 million 
 
____ Over 1,000    ____ Over $17 million 
 
(End of provision) 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause 
of this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 
 
(End of provision) 
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52.222-38     COMPLIANCE WITH VETERANS' EMPLOYMENT REPORTING REQUIREMENTS (DEC 2001) 
 
By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 U.S.C. 
4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment 
Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans), it has submitted 
the most recent VETS-100 Report required by that clause. 
 
(End of provision) 
 
 
 
 
52.223-4      RECOVERED MATERIAL CERTIFICATION (OCT 1997) 
 
As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(i)), the offeror 
certifies, by signing this offer, that the percentage of recovered materials to be used in the performance of the 
contract will be at least the amount required by the applicable contract specifications. 
 
(End of provision) 
 
 
 
52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (JUN 2003)  
 
(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive 
Order 12969, August 8, 1995.  
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the 
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) 
(42 U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic 
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of 
PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R 
filing and reporting requirements because each such facility is exempt for at least one of the following reasons: 
(Check each block that is applicable.)  
 
(  ) (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of 
EPCRA, 42 U.S.C. 11023(c);  
 
(  ) (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 
42 U.S.C. 11023(b)(1)(A);  
 
(  ) (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of 
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate 
certification form has been filed with EPA);  
 
(  ) (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 
or their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or  
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(  ) (v) The facility is not located within the United States or its outlying areas.  
 
(End of clause) 
 
 
 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST 
COUNTRY (MAR 1998) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any 
political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export 
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly 
provided support for such acts of international terrorism.  As of the date of this provision, terrorist countries include:  
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial 
interest includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," 
or some other method of holding securities that does not disclose the beneficial owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other 
tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the 
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, 
the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the 
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose 
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.  
The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
(End of provision) 
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252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.202-1     DEFINITIONS (MAY 2001) --ALTERNATE I (MAR 2001) 
 
(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor, 
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any deputy 
or assistant chief official of the executive agency. 
 
(b) Commercial component means any component that is a commercial item. 
 
 (c) Component means any item supplied to the Government as part of an end item or of another component, except 
that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a). 
 
(d) Contracting Officer means a person with the authority to enter into, administer, and/or terminate contracts and 
make related determinations and findings. The term includes certain authorized representatives of the Contracting 
Officer acting within the limits of their authority as delegated by the Contracting Officer. 
 
(e) Nondevelopmental item means-- 
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a 
State or local government, or a foreign government with which the United States has a mutual defense cooperation 
agreement; 
 
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or modifications 
of a type customarily available in the commercial marketplace in order to meet the requirements of the procuring 
department or agency; or 
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) solely 
because the item is not yet in use. 
 
(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and 
make related determinations and findings.  The term includes certain authorized representatives of the Contracting 
Officer acting within the limits of their authority as delegated by the Contracting Officer. 
 
 (g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, purchase 
orders and changes and modifications to purchase orders under this contract. 
 
(End of clause) 
 
 
52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the 
agency head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government; 
and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
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(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10 
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency 
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the 
Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to 
any other rights and remedies provided by law or under this contract.  
 
(End of clause) 
 
 
52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract 
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or 
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its 
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent 
fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a 
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to 
solicit or obtain Government contracts nor holds itself out as being able to obtain any Government contract or 
contracts through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes 
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any 
Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is 
contingent upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government 
employee or officer to give consideration or to act regarding a Government contract on any basis other than the 
merits of the matter. 
 
(End of clause) 
 
 
52.203-6     RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995) 
 
(a) Except as provided in (b) of this clause, the Contractor shall not enter into any agreement with an actual or 
prospective subcontractor, nor otherwise act in any manner, which has or may have the effect of restricting sales by 
such subcontractors directly to the Government of any item or process (including computer software) made or 
furnished by the subcontractor under this contract or under any follow-on production contract. 
 
(b) The prohibition in (a) of this clause does not preclude the Contractor from asserting rights that are otherwise 
authorized by law or regulation. 
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(c) The Contractor agrees to incorporate the substance of this clause, including this paragraph (c), in all subcontracts 
under this contract which exceed $100,000. 
 
 
 
 
52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or 
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor 
employee,  subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding 
favorable treatment in connection with a prime contract or in connection with a subcontract relating to a prime 
contract. 
 
"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock 
company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for 
the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United 
States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime 
Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or 
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime 
contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish 
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract 
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes 
general supplies to the prime Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor 
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier 
subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible 
violations described in paragraph (b) of this clause in its own operations and direct business relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of this clause 
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be 
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made to the inspector general of the contracting agency, the head of the contracting agency if the agency does not 
have an inspector general, or the Department of Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in 
paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States 
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor 
under the prime contract, the amount of any kickback.  The Contracting Officer may order the monies withheld 
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset 
those monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the 
Contracting Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but 
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
 
 
 
 
 
 
52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER 
ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a 
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C. 
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996 
(Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct 
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the 
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under 
subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover, 
in addition to any penalty prescribed by law, the amount expended under the contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other 
rights and remedies provided by law, regulation, or under this contract. 
 
(End of clause) 
 
 
52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
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(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee 
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the 
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of 
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the 
Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, 
notwithstanding any minimum fee or "fee floor" specified in the contract; 
 
(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the 
Contractor for each award fee evaluation period or at each award fee determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
 
(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit 
specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a significant 
adverse impact on the incentive price revision relationship under the contract, or adversely affect the contract 
financing provisions, the Contracting Officer may defer such adjustment until establishment of the total final price 
of the contract. The total final price established in accordance with the incentive price revision provisions of the 
contract shall be reduced by an amount equal to the initial target profit specified in the contract at the time of 
contract award and such reduced price shall be the total final contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the 
Contracting Officer from records or documents in existence prior to the date of the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures 
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount 
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract 
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any 
other rights and remedies provided by law or under this contract. 
 
(End of clause) 
 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN 
2003)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
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"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian 
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any 
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or 
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a 
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any 
other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by 
an agency:  
 
(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a 
position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee 
Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, 
partnership, society, State, and local government, regardless of whether such entity is operated for profit, or not for 
profit. This term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to 
expenditures specifically permitted by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee 
of any person, compensation that is consistent with the normal compensation for such officer or employee for work 
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a 
payment in an amount that is consistent with the amount normally paid for such services in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian 
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by 
other Federal law.  
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"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting 
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working 
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such 
person for receipt of such contract. An officer or employee who is employed by such person for less than 130 
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of 
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130 
working days.  
 
State, as used in this clause, means a State of the United States, the District of Columbia, or an outlying area of the 
United States, an agency or instrumentality of a State, and multi-State, regional, or interstate entity having 
governmental duties and powers. 
 
(b) Prohibitions.  
 
(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, 
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with any of the following covered Federal actions: the 
awarding of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into 
of any cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, 
loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered 
Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an 
agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a 
specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's 
products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of the person's products or 
services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation 
of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed decision 
about initiation of a covered Federal action;  
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(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small 
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this 
clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action, if payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action if the payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person 
requesting or receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to 
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal 
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an 
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of 
a contract is allowable. However, communications with the intent to influence made by a professional (such as a 
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless 
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or 
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action. 
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice 
or analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one 
proposal over another are not allowable under this section because the lawyer is not providing professional legal 
services. Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the 
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered 
Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those 
required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted 
under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
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(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has 
agreed to make any payment using nonappropriated funds (to include profits from any covered Federal action), 
which would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event 
that materially affects the accuracy of the information contained in any disclosure form previously filed by such 
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information 
reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or 
attempting to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 
Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person 
who requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by 
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the 
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification 
shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or 
amend the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties 
as provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking 
any other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and 
disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be 
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause 
will not be made allowable under any other provision.  
 
(End of clause) 
 
 
 
52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
“Postconsumer material” means a material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of 
the broader category of “recovered material.” For paper and paper products, postconsumer material means 
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as-- 
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(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have 
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old 
magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a 
sheet of paper. 
 
“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement 
Guideline as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those 
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls 
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting 
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and 
butt rolls, mill wrappers, and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers, 
merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government 
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper 
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet 
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic 
commerce methods to submit information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper, 
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and 
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the 
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard 
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a 
reasonable price or does not meet reasonable performance standards. 
 
(End of clause) 
 
 
 
52.204-7 CENTRAL CONTRACTOR REGISTRATION (OCT 2003) 
 
(a) Definitions. As used in this clause-- 
 
Central Contractor Registration (CCR) database means the primary Government repository for Contractor 
information required for the conduct of business with the Government. 
 
Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet, Inc. 
(D&B) to identify unique business entities. 
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Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.) 
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR 
records for identifying alternative Electronic Funds Transfer (EFT) accounts (see the FAR at Subpart 32.11) for the 
same parent concern. 
 
Registered in the CCR database means that-- 
 
(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number, 
into the CCR database; and 
 
(2) The Government has validated all mandatory data fields and has marked the record “Active”. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be 
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic 
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation. 
 
(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
“DUNS” or “DUNS +4” followed by the DUNS or DUNS +4 number that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is 
registered in the CCR database. 
 
(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. 
 
(1) An offeror may obtain a DUNS number-- 
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or 
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office. 
 
(2) The offeror should be prepared to provide the following information: 
 
(i) Company legal business. 
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized. 
 
(iii) Company Physical Street Address, City, State, and Zip Code. 
 
(iv) Company Mailing Address, City, State and Zip Code (if separate from physical). 
 
(v) Company Telephone Number. 
 
(vi) Date the company was started. 
 
(vii) Number of employees at your location. 
 
(viii) Chief executive officer/key manager. 
 
(ix) Line of business (industry). 
 
(x) Company Headquarters name and address (reporting relationship within your entity). 
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(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer, 
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror. 
 
(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors 
who are not registered should consider applying for registration immediately upon receipt of this solicitation. 
 
(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the 
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from 
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current, 
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and 
is not a substitute for a properly executed contractual document. 
 
(g)(1)(i) If a Contractor has legally changed its business name, “doing business as” name, or division name 
(whichever is shown on the contract), or has transferred the assets used in performing the contract, but has not 
completed the necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the 
Contractor shall provide the responsible Contracting Officer a minimum of one business day's written notification of 
its intention to (A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the 
FAR; and (C) agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The 
Contractor must provide with the notification sufficient documentation to support the legally changed name. 
 
(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform 
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or 
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor 
indicated in the contract will be considered to be incorrect information within the meaning of the “Suspension of 
Payment” paragraph of the electronic funds transfer (EFT) clause of this contract. 
 
(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in 
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment 
of Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's 
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that 
Contractor will be considered to be incorrect information within the meaning of the “Suspension of payment” 
paragraph of the EFT clause of this contract. 
 
(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the 
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757. 
 
(End of clause) 
 
 
 
52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH 
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995) 
 
(a) The Government suspends or debars Contractors to protect the Government's interests.  The Contractor shall not 
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for 
debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to 
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its 
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government. 
 
(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for 
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information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs).  The notice 
must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from 
Federal Procurement and Nonprocurement Programs. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of 
Parties Excluded from Federal Procurement and Nonprocurement Programs. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's 
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or 
proposed debarment. 
 
(End of clause) 
 
 
 
52.211-15     DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (SEP 1990) 
 
 This is a rated order certified for national defense use, and the Contractor shall follow all the requirements of the 
Defense Priorities and Allocations System regulation (15 CFR 700). 
 
(End of clause) 
 
 
52.215-2      AUDIT AND RECORDS--NEGOTIATION (JUN 1999) 
 
(a) As used in this clause, "records" includes books, documents, accounting procedures and practices, and other 
data, regardless of type and regardless of whether such items are in written form, in the form of computer data, or in 
any other form. 
 
(b) Examination of costs. If this is a cost-reimbursement, incentive, time-and-materials, labor-hour, or price 
redeterminable contract, or any combination of these, the Contractor shall maintain and the Contracting Officer, or 
an authorized representative of the Contracting Officer, shall have the right to examine and audit all records and 
other evidence sufficient to reflect properly all costs claimed to have been incurred or anticipated to be incurred 
directly or indirectly in performance of this contract. This right of examination shall include inspection at all 
reasonable times of the Contractor's plants, or parts of them, engaged in performing the contract. 
 
(c) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection with any 
pricing action relating to this contract, the Contracting Officer, or an authorized representative of the Contracting 
Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall have the right 
to examine and audit all of the Contractor's records, including computations and projections, related to-- 
 
(1) The proposal for the contract, subcontract, or modification; 
 
(2) The discussions conducted on the proposal(s), including those related to negotiating; 
 
(3) Pricing of the contract, subcontract, or modification; or 
 
(4) Performance of the contract, subcontract or modification. 
 
(d) Comptroller General--(1) The Comptroller General of the United States, or an authorized representative, shall 
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have access to and the right to examine any of the Contractor's directly pertinent records involving transactions 
related to this contract or a subcontract hereunder. 
 
(2) This paragraph may not be construed to require the Contractor or subcontractor to create or maintain any record 
that the Contractor or subcontractor does not maintain in the ordinary course of business or pursuant to a provision 
of law. 
 
(e) Reports. If the Contractor is required to furnish cost, funding, or performance reports, the Contracting Officer or 
an authorized representative of the Contracting Officer shall have the right to examine and audit the supporting 
records and materials, for the purpose of evaluating (1) the effectiveness of the Contractor's policies and procedures 
to produce data compatible with the objectives of these reports and (2) the data reported. 
 
(f) Availability. The Contractor shall make available at its office at all reasonable times the records, materials, and 
other evidence described in paragraphs (a), (b), (c), (d), and (e) of this clause, for examination, audit, or 
reproduction, until 3 years after final payment under this contract or for any shorter period specified in Subpart 4.7, 
Contractor Records Retention, of the Federal Acquisition Regulation (FAR), or for any longer period required by 
statute or by other clauses of this contract. In addition-- 
 
(1) If this contract is completely or partially terminated, the Contractor shall make available the records relating to 
the work terminated until 3 years after any resulting final termination settlement; and 
 
(2) The Contractor shall make available records relating to appeals under the Disputes clause or to litigation or the 
settlement of claims arising under or relating to this contract until such appeals, litigation, or claims are finally 
resolved. 
 
(g) The Contractor shall insert a clause containing all the terms of this clause, including this paragraph (g), in all 
subcontracts under this contract that exceed the simplified acquisition threshold, and-- 
 
(1) That are cost-reimbursement, incentive, time-and-materials, labor-hour, or price-redeterminable type or any 
combination of these; 
 
(2) For which cost or pricing data are required; or 
 
(3) That require the subcontractor to furnish reports as discussed in paragraph (e) of this clause. 
 
The clause may be altered only as necessary to identify properly the contracting parties and the Contracting Officer 
under the Government prime contract.  
 
(End of clause) 
 
 
52.215-11      PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA--MODIFICATIONS (OCT 
1997) 
 
(a) This clause shall become operative only for any modification to this contract involving a pricing adjustment 
expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-4, except that this clause 
does not apply to any modification if an exception under FAR 15.403-1 applies. 
 
(b) If any price, including profit or fee, negotiated in connection with any modification under this clause, or any cost 
reimbursable under this contract, was increased by any significant amount because (1) the Contractor or a 
subcontractor furnished cost or pricing data that were not complete, accurate, and current as certified in its 
Certificate of Current Cost or Pricing Data, (2) a subcontractor or prospective subcontractor furnished the 
Contractor cost or pricing data that were not complete, accurate, and current as certified in the Contractor's 
Certificate of Current Cost or Pricing Data, or (3) any of these parties furnished data of any description that were 
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not accurate, the price or cost shall be reduced accordingly and the contract shall be modified to reflect the 
reduction. This right to a price reduction is limited to that resulting from defects in data relating to modifications for 
which this clause becomes operative under paragraph (a) of this clause. 
 
(c) Any reduction in the contract price under paragraph (b) of this clause due to defective data from a prospective 
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable 
overhead and profit markup, by which-- 
 
(1) The actual subcontract; or 
 
(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost 
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective 
cost or pricing data. 
 
(d)(1) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should 
be made, the Contractor agrees not to raise the following matters as a defense: 
 
(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position 
and thus the price of the contract would not have been modified even if accurate, complete, and current cost or 
pricing data had been submitted. 
 
(ii) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the 
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the 
Contracting Officer. 
 
(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about 
the cost of each item procured under the contract. 
 
(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data. 
 
(2)(i) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an amount determined appropriate by 
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if-- 
 
(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the 
Contractor is entitled to the offset in the amount requested; and 
 
(B) The Contractor proves that the cost or pricing data were available before the “as of” date specified on its 
Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date. 
 
(ii) An offset shall not be allowed if-- 
 
(A) The understated data were known by the Contractor to be understated before the “as of” date specified on its 
Certificate of Current Cost or Pricing Data; or 
 
(B) The Government proves that the facts demonstrate that the contract price would not have increased in the 
amount to be offset even if the available data had been submitted before the “as of” date specified on its Certificate 
of Current Cost or Pricing Data. 
 
(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made 
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the 
United States at the time such overpayment is repaid-- 
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(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the 
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for 
each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and 
 
A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost or 
pricing data that were incomplete, inaccurate, or noncurrent.  
 
(End of clause) 
 
 
 
52.215-13     SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS (OCT 1997) 
 
(a) The requirements of paragraphs (b) and (c) of this clause shall-- 
 
(1) Become operative only for any modification to this contract involving a pricing adjustment expected to exceed 
the threshold for submission of cost or pricing data at FAR 15.403-4; and 
 
(2) Be limited to such modifications. 
 
(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data at FAR 
15.403-4, on the date of agreement on price or the date of award, whichever is later; or before pricing any 
subcontract modification involving a pricing adjustment expected to exceed the threshold for submission of cost or 
pricing data at FAR 15.403-4, the Contractor shall require the subcontractor to submit cost or pricing data (actually 
or by specific identification in writing), unless an exception under FAR 15.403-1 applies. 
 
(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR 15.406-2 
that, to the best of its knowledge and belief, the data submitted under paragraph (b) of this clause were accurate, 
complete, and current as of the date of agreement on the negotiated price of the subcontract or subcontract 
modification. 
 
The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that 
exceeds the threshold for submission of cost or pricing data at FAR 15.403-4 on the date of agreement on price or 
the date of award, whichever is later.  
 
(End of clause) 
 
 
 
52.215-21      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST 
OR PRICING DATA--MODIFICATIONS (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data for modifications under this 
contract, for price adjustments expected to exceed the threshold set forth at FAR 15.403-4 on the date of the 
agreement on price or the date of the award, whichever is later, the Contractor may submit a written request for 
exception by submitting the information described in the following subparagraphs. The Contracting Officer may 
require additional supporting information, but only to the extent necessary to determine whether an exception 
should be granted, and whether the price is fair and reasonable-- 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
 
(ii) Information on modifications of contracts or subcontracts for commercial items. (A) If-- 
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(1) The original contract or subcontract was granted an exception from cost or pricing data requirements because the 
price agreed upon was based on adequate price competition or prices set by law or  regulation, or was a contract or 
subcontract for the  acquisition  of a commercial item; and 
 
(2) The modification (to the contract or subcontract) is not exempted based on one of these exceptions, then the 
Contractor may provide information to establish that the modification would not change the contract or subcontract 
from a contract or subcontract for the  acquisition  of a commercial item to a contract or subcontract for the  
acquisition  of an item other than a commercial item. 
 
(B) For a commercial item exception, the Contractor shall provide, at a minimum, information on prices at which 
the same item or similar items have previously been sold that is adequate for evaluating the reasonableness of the 
price of the modification. Such information may include-- 
 
(1) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is  being submitted. 
Provide a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, 
original equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities. 
 
(2) For market-priced items, the source and date or period of the market quotation or other basis for market price, 
the base amount, and applicable discounts. In addition, describe the nature of the market. 
 
(3) For items included on an active  Federal  Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The Contractor grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this clause, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the Contractor's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the Contractor is not granted an exception from the requirement to 
submit cost or pricing data, the following applies: 
 
(1) The Contractor shall submit cost or pricing data and supporting attachments in accordance with Table 15-2 of 
FAR 15.408. 
 
As soon as practicable after agreement on price, but before award (except for unpriced actions), the Contractor shall 
submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
(End of clause) 
 
 
 
52.217-7     OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989) 
 
The Government may require the delivery of the numbered line item, identified in the Schedule as an option item, in 
the quantity and at the price stated in the Schedule.  The Contracting Officer may exercise the option at the time of 
award or anytime during construction 30 calendar days prior to construction completion.   Delivery of added items 
shall continue at the same rate that like items are called for under the contract, unless the parties otherwise agree. 
 
(End of clause) 
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52.219-4      NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS 
CONCERNS (JAN 1999) 
 
(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that 
appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business 
Administration. 
 
(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers, 
except-- 
 
(i) Offers from HUBZone small business concerns that have not waived the evaluation preference; 
 
(ii) Otherwise successful offers from small business concerns; 
 
(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the dollar threshold for 
application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation (FAR)); and 
 
(iv) Otherwise successful offers where application of the factor would be inconsistent with a Memorandum of 
Understanding or other international agreement with a foreign government. 
 
(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be 
made. Other evaluation factors described in the solicitation shall be applied before application of the factor. 
 
(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will 
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged 
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or 
adjustment shall be calculated independently against an offeror's base offer. 
 
These individual preference amounts shall be added together to arrive at the total evaluated price for that offer. 
 
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph 
(d) of this clause do not apply if the offeror has waived the evaluation preference. 
 
___  Offeror elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a 
contract for 
 
(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent 
for employees of the concern or employees of other HUBZone small business concerns; 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of 
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business 
concerns; 
 
(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be 
will be spent on the concern's employees or the employees of other HUBZone small business concerns; or 
 
(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for 
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns. 
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(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in 
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants. 
 
(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end 
items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not 
apply in connection with construction or service contracts. 
 
(End of clause) 
 
 
52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns, 
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged 
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to 
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems, 
assemblies, components, and related services for major systems. It is further the policy of the United States that its 
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their 
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned 
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent 
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys 
as may be conducted by the United States Small Business Administration or the awarding agency of the United 
States as may be necessary to determine the extent of the Contractor's compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone 
Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and 
relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its offer that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart 
B; 
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(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the 
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13 
CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database 
maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their 
status as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small 
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned 
small business concern. 
 
(End of clause) 
 
 
52.219-9      SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)  
 
(a) This clause does not apply to small business concerns.  
 
(b) Definitions. As used in this clause-- 
 
Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the 
Federal Acquisition Regulation. 
 
Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies 
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division, 
plant, or product line). 
 
Individual contract plan means a subcontracting plan that covers the entire contract period (including option 
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in 
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated 
on a prorated basis to the contract. 
 
Master plan means a subcontracting plan that contains all the required elements of an individual contract plan, 
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved. 
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Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a 
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of 
the contract or subcontract. 
 
(c) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting plan, where 
applicable, that separately addresses subcontracting with small business, veteran-owned small business, HUBZone 
small business concerns, small disadvantaged business, and women-owned small business concerns. If the offeror is 
submitting an individual contract plan, the plan must separately address subcontracting with small business, veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business 
concerns, with a separate part for the basic contract and separate parts for each option (if any).  The plan shall be 
included in and made a part of the resultant contract. The subcontracting plan shall be negotiated within the time 
specified by the Contracting Officer. Failure to submit and negotiate the subcontracting plan shall make the offeror 
ineligible for award of a contract.  
 
(d) The offeror's subcontracting plan shall include the following:  
 
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business, 
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract 
performance, and may include a proportionate share of products and services that are normally allocated as indirect 
costs.  
 
(2) A statement of--  
 
(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales, 
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan; 
 
(ii) Total dollars planned to be subcontracted to small business concerns;  
 
(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns; 
 
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns; 
 
(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and  
 
(vi) Total dollars planned to be subcontracted to women-owned small business concerns.  
 
(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the 
types planned for subcontracting to-- 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.  
 
(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company 
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration 
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(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the 
Research and Information Division of the Minority Business Development Agency in the Department of Commerce, 
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on 
the information contained in PRO-Net as an accurate representation of a concern's size and ownership 
characteristics for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged, 
and women-owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its 
responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause. 
 
(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a 
description of the method used to determine the proportionate share of indirect costs to be incurred with— 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
 (7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program, 
and a description of the duties of the individual.  
 
(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business and women-owned small business concerns have an 
equitable opportunity to compete for subcontracts.  
 
(9) Assurances that the offeror will include the clause of this contract entitled ``Utilization of Small Business 
Concerns'' in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all 
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for 
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause. 
 
(10) Assurances that the offeror will-- 
 
(i) Cooperate in any studies or surveys as may be required; 
 
(ii) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the 
subcontracting plan; 
 
(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary 
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on 
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns, 
and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with 
the instructions on the forms or as provided in agency regulations. 
 
(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295. 
 
(11) A description of the types of records that will be maintained concerning procedures that have been adopted to 
comply with the requirements and goals in the plan, including establishing source lists; and a description of the 
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records 
shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated) 
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(i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns. 
 
(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business, or women-owned small business concerns. 
 
(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating-- 
 
(A) Whether small business concerns were solicited and, if not, why not; 
 
(B) Whether veteran-owned small business concerns were solicited and, if not, why not; 
 
(C) Whether HUBZone small business concerns were solicited and, if not, why not; 
 
(D) Whether small disadvantaged business concerns were solicited and, if not, why not; 
 
(E) Whether women-owned small business concerns were solicited and, if not, why not; and 
 
(F) If applicable, the reason award was not made to a small business concern. 
 
(iv) Records of any outreach efforts to contact-- 
 
(A) Trade associations; 
 
(B) Business development organizations; 
 
(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small 
business sources; and 
 
(D) Veterans service organizations. 
 
(v) Records of internal guidance and encouragement provided to buyers through-- 
 
(A) Workshops, seminars, training, etc.; and 
 
(B) Monitoring performance to evaluate compliance with the program's requirements. 
 
(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government, 
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not 
comply with this requirement. 
 
(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the 
Contractor shall perform the following functions:  
 
(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business, 
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities, 
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's 
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged 
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to 
give all such small business concerns an opportunity to compete over a period of time. 
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(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all ``make-
or-buy'' decisions. 
 
(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small 
business, HUBZone small business, small disadvantaged business, and women-owned small business firms. 
 
(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as 
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the 
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's 
subcontracting plan. 
 
(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this 
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by 
this clause; provided-- 
(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and 
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3) 
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the 
requirements of this contract are set forth in the individual subcontracting plan.  
 
(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The 
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government 
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that 
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial 
item. 
 
(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered 
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.  
 
(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled 
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material 
breach of the contract.  
 
(j) The Contractor shall submit the following reports: 
 
(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the 
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to 
this contract. This report is not required for commercial plans. 
 
(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the 
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for 
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must 
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both 
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in 
whole dollars, to small disadvantaged business concerns by North American Industry Classification System 
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a 
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS 
Industry Subsector. 
 
(End of clause) 
 
 
 
52.219-9     SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)--ALTERNATE II (OCT 2001). 
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(a) This clause does not apply to small business concerns.  
 
(b) Definitions. As used in this clause-- 
 
Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the 
Federal Acquisition Regulation. 
 
Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies 
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division, 
plant, or product line). 
 
Individual contract plan means a subcontracting plan that covers the entire contract period (including option 
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in 
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated 
on a prorated basis to the contract. 
 
Master plan means a subcontracting plan that contains all the required elements of an individual contract plan, 
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved. 
 
Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a 
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of 
the contract or subcontract. 
 
(c) Proposals submitted in response to this solicitation shall include a subcontracting plan that separately addresses 
subcontracting with small business, veteran-owner small business, HUBZone small business, small disadvantaged 
business, and women-owned small business concerns. If the offeror is submitting an individual contract plan, the 
plan must separately address subcontracting with small business, veteran-owner small business, HUBZone small 
business, small disadvantaged business, and women-owned small business concerns, with a separate part for the 
basic contract and separate parts for each option (if any). The plan shall be included in and made a part of the 
resultant contract. The subcontracting plan shall be negotiated within the time specified by the Contracting Officer. 
Failure to submit and negotiate a subcontracting plan shall make the offeror ineligible for award of a contract. 
 
(d) The offeror's subcontracting plan shall include the following:  
 
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business, 
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract 
performance, and may include a proportionate share of products and services that are normally allocated as indirect 
costs.  
 
(2) A statement of--  
 
(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales, 
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan; 
 
(ii) Total dollars planned to be subcontracted to small business concerns;  
 
(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns; 
 
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns; 
 
(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and  
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(vi) Total dollars planned to be subcontracted to women-owned small business concerns.  
 
(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the 
types planned for subcontracting to-- 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.  
 
(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company 
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration 
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the 
Research and Information Division of the Minority Business Development Agency in the Department of Commerce, 
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on 
the information contained in PRO-Net as an accurate representation of a concern's size and ownership 
characteristics for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged, 
and women-owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its 
responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause. 
 
(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a 
description of the method used to determine the proportionate share of indirect costs to be incurred with— 
 
(i) Small business concerns; 
 
(ii) Veteran-owned small business concerns; 
 
(iii) HUBZone small business concerns; 
 
(iv) Small disadvantaged business concerns; and 
 
(v) Women-owned small business concerns. 
 
 (7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program, 
and a description of the duties of the individual.  
 
(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business and women-owned small business concerns have an 
equitable opportunity to compete for subcontracts.  
 
(9) Assurances that the offeror will include the clause of this contract entitled ``Utilization of Small Business 
Concerns'' in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all 
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for 
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause. 
 
(10) Assurances that the offeror will-- 
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(i) Cooperate in any studies or surveys as may be required; 
 
(ii) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the 
subcontracting plan; 
 
(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary 
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on 
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns, 
and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with 
the instructions on the forms or as provided in agency regulations. 
 
(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295. 
 
(11) A description of the types of records that will be maintained concerning procedures that have been adopted to 
comply with the requirements and goals in the plan, including establishing source lists; and a description of the 
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records 
shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated) 
 
(i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns. 
 
(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business, 
HUBZone small business, small disadvantaged business, or women-owned small business concerns. 
 
(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating-- 
 
(A) Whether small business concerns were solicited and, if not, why not; 
 
(B) Whether veteran-owned small business concerns were solicited and, if not, why not; 
 
(C) Whether HUBZone small business concerns were solicited and, if not, why not; 
 
(D) Whether small disadvantaged business concerns were solicited and, if not, why not; 
 
(E) Whether women-owned small business concerns were solicited and, if not, why not; and 
 
(F) If applicable, the reason award was not made to a small business concern. 
 
(iv) Records of any outreach efforts to contact-- 
 
(A) Trade associations; 
 
(B) Business development organizations; 
 
(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small 
business sources; and 
 
(D) Veterans service organizations. 
 
(v) Records of internal guidance and encouragement provided to buyers through-- 
 
(A) Workshops, seminars, training, etc.; and 
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(B) Monitoring performance to evaluate compliance with the program's requirements. 
 
(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government, 
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not 
comply with this requirement. 
 
(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the 
Contractor shall perform the following functions:  
 
(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business, 
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities, 
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's 
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged 
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to 
give all such small business concerns an opportunity to compete over a period of time. 
 
(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all ``make-
or-buy'' decisions. 
 
(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small 
business, HUBZone small business, small disadvantaged business, and women-owned small business firms. 
 
(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as 
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the 
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's 
subcontracting plan. 
 
(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this 
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by 
this clause; provided-- 
(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and 
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3) 
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the 
requirements of this contract are set forth in the individual subcontracting plan.  
 
(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The 
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government 
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that 
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial 
item. 
 
(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered 
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.  
 
(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled 
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material 
breach of the contract.  
 
(j) The Contractor shall submit the following reports: 
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(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the 
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to 
this contract. This report is not required for commercial plans. 
 
(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the 
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for 
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must 
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both 
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in 
whole dollars, to small disadvantaged business concerns by North American Industry Classification System 
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a 
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS 
Industry Subsector. 
 
(End of clause) 
 
 
 
52.219-16      LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999) 
 
(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means a willful 
or intentional failure to perform in accordance with the requirements of the subcontracting plan approved under the 
clause in this contract entitled "Small Business Subcontracting Plan," or willful or intentional action to frustrate the 
plan. 
 
(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting dollars or, if a 
commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to Government 
contracts covered by the commercial plan. If, at contract completion or, in the case of a commercial plan, at the 
close of the fiscal year for which the plan is applicable, the Contractor has failed to meet its subcontracting goals 
and the Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor failed to 
make a good faith effort to comply with its subcontracting plan, established in accordance with the clause in this 
contract entitled “Small Business Subcontracting Plan,” the Contractor shall pay the Government liquidated 
damages in an amount stated. The amount of probable damages attributable to the Contractor's failure to comply 
shall be an amount equal to the actual dollar amount by which the Contractor failed to achieve each subcontract 
goal. 
 
(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such good faith 
effort, the Contracting Officer shall give the Contractor written notice specifying the failure and permitting the 
Contractor to demonstrate what good faith efforts have been made and to discuss the matter.   Failure to respond to 
the notice may be taken as an admission that no valid explanation exists.  If, after consideration of all the pertinent 
data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with the 
subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the Contractor 
pay the Government liquidated damages as provided in paragraph (b) of this clause. 
 
(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the functions of 
the Contracting Officer under this clause on behalf of all agencies with contracts covered by the commercial plan. 
 
(e) The Contractor shall have the right of appeal, under the clause in this contract entitled Disputes, from any final 
decision of the Contracting Officer. 
 
(f) Liquidated damages shall be in addition to any other remedies that the Government may have. 
 
(End of clause) 
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52.222-3     CONVICT LABOR (JUN 2003) 
 
(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the performance of this 
contract any person undergoing a sentence of imprisonment imposed by any court of a State, the District of 
Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands. 
 
(b) The Contractor is not prohibited from employing persons-- 
 
(1) On parole or probation to work at paid employment during the term of their sentence; 
 
(2) Who have been pardoned or who have served their terms; or 
 
(3) Confined for violation of the laws of any of the States, the District of Columbia, Puerto Rico, the Northern 
Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands who are authorized to work at paid 
employment in the community under the laws of such jurisdiction, if-- 
 
(i) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(ii) Representatives of local union central bodies or similar labor union organizations have been consulted; 
 
(iii) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, 
or trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for 
services; 
 
(iv) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a 
similar nature in the locality in which the work is being performed; and 
 
(v) The Attorney General of the United States has certified that the work-release laws or regulations of the 
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive 
Orders 12608 and 12943. 
 
(End of clause) 
 
 
 
52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME 
COMPENSATION.  (SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are 
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are 
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and 
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess 
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required 
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages 
required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments 
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid 
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or 
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subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted 
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and 
mechanics working on the contract during the contract and shall make them available to the Government until 3 
years after contract completion. The records shall contain the name and address of each employee, social security 
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions 
made, and actual wages paid. The records need not duplicate those required for construction work by Department of 
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the 
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The 
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of 
Labor to interview employees in the workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in 
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier 
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor 
with the provisions set forth in paragraphs (a) through (d) of this clause. 
 
(End of clause) 
 
 
 
52.222-6      DAVIS-BACON ACT  (FEB 1995) 
 
(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not 
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part 
3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist 
between the Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated for 
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or 
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and 
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill, 
except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics performing work in 
more than one classification may be compensated at the rate specified for each classification for the time actually 
worked therein; provided, That the employer's payroll records accurately set forth the time spent in each 
classification in which work is performed.  The wage determination (including any additional classifications and 
wage rates conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at 
all times by the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it 
can be easily seen by the workers. 
 
(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage 
determination and which is to be employed under the contract shall be classified in conformance with the wage 
determination.  The Contracting Officer shall approve an additional classification and wage rate and fringe benefits 
therefor only when all the following criteria have been met: 
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(i) The work to be performed by the classification requested is not performed by a classification in the wage 
determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their 
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting 
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.  
Department of Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their 
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions, 
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator 
of the Wage and Hour Division for determination.  The Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer 
within the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and 
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the 
first day on which work is performed in the classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the 
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 
 
(d)  If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part 
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide 
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request 
of the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may 
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 
 
(End of clause) 
 
 
 
52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of 
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other 
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract.  In the 
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working 
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written 
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment, 
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advance, or guarantee of funds until such violations have ceased.  
 
(End of clause) 
 
 
 
52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work 
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work.  Such 
records shall contain the name, address, and social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and 
weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of Labor has 
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic 
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in 
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment 
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates 
prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy of all 
payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under paragraph (a) of this clause.  This information may be submitted in any 
form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and 
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC 
20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or 
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract 
and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of 
this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during 
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that 
no deductions have been made either directly or indirectly from the full wages earned, other than permissible 
deductions as set forth in the Regulations, 29 CFR Part 3; and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash 
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated 
into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2) 
of this clause. 
 
(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or 
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code. 
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(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for 
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting 
Officer or the Department of Labor.  The Contractor or subcontractor shall permit the Contracting Officer or 
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours 
on the job.  If the Contractor or subcontractor fails to submit required records or to make them available, the 
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the 
suspension of any further payment.  Furthermore, failure to submit the required records upon request or to make 
such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
 
(End of clause) 
 
 
 
52.222-9     APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work they 
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship 
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or 
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or 
a State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. 
The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than 
the ratio permitted to the Contractor as to the entire work force under the registered program.  Any worker listed on 
a payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this paragraph, shall 
be paid not less than the applicable wage determination for the classification of work actually performed.  In 
addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered 
program shall be paid not less than the applicable wage rate on the wage determination for the work actually 
performed.  Where a contractor is performing construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified 
in the Contractor's or subcontractor's registered program shall be observed.  Every apprentice must be paid at not 
less than the rate specified in the registered program for the apprentice's level of progress, expressed as a percentage 
of the journeyman hourly rate specified in the applicable wage determination.  Apprentices shall be paid fringe 
benefits in accordance with the provisions of the apprenticeship program.  If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination 
for the applicable classification.  If the Administrator determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that determination.  In the event the Bureau of 
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of 
an apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a 
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, 
Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training Administration.  Every trainee must be 
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid 
fringe benefits in accordance with the provisions of the trainee program.  If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the 
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with 
the corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits 
for apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and participating in a 
training plan approved by the Employment and Training Administration shall be paid not less than the applicable 
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wage rate in the wage determination for the classification of work actually performed.  In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less 
than the applicable wage rate in the wage determination for the work actually performed.  In the event the 
Employment and Training Administration withdraws approval of a training program, the Contractor will no longer 
be permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an 
acceptable program is approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this clause shall 
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 
29 CFR Part 30. 
 
(End of clause) 
 
 
 
52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in 
this contract. 
 
(End of clause) 
 
 
 
52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
 
(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract 
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic 
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards), 
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and 
Related Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by 
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier 
subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses cited in this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a 
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's 
signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the 
subcontract. 
 
(2) Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the 
Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
(End of clause) 
 
 
 
52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act 
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or 
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and 
subcontractor as provided in 29 CFR 5.12.  
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(End of clause) 
 
 
 
52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are 
hereby incorporated by reference in this contract.  
 
(End of clause) 
 
 
 
52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes 
concerning labor standards requirements.  Such disputes shall be resolved in accordance with those procedures and 
not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes between the 
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives.  
 
(End of clause) 
 
 
 
52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
 
(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who 
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government 
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(vii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
(End of clause) 
 
 
 
52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms, 
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees, 
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national 
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest 
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated 
facilities at any of its establishments, and that it does not and will not permit its employees to perform their services 
at any location under its control where segregated facilities are maintained. The Contractor agrees that a breach of 
this clause is a violation of the Equal Opportunity clause in this contract. 
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(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal 
Opportunity clause of this contract. 
 
(End of clause) 
 
 
 
52.222-26     EQUAL OPPORTUNITY (APR 2002) 
 
(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the 
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor 
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of 
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work 
performed outside the United States by employees who were not recruited within the United States. Upon request, 
the Contractor shall provide information necessary to determine the applicability of this clause. 
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a 
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with 
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are 
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include, 
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment 
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for 
training, including apprenticeship.  
 
(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the 
notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to race, 
color, religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer 
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post 
copies of the notice in conspicuous places available to employees and applicants for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of 
the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as 
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard 
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed 
within the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, 
apply to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the 
Equal Employment Opportunity Commission for the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or 
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The 
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Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized 
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with 
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or 
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the 
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in 
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the 
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary 
of Labor; or as otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in 
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of 
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon 
each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting 
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance; 
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the 
interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the 
procedures in 41 CFR 60-1.1. 
 
(End of clause) 
 
 
 
52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999) 
 
(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the solicitation for 
this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security number used on the 
employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America 
and maintaining identifiable tribal affiliations through membership and participation or community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast 
Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or 
origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction 
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trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for 
minority and female participation stated in the solicitation for this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor 
in a covered area, either individually or through an association, its affirmative action obligations on all work in the 
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan. 
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each 
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under 
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in 
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in 
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve 
the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this 
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of 
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve 
in each construction trade in which it has employees in the covered area. If the Contractor performs construction 
work in a geographical area located outside of the covered area, it shall apply the goals established for the 
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform 
progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which 
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's 
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, 
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must 
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the 
U.S. Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the 
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions. 
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the 
following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities 
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women 
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory 
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification 
to minority and female recruitment sources and community organizations when the Contractor or its unions have 
employment opportunities available, and maintain a record of the organizations' responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and 
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community 
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall 
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have 
taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a 
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collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor, 
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to 
meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly 
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to 
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The 
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their 
cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once 
a year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is 
performed. 
 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all 
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. 
Conduct review of this policy with all on-site supervisory personnel before initiating construction work at a job site. 
A written record shall be made and maintained identifying the time and place of these meetings, persons attending, 
subject matter discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news 
media, specifically including minority and female news media. Provide written notification to, and discuss this 
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools 
with minority and female students, and to minority and female recruitment and training organizations serving the 
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of 
applications for apprenticeship or training by any recruitment source, send written notification to organizations such 
as the above, describing the openings, screening procedures, and tests to be used in the selection process. 
 
(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable, 
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other 
areas of the Contractor's workforce. 
 
(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for 
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc., 
opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have 
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the 
Contractor's obligations under this contract are being carried out. 
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(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms 
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female contractor associations and other business 
associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's 
equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of 
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a 
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a 
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1) 
through (16) of this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in 
the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce 
participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the 
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not 
be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required 
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of 
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of 
race, color, religion, sex, or national origin. 
 
(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts 
under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal 
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed 
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure 
to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246, 
as amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at 
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its 
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of 
Executive Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary 
shall take action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
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(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried 
out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, construction 
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g., 
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate 
records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different 
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the 
Public Works Employment Act of 1977 and the Community Development Block Grant Program).  
 
(End of clause) 
 
 
 
52.222-35     EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Definitions. As used in this clause-- 
 
All employment openings means all positions except executive and top management, those positions that will be 
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time 
employment, temporary employment of more than 3 days duration, and part-time employment. 
 
Executive and top management means any employee-- 
 
(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a 
customarily recognized department or subdivision thereof; 
 
(2) Who customarily and regularly directs the work of two or more other employees; 
 
(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the 
hiring or firing and as to the advancement and promotion or any other change of status of other employees will be 
given particular weight; 
 
(4) Who customarily and regularly exercises discretionary powers; and 
 
(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment, 
who does not devote more than 40 percent of total hours of work in the work week to activities that are not directly 
and closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This 
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically 
separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual 
is employed. 
 
Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or 
expedition for which a campaign badge has been authorized. 
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Positions that will be filled from within the Contractor's organization means employment openings for which the 
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates, 
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly 
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider 
applicants outside of its organization. 
 
Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience, 
education, and other job-related requirements of the employment position such veteran holds or desires, and who, 
with or without reasonable accommodation, can perform the essential functions of such position. 
 
Special disabled veteran means-- 
 
(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to 
compensation) under laws administered by the Department of Veterans Affairs for a disability-- 
 
(i) Rated at 30 percent or more; or 
 
(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a 
serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, obtain, or retain 
employment consistent with the veteran's abilities, aptitudes, and interests); or 
 
(2) A person who was discharged or released from active duty because of a service-connected disability. 
 
Veteran of the Vietnam era means a person who-- 
 
(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with 
other than a dishonorable discharge, if any part of such active duty occurred-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases; or 
 
(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was 
performed-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases. 
(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special 
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the 
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance 
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other 
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices 
such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff and rehiring; 
 
(iii) Rate of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists; 
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(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C. 
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue 
training; 
 
(viii) Activities sponsored by the Contractor including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued 
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and 
4212). 
 
(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the 
execution of this contract and those which occur during the performance of this contract, including those not 
generated by this contract, and including those occurring at an establishment of the Contractor other than the one 
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an 
appropriate local public employment service office of the State wherein the opening occurs. Listing employment 
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the 
local employment service office. 
 
(2) The Contractor shall make the listing of employment openings with the local employment service office at least 
concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a 
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings 
does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not 
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning 
nondiscrimination in employment. 
 
(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State 
public employment agency in each State where it has establishments of the name and location of each hiring 
location in the State. As long as the Contractor is contractually bound to these terms and has so advised the State 
agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the State agency 
when it is no longer bound by this contract clause. 
 
(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside 
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern 
Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island. 
 
(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to 
employees and applicants for employment. 
 
(2) The employment notices shall-- 
 
(i) State the rights of applicants and employees as well as the Contractor's obligation under the law to take 
affirmative action to employ and advance in employment qualified employees and applicants who are special 
disabled veterans, veterans of the Vietnam era, and other eligible veterans; and 
 
(ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs, 
Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer. 
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(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the 
posted notice so that it can be read by a person in a wheelchair). 
 
(4) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is 
committed to take affirmative action to employ, and advance in employment, qualified special disabled veterans, 
veterans of the Vietnam era, and other eligible veterans. 
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may 
take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant 
to the Act. 
 
(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of 
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act 
as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
 
 
52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the 
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The 
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified 
individuals with disabilities without discrimination based upon their physical or mental disability in all employment 
practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and 
other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor 
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
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(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment 
qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower 
the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by 
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant 
Secretary) and shall be provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of 
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals 
with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may 
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in 
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as 
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
 
52.222-37     EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as 
required by the Secretary of Labor, on-- 
 
(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the 
contractor by job category and hiring location; and  
 
(2) The total number of new employees hired during the period covered by the report, and of that total, the number 
of disabled veterans, and the number of veterans of the Vietnam era.  
 
(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment 
Report VETS-100."  
 
(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.  
 
(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the 
most recent 12-month period as of the ending date selected for the employment profile report required by paragraph 
(a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period 
January through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous 
written approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the 
Employer Information Report EEO-1 (Standard Form 100).  
 
(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure. 
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and 
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veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify 
themselves to the Contractor. The invitation shall state that the information is voluntarily provided; that the 
information will be kept confidential; that disclosure or refusal to provide the information will not subject the 
applicant or employee to any adverse treatment; and that the information will be used only in accordance with the 
regulations promulgated under 38 U.S.C. 4212. 
 
(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of 
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.  
 
(End of clause) 
 
 
 
52.223-5     POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (APR 1998) 
 
(a) Executive Order 12856 of August 3, 1993, requires Federal facilities to comply with the provisions of the 
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA)(42 U.S.C. 11001-11050) and the 
Pollution Prevention Act of 1990 (PPA)(42 U.S.C. 13101-13109).  
 
(b) The Contractor shall provide all information needed by the Federal facility to comply with the emergency 
planning reporting requirements of Section 302 of EPCRA; the emergency notice requirements of Section 304 of 
EPCRA; the list of Material Safety Data Sheets required by Section 311 of EPCRA; the emergency and hazardous 
chemical inventory forms of Section 312 of EPCRA; the toxic chemical release inventory of Section 313 of 
EPCRA, which includes the reduction and recycling information required by Section 6607 of PPA; and the toxic 
chemical reduction goals requirements of Section 3-302 of Executive Order 12856. 
 
(End of clause) 
 
 
 
52.223-6     DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled 
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by 
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug 
statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution, 
dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a 
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government 
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who 
has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor. 
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(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to 
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 
30 days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession, 
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be 
taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required by 
subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a 
condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation 
occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of 
this clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the 
position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the 
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the 
workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved 
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1) 
though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to 
engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while 
performing this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to 
suspension of contract payments, termination of the contract for default, and suspension or debarment. 
 
(End of clause) 
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52.223-14      TOXIC CHEMICAL RELEASE REPORTING (JUN 2003)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this 
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R) 
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986 
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
 
(b) A Contractor-owned or -operated facility used in the performance of this contract is exempt from the 
requirement to file an annual Form R if-- 
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 313(c) of 
EPCRA, 42 U.S.C. 11023(c);  
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 
U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 U.S.C. 
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been 
filed with EPA);  
 
(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or 
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or 
 
(5) The facility is not located in the United States or its outlying areas.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of 
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used 
in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer 
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior 
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of 
the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to 
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release 
Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause, 
except this paragraph (e).  
 
(End of clause) 
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52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JUN 2003) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the  
manufacture of the end product. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign 
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a 
preference for domestic construction material. The Contractor shall use only domestic construction material in 
performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the Government as 
follows:       None 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause 
if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent; 
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(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use 
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information 
for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with 
paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make 
a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
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---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach 
summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
 
 
52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUN 2003) 
 
(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services originating 
from sources within, or that were located in or transported from or through, countries whose products are banned 
from importation into the United States and its outlying areas under regulations of the Office of Foreign Assets 
Control, Department of the Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory 
of Afghanistan controlled by the Taliban, and Serbia (excluding the territory of Kosovo). 
 
(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services from entities 
controlled by the government of Iraq. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
 
 
 
 
 
52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any 
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the 
structure or composition of any article the delivery of which is accepted by the Government under this contract or 
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a 
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written 
instructions given by the Contracting Officer directing the manner of performance.  The entire liability to the 
Government for infringement of a patent of the United States shall be determined solely by the provisions of the 
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier 
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and 
consent hereinabove granted. 
 
(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties, 
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and 
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition 
threshold (however, omission of this clause from any subcontract, including those at or below the simplified 
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acquisition threshold, does not affect this authorization and consent.) 
 
(End of clause) 
 
 
 
52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (AUG 
1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each notice or 
claim of patent or copyright infringement based on the performance of this contract of which the Contractor has 
knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright 
infringement arising out of the performance of this contract or out of the use of any supplies furnished or work or 
services performed under this contract, the Contractor shall furnish to the Government, when requested by the 
Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or claim. 
Such evidence and information shall be furnished at the expense of the Government except where the Contractor 
has agreed to indemnify the Government. 
 
(c) The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for supplies 
or services (including construction and architect-engineer subcontracts and those for material, supplies, models, 
samples, or design or testing services) expected to exceed the simplified acquisition threshold at (FAR) 2.101.to 
exceed the dollar amount set forth in 13.000 of the Federal Acquisition Regulation (FAR). 
 
(End of clause) 
 
 
 
52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and 
employees against liability, including costs and expenses, for infringement upon any United States patent (except a 
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order 
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the 
Government of supplies furnished or work performed under this contract. 
 
(End of clause) 
 
 
 
52.228-1     BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be 
cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and 
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check, 
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States. 
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as 
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and 
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.- 
 
(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000.00, whichever is less.- 
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(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the 
forms by the bidder, the Contracting Officer may terminate the contract for default.- 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that 
exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
 
(End of clause) 
 
 
 
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and persons supplying 
labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract 
becomes unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the 
Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required 
security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable 
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately 
draw on the ILC. 
 
(End of clause) 
 
 
 
52.228-5     INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997) 
 
(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at 
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract. 
 
(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that 
the required insurance has been obtained.  The policies evidencing required insurance shall contain an endorsement 
to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be 
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until 
30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is 
longer. 
 
(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this 
contract that require work on a Government installation and shall require subcontractors to provide and maintain the 
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all 
subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon 
request.  
 
(End of clause) 
 



W912HN-04-R-0009 
0007 

Page 128 of 189 
 

 

 
52.228-11     PLEDGES OF ASSETS (FEB 1992) 
 
(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or 
a payment bond--  
 
(1) Pledge of assets; and  
 
(2) Standard Form 28, Affidavit of Individual Surety.  
 
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--  
 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or 
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in 
book entry form) and/or;  
 
(2) A recorded lien on real estate. The offeror will be required to provide--  
 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United 
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any 
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the 
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);  
 
(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;  
 
(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6 
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been 
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of 
Professional Appraisal Practice, as promulgated by the Appraisal Foundation. 
 
(End of clause) 
 
 
52.228-12      PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS.  (OCT 1995) 
 
In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the 
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller 
Act, the Contractor shall promptly provide a copy of such payment bond to the requester. 
 
(End of clause) 
 
 
 
52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured 
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon 
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor 
the offeror/Contractor can revoke or condition the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance 
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause 
shall be used. 
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(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand 
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured 
financial institution as provided in paragraph (d) of this clause, and-- 
 
(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance 
period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the 
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which 
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one 
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice 
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without 
amendment for one year from the expiration date, or any future expiration date, until the period of required 
coverage is completed and the Contracting Officer provides the financial institution with a written statement 
waiving the right to payment. The period of required coverage shall be: 
 
(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period 
following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
 
(B) For performance bonds only, until completion of any warranty period. 
 
(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The 
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the 
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of 
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another 
acceptable financial institution that had letter of credit business of less than $25 million in the past year. 
 
(e) The following format shall be used by the issuing financial institution to create an ILC:  
 
_______________________________________________  
 
[Issuing Financial Institution's Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party's name _____________________________  
 
Account party's address ___________________________  
 
For Solicitation No. _______________(for reference only)  
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TO: [U.S. Government agency]  
 
[U.S. Government agency's address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up 
to United States $________. This Letter of Credit is payable at [issuing financial institution's and, if any, confirming 
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's 
address] and expires with our close of business on ________, or any automatically extended expiration date. 
 
2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the 
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and 
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the  expiration date or 
any automatically extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year 
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we 
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider 
this Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the 
account party (and confirming financial institution, if any) by the same means of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to 
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written 
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the 
confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of _____________________ [state of confirming financial institution, if any, otherwise state of issuing 
financial institution].  
 
6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of 
the UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days 
after the resumption of our business. 
 
Sincerely,  
 
_______________________  
 
[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
[Confirming Financial Institution's Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
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Issuing Financial Institution's LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by __________ 
[name of issuing financial institution] for drawings of up to United States dollars ___________/U.S. $_______ and 
expiring with our close of business on _____________ [the expiration date], or any automatically extended 
expiration date.  
 
2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this 
Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this confirmation that it be deemed automatically extended without amendment for one year from the 
expiration date hereof, or any automatically extended expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and 
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider 
this confirmation extended for any such additional period; or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party, 
and ourselves, of its election not to extend the expiration date of the Letter of Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of ________ [state of confirming financial institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as described in Article 
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the 
resumption of our business. 
 
Sincerely,  
 
___________________________  
 
[Confirming financial institution]  
 
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States $____________. 
This draft is drawn under Irrevocable Letter of Credit No. ___________________________________________.  
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_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
 
(End of clause) 
 
 
52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)- 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the price payable for 
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum 
quantity. Original contract price does not include the price of any options, except those options exercised at the time 
of contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall 
furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award 
shall be 100 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall 
be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and payment bond 
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the 
increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount 
of the existing bond or to obtain an additional bond. 
 
(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance 
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the 
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate 
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by 
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or, 
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular 
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial 
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment 
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has 
first furnished labor or material for use in the performance of the contract. 
 
(End of clause) 
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52.228-4005  BID PERFORMANCE AND PAYMENT BONDS.   
 
Power of Attorney’s (POA) bearing mechanically-produced signatures are insufficient to evince a surety’s intent to 
be bound unless two conditions are met.  First, mechanically-produced signatures must be expressly acknowledged 
as binding by the surety (usually evidenced by a statement in the POA itself to that effect).  Second, such signatures 
must be applied subsequent to the generation of the document. 
 
 
 
 
52.229-2      NORTH CAROLINA STATE AND LOCAL SALES AND USE TAX (APR 1984) 
 
(a) "Materials," as used in this clause, means building materials, supplies, fixtures, and equipment that become a 
part of or are annexed to any building or structure erected, altered, or repaired under this contract. 
 
(b) If this is a fixed-price contract, the contract price includes North Carolina State and local sales and use taxes to 
be paid on materials, notwithstanding any other provision of this contract. If this is a cost-reimbursement contract, 
any North Carolina State and local sales and use taxes paid by the Contractor on materials shall constitute an 
allowable cost under this contract. 
 
(c) At the time specified in paragraph (d) below, the Contractor shall furnish the Contracting Officer certified 
statements setting forth the cost of the materials purchased from each vendor and the amount of North Carolina 
State and local sales and use taxes paid. In the event the Contractor makes several purchases from the same vendor, 
the certified statement shall indicate the invoice numbers, the inclusive dates of the invoices, the total amount of the 
invoices, and the North Carolina State and local sales and use taxes paid. The statement shall also include the cost of 
any tangible personal property withdrawn from the Contractor's warehouse stock and the amount of North Carolina 
State and local sales or use tax paid on this property by the Contractor. Any local sales or use taxes included in the 
Contractor's statements must be shown separately from the State sales or use taxes. The Contractor shall furnish any 
additional information the Commissioner of Revenue of the State of North Carolina may require to substantiate a 
refund claim for sales or use taxes. The Contractor shall also obtain and furnish to the Contracting Officer similar 
certified statements by its subcontractors. 
 
(d) If this contract is completed before the next October 1, the certified statements to be furnished pursuant to 
paragraph (c) above shall be submitted within 60 days after completion. If this contract is not completed before the 
next October 1, the certified statements shall be submitted on or before November 30 of each year and shall cover 
taxes paid during the 12-month period that ended the preceding September 30. 
 
(e) The certified statements to be furnished pursuant to paragraph (c) above shall be in the following form:  I hereby 
certify that during the period . . . . to . . . .[insert dates], . . . . [insert name of Contractor or subcontractor] paid North 
Carolina State and local sales and use taxes aggregating $ . . . . (State) and $ . . . . (local), with respect to building 
materials, supplies, fixtures, and equipment that have become a part of or annexed to a building or structure erected, 
altered, or repaired by . . . . [insert name of Contractor or subcontractor] for the United States of America, and that 
the vendors from whom the property was purchased, the dates and numbers of the invoices covering the purchases, 
the total amount of the invoices of each vendor, the North Carolina State and local sales and use taxes paid on the 
property (shown separately), and the cost of property withdrawn from warehouse stock and North Carolina State 
and local sales or use taxes paid on this property are as set forth in the attachments.  
 
(End of clause) 
 
 
 
52.229-3     FEDERAL, STATE, AND LOCAL TAXES (APR 2003) 
 
(a) As used in this clause-- 
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"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective 
date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date, 
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.  
 
"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or 
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the 
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of 
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security 
tax or other employment taxes.  
 
"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other 
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract, 
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as 
the result of legislative, judicial, or administrative action taking effect after the contract date.  
 
Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern 
Mariana Islands, if the contract is performed wholly or partly in any of those areas. 
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor 
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included 
in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or 
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the 
Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds 
$250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or 
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take 
appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal, 
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the 
exemption. 
 
(End of clause) 
 
 
 
52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more 
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the 
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standards of quality established under the contract, as approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the contract 
covered by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than 
the site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will 
be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4) 
from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of 
the contract;  
 
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been 
made, and timely payments will be made from the proceeds of the payment covered by this certification, in 
accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code; 
 
(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold 
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
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(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers 
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to 
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the 
Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in 
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the 
unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an 
amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a 
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if 
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount 
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting 
Officer may retain from previously withheld funds and future progress payments that amount the Contracting 
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining 
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the 
contract, for which the price is stated separately in the contract, payment shall be made for the completed work 
without retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the 
time of payment, become the sole property of the Government, but this shall not be construed as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been 
made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request, 
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including 
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full 
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of 
progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has 
specifically excepted from the operation of the release. A release may also be required of the assignee if the 
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of 
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments 
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any 
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action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional 
supplies or services, but not including contract modifications that are within the scope and under the terms of the 
contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative 
changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under 
subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent 
auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
(End of clause) 
 
 
 
52.232-17     INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause 
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under 
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple 
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the 
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of 
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in 
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until 
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be 
due at the earliest of the following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any demand resulting 
from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed 
negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of 
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract 
modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the 
Federal Acquisition Regulation in effect on the date of this contract. 
 
(End of clause) 
 
 
 
52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) 
 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter 
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the 
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending 
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original 
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assignment to any type of financing institution described in the preceding sentence.  
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable 
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be 
made to one party as agent or trustee for two or more parties participating in the financing of this contract.  
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document 
(including this contract) or information related to work under this contract until the Contracting Officer authorizes 
such action in writing.  
 
(End of clause) 
 
 
 
52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (FEB 2002)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the 
terms and conditions specified in this clause. The Government considers payment as being made on the day a check 
is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101, 
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days, 
unless otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and 
legal holidays.) 
 
(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice 
payments that may occur under this contract, as follows: 
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the 
estimated amount and value of work or services performed, including payments for reaching milestones in any 
project. 
 
(A) The due date for making such payments is 14 days after the designated billing office receives a proper payment 
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the 
time of receipt, the payment due date is the 14th day after the date of the Contractor's payment request, provided the 
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or 
Contractor compliance with contract requirements. 
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at 
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30 
days after approval by the Contracting Officer for release to the Contractor. 
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against 
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the 
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated 
separately in the contract). 
 
(A) The due date for making such payments is the later of the following two events: 
 
(1) The 30th day after the designated billing office receives a proper invoice from the Contractor. 
 
(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final 
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is 
deemed to occur on the effective date of the contract settlement. 
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(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt, 
the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated 
billing office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor 
compliance with contract requirements. 
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified 
in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this 
clause. If the invoice does not comply with these requirements, the designated billing office must return it within 7 
days after receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the 
Contractor, the Government will take into account if the Government notifies the Contractor of an improper invoice 
in an untimely manner. 
 
(i) Name and address of the Contractor. 
 
(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of 
mailing or transmission.) 
 
(iii) Contract number or other authorization for work or services performed (including order number and contract 
line item number). 
 
(iv) Description of work or services performed. 
 
(v) Delivery and payment terms (e.g., discount for prompt payment terms). 
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract 
or in a proper notice of assignment). 
 
(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a 
defective invoice. 
 
(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and 
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price 
Construction Contracts. 
 
(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required 
elsewhere in this contract. 
 
(x) Electronic funds transfer (EFT) banking information. 
 
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract. 
 
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice, 
the Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation 
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g., 
52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by 
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures. 
 
(C) EFT banking information is not required if the Government waived the requirement to pay by EFT. 
 
(xi) Any other information or documentation required by the contract. 
 
(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from 
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through 
(a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal 
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holiday, the designated payment office may make payment on the following working day without incurring a late 
payment interest penalty. 
 
(i) The designated billing office received a proper invoice. 
 
(ii) The Government processed a receiving report or other Government documentation authorizing payment and 
there was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or 
requested progress payment amount. 
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the 
amount was not subject to further contract settlement actions between the Government and the Contractor. 
 
(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of 
Management and Budget prompt payment regulations at 5 CFR part 1315. 
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in 
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th 
day after the Contractor has completed the work or services in accordance with the terms and conditions of the 
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the 
Government will base the determination of an interest penalty on the actual date of acceptance or approval. 
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity, 
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government 
officials to accept work or services, approve Contractor estimates, perform contract administration functions, or 
make payment prior to fulfilling their responsibilities. 
 
(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if 
payment delays are due to disagreement between the Government and the Contractor over the payment amount or 
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the 
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest 
that may be payable in accordance with the clause at FAR 52.233-1, Disputes. 
 
(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically, 
without request from the Contractor, if the Government takes a discount for prompt payment improperly. The 
Government will calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part 
1315. 
 
(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in 
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only 
if-- 
 
(A) The Government owes an interest penalty of $1 or more; 
 
(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount 
is paid; and 
 
(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in 
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice 
amount is paid. 
 
(ii)(A) The Contractor shall support written demands for additional penalty payments with the following data. The 
Government will not request any additional data. The Contractor shall-- 
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue 
late payment interest penalty and such additional penalty as may be required; 
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(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
 
(3) State that payment of the principal has been received, including the date of receipt. 
 
(B) If there is no postmark or the postmark is illegible-- 
 
(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the 
demand is received on or before the 40th day after payment was made; or 
 
(2) If the designated payment office fails to make the required annotation, the Government will determine the 
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the 
40th day after payment was made. 
 
(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract 
financing payments in accordance with the applicable contract financing clause. 
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services 
(including a material supplier) for the purpose of performing this contract the following: 
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for 
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as 
are paid to the Contractor under this contract. 
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an 
interest penalty for each payment not made in accordance with the payment clause-- 
 
(i) For the period beginning on the day after the required payment date and ending on the date on which payment of 
the amount due is made; and 
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal 
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at 
the time the Contractor accrues the obligation to pay an interest penalty. 
 
(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use: 
 
(i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs (c)(1) 
and (c)(2) of this clause in each of its subcontracts; and 
 
(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier 
subcontractor or supplier. 
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to 
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract, 
provisions that-- 
 
(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of 
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without 
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to 
by the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a 
subcontractor to furnish a performance bond and a payment bond; 
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the 
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and 
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(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment 
penalty if-- 
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the 
subcontractor; and 
 
(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to 
paragraph (d)(3)(i) of this clause. 
 
(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government 
but before making a payment to a subcontractor for the subcontractor's performance covered by the payment 
request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding 
from the subcontractor in accordance with the subcontract agreement, then the Contractor shall-- 
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this 
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for 
subcontractor payment; 
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice 
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause; 
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause; 
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the 
identified subcontract performance deficiency, and-- 
 
(i) Make such payment within-- 
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must 
be recovered from the Government because of a reduction under paragraph  
(e)(5)(i)) of this clause; or 
 
(B) Seven days after the Contractor recovers such funds from the Government; or 
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the 
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the 
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an 
interest penalty; 
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
 
(i) Reduction of the amount of any subsequent certified application for payment; or 
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying-- 
 
(A) The amounts withheld under paragraph (e)(1) of this clause; and 
 
(B) The dates that such withholding began and ended; and 
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld 
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld 
amounts from the Government until-- 
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(i) The day the identified subcontractor performance deficiency is corrected; or 
 
(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause. 
 
(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making payment to a 
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to 
as a “second-tier subcontractor”) a written notice in accordance with section 2 of the Act of August 24, 1935 (40 
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for 
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments 
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement, 
the Contractor may, without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause-- 
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon 
as practicable upon making such determination; and 
 
(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause. 
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of 
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the 
Contractor shall-- 
 
(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or 
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of 
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments 
under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues 
the obligation to pay an interest penalty. 
 
(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a 
subcontractor (with a copy furnished to the Contracting Officer), specifying-- 
 
(1) The amount to be withheld; 
 
(2) The specific causes for the withholding under the terms of the subcontract; and 
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld. 
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any 
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has 
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount. 
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or 
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the 
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a 
party. The Government may not be interpleaded in any judicial or administrative proceeding involving such a 
dispute. 
 
(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall 
not limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a 
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient 
subcontract performance or nonperformance by a subcontractor. 
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(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a 
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be 
construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not 
include any amount for reimbursement of such interest penalty. 
 
(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has otherwise 
overpaid on an invoice payment, the Contractor shall immediately notify the Contracting Officer and request 
instructions for disposition of the overpayment. 
 
(End of clause) 
 
 
 
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make payment 
by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT 
information contained in the Central Contractor Registration (CCR) database. In the event that the EFT information 
changes, the Contractor shall be responsible for providing the updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of 
an improper invoice and delays in accrual of interest penalties apply.  
 
(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., more than 
one remittance address and/or EFT information set) in the CCR database, and the Contractor has not notified the 
Government of the payment receiving point applicable to this contract, the Government shall make payment to the 
first payment receiving point (EFT information set or remittance address as applicable) listed in the CCR database. 
 
(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
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(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the 
provisions of paragraph (d) of this clause shall apply. 
 
(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this clause. 
In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT 
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 
 
(i) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information made by the Contractor's financial agent. 
 
(j) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address contained in the CCR database. 
 
(End of Clause) 
 
 
 
52.233-1     DISPUTES.  (JUL 2002) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
 
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this 
clause. 
 
(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting parties 
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the 
Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A 
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the 
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Act. The submission may be converted to a claim under the Act, by complying with the submission and certification 
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time. 
 
(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted 
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the 
Government against the Contractor shall be subject to a written decision by the Contracting Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when 
submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in 
accordance with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all or part 
of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the supporting data 
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the 
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to 
certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the 
claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the 
Contractor, render a decision within 60 days of the request.  For Contractor-certified claims over $100,000, the 
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the 
decision will be made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the 
Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is presented 
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the 
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the 
Contractor's specific reasons for rejecting the request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting 
Officer receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is 
later, until the date of payment.  With regard to claims having defective certifications, as defined in (FAR) 48 CFR 
33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim.  Simple interest 
on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable 
to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request 
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting 
Officer. 



W912HN-04-R-0009 
0007 

Page 147 of 189 
 

 

 
(End of clause) 
 
 
 
52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see 
FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop 
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order 
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take 
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period 
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the 
Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the 
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule 
or contract price, or both, and the contract shall be modified, in writing, accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable 
to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage; 
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and 
act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the 
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting 
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a 
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or 
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In 
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may 
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the 
Contractor and the Government. 
 
(End of clause) 
 
 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction 
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the 
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contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause 
in solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition, 
or removal of improvements is contemplated and the contract amount is expected to be within the small purchase 
limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting 
Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, 
or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inhering in work of the character provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions 
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, 
performing any part of the work under this contract, whether or not changed as a result of the conditions, an 
equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, 
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving 
written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. 
 
(End of clause) 
 
 
 
52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of 
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the 
work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed 
preliminary to and during work performance.  The Contractor also acknowledges that it has satisfied itself as to the 
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this 
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the 
Government, as well as from the drawings and specifications made a part of this contract.  Any failure of the 
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from 
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding 
to successfully perform the work without additional expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based 
on the information made available by the Government. Nor does the Government assume responsibility for any 
understanding reached or representation made concerning conditions which can affect the work by any of its 
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officers or agents before the execution of this contract, unless that understanding or representation is expressly 
stated in this contract. 
 
(End of clause) 
 
 
 
52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 

 
(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the 
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in 
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The 
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the 
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this 
contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other 
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the 
Contracting Officer the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by 
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the 
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the 
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor 
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, 
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of 
subsequent rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer 
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems 
incompetent, careless, or otherwise objectionable. 
 
(End of clause) 
 
 
 
52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the Contractor shall 
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to 
the Contracting Officer and has authority to act for the Contractor. 
 
(End of clause) 
 
 
 
52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary 
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations 
applicable to the performance of the work.  The Contractor shall also be responsible for all damages to persons or 
property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be responsible for 
all materials delivered and work performed until completion and acceptance of the entire work, except for any 
completed unit of work which may have been accepted under the contract. 
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(End of clause) 
 
 
 
52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of the work under 
this contract.  The Contractor shall fully cooperate with the other contractors and with Government employees and 
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work, 
heeding any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or permit 
any act that will interfere with the performance of work by any other contractor or by Government employees. 
 
(End of clause) 
 
 
 
52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and 
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the 
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and 
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during 
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those 
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting 
Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be known by the 
Contractor.  The Contractor shall repair any damage to those facilities, including those that are the property of a 
third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable 
care in performing the work.  If the Contractor fails or refuses to repair the damage promptly, the Contracting 
Officer may have the necessary work performed and charge the cost to the Contractor. 
 
(End of clause) 
 
 
 
52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas 
authorized or approved by the Contracting Officer.  The Contractor shall hold and save the Government, its officers 
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with 
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor 
without expense to the Government.  The temporary buildings and utilities shall remain the property of the 
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written 
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed. 
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(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or 
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer.  When 
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity 
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.  
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor 
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads. 
 
(End of clause) 
 
 
 
52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially completed part of 
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list 
of items of work remaining to be performed or corrected on those portions of the work that the Government intends 
to take possession of or use.  However, failure of the Contracting Officer to list any item of work shall not relieve 
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use 
shall not be deemed an acceptance of any work under the contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the 
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the 
clause in this contract entitled "Permits and Responsibilities."  If prior possession or use by the Government delays 
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in 
the contract price or the time of completion, and the contract shall be modified in writing accordingly. 
 
(End of clause) 
 
 
 
52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste 
materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools, 
scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the work, the 
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer. 
 
(End of clause) 
 
 
 
52.236-13     ACCIDENT PREVENTION (NOV 1991) – ALTERNATE I (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to 
Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the 
Contractor shall- 
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(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the 
purposes are taken. 
 
(c)  If this contract is for construction or dismantling, demolition or removal of improvements with any Department 
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of 
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the 
solicitation. 
 
(c)  Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any 
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel, 
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate 
initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's representative at the 
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor fails or refuses to 
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  The Contractor shall not be entitled to any equitable adjustment of the 
contract price or extension of the performance schedule on any stop work order issued under this clause. 
 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation 
of the parties, in subcontracts. 
 
(f)  Before commencing the work, the Contractor shall- 
 
(1)  Submit a written proposed plan for implementing this clause.  The plan shall include an analysis of the 
significant hazards to life, limb, and property inherent in contract work performance and a plan for controlling these 
hazards; and 
 
(2) Meet with representatives of the Contracting Officer to discuss and develop a mutual understanding relative to 
administration of the overall safety program. 
 
(End of clause) 
 
 
 
52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another period of time 
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a 
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on 
which the Contractor contemplates starting and completing the several salient features of the work (including 
acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to 
indicate appropriately the percentage of work scheduled for completion by any given date during the period.  If the 
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of 
progress payments until the Contractor submits the required schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon 
doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in the 
opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take 
steps necessary to improve its progress, including those that may be required by the Contracting Officer, without 
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additional cost to the Government. In this circumstance, the Contracting Officer may require the Contractor to 
increase the number of shifts, overtime operations, days of work, and/or the amount of construction plant, and to 
submit for approval any supplementary schedule or schedules in chart form as the Contracting Officer deems 
necessary to demonstrate how the approved rate of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be 
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with 
sufficient diligence to ensure completion within the time specified in the contract.  Upon making this determination, 
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in 
accordance with the default terms of this contract. 
 
(End of clause) 
 
 
 
52.236-17     LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks indicated on the 
drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall furnish, 
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any 
part of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be 
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and 
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If 
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the 
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to 
become due to the Contractor. 
 
(End of clause) 
 
 
 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give 
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or 
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in 
both. In case of difference between drawings and specifications, the specifications shall govern. In case of 
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without 
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time 
such detailed drawings and other information as considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated", 
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order", 
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved", 
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory 
to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that 
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as 
used herein shall be understood to mean "provide complete in place," that is "furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier 
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of 
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structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes 
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the 
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for 
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as 
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of 
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or 
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. 
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not 
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract, except with respect to variations described and approved in 
accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in 
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such 
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is 
minor or does not involve a change in price or in time of performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of 
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise 
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the 
Contractor. 
 
(End of clause) 
 
 
 
52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified 
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date, 
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items 
to be discussed. 
 
(End of clause) 
 
 
 
52.239-4001 Year 2000 Compliance                                             
                                                                               
  The contractor shall ensure products provided under this contract, to  include hardware, software, firmware, and 
middleware, whether acting alone or combined as a system, are Year 2000 compliant as defined as follows:  Year 
2000 compliant means with respect to information technology, that the information technology accurately processes 
date/time data (including, but  not limited to, calculating, comparing, and sequencing) from, into, and      between 
the twentieth and twenty-first centuries, and the years 1999 and  2000 and leap year calculations, to the extent that 
other information, used  in combination with the information technology being acquired, properly       
exchanges date/time data with it.                                             
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52.239-4005 Year 2000 Compliance - Construction Contracts                    
                                                                               
   a.  In accordance with FAR 39.106, the contractor shall ensure that with    
 respect to any design, construction, goods, or services under this contract   
 as well as any subsequent task/delivery orders issued under this contract     
 (if applicable), all information technology contained therein shall be Year   
 2000 compliant.  Specifically:                                                
                                                                               
 The contractor shall:                                                         
                                                                               
      (1)  Perform, maintain, and provide an inventory of all major            
 components to include structures, equipment, items, parts, and furnishings    
 under this contract and each task/delivery order which may be affected by     
 the Y2K compliance requirement.                                               
                                                                               
      (2)  Indicate whether each component is currently Year 2000 compliant    
 or requires an upgrade for compliance prior to government acceptance.         
                                                                               
                                (End of Clause)                                
                                                                               
 
 
 
 
 
52.239-4006  Security Contract Language for all Corps of Engineers' Unclassified Contracts (PIL 2003-06, 19 Feb 
03)  
 
All Contractor employees (U.S. citizens and Non- U.S. citizens) working under this contract (to include grants, 
cooperative agreements and task orders) who require access to Automated Information Systems (AIS), (stand alone 
computers, network computers/systems, e-mail) shall, at a minimum, be designated into an ADP-III position (non-
sensitive) in accordance with DoD 5220-22-R, Industrial Security Regulation. The investigative requirements for an 
ADP-III position are a favorable National Agency Check (NAC), SF-85P, Public Trust Position.  The contractor 
shall have each applicable employee complete a SF-85P and submit to the USACE, Savannah District Security 
Officer, ATTN: CESAS-SL, 100 West Oglethorpe Avenue, Savannah, GA  31401 within three (3) working days 
after award of any contract or task order, and shall be submitted prior to the individual being permitted access to an 
AIS.  Contractors who have a commercial or government entity (CAGE) Code and Facility Security Clearance 
through the Defense Security Service shall process the NACs and forward visit requests/results of NAC to the 
Savannah District Security Officer (address above).  For those contractors who do not have a CAGE Code or 
Facility Security Clearance, the Savannah District Security Office will process the investigation in coordination with 
the Contractor and contract employees. 
 
In accordance with Engineering Regulation, ER 380-1-18, Section 4, foreign nationals who work on Corps of 
Engineers' contracts or task orders shall be approved by the HQUSACE Foreign Disclosure Officer or higher before 
beginning work on the contract/task order. This regulation includes subcontractor employees. (NOTE: exceptions to 
the above requirement include foreign nationals who perform janitorial and/or ground maintenance services.)  The 
contractor shall submit to the Division/District Contract Office, the names of all foreign nationals proposed for 
performance under this contract/task order, along with documentation to verify that he/she was legally admitted into 
the United States and has authority to work and/or go to school in the US. Such documentation may include a US 
passport, Certificate of US citizenship (INS Form N-560 or N-561), Certificate of Naturalization (INS Form N-550 
or N-570), foreign passport with I-551 stamp or attached INS Form I-94 indicating employment authorization, Alien 
Registration Receipt Card with photograph (INS Form I-151 or I-551), Temporary Resident Card (INS Form I-688), 
Employment Authorization Card (INS Form I-688A), Reentry Permit (INS Form I-327), Refugee Travel Document 
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(INS Form I-571), Employment Authorization Document issued by the INS which contains a photograph (INS 
Form I-688B). 
 
Classified contracts require the issuance of a DD Form 254 (Department of Defense Contract Security Classification 
Specification).  
 
 
 
 
 
52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the 
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written 
notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This 
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  
This notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which 
the bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all 
Government contracts against which final payment has not been made.  This obligation remains in effect until final 
payment under this contract. 
 
(End of clause) 
 
 
52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the 
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience 
of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or 
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting 
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an 
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily 
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly. 
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that 
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or 
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term 
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the 
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, 
delay, or interruption, but not later than the date of final payment under the contract. 
 
(End of clause) 
 
 
 
52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or 
indicated to be a change order, make changes in the work within the general scope of the contract, including 
changes-- 
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(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required 
for, the performance of any part of the work under this contract, whether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an 
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall 
be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case 
of defective specifications for which the Government is responsible, the equitable adjustment shall include any 
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under 
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general 
nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for 
adjustment may be included in the notice under paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under 
this contract. 
 
(End of clause) 
 
 
 
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) 
 
(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change proposals 
(VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from accepted VECP's, in 
accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the 
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost 
changes. 
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"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor 
incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required by Government acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic 
support.  The term does not include the normal administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs, 
including subcontractors' development and implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics; 
provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in 
subparagraphs (1) through (7) below.  If the proposed change is affected by contractually required configuration 
management or similar procedures, the instructions in those procedures relating to format, identification, and 
priority assignment shall govern VECP preparation.  The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered, 
and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any 
suggested specification revisions. 
 
(3) A separate, detailed cost estimate for 
 
(i) the affected portions of the existing contract requirement and 
 
(ii) the VECP.  The cost reduction associated with the VECP shall take into account the Contractor's allowable 
development and implementation costs, including any amount attributable to subcontracts under paragraph (h) 
below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
 
(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve 
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract 
numbers involved, and previous Government actions, if known. 
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(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 
 
(e) Government action. 
 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the 
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within 
the 45-day period and provide the reason for the delay and the expected date of the decision.  The Government will 
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP. 
 
If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for 
rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the 
Government.  The Contracting Officer may require that the Contractor provide written notification before 
undertaking significant expenditures for VECP effort. 
 
Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this 
contract citing this clause.  The Contracting Officer may accept the VECP, even though an agreement on price 
reduction has not been reached, by issuing the Contractor a notice to proceed with the change.  Until a notice to 
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in 
accordance with the existing contract.  The decision to accept or reject all or part of any VECP is a unilateral 
decision made solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract 
savings and multiplying the result by 
 
(i) 45 percent for fixed-price contracts or 
 
(ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a 
modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
 
(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 
20 percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any 
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the 
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. 
The Contracting Officer is the sole determiner of the amount of collateral savings. 
 
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment in this 
contract's price under paragraph (f) above, the Contractor's allowable development and implementation costs shall 
include any subcontractor's allowable development and implementation costs clearly resulting from a VECP 
accepted by the Government under this contract, but shall exclude any value engineering incentive payments to a 
subcontractor.  The Contractor may choose any arrangement for subcontractor value engineering incentive 
payments; provided, that these payments shall not reduce the Government's share of the savings resulting from the 
VECP. 



W912HN-04-R-0009 
0007 

Page 160 of 189 
 

 

 
(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering-- Construction clause of contract . . . . . . . . . . , shall not be 
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than 
to evaluate a value engineering change proposal submitted under the clause.  This restriction does not limit the 
Government's right to use information contained in these data if it has been obtained or is otherwise available from 
the Contractor or from another source without limitations."  If a VECP is accepted, the Contractor hereby grants the 
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and 
submitted as limited rights technical data, the Government shall have the rights specified in the contract 
modification implementing the VECP and shall appropriately mark the data.  (The terms "unlimited rights" and 
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(End of clause) 
 
 
52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996) - 
ALTERNATE I (SEP 1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part 
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer 
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the 
effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall 
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any 
amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or 
facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor 
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any 
termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities 
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will 
be final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work 
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the 
contract had been completed, would be required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and 
preservation of the property related to this contract that is in the possession of the Contractor and in which the 
Government has or may acquire an interest. 
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(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types 
referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend 
credit to any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved 
by, the Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be 
made by the Government under this contract, credited to the price or cost of the work, or paid in any other manner 
directed by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective 
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor 
within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation, 
the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination 
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The 
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within 
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The 
Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of 
the list, and shall correct the list, as necessary, before final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer 
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the 
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the 
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting 
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1 
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer 
may determine, on the basis of information available, the amount, if any, due the Contractor because of the 
termination and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or 
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a 
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or 
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total 
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not 
terminated.  The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause 
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of 
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but 
without duplication of any amounts agreed upon under paragraph (f) of this clause: 
 
(1) For contract work performed before the effective date of termination, the total (without duplication of any items) 
of-- 
 
(i) The cost of this work; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly 
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and 
 
(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of 
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it 
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting 
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate 
of loss. 
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(2) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement 
proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or 
disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the 
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the 
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to 
become undeliverable to the Government or to a buyer. 
 
(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this 
contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the 
Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to submit the 
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (l), 
respectively, and failed to request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or 
sold under the provisions of this clause and not recovered by or credited to the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable 
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable 
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be 
requested within 90 days from the effective date of termination unless extended in writing by the Contracting 
Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments 
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer 
believes the total of these payments will not exceed the amount to which the Contractor will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the 
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury 
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is 
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due 
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of 
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the 
Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents 
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other 
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these 
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records and documents available to the Government, at the Contractor's office, at all reasonable times, without any 
direct charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic 
reproductions may be maintained instead of original records and documents. 
 
(End of clause) 
 
 
 
52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure 
its completion within the time specified in this contract including any extension, or fails to complete the work within 
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or 
the separable part of the work) that has been delayed.  In this event, the Government may take over the work and 
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the 
work site necessary for completing the work.  The Contractor and its sureties shall be liable for any damage to the 
Government resulting from the Contractor's refusal or failure to complete the work within the specified time, 
whether or not the Contractor's right to proceed with the work is terminated.  This liability includes any increased 
costs incurred by the Government in completing the work. 
 
(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this 
clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or 
negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers; 
and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer), 
notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall ascertain the facts 
and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the 
time for completing the work shall be extended.  The findings of the Contracting Officer shall be final and 
conclusive on the parties, but subject to appeal under the Disputes clause. 
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(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or 
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been 
issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided 
by law or under this contract. 
 
(End of clause) 
 
 
 
52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition 
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to 
the name, content, or sequence of the data elements on the form, and provided the form carries the Standard or 
Optional Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form 
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the form 
provided there is no change to the name, content, or sequence of the data elements on the form and provided the 
form carries the agency form number and edition date. 
 
(c)  If the Contractor submits a computer generated version of a form that is different than the required form, then 
the rights and obligations of the parties will be determined based on the content of the required form. 
 
(End of clause) 
 
 
 
252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991) 
 
(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection 
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting 
officer to perform specific technical or administrative functions. 
 
(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a 
copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting 
officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity, 
delivery, or any other term or condition of the contract. 
 
(End of clause) 
 
 
252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-
CONTRACT-RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
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(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the Department of 
Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or 
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which 
sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract 
with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
 
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
 
(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or 
subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of 
conviction. 
 
(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal 
penalty of not more than $500,000 if convicted of knowingly— 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available 
remedies, such as— 
 
(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the 
Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
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(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and 
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the 
Federal Acquisition Regulation, except those for commercial items or components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a 
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by 
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice, 
telephone (202) 616-3507. 
 
(End of clause) 
 
 
 
252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992) 
 
The Contractor's procedures for protecting against unauthorized disclosure of information shall not require 
Department of Defense employees or members of the Armed Forces to relinquish control of their work products, 
whether classified or not, to the contractor. 
 
(End of clause) 
 
 
252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV 2001) 
 
(a) Definitions. 
 
As used in this clause-- 
 
(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor information 
required for the conduct of business with DoD. 
 
(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet 
Information Services to identify unique business entities. 
 
(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun and 
Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-digit suffix 
may be assigned at the discretion of the parent business concern for such purposes as identifying subunits or 
affiliates of the parent business concern. 
 
(4) Registered in the CCR database means that all mandatory information, including the DUNS number or the 
DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) code, is in the 
CCR database; the DUNS number and the CAGE code have been validated; and all edits have been successfully 
completed. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee must be 
registered in the CCR database prior to award, during performance, and through final payment of any contract 
resulting from this solicitation, except for awards to foreign vendors for work to be performed outside the United 
States. 
 
(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be used by 
the Contracting Officer to verify that the offeror is registered in the CCR database. 
 
(3) Lack of registration in the CCR database will make an offeror ineligible for award. 
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(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt of a 
complete and accurate application via the Internet. However, registration of an applicant submitting an application 
through a method other than the Internet may take up to 30 days. Therefore, offerors that are not registered should 
consider applying for registration immediately upon receipt of this solicitation. 
 
(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for any liability 
resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR 
database after the initial registration, the Contractor is required to confirm on an annual basis that its information in 
the CCR database is accurate and complete. 
 
(d) Offerors and contractors may obtain information on registration and annual confirmation requirements by calling 
1-888-227-2423, or via the Internet at http://www.ccr.gov. 
 
(End of clause) 
 
 
 
252.205-7000     PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991) 
 
(a) Definition. 
 
"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal 
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C.  450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974 
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit 
purposes; which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to 
business entities. 
 
(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate 
employees or offices responsible for entering into subcontracts under defense contracts.  The list shall include the 
business address, telephone number, and area of responsibility of each employee or office. 
 
(c) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than 
once a year. 
 
 
(End of clause) 
 
 
252.209-7000  ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE INSPECTION UNDER 
THE INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY (NOV 1995) 
 
(a) The Contractor shall not deny consideration for a subcontract award under this contract to a potential 
subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, solely or in part because of the 
actual or potential presence of Soviet inspectors at the subcontractor's facility, unless the decision is approved by the 
Contracting Officer. 
 
(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations and contracts 
exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition Regulation, except those for 
commercial items. 
 
(End of clause) 
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252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE 
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998) 
 
(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into 
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties 
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense 
contracts or subcontracts because it is owned or controlled by the government of a terrorist country. 
 
(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement 
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is 
owned or controlled by the government of a terrorist country.  The notice must include the name of the proposed 
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and 
Nonprocurement Programs. 
 
(End of clause) 
 
 
 
252.215-7000     PRICING ADJUSTMENTS (DEC 1991) 
 
The term "pricing adjustment," as used in paragraph (a) of the clauses entitled "Price Reduction for Defective Cost 
or Pricing Data - Modifications," "Subcontractor Cost or Pricing Data," and "Subcontractor Cost or Pricing Data - 
Modifications," means the aggregate increases and/or decreases in cost plus applicable profits. 
 
(End of clause) 
 
 
 
252.223-7006     PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS  
MATERIALS  (APR 1993) 
 
(a) "Definitions". 
 
As used in this clause -- 
 
(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving of material.  It 
does not include a temporary accumulation of a limited quantity of a material used in or a waste generated or 
resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense (DoD) 
items, equipment, or facilities. 
 
(2) "Toxic or hazardous materials" means: 
 
(i) Materials referred to in section 101(14) of the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 102 of CERCLA (42 
U.S.C. 9602) (40 CFR part 302); 
 
(ii) Materials that are of an explosive, flammable, or pyrotechnic nature; or 
 
(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD regulations. 
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(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-owned 
toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 10 
U.S.C. 2692 or as authorized by the Secretary of Defense or his designee. 
 
(End of clause) 
 
 
252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES (FEB 2003) 
 
(a) Definitions. As used in this clause-- 
 
(1) Component means any item supplied to the Government as part of an end product or of another component. 
 
(2) End product means supplies delivered under a line item of this contract. 
 
(b) The Contractor shall deliver under this contract only such of the following items, either as end products or 
components, that have been grown, reprocessed, reused, or produced in the United States, its possessions, or Puerto 
Rico: 
 
(1) Food. 
 
(2) Clothing. 
 
(3) Tents, tarpaulins, or covers. 
 
(4) Cotton and other natural fiber products. 
 
(5) Woven silk or woven silk blends. 
 
(6) Spun silk yarn for cartridge cloth. 
 
(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics. 
 
(8) Canvas products. 
 
(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles). 
 
(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing fibers, yarns, 
fabrics, or materials listed in this paragraph (b). 
 
(c) This clause does not apply-- 
 
(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for which the 
Government has determined that a satisfactory quality and sufficient quantity cannot be acquired as and when 
needed at U.S. market prices; 
 
(2) To end products incidentally incorporating cotton, other natural fibers, or wool, for which the estimated value of 
the cotton, other natural fibers, or wool-- 
 
(i) Is not more than 10 percent of the total price of the end product; and    (ii) Does not exceed the simplified 
acquisition threshold in FAR part 2; 
 
(3) To foods that have been manufactured or processed in the United States, its possessions, or Puerto Rico, 
regardless of where the foods (and any component if applicable) were grown or produced, except that this clause 
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does apply to fish, shellfish, or seafood manufactured or processed in the United States and fish, shellfish, or 
seafood contained in foods manufactured or processed in the United States; 
 
(4) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the Defense 
FAR Supplement; or 
 
(5) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic 
or coated synthetic fabric itself), if-- 
 
(i) The fabric is to be used as a component of an end product that is not a textile product. Examples of textile 
products, made in whole or in part of fabric, include-- 
 
(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial 
Furnishings and Appliances); 
 
(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/findings/ 
tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia; 
 
(C) Upholstered seats (whether for household, office, or other use); and 
 
(D) Parachutes (Federal Supply Class 1670); or 
 
(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands. 
 
(End of clause) 
 
 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003) 
 
(a) Definitions. As used in this provision-- 
 
(1) Foreign person means any person (including any individual, partnership, corporation, or other form of 
association) other than a United States person. 
 
(2) United States person is defined in 50 U.S.C. App. 2415(2) and means-- 
 
(i) Any United States resident or national (other than an individual resident outside the United States who is 
employed by other than a United States person); 
 
(ii) Any domestic concern (including any permanent domestic establishment of any foreign concern); and 
 
(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern 
that is controlled in fact by such domestic concern. 
 
(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it-- 
 
(1) Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab 
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking. 
 
(End of provision) 
 



W912HN-04-R-0009 
0007 

Page 171 of 189 
 

 

 
 
252.226-7001    UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC 
ENTERPRISES-DOD CONTRACTS (SEP 2001) 
 
(a) Definitions. As used in this clause-- 
 
“Indian” means any person who is a member of any Indian tribe, band, group, pueblo, or community that is 
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in 
accordance with 25 U.S.C. 1452(c) and any “Native” as defined in the Alaska Native Claims Settlement Act (43 
U.S.C. 1601). 
 
“Indian organization” means the governing body of any Indian tribe or entity established or recognized by the 
governing body of an Indian tribe for the purposes of 25 U.S.C. Chapter 17. 
 
“Indian-owned economic enterprise” means any Indian-owned (as determined by the Secretary of the Interior) 
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian 
ownership constitutes not less than 51 percent of the enterprise. 
 
“Indian tribe” means any Indian tribe, band, group, pueblo, or community, including native villages and native 
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native 
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in 
accordance with 25 U.S.C. 1452 (c). 
 
“Interested party” means a contractor or an actual or prospective offeror whose direct economic interest would be 
affected by the award of a subcontract or by the failure to award a subcontract. 
 
(b) The Contract shall use its best efforts to give Indian organizations and Indian-owned economic enterprises the 
maximum practicable opportunity to participate in the subcontracts it awards, to the fullest extent consistent with 
efficient performance of the contract. 
 
(c) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian 
organization or Indian-owned economic enterprise as to its eligibility, unless and interested party challenges its 
status or the Contracting Officer has independent reason to question that status. 
 
(d) In the event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter 
to the U.S. Department of the Interior, Bureau of Indian Affairs, Attn: Chief, Division of Contracting and Grants 
Administration, 1849 C Street NW, MS-2626-MIB, Washington, DC 20240-4000. The BIA will determine the 
eligibility and will notify the Contracting Officer. No incentive payment will be made-- 
 
(1) Within 59 working days of subcontract award; 
 
(2) While a challenge is pending; or 
 
(3) If a subcontractor is determined to be an ineligible participant. 
 
(e)(1) The Contractor, on its own behalf or on behalf of a subcontractor at any tier, may request an adjustment under 
the Indian Incentive Program to the following: 
 
(i) The estimated cost of cost-type contract. 
 
(ii) The target cost of a cost-plus-incentive-fee contract. 
 
(iii) The target cost and ceiling price of a fixed-price incentive contract. 
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(iv) The price of a firm-fixed-price contract. 
 
(2) The amount of the adjustment that may be made to the contract is 5 percent of the estimated cost, target cost, or 
firm-fixed price included in the subcontract initially awarded to the Indian organization or Indian-owned economic 
enterprise. 
 
(3) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior 
to completion of contract performance. 
 
(4) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will 
authorize an incentive payment of 5 percent of the amount paid to the subcontractor. 
 
(5) If the Contractor requests and receives an adjustment on behalf of a subcontractor, the Contractor is obligated to 
pay the subcontractor the adjustment. 
 
(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in all subcontracts that-- 
 
(1) Are for other than commercial items; and 
 
(2) Are expected to exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation. 
 
(End of clause) 
 
 
 
 
252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the 
Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 
 
252.242-7000     POSTAWARD CONFERENCE (DEC 1991) 
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The Contractor agrees to attend any postaward conference convened by the contracting activity or contract 
administration office in accordance with Federal Acquisition Regulation subpart 42.5. 
 
(End of clause) 
 
 
252.242-7004     MATERIAL MANAGEMENT AND ACCOUNTING SYSTEM (SEP 1996) 
  
(a) Definitions. As used in this clause-- 
  
(1) Material management and accounting system means the Contractor's system or systems for planning, controlling, 
and accounting for the acquisition, use, issuing, and disposition of material. Material management and accounting 
systems may be manual or automated. They may be stand-alone systems or they may be integrated with planning, 
engineering, estimating, purchasing, inventory, accounting, or other systems. 
  
(2) Valid time-phased requirements means material which is-- 
  
Needed to fulfill the production plan, including reasonable quantities for scrap, shrinkage, yield, etc.; and   
 
(ii) Charged/billed to contracts or other cost objectives in a manner consistent with the need to fulfill the production 
plan. 
 
(3) Contractor means a business unit as defined in section 31.001 of the Federal Acquisition Regulation (FAR). 
  
(b) General. The Contractor agrees to-- 
  
(1) Maintain a material management and accounting system (MMAS) that-- 
  
(i) Reasonably forecasts material requirements; 
  
(ii) Ensures that costs of purchased and fabricated material charged or allocated to a contract are based on valid 
time-phased requirements; and 
  
(iii) Maintains a consistent, equitable, and unbiased logic for costing of material transactions. 
  
(2) Assess its MMAS and take reasonable action to comply with the MMAS standards in paragraph (f) of this 
clause. 
  
(c) Applicability. Paragraphs (d) and (e) of this clause apply only if the Contractor-- 
  
(1) Is a large business; and 
  
(2) Received, in its fiscal year preceding award of this contract, Department of Defense prime contracts or 
subcontracts, and their modifications totaling-- 
 
(i) $70 million or more; or 
 
(ii) $30 million or more (but less than $70 million), and is notified in writing by the Contracting Officer that 
paragraphs (d) and (e) apply.  
 
(d) Disclosure, demonstration, and maintenance requirements. (1) The Contractor shall-- 
  
Disclose its MMAS to the Administrative Contracting Officer in writing; and 
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(ii) If requested by the Administrative Contracting Officer, demonstrate that the MMAS conforms to the standards 
in paragraph (f) of this clause. 
  
(2) An MMAS disclosure is adequate when the Contractor has provided the Administrative Contracting Officer with 
documentation which-- 
  
(i) Accurately describes those policies, procedures, and practices that the Contractor currently uses in its MMAS; 
and 
  
(ii) Provides sufficient detail for the Government to reasonably make an informed judgment regarding the adequacy 
of the MMAS. 
  
(3) An MMAS demonstration is adequate when the Contractor has provided the Administrative Contracting Officer-
- 
  
(i) Sufficient evidence to demonstrate the degree of compliance of its MMAS with the standards at paragraph (f) of 
this clause; and 
  
(ii) Identification of any significant deficiencies, the estimated cost impact of the deficiency, and a comprehensive 
corrective action plan. 
  
(4) The Contractor shall disclose significant changes in its MMAS to the Administrative Contracting Officer within 
30 days of implementation. 
  
(5) If the contractor desires the Government to protect such information as privileged or confidential, the Contractor 
shall-- 
  
(i) Notify the Government representative to whom the information is submitted, i.e., the ACO, or the auditor; and 
  
(ii) Ensure an appropriate legend is on the face of the document(s) at the time of submission. 
  
(e) Deficiencies. (1) If the Contractor receives a report which identifies deficiencies in its MMAS, the Contractor 
agrees to respond as follows-- 
  
(i) If the Contractor agrees with the report findings and recommendations, the Contractor shall-- 
  
(A) Within 30 days, state its agreement in writing; and 
  
(B) Within 60 days, correct the deficiencies or submit a corrective action plan. 
  
(ii) If the Contractor disagrees with the report findings and recommendations, the Contractor shall, within 30 days, 
state its rationale for each area of disagreement. 
  
(2) The Administrative Contracting Officer shall evaluate the Contractor's response and notify the Contractor of the-
- 
  
(i) Determination concerning remaining deficiencies; 
  
(ii) Adequacy of any proposed or completed corrective action plan; and 
  
(iii) Need for any new or revised corrective action plan. 
  
(f) MMAS standards. MMAS systems shall have adequate internal accounting and administrative controls to ensure 
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system and data integrity, and comply with the following: 
  
(1) Have an adequate system description including policies, procedures, and operating instructions which comply 
with the Federal Acquisition Regulation and Defense FAR Supplement; 
  
(2) Ensure that costs of purchased and fabricated material charged or allocated to a contract are based on valid time-
phased requirements as impacted by minimum/economic order quantity restrictions-- 
  
(i) A 98 percent bill of material accuracy and a 95 percent master production schedule accuracy are desirable as a 
goal in order to ensure that requirements are both valid and appropriately time-phased. 
  
(ii) If systems have accuracy levels below these, the Contractor shall demonstrate that-- 
  
(A) There is no material harm to the Government due to lower accuracy levels; and 
  
(B) The cost to meet the accuracy goals is excessive in relation to the impact on the Government; 
  
(3) Provide a mechanism to identify, report, and resolve system control weaknesses and manual override. Systems 
should identify operational exceptions such as excess/residual inventory as soon as known; 
  
(4) Provide audit trails and maintain records (manual and those in machine readable form) necessary to evaluate 
system logic and to verify through transaction testing that the system is operating as desired; 
  
(5) Establish and maintain adequate levels of record accuracy, and include reconciliation of recorded inventory 
quantities to physical inventory by part number on a periodic basis. A 95 percent accuracy level is desirable. If 
systems have an accuracy level below 95 percent, the Contractor shall demonstrate that-- 
  
(i) There is no material harm to the Government due to lower accuracy levels; and 
  
(ii) The cost to meet the accuracy goal is excessive in relation to the impact on the Government; 
  
(6) Provide detailed descriptions of circumstances which will result in manual or system generated transfers of 
parts; 
  
(7) Maintain a consistent, equitable, and unbiased logic for costing of material transactions-- 
  
(i) The Contractor shall maintain and disclose written policies describing the transfer methodology and the 
loan/pay-back technique. 
 
(ii) The costing methodology may be standard or actual cost, or any of the inventory costing methods in 48 CFR 
9904.411-50(b). Consistency shall be maintained across all contract and customer types, and from accounting 
period to accounting period for initial charging and transfer charging. 
 
(iii) The system should transfer parts and associated costs within the same billing period. In the few instances where 
this may not be appropriate, the Contractor may accomplish the material transaction using a loan/pay-back 
technique. The “loan/pay-back technique” means that the physical part is moved temporarily from the contract, but 
the cost of the part remains on the contract. The procedures for the loan/pay-back technique must be approved by 
the Administrative Contracting Officer. When the technique is used, the Contractor shall have controls to ensure-- 
  
(A) Parts are paid back expeditiously; 
 
(B) Procedures and controls are in place to correct any overbilling that might occur; 
 
(C) Monthly, at a minimum, identification of the borrowing contract and the date the part was borrowed; and 
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(D) The cost of the replacement part is charged to the borrowing contract; 
 
(8) Where allocations from common inventory accounts are used, have controls (in addition to those in paragraphs 
(b)(2) and (7) of this clause) to ensure that-- 
  
(i) Reallocations and any credit due are processed no less frequently than the routine billing cycle; 
  
(ii) Inventories retained for requirements which are not under contract are not allocated to contracts; and 
  
(iii) Algorithms are maintained based on valid and current data;   
 
(9) Notwithstanding FAR 45.505-3(f)(1)(ii), have adequate controls to ensure that physically commingled 
inventories that may include material for which costs are charged or allocated to fixed-price, cost-reimbursement, 
and commercial contracts do not compromise requirements of any of the standards in paragraphs (f)(1) through (8) 
of this clause. Government furnished material shall not be-- 
  
(i) Physically commingled with other material; or   
 
(ii) Used on commercial work; and 
  
(10) Be subjected to periodic internal audits to ensure compliance with established policies and procedures. 
 
(End of clause) 
 
 
 
252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in 
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
 
 
252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract 
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for 
performing the change, and shall not include any costs that already have been reimbursed or that have been 
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance 
with applicable acquisition regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the 
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an 
individual authorized to certify the request on behalf of the Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of 
my knowledge and belief. 
 
---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including-- 
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(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation 
(FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual 
cost data and data to support any estimated costs, even if cost or pricing data are not required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services, 
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
 
 
 
252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of 
manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international 
waters. 
 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor 
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who 
is performing any part of the work or other requirement of the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or 
owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a 
reference to a DoD contract number or a military destination. 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and 
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine 
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel 
registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
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(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it contracts for f.o.b. destination shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-
flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that -- 
 
(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting 
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer 
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure 
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or 
any other clause of this contract.  Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names 
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and 
facsimile message or letters will be sufficient for this purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer 
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh 
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, 
which shall contain the following information: 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
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(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
 
(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its 
knowledge and belief-- 
 
(1) No ocean transportation was used in the performance of this contract; 
 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract; 
 
(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or 
 
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the 
written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format: 
 
    ITEM                 CONTRACT            QUANTITY 
    DESCRIPTION       LINE ITEMS 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
TOTAL_______________________________________________________________ 
 
(g) If the final invoice does not include the required representation, the Government will reject and return it to the 
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there 
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is 
entitled to equitably adjust the contract, based on the unauthorized use. 
 
(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor 
shall flow down the requirements of this clause as follows: 
 
(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed 
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
 
(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in 
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
  
(End of clause) 
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252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000) 
 
(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of 
Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the award of this 
contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this 
contract, will be transported by sea, the Contractor -- 
 
(1) Shall notify the Contracting Officer of that fact; and 
 
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea clause of 
this contract. 
 
(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the 
relationship of the contracting parties-- 
 
(1) In all subcontracts under this contract, if this contract is a construction contract; or 
 
(2) If this contract is not a construction contract, in all subcontracts under this contract that are for-- 
 
(i) Noncommercial items; or 
 
(ii) Commercial items that-- 
 
(A) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it subcontracts for f.o.b. destination shipment); 
 
(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(End of clause)
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Section 00800 - Special Contract Requirements  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 5 calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 
for use not later than 360 calendar days.   The time stated for completion shall include final cleanup of the premises.  
 
 (End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of  $511.00 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the 
Termination clause. 
 
(End of clause) 
 
 
 
52.219-4002   REPORTING REQUIREMENTS--SUBCONTRACTING PLAN (CESAD-CT JUL 1993)               
                                                                               
   (a)  Retainage will be withheld from progress payments in an amount sufficient to protect the Government's ability 
to assess Liquidated Damages in accordance with FAR clause 52.219-0016 for failure to submit timely SF 294 and 
SF 295 Reports.  The amount of retainage will be determined in accordance  with the following formula:                         
   (b)  Total dollar amount proposed for subcontracting to small business multiplied by percentage of actual progress 
on the contract, up to a maximum of 10% of the given progress payment, shall be withheld from the next progress 
payment due after a contractor fails to submit a required report.  If one or more reports have been submitted before 
such failure, formula for determining the amount of retainage will be adjusted by deducting any amounts reported as 
subcontracted to small business from the total dollar amount proposed to be subcontracted and the difference 
multiplied by the percent of actual progress, up to a maximum of 10% of the given progress payment.                                                   
                              (End of clause)                                  
 
 
52.223-9     ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR EPA-
DESIGNATED PRODUCTS (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
Postconsumer material means a material or finished product that has served its intended use and has been discarded 
for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of the 
broader category of “recovered material.” 
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Recovered material means waste materials and by-products recovered or diverted from solid waste, but the term 
does not include those materials and by-products generated from, and commonly reused within, an original 
manufacturing process. 
 
(b) The Contractor, on completion of this contract, shall-- 
 
(1) Estimate the percentage of the total recovered material used in contract performance, including, if applicable, the 
percentage of postconsumer material content; and 
 
(2) Submit this estimate to Savannah District Office. 
 
(End of clause) 
 
 
 
52.223-4002  U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, 
EM 385-1-1 
 
  This paragraph applies to contracts and purchase orders that require the contractor to comply with EM 385-1-1 
(e.g., contracts that include the Accident Prevention clause at FAR 52.236-13 and/or other safety provisions).  
EM 385-1-1 and its changes are available at http://www.hq.usace.army.mil.  (At the HQ homepage, select Safety 
and Occupational Health.)  The Contractor shall be responsible for complying with the current edition and all 
changes posted on the web through the date that is 10 calendar days prior to the date offers are due.  If the 
solicitation is amended to extend the time set for receipt of offers, the 10 calendar days rule stated above shall be 
applied against the amended date.  (For example, if offers are due on 10 April, all changes posted on or before 31 
March shall apply to the contract.  If the time for receipt of offers is extended from 10 April to 20 April, all 
changes posted on or before 10 April shall apply to the contract.) 
 
 
 
52.228-4002     REQUIRED INSURANCE (FEB 1987 SAS) (Ref. FAR 28.307) 
 
  (a) The Contractor shall procure and maintain during the entire period of his performance under this contract the 
following minimum insurance: 
          Comprehensive and Employer's Liability Insurance in the amount 
          required by the State law in which the work is to be performed 
          under this contract. 
          Comprehensive General Liability Insurance in an amount not less 
          than $500,000 per accident. 
          Automobile Liability Insurance:  $200,000 per person and $500,000 
          per accident for bodily injury liability and $20,000 property 
          damage liability. 
  (b) Prior to the commencement of work hereunder, the Contractor shall furnish to the Contracting Officer a 
certificate or written statement of the above-required insurance.  The policies evidencing required insurance shall 
contain an endorsement to the effect that cancellation, or any material change in the policies adversely affecting the 
interests of the Government in such insurance, shall not be effective for such period as may be prescribed by the 
laws of the State in which this contract is to be performed and in no event less than 30 days after written notice 
thereof to the Contracting Officer. 
  (c) The Contractor agrees to insert the substance of this clause, including this subparagraph (c), in all subcontracts 
hereunder. 
(End of clause) 
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52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE  
MAR 1995)--EFARS 
  (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of Proposals and FAR Part 
49. 
  (b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or 
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece 
of equipment or groups of similar serial and series for which the Government can determine both ownership and 
operating costs from the contractor's accounting records.  When both ownership and operating costs cannot be 
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's 
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, 
Construction Equipment Ownership and Operating Expense Schedule, Region III.  Working conditions shall be 
considered to be average for determining equipment rates using the schedule unless specified otherwise by the 
contracting officer.  For equipment not included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule.  For forward pricing, the schedule in 
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was 
performed shall apply. 
  (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  
Rates for equipment rented from an organization under common control, lease-purchase arrangements, and sale-
leaseback arrangements, will be determined using the schedule, except that actual rates will be used for equipment 
leased from an organization under common control that has an established practice of leasing the same or similar 
equipment to unaffiliated lessees. 
  (d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small 
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data, 
or partial/limited data, as appropriate.  The data shall be submitted on Standard Form 1411, Contract Pricing 
Proposal Cover Sheet. 
(End of clause) 
 
 
 
52.232-4007   ACCOUNTING AND APPROPRIATION DATA (APR 1989 CESAS-RM) 
 
574 0500.5601 408 8021 P1057575 3230 S09133 
 
 
 
(End of clause) 
 
 
 
52.232-4008     DESIGNATED BILLING OFFICE (APR 1989 CESAS-RM) 
 
  Invoices will be mailed to: 
 
NC Special Projects Resident Area Office (CD-PSS) 
Post Office Box 70069 
Fort Bragg, NC  28307-1558 
 
 
(End of Clause) 
 
 
 
52.232-4009  DESIGNATED PAYMENT OFFICE (AUG 1998 CESAS-RM-F) 
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  Payment will be made by: 
            U.S. Army Corps of Engineers Finance Center 
            ATTN:  CEFC-AO-P 
            5720 Integrity Drive 
            Millington, TN  38054-5005 
                           (End of clause) 
 
 
 
52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)—EFARS 
 
  (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts, materials delivered to 
the contractor at locations other than the site of the work may be taken into consideration in making payments if 
included in payment estimates and if all the conditions of the General Provisions are fulfilled.  Payment for items 
delivered to locations other than the work site will be limited to: (1) materials required by the technical provisions; 
or (2) materials that have been fabricated to the point where they are identifiable to an item of work required under 
this contract. 
  (b) Such payment will be made only after receipt of paid or receipted invoices or invoices with canceled check 
showing title to the items in the prime contractor and including the value of material and labor incorporated into the 
item.  In addition to petroleum products, payment for materials delivered off-site is limited to the following items:   
None 
 
(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least 20 percent of the 
total amount of work to be performed under the contract.  This percentage may be reduced by a supplemental 
agreement to this contract if, during performing the work, the Contractor requests a reduction and the Contracting 
Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by Savannah District, U.S. Army Corps of Engineers.  Surface and near surface composite soil 
samples were collected and analyzed to determine existing Lead (Pb) concentrations for the earthen floors in the 
live-fire training maze and training faēade structures at the SOF Facility.  A full report of the site investigation and 
findings are included in the Specifications as attachment           . 
 
(b) Weather conditions . . . . . . . . . Not Applicable. 
 
(c) Transportation facilities . . . . . . . . .Not Applicable. 
 
 
(End of clause) 
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52.236-14     AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984) 
 
(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing 
outlets and supplies, as specified in the contract.  Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the 
Government or, where the utility is produced by the Government, at reasonable rates determined by the Contracting 
Officer.  The Contractor shall carefully conserve any utilities furnished without charge. 
 
(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, shall install 
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the 
amount of each utility used for the purpose of determining charges.  Before final acceptance of the work by the 
Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and associated 
paraphernalia. 
 
(End of clause) 
 
 
 
 
 
52.236-4013  CONTRACTOR-PREPARED NETWORK ANALYSIS SYSTEM   
(January 2002 SAS) (Ref. DFARS 236.273) 
 
The progress chart to be prepared by the contractor pursuant to FAR 52.236-15, Schedules for Construction 
Contracts, shall utilize the Critical Path Method (CPM) of network calculation.  (See Attachment 1 to Section 
00800). 
 
 
 
52.236-4015   PRECONSTRUCTION CONFERENCE (OCT 1988 SAS) (Ref. FAR 36.305) 
 
  (a) A preconstruction conference will be arranged by the Area/Resident 
Engineer after award of contract and before commencement of work.  The 
Area/Resident Engineer will notify the Contractor of the time and date set 
for the meeting.  At this conference, the Contractor shall be oriented with 
respect to Government procedures and line of authority, contractual, 
administrative, and construction matters. 
  (b) The Contractor shall bring to this conference, in completed form, a 
Certificate of Insurance, plus the following items in either completed or 
draft form: 
          Accident Prevention Plan (5 copies) 
           (use format shown in Attachment 1 to SECTION 00800) 
          Quality Control Plan (5 copies) 
          Letter Appointing Superintendent 
          Transmittal Register 
          Power of Attorney and Certified Copy of Resolution 
          Network Analysis System, when applicable 
          List of Subcontractors 
  (c) A letter of record will be written documenting all items discussed at 
the conference, and a copy will be furnished by the Area/Resident Engineer 
to all in attendance. 
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                            (End of clause) 
 
 
 
 
52.236-4016   VIDEO TAPING OPERATING AND MAINTENANCE INSTRUCTIONS (MAR 1987 SASCD-
SQ) 
 
  For all of the operating and maintenance instructions which are required 
in the contract specifications, the Contractor shall video tape these 
instructions as they are presented to the Government representatives. 
These tapes shall provide clear and understandable detailed instructions 
for all items required by the contract specifications.  The tapes shall be 
prepared by an experienced video director/cameraman using good quality 
half-inch VHS color tape with correct sound equipment, lighting, and 
backdrop.  The sound and picture quality shall be high and subject to 
approval by the Contracting Officer.  The tapes are intended as followup 
training for other Government representatives at a later date.  They must 
be suitable for this purpose.  The Contractor shall be responsible for the 
contents of the instructions and shall verify that they are correct prior 
to taping.  The Contractor may submit individual equipment manufacturer's 
instructional tape(s), provided they meet the above qualifications and 
cover the actual equipment that is installed.  The tape(s) shall be for 
specific equipment identified by contents and contract name and number. 
The Contractor shall submit one copy of the tape(s) to the Contracting 
Officer for review and approval.  Unacceptable tapes are to be corrected 
by the Contractor as indicated by the Contracting Officer at no additional 
cost to the Government. 
                            (End of clause) 
 
 
 
52.236-4017  SUBMITTAL OF MODIFICATION COST ESTIMATE PROPOSALS (MAR 1992 SAS)            
(Ref. DFARS 52.236-7000) 
 
  When submittals of Cost Estimate Proposals are required for additions or deletions to work under this contract by 
modification, the Contractor shall use DA Form 5418-R titled "Cost Estimate Analysis" (see Attachment 1 to 
SECTION 00800).  A  separate assemblage will be prepared for submittal by each trade affected  by the proposed 
work. 
(End of clause) 
 
 
 
52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of 
components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that 
the work performed under the contract conforms to contract requirements. The Contractor shall maintain complete 
inspection records and make them available to the Government. All work shall be conducted under the general 
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all 
reasonable times before acceptance to ensure strict compliance with the terms of the contract. 
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(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of 
this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without the 
Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by the 
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes 
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not 
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the 
contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to 
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate 
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the 
premises. 
 
(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or 
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the 
Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and 
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the 
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory 
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an 
equitable adjustment for the additional services involved in the examination and reconstruction, including, if 
completion of the work was thereby delayed, an extension of time. 
 
(i)  Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after 
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud, 
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee. 
 
(End of clause) 
 
 
 
52.246-21     WARRANTY OF CONSTRUCTION (MAR 1994) 
 
(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i) 
of this clause, that work performed under this contract conforms to the contract requirements and is free of any 
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defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any 
subcontractor or supplier at any tier.  
 
(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the 
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a 
period of 1 year from the date the Government takes possession.  
 
(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the 
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or 
personal property, when that damage is the result of--  
 
(1) The Contractor's failure to conform to contract requirements; or  
 
(2) Any defect of equipment, material, workmanship, or design furnished.  
 
(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The 
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or 
replacement.  
 
(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of 
any failure, defect, or damage.  
 
(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, 
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the 
Contractor's expense.  
(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work 
performed and materials furnished under this contract, the Contractor shall--  
 
(1) Obtain all warranties that would be given in normal commercial practice;  
 
(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the 
Contracting Officer; and  
 
(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.  
 
(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring 
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.  
 
(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the 
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for 
the repair of any damage that results from any defect in Government-furnished material or design.  
 
(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract 
with respect to latent defects, gross mistakes, or fraud.  
 
(End of clause)  
 
 
 
 
 52.249-4001  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (APR 1991 OCE)  
                         (Ref. FAR 52.249-10) 
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  (a) This provision specifies the procedure for the determination of time extensions for unusually severe weather in 
accordance with the contract clause entitled DEFAULT (FIXED-PRICE CONSTRUCTION).  In order for the 
Contracting Officer to award a time extension under this clause, the following conditions must be satisfied: 
    (1) The weather experienced at the project site during the contract period must be found to be unusually severe, 
that is, more severe than the adverse weather anticipated for the project location during any given month. 
    (2) The unusually severe weather must actually cause a delay to the completion of the project.  The delay must be 
beyond the control and without the fault or negligence of the Contractor. 
  (b) The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for 
monthly weather time evaluations.  The Contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities. 
                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
                    WORKDAYS BASED ON 5-DAY WORK WEEK 
JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC 
  10       9         6          4         4         6        8         7         4         4        5         9 
 
 
(c) Upon acknowledgment of the Notice to Proceed and continuing through-out the contract, the Contractor will 
record on the daily Contractor Quality Control report the occurrence of adverse weather and resultant impact to 
normally scheduled work.  Actual adverse weather delay days must prevent work on critical activities for 50 percent 
or more of the Contractor's scheduled workday.  The number of actual adverse weather delay days shall include 
days impacted by actual adverse weather (even if adverse weather occurred in previous month), be calculated 
chronologically from the first to the last day in each month, and be recorded as full days.  If the 
number of actual adverse weather delay days exceeds the number of days anticipated in paragraph (b) above, the 
Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for 
equivalent fair weather workdays, and issue a modification in accordance with the contract clause entitled 
DEFAULT (FIXED PRICE CONSTRUCTION). 
(End of clause) 
 
 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS - EFARS 
    Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs: 
 
(1)  Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not be available 
in the contractor's accounting records to determine total actual equipment costs.    
 
(2)If equipment costs have been allocated to a contract using predetermined rates , those charges will be adjusted to 
actual costs. 
 
(3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses. 
 
(4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the 
provisions of FAR 31.205-11). 
 
(5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the 
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate. 
(End of Clause) 
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ATTACHMENT 1 TO SECTION 00800 
 

LIST OF ATTACHMENTS 
 
1.  Contract Drawings:   
 
    File No. 179-01-02, Sheets 1 through 37      
 
2.  Rates of Wages:  NC20030032   
 
3.  Formats: 
 

Fort Bragg Project Sign 
     
Project Sign Legend Defined 
     
Project Sign Erection Detail 
    
Corps of Engineers Logo 
 
Accident Prevention Plan (Ref. FAR 52.236-13 and EM 385-1-1) 
 
Construction Quality Control Report 
 
Small and Disadvantaged Business Subcontracting Plan 
 
Weekly Temporary Electrical Inspection 

 
4.  Minimum Standard for Temporary Electrical Service (Ref. FAR 52.236-14) 
 
5.  Forms: 
 

SAS Form 9 - Activity Hazard Analysis 
 
SAD Form 1666a-R - Safety Checklist for Crawler, Truck & Wheel Mounted 
    Cranes 
 
SAD Form 1666b-R - Safety Checklist for Portal, Tower, and Pillar Cranes 
 
SAD Form 1666c-R - Safety Checklist for Rigging 
 
SAD Form 1666d-R - Safety Checklist for Motor Vehicles, Trailers and   
    Trucks 
 
SAD Form 1666e-R - Safety Checklist for Crawler Tractors and Dozers 
 
SAD Form 1666f-R - Safety Checklist for Scrapers, Motor Graders, and 
    Other Mobile Equipment 
 
SAD Form 1666g-R - Safety Checklist for Material Hoists 
 
SAD Form 1666h-R - Safety Checklist for Earth Drilling Equipment 
 
ENG Form 4025 - Transmittal of Shop Drawings, Equipment Data, Material 
    Samples, or Manufacturer's Certificates of Compliance 
 
DA Form 5418-R - Cost Estimate Analysis 
  
DD Form 1354 - Transfer and Acceptance of Military Real Property 
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Standard Form LLL-A - Disclosure of Lobbying Activities 
 
FB Form 1605 - Directorate of Engineering and Housing Excavation Permits 
      
Landfill Permit Application 
     
Real Property Inventory 
 

6.  Security Procedures Guide 
 
 
 
    

  



 
GENERAL DECISION: NC20030032 NC32  
 
Date: June 13, 2003 
General Decision Number: NC20030032
 
 Superseded General Decision No. NC020032 
 
 State: North Carolina 
 
 Construction Type: 
 BUILDING 
 
 County(ies): 
 CUMBERLAND 
 
 BUILDING CONSTRUCTION PROJECTS (does not include residential 
 construction consisting of single family homes and apartments up 
 to and including 4 stories). 
 
 Modification Number     Publication Date 
           0                            06/13/2003 
 
COUNTY(ies): 
CUMBERLAND 
 
 SUNC1027A  10/24/1994 
                                                                                Rates          Fringes 
BRICKLAYERS/BLOCKLAYERS                      12.50 
 
CARPENTERS (Including drywall 
 hanging, acoustical tile 
 installation and batt insulation                       9.08 
 
CEMENT MASONS/CONCRETE FINISHERS   8.43 
 
ELECTRICIANS                                                    9.71 
 
GLAZIERS                                                             8.77 
 
HVAC MECHANIC (HVAC pipe only)               9.26 
 
INSULATORS (pipe)                                          10.42               .63 
 
IRONWORKERS, STRUCTURAL                    10.76 
 



LABORERS: 
 Unskilled                                                             6.23 
 
PAINTERS (Brush)                                             7.90                .04 
 
PLUMBERS                                                      10.28 
 
ROOFERS                                                           6.75 
 
SHEET METAL WORKERS (Including 
 HVAC Duct Work)                                            9.36 
 
SOFT FLOOR LAYERS/CARPET LAYERS  12.00 
 
TRUCK DRIVERS                                             7.10 
 
---------------------------------------------------------------------------------------------- 
WELDERS - receive rate prescribed for craft performing operation 
to which welding is incidential. 
---------------------------------------------------------------------------------------------- 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29 CFR 5.5(a)(1)(ii)). 
--------------------------------------------------------------------------------------------- 
In the listing above, the "SU" designation means that rates 
listed under that identifier do not reflect collectively 
 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
      WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can 
 be: 
 
* an existing published wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Division letter setting forth a 
  position on a wage determination matter 
* a conformance (additional classification and rate) 
  ruling 
 
On survey related matters, initial contact, including requests 



for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program.  If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the Branch 
of Construction Wage Determinations.  Write to: 
 
     Branch of Construction Wage Determinations 
     Wage and Hour Division 
     U. S. Department of Labor 
     200 Constitution Avenue, N. W. 
     Washington, D. C.  20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
          Wage and Hour Administrator 
          U.S. Department of Labor 
          200 Constitution Avenue, N. W. 
          Washington, D. C.  20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage payment 
data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative Review 
Board (formerly the Wage Appeals Board). Write to: 
 
          Administrative Review Board 
          U. S. Department of Labor 
          200 Constitution Avenue, N. W. 
          Washington, D. C.  20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
 
            END OF GENERAL DECISION 
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Last revised 9 May 97 
 

FORMAT 
(Ref. FAR 52.236-13 and EM 385-1-1 dated 3 Sep 96) 

ACCIDENT PREVENTION PLAN 
 

MINIMUM BASIC OUTLINE FOR ACCIDENT PREVENTION PLAN 
 
An accident prevention plan is, in essence, a safety and health policy and 
program document.  The following areas are typically addressed in an accident 
prevention plan, but a plan shall be job specific and shall also address any 
unusual or unique aspects of the project or activity for which it is written. 
The accident prevention plan shall interface with the employer's overall 
safety and health program. Any portions of the overall safety and health 
program that are referenced in the accident prevention plan shall be included 
as appropriate. 
 
1. SIGNATURE SHEET.  Title, signature, and phone number of the following: 
 
  a. Plan preparer (corporate safety staff person, QC); 
 
  b. Plan approval, e.g., owner, company president, regional vice 
president (HTRW activities require approval of a Certified Industrial 
Hygienist (or qualified Industrial Hygiene personnel for in-house USACE 
activities; a Certified Safety Professional (or qualified USACE safety 
personnel for in-house work) may approve the plan for operations involving 
UST removal where contaminants are known to be petroleum, oils, or 
lubricants); 
 
  c. Plan concurrence (provide concurrence of other applicable corporate and 
project personnel (contractor)), e.g., Corporate Chief of Operations, 
Corporate Chief of Safety, Corporate Industrial Hygienist, project manager or 
superintendent, project safety professional, project QC.  The plan will be 
developed by qualified personnel (plan preparer) and will be signed by a 
competent person (plan concurrence) and a representative of the prime 
contractor's project management team (plan approval). 
 
2. BACKGROUND INFORMATION. List the following: 
 
  a. Contractor; 
 
  b. Contract number; 
 
  c. Project name; 
  
  d. Brief project description, description of work to be performed, and 
location (map); 
 
  e. Contractor accident experience (provide information such as EMR, OSHA 
200 Forms, corporate safety trend analyses); 
 
  f. Listing of phases of work and hazardous activities requiring activity 
hazards analyses. 
 
3. STATEMENT OF SAFETY AND HEALTH POLICY.  (In addition to the corporate 
policy statement, a copy of the corporate safety program may provide a 
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significant portion of the information required by the accident prevention 
plan.) 
 
4. RESPONSIBILITIES AND LINES OF AUTHORITIES. 
 
  a. Identification and accountability of personnel responsible for safety - 
at both corporate and project level (contracts specifically requiring safety 
or industrial hygiene personnel should include a copy of their resume - the 
District Safety and Occupational Health Office will review the qualifications 
for acceptance). For items in EM 385-1-1 which require the use of a competent 
person or a qualified person, the contractor is to maintain documentation 
demonstrating the competence or qualification of that individual. 
 
  b. Lines of authority 
 
5. SUBCONTRACTORS AND SUPPLIERS. Provide the following: 
 
  a. Identification of subcontractors and suppliers (if known); 
 
  b. Means for controlling and coordinating subcontractors and suppliers; 
 
  c. Safety responsibilities of subcontractors and suppliers. 
 
6. TRAINING. 
 
  a. List subjects to be discussed with employees in safety indoctrination. 
 
  b. List mandatory training and certifications which are applicable to this 
project (e. g., explosive actuated tools, confined space entry, crane 
operator, diver, vehicle operator, HAZWOPER training and certification, 
personal protective equipment) and any requirements for periodic 
retraining/recertification. 
 
  c. Identify requirements for emergency response training. 
 
  d. Outline requirements (who attends, when given, who will conduct etc.) 
for supervisory and employee safety meetings. 
 
  e. Identify location at the project site where the records will be 
maintained. 
 
7. SAFETY AND HEALTH INSPECTIONS. Provide details on: 
 
  a. Who will conduct safety inspections (e.g., project manager, safety 
professional, QC, supervisors, employees, etc.), when inspections will be 
conducted, how the inspections will be recorded, deficiency tracking system, 
follow-up procedures, etc; 
 
  b. Any external inspections/certifications which may be required (e.g., 
Coast Guard). 
 
8. SAFETY AND HEALTH EXPECTATIONS, INCENTIVE PROGRAMS, AND COMPLIANCE. 
 
  a. The company's written safety program goals, objectives, and accident 
experience goals for this contract should be provided. 
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  b. A brief description of the company's safety incentive programs (if any) 
should be provided. 
 
  c. Policies and procedures regarding noncompliance with safety requirements 
(to include disciplinary actions for violation of safety requirements) should 
be identified. 
 
  d. Provide written company procedures for holding managers and supervisors 
accountable for safety. 
 
9. ACCIDENT REPORTING. The contractor shall identify who shall complete the 
following, how, and when: 
 
  a. Exposure data (man-hours worked); 
 
  b. Accident investigations, reports and logs; 
 
  c. Immediate notification of major accidents. 
 
10. MEDICAL SUPPORT. Outline on-site medical support and off-site medical 
arrangements. 
 
11. PERSONAL PROTECTIVE EQUIPMENT. Outline procedures (who, when, how) for 
conducting hazard assessments and written certifications for use of personal 
protective equipment. 
 
12. PLANS (PROGRAMS, PROCEDURES) REQUIRED BY THE SAFETY MANUAL (as 
applicable). 
 
  a. Hazard communication program (01.B.04); 
 
  b. Emergency response plans: 
     - procedures and tests (01.E.01) 
     - spill plans (01.E.01, 06.A.02) 
     - fire fighting plan (01.E.01, 19.A.04) 
     - posting of emergency telephone numbers (01.E.04) 
     - wildfire prevention plan (09.K.01) 
     - man overboard/abandon ship (19.A.04) 
 
  c. Layout plans (04.A.01); 
  
  d. Respiratory protection plan (05.E.01); 
 
  e. Health hazard control program (06.A.02); 
 
  f. Lead abatement plan (06.B.05 & specifications); 
 
  g. Asbestos abatement plan (06.B.05 & specifications); 
 
  h. Abrasive blasting (06.H.01); 
 
  i. Confined space (06.1); 
 
  j. Hazardous energy control plan (12.A.07); 
 
  k. Critical lift procedures (16.C.17); 
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  1. Contingency plan for severe weather (19.A.03); 
 
  m. Access and haul road plan (22.1.10); 
 
  n. Demolition plan (engineering and asbestos surveys) (23.A.01); 
 
  o. Emergency rescue (tunneling) (26.A.05); 
 
  p. Underground construction fire prevention and protection plan (26.D.01); 
 
  q. Compressed air plan (26.1.01); 
 
  r. Formwork and shoring erection and removal plans (27.B.02); 
 
  s. Lift slab plans (27.D.01); 
 
  t. SHP and SSHP (for HTRW work an SSHP must be submitted 
and shall contain all information required by the accident prevention plan - 
two documents are not required (28.B.01); 
 
  u. Blasting plan (29.A.01); 
 
  v. Diving plan (30.A.13); 
 
  w. Plan for prevention of alcohol and drug abuse (Defense Federal 
Acquisition Regulation Supplement Subpart 252.223-7004, Drug-Free Work 
Force). 
 
13. The Contractor shall provide information on how they will meet the 
requirements of major sections of EM 385-1-1 in the accident prevention plan. 
Particular attention shall be paid to excavations, scaffolding, medical and 
first aid requirements, sanitation, personal protective equipment, fire 
prevention, machinery and mechanized equipment, electrical safety, public 
safety requirements, and chemical, physical agent, and biological 
occupational exposure prevention requirements. Detailed site-specific hazards 
and controls shall be provided in the activity hazard analysis for each phase 
of the operation. Site-specific hazards are those hazards which would be 
reasonably be anticipated to occur on the construction site of concern and 
will be identified through analysis of the activities to be performed. The 
controls are measures which will be implemented by the contractor to 
eliminate or reduce each hazard to an acceptable level. 
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                                   F O R M A T

                                 CONTRACTOR'S NAME
                                     (Address)

                        CONSTRUCTION QUALITY CONTROL REPORT

                                 Date: ________________ Report No. _________

Contract No.:  ______________

Description and Location of Work:  _________________________________________

WEATHER: (Clear)(P. Cloudy)(Cloudy); Temperature:___Min,___Max;
         Rainfall ___Inches

Contractor/Subcontractors and Area of Responsibility
a.__________________________________________________________________________
b.__________________________________________________________________________
c.__________________________________________________________________________
d.__________________________________________________________________________
e.__________________________________________________________________________
f.__________________________________________________________________________
g.__________________________________________________________________________
h.__________________________________________________________________________

1.  Work Performed Today:

    (Indicate location and description of work performed.  Refer to work    
performed by prime and/or subcontractors by letter in table above.)

____________________________________________________________________________

2.  Results of Control Activities:

    (Indicate whether:  P-Preparatory, I-Initial, or F-Followup and include  
  satisfactory work completed or deficiencies with action to be taken.)

____________________________________________________________________________

3.  Test Required by Plans and/or Specifications Performed and Results of
Tests:

____________________________________________________________________________



2

4.  Monitoring of Materials and Equipment:

____________________________________________________________________________

5.  Offsite Surveillance Activities:

____________________________________________________________________________

6.  Job Safety:

     (Daily comment required.)

____________________________________________________________________________

7.  Remarks:

    a.  (Cover any conflicts in plans, specifications or instructions.)

    b.  (Action taken in review of submittal.)

    c.  (Verbal instructions received.)

                                                  __________________________
                                                            Inspector
____________________________________________________________________________

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used
and work performed during this reporting period are in compliance with the
contract plans and specifications except as noted above.

                                                  __________________________
                                                  Contractor's Approved
                                                  Authorized Representative
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SAMPLE 
 

SMALL AND DISADVANTAGED BUSINESS SUBCONTRACTING PLAN 
 

BETTER BUILDERS, INC. 
 
 
DATE:  February 11, 2003 
 
SOLICITATION NO.  DACA21-0X-X-XXXX 
 
TITLE:  Barracks Complex, Fort Swampy, Georgia 
 
Type of Work:  Design and Construction 
 
 
In accordance with applicable contract clauses of the solicitation noted above, Better 
Builders, Inc. submits the following Small Business Subcontracting Plan (includes small, 
veteran-owned small business, service-disabled veteran-owned small business, HUBZone 
small business, small disadvantaged business, and women-owned small business 
concerns). 
 
It is company policy to follow all public laws including P.L. 99-661, Section 1207,  
P.L. 100-180, Section 806, P.L. 105-135 and P.L. 106-50.  We have informed all 
purchasers to follow these laws in hiring subcontractors and buying materials. 
 
1. The following goals (expressed in terms of percentages of the total dollars available 

for subcontract/purchase order award) would be applicable to a contract awarded 
under the cited solicitation.  You must also provide the dollar amounts for each of the 
goals listed below. 

 
a. Total Proposed Contract Amount:  $26,961,000 
 
b. Total amount available for Subcontract award:  $18,300,000 

 
c. Large Business:  $7,832,400 – 42.8% 

 
d. Total amount to be subcontracted to all small business:  $10,467,600 - 57.2% 

 
e. Small Disadvantaged Business:  $1,628,700 – 8.9% 

 
f. Women-Owned Small Business:  $1,482,300 – 8.1% 

 
g. Service-Disabled Veteran-Owned Small Business:  $549,000 - 3% 

 
h. HUBZone Small Business: $549,000 – 3% 
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i. There are no options in this solicitation.  (NOTE:  If there are options in the 
solicitation you must provide the same information as listed in paragraph 1 a-h 
for each option year/period.) 

 
j. Indirect and overhead costs have not been included in the goals specified in this 

            section for amounts available for subcontract/purchase order award. 
 

k. Consideration was given to HCBU/MI's but no opportunities were found to be 
included in the small disadvantaged business goals. 

 
NOTE:  While Savannah District does not have a specific goal for 
subcontracting with Veteran-Owned small business, it must be 
addressed in any subcontracting plan.   However, FAR 52.219-9 
requires a goal in your subcontracting plan for Veteran-Owned 
small business concerns.  

 
2.  The following principal products and/or services will be subcontracted under this 
contract, and the distribution among all small business concerns are as follows: 
 
Large Business - Earthwork               
Small Business - Windows and Storm Doors, Recreation, Site Utilities   Plumbing 
Veteran Owned Small Business – Materials, Equipment 
Service Disabled Veteran Owned Small Business – Asphalt,  Electrical, Doors 
HUBZone Small Business - Window Treatment, HVAC, Concrete 
Small Disadvantaged Business - Vinyl Siding, Insulation, Gutters 
Women Owned Small Business – Carpentry, Ceramic Tile, Fencing 
 
NOTE:  Company names should be provided for each product and/or service listed.   
 
     The following method was used in developing our subcontracting goals:  (1) all areas 
of potential subcontract work were determined to be available for subcontract award to 
all types of small business concerns, and (2) will be actively recruited for participation 
through the many sources described hereinafter. 
 
3. The following individual will administer this Subcontract Plan on behalf of Better  
Builders, Inc.: 
 

Name:  Freddie Better  Title:  Executive Vice President 
 
Address and Telephone Number:  4845 Tonka Drive 
                            Fair Haven, CT 27413 
      800-621-4845 
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     The individual's specific duties with regard to the conduct of our firm's Subcontracting 
Plan will include, but will not be limited to the following: 
 
a.  Developing and maintaining bidders lists of all types of small business concerns using 
sources such as the Pronet System developed by the Small Business Administration, the 
Minority Business Development Agency of the U.S. Department of Commerce, Local 
Minority Business Development Centers and Minority Contractor Associations, and the 
General Business Services Center in the project's Standard Metropolitan Statistical Area. 
 
b.  Assuring the inclusion of all types of small business concerns in all solicitations for 
products or services which they are capable of providing; and ensuring that all 
solicitations are structured to permit the maximum possible participation by all types of 
small business concerns. 
 
c.  Establishing and maintaining records of all solicitations and subcontract awards to  
all types of small business concerns to ensure that the members of the firm who review 
bidders proposals document their reasons for selecting or not selecting a bid. 
 
d.  Preparing and submitting the Subcontracting Report for Individual Contracts (SF 
294) and the Summary Subcontract Report (SF 295) in accordance with the instructions 
provided on the forms, and coordinating and preparing for all compliance reviews by 
Federal agencies. 
 
e.  Conducting or arranging for all other activities necessary to further the intent and  
attainment of goals of the Plan to include motivational training of the firm's purchasing 
personnel attendance at workshop, seminars and trade fairs conducted by or on behalf of 
all types of small business concerns, and general cooperation with members of these 
concerns or their representatives.   
 
4.  The following steps will be taken to ensure that all types of small business concerns 
receive notice and have an equitable opportunity to compete for intended awards of 
subcontracts and/or purchase orders for the products and/or services described in 
paragraph 2 above: 
 

a. Sources will be requested through the SBA's ProNet system, business  
development organizations, small business trade associations and at small business 
procurement conferences; sources will be contacted and bidding materials will be 
provided to all respond ing parties with interest. 
 

b. Internally, motivational training will be conducted to guide and encourage  
purchasing personnel; source lists and guides to all types of small business concerns will 
be maintained and utilized by purchasing personnel while soliciting subcontracts and 
purchase orders; activities will be monitored to ensure sufficient time is allowed for 
interested bidders to prepare their bids and to evaluate continuing compliance with this 
Subcontracting Plan. 
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5.  Better Builders, Inc. agrees that the clause entitled "Utilization of Small  
Business Concerns" will be included in all subcontracts which offer further 
subcontracting opportunities.  All subcontractors, except small business concerns, who 
receive subcontracts in excess of $500,000 ($1,000,000 in the case of construction) will 
be required to adopt and comply with a subcontracting plan similar to this one.  Such 
plans will be reviewed to assure that all minimum requirements of an acceptable 
subcontracting plan have been satisfied. 
 
    The acceptability of goals shall be determined on a case-by-case basis depending on 
the supplies/services involved, the availability of all potential small business and prior 
experience.  Once approved and implemented, plans will be monitored through the 
submission of periodic reports or, as time and availability of funds permit, periodic visits 
to subcontractor's facilities to review applicable records and subcontracting program 
progress. 
 
6.  Better Builders, Inc. agrees to submit such periodic reports and cooperate in any  
studies or surveys as may be required by the Contracting agency or the Small Business 
Administration in order to determine the extent of compliance by the offeror with the 
subcontracting plan and with the clause entitled "Utilization of Small Business Concerns" 
contained in the solicitation. 
 
7.  Better Builders, Inc. agrees to maintain at least the following types of records to  
document compliance with this Subcontracting Plan: 
 

a. The names of all organizations, agencies, and associations contacted for all small 
business sources, along with records of attendance at conferences, seminars and trade 
fairs where additional sources were developed. 
 
      b.  Source lists, guides, and other data identifying all types of small business concerns 
 
      c.  Records on all subcontract solicitations, on a contract-by-contract basis,  
indicating (1) whether all types of small business concerns were solicited, and if not, why 
not;  and (2) the reasons for the failure of all solicited small businesses to receive a 
subcontract award. 
 

d. Records of all subcontract award data, to include subcontractor's name and  
address, to be kept on a contract-by-contract basis. 
 

e. Minutes of internal motivational and training meetings held for the guidance and 
encouragement of purchasing personnel, and records of all monitoring activities 
performed for compliance evaluation. 
 

f. Copies of SF 294 and SF 295 showing date and place of filing and copies of all  
other reports or results of reviews conducted by the contracting agency or other interested 
agencies of the Federal government to monitor our compliance with this Subcontracting 
Plan. 
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     In closing Better Builders, Inc. states that it will be the policy of Better Builders, Inc.  
to afford every practicable opportunity to all types of small business concerns to 
participate in construction contracts awarded to Better Builders, Inc. by the Federal 
Government to ensure that equitable opportunity is provided to all types of small business 
concerns to compete for award of subcontracts and purchase orders, and to diligently 
pursue the achievement of our goals by participation of all types of small business 
concerns in the dollars available for subcontract/purchase order award under the 
solicitation. 
 
 
BY____________________________                  DATE _________________________ 
 
_______________________________ 
                    Signature 
 
_______________________________ 
       Title, and Company Name 
 
 
_______________________________                 DATE __________________________ 
             Contract Specialist 
                                                                               Approval Recommended 
 
 
 
 
_______________________________                 DATE __________________________ 
                     SADBU 
                                                                              Approve/Disapprove 
 
 
 
 
_______________________________                 DATE __________________________ 
             Contracting Officer 
                                                                               Approve/Disapprove 
 
 
 
________________________________                 DATE _________________________ 
   Procurement Center Representative 
       Small Business Administration 



                  WEEKLY TEMPORARY ELECTRICAL INSPECTION

                                                Week ending ________________

Contract No. __________________________

Contract Description _______________________________________________________

The following items were inspected in accordance with requirements in National
Electrical Code and Corps of Engineers Safety and Health Requirements Manual,
EM 385-1-1.

1.  Wire (size, type, condition).

2.  Systems and devices (polarity, continuity of ground, resistance to    
ground).

3.  Resistance of ground rods (25 OHMS) measured and recorded.

4.  Check GFI for 15/20 amp 120 volt circuits.

5.  Plugs and receptacles (type, NEMA rating).

6.  Circuit breakers and disconnect (size, type, weatherproof).

7.  Extension cords (type, UL listed, insulation condition, splices,
    location).

8.  Open wiring on insulators, nonmetallic sheathed cable, outside clearance 
     (600 volts or less), Festoon lighting (as applicable).

                                 _________________________________________
                                 Signature Electrician/Electrical Engineer



MINIMUM STANDARD FOR TEMPORARY ELECTRICAL SERVICE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(DIMENSIONS ARE APPROXIMATE) 
 
A.  The backboard for temporary service shall consist of not less than 1/2 inch 
plywood of exterior grade. 
 
B.  Numbers above correspond to the item below: 
 
Item 1 - NEMA 3R circuit breaker type panelboard.  This panelboard shall consist of 1 
two-pole 60 amp main circuit breaker, 4* one pole 20 AMP branch circuit breakers, and 
1* two pole 20 AMP branch circuit breaker.  Breakers shall meet Federal Specifications 
Standards for Class 1A breakers and shall be plug-in type.  (*Number of breakers to be 
adjusted to suit the job requirements.) 
 
Item 2 - Duplex grounding type convenience outlets in standard utility type outlet 
boxes with covers, meeting the NEC and NEMA requirements for wet locations. 
Connections to the branch circuit breakers shall be grounded by two conductors #12 NMC 
cable. 
 
Item 3 – (Optional)  A single three-conductor grounding type outlet rated for 250 volt 
service meeting the NEC and NEMA requirements for wet locations.  Connections from 
this outlet to the two pole breaker shall be by two conductor grounded type NMC cable. 
 
Item 4 - 3/4 inch PVC. This shall be used to support extension cords. 
 
Item 5 – NEMA 3R service disconnect safety switch – 60 amp minimum. 
 
C.  The panelboard shall be grounded by #6 copper wire connected to a 3/4 inch by 10-
foot long ground rod. 
 
D.  Service to the panel shall consist of three copper conductor #6 minimum service 
entrance cable.  This cable may enter the top or side of the panelboard. 
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E.  Periodic inspections of systems and devices will be made by the Contractor at 
intervals not to exceed 1 week, and a report will be submitted indicating the results. 
 
F.  All receptacle outlets that provide temporary electrical power during 
construction, remodeling, maintenance, repair, or demolition shall have ground-fault 
circuit-interrupter (CFCI) protection for personnel.  GFCI protection shall be 
provided on all circuits serving portable electric hand tools or semi-portable 
electric power tools (such as block/brick saws, table saws, air compressors, welding 
machines, and drill presses).  See EM 385-1-1 for exceptions. 
 
G.  Per EM 385-1-1 all temporary power distribution systems shall be submitted to the 
field office before installation. 
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ACTIVITY HAZARD ANALYSIS

1.  Phase of Construction

2.  Location 3.  Contract No. 4.  Project

5.  Prime Contractor 6.  Date of Preparatory 7.  Estimated Start Date

Potential Safety Hazard Procedure to Control Hazard

8.  Contractor=s Representative
(signature)

9.

SAS Form 9
 1 Jan 82



SAFETY CHECKLIST FOR CRAWLER,  TRUCK  &
WHEEL MOUNTED CRANES

Contract # and title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contract Inspector: Date inspected:

Yes No N/A

1.  Unless the manufacture has specified an on-rubber
rating, outriggers will be fully extended and down?
(16.D.10)

2.  Are lattice boom cranes equipped with a boom
angle indicator, load indicating device, or a load
moment indicator? (16.D.01)

3.  Are lattice boom and hydraulic cranes equipped
with a means for the operator to visually determine
levelness? (16.D.02)

4.  Are lattice boom and hydraulic cranes, except
articulating booms cranes, equipped with drum
rotation indicators located for use for the operator?
(16.D.03)
5. Are lattice boom and hydraulic mobile cranes
equipped with a boom angle or radius indicator within
the operator’s view? (16.D.04)
6.  Are lattice boom cranes, with exception of duty
cycle cranes, equipped with an anti-two blocking
device? (16.D.05)
7.  When duty cycle machines are required to make a
non-duty lift, is the crane equipped with an
international orange warning device and is a signal
person present? (16.D 05)
8.  Are the following with the crane at all times:
(16.C.02)
    a.  the manufacturer’s operating manual?
    b.  the load rating chart?
    c.  the crane’s log book documenting use,
maintenance, inspections and tests?
    d.  operating manual for crane operator aids used
on the crane.
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Yes No N/A

9.  Are the following on the project site:
    a.  completed periodic inspection report prior to
initial work? (16.C.12)
    b.  pre-operational checklist used for daily
inspection? (16.C.12)
    c.  written reports of the operational
performance test? (16.C.13)
    d.  written reports of the load performance test?
(16.C.13)

10.  Are all operators physically qualified to
perform work? (16.C.05)

11.  Are all operators qualified by written and
practical exam or by appropriate licensing agency for
the type crane they are to operate? (16.C.05)

12.  Is the crane designed and constructed IAW the
standards listed in Table 16-1? (16.C.06)

13.  Is a hazard analysis for set-up and set-down
available? (16.C.08)

14.  Are accessible areas within the swing radius of
the rear of the crane barricaded? (16.C.09)

15.  Are there at least 3 wraps of cable on the drum?
(16.C.10)

16.  Are the hoisting ropes installed IAW the
manufacturer’s recommendations? (16.C.10)

17.  Are critical lift plans available? (16.C.18)

18.  Are minimum clearance distance for high voltage
lines posted at the operator’s position?  (11.E.04)

19.  Do older lattice boom cranes with anti-two block
warning devices in lieu of anti-two block prevention
devices have a written exemption? (16.D.05)

20.  Is the slow moving emblem used on all vehicles
which by design move at 25 MPH or less on public
roads? (08.A.04)

21.  Are all vehicles which will be parked or moving
slower than normal traffic on haul roads equipped
with a yellow flashing light or flasher visible from
all directions? (16.A.13)
SAD Form 1666a-R  Previous editions may be used for contracts
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22.  Is all equipment to be operated on public roads
provided with: (16A.07)
     a. headlights?
     b. brake lights?
     c. taillights?
     d. back-up lights?
     e. front and rear turn signals?

Yes No N/A

23.  Are seat and seat belts provided for the
operator and each rider on equipment? (16.A.07 and
16.B.08)

24.  Is all equipment with windshields equipped with
powered wipers and defogging or defrosting devices?
(16.A.07)

25.  Is the glass in the windshield or other windows
clear and unbroken to provide adequate protection and
visiblity for the operator? (16.A.07, 16.B.10)

26.  Is all equipment equipped with adequate service
brake system and emergency brake system? (16.A.18)

27.  Are areas on equipment where employees walk or
climb equipped with platforms, footwalks, steps,
handholds, guardrails, toeboards and non-slip
surfaces? (16.B.03)

28.  Is all self propelled equipment equipped with
automatic, audible, reverse signal alarms? (16.B.01)

29.  Is there a record of manufacturer’s approval of
any modification of equipment which affects its
capacity or safe operation? (16.A.18)

30.  Are truck and crawler cranes attached to a barge
or pontoon by a slack tiedown system? (16.F.06)
31.  Have the following conditions been met for land
cranes mounted on barges or pontoons: (16.F.04)
     a. Have load ratings been modified to reflect
the increased loading from list, trim, wave, and wind
action?
     b.  Are all deck surfaces above the water?
     c.  Is the entire bottom area of the barge or
pontoon submerged?
     d.  Are tie downs available?
     e.  Are cranes blocked and secured?
 32.  Are all belts, gears, shafts, spindles, drums,
flywheels, or other rotating parts of equipment
guarded where is a potential for exposure to workers?
(16.B.03)
SAD Form 1666a-R  Previous editions may be used for contracts
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Yes No N/A

33.  Is the area where the crane is to work level,
firm and secured? (16.A.10)

34.  Is a dry chemical or carbon dioxide fire
extinguisher rated at least 5-B:C on the crane?
(16.A.26)

35.  Are trucks, for truck mounted cranes, equipped
with a working reverse signal alarm? (16.B.01)

36.  Is a signal person provided where there is
danger from swinging loads, buckets, booms, etc.?
(16.B.13)

37.  Is there adequate clearance from overhead
structures and electrical sources for the crane to
be operated safely? (16.C.09)

38.  Is there adequate lighting for night
operations? (16.C.19)

39.  Has the the boom stop test on cable-supported
booms been performed? (16.D.06)

40.  Is the boom disenaging device functioning as
required? (16.D.06)

41.  Has all rigging and wire rope been inspected?
(Section 15)
Remarks:(Enter actions taken for all “no” answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR PORTAL,  TOWER,  AND
 PILLAR CRANES

Contract # and Title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contract Inspector: Date Inspected:

Yes No N/A

1.  Are the following available: (16.E.02)
    a.  written erection instructions?
    b.  listing of the weight of each component?
    c.  an activity hazard analysis for the erection?
    d.  does the activity hazard analysis contain
        (1.) location of crane and adjacent
        structures?
        (2.)  foundation design and construction
         requirements?
        (3.)  clearance and bracing requirements?

2.  Is there a boom angle indicator within the
operator’s view? (16.E.04)

3.  Are luffing jib cranes equipped with: (16.E.05)
    a.  shock absorbing jib stops?
    b.  jib hoist limit switch?
    c.  jib angle indicator visible to operator?

4.  If used, do rail clamps have slack between the
point of attachment to the rail and the end fastened
to the crane? (16E.06)

5.  Are the following with the crane at all times:
(16.C.02)
    a.  the manufacturer’s operating manual?
    b.  the load rating chart?
    c.  the crane’s log book documenting use,
maintenance, inspections and tests?
    d.  the operating manual for crane operational
aids used on the crane?
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6.  Are the following on the project site:
    a.  completed periodic inspection report prior to
initial work?  (16.C.12)
    b.  pre-operational checklist used for daily
inspections? (16.C.12)
    c.  written reports of the operational
performance tests? (16.C.13)
    d.  written reports of the load performance
tests?  (16.C.13)

Yes No N/A

7.  Is every crane operator certified by a physician
to be physically qualified to perform work?
(16.C.05)

8.  Are all operators qualified by written and
practical exam or by appropriate licensing agency for
the type crane they are to operate? (16.C.05)

9.  Is the crane designed and constructed IAW the
standards listed in Table 16-1?  (16.C.05)

10.  Is a hazard analysis for set-up and set-down
available? (16.C.08)

11. Are there at least 3 wraps of cable on the drum?
(16.C.10)

12.  Are the hoisting ropes installed IAW the
manufacturer’s recommendations? (16.C.10)

13.  Is the a record of manufacturer’s approval of
any modification of equipment which affects its
capacity or safe operation? (16.A.07)

5.  Remarks: (Enter actions taken)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR RIGGING
Contract # and title:

Equipment name & number:
owned or leased?

Contractor Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Has all defective rigging been removed? (15.A.01)

2.  Is rigging stored properly? (15.A.01)

3.  Are running lines within 6.5’ of the ground or
working level guarded? (15.A.03)

4.  Are all eye splices made in an approved manner
with rope thimbles? (sling eyes excepted) (15.A.04)

5.  Are positive latching devices used to secure
loads? (15.A.05)

6.  Are all custom lifting accessories marked to
indicate their safe working loads? (15A.07)

7.  Are all custom designed lifting accessories
proof-tested to 125% of their rated load? (15.A.07)
8.  Are the following conditions met for wire rope:
(15.B.01-09)
    a.  Are they free of rust or broken wires?
    b.  Are defective ropes cut up or marked as
unusable?
    c.  Do rope clips attached with U-bolts have the
U-bolts on the dead end or short end of the rope?
    d.  Are protruding ends of strands in splices on
slings and bridles covered or blunted?
    e. Except for eye splices in the end of wires and
for all endless wire rope slings, are all wire ropes
used in hoisting, lowering, or pulling loads one
continuous piece, free of knots or splices?

SAD Form 1666c-R  Previous editions may be used for contracts
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    f. Do all eye splices have at least 5 full tucks?
    g. If used, are wedge sockets fastening attached
without attached the dead end of the wire rope to the
live rope?
    h. Are they free of eyes or splices formed by
wire rope clips or knots?

Yes No N/A

9.  Are the following conditions met for chain?
(15.C.01-04)
    a.  Are all chains alloyed?
    b.  Do all coupling links or other attachments
have rated capacities at least equal to that of the
chain.
    c.  Are makeshift fasteners restricted from use?
10.  Are the following conditions met for fiber
rope:(15.D.01-07)
    a.  Are all ropes protected from freezing,
excessive heat or corrosive materials?
    b.  Are all ropes protected from abrasion?
    c.  Are splices made IAW manufacture’s
recommendations?
    d.  Do all eye splices in manila rope contain at
least 3 full tucks and do all short splices contain
at least 6 full tucks(3 on each side of the
centerline of the splice)?
    e.  Do all splices in layed synthetic fiber rope
contain at least 4 full tucks and do short splices
contain at least 8 full tucks ( 4 on each side of the
centerline of the splice)?
    f.  Do the tails of fiber rope splices extend at
least 6 rope diameters (for rope 1” diameter or
greater) past the last full tuck?
    g.  Are all eye splices large enough to provide
an included angle of not greater than 60* at the
splice when the eye is placed over the load or
support?
11.  Are the following conditions met for all
slings:(15.E.01-06)
    a.  Is protection provided between the sling and
sharp surfaces?
    b.  Do all rope slings have minimum clear length
of 40 times the diameter of component ropes between
each end fitting or eye splice?
    c.  Do all braided slings have a minimum clear
length of 40 times the diameter of component ropes
between each end fitting or eye splice?
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     d.  Do all welded alloy steel chain slings have
affixed permanent identification stating size, grade,
rated capacity and manufacturer?
     e.  Is each synthetic web sling marked or coded
to identify its manufacturer, rated capacities for
each type hitch and the type material?

Yes No N/A

12.  Are drums, sheaves, and pulley smooth and free
of surface defects? (15.F.01)

13.  Is the ratio of the diameter of the rigging and
the drum, block sheave or pulley thread diameter such
that the rigging will adjust without excessive wear,
deformation, or damage? (15F.02)

14.  Have all damaged drums, sheaves and pulleys been
removed from service? (15.F.04)

15.  Are all connections, fittings, fastenings, and
attachments of good quality, proper size and
strength, and installed IAW manufacturer’s
recommendations? (15.F.05)

16.  Are all shackles and hooks sized properly?
(15.F.06 & .07)

17.  Are hoisting hooks rated at 10 tons or greater
provided with safe handling means? (15.F.07)

18.  Do all drums have sufficient rope capacity?
(15.F.08)

19.  Is the drum end of the rope anchored by a clamp
securely attached to the drum in a manner approved by
the manufacturer? (15.F.08)

20.  Do grooved drums have the correct groove pitch
for the diameter of the rope and is the groove depth
correct?  (15.F.08)
21.  Do the flanges on grooved drums project beyond
the last layer of rope at a distance of either 2” or
twice the diameter of the rope, whichever is greater?
(15.F.08)
22.  Do the flanges on ungrooved drums project beyond
the last layer of rope a distance of either 2.5” or
twice the diameter of the rope, which ever is
greater.
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23.  Are the sheaves compatible with the size of
rope used and as specified by the manufacture?
(15F.09)

Yes No N/A

24.  Are sheaves properly aligned, lubricated, and
in good condition? (15.F.09)

25.  When rope is subject to riding or jumping off a
sheave, are sheaves equipped with cablekeepers?
915.F.09)

26.  Are eye bolts loaded in the plane of the eye
and at angles less than 45* to the horizontal?
(15.F.10)

27.  Remarks: (Enter actions taken for “no”
answers.)

Contractor inspector signature

Contractor QC/safety/project manager signature
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SAFETY CHECKLIST FOR MOTOR VEHICLES ,
 TRAILERS AND TRUCKS

Contract # and title:
owned or leased?

Equipment name & number:

Contractor: Subcontractor:

Contractor inspector: Date inspected:

1.  Are records of safety inspections of all
vehicles available? (18.A.02)

Yes No N/A

2.  Are all vehicles to be operated between sunset
and sunrise equipped with: (18.A.04)
    a.  2 headlights?
    b.  taillights and brake lights?
    c.  front and back turn signals?
    d.  3 emergency flares, reflective markers, or
equivalent portable warning devices?

3.  Are vehicles, except trailers or semi-trailers
having a gross weight of 5000 lbs or less,
equipped with service brakes and manually operated
parking brakes? (18.A.05)

4.  Are service brakes on trailers and
semitrailers controlled from the driver’s seat of
the prime mover? (18A.06)

5.  Does the vehicle have: (18.A.06)
    a.  a speedometer?
    b.  a fuel gage?
    c.  an audible warning device (horn)?
    d.  a windshield & adequate windshield wiper?
    e.  an operable defroster and defogging
device?
    f.  an adequate rearview mirror?
    g.  a cab, cab shield, and other protection to
protect the driver from the elements and falling
or shifting materials?
    h.  non-slip surfaces on steps?
    I.  a power-operated starting device?
SAD Form 1666d-R  Previous editions may be used for contracts
   Mar 97         referencing the 1992 edition of EM 385-1-1.

page 1 of 3



Yes No N/A

6.  Is all the glass safety glass and is all
broken or cracked glass replace? (18.A.07)

7.  Do trailers meet the following: (18A.08)
    a.  Are all towing devices adequate for the
weight drawn?
    b.  Are all towing devices properly mounted?
    c.  Are locking devices or a double safety
system provided on every 5th wheel mechanism and
tow bar arrangement to prevent accidental
separation?
    d.  Are trailers coupled with safety chains or
cables to the towing vehicle?
    e.  Are trailers equipped with the power
brakes equipped with a break-away device which
will lock-up the brakes in the event the trailer
separates from the towing vehicle?

8.  Are all dump trucks:(18.A.10)
    a.  equipped with a holding device to prevent
accidental lowering of the body?
    b.  equipped with a hoist lever secured to
prevent accidental starting or tipping?
    c.  equipped with means to determine (from the
operator’s position) if the dump box is lowered?
    d.  equipped with trip handles for tailgates
that allow the operator to be clear?

9.  Are all buses, trucks and combination of
vehicles with a carrying capacity of 1.5 tons or
more, to be operated on public roads equipped
with: (18.A.11)
     a. 3 reflective markers?
     b. 2 wheel chocks for each vehicle?
     c. at least one 2A:10B:C fire extinguisher?
     d. at least two properly rated fire
extinguishers (for vehicles carrying flammable
cargo)?
     e. a red flag not less than 1 foot square.

10.  Is vehicle exhaust controlled so as not to
present a hazard to personnel? (18.A.13)

11.  Are all rubber tired motor vehicles equipped
with fenders or with mud flaps if the vehicle is
not designed for fenders? (18.A.14)
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Yes No N/A

12.  Are all vehicles, except buses, equipped with
seat belts? (18.B.02)

13.  Does all self-propelled construction and
industrial equipment have a working reverse signal
alarm? (16.B.01)

14.  Are all hot surfaces of equipment, including
exhaust pipes or other lines, guarded or insulated
to prevent injury or fire? (16.B.03)

15.  If an off the road vehicle, is it equipped
with rollover protective structures? (16.B.12)

16.  Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR CRAWLER TRACTORS
AND DOZERS

Contract # and title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Are initial and daily/shift inspection records
available? (16.A.01& .02)

2.   Are only qualified operators assigned to
operate mechanized equipment? (16.A.04)

3.  Are sufficient lights provided for night
operations? (16.A.11)

4.  Is the unit shut down before refueling?
(16.A.14)

5.  Does the unit have as a minimum a 5-B:C fire
extinguisher? (16.A.26)

6.  Is there an effective, working reverse alarm?
(16.B.01)

7.  Are moving parts, shafts, sprockets, belts,
etc., guarded? (16.B.03 ,07, and 13)

8.  Is protections against hot surfaces, exhausts,
etc., provided? (16.B.03 and .13)
9.  Are fuel tanks located in a manner to prevent
spills or overflows from running onto engine
exhaust or electrical equipment?
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10.  Are exhaust discharges directed so they do
not endanger person of obstruct operator
vision?(16.B.05)

Yes No N/A

11.  Are seat belts provided? (16B.08)

12.  Is protection (grills, canopies, screens)
provided to shield operator from falling or flying
objects? (16.B.10 and .11)

13.  Is roll over protection provided? (16.B.12)

14.  Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature
Contractor QC/safety officer/project manager
signature

SAD Form 1666e-R  Previous editions may be used for contracts
   Mar 97         referencing the 1992 edition of EM 385-1-1.

page 2 of 2



SAFETY CHECKLIST FOR SCRAPERS,  MOTOR GRADERS ,
AND OTHER MOBILE EQUIPMENT

Contract # and title:

Equipment name and number:
owned or leased?

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Are initial and daily/shift inspection records
available? (16.A.01 & .02)

2.  Are only qualified operators assigned to
operate equipment? (16.A.04)

3.  Are sufficient lights provided for night
operations? (16.A.11)

4.  Does the unit have as a minimum a 5-B:C fire
extinguisher? (16.A.26)

5.  Is there an effective working reverse alarm?
(16.B.01)

6.  Is the unit shut down for refueling? (16.A.14)

7.  Are moving parts, shafts, sprockets, belts,
etc., guarded? (16.B.03, .07 and .13)

8.  Is protection against hot surfaces, exhausts,
etc., provided? (16.B.03 and .13)

9.  Are fuel tanks located in a manner to prevent
spills or overflow from running onto engine
exhaust or electrical  equipment? (16.B.04)

10.  Are exhaust discharges directed so they do
not endanger persons or obstruct operator vision?
(16.B.05)
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Yes No N/A

11.  Are seat belts provided for each person
required to ride on the equipment? (16.B.08)

12.  Is protection (grills, canopies, screens)
provided to shield operators from falling or
flying objects? (16.B.10 and .11)

13.  Is roll over protection provided? (16.B.12)

14.  Is a safe means of access to the cab provided
(steps, grab bars, non-slip surfaces)? (16.B.03)_

15.  Are adequate head and tail lights provided?
(16.A.07)

16.  Have brakes been tested and found
satisfactory? (16.A.07)

17.  Does the unit have an emergency brake which
will automatically stop the equipment upon brake
failure?  Is this system manually operable from
the drivers position? (16.A.07)

18.  Is all equipment with windshields equipped
with powered wipers and defogging or defrosting
system? (16.A.07)

19.  Are all vehicles which will be parked or
moving slower than normal traffic on haul roads
equipped with a yellow flashing light or flasher
visible from all directions? (16.A.13)

20.  Is the slow moving emblem used on all
vehicles which by design move at 25 MPH or less on
public roads? (08A.04)
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21. Have air tanks been tested and certified?
(20.A.01)

Yes No N/A

22.  Is an air pressure gage in working condition
installed on the unit? (20.A.12)

23.  Does the air tank have an accessible drain
valve? (20.B.17)

24.  Remarks: (Enter action taken for all “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
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SAFETY CHECKLIST FOR MATERIAL HOISTS
Contract # and title:

Equipment name & number:

Contractor: Subcontractor:

Contract Inspector: Date inspected:

Yes No N/A

1.  Are all hoist towers, masts, guys or braces,
counterweights, drive machinery supports, sheave
supports, platforms, supporting structures, and
accessories designed by a licensed engineer?
(16.K.02)

2.  Is a copy of the hoist operating manual
available? (16.K.04)

3.  Do all floors and platforms have slip-
resistant surfaces? (16.K.08)

4.  Are landings and runways adequately barricaded
and is overhead protection provided where needed?
(16.K.08)

5.  Are hoisting ropes installed IAW
manufacturer’s instructions? (16.K.10)

6.  Are operating rules posted at the hoist
operator’s station? (16.K.14)

7.  Are air powered hoists connected to an air
supply of sufficient capacity and pressure to
safely operate the hoist? (16.K.15)
8.  Are pneumatic hoses secured by some positive
means to prevent accidental disconnection?
(16.K.15)
9. Remarks: (Enter actions taken for all “no”
answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR EARTH DRILLING EQUIPMENT
Contract # and title:

Equipment name & number:

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Is a copy of the manual for all drilling
equipment available? (16.M.01)

2.  Have  all overhead electrical hazards and
potential ground hazards been identified in a
site layout plan and addressed in an activity
hazard analysis? (16.M.02)

3.  Are MSDSs for all drilling fluids available?
(16.M.05)

4.  Does the drilling equipment have 2 easily
accessible emergency shut down devices (one for
the operator and one for the helper)? (16.M.06)

5.  Is the equipment posted with a warning of
electrical hazards? (16.M.06)

6. Is there a spotter or an electrical proximity
warning device available to ensure safe
distances from power lines are maintained?
(16.M.06)

7. Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
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I certify that the above submitted items have been reviewed
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INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.".  This number, in addition to the contract number, will form a serial
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DISCLOSURE OF LOBBYING ACTIVITIES
     Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

(See reverse for public burden disclosure.)

1.   Type  of  Federal  Action:

              a.
b.
c.
d.
e.
f.

contract
grant
cooperative agreement
loan
loan guarantee
loan insurance

2.   Status of Federal Action:

              a.
b.
c.

     

bid/offer/application
initial award
post-award
              

3.   Report Type:

              a.
b.

     
     
  

initial filing
material change

For Material Change Only:
      year               quarter
      date of last report

4.   Name  and  Address  of  Reporting  Entity:

      Congressional District, if known:

Prime Subawardee
Tier            , if known:

5.   If  Reporting  Entity  in  No.  4  is  Subawardee,  Enter  Name
      and  Address  of  Prime:

      Congressional District, if known:
6.   Federal Department/Agency:
              

7.   Federal Program Name/Description:

      CFDA Number, if applicable:

8.   Federal Action Number, if known:
              

9.   Award Amount, if known:

              $

10.  a. Name  and  Address  of  Lobbying  Entity
           (if individual,  last name,  first name,  MI):

b. Individuals  Performing  Services (including address if
    different from No. 10a)
    (last name, first name, MI):

(attach Continuation Sheet(s) SF-LLL-A, if necessary)

11.  Amount  of  Payment (check all that apply):

$ actual planned

12.  Form of Payment (check all that apply):

a.
b.

cash
in-kind; specify: nature

value

13.  Type  of  Payment (check all that apply):

a.
b.
c.
d.
e.
f.

retainer
one-time fee
commission
contingent fee
deferred
other; specify:

14. Brief  Description  of  Services  Performed  or  to  be  Performed  and  Date(s)  of  Service,   including  officer(s),   employee(s),
      or  Member(s)  contacted,   for  Payment  indicated  in  Item  11:

(attach Continuation Sheet(s) SF-LLL-A, if necessary)

15.  Continuation  Sheet(s)  SF-LLL-A  attached: Yes No

Information   requested   through   this  form   is   authorized   by  title  31  U.S.C
section 1352.   This disclosure  of lobbyig  activities  is a  materia 
representation
of  fact  upon   which   reliance  was   placed    by   the   tier   above   when   this
transaction  was  made  or  entered  into.   This disclosure is required pursuant
to
31  U.S.C.   1352 .  This information  will  be  reported  to   the  Congress  semi-
annually and  will  be  available  for  public inspection.   Any  person who  fails to

Signature:

Print Name:

Title:

Telephone No.:                           Date:

Federal Use Only: Authorized  for  Local 
Reproduction

Approved by
OM
0348-0046

16.



INSTRUCTIONS  FOR  COMPLETION  OF  SF-LLL,  DISCLOSURE  OF  LOBBYING  ACTIVITIES

This  disclosure form  shall be  completed by  the reporting  entity,  whether  subawardee or prime Federal recipient,  at the
initiation   or receipt   of a  covered Federal  action,  or a  material  change  to a previous filing,  pursuant to  title 31 U.S.C.
section 1352.  The filing of a form is required for each payment or agreement to make  payment to  any lobbying  entity for
influencing  or  attempting  to  influence   an  officer  or  employee  of  any  agency,  a  Member of Congress,  an officer or
employee of Congress, or an employee of  a  member of Congress in  connection  with  a  covered  Federal action.  Use the
SF-LLL-A Continuation Sheet for additional  information if the  space on  the form  is inadequate.   Complete  all items  that
apply for both the initial filing and material change report.   Refer to  the implementing  guidance published  by the Office of
Management and Budget for additional information. 
 
          Identify the  type of covered  Federal action for  which lobbying activity is and/or  has been secured to influence the
          outcome of a covered Federal action. 
 
          Identify the status of the covered Federal action. 
 
          Identify the  appropriate classification of this report.   If this is a followup report  caused by a material change to the
          information previously reported, enter the year and quarter in which the change occurred.   Enter the date of the last
          previously submitted report by this reporting entity for this covered Federal action. 
 
          Enter the full  name,  address,  city,  state  and zip  code of the reporting entity.   Include Congressional  District,  if
          known.  Check the appropriate classification of the reporting entity that designates if it is, or expects to be,  a prime
          or subaward recipient.   Identify the tier of the subawardee,  e.g.,  the first  subawardee of the  prime is the 1st tier.
          Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 
 
          If the organization filing the report in item 4 checks “Subawardee”, then enter the full name, address, city, state and
          zip code of the prime Federal recipient.  Include Congressional District, if known. 
 
          Enter the  name of  the Federal  agency making the  award or loan commitment.   Include at least one organizational
          level   below  agency  name,  if  known.   For example,  Department  of Transportation,  United States Coast Guard.
 
          Enter  the Federal  program name  or description  for the  covered Federal  action (item 1).  If known,  enter  the full
          Catalog of  Federal  Domestic  Assistance  (CFDA)  number  for  grants,  cooperative  agreements,  loans,  and  loan
          commitments. 
 
          Enter  the most  appropriate Federal  identifying number  available for  the Federal  action  identified  in  item 1 (e.g.,
          Request  for  Proposal (RFP) number;  Invitation  for Bid (IFB)  number;  grant announcement  number;  the contract,
          grant, or  loan award  number; the  application/proposal  control number  assigned by the  Federal agency).   Include
          prefixes, e.g., “RFP-DE-90-001.” 
 
          For  a covered Federal  action where there has  been an award or loan  commitment by the Federal agency, enter the
          Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5. 
 
          (a) Enter  the full name,  address,  city,  state and  zip code of  the lobbying  entity engaged  by the reporting entity
               identified in item 4 to influence the covered Federal action. 
 
          (b) Enter the  full names of  the individuals(s)  performing services, and  include full  address if different from 10 (a).
               Enter Last Name, First Name, and Middle Initial (MI). 
 
          Enter the  amount of compensation  paid or reasonably  expected to be  paid by  the reporting  entity (item 4) to the
          lobbying entity (item 10).   Indicate whether the payment has been made (actual) or will be made (planned).   Check
          all boxes  that apply.   If this is a material change  report,  enter the cumulative amount of payment made or planned
          to be made. 
 
          Check the appropriate box(es).   Check all boxes that apply.   If  payment is made  through an  in-kind  contribution,
          specify the nature and value of the in-kind payment. 
 
          Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 
 
          Provide a  specific and detailed  description of the services  that the lobbyist  has performed,  or will be  expected to
          perform, and the date(s) of any services rendered.   Include all preparatory and related activity, not just time spent in

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

   Public reporting  burden for this  collection of information is  estimated to average 30 minutes  per response,  including time for reviewing
   instructions, searching existing data sources,  gathering and maintaining the data needed,  and completing and reviewing the collection of  
   information.   Send comments  regarding the burden  estimate or any other aspect of this collection of information,  including suggestions
   for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503.
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DIRECTORATE OF ENGINEERING & HOUSING
EXCAVATION PERMIT

                                      FB Reg 420-13                            DATE

1. CLEARANCE IS REQUIRED TO PROCEED WITH WORK AT
__________________________________________________________________________________________

ON WORK ORDER NO _________________________ CONTRACT NO
_______________________________________________________________________________________

2. METHOD OF EXCAVATION A.HAND B.POWER SHOVEL C. DITCHER D. OTHER (SPECIFY)

3. SCOPE OF WORK (DEPTH, WIDTH, LENGTH, LOCATION, AND SKETCH AS APPLICABLE)
IF CONTRACT A COPY OF APPLICABLE DRAWINGS OR SKETCHES MUST BE ATTACHED.

4. DATE CLEARANCE REQUESTED 5. TERMINATION DATE OF CLEARANCE (60 DAYS UNLESS SPECIFIED)

6. REQUESTING ORGANIZATION OR COMPANY 7. PHONE NUMBER 8. SIGNATURE (REQUESTING OFFICIAL)

9. EXCAVATION CLEARANCE APPROVAL

UTILITY REMARKS SIGNATURE OF APPROVING DATE
OFFICIAL

ELECTRICAL
UNDERGROUND
DISTRIBUTION

STEAM OR HTW
DISTRIBUTION

CHILLER
DISTRIBUTION

SEWER LINES

WATER
DISTRIBUTION

NATURAL GAS
DISTRIBUTION

TELEPHONE (DOIM)

OTHER

TELEPHONE (CT&T)

FB Form 1605                                                                                                                                                        DIGGING WILL NOT BE PERMITTED UNLESS SIGNED
    1 May 87 (AFZA-DE)                                                                         Previous Edition is Obsolete.



AFZA-DE-RJ  (420-10c) Date:  _________________

MEMORANDUM FOR DEH ENVIRONMENTAL OFFICE

SUBJECT:  Landfill Permit Application

1.  Fill in the following information for each Contractor vehicle:

    a.  Landfill to Be Used:  Sanitary _____ Demolition _____ Both _____

    b.  Company Name: ___________________________________________________

    c.  Contract Number:  _______________________________________________

    d.  Project Title:  _________________________________________________

    e.  Project Location:  ______________________________________________

    f.  Date of Notice to Proceed:  _____________________________________

    g.  Project Length (In Days):  ______________________________________

    h.  Vehicle Make:  __________________________________________________

    i.  Vehicle License Plate Number:  __________________________________

    j.  Contract Inspector:  ____________________________________________

2.  Note:  Applications must be forwarded to the Environmental Office by a
Government Official (e.g., Contracting Officer's Representative or Project
Inspector).  Applications delivered on any working day will be processed and
available for pickup the following workday by 0830.



REAL PROPERTY INVENTORY

ITEM TALLY TOTAL

COMMODES

LAVATORIES

URINALS

EXHAUST FAN (9")

EXHAUST FAN
(OTHER)

WATER COOLER

HOTWATER HEATER

MOP SINK

AC PLANT
LS 5 TN.                         5-25 TN.                         25-100 TN.            OVER 100 TN.

AS (WINDOW TYPE)

FIRE ALARM SYSTEM
MANUAL                        HALON                            SPRINKLER

EMERGENCY LIGHTS

UNIT HEATER

STRIP HEATER

COOLING TOWER

WALK-IN COOLER

AIR CURTAIN

EYE WASH

SHOWERS

BOILER
GAS FIRED                             OIL FIRED                            STEAM

FUEL TANK
UNDERGROUND                                                                    OUTSIDE



REAL PROPERTY INVENTORY

ITEM TALLY TOTAL

WASH BASIN

AIR COMPRESSOR

HOISTS

INVENTORY BY: DATA:

RECONCILED BY: DATA:



REAL PROPERTY INVENTORY

ITEM TALLY TOTAL

INVENTORIED BY: DATE:

RECONCILED BY: DATE:



 
 
 
 
 
 
 
 
 
 
 
 
 

SECURITY PROCEDURES GUIDE 
 

For the design and construction of Project 
 

SOF, REPLACE MAZE & FACADE., RANGE 19B, SOTF 
LI-57575 

 
SECURITY OPERATIONS TRAINING FACILITY
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SECTION 1 

 
GENERAL 

 
1. This Security Procedures Guide is issued for the design and 
construction of Project LI-57575, SOF, REPLACE MAZE & FACADE, RANGE 
19B, SOTF.  Project documents will be classified a minimum of FOUO. 
 
2. Reference: 
 

a. AR 380-5, DA Information Security Program Regulation dated 
25 February 1988. 

 
b. DOD 5220.22-M, Industrial Security Manual, dated January 

1991. 
 
3. Purpose:  The purpose of this Security Procedures Guide is to 
provide guidance and established procedures for the uniform 
handling and control of all information on SOTF projects that are 
originated, dispatched, and/or received by any SOTF project 
element. 
 
4. Applicability:  This guide is applicable to all personnel 
granted access to information and material related to SOTF. Access 
to project data and information is on a strict "NEED TO KN0W” 

basis.  In all cases, the most stringent requirements of Reference 
2a and b, and this manual apply.  SOTF project elements will be 
subject to unannounced and random inspections by SOTF Security 
Personnel to insure compliance with this manual. 
 
5. The SOTF Security/OPSEC Manager is Mr. Tim Holt/Mike Boyle, 
telephone (910) 396-0914.  The SOTF Project Manager is Mr. Roger 
Whatley, telephone (910) 396-0976. 
 
6. Background:  SOTF is a Department of the Army secure training 
facility.  Design and construction drawings, specifications, and 
design analysis of this SOTF project cannot be provided to any 
other country, except as approved by the Security Manager. 
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SECTION 2 
 

SPECIAL SECURITY PROCEDURES 
 

1. Responsibilities: 
 

a. Commanders and/or heads of organizations in which SOTF 
material is originated, dispatched, received and/or stored, will 
insure that this security Procedures Guide is on hand and that all 
SOTF project personnel are thoroughly familiar with its contents. 
 

b. Each individual entrusted with SOTF documents regardless 
of classification or protective marking (FOUO, is responsible for 
the proper control, accountability, and safeguarding of same. 
 
2. Access: 
 

a. Access to FOUO information on SOTF projects will be 
limited to US Citizens who have a valid "need to know".  In the 
event that access to classified information is required, an 
additional security procedures guide will be furnished. 

 
b. To gain access to the SOTF site and/or project 

information, a written or telephonic request must be made to the 
SOTF Project Manager at least one week in advance (Enclosure 1).  A 
separate request must be made for each site visit. 

 
c. Once access has been granted, no SOTF information or site 

access will be given to the individual until he or she has signed a 
Security Briefing Form (Enclosure 2).  The original form will be 
sent to the SOTF Security Manager. 
 

(1) Use of Escorts:  Personnel entering the Security 
Operations Training Facility will be escorted by a facility member 
or by a security guard.  Use of escorts within the facility is done 
routinely for contracted personnel regardless of their security 
clearance level. 

 
(2) Work Hours:  Normal work hours for contract personnel 

to conduct business within SOTF are 0730 - 1600, Monday thru 
Friday. Contractor personnel will report to the SOTF Visitor Center 
each day at 0730 to exchange a valid picture identification for a 
SOTF visitor badge.  All contractor vehicles will be searched each 
day starting at 0730.  Once the badge exchange and vehicle search 
is complete, the contractor will convoy with the escort to the job 
sit.  The Contractor must exit the SOTF compound by 1600 each day.  
Exceptions will be approved by the Project Manager and must be 
coordinated two days in advance. 
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3. Information Controls: 
 

a. Work Areas:  A separate work area will be established 
where large volumes of project information are processed, 
discussed, or stored.  This is required to preclude compromise of 
project information by unauthorized personnel. 

 
b. Communications:  Nonsecure telephone circuits will not be 

used to discuss any sensitive SOTF information or data.  Nonsecure 
facsimile equipment may be used only for the transmission of 
unclassified SOTF information. 
 
4. Release of Information:  Public release of any SOTF information 
regardless of classification is NOT authorized.  Any attempts by 
unauthorized personnel to obtain SOTF information or data will be 
reported immediately to the SOTF Security Manager by the most 
expeditious means available. 

 
5. Storage:  Unclassified SOTF project information must be stored 
in a locked, segregated container located in the SOTF work area.  
At no time will SOTF information be left unsecured within the work 
area when it is not being worked on.  FOUO cover sheets should be 
used whenever appropriate 
 
6. Transmission: 
 

a. "FOR OFFICIAL USE ONLY" material may be sent by Certified 
mail or U.S. Express mail. 

 
b. All envelopes or packages containing SOTF "FOUO" material 

will be addressed to the official government activity or 
organization with attention to a specific individual by name.  
Return address will note specific individual in attention line. The 
envelope will be clearly marked with the caveat "DELIVER TO AND TO 
BE OPENED BY ADDRESSEE ONLY”.  This caveat will be displayed in 
letters at least 1/4 inch in height. The protective marking "FOR 
OFFICIAL USE ONLY” shall NOT be stamped on the envelope.  The 
envelope shall be carefully sealed with tape. 
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REQUEST FOR ACCESS 
 
SOTF PROJECT:  
 
 DATE:  
 
ORGANIZATION  
NAME & TITLE OF NOMINEE  
SSN   TELEPHONE  
ACCESS IS REQUIRED FOR PROJECT INFORMATION_________ AND/OR SOTF SITE 
VISIT________ 
REQUESTED ACCESS LEVEL_____________ 
JUSTIFICATION/ COMMENTS  
  
  
  
DATE/TIME OF SITE VISIT  
REQUESTOR  
 
To be completed by requestors Security Officer: 
 
SECURITY CLEARANCE OF NOMINEE  
CLEARANCE GRANTED BY  ON  
 
    
  SECURITY OFFICER 
     
  SIGNATURE 
    
  DATE 
 
To be completed by SOTF Access Approving Official: 
 
ACCESS To SOTF PROJECT INFORMATION AND/OR SOTF SITE_____  
IS APPROVED/DISAPPROVED 
APPROVED ACCESS LEVEL:___________ 
COMMENTS  
  
  
 
 
    
  APPROVING OFFICIAL 
     
  SIGNATURE 
    
  DATE 
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DEPARTMENT OF THE ARMY 
US ARMY SECURITY OPERATIONS TRAINING FACILITY 

Post Office Box 70660 
Fort Bragg. North Carolina 283O7-5000 

 
SECURITY BRIEFING 

 
 I,   , understand that, 
by virtue of my assignment, employment, or association on this 
sensitive Department of the Army Facility/Project, of the Security 
Operations Training Facility (SOTF), I may be granted access, if 
properly authorized/ security cleared, to information, material, and 
plans which concern the security of the United States of America and 
which are either sensitive or classified by order of the President or 
as authorized by statute. 

 
1. I understand that I may never divulge, publish, or reveal 

by writing, word, conduct, or otherwise, to any unauthorized person, 
any classified or sensitive information relating to the SOTF 
Facility/ Project, its personnel, fiscal data or security measures 
without prior consent of the Director, SOTF or his designated 
representative. 

 
2. I understand that the burden is upon me to ascertain 

whether or not information is classified, and, if so, who is 
authorized to receive it.  I will, therefore, obtain the decision of 
the authorizing officials of the SOTF Security Office on these 
matters before disclosing such information. 

 
3. I must submit for review to an appropriate DOD official 

prior to discussing with or showing to any publisher, literary agent, 
architectural firm, or other unauthorized persons, all manuscripts, 
articles, speeches, resumes, all architectural design drawings and 
papers, written or drawn by me or in conjunction with others, which 
contain or are derived from information or material obtained by 
virtue of my assignment, employment or association with the SOTF 
Facility/Project.  I understand that the purpose of such review is to 
ensure that no sensitive or classified information or material 
obtained by virtue of my assignment, employment or association with 
this facility/project contained therein.  I further understand that 
such review shall not constitute nor shall be represented as a 
verification or factual accuracy or an endorsement of the opinions 
contained in any such manuscripts, articles, speeches, resumes, or 
papers. 

 
4. I understand that all classified or sensitive information 

acquired by me in connection with my assignment, employment or 
association with this facility/project remains the property of the 
Government of the United States of America, and I must surrender, 
upon demand by appropriate DOD official, or upon separation from this 
SOTF Facility/project, any material in my possession relating to such 
information. 

 
5. I must report without delay to my superior the details or 

circumstances of any case which comes within my knowledge wherein an 
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unauthorized person has obtained or is attempting to obtain 
classified, or sensitive information or material, or wherein such 
information or material, may be or is being displayed or removed in 
an unauthorized manner. 
 
 6. I understand that my compliance with all the obligations 
required to protect classified information may be a consideration of 
my continuing assignment, employment or association with this 
facility/project.  I understand that any failure to so comply may 
subject me to administrative action including termination of my 
assignment, employment or association with this facility/ project. 
 
 7. I have read and understand the provisions of the Espionage Act, 
Sections, 793, 794, and 798, of Title 18, United States Code, and I 
am aware of the penalties provided for any violation thereof. I 
understand that the provisions of the Espionage Act apply during my 
assignment, employment or association with the SOTF Facility/Project. 
 
 8. I have read and understand the contents of this briefing. I 
have read and understand Section 1001 of Title 18, United States 
Code, regarding the making of false, fictitious, or fraudulent 
statements or representations, and I am aware of the penalties 
provided for any violation thereof. 
 
PERSON CONDUCTING BRIEFING   PERSON BEING BRIEFED 
 
    
 (DATE) (DATE) 
 
    
 (PRINTED OR TYPED NAME) (PRINTED OR TYPED NAME) 
 
    
 (SSAN) (SSAN) 
 
    
 (ORGANIZATION/FIRM) (ORGANIZATION/FIRM) 
 
   
 (SIGNATURE) 
 
NOTICE:  THE PRIVACY ACT, 5 U.S.C. 552a, requires that federal 
agencies inform individuals, at the time information is solicited 
from them, whether the disclosure is mandatory or voluntary, by what 
authority such information is solicited, and what uses will be made 
of the information.  You are hereby advised that the authority for 
soliciting your Social Security Account Number (SSAN) is Executive 
Order 9397.  Your SSAN will be used to identify you precisely when it 
is necessary to certify that you have access to the information 
indicated above.  While your disclosure of SSAN is not mandatory, 
your failure to do so may delay the processing of such certification. 
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SECTION 01005

GENERAL AND SPECIAL PROVISIONS

PART 1   SCOPE OF WORK

The work consists of furnishing all labor, equipment, transportation, and 
materials necessary to perform all work in strict accordance with these 
specifications, schedules, applicable COE Drawings, and other contract 
documents.  The scope of work of this contract includes, but is not limited 
to, the following specific items of work:

  1.1  Asbestos Abatement.  None.

  1.2  Building Demolishion.  Maze and Facade Buildings. 

  1.3  Civil Work.  Support work as required for building replacement.

  1.4  Architectural Work.  New Maze and Facade buildings.

  1.5  Mechanical Work.  Minor ventilation requirements.

  1.6  Electrical Work.  New Maze and Facade building power and lights.

  2.  PROJECT REQUIREMENTS:

  2.1  Certificates of Compliance and Material Submittals.  The Contractor 
shall submit for approval all certificates of compliance and material 
submittals required in these technical provisions.  Required submittals shall 
be submitted for approval not later than 30 days prior to the approval date 
needed to achieve compliance with the approved project schedule.  Approval 
must be received from the Contracting Officer or his representative before 
incorporating the materials into the work. The Contractor shall provide a 
Submittal Register listing all required submittals in the contract to the COR 
at the time of the first submittal.  Submittal forms (form 59-2-R) and a 
sample Submittal Register (Form 4288) will be provided at the Prework 
Conference.  

  2.2  Safety and Environmental Plans.  The Contractor shall submit a 
proposed safety plan in accordance with the current Corps of Engineers Safety 
Manual, EM-385-1-1, and shall submit an environmental protection plan in 
accordance with specifications section 01355A, Environmental Protection, if 
included in these technical provisions.  A sample safety plan form will be 
provided at the Prework Conference.  Another major portion of the proposed 
safety plan shall include the requiremens of specifications section 13281.

  2.3  Quality Control.  The Contractor shall provide the job 
superintendent's name and telephone number to the Corps of Engineers, prior 
to commencement of work.  The Contractor shall furnish a daily Contractor 
Quality Control (CQC)/Superintendent's work report to the Contracting 
Officer's Representative (COR).  A sample CQC report form will be provided at 
the Prework Conference.

  2.4  Excavation Permit.  The Contractor shall have a completed and approved 
COE Excavation Permit in his possession prior to any excavation, to include 
sign or fence-post holes.  The Contractor shall schedule an appointment to 
locate utility lines at least 24 hours prior to any excavation with the PWBC 
Facilities Maintenance Division, building 3-1634, Butner Road.  This will be 
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accomplished by submitting a Facilities Maintenance Division Service Order.  
Service Orders are obtained by calling (910) 396-0321, or making the request 
on-line at http://www/bragg/army/mil/pwbc/.  Service Order status can also be 
checked on-line at the same web address.  A copy of the PWBC Excavation 
Permit form will be provided at the Prework Conference.  The Contractor shall 
be responsible for coordination with the Information Technology Business 
Center (ITBC), Outside Plant Branch; building 1-1434, Scott Street; (910) 
396-8200, for locating government-owned communication lines prior to any 
excavation.  The Contractor shall also be responsible for coordination with 
any known or suspected non-governmental utilities such as Sprint 
telecommunications or cable television.

 2.5  Disposal and Borrow Permits.

2.5.1  Disposal Permits.  A permit is required to use the installation land 
clearing and inert debris and demolition landfills.  Landfill permits shall 
be processed with the Environmental Compliance Branch of the PWBC 
Environmental & Natural Resources Division; building 3-1333, Butner Road; 
(910)396-3341, Ext. 352.  Permits are issued for 60 days duration and for the 
specific contract only.  Only materials produced on the project for which the 
permits are issued may be disposed of in the land clearing and inert debris 
and demolition landfills.  The Contractor shall keep a copy of the completed 
permit with the vehicle throughout the contract disposal operation.  Copies 
of the disposal permit forms will be provided at the Prework Conference.  The 
land clearing and inert debris and demolition debris disposal site locations 
are shown on the drawings.

2.5.2  Borrow Permits.  A permit is required to use the Fort Bragg borrow 
material pits.  Borrow pit permits shall be processed with the PWBC  
Facilities Maintenance Division; building 3-1634, Butner Road; 910-396-6873.  
Permits are issued for the life of the specific contract only.  Borrow 
materials may only be used on the project for which the permits are issued.  
The Contractor shall keep a copy of the completed permit with the vehicle 
throughout the contract borrow operation.  Copies of the borrow permit forms 
will be provided at the Prework Conference.  The borrow pit location is shown 
on the drawings.

  2.6  Haul Routes.  The Contractor is required to use the haul routes shown 
on the contract drawings for transportation of borrow materials, construction 
debris, or demolition materials unless otherwise permitted in writing by the 
COR.  When haul routes are not designated in the contract, the Contractor 
must obtain approval from the COR for the routes he intends to use.  The axle 
load of earth-hauling equipment operating on paved streets shall not exceed 
12,000 pounds.

  2.7  Utility Outages and Road Closures.  Utility, road, and railroad 
closures require minimum 10 working days advance written notice and will be 
subject to COR approval.  A sample utility outage/road closure request form 
will be provided at the Prework Conference.  Utility outages will be held on 
normal work days, after hours or on weekend/holidays as coordinated with the 
Contracting Officer,  Ft. Bragg PWBC and the utility provider. The decision 
on when to have an outage (normal work hours, weekend, etc) will be based on 
the length of the outage and the normal business hours/hours of maximum usage 
for the facilities affected by the outage. Outages will be limited to a 
duration of 4 hours unless extenuating circumstances dictate otherwise.
In the case of road closures, a sketch shall be provided showing the closure 
location and all necessary signs and barricades.  Necessary signage, 
barricades, flagpersons, lights (including temporary traffic control lights), 
and markings for the safe movement of the public during construction shall be 
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in accordance with the Manual on Uniform Traffic Control Devices, and shall 
be provided at no additional expense to the Government.  

 2.8  Availability and Use of Utility Services.

2.8.1 Payment for Utility Services.  The Government will make all reasonably 
required utilities available to the Contractor from existing outlets and 
supplies, as specified in the contract. Unless otherwise provided in the 
contract, the amount of each utility service consumed shall be charged to and 
paid for by the Contractor at the prevailing rates. The rates listed below 
are current as of January 1, 2003 and are subject to change. The Contractor 
shall carefully conserve all utilities furnished.

2.8.2 Meters and Temporary Connections.  The Contractor, at its expense and 
in a manner satisfactory to the Contracting Officer, shall provide and 
maintain necessary temporary connections, distribution lines, and meters 
required to measure the amount of each utility used for the purpose of 
determining charges. The Contractor shall notify the Contracting Officer's 
Representative, in writing, no less than 10 working days before the temporary 
connection is made. The Contracting Officers Representative will then provide 
the contractor with the name and phone number of the utility provider. The 
contractor will be responsible for contacting the utility provider and making 
arrangements for connections and billing. For temporary electrical 
connections the Government or applicable utility provider will provide the 
meter (meter base provided by contractor) and make the final hot connection 
after inspection and approval of the Contractor's temporary wiring 
installation. The Contractor shall not make the final electrical connection. 
For temporary water and sewer connections the contractor will provide the 
meter and after inspection/approval by the Contracting Officer's 
Representative make the final connection at the contractor's expense.

2.8.3 Use of Permanent Building Utility Connections.  Utilities consumed by 
the contractor from permanent building utility connections shall also be 
metered and paid for by the contractor. When the permanent system is 
activated the initial meter reading shall be recorded and reported as 
specified below. On building renovation projects the initial meter reading 
shall be recorded when the contractor is given possession of the building to 
perform the work. The contractor shall pay for utilities consumed through the 
permanent building connection until the work has been completed or the 
government has occupied the facility, which ever occurs first.

2.8.4 Initial Meter Readings.  Upon installation of the meter, the initial 
reading shall be recorded (in the presence of the Contracting Officer's 
Representative) and forwarded to the point of contact for utility service 
with a copy to the Contracting Officer's Representative.

2.8.5 Final Meter Reading.  Before completion of the work and final 
acceptance of the work by the Government, the Contractor shall notify the 
Contracting Officer and the applicable utility provider, in writing, 10 
working days before termination is desired. The Government or applicable 
utility provider will take a final meter reading. Electric service will be 
disconnected by the provider. Water and sewer connections will be 
disconnected by the contractor, at his expenses and by a method approved by 
the Contracting Officer's Representative. The Contractor shall then remove 
all the temporary distribution lines, meters, meter bases, and associated 
paraphernalia. The Contractor shall pay all outstanding utility bills before 
final acceptance of the work by the Government.

2.8.6 Requirement for backflow prevention on temporary/permanent potable 
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water connections.  The contractor shall install a backflow prevention device 
on all connections to the potable water system. The backflow prevention 
device shall be a reduced pressure or double check type, meeting all the 
State code requirements for backflow preventers on potable water. If the 
contractor request the use of a fire hydrant and receives approval from the 
Contracting Officer's Representative a backflow prevention device and meter 
shall be installed prior to each use. 

2.8.7 Utilities Charge Rates
Water ------------ $1.9585 per 1,000 gallons
Electricity ------ $0.0752 per KW hour
Sewer ------------ $10.00/month for each connected trailer up to single wide 
size.
   The rate for larger trailers will be determined by the utility provider,   
however, this rate will not exceed $20.00/month per trailer.

2.9  As-Built Record Drawings.  Contractor will receive a copy of the 
contract documents in an electronic format (CD or 3.5 inch diskette) at the 
time of award, the Contractor shall be responsible for transferring any 
as-built changes and plan sheet annotations described above onto the 
electronic format documents.  The marked-up/annotated prints, or the 
annotated electronic drawings if applicable, shall be certified as to their 
correctness by an authorized representative of the Contractor and turned-over 
to the COR not later than 10 days after acceptance of the work by the 
Government.

2.10  Color Boards.  Three sets of color boards shall be submitted by the 
Contractor, in addition to any samples required elsewhere in the technical 
provisions.  Such submittals shall be made not less than 30 days prior to the 
date needed to comply with the approved project schedule.  Each set of boards 
shall include samples of colors and finishes of all interior and exterior 
surfaces such as walls, partitions, floors, flashing, windows, and ceilings.  
The samples will be presented on 8-1/2" x 11" boards or modules with a 
maximum spread of 24" x 31-1/2" for foldouts, and so as to fit in a standard 
three ring binder.  The Contractor shall certify that he has reviewed the 
color samples and that they are in compliance with the contract drawings and 
specifications.  If multiple material and finish schemes are required, 
samples shall be identified by scheme and referenced by room names/numbers on 
the contract floor plans and room finish/color schedule.  A sample color 
board submittal will be available for review at the Prework Conference.

  3.  SPECIAL PROVISIONS:

  3.1  Occupancy.  The facility will be unoccupied during accomplishment of 
the work.

  3.2  Contractor Vehicle/Equipment Access to Fort Bragg.   Fort Bragg is not 
a closed installation, but vehicular access is controlled.  Contractors are 
required to register each vehicle that will be traveling installation roads 
or streets under its own power.  Each such vehicle shall have a registration 
decal.  Registration may be accomplished at the Main Vehicle Registration 
Center, building 8-1078 on Randolph Street near Bragg Boulevard, 0800-1700 
hours Monday through Friday.  Unregistered vehicles should expect be stopped 
and delayed at all access control points.  Contractors and all commercially 
registered vehicles shall use the Knox Street access control point off Bragg 
Boulevard for all access to Fort Bragg.

  3.3  Special Work Constraints.
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3.3.1  Special Access Requirements.  See section 01006 for special access 
requirements for the SOTF Compound.

      -- End of Section --
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SECTION 01006

SECURITY PROCEDURES GUIDE

1.1   SECURITY OPERATIONS TRAINING FACILITY

                    For the Construction of a Project
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SECTION 01312A

QUALITY CONTROL SYSTEM (QCS)
08/02

PART 1   GENERAL

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  This joint 
Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the contract.  QCS 
provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320A, 
PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01451A, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become 
available.
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1.3   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

Hardware

IBM-compatible PC with 500 MHz Pentium or higher processor

128+ MB RAM for workstation / 256+ MB RAM for server

1 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader, 8x speed or higher

SVGA or higher resolution monitor (1024 x 768, 256 colors)

Mouse or other pointing devise

Windows compatible printer (Laser printer must have 4+ MB of RAM)

Connection to the Internet, minimum 56 BPS

Software

MS Windows 98, ME, NT, or 2000

Word Processing software compatible with MS Word 97 or newer

Latest version of : Netscape Navigator, Microsoft Internet 
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail), MAPI compatible

Virus protection software that is regularly upgraded with all 
issued manufacturer's updates

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

1.4.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
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attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.6   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.6.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.6.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 
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1.6.2   Finances

1.6.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451A, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451A, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
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list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.6.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.6.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 200. 

1.6.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.6.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.6.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall use QCS to track and transmit all submittals.  ENG Form 
4025, submittal transmittal form, and the submittal register update, ENG 
Form 4288, shall be produced using QCS.  RMS will be used to update, store 
and exchange submittal registers and transmittals, but will not be used for 
storage of actual submittals. 

1.6.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01320A, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the QCS database either manually 
or by using the Standard Data Exchange Format (SDEF) (see Section 01320A 
PROJECT SCHEDULE).  The updated schedule data shall be included with each 
pay request submitted by the Contractor.
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1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.8   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.8.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.8.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.8.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.9   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.
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1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.

        -- End of Section --
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SECTION 01320A

PROJECT SCHEDULE
05/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referenced in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems

1.2   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared.  The scheduling of 
construction shall be the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project shall also contribute 
in developing and maintaining an accurate Project Schedule.  The approved 
Project Schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of all progress 
payments.

3.2   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
an approved schedule or scheduling personnel will result in an inability of 
the Contracting Officer to evaluate Contractor's progress for the purposes 
of payment.  Failure of the Contractor to provide all information, as 
specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  In the case where 
Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, the 
Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have 
been made.

3.3   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
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specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  Manual 
methods used to produce any required information shall require approval by 
the Contracting Officer.

3.3.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in the Precedence Diagram Method (PDM).

3.3.2   Level of Detail Required

The Project Schedule shall include an appropriate level of detail.  Failure 
to develop or update the Project Schedule or provide data to the 
Contracting Officer at the appropriate level of detail, as specified by the 
Contracting Officer, shall result in the disapproval of the schedule.  The 
Contracting Officer will use, but is not limited to, the following 
conditions to determine the appropriate level of detail to be used in the 
Project Schedule:

3.3.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations are 
those that allow the progress of activities to be accurately determined 
between payment periods (usually less than 2 percent of all non-procurement 
activities' Original Durations are greater than 20 days).

3.3.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over 90 days.  Examples of procurement process activities include, but 
are not limited to:  submittals, approvals, procurement, fabrication, and 
delivery.

3.3.2.3   Critical Activities

The following activities shall be listed as separate line activities on the 
Contractor's project schedule:

   a. Submission and approval of mechanical/electrical layout drawings.

   b. Submission and approval of O & M manuals.

   c. Submission and approval of as-built drawings.

   d. Submission and approval of 1354 data and installed equipment lists.

   e. Submission and approval of testing and air balance (TAB).

   f. Submission of TAB specialist design review report.

   g. Submission and approval of fire protection specialist.

   h. Submission and approval of testing and balancing of HVAC plus 
commissioning plans and data.
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   i. Air and water balance dates.

   j. HVAC commissioning dates.

   k. Controls testing plan.

   l. Controls testing.

   m. Performance Verification testing.

   n. Other systems testing, if required.

   o. Prefinal inspection.

   p. Correction of punchlist from prefinal inspection.

   q. Final inspection.

3.3.2.4   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals, 
inspections, utility tie-in, Government Furnished Equipment (GFE) and 
Notice to Proceed (NTP) for phasing requirements.

3.3.2.5   Responsibility

All activities shall be identified in the project schedule by the party 
responsible to perform the work.  Responsibility includes, but is not 
limited to, the subcontracting firm, contractor work force, or government 
agency performing a given task.  Activities shall not belong to more than 
one responsible party.  The responsible party for each activity shall be 
identified by the Responsibility Code.

3.3.2.6   Work Areas

All activities shall be identified in the project schedule by the work area 
in which the activity occurs.  Activities shall not be allowed to cover 
more than one work area.  The work area of each activity shall be 
identified by the Work Area Code.

3.3.2.7   Modification or Claim Number

Any activity that is added or changed by contract modification or used to 
justify claimed time shall be identified by a mod or claim code that 
changed the activity.  Activities shall not belong to more than one 
modification or claim item.  The modification or claim number of each 
activity shall be identified by the Mod or Claim Number.  Whenever 
possible, changes shall be added to the schedule by adding new activities.  
Existing activities shall not normally be changed to reflect modifications.

3.3.2.8   Bid Item

All activities shall be identified in the project schedule by the Bid Item 
to which the activity belongs.  An activity shall not contain work in more 
than one bid item.  The bid item for each appropriate activity shall be 
identified by the Bid Item Code.
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3.3.2.9   Phase of Work

All activities shall be identified in the project schedule by the phases of 
work in which the activity occurs.  Activities shall not contain work in 
more than one phase of work.  The project phase of each activity shall be 
by the unique Phase of Work Code.

3.3.2.10   Category of Work

All Activities shall be identified in the project schedule according to the 
category of work which best describes the activity.  Category of work 
refers, but is not limited, to the procurement chain of activities 
including such items as submittals approvals, procurement, fabrication, 
delivery, installation, start-up, and testing.  The category of work for 
each activity shall be identified by the Category of Work Code.

3.3.2.11   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to, a work breakdown structure for the project.  The feature 
of work for each activity shall be identified by the Feature of Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from NTP to the contract completion date.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date on which the NTP was 
acknowledged.  The Contractor shall include as the first activity in the 
project schedule an activity called "Start Project".  The "Start Project" 
activity shall have an "ES" constraint date equal to the date that the NTP 
was acknowledged, and a zero day duration.

3.3.3.2   Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the 
contract completion date.  Calculation on project updates shall be such 
that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float 
on the critical path.  The Contractor shall include as the last activity in 
the project schedule an activity called "End Project".  The "End Project" 
activity shall have an "LF" constraint date equal to the completion date 
for the project, and a zero day duration.

3.3.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion.  
Contractor shall specifically address each of the activities noted in the 
narrative report at every project schedule update period to assist the 
Contracting Officer in evaluating the Contractor's ability to actually 
complete prior to the contract period.
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3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.

3.3.4.1   Start Phase

The Contractor shall include as the first activity for a project phase an 
activity called "Start Phase X" where "X" refers to the phase of work.  The 
"Start Phase X" activity shall have an "ES" constraint date equal to the 
date on which the NTP was acknowledged, and a zero day duration.

3.3.4.2   End Phase

The Contractor shall include as the last activity in a project phase an 
activity called "End Phase X" where "X" refers to the phase of work.  The 
"End Phase X" activity shall have an "LF" constraint date equal to the 
completion date for the project, and a zero day duration.

3.3.4.3   Phase X

The Contractor shall include a hammock type activity for each project phase 
called "Phase X" where "X" refers to the phase of work.  The "Phase X" 
activity shall be logically tied to the earliest and latest activities in 
the phase.

3.3.5   Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.  Failure of the Contractor to 
document the Actual Start and Finish dates on the Daily Quality Control 
report for every in-progress or completed activity, and failure to ensure 
that the data contained on the Daily Quality Control reports is the sole 
basis for schedule updating shall result in the disapproval of the 
Contractor's schedule and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  Updating of the percent 
complete and the remaining duration of any activity shall be independent 
functions.  Program features which calculate one of these parameters from 
the other shall be disabled.

3.3.6   Out-of-Sequence Progress

Activities that have posted progress without all preceding logic being 
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case 
approval of the Contracting Officer.  The Contractor shall propose logic 
corrections to eliminate all out of sequence progress or justify not 
changing the sequencing for approval prior to submitting an updated project 
schedule.

3.3.7   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.
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3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned 
operations for the first 60 calendar days shall be submitted for approval 
within 20 calendar days after the NTP is acknowledged.  The approved 
preliminary schedule shall be used for payment purposes not to exceed 60 
calendar days after NTP.

3.4.2   Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within 40  
calendar days after NTP.  The schedule shall provide a reasonable sequence 
of activities which represent work through the entire project and shall be 
at a reasonable level of detail.

3.4.3   Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates.  These 
submissions shall enable the Contracting Officer to assess Contractor's 
progress.  If the Contractor fails or refuses to furnish the information 
and project schedule data, which in the judgement of the Contracting 
Officer or authorized representative is necessary for verifying the 
Contractor's progress, the Contractor shall be deemed not to have provided 
an estimate upon which progress payment may be made.

3.4.4   Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the 
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A.  This exact 
structure is mandatory, even if some fields are not used.

3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the 
preliminary submission, initial submission, and every periodic project 
schedule update throughout the life of the project:

3.5.1   Data Disks

Two data disks containing the project schedule shall be provided.  Data on 
the disks shall adhere to the SDEF format specified in ER 1-1-11, Appendix 
A.

3.5.1.1   File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of 
data, under the MS-DOS Version 5. or 6.x, unless otherwise approved by the 
Contracting Officer.

3.5.1.2   Disk Label

A permanent exterior label shall be affixed to each disk submitted.  The 
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label shall indicate the type of schedule (Preliminary, Initial, Update, or 
Change), full contract number, project name, project location, data date, 
name and telephone number or person responsible for the schedule, and the 
MS-DOS version used to format the disk.

3.5.1.3   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted 
are unique.  The Contractor shall submit the file naming convention to the 
Contracting Officer for approval.

3.5.2   Narrative Report

A Narrative Report shall be provided with the preliminary, initial, and 
each update of the project schedule.  This report shall be provided as the 
basis of the Contractor's progress payment request.  The Narrative Report 
shall include:  a description of activities along the 2 most critical 
paths, a description of current and anticipated problem areas or delaying 
factors and their impact, and an explanation of corrective actions taken or 
required to be taken.  The narrative report is expected to relay to the 
Government, the Contractor's thorough analysis of the schedule output and 
its plans to compensate for any problems, either current or potential, 
which are revealed through that analysis.

3.5.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.5.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float.  Actual Start and Actual Finish Dates shall 
be printed for those activities in progress or completed.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number.

3.5.4.2   Logic Report

A list of Preceding and Succeeding activities for every activity in 
ascending order by activity number.  Preceeding and succeeding activities 
shall include all information listed above in paragraph Schedule Reports.  
A blank line shall be left between each activity grouping.

3.5.4.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  Activities which have the same amount of total float shall be 
listed in ascending order of Early Start Dates.  Completed activities shall 
not be shown on this report.
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3.5.4.4   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
NTP until the most recent Monthly Progress Meeting.  This report shall 
reflect the Earnings of specific activities based on the agreements made in 
the field and approved between the Contractor and Contracting Officer at 
the most recent Monthly Progress Meeting.  Provided that the Contractor has 
provided a complete schedule update, this report shall serve as the basis 
of determining Contractor Payment.  Activities shall be grouped by bid item 
and sorted by activity numbers.  This report shall:  sum all activities in 
a bid item and provide a bid item percent; and complete and sum all bid 
items to provide a total project percent complete.  The printed report 
shall contain, for each activity:  the Activity Number, Activity 
Description, Original Budgeted Amount, Total Quantity, Quantity to Date, 
Percent Complete (based on cost), and Earnings to Date.

3.5.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The Contracting Officer 
will use, but is not limited to, the following conditions to review 
compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  The activity number, description, duration, and 
estimated earned value shall be shown on the diagram.

3.5.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.5.5.3   Critical Path

The critical path shall be clearly shown.

3.5.5.4   Banding

Activities shall be grouped to assist in the understanding of the activity 
sequence.  Typically, this flow will group activities by category of work, 
work area and/or responsibility.

3.5.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.  
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The Contracting Officer will approve activity progress, proposed revisions, 
and adjustments as appropriate.

3.6.1   Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting.

3.6.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer.  As a minimum, the Contractor shall address the 
following items on an activity by activity basis during each progress 
meeting.

3.6.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed .

3.6.3.2   Time Completion

The estimated Remaining Duration for each activity in-progress.  Time-based 
progress calculations shall be based on Remaining Duration for each 
activity.

3.6.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities will not be made for work that contains quality defects.  A 
portion of the overall project amount may be retained based on delays of 
activities.

3.6.3.4   Logic Changes

All logic changes pertaining to NTP on change orders, change orders to be 
incorporated into the schedule, contractor proposed changes in work 
sequence, corrections to schedule logic for out-of-sequence progress, lag 
durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.6.3.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary.  3) Changes required to correct a schedule which does 
not represent the actual or planned prosecution and progress of the work.
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3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, or any interim milestone date, the Contractor shall 
furnish the following for a determination as to whether or not the 
Contractor is entitled to an extension of time under the provisions of the 
contract:  justification, project schedule data, and supporting evidence as 
the Contracting Officer may deem necessary.  Submission of proof of delay, 
based on revised activity logic, duration, and costs (updated to the 
specific date that the delay occurred) is obligatory to any approvals.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
 The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon the project schedule updates in 
effect for the time period in question, and other factual information.  
Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a 
time extension to the contract completion date.

3.7.2   Submission Requirements

The Contractor shall submit a justification for each request for a change 
in the contract completion date of under 2 weeks based upon the most recent 
schedule update at the time of the NTP or constructive direction issued for 
the change.  Such a request shall be in accordance with the requirements of 
other appropriate Contract Clauses and shall include, as a minimum:

     a.  A list of affected activities, with their associated project 
schedule activity number.

     b.  A brief explanation of the causes of the change.

     c.  An analysis of the overall impact of the changes proposed.

     d.  A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.7.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request.  The Contractor shall provide this disk within 4 days of the 
Contracting Officer's request.

3.8   DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time, 
the Contractor shall submit proposed schedule revisions to the Contracting 
Officer within 2 weeks of the NTP being issued.  The proposed revisions to 
the schedule will be approved by the Contracting Officer prior to inclusion 
of those changes within the project schedule.  If the Contractor fails to 
submit the proposed revisions, the Contracting Officer may furnish the 
Contractor with suggested revisions to the project schedule.  The 
Contractor shall include these revisions in the project schedule until 
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revisions are submitted, and final changes and impacts have been 
negotiated.  If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the 
Contracting Officer within 2 weeks of receipt of the revisions.  Regardless 
of the objections, the Contractor shall continue to update the schedule 
with the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.9   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

    -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
09/00

PART 1   GENERAL
1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

SD-02 Shop Drawings

SD-03 Product Data

SD-04 Samples

SD-05 Design Data

SD-06 Test Reports

SD-07 Certificates

SD-08 Manufacturer's Instructions

SD-09 Manufacturer's Field Reports

SD-10 Operation and Maintenance Data

SD-11 Closeout Submittals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
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the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not used)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  Contractor will also be given the submittal 
register files, containing the computerized ENG Form and instructions on 
the use of the files.  These submittal register files will be furnished on 
a separate diskette.  Columns "c" through "f" have been completed by the 
Government; the Contractor shall complete columns "a", "b" and "g" through 
"r" and submit the forms (hard copy plus associated electronic file) to the 
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Contracting Officer for approval within 30 calendar days after Notice to 
Proceed.  The Contractor shall keep this diskette up-to-date and shall 
submit it to the Government together with the monthly payment request.  The 
approved submittal register will become the scheduling document and will be 
used to control submittals throughout the life of the contract.  The 
submittal register and the progress schedules shall be coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 21 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms are included in the RMS-QC software that the Contractor 
is required to use for this contract.  This form shall be properly 
completed by filling out all the heading blank spaces and identifying each 
item submitted.  Special care shall be exercised to ensure proper listing 
of the specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Two copies of the submittal will be retained by the 
Contracting Officer and three copies of the submittal will be returned to 
the Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
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the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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1.7 G  REEnvironmental Protection Plan

01780A SD-02 Shop Drawings
1.2.1 GAs-Built Drawings

SD-03 Product Data
1.2.2As-Built Record of Equipment and

Materials
1.3.1Warranty Management Plan
1.3.5Warranty Tags
1.6Final Cleaning

02220 SD-07 Certificates
1.10 G  REDemolition plan
1.4.1 G  RENotifications
1.4.1 G  RENotification of Demolition and

Renovation forms
SD-11 Closeout Submittals

1.4.2Receipts
02300A SD-07 Certificates

3.7.2Earthwork
SD-06 Test Reports
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02316A SD-06 Test Reports
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02316A 3.4.2Testing of Backfill Materials
02370 SD-02 Shop Drawings

3.2.2Layout
3.2.4Obstructions Below Ground
3.2.2 G  REErosion Control

SD-03 Product Data
2.1 G  REGeotextile Fabrics

SD-04 Samples
G  REMaterials

02722A SD-03 Product Data
Plant, Equipment, and Tools
Waybills and Delivery Tickets

SD-06 Test Reports
1.5Sampling and testing
1.5.2.4Field Density Tests

02921 SD-07 Certificates
2.1Seed
2.2Topsoil
2.3.1pH Adjuster
2.3.2Fertilizer
2.3.4Organic Material
2.3.5Soil Conditioner
2.4Mulch
2.5Asphalt Adhesive
2.7Pesticide
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03307A 2.1.3.1Air-Entraining Admixture
2.1.3.3Water-Reducing or Retarding

Admixture
2.1.12Curing Materials
2.1.5Reinforcing Steel
2.1.6Expansion Joint Filler Strips,

Premolded
2.1.7Joint Sealants - Field Molded

Sealants
3.1.5.3Batching and Mixing Equipment
3.2Conveying and Placing Concrete
2.1.9Formwork

SD-06 Test Reports
2.1.2Aggregates
1.4.3Concrete Mixture Proportions

SD-07 Certificates
2.1.1Cementitious Materials
2.1.2Aggregates

05120 SD-02 Shop Drawings
G  REErection drawings

1.7.1 G  REFabrication drawings
SD-03 Product Data

2.4Shop primer
2.2.5Load indicator washers

SD-06 Test Reports
2.4Class B coating
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05120 2.2Bolts, nuts, and washers
SD-07 Certificates

2.1Steel
2.2Bolts, nuts, and washers
2.4Shop primer
2.3.1Welding electrodes and rods
2.3.2Nonshrink grout

Overhead, top running crane rail
beam

1.7.2.2Welding procedures and
qualifications

05400A SD-02 Shop Drawings
2.1 G  REFraming Components

SD-07 Certificates
Mill Certificates

3.2.1Welds
05500A SD-02 Shop Drawings

Miscellaneous Metal Items
06100A SD-02 Shop Drawings

2.1.5Structural Wood Members
3.1Installation of Framing
3.3.4Nailers and Nailing Strips

SD-07 Certificates
2.1.1Grading and Marking

07210 SD-03 Product Data
2.1.1Glass Fiber Insulation Board
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07210 2.1.1.1Batts and Rolls
Vapor Barrier
Fasteners

2.2.1Adhesive
2.2.2Staples

Wire Netting
SD-08 Manufacturer’s Instructions
Fasteners
Vapor-Barrier Adhesive

SD-06 Test Reports
3.6Test Reports

SD-07 Certificates
2.1.1Glass Fiber Insulation Board
2.1.1.1Batts and Rolls

Vapor Barrier
Vapor Barrier Tape

2.2.2Staples
Wire Netting

07410 SD-02 Shop Drawings
2.1 G  REPanels
2.1.3 G  REFasteners
2.1.3 G  RESupports
3.1.1 G  REFlashing
3.1.1 G  REClosures

SD-03 Product Data
2.1 G  REPanels
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07410 2.1.2Accessories
2.1.3Fasteners
1.7warranty

SD-04 Samples
2.1 G  REPanels

SD-06 Test Reports
1.3.3Formability test
1.3.4Weathering test
1.3.5Chalking resistance
1.3.6Color change
1.3.7Specular gloss
1.3.8Salt spray test
1.3.9Abrasion resistance test
1.3.10Humidity test
1.3.2Wind uplift

SD-07 Certificates
1.5.3Qualification of installer

SD-11 Closeout Submittals
Information card

07412A SD-02 Shop Drawings
1.7.1 G  REMetal Roofing

SD-04 Samples
2.2Accessories
2.1Roof Panels
2.3Fasteners
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07412A 2.9Gaskets and Insulating
Compounds

2.8Sealant
SD-07 Certificates

2.1Roof Panels
3.1Installation
2.2Accessories
2.6Insulation
1.3.3Installer
1.7Warranties

07413 SD-02 Shop Drawings
G  RESoffits

SD-07 Certificates
Soffits

3.1Installation
2.3Accessories

08110 SD-02 Shop Drawings
2.1Doors
2.1Doors
2.3Frames
2.3Frames

Accessories
Weatherstripping

SD-03 Product Data
2.1Doors
2.3Frames
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08110 Accessories
Weatherstripping

SD-04 Samples
2.4.4Factory-applied enamel finish

08702 SD-03 Product Data
G  REHardware and Accessories

SD-02 Shop Drawings
G  REHardware Devices

Hardware Schedule
G  REKeying Schedule

Bitting List
SD-07 Certificates
Hardware and Accessories

09900 SD-02 Shop Drawings
3.10Piping identification
3.10stencil

SD-03 Product Data
2.1 G  RECoating
2.1Manufacturer's Technical Data

Sheets
Sealant

SD-04 Samples
1.9 G  REColor

SD-07 Certificates
1.3Applicator's qualifications
1.4.1.2Qualification Testing
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09900 SD-08 Manufacturer’s Instructions
Application instructions

3.6.2Mixing
1.7.2Manufacturer's Material Safety

Data Sheets
SD-10 Operation and Maintenance
Data

2.1Coatings:
09915 SD-04 Samples

2.1 G  REColor board
13281A SD-03 Product Data

1.18 G  DEMaterials and Equipment
1.19 G  DEExpendable Supplies
1.5 G  DEQualifications

SD-06 Test Reports
3.1.3 G  DEPressure Differential Log
1.11 G  DELicences, Permits, and

Notifications
1.7.1.1 G  DELead Hazard Control Plan
1.7 G  DEAccident Prevention Plan (APP)
1.13 G  DESampling and Analysis
3.8 G  DEClearance Report

13850A SD-02 Shop Drawings
1.4.1 G  REFire Alarm Reporting System

SD-03 Product Data
2.2 G  REStorage Batteries
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13850A G  REVoltage Drop
2.8.3Spare Parts
1.5 G  RETechnical Data and Computer

Software
3.5 G  RETraining
3.4 G  RETesting

SD-06 Test Reports
3.4 G  RETesting

SD-07 Certificates
G  REEquipment

1.3.7 G  REQualifications
SD-10 Operation and Maintenance
Data

1.5 G  RETechnical Data and Computer
Software

13945A SD-02 Shop Drawings
1.8 G  DShop Drawings
3.11As-Built Drawings

SD-03 Product Data
1.9 G  FFire Protection Specialist
1.10 G  FSprinkler System Installer

Qualifications
3.1Fire Protection Related Submittals
3.4.1 G  DSway Bracing
2.1 G  DMaterials and Equipment
1.8 G  DHydraulic Calculations
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13945A 2.14.2.1 G  DStorage Batteries
Spare Parts

3.10 G  FPreliminary Tests
3.11 G  FFinal Acceptance Tests
3.12 G  FOn-Site Training

SD-06 Test Reports
3.10 G  FPreliminary Tests
3.11 G  FFinal Acceptance Tests

SD-07 Certificates
3.3 G  FInspection by Fire Protection

Specialist
SD-10 Operation and Maintenance
Data

3.12Operating and Maintenance
Instructions

15720 SD-03 Product Data
2.1Centrifugal fans

SD-06 Test Reports
3.2.2Final tests

SD-10 Operation and Maintenance
Data

2.1Centrifugal fans
15810 SD-03 Product Data

2.3Dampers
2.3.3Bird screens
2.2Diffusers, registers, and grilles
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SECTION 01355A

ENVIRONMENTAL PROTECTION
02/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 152 - 186 Pesticide Programs

40 CFR 260 Hazardous Waste Management System: General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

49 CFR 171 - 178 Hazardous Materials Regulations

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.
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1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise level to be keep below 85dBA outside 
of the construction zone; solid, chemical, gaseous, and liquid waste; 
radiant energy and radioactive material as well as other pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners,excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Project Pesticide Coordinator

The Project Pesticide Coordinator (PPC) is an individual that resides at a 
Civil Works Project office and that is responsible for oversight of 
pesticide application on Project grounds.

1.2.5   Land Application for Discharge Water

The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into 
the soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations.

1.2.6   Pesticide

Pesticide is defined as any substance or mixture of substances intended for 
preventing, destroying, repelling, or mitigating any pest, or intended for 
use as a plant regulator, defoliant or desiccant.

1.2.7   Pests

The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect readiness, military operations, or the well-being of 
personnel and animals; attack or damage real property, supplies, equipment, 
or vegetation; or are otherwise undesirable.

1.2.8   Surface Discharge

The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters 
that are surface discharged may terminate in drainage ditches, storm 
sewers,creeks, and/or "waters of the United States" and would require a 
permit to discharge water from the governing agency.
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1.2.9   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.10   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G, RE

  The environmental protection plan.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
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Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.

1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  An erosion and sediment control plan which identifies the type and 
location of the erosion and sediment controls to be provided.  The plan 
shall include monitoring and reporting requirements to assure that the 
control measures are in compliance with the erosion and sediment 
control plan, Federal, State, and local laws and regulations.  A Storm 
Water Pollution Prevention Plan (SWPPP) may be substituted for this 
plan.

f.  Drawings showing locations of proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, and stockpiles of excess or spoil 
materials including methods to control runoff and to contain materials 
on the site.

g.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
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weather.  Plan shall include measures to minimize  the amount of mud 
transported onto paved public roads by vehicles or runoff.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  Drawing showing the location of borrow areas.

j.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and the local Fire Department  in addition to 
the legally required Federal, State, and local reporting channels 
(including the National Response Center 1-800-424-8802) if a 
reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

k.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste.  Licenses or permits shall be submitted for solid waste 
disposal sites that are not a commercial operating facility.  Evidence 
of the disposal facility's acceptance of the solid waste shall be 
attached to this plan during the construction.  The Contractor shall 
attach a copy of each of the Non-hazardous Solid Waste Diversion 
Reports to the disposal plan.  The report shall be submitted on the 
first working day after the first quarter that non-hazardous solid 
waste has been disposed and/or diverted and shall be for the previous 
quarter (e.g. the first working day of January, April, July, and 
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October).  The report shall indicate the total amount of waste 
generated and total amount of waste diverted in cubic yards or tons 
along with the percent that was diverted.

l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

n.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

o.  A waste water management plan that identifies the methods and 
procedures for management and/or discharge of waste waters which are 
directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, 
hydrostatic test water, and water used in flushing of lines.  If a 
settling/retention pond is required, the plan shall include the design 
of the pond including drawings, removal plan, and testing requirements 
for possible pollutants.  If land application will be the method of 
disposal for the waste water, the plan shall include a sketch showing 
the location for land application along with a description of the 
pretreatment methods to be implemented.  If surface discharge will be 
the method of disposal, a copy of the permit and associated documents 
shall be included as an attachment prior to discharging the waste 
water.  If disposal is to a sanitary sewer, the plan shall include 
documentation that the Waste Water Treatment Plant Operator has 
approved the flow rate, volume, and type of discharge.

p.  A historical, archaeological, cultural resources biological 
resources and wetlands plan that defines procedures for identifying and 
protecting historical, archaeological, cultural resources, biological 
resources and wetlands known to be on the project site: and/or 
identifies procedures to be followed if historical archaeological, 
cultural resources, biological resources and wetlands not previously 
known to be onsite or in the area are discovered during construction.  
The plan shall include methods to assure the protection of known or 
discovered resources and shall identify lines of communication between 
Contractor personnel and the Contracting Officer.

q.  A pesticide treatment plan shall be included and updated, as 
information becomes available.  The plan shall include: sequence of 
treatment, dates, times, locations, pesticide trade name, EPA 
registration numbers, authorized uses, chemical composition, 
formulation, original and applied concentration, application rates of 
active ingredient (i.e. pounds of active ingredient applied), equipment 
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used for application and calibration of equipment.  The Contractor is 
responsible for Federal, State, Regional and Local pest management 
record keeping and reporting requirements as well as any additional  
Project Office specific requirements.  

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached,as an appendix, to the Environmental Protection 
Plan.

1.8   PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any onsite construction activities, the Contractor and the 
Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work 
and adjacent to the Contractor's assigned storage area and access route(s), 
as applicable.  This survey report shall be signed by both the the 
Contractor and the Contracting Officer upon mutual agreement as to its 
accuracy and completeness.  The Contractor shall protect those 
environmental features included in the survey report and any indicated on 
the drawings, regardless of interference which their preservation may cause 
to the Contractor's work under the contract.

1.9   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.10   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.
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PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

The Contractor shall be responsible for obtaining and complying with all 
environmental permits and commitments required by Federal, State, Regional, 
and local environmental laws and regulations.

3.2   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.2.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and/or protecting particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  The Contractor shall restore landscape features 
damaged or destroyed during construction operations outside the limits of 
the approved work area.

3.2.3   Erosion and Sediment Controls

The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities.  The area of bare 
soil exposed at any one time by construction operations should be kept to a 
minimum.  The Contractor shall construct or install temporary and permanent 
erosion and sediment control best management practices (BMPs) as indicated 
on the drawings.  BMPs may include, but not be limited to, vegetation 
cover, stream bank stabilization, slope stabilization, silt fences, 
construction of terraces, interceptor channels, sediment traps, inlet and 
outfall protection, diversion channels, and sedimentation basins.   Any 
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temporary measures shall be removed after the area has been stabilized.

3.2.4   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Erosion and 
sediment controls shall be provided for on-site borrow and spoil areas to 
prevent sediment from entering nearby waters.  Temporary excavation and 
embankments for plant and/or work areas shall be controlled to protect 
adjacent areas.

3.3   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 
For construction activities immediately adjacent to impaired surface 
waters, the Contractor shall be capable of quantifying sediment or 
pollutant loading to that surface water when required by State or Federally 
issued Clean Water Act permits.

3.3.1   Cofferdams, Diversions, and Dewatering Operations

Construction operations for dewatering, removal of cofferdams, tailrace 
excavation, and tunnel closure shall be controlled at all times to maintain 
compliance with existing State water quality standards and designated uses 
of the surface water body.  The Contractor shall comply with the State 
water quality standards and anti-degradation provisions and the Clean Water 
Act Section 404.

3.3.2   Stream Crossings

Stream crossings shall allow movement of materials or equipment without 
violating water pollution control standards of the Federal, State, and 
local governments.

3.3.3   Wetlands

The Contractor shall not enter, disturb, destroy, or allow discharge of 
contaminants into any wetlands, except as authorized herein.  The 
Contractor shall be responsible for the protection of wetlands shown on the 
drawings in accordance with paragraph ENVIRONMENTAL PERMITS, REVIEWS, AND 
APPROVALS.  Authorization to enter specific wetlands identified shall not 
relieve the Contractor from any obligation to protect other wetlands 
within, adjacent to, or in the vicinity of the construction site and 
associated boundaries.

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
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activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the Federal, State, and local air pollution standards to be exceeded 
or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.  The Contractor shall comply with all State and 
local visibility regulations.

3.4.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.4.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State rules.

3.4.4   Burning

Burning shall be prohibited on the Government premises.

3.5   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.5.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling, storage, and disposal 
shall be conducted to prevent contamination.  Segregation measures shall be 
employed so that no hazardous or toxic waste will become co-mingled with 
solid waste.   The Contractor shall comply with site procedures, Federal, 
State, and local laws and regulations pertaining to the use of landfill 
areas.

3.5.2   Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within 6 inches of the top.  Wastes shall be classified, managed, 
stored, and disposed of in accordance with Federal, State, and local laws 
and regulations.
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3.5.3   Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are  defined in 40 CFR 261, or are as defined by 
applicable State and local regulations.  Hazardous materials are defined in 
49 CFR 171 - 178.  The Contractor shall, at a minimum, manage and store 
hazardous waste in compliance with 40 CFR 262 and shall manage and store 
hazardous waste in accordance with the Installation hazardous waste 
management plan.  The Contractor shall take sufficient measures to prevent 
spillage of hazardous and toxic materials during dispensing.  The 
Contractor shall segregate hazardous waste from other materials and wastes, 
shall protect it from the weather by placing it in a safe covered location, 
and shall take precautionary measures such as berming or other appropriate 
measures against accidental spillage.  The Contractor shall be responsible 
for storage, describing, packaging, labeling, marking, and placarding of 
hazardous waste and hazardous material in accordance with 49 CFR 171 - 178, 
State, and local laws and regulations.  The Contractor shall transport 
Contractor generated hazardous waste off Government property within 60 days 
in accordance with the Environmental Protection Agency and the Department 
of Transportation laws and regulations.  The Contractor shall dispose of 
hazardous waste in compliance with Federal, State and local laws and 
regulations.  Spills of hazardous or toxic materials shall be immediately 
reported to the Contracting Officer.  Cleanup and cleanup costs due to 
spills shall be the Contractor's responsibility.   The disposition of 
Contractor generated hazardous waste and excess hazardous materials are the 
Contractor's responsibility.

3.5.4   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  Storage 
of fuel on the project site shall be accordance with all Federal, State, 
and local laws and regulations.

3.5.5   Waste Water

Disposal of waste water shall be as specified below.

a.  Waste water from construction activities, such as onsite material 
processing, concrete curing, foundation and concrete clean-up, 
water used in concrete trucks, forms, etc. shall not be allowed to 
enter water ways or to be discharged prior to being treated to 
remove pollutants.  The Contractor shall dispose of the 
construction related waste water off-Government property in 
accordance with all Federal, State, Regional and Local laws and 
regulations.

b.  For discharge of ground water, the Contractor shall obtain a State 
or Federal permit specific for pumping and discharging ground 
water prior to surface discharging.

c.  Water generated from the flushing of lines after disinfection or 
disinfection in conjunction with hydrostatic testing and/or 
hydrostatic testing shall be discharged into the sanitary sewer 
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with prior approval and/or notification to the Waste Water 
Treatment Plant's Operator.

3.6   RECYCLING AND WASTE MINIMIZATION

The Contractor shall participate in State and local government sponsored 
recycling programs.

3.7   NON-HAZARDOUS SOLID WASTE DIVERSION REPORT

The Contractor shall maintain an inventory of non-hazardous solid waste 
diversion and disposal of construction and demolition debris.  The 
Contractor shall submit a report to the Contracting Officer on the first 
working day after each fiscal year quarter, starting the first quarter that 
non-hazardous solid waste has been generated.  The following shall be 
included in the report:

a.  Construction and Demolition (C&D) Debris Disposed in cubic yards 
or tons, as appropriate.

b.  Construction and Demolition (C&D) Debris Recycled in cubic yards 
or tons, as appropriate.

c.  Total C&D Debris Generated in cubic yards or tons, as appropriate.

d.  Waste Sent to Waste-To-Energy Incineration Plant (This amount 
should not be included in the recycled amount) in cubic yards or 
tons, as appropriate.

3.8   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

If during excavation or other construction activities any previously 
unidentified or unanticipated historical, archaeological, and cultural 
resources are discovered or found, all activities that may damage or alter 
such resources shall be temporarily suspended.  Resources covered by this 
paragraph include but are not limited to: any human skeletal remains or 
burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock 
or coral alignments, pavings, wall, or other constructed features; and any 
indication of agricultural or other human activities.  Upon such discovery 
or find, the Contractor shall immediately notify the Contracting Officer so 
that the appropriate authorities may be notified and a determination made 
as to their significance and what, if any, special disposition of the finds 
should be made.  The Contractor shall cease all activities that may result 
in impact to or the destruction of these resources.  The Contractor shall 
secure the area and prevent employees or other persons from trespassing on, 
removing, or otherwise disturbing such resources.

3.9   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.10   INTEGRATED PEST MANAGEMENT

In order to minimize impacts to existing fauna and flora, the Contractor, 
through the Contracting Officer, shall coordinate with the Project 
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Pesticide Coordinator (PPC) at the earliest possible time prior to 
pesticide application.  The Contractor shall discuss integrated pest 
management strategies with the PPC and receive concurrence from the PPC 
through the COR prior to the application of any pesticide associated with 
these specifications.   Project Office Pest Management personnel shall be 
given the opportunity to be present at all meetings concerning treatment 
measures for pest or disease control and during application of the 
pesticide.   The use and management of pesticides are regulated under 40 
CFR 152 - 186.

3.10.1   Pesticide Delivery and Storage

Pesticides shall be delivered to the site in the original, unopened 
containers bearing legible labels indicating the EPA registration number 
and the manufacturer's registered uses.  Pesticides shall be stored 
according to manufacturer's instructions and under lock and key when 
unattended.

3.10.2   Qualifications

For the application of pesticides, the Contractor shall use the services of 
a subcontractor whose principal business is pest control.  The 
subcontractor shall be licensed and certified in the state where the work 
is to be performed.

3.10.3   Pesticide Handling Requirements

The Contractor shall formulate, treat with, and dispose of pesticides and 
associated containers in accordance with label directions and shall use the 
clothing and personal protective equipment specified on the labeling for 
use during all phases of the application.  Material Safety Data Sheets 
(MSDS)shall be available for all pesticide products.

3.10.4   Application

Pesticides shall be applied by a State Certified Pesticide Applicator in 
accordance with EPA label restrictions and recommendation.  The Certified 
Applicator shall wear clothing and personal protective equipment as 
specified on the pesticide label.  Water used for formulating shall only 
come from locations designated by the Contracting Officer.  The Contractor 
shall not allow the equipment to overflow.  Prior to application of 
pesticide, all equipment shall be inspected for leaks, clogging, wear, or 
damage and shall be repaired prior to being used.

3.11   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.12   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.
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3.13   MILITARY MUNITIONS

In the event the Contractor discovers or uncovers military munitions as 
defined in 40 CFR 260, the Contractor shall immediately stop work in that 
area and immediately inform the Contracting Officer.

3.14   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control, including documented OSHA HAZARD 
COMMUNICATION Std. training.  The Contractor shall ensure all of his 
employees who handle hazardous waste are trained in the management 
requirements for hazardous waste.  Two hours of on-the-job training by the 
Environmental/Natural Resources Division will be scheduled for the first 
Wednesday of each month.  All Contractor employees physically handling or 
managing waste media shall receive this training. Refer to Fort Bragg 
Regulation 200-2.The Contractor shall conduct environmental 
protection/pollution control meetings for all Contractor personnel prior to 
commencing construction activities.  Additional meetings shall be conducted 
for new personnel and when site conditions change.  The training and 
meeting agenda shall include:  methods of detecting and avoiding pollution; 
familiarization with statutory and contractual pollution standards; 
installation and care of devices, vegetative covers, and instruments 
required for monitoring purposes to ensure adequate and continuous 
environmental protection/pollution control; anticipated hazardous or toxic 
chemicals or wastes, and other regulated contaminants;  recognition and 
protection of archaeological sites, artifacts, wetlands, and endangered 
species and their habitat that are known to be in the area.

3.15   Protection of Air Resources

The Contractor shall keep construction activities under surveillance, 
management, and control to minimize pollution of air resources.  All 
activities, equipment, processes, and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict 
accordance with all State of North Carolina and Federal emission and 
performance laws and standards.  Ambient Air Quality Standards set by the 
Environmental Protection Agency (EPA) shall be maintained for all 
construction operations and activities.  The Contractor shall have
sufficient functional equipment available to accomplish the task.  
Contractor to provide monitoring in accordance with OSHA, specifications in 
this contract and when directed by Contracting Officer.

3.15.1   Particulates

Dust particles, aerosols, and gaseous byproducts from all construction 
activities and the processing and preparation of materials, such as from 
asphaltic bath plants, shall be controlled at all times.

3.15.2   Odors

Odors shall be controlled at all times for all construction activities, 
processing, and preparation of materials.

3.15.3   Air Quality

Monitoring of air quality shall be the responsibility of the Contractor.  
All air areas affected by the construction activities shall be monitored by 
the Contractor when directed by the Contracting Officer.
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3.16   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01451A

CONTRACTOR QUALITY CONTROL
01/03

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
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14 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 60 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

*5
a.  A description of the quality control organization, including a 

chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities approved 
by the Contracting Officer shall be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking constructiondesign and construction 
deficiencies from identification through acceptable corrective 
action.  These procedures shall establish verification that 
identified deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.
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i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  

SECTION 01451A  Page 4 (Revised by Amendment No. 0005)



SOF Training Maze and Facade W912HN-04-R-0009

shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, shop drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The CQC System Manager shall be a graduate engineer, graduate architect, or 
a graduate of construction management, with a minimum of 3 years 
construction experience on construction similar to this contract or a 
construction person with a minimum of 8 years in related work.
*5
The CQC Manager shall be assigned no other duties.The project 
superintendent can serve as the CQC Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide, as part of the CQC organization, a submittals 
clerk to assist the CQC System Manager.  This individual shall be directly 
employed by the prime Contractor; be responsible to the CQC System Manager; 
be physically present at the construction site during work on their areas 
of responsibility; and have at least threee years experience as a 
submittals clerk.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.
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b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.
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f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
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sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $100 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory.  Coordination for each specific test, exact 
delivery location, and dates will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, 
Prosecution, and Completion of Work", or by the specifications, the CQC 
Manager shall conduct an inspection of the work.  A punch list of items 
which do not conform to the approved drawings and specifications shall be 
prepared and included in the CQC documentation, as required by paragraph 
DOCUMENTATION.  The list of deficiencies shall include the estimated date 
by which the deficiencies will be corrected.  The CQC System Manager or 
staff shall make a second inspection to ascertain that all deficiencies 
have been corrected.  Once this is accomplished, the Contractor shall 
notify the Government that the facility is ready for the Government 
Pre-Final inspection.
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3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
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requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 01500A

TEMPORARY CONSTRUCTION FACILITIES
02/97

1.1   GENERAL REQUIREMENTS

1.1.1   Site Plan

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  This plan shall be submitted to the 
Government for approval.  Any areas which may have to be graveled to 
prevent the tracking of mud shall also be identified.  The Contractor shall 
also indicate if the use of a supplemental or other staging area is desired.

1.1.2   Identification of Employees

The Contractor shall be responsible for furnishing to each employee, and 
for requiring each employee engaged on the work to display, identification 
as approved and directed by the Contracting Officer.  Prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company employee's.

1.1.3   Employee Parking

Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.  Contractor employee parking 
shall not interfere with existing and established parking requirements of 
the military installation.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Payment for Utility Services

The Government will make all reasonably required utilities available to the 
Contractor from existing outlets and supplies, as specified in the 
contract.  Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by the Contractor 
at prevailing rates charged to the Government or, where the utility is 
produced by the Government, at reasonable rates determined by the 
Contracting Officer.  The Contractor shall carefully conserve any utilities 
furnished without charge.

1.2.2   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases (Government will provide 
meters) required to measure the amount of each utility used for the purpose 
of determining charges.  The Contractor shall notify the Contracting 
Officer, in writing, 5 working days before final electrical connection is 
desired so that a utilities contract can be established.  The Government 
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will provide a meter and make the final hot connection after inspection and 
approval of the Contractor's temporary wiring installation.  The Contractor 
shall not make the final electrical connection.

1.2.3   Advance Deposit

An advance deposit for utilities consisting of an estimated month's usage 
or a minimum of $50.00 will be required.  The last monthly bills for the 
fiscal year will normally be offset by the deposit and adjustments will be 
billed or returned as appropriate.  Services to be rendered for the next 
fiscal year, beginning 1 October, will require a new deposit.  Notification 
of the due date for this deposit will be mailed to the Contractor prior to 
the end of the current fiscal year.

1.2.4   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
take a final meter reading, disconnect service, and remove the meters.  The 
Contractor shall then remove all the temporary distribution lines, meter 
bases, and associated paraphernalia.  The Contractor shall pay all 
outstanding utility bills before final acceptance of the work by the 
Government.

1.2.5   Sanitation

The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer. 
 Government toilet facilities will not be available to Contractor's 
personnel.

1.2.6   Telephone

The Contractor shall make arrangements and pay all costs for telephone 
facilities desired.

1.3   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

1.3.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 36 by 48 inches in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor.

1.3.2   Project and Safety Signs

The requirements for the signs, their content, and location shall be as 
shown on the drawings.  The signs shall be erected within 15 days after 
receipt of the notice to proceed.  The data required by the safety sign 
shall be corrected daily, with light colored metallic or non-metallic 
numerals.  Upon completion of the project, the signs shall be removed from 
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the site.

1.4   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.  The Contractor shall be responsible 
for the repair of any damage to roads caused by construction operations.

1.4.1   Haul Roads

The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The 
Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for the safe movement of traffic.  The method of dust 
control, although optional, shall be adequate to ensure safe operation at 
all times.  Location, grade, width, and alignment of construction and 
hauling roads shall be subject to approval by the Contracting Officer.  
Lighting shall be adequate to assure full and clear visibility for full 
width of haul road and work areas during any night work operations.  Upon 
completion of the work, haul roads designated by the Contracting Officer 
shall be removed.Text

1.4.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.5   CONTRACTOR'S TEMPORARY FACILITIES

1.5.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.  Government 
office and warehouse facilities will not be available to the Contractor's 
personnel.

1.5.2   Storage Area

The Contractor shall construct a temporary 6 foot high chain link fence 
around trailers and materials.  The fence shall include plastic strip 
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inserts, colored green, so that visibility through the fence is obstructed. 
 Fence posts may be driven, in lieu of concrete bases, where soil 
conditions permit.  Trailers, materials, or equipment shall not be placed 
or stored outside the fenced area unless such trailers, materials, or 
equipment are assigned a separate and distinct storage area by the 
Contracting Officer away from the vicinity of the construction site but 
within the military boundaries.  Trailers, equipment, or materials shall 
not be open to public view with the exception of those items which are in 
support of ongoing work on any given day.  Materials shall not be 
stockpiled outside the fence in preparation for the next day's work.  
Mobile equipment, such as tractors, wheeled lifting equipment, cranes, 
trucks, and like equipment, shall be parked within the fenced area at the 
end of each work day.

1.5.3   Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another 
or supplemental area for the Contractor's use and storage of trailers, 
equipment, and materials.  This area may not be in close proximity of the 
construction site but shall be within the military boundaries.  Fencing of 
materials or equipment will not be required at this site; however, the 
Contractor shall be responsible for cleanliness and orderliness of the area 
used and for the security of any material or equipment stored in this area. 
 Utilities will not be provided to this area by the Government.

1.5.4   Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed on 
the military property.

1.5.5   Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment.  
Should the Contractor elect to traverse, with construction equipment or 
other vehicles, grassed or unpaved areas which are not established 
roadways, such areas shall be covered with a layer of gravel as necessary 
to prevent rutting and the tracking of mud onto paved or established 
roadways; gravel gradation shall be at the Contractor's discretion.  Grass 
located within the boundaries of the construction site shall be mowed for 
the duration of the project.  Grass and vegetation along fences, buildings, 
under trailers, and in areas not accessible to mowers shall be edged or 
trimmed neatly.

1.5.6   New Building

In the event a new building is constructed for the temporary project field 
office, it shall be a minimum 12 feet in width, 16 feet in length and have 
a minimum of 7 feet headroom.  It shall be equipped with approved 
electrical wiring, at least one double convenience outlet and the required 
switches and fuses to provide 110-120 volt power.  It shall be provided 
with a work table with stool, desk with chair, two additional chairs, and 
one legal size file cabinet that can be locked.  The building shall be 
waterproof, shall be supplied with heater, shall have a minimum of two 
doors, electric lights, a telephone, a battery operated smoke detector 
alarm, a sufficient number of adjustable windows for adequate light and 
ventilation, and a supply of approved drinking water.  Approved sanitary 
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facilities shall be furnished.  The windows and doors shall be screened and 
the doors provided with dead bolt type locking devices or a padlock and 
heavy duty hasp bolted to the door.  Door hinge pins shall be 
non-removable.  The windows shall be arranged to open and to be securely 
fastened from the inside.  Glass panels in windows shall be protected by 
bars or heavy mesh screens to prevent easy access to the building through 
these panels.  In warm weather, air conditioning capable of maintaining the 
office at 50 percent relative humidity and a room temperature 20 degrees F 
below the outside temperature when the outside temperature is 95 degrees F, 
shall be furnished.  Any new building erected for a temporary field office 
shall be maintained by the Contractor during the life of the contract and 
upon completion and acceptance of the work shall become the property of the 
Contractor and shall be removed from the site.  All charges for telephone 
service for the temporary field office shall be borne by the Contractor, 
including long distance charges up to a maximum of $75.00 per month.

1.5.7   Security Provisions

Adequate outside security lighting shall be provided at the Contractor's 
temporary facilities.  The Contractor shall be responsible for the security 
of its own equipment; in addition, the Contractor  shall notify the 
appropriate law enforcement agency requesting periodic security checks of 
the temporary project field office.

1.6   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

1.7   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 42 inches high, supported 
and tightly secured to steel posts located on maximum 10 foot centers, 
constructed at the approved location.  The safety fencing shall be 
maintained by the Contractor during the life of the contract and, upon 
completion and acceptance of the work, shall become the property of the 
Contractor and shall be removed from the work site.

1.8   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.

1.9   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
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and equipment from within the fenced area, the fence shall be removed and 
will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

PART 2   PRODUCTS (NOT APPLICABLE)
PART 3   EXECUTION (NOT APPLICABLE)

        -- End of Section --
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SECTION 01780A

CLOSEOUT SUBMITTALS
05/02

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

As-Built Drawings; G

  Drawings showing final as-built conditions of the project.  The 
final CADD as-built drawings shall consist of one set of 
electronic CADD drawing files in the specified format, one set of 
mylar drawings, and one set of the approved working as-built 
drawings.

SD-03 Product Data

As-Built Record of Equipment and Materials

  Two copies of the record listing the as-built materials and 
equipment incorporated into the construction of the project.

Warranty Management Plan

  One set of the warranty management plan containing information 
relevant to the warranty of materials and equipment incorporated 
into the construction project, including the starting date of 
warranty of construction.  The Contractor shall furnish with each 
warranty the name, address, and telephone number of each of the 
guarantor's representatives nearest to the project location.

Warranty Tags

  Two record copies of the warranty tags showing the layout and 
design.

Final Cleaning

  Two copies of the listing of completed final clean-up items.

1.2   PROJECT RECORD DOCUMENTS

1.2.1   As-Built Drawings

This paragraph covers as-built drawings complete, as a requirement of the 
contract.  The terms "drawings," "contract drawings," "drawing files," 
"working as-built drawings" and "final as-built drawings" refer to contract 
drawings which are revised to be used for final as-built drawings.
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1.2.1.1   Government Furnished Materials

One set of electronic CADD files in the specified software and format 
revised to reflect all bid amendments will be provided by the Government at 
the preconstruction conference for projects requiring CADD file as-built 
drawings.

1.2.1.2   Working As-Built and Final As-Built Drawings

The Contractor shall revise 2 sets of paper drawings by red-line process to 
show the as-built conditions during the prosecution of the project.  These 
working as-built marked drawings shall be kept current on a weekly basis 
and at least one set shall be available on the jobsite at all times.  
Changes from the contract plans which are made in the work or additional 
information which might be uncovered in the course of construction shall be 
accurately and neatly recorded as they occur by means of details and notes. 
 Final as-built drawings shall be prepared after the completion of each 
definable feature of work as listed in the Contractor Quality Control Plan 
(Foundations, Utilities, Structural Steel, etc., as appropriate for the 
project).  The working as-built marked prints and final as-built drawings 
will be jointly reviewed for accuracy and completeness by the Contracting 
Officer and the Contractor prior to submission of each monthly pay 
estimate.  If the Contractor fails to maintain the working and final 
as-built drawings as specified herein, the Contracting Officer will deduct 
from the monthly progress payment an amount representing the estimated cost 
of maintaining the as-built drawings.  This monthly deduction will continue 
until an agreement can be reached between the Contracting Officer and the 
Contractor regarding the accuracy and completeness of updated drawings.  
The working and final as-built drawings shall show, but shall not be 
limited to, the following information:

     a.  The actual location, kinds and sizes of all sub-surface utility 
lines.  In order that the location of these lines and appurtenances may be 
determined in the event the surface openings or indicators become covered 
over or obscured, the as-built drawings shall show, by offset dimensions to 
two permanently fixed surface features, the end of each run including each 
change in direction.  Valves, splice boxes and similar appurtenances shall 
be located by dimensioning along the utility run from a reference point.  
The average depth below the surface of each run shall also be recorded.

     b.  The location and dimensions of any changes within the building 
structure.

     c.  Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from contract 
plans.

     d.  Changes in details of design or additional information obtained 
from working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, pipe sizes, insulation material, 
dimensions of equipment foundations, etc.

     e.  The topography, invert elevations and grades of drainage installed 
or affected as part of the project construction.

     f.  Changes or modifications which result from the final inspection.

SECTION 01780A  Page 3



SOF Training Maze and Facade W912HN-04-R-0009

     g.  Where contract drawings or specifications present options, only 
the option selected for construction shall be shown on the final as-built 
prints.

     h.  If borrow material for this project is from sources on Government 
property, or if Government property is used as a spoil area, the Contractor 
shall furnish a contour map of the final borrow pit/spoil area elevations.

     i.  Systems designed or enhanced by the Contractor, such as HVAC 
controls, fire alarm, fire sprinkler, and irrigation systems.

     j.  Modifications (change order price shall include the Contractor's 
cost to change working and final as-built drawings to reflect 
modifications) and compliance with the following procedures.

(1)  Directions in the modification for posting descriptive 
changes shall be followed.

(2)  A Modification Circle shall be placed at the location of each 
deletion.

(3)  For new details or sections which are added to a drawing, a 
Modification Circle shall be placed by the detail or section title.

(4)  For minor changes, a Modification Circle shall be placed by 
the area changed on the drawing (each location).

(5)  For major changes to a drawing, a Modification Circle shall 
be placed by the title of the affected plan, section, or detail at 
each location.

(6)  For changes to schedules or drawings, a Modification Circle 
shall be placed either by the schedule heading or by the change in 
the schedule.

(7)  The Modification Circle size shall be 1/2 inch diameter 
unless the area where the circle is to be placed is crowded.  
Smaller size circle shall be used for crowded areas.

1.2.1.3   Drawing Preparation

The as-built drawings shall be modified as may be necessary to correctly 
show the features of the project as it has been constructed by bringing the 
contract set into agreement with approved working as-built prints, and 
adding such additional drawings as may be necessary.  These working 
as-built marked prints shall be neat, legible and accurate.  These drawings 
are part of the permanent records of this project and shall be returned to 
the Contracting Officer after approval by the Government.  Any drawings 
damaged or lost by the Contractor shall be satisfactorily replaced by the 
Contractor at no expense to the Government.

1.2.1.4   Computer Aided Design and Drafting (CADD) Drawings

Only personnel proficient in the preparation of CADD drawings shall be 
employed to modify the contract drawings or prepare additional new 
drawings.  Additions and corrections to the contract drawings shall be 
equal in quality and detail to that of the originals.  Line colors, line 
weights, lettering, layering conventions, and symbols shall be the same as 
the original line colors, line weights, lettering, layering conventions, 
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and symbols.  If additional drawings are required, they shall be prepared 
using the specified electronic file format applying the same graphic 
standards specified for original drawings.  The title block and drawing 
border to be used for any new final as-built drawings shall be identical to 
that used on the contract drawings.  Additions and corrections to the 
contract drawings shall be accomplished using CADD files.  The Contractor 
will be furnished "as-designed" drawings in AutoCad Release  or 
Microstation format and shall return completed as built drawings in same 
format as government provided.  The electronic files will be supplied on 
compact disc, read-only memory (CD-ROM).  The Contractor shall be 
responsible for providing all program files and hardware necessary to 
prepare final as-built drawings.  The Contracting Officer will review final 
as-built drawings for accuracy and the Contractor shall make required 
corrections, changes, additions, and deletions.

     a.  CADD colors shall be the "base" colors of red, green, and blue.  
Color code for changes shall be as follows:

(1)  Deletions (red) - Deleted graphic items (lines) shall be 
colored red with red lettering in notes and leaders.

(2)  Additions (Green) - Added items shall be drawn in green with 
green lettering in notes and leaders.

(3)  Special (Blue) - Items requiring special information, 
coordination, or special detailing or detailing notes shall be in 
blue.

     b.  The Contract Drawing files shall be renamed in a manner related to 
the contract number (i.e., 98-C-10.DGN/DWG) as instructed in the 
Pre-Construction conference.  Marked-up changes shall be made only to those 
renamed files.  All changes shall be made on the layer/level as the 
original item.  There shall be no deletions of existing lines; existing 
lines shall be over struck in red.  Additions shall be in green with line 
weights the same as the drawing.  Special notes shall be in blue on layer 
#63.

     c.  When final revisions have been completed, the cover sheet drawing 
shall show the wording "RECORD DRAWING AS-BUILT" followed by the name of 
the Contractor in letters at least  3/16 inch high.  All other contract 
drawings shall be marked either "AS-Built" drawing denoting no revisions on 
the sheet or "Revised As-Built" denoting one or more revisions.  Original 
contract drawings shall be dated in the revision block.

     d.  Within 10 days after Government approval of all of the working 
as-built drawings for a phase of work, the Contractor shall prepare the 
final CADD as-built drawings for that phase of work and submit two sets of 
blue-lined prints of these drawings for Government review and approval.  
The Government will promptly return one set of prints annotated with any 
necessary corrections.  Within 7 days the Contractor shall revise the CADD 
files accordingly at no additional cost and submit one set of final prints 
for the completed phase of work to the Government.  Within 10 days of 
substantial completion of all phases of work, the Contractor shall submit 
the final as-built drawing package for the entire project.  The submittal 
shall consist of one set of electronic files on compact disc, read-only 
memory (CD-ROM), two sets of blue-line prints and one set of the approved 
working as-built drawings.  They shall be complete in all details and 
identical in form and function to the contract drawing files supplied by 
the Government.  Any transactions or adjustments necessary to accomplish 
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this is the responsibility of the Contractor.  The Government reserves the 
right to reject any drawing files it deems incompatible with the customer's 
CADD system.  Paper prints, drawing files and storage media submitted will 
become the property of the Government upon final approval.  Failure to 
submit final as-built drawing files and marked prints as specified shall be 
cause for withholding any payment due the Contractor under this contract.  
Approval and acceptance of final as-built drawings shall be accomplished 
before final payment is made to the Contractor.

1.2.1.5   Manually Prepared Drawings

Manually prepared drawings shall not be accepted.

1.2.1.6   Payment

No separate payment will be made for as-built drawings required under this 
contract, and all costs accrued in connection with such drawings shall be 
considered a subsidiary obligation of the Contractor.

1.2.2   As-Built Record of Equipment and Materials

The Contractor shall furnish one copy of preliminary record of equipment 
and materials used on the project 15 days prior to final inspection.  This 
preliminary submittal will be reviewed and returned 2 days after final 
inspection with Government comments.  Two sets of final record of equipment 
and materials shall be submitted 10 days after final inspection.  The 
designations shall be keyed to the related area depicted on the contract 
drawings.  The record shall list the following data:

RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA

  Description      Specification     Manufacturer      Composition     Where
                   Section           and Catalog,      and Size        Used
                                     Model, and
                                     Serial Number 

1.2.3   Final Approved Shop Drawings

The Contractor shall furnish final approved project shop drawings 30 days 
after transfer of the completed facility.

1.2.4   Construction Contract Specifications

The Contractor shall furnish final as-built construction contract 
specifications, including modifications thereto, 30 days after transfer of 
the completed facility.

1.2.5   Real Property Equipment

The Contractor shall furnish a list of installed equipment furnished under 
this contract.  The list shall include all information usually listed on 
manufacturer's name plate.  The "EQUIPMENT-IN-PLACE LIST" shall include, as 
applicable, the following for each piece of equipment installed:  
description of item, location (by room number), model number, serial 
number, capacity, name and address of manufacturer, name and address of 
equipment supplier, condition, spare parts list, manufacturer's catalog, 
and warranty.  A draft list shall be furnished at time of transfer.  The 
final list shall be furnished 30 days after transfer of the completed 
facility.
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1.3   WARRANTY MANAGEMENT

1.3.1   Warranty Management Plan

The Contractor shall develop a warranty management plan which shall contain 
information relevant to the clause Warranty of Construction.  At least 30 
days before the planned pre-warranty conference, the Contractor shall 
submit the warranty management plan for Government approval.  The warranty 
management plan shall include all required actions and documents to assure 
that the Government receives all warranties to which it is entitled.  The 
plan shall be in narrative form and contain sufficient detail to render it 
suitable for use by future maintenance and repair personnel, whether 
tradesmen, or of engineering background, not necessarily familiar with this 
contract.  The term "status" as indicated below shall include due date and 
whether item has been submitted or was accomplished.  Warranty information 
made available during the construction phase shall be submitted to the 
Contracting Officer for approval prior to each monthly pay estimate.  
Approved information shall be assembled in a binder and shall be turned 
over to the Government upon acceptance of the work.  The construction 
warranty period shall begin on the date of project acceptance and shall 
continue for the full product warranty period.  A joint 4 month and 9 month 
warranty inspection shall be conducted, measured from time of acceptance, 
by the Contractor, Contracting Officer and the Customer Representative.  
Information contained in the warranty management plan shall include, but 
shall not be limited to, the following:

     a.  Roles and responsibilities of all personnel associated with the 
warranty process, including points of contact and telephone numbers within 
the organizations of the Contractors, subcontractors, manufacturers or 
suppliers involved.

     b.  Listing and status of delivery of all Certificates of Warranty for 
extended warranty items, to include roofs, HVAC balancing, pumps, motors, 
transformers, and for all commissioned systems such as fire protection and 
alarm systems, sprinkler systems, lightning protection systems, etc.

     c.  A list for each warranted equipment, item, feature of construction 
or system indicating:

1.  Name of item.
2.  Model and serial numbers.
3.  Location where installed.
4.  Name and phone numbers of manufacturers or suppliers.
5.  Names, addresses and telephone numbers of sources of spare 
parts.
6.  Warranties and terms of warranty.  This shall include one-year 
overall warranty of construction.  Items which have extended 
warranties shall be indicated with separate warranty expiration 
dates.
7.  Cross-reference to warranty certificates as applicable.
8.  Starting point and duration of warranty period.
9.  Summary of maintenance procedures required to continue the 
warranty in force.
10. Cross-reference to specific pertinent Operation and 
Maintenance manuals.
11. Organization, names and phone numbers of persons to call for 
warranty service.
12. Typical response time and repair time expected for various 
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warranted equipment.

     d.  The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government.

     e.  Procedure and status of tagging of all equipment covered by 
extended warranties.

     f.  Copies of instructions to be posted near selected pieces of 
equipment where operation is critical for warranty and/or safety reasons.

1.3.2   Performance Bond

The Contractor's Performance Bond shall remain effective throughout the 
construction period.

     a.  In the event the Contractor fails to commence and diligently 
pursue any construction warranty work required, the Contracting Officer 
will have the work performed by others, and after completion of the work, 
will charge the remaining construction warranty funds of expenses incurred 
by the Government while performing the work, including, but not limited to 
administrative expenses.

     b.  In the event sufficient funds are not available to cover the 
construction warranty work performed by the Government at the Contractor's 
expense, the Contracting Officer will have the right to recoup expenses 
from the bonding company.

     c.  Following oral or written notification of required construction 
warranty repair work, the Contractor shall respond in a timely manner.  
Written verification will follow oral instructions.  Failure of the 
Contractor to respond will be cause for the Contracting Officer to proceed 
against the Contractor.

1.3.3   Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting 
Officer, the Contractor shall meet with the Contracting Officer to develop a 
mutual understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction warranty 
defects, priorities with respect to the type of defect, reasonable time 
required for Contractor response, and other details deemed necessary by the 
Contracting Officer for the execution of the construction warranty shall be 
established/reviewed at this meeting.  In connection with these requirements 
and at the time of the Contractor's quality control completion inspection, 
the Contractor shall furnish the name, telephone number and address of a 
licensed and bonded company which is authorized to initiate and pursue 
construction warranty work action on behalf of the Contractor.  This point of 
contact will be located within the local service area of the warranted 
construction, shall be continuously available, and shall be responsive to 
Government inquiry on warranty work action and status.  This requirement does 
not relieve the Contractor of any of its responsibilities in connection with 
other portions of this provision.

1.3.4   Contractor's Response to Construction Warranty Service Requirements

Following oral or written notification by the Contracting Officer, the 
Contractor shall respond to construction warranty service requirements in 
accordance with the "Construction Warranty Service Priority List" and the 
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three categories of priorities listed below.  The Contractor shall submit a 
report on any warranty item that has been repaired during the warranty 
period.  The report shall include the cause of the problem, date reported, 
corrective action taken, and when the repair was completed.  If the 
Contractor does not perform the construction warranty within the timeframes 
specified, the Government will perform the work and backcharge the 
construction warranty payment item established.

1.3.5   Warranty Tags

At the time of installation, each warranted item shall be tagged with a 
durable, oil and water resistant tag approved by the Contracting Officer.  
Each tag shall be attached with a copper wire and shall be sprayed with a 
silicone waterproof coating.  The date of acceptance and the QC signature 
shall remain blank until project is accepted for beneficial occupancy.  The 
tag shall show the following information.

     a.  Type of product/material_____________________________________.

     b.  Model number_________________________________________________.

     c.  Serial number________________________________________________.

     d.  Contract number______________________________________________.

     e.  Warranty period___________from___________to__________________.

     f.  Inspector's signature________________________________________.

     g.  Construction Contractor______________________________________.

         Address______________________________________________________.

         Telephone number_____________________________________________.

     h.  Warranty contact_____________________________________________.

         Address______________________________________________________.

         Telephone number_____________________________________________.

     i.  Warranty response time priority code_________________________.

     j.  WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 
DURING THE WARRANTY PERIOD.

1.4   MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING

Prior to final inspection and transfer of the completed facility; all 
reports, statements, certificates, and completed checklists for testing, 
adjusting, balancing, and commissioning of mechanical systems shall be 
submitted to and approved by the Contracting Officer as specified in 
applicable technical specification sections.

1.5   OPERATION AND MAINTENANCE MANUALS

Operation manuals and maintenance manuals shall be submitted as specified.  
Operation manuals and maintenance manuals provided in a common volume shall 
be clearly differentiated and shall be separately indexed.
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1.6   FINAL CLEANING

The premises shall be left broom clean.  Stains, foreign substances, and 
temporary labels shall be removed from surfaces.  Carpet and soft surfaces 
shall be vacuumed.  Equipment and fixtures shall be cleaned to a sanitary 
condition.  Filters of operating equipment shall be replaced.  Debris shall 
be removed from roofs, drainage systems, gutters, and downspouts.  Paved 
areas shall be swept and landscaped areas shall be raked clean.  The site 
shall have waste, surplus materials, and rubbish removed.  The project area 
shall have temporary structures, barricades, project signs and construction 
facilities removed.  A list of completed clean-up items shall be submitted 
on the day of final inspection.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

        -- End of Section --
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SECTION 02220

DEMOLITION
05/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A10.6 (1990) Safety Requirements for Demolition 
Operations

AIR CONDITIONING AND REFRIGERATION INSTITUTE (ARI)

ARI Guideline K (1997) Containers for Recovered 
Fluorocarbon Refrigerants

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

40 CFR 61-SUBPART M National Emission Standard for Asbestos

40 CFR 82 Protection of Stratospheric Ozone; 
Refrigerant Recycling

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   GENERAL REQUIREMENTS

Do not begin demolition until authorization is received from the 
Contracting Officer.  Remove rubbish and debris from the project site; do 
not allow accumulations inside or outside the buildings.  The work includes 
demolition, salvage of identified items and materials, and removal of 
resulting rubbish and debris.  Rubbish and debris shall be removed from 
Government property daily, unless otherwise directed, to avoid accumulation 
at the demolition site.  Materials that cannot be removed daily shall be 
stored in areas specified by the Contracting Officer.  In the interest of 
occupational safety and health, the work shall be performed in accordance 
with EM 385-1-1, Section 23, Demolition, and other applicable Sections.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:
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SD-07 Certificates

Demolition plan; G, RE

Notifications; G, RE

Notification of Demolition and Renovation forms; G, RE

  Submit proposed salvage, demolition and removal procedures to 
the Contracting Officer for approval before work is started.

SD-11 Closeout Submittals

Receipts

1.4   REGULATORY AND SAFETY REQUIREMENTS

Comply with federal, state, and local hauling and disposal regulations.   
In addition to the requirements of the "Contract Clauses," safety 
requirements shall conform with ANSI A10.6.

1.4.1   Notifications

Furnish timely notification of demolition and renovation projects to 
Federal, State, regional, and local authorities in accordance with 40 CFR 
61-SUBPART M.  Notify the State's environmental protection agency and the 
Contracting Officer in writing 10 working days prior to the commencement of 
work in accordance with 40 CFR 61-SUBPART M.

Complete and submit Notification of Demolition and Renovation forms to 
Federal and State authorities and Contracting Officer, postmarked or 
delievered at least ten working days prior to commencement of work, in 
accordance with 40 CFR 61-SUBPART M.  Complete paragraphs I, II, III.B, 
III.C (if applicable), VIII, and IX thru XIX of form.  Copy of form is 
attached at end of this section.

1.4.2   Receipts

Submit a shipping receipt or bill of lading for all containers of ozone 
depleting substance (ODS) shipped to the Defense Depot, Richmond, Virginia.

1.5   DUST AND DEBRIS CONTROL

Prevent the spread of dust and debris and avoid the creation of a nuisance 
or hazard in the surrounding area.  Do not use water if it results in 
hazardous or objectionable conditions such as, but not limited to, ice, 
flooding, or pollution.  Vacuum and dust the work area daily.

1.6   PROTECTION

1.6.1   Traffic Control Signs

Where pedestrian and driver safety is endangered in the area of removal 
work, use traffic barricades with flashing lights.  Notify the Contracting 
Officer prior to beginning such work.
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1.6.2   Existing Work

Before beginning any demolition work, the Contractor shall survey the site 
and examine the drawings and specifications to determine the extent of the 
work.  The Contractor shall take necessary precautions to avoid damage to 
existing items to remain in place, to be reused, or to remain the property 
of the Government; any damaged items shall be repaired or replaced as 
approved by the Contracting Officer.  The Contractor shall coordinate the 
work of this section with all other work and shall construct and maintain 
shoring, bracing, and supports as required.  The Contractor shall ensure 
that structural elements are not overloaded and shall be responsible for 
increasing structural supports or adding new supports as may be required as 
a result of any cutting, removal, or demolition work performed under this 
contract.  Do not overload structural elements.  Provide new supports and 
reinforcement for existing construction weakened by demolition or removal 
work.  Repairs, reinforcement, or structural replacement must have 
Contracting Officer approval.

1.6.3   Weather Protection

For portions of the building to remain, protect building interior and 
materials and equipment from the weather at all times.  Where removal of 
existing roofing is necessary to accomplish work, have materials and 
workmen ready to provide adequate and temporary covering of exposed areas 
so as to ensure effectiveness and to prevent displacement.

1.6.4   Trees

Trees within the project site which might be damaged during demolition, and 
which are indicated to be left in place, shall be protected by a 6 foot 
high fence.  The fence shall be securely erected a minimum of 5 feet from 
the trunk of individual trees or follow the outer perimeter of branches or 
clumps of trees.  Any tree designated to remain that is damaged during the 
work under this contract shall be replaced in kind or as approved by the 
Contracting Officer.

1.6.5   Facilities

Protect electrical and mechanical services and utilities.  Where removal of 
existing utilities and pavement is specified or indicated, provide approved 
barricades, temporary covering of exposed areas, and temporary services or 
connections for electrical and mechanical utilities.  Floors, roofs, walls, 
columns, pilasters, and other structural components that are designed and 
constructed to stand without lateral support or shoring, and are determined 
to be in stable condition, shall remain standing without additional 
bracing, shoring, of lateral support until demolished, unless directed 
otherwise by the Contracting Officer.  The Contractor shall ensure that no 
elements determined to be unstable are left unsupported and shall be 
responsible for placing and securing bracing, shoring, or lateral supports 
as may be required as a result of any cutting, removal, or demolition work 
performed under this contract.

 
1.6.6   Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the 
condition of the structure being demolished and take immediate action to 
protect all personnel working in and around the demolition site.  No area, 
section, or component of floors, roofs, walls, columns, pilasters, or other 
structural element will be allowed to be left standing without sufficient 
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bracing, shoring, or lateral support to prevent collapse or failure while 
workmen remove debris or perform other work in the immediate area.

1.7   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted.

1.8   FOREIGN OBJECT DAMAGE (FOD)

Aircraft and aircraft engines are subject to FOD from debris and waste 
material lying on airfield pavements.  Remove all such materials that may 
appear on operational aircraft pavements due to the Contractor's 
operations.  If necessary, the Contracting Officer may require the 
Contractor to install a temporary barricade at the Contractor's expense to 
control the spread of FOD potential debris.  The barricade shall consist of 
a fence covered with a fabric designed to stop the spread of debris; anchor 
the fence and fabric to prevent displacement by winds or jet/prop blasts.  
Remove barricade when no longer required.

1.9   RELOCATIONS

Perform the removal and reinstallation of relocated items as indicated with 
workmen skilled in the trades involved.  Repair items to be relocated which 
are damaged or replace damaged items with new undamaged items as approved 
by the Contracting Officer.

1.10   Required Data

Demolition plan shall include procedures for careful removal and 
disposition of materials specified to be salvaged, coordination with other 
work in progress, a disconnection schedule of utility services, a detailed 
description of methods and equipment to be used for each operation and of 
the sequence of operations.

1.11   Environmental Protection

The work shall comply with the requirements of Section 01355 ENVIRONMENTAL 
PROTECTION.

1.12   USE OF EXPLOSIVES

Use of explosives will not be permitted.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

3.1   EXISTING FACILITIES TO BE REMOVED

3.1.1   Patching

Where removals leave holes and damaged surfaces exposed in the finished 
work, patch and repair these holes and damaged surfaces to match adjacent 
finished surfaces.  Where new work is to be applied to existing surfaces, 
perform removals and patching in a manner to produce surfaces suitable for 
receiving new work.  Finished surfaces of patched area shall be flush with 
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the adjacent existing surface and shall match the existing adjacent surface 
as closely as possible as to texture and finish.  Patching shall be as 
specified and indicated, and shall include:

a.  Holes and depressions caused by previous physical damage or left 
as a result of removals in existing masonry walls to remain shall 
be completely filled with an approved masonry patching material, 
applied in accordance with the manufacturer's printed instructions.

b.  Where existing partitions have been removed leaving damaged or 
missing resilient tile flooring, patch to match the existing floor 
tile.

c.  Patch acoustic lay-in ceiling where partitions have been removed. 
The transition between the different ceiling heights shall be 
effected by continuing the higher ceiling level over to the first 
runner on the lower ceiling and closing the vertical opening with 
a painted sheet metal strip.

3.2   DISPOSITION OF MATERIAL

3.2.1   Title to Materials

Except where specified in other sections, all materials and equipment 
removed, and not reused, shall become the property of the Contractor and 
shall be removed from Government property.  Title to materials resulting 
from demolition, and materials and equipment to be removed, is vested in 
the Contractor upon approval by the Contracting Officer of the Contractor's 
demolition and removal procedures, and authorization by the Contracting 
Officer to begin demolition.  The Government will not be responsible for 
the condition or loss of, or damage to, such property after contract award. 
 Materials and equipment shall not be viewed by prospective purchasers or 
sold on the site.

3.2.2   Salvaged Materials and Equipment

Remove materials and equipment that are indicated to be removed by the 
Contractor and that are to remain the property of the Government, and 
deliver to a storage site.

Contractor shall salvage items and material to the maximum extent possible.

Material salvaged for the Contractor shall be stored as approved by the 
Contracting Officer and shall be removed from Government property before 
completion of the contract.  Material salvaged for the Contractor shall not 
be sold on the site.

Salvaged items to remain the property of the Government shall be removed in 
a manner to prevent damage, and packed or crated to protect the items from 
damage while in storage or during shipment.  Items damaged during removal 
or storage shall be repaired or replaced to match existing items.  
Containers shall be properly identified as to contents.

3.2.2   Disposal of Ozone Depleting Substance (ODS)

Class I and Class II ODS are defined in Section, 602(a) and (b), of The 
Clean Air Act.  Prevent discharge of Class I and Class II ODS to the 
atmosphere.  Place recovered ODS in cylinders meeting ARI Guideline K 
suitable for the type ODS (filled to no more than 80 percent capacity) and 
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provide appropriate labeling.   Products, equipment and appliances 
containing ODS in a sealed, self-contained system (e.g. residential 
refrigerators and window air conditioners) shall be disposed of in 
accordance with 40 CFR 82.

3.2.3   Unsalvageable Material

Concrete, masonry, and other noncombustible material, except concrete 
permitted to remain in place, shall be disposed of in the disposal area 
located as noted within drawing package. 

3.3   CLEANUP
Debris and rubbish shall be removed from basement and similar excavations. 
Debris shall be removed and transported in a manner that prevents spillage 
on streets or adjacent areas.  Local regulations regarding hauling and 
disposal shall apply.

3.3.1   Debris and Rubbish

Debris and rubbish shall be removed from basement and similar excavations. 
Debris shall be removed and transported in a manner that prevents spillage 
on streets or adjacent areas.  Local regulations regarding hauling and 
disposal shall apply.

       -- End of Section --
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SECTION 02300A

EARTHWORK
12/97

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 136 (1996a) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM D 422 (1963; R 1998) Particle-Size Analysis of 
Soils

ASTM D 1556 (1990; R 1996) Density and Unit Weight of 
Soil in Place by the Sand-Cone Method

ASTM D 1557 (1998) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu. m.))

ASTM D 2487 (1998) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 4318 (1998) Liquid Limit, Plastic Limit, and 
Plasticity Index of Soils

1.2   DEFINITIONS

1.2.1   Satisfactory Materials

Satisfactory materials shall comprise any materials classified by ASTM D 
2487 as GW, GP, GM, SW, SP, SM.  Satisfactory materials for grading shall 
be comprised of stones less than  8 inches, except for fill material for 
pavements which shall be comprised of stones less than  3 inches in any 
dimension.

1.2.2   Unsatisfactory Materials

Materials which do not comply with the requirements for satisfactory 
materials are unsatisfactory.  Unsatisfactory materials also include 
man-made fills; trash; refuse; backfills from previous construction; and 
material classified as satisfactory which contains root and other organic 
matter or frozen material.  The Contracting Officer shall be notified of 
any contaminated materials.

1.2.3   Cohesionless and Cohesive Materials

Cohesionless materials include materials classified in ASTM D 2487 as GW, 
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GP, SW, and SP.  Cohesive materials include materials classified as GC, SC, 
ML, CL, MH, and CH.  Materials classified as GM and SM will be identified 
as cohesionless only when the fines are nonplastic.  Testing required for 
classifying materials shall be in accordance with ASTM D 4318, ASTM C 136, 
ASTM D 422, and ASTM D 1140.

1.2.4   Degree of Compaction

Degree of compaction required is expressed as a percentage of the maximum 
density obtained by the test procedure presented in ASTM D 1557abbreviated 
as a percent of laboratory maximum density.

1.2.5   Overhaul

Overhaul is the authorized transportation of satisfactory excavation or 
borrow materials in excess of the free-haul limit of 7+30 stations. 
Overhaul is the product of the quantity of materials hauled beyond the 
free-haul limit, and the distance such materials are hauled beyond the 
free-haul limit, expressed in station  yards.

1.2.6   Topsoil

Material suitable for topsoils obtained from excavations is defined as GW, 
GP, GM, SW, SP and SM.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-07 Design Data

Earthwork; 

  Notification of encountering rock in the project.  Advance 
notice on shoulder construction for rigid pavements.

  Procedure and location for disposal of unused satisfactory 
material. Proposed source of borrow material.

SD-06 Test Reports

Testing; G, RE

  Within 24 hours of conclusion of physical tests, 4 copies of 
test results, including calibration curves and results of 
calibration tests.

SD-13 Certificates

Testing; 

  Qualifications of the commercial testing laboratory or 
Contractor's testing facilities.
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1.4   SUBSURFACE DATA

Subsurface soil boring logs are appended to the SPECIAL CONTRACT 
REQUIREMENTS.  These data represent the best subsurface information 
available; however, variations may exist in the subsurface between boring 
locations.

1.5   CLASSIFICATION OF EXCAVATION

No consideration will be given to the nature of the materials, and all 
excavation will be designated as unclassified excavation. 

1.5.1   Rock Excavation

Rock excavation shall include excavating, grading, and disposing of 
material classified as rock and shall include the satisfactory removal and 
disposal of boulders 1/2 cubic  yard or more in volume; solid rock; rock 
material that is in ledges, bedded deposits, and unstratified masses, which 
cannot be removed without systematic drilling and firmly cemented 
conglomerate deposits possessing the characteristics of solid rock 
impossible to remove without systematic drilling.  The removal of any 
concrete or masonry structures, except pavements, exceeding 1/2 cubic  yard 
in volume that may be encountered in the work shall be included in this 
classification.  If at any time during excavation, including excavation 
from borrow areas, the Contractor encounters material that may be 
classified as rock excavation, such material shall be uncovered and the 
Contracting Officer notified by the Contractor.  The Contractor shall not 
proceed with the excavation of this material until the Contracting Officer 
has classified the materials as common excavation or rock excavation and 
has taken cross sections as required.  Failure on the part of the 
Contractor to uncover such material, notify the Contracting Officer, and 
allow ample time for classification and cross sectioning of the undisturbed 
surface of such material will cause the forfeiture of the Contractor's 
right of claim to any classification or volume of material to be paid for 
other than that allowed by the Contracting Officer for the areas of work in 
which such deposits occur.

1.5.2   Common Excavation

Common excavation shall include the satisfactory removal and disposal of 
all materials not classified as rock excavation.

1.6   BLASTING

Blasting will not be permitted.

1.7   UTILIZATION OF EXCAVATED MATERIALS

Unsatisfactory materials removed from excavations shall be disposed of in 
designated waste disposal or spoil areas.  Satisfactory material removed 
from excavations shall be used, insofar as practicable, in the construction 
of fills, embankments, subgrades, shoulders, bedding (as backfill), and for 
similar purposes.  No satisfactory excavated material shall be wasted 
without specific written authorization.  Satisfactory material authorized 
to be wasted shall be disposed of in designated areas approved for surplus 
material storage or designated waste areas as directed.  Newly designated 
waste areas on Government-controlled land shall be cleared and grubbed 
before disposal of waste material thereon.  Coarse rock from excavations 
shall be stockpiled and used for constructing slopes or embankments 
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adjacent to streams, or sides and bottoms of channels and for protecting 
against erosion.  No excavated material shall be disposed of to obstruct 
the flow of any stream, endanger a partly finished structure, impair the 
efficiency or appearance of any structure, or be detrimental to the 
completed work in any way.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   STRIPPING OF TOPSOIL

Topsoil shall be stripped to a depth of 6 inches.  Topsoil shall be spread 
on areas already graded and prepared for topsoil, or transported and 
deposited in stockpiles convenient to areas that are to receive application 
of the topsoil later, or at locations indicated or specified.  Topsoil 
shall be kept separate from other excavated materials, brush, litter, 
objectionable weeds, roots, stones larger than  2 inches in diameter, and 
other materials that would interfere with planting and maintenance 
operations.  Any surplus of topsoil from excavations and grading shall be 
stockpiled in locations indicated.

3.2   GENERAL EXCAVATION

The Contractor shall perform excavation of every type of material 
encountered within the limits of the project to the lines, grades, and 
elevations indicated and as specified.  Grading shall be in conformity with 
the typical sections shown and the tolerances specified in paragraph 
FINISHING.  Satisfactory excavated materials shall be transported to and 
placed in fill or embankment within the limits of the work.  Unsatisfactory 
materials encountered within the limits of the work shall be excavated 
below grade and replaced with satisfactory materials as directed.  Such 
excavated material and the satisfactory material ordered as replacement 
shall be included in excavation.  Surplus satisfactory excavated material 
not required for fill or embankment shall be disposed of in areas approved 
for surplus material storage or designated waste areas.  Unsatisfactory 
excavated material shall be disposed of in designated waste or spoil areas. 
 During construction, excavation and fill shall be performed in a manner 
and sequence that will provide proper drainage at all times.  Material 
required for fill or embankment in excess of that produced by excavation 
within the grading limits shall be excavated from the borrow areas 
indicated or from other approved areas selected by the Contractor as 
specified.

3.2.1   Ditches, Gutters, and Channel Changes

Excavation of ditches, gutters, and channel changes shall be accomplished 
by cutting accurately to the cross sections, grades, and elevations shown.  
Ditches and gutters shall not be excavated below grades shown.  Excessive 
open ditch or gutter excavation shall be backfilled with satisfactory, 
thoroughly compacted, material or with suitable stone or cobble to grades 
shown.  Material excavated shall be disposed of as shown or as directed, 
except that in no case shall material be deposited less than  4 feet from 
the edge of a ditch.  The Contractor shall maintain excavations free from 
detrimental quantities of leaves, brush, sticks, trash, and other debris 
until final acceptance of the work.
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3.2.2   Drainage Structures

Excavations shall be made to the lines, grades, and elevations shown, or as 
directed.  Trenches and foundation pits shall be of sufficient size to 
permit the placement and removal of forms for the full length and width of 
structure footings and foundations as shown.  Rock or other hard foundation 
material shall be cleaned of loose debris and cut to a firm, level, 
stepped, or serrated surface.  Loose disintegrated rock and thin strata 
shall be removed.  When concrete or masonry is to be placed in an excavated 
area, the bottom of the excavation shall not be disturbed.  Excavation to 
the final grade level shall not be made until just before the concrete or 
masonry is to be placed.  Where pile foundations are to be used, the 
excavation of each pit shall be stopped at an elevation  1 foot above the 
base of the footing, as specified, before piles are driven.  After the pile 
driving has been completed, loose and displaced material shall be removed 
and excavation completed, leaving a smooth, solid, undisturbed surface to 
receive the concrete or masonry.

3.3   SELECTION OF BORROW MATERIAL

Borrow material shall be selected to meet the requirements and conditions 
of the particular fill or embankment for which it is to be used.  Borrow 
material shall be obtained from the borrow areas shown.  Borrow material 
from approved sources on Government-controlled land may be obtained without 
payment of royalties.  Unless specifically provided, no borrow shall be 
obtained within the limits of the project site without prior written 
approval.  Necessary clearing, grubbing, and satisfactory drainage of 
borrow pits and the disposal of debris thereon shall be considered related 
operations to the borrow excavation.

3.4   OPENING AND DRAINAGE OF EXCAVATION AND BORROW PITS

The Contractor shall notify the Contracting Officer sufficiently in advance 
of the opening of any excavation or borrow pit to permit elevations and 
measurements of the undisturbed ground surface to be taken.  Except as 
otherwise permitted, borrow pits and other excavation areas shall be 
excavated providing adequate drainage.  Overburden and other spoil material 
shall be transported to designated spoil areas or otherwise disposed of as 
directed.  Borrow pits shall be neatly trimmed and drained after the 
excavation is completed.  The Contractor shall ensure that excavation of 
any area, operation of borrow pits, or dumping of spoil material results in 
minimum detrimental effects on natural environmental conditions.

3.5   GRADING AREAS

Where indicated, work will be divided into grading areas within which 
satisfactory excavated material shall be placed in embankments, fills, and 
required backfills.  The Contractor shall not haul satisfactory material 
excavated in one grading area to another grading area except when so 
directed in writing.

3.6   BACKFILL

Backfill adjacent to any and all types of structures shall be placed and 
compacted to at least 90 percent laboratory maximum density for cohesive 
materials or 95 percent laboratory maximum density for cohesionless 
materials to prevent wedging action or eccentric loading upon or against 
the structure.  Ground surface on which backfill is to be placed shall be 
prepared as specified in paragraph PREPARATION OF GROUND SURFACE FOR 
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EMBANKMENTS.  Compaction requirements for backfill materials shall also 
conform to the applicable portions of paragraphs PREPARATION OF GROUND 
SURFACE FOR EMBANKMENTS, EMBANKMENTS, and SUBGRADE PREPARATION, and Section 
02630 STORM-DRAINAGE SYSTEM; and Section 02316 EXCAVATION, TRENCHING, AND 
BACKFILLING FOR UTILITIES SYSTEMS.  Compaction shall be accomplished by 
sheepsfoot rollers, pneumatic-tired rollers, steel-wheeled rollers, 
vibratory compactors, or other approved equipment.

3.7   PREPARATION OF GROUND SURFACE FOR EMBANKMENTS

3.7.1   General Requirements

Ground surface on which fill is to be placed shall be stripped of live, 
dead, or decayed vegetation, rubbish, debris, and other unsatisfactory 
material; plowed, disked, or otherwise broken up to a depth of 8"; 
pulverized; moistened or aerated as necessary; thoroughly mixed; and 
compacted to at least 90 percent laboratory maximum density for cohesive 
materials or 95 percent laboratory maximum density for cohesionless 
materials.  Compaction shall be accomplished by sheepsfoot rollers, 
pneumatic-tired rollers, steel-wheeled rollers, vibratory compactors, or 
other approved equipment.  The prepared ground surface shall be scarified 
and moistened or aerated as required just prior to placement of embankment 
materials to assure adequate bond between embankment material and the 
prepared ground surface.

3.7.2   Frozen Material

Embankment shall not be placed on a foundation which contains frozen 
material, or which has been subjected to freeze-thaw action.  This 
prohibition encompasses all foundation types, including the natural ground, 
all prepared subgrades whether in an excavation or on an embankment and all 
layers of previously placed and compacted earth fill which become the 
foundations for successive layers of earth fill.  All material that freezes 
or has been subjected to freeze-thaw action during the construction work, 
or during periods of temporary shutdowns, such as, but not limited to, 
nights, holidays, weekends, winter shutdowns, or earthwork operations, 
shall be removed to a depth that is acceptable to the Contracting Officer 
and replaced with new material.  Alternatively, the material will be 
thawed, dried, reworked, and recompacted to the specified criteria before 
additional material is placed.  The Contracting Officer will determine when 
placement of fill shall cease due to cold weather.  The Contracting Officer 
may elect to use average daily air temperatures, and/or physical 
observation of the soils for his determination.  Embankment material shall 
not contain frozen clumps of soil, snow, or ice.

3.8   EMBANKMENTS

3.8.1   Earth Embankments

Earth embankments shall be constructed from satisfactory materials free of 
organic or frozen material and rocks with any dimension greater than  3 
inches.  The material shall be placed in successive horizontal layers of 
loose material not more than 8" inchesin depth.  Each layer shall be spread 
uniformly on a soil surface that has been moistened or aerated as 
necessary, and scarified or otherwise broken up so that the fill will bond 
with the surface on which it is placed.  After spreading, each layer shall 
be plowed, disked, or otherwise broken up; moistened or aerated as 
necessary; thoroughly mixed; and compacted to at least 90 percent 
laboratory maximum density for cohesive materials or 95 percent laboratory 
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maximum density for cohesionless materials.  Compaction requirements for 
the upper portion of earth embankments forming subgrade for pavements shall 
be identical with those requirements specified in paragraph SUBGRADE 
PREPARATION.  Compaction shall be accomplished by sheepsfoot rollers, 
pneumatic-tired rollers, steel-wheeled rollers, vibratory compactors, or 
other approved equipment.

3.9   SUBGRADE PREPARATION

3.9.1   Construction

Subgrade shall be shaped to line, grade, and cross section, and compacted 
as specified.  This operation shall include plowing, disking, and any 
moistening or aerating required to obtain specified compaction.  Soft or 
otherwise unsatisfactory material shall be removed and replaced with 
satisfactory excavated material or other approved material as directed. 
Rock encountered in the cut section shall be excavated to a depth of  6 
inches below finished grade for the subgrade.  Low areas resulting from 
removal of unsatisfactory material or excavation of rock shall be brought 
up to required grade with satisfactory materials, and the entire subgrade 
shall be shaped to line, grade, and cross section and compacted as 
specified.  After rolling, the surface of the subgrade and parking area for 
roadways shall not show deviations greater than 3/8 inch when tested with a 
12 foot straightedge applied both parallel and at right angles to the 
centerline of the area. The elevation of the finish subgrade shall not vary 
more than  0.05 foot from the established grade and cross section.

3.9.2   Compaction

Compaction shall be accomplished by sheepsfoot rollers, pneumatic-tired 
rollers, steel-wheeled rollers, vibratory compactors, or other approved 
equipment.  Except for paved areas and railroads, each layer of the 
embankment shall be compacted to at least 95 percent of laboratory maximum 
density.

3.9.2.1   Subgrade for Pavements

Subgrade for pavements shall be compacted to at least 95 percentage 
laboratory maximum density for the depth below the surface of the pavement 
shown.  When more than one soil classification is present in the subgrade, 
the top 12  inches of subgrade shall be scarified, windrowed, thoroughly 
blended, reshaped, and compacted.

3.9.2.2   Subgrade for Shoulders

Subgrade for shoulders shall be compacted to at least 90 percentage 
laboratory maximum density for the full depth of the shoulder.

3.10   SHOULDER CONSTRUCTION

Shoulders shall be constructed of satisfactory excavated or borrow material 
or as otherwise shown or specified.  Shoulders shall be constructed as soon 
as possible after adjacent paving is complete, but in the case of rigid 
pavements, shoulders shall not be constructed until permission of the 
Contracting Officer has been obtained.  The entire shoulder area shall be 
compacted to at least the percentage of maximum density as specified in 
paragraph SUBGRADE PREPARATION above, for specific ranges of depth below 
the surface of the shoulder.  Compaction shall be accomplished by 
sheepsfoot rollers, pneumatic-tired rollers, steel-wheeled rollers, 
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vibratory compactors, or other approved equipment.  Shoulder construction 
shall be done in proper sequence in such a manner that adjacent ditches 
will be drained effectively and that no damage of any kind is done to the 
adjacent completed pavement.  The completed shoulders shall be true to 
alignment and grade and shaped to drain in conformity with the cross 
section shown.

3.11   FINISHING

The surface of excavations, embankments, and subgrades shall be finished to 
a smooth and compact surface in accordance with the lines, grades, and 
cross sections or elevations shown.  The degree of finish for graded areas 
shall be within  0.1 foot of the grades and elevations indicated except 
that the degree of finish for subgrades shall be specified in paragraph 
SUBGRADE PREPARATION.  Gutters and ditches shall be finished in a manner 
that will result in effective drainage.  The surface of areas to be turfed 
shall be finished to a smoothness suitable for the application of turfing 
materials.

3.12   PLACING TOPSOIL

On areas to receive topsoil, the compacted subgrade soil shall be scarified 
to a  2 inch depth for bonding of topsoil with subsoil.  Topsoil then shall 
be spread evenly to a thickness of 6 inches and graded to the elevations 
and slopes shown.  Topsoil shall not be spread when frozen or excessively 
wet or dry.  Material required for topsoil in excess of that produced by 
excavation within the grading limits shall be obtained from offsite areas.

3.13   TESTING

Testing shall be performed by an approved commercial testing laboratory or 
by the Contractor subject to approval.  If the Contractor elects to 
establish testing facilities, no work requiring testing will be permitted 
until the Contractor's facilities have been inspected and approved by the 
Contracting Officer.  Field in-place density shall be determined in 
accordance with ASTM D 1556 .  When test results indicate, as determined by 
the Contracting Officer, that compaction is not as specified, the material 
shall be removed, replaced and recompacted to meet specification 
requirements.  Tests on recompacted areas shall be performed to determine 
conformance with specification requirements.  Inspections and test results 
shall be certified by a registered professional civil engineer.  These 
certifications shall state that the tests and observations were performed 
by or under the direct supervision of the engineer and that the results are 
representative of the materials or conditions being certified by the tests. 
 The following number of tests, if performed at the appropriate time, will 
be the minimum acceptable for each type operation.

3.13.1   Fill and Backfill Material Gradation

One test per 50.0 cubic  yards stockpiled or in-place source material.  
Gradation of fill and backfill material shall be determined in accordance 
with ASTM C 136 or ASTM D 422.

3.13.2   In-Place Densities

a.  One test per 1,500 square  feet, or fraction thereof, of each lift 
of fill or backfill areas compacted by other than hand-operated 
machines.
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b.  One test per 1,500 square  feet, or fraction thereof, of each lift 
of fill or backfill areas compacted by hand-operated machines.

c.  One test per 500 linear  feet, or fraction thereof, of each lift 
of embankment or backfill for roads.

3.13.3   Omitted

3.13.4   Moisture Contents

In the stockpile, excavation, or borrow areas, a minimum of two tests per 
day per type of material or source of material being placed during stable 
weather conditions shall be performed.  During unstable weather, tests 
shall be made as dictated by local conditions and approved by the 
Contracting Officer.

3.13.5   Optimum Moisture and Laboratory Maximum Density

Tests shall be made for each type material or source of material including 
borrow material to determine the optimum moisture and laboratory maximum 
density values.  One representative test per 25 cubic yards of fill and 
backfill, or when any change in material occurs which may affect the 
optimum moisture content or laboratory maximum density.

3.13.6   Tolerance Tests for Subgrades

Continuous checks on the degree of finish specified in paragraph SUBGRADE 
PREPARATION shall be made during construction of the subgrades.

3.14   SUBGRADE AND EMBANKMENT PROTECTION

During construction, embankments and excavations shall be kept shaped and 
drained.  Ditches and drains along subgrade shall be maintained to drain 
effectively at all times.  The finished subgrade shall not be disturbed by 
traffic or other operation and shall be protected and maintained by the 
Contractor in a satisfactory condition until ballast, subbase, base, or 
pavement is placed.  The storage or stockpiling of materials on the 
finished subgrade will not be permitted.  No subbase, base course, ballast, 
or pavement shall be laid until the subgrade has been checked and approved, 
and in no case shall subbase, base, surfacing, pavement, or ballast be 
placed on a muddy, spongy, or frozen subgrade.

    -- End of Section --
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SECTION 02315A

EXCAVATION, FILLING AND BACKFILLING FOR BUILDINGS
08/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 1556 (1990; R 1996) Density and Unit Weight of 
Soil in Place by the Sand-Cone Method

ASTM D 1557 (1991) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. 

ASTM D 2167 (1994) Density and Unit Weight of Soil in 
Place by the Rubber Balloon Method

ASTM D 2216 (1992) Laboratory Determination of Water 
(Moisture) Content of Soil, and Rock

ASTM D 2487 (1993) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System) 

1.2   DEGREE OF COMPACTION

Degree of compaction is expressed as a percentage of the maximum density 
obtained by the test procedure presented in ASTM D 1557, abbreviated as 
percent laboratory maximum density.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-06 Test Reports

Testing; G, RE

  Copies of all laboratory and field test reports within 24 hours 
of the completion of the test.
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PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Satisfactory Materials

Satisfactory materials shall comprise any materials classified by ASTM D 
2487 as GW, GP.

2.1.2   Unsatisfactory Materials

Materials which do not comply with the requirements for satisfactory 
materials are unsatisfactory.  Unsatisfactory materials also include 
man-made fills, trash, refuse, or backfills from previous construction.  
Unsatisfactory material also includes material classified as satisfactory 
which contains root and other organic matter, frozen material, and stones 
larger than 2 inches.  The Contracting Officer shall be notified of any 
contaminated materials.

2.1.3   Cohesionless and Cohesive Materials

Cohesionless materials include materials classified in ASTM D 2487 as GW, 
GP, SW, and SP.  Cohesive materials include materials classified as GC, SC, 
ML, CL, MH, and CH.  Materials classified as GM and SM shall be identified 
as cohesionless only when the fines are nonplastic.

2.2   CAPILLARY WATER BARRIER

Capillary Water Barrier shall consist of clean, crushed, nonporous rock, 
crushed gravel, or uncrushed gravel.  The maximum particle size shall be 
1.5 inchesand no more than 2 percent by weight shall pass the No. 4No. 4 
size sieve.

PART 3   EXECUTION

3.1   OMITTED

3.2   TOPSOIL

Topsoil shall be stripped to a depth of 6 inches below existing grade 
within the designated excavations and grading lines and deposited in 
storage piles for later use.  Excess topsoil shall be disposed as specified 
for excess excavated material.

3.3   EXCAVATION

Excavation shall conform to the dimensions and elevations indicated for 
each building, structure, and footing except as specified, and shall 
include trenching for utility and foundation drainage systems to a point 5 
feet beyond the building line of each building and structure, excavation 
for outside grease interceptors, underground fuel tanks, and all work 
incidental thereof.  Excavation shall extend a sufficient distance from 
walls and footings to allow for placing and removal of forms.  Excavations 
below indicated depths will not be permitted except to remove 
unsatisfactory material.  Unsatisfactory material encountered below the 
grades shown shall be replaced with satisfactory material; and payment will 
be made in conformance with the CHANGES clause of the CONTRACT CLAUSES.  
Satisfactory material removed below the depths indicated, without specific 
direction of the Contracting Officer, shall be replaced, at no additional 
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cost to the Government, with satisfactory materials to the indicated 
excavation grade; except that concrete footings shall be increased in 
thickness to the bottom of the overdepth excavations and over-break in rock 
excavation.  Satisfactory material shall be placed and compacted as 
specified in paragraph FILLING AND BACKFILLING.  Determination of 
elevations and measurements of approved overdepth excavation of 
unsatisfactory material below grades indicated shall be done under the 
direction of the Contracting Officer.

3.4   DRAINAGE AND DEWATERING

3.4.1   Drainage

Surface water shall be directed away from excavation and construction sites 
to prevent erosion and undermining of foundations.  Diversion ditches, 
dikes and grading shall be provided and maintained as necessary during 
construction.  Excavated slopes and backfill surfaces shall be protected to 
prevent erosion and sloughing.  Excavation shall be performed so that the 
site, the area immediately surrounding the site, and the area affecting 
operations at the site shall be continually and effectively drained.

3.4.2   Dewatering

Groundwater flowing toward or into excavations shall be controlled to 
prevent sloughing of excavation slopes and walls, boils, uplift and heave 
in the excavation and to eliminate interference with orderly progress of 
construction.  French drains, sumps, ditches or trenches will not be 
permitted within  3 feet of the foundation of any structure, except with 
specific written approval, and after specific contractual provisions for 
restoration of the foundation area have been made.  Control measures shall 
be taken by the time the excavation reaches the water level in order to 
maintain the integrity of the in situ material.  While the excavation is 
open, the water level shall be maintained continuously, at least 23.5 
inches below the working level.

3.5   SHORING

Shoring, including sheet piling, shall be furnished and installed as 
necessary to protect workmen, banks, adjacent paving, structures, and 
utilities.  Shoring, bracing, and sheeting shall be removed as excavations 
are backfilled, in a manner to prevent caving.

3.6   CLASSIFICATION OF EXCAVATION

Excavation will be unclassified regardless of the nature of material 
encountered. 

3.7   BLASTING

Blasting will not be permitted.

3.8   UTILITY AND DRAIN TRENCHES

Trenches for underground utilities systems and drain lines shall be 
excavated to the required alignments and depths.  The bottoms of trenches 
shall be graded to secure the required slope and shall be tamped if 
necessary to provide a firm pipe bed.  Recesses shall be excavated to 
accommodate bells and joints so that pipe will be uniformly supported for 
the entire length.  Rock, where encountered, shall be excavated to a depth 
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of at least  below the bottom of the pipe, and the overdepth shall be 
backfilled with satisfactory material placed and compacted in conformance 
with paragraph FILLING AND BACKFILLING.

3.9   BORROW

Where satisfactory materials are not available in sufficient quantity from 
required excavations, approved materials shall be obtained as specified in 
Section 02300 EARTHWORK.

3.10   EXCAVATED MATERIALS

Satisfactory excavated material required for fill or backfill shall be 
placed in the proper section of the permanent work required under this 
section or shall be separately stockpiled if it cannot be readily placed. 
Satisfactory material in excess of that required for the permanent work and 
all unsatisfactory material shall be disposed of as specified in Section 
02300 EARTHWORK.

3.11   FINAL GRADE OF SURFACES TO SUPPORT CONCRETE

Excavation to final grade shall not be made until just before concrete is 
to be placed.  

3.12   SUBGRADE PREPARATION

Unsatisfactory material in surfaces to receive fill or in excavated areas 
shall be removed and replaced with satisfactory materials as directed by 
the Contracting Officer.  The surface shall be scarified to a depth of 6 
inches before the fill is started.  Sloped surfaces steeper than 1 vertical 
to 4 horizontal shall be plowed, stepped, benched, or broken up so that the 
fill material will bond with the existing material.  When subgrades are 
less than the specified density, the ground surface shall be broken up to a 
minimum depth of 6 inches, pulverized, and compacted to the specified 
density.  When the subgrade is part fill and part excavation or natural 
ground, the excavated or natural ground portion shall be scarified to a 
depth of  and compacted as specified for the adjacent fill.  Material shall 
not be placed on surfaces that are muddy, frozen, or contain frost.  
Compaction shall be accomplished by sheepsfoot rollers, pneumatic-tired 
rollers, steel-wheeled rollers, or other approved equipment well suited to 
the soil being compacted.  Material shall be moistened or aerated as 
necessary to provide the moisture content that will readily facilitate 
obtaining the specified compaction with the equipment used.  Minimum 
subgrade density shall be as specified in paragraph FILLING AND BACKFILLING.

3.13   FILLING AND BACKFILLING

Satisfactory materials shall be used in bringing fills and backfills to the 
lines and grades indicated and for replacing unsatisfactory materials.  
Satisfactory materials shall be placed in horizontal layers not exceeding  
8 inches in loose thickness, or  when hand-operated compactors are used.  
After placing, each layer shall be plowed, disked, or otherwise broken up, 
moistened or aerated as necessary, thoroughly mixed and compacted as 
specified.  Backfilling shall not begin until construction below finish 
grade has been approved, underground utilities systems have been inspected, 
tested and approved, forms removed, and the excavation cleaned of trash and 
debris.  Backfill shall be brought to indicated finish grade and shall 
include backfill for outside grease interceptors and underground fuel 
tanks.  Backfill shall not be placed in wet or frozen areas.  Where pipe is 
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coated or wrapped for protection against corrosion, the backfill material 
up to an elevation  above sewer lines and above other utility lines shall 
be free from stones larger than  in any dimension.  Heavy equipment for 
spreading and compacting backfill shall not be operated closer to 
foundation or retaining walls than a distance equal to the height of 
backfill above the top of footing; the area remaining shall be compacted in 
layers not more than  in compacted thickness with power-driven hand tampers 
suitable for the material being compacted.  Backfill shall be placed 
carefully around pipes or tanks to avoid damage to coatings, wrappings, or 
tanks.  Backfill shall not be placed against foundation walls prior to 7 
days after completion of the walls.  As far as practicable, backfill shall 
be brought up evenly on each side of the wall and sloped to drain away from 
the wall.  Each layer of fill and backfill shall be compacted to not less 
than the percentage of maximum density specified below:

                                            Percent Laboratory
                                              maximum density
                                            __________________

                                        Cohesive         Cohesionless
                                        material           material
                                        ________           ________

    Fill, embankment, and backfill
    ______________________________

  Under structures, building slabs,
    steps, paved areas, around
    footings, and in trenches                90                 95

  Under sidewalks and grassed areas          85                 90
  
  Nonfrost susceptible materials                                95

    Subgrade
    ________

  Under building slabs, steps, and paved
    areas, top 12 inches                    90                95

  Under sidewalks, top 6 inches             85                90

Approved compacted subgrades that are disturbed by the Contractor's 
operations or adverse weather shall be scarified and compacted as specified 
herein before to the required density prior to further construction 
thereon.  Recompaction over underground utilities and heating lines shall 
be by hand tamping.

3.14   TESTING

Testing shall be the responsibility of the Contractor and shall be 
performed at no additional cost to the Government.  Testing shall be 
performed by an approved commercial testing laboratory or may be performed 
by the Contractor subject to approval.  Field in-place density shall be 
determined in accordance with ASTM D 1556 or ASTM D 2167.  ASTM D 2937 
shall be used only for soft, fine-grained, cohesive soils.  The following 
number of tests, if performed at the appropriate time, shall be the minimum 
acceptable for each type operation.

SECTION 02315A  Page 6



SOF Training Maze and Facade W912HN-04-R-0009

3.14.1   In-Place Densities

In-place density and moisture content test results shall be included with 
the Contractor's daily construction quality control reports.

3.14.1.1   In-Place Density of Subgrades

One test per 30 square yards or fraction thereof.

3.14.1.2   In-Place Density of Fills and Backfills

One test per 3 square yards or fraction thereof of each lift for fill or 
backfill areas compacted by other than hand or hand-operated machines.  The 
density for each lift of fill or backfill materials for trenches, pits, 
building perimeters or other structures or areas less than 10 feet in 
width, which are compacted with hand or hand-operated machines shall be 
tested as follows:  One test per each area less than 30 square yards, or 
one test for each 98.5 linear feet, of long narrow fills 328 feet or more 
in length.  

3.14.2   Moisture Content

In the stockpile, excavation or borrow areas, a minimum of two tests per 
day per type of material or source of materials being placed is required 
during stable weather conditions.  During unstable weather, tests shall be 
made as dictated by local conditions and approved moisture content shall be 
tested in accordance with ASTM D 2216.

3.14.3   Optimum Moisture and Laboratory Maximum Density

Tests shall be made for each type material or source of material, including 
borrow material to determine the optimum moisture and laboratory maximum 
density values.  One representative test per 1000 cubic yards of fill and 
backfill, or when any change in material occurs which may affect the 
optimum moisture content or laboratory maximum density will be made.

3.15   CAPILLARY WATER BARRIER

Capillary water barrier under concrete floor and area-way slabs on grade 
shall be placed directly on the subgrade and shall be compacted with a 
minimum of two passes of a hand-operated plate-type vibratory compactor.

3.16   GRADING

Areas within 5 feet outside of each building and structure line shall be 
constructed true-to-grade, shaped to drain, and shall be maintained free of 
trash and debris until final inspection has been completed and the work has 
been accepted.

3.17   SPREADING TOPSOIL

Areas outside the building lines from which topsoil has been removed shall 
be topsoiled.  The surface shall be free of materials that would hinder 
planting or maintenance operations.  The subgrade shall be pulverized to a 
depth of 2 inches by disking or plowing for the bonding of topsoil with the 
subsoil.  Topsoil shall then be uniformly spread, graded, and compacted to 
the thickness, elevations, slopes shown, and left free of surface 
irregularities.  Topsoil shall be compacted by one pass of a cultipacker, 
roller, or other approved equipment weighing 100 to 160 pound per linear 

SECTION 02315A  Page 7



SOF Training Maze and Facade W912HN-04-R-0009

yard 100 to 160 pounds per linear yard of roller.  Topsoil shall not be 
placed when the subgrade is frozen, excessively wet, extremely dry, or in a 
condition otherwise detrimental to seeding, planting, or proper grading.

3.18   PROTECTION

Settlement or washing that occurs in graded, topsoiled, or backfilled areas 
prior to acceptance of the work, shall be repaired and grades reestablished 
to the required elevations and slopes.

    -- End of Section --

SECTION 02315A  Page 8



SOF Training Maze and Facade W912HN-04-R-0009

SECTION TABLE OF CONTENTS

DIVISION 02 - SITE CONSTRUCTION

SECTION 02316A

EXCAVATION, TRENCHING, AND BACKFILLING FOR UTILITIES SYSTEMS

05/02

PART 1   GENERAL

  1.1   REFERENCES
  1.2   DEGREE OF COMPACTION
  1.3   SUBMITTALS

PART 2   PRODUCTS

  2.1   MATERIALS
    2.1.1   Satisfactory Materials
    2.1.2   Unsatisfactory Materials
    2.1.3   Cohesionless and Cohesive Materials
    2.1.4   Unyielding Material
    2.1.5   Unstable Material
    2.1.6   Select Granular Material
    2.1.7   Initial Backfill Material
  2.2   PLASTIC MARKING TAPE
  2.3   Detection Wire For Non-Metalic Piping

PART 3   EXECUTION

  3.1   EXCAVATION
    3.1.1   Trench Excavation Requirements
      3.1.1.1   Bottom Preparation
      3.1.1.2   Removal of Unyielding Material
      3.1.1.3   Removal of Unstable Material
      3.1.1.4   Excavation for Appurtenances
      3.1.1.5   Jacking, Boring, and Tunneling
    3.1.2   Stockpiles
  3.2   BACKFILLING AND COMPACTION
    3.2.1   Trench Backfill
      3.2.1.1   Replacement of Unyielding Material
      3.2.1.2   Replacement of Unstable Material
      3.2.1.3   Bedding and Initial Backfill
      3.2.1.4   Final Backfill
    3.2.2   Backfill for Appurtenances
  3.3   SPECIAL REQUIREMENTS
    3.3.1   Water Lines
    3.3.2   Electrical Distribution System
    3.3.3   Plastic Marking Tape
  3.4   TESTING
    3.4.1   Testing Facilities
    3.4.2   Testing of Backfill Materials
    3.4.3   Field Density Tests
    3.4.4   Displacement of Sewers

SECTION 02316A  Page 1



SOF Training Maze and Facade W912HN-04-R-0009

-- End of Section Table of Contents --

SECTION 02316A  Page 2



SOF Training Maze and Facade W912HN-04-R-0009

SECTION 02316A

EXCAVATION, TRENCHING, AND BACKFILLING FOR UTILITIES SYSTEMS
05/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 1556 (1990; R 1996) Density and Unit Weight of 
Soil in Place by the Sand-Cone Method

ASTM D 1557 (1998) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu. m.))

ASTM D 2167 (1994) Density and Unit Weight of Soil in 
Place by the Rubber Balloon Method

ASTM D 2487 (1998) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 2922 (1996) Density of Soil and Soil-Aggregate 
in Place by Nuclear Methods (Shallow Depth)

ASTM D 3017 (1988; R1996el) Water Content of Soil and 
Rock in Place by Nuclear Methods (Shallow 
Depth)

1.2   DEGREE OF COMPACTION

Degree of compaction shall be expressed as a percentage of the maximum 
density obtained by the test procedure presented in ASTM D 1557.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-06 Test Reports

Field Density Tests
Testing of Backfill Materials

  Copies of all laboratory and field test reports within 24 hours 
of the completion of the test.
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PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Satisfactory Materials

Satisfactory materials shall comprise any materials classified by ASTM D 
2487 as GW, GP, GM, SW, SP, SP-SC, ML.

2.1.2   Unsatisfactory Materials

Materials which do not comply with the requirements for satisfactory 
materials are unsatisfactory.  Unsatisfactory materials also include 
man-made fills, trash, refuse, or backfills from previous construction.  
Unsatisfactory material also includes material classified as satisfactory 
which contains root and other organic matter, frozen material, and stones 
larger than 1.5 inches.  The Contracting Officer shall be notified of any 
contaminated materials.

2.1.3   Cohesionless and Cohesive Materials

Cohesionless materials shall include materials classified in ASTM D 2487 as 
GW, GP, SW, and SP.  Cohesive materials shall include materials classified 
as GC, SC, ML, CL, MH, and CH.  Materials classified as GM and SM shall be 
identified as cohesionless only when the fines are nonplastic.

2.1.4   Unyielding Material

Unyielding material shall consist of rock and gravelly soils with stones 
greater than 2 inches in any dimension or as defined by the pipe 
manufacturer, whichever is smaller.

2.1.5   Unstable Material

Unstable material shall consist of materials too wet to properly support 
the utility pipe, conduit, or appurtenant structure.

2.1.6   Select Granular Material

Select granular material shall consist of well-graded sand, gravel, crushed 
gravel, crushed stone or crushed slag composed of hard, tough and durable 
particles, and shall contain not more than 10 percent by weight of material 
passing a  No. 200 mesh sieve and no less than 95 percent by weight passing 
the  l inch sieve.  The maximum allowable aggregate size shall be 1.5 
inches, or the maximum size recommended by the pipe manufacturer, whichever 
is smaller.

2.1.7   Initial Backfill Material

Initial backfill shall consist of select granular material or satisfactory 
materials free from rocks 1.5 inches or larger in any dimension or free 
from rocks of such size as recommended by the pipe manufacturer, whichever 
is smaller.  When the pipe is coated or wrapped for corrosion protection, 
the initial backfill material shall be free of stones larger than 1.5 inches
 in any dimension or as recommended by the pipe manufacturer, whichever is 
smaller.
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2.2   PLASTIC MARKING TAPE

Plastic marking tape shall be acid and alkali-resistant polyethylene film,  
6 inches wide with minimum thickness of  0.004 inch.  Tape shall have a 
minimum strength of  1750 psi lengthwise and  1500 psi crosswise.  The tape 
shall be manufactured with integral wires, foil backing or other means to 
enable detection by a metal detector when the tape is buried up to  3 feet 
deep.  The tape shall be of a type specifically manufactured for marking 
and locating underground utilities.  The metallic core of the tape shall be 
encased in a protective jacket or provided with other means to protect it 
from corrosion.  Tape color shall be as specified in TABLE 1 and shall bear 
a continuous printed inscription describing the specific utility.

TABLE 1.  Tape Color

                Red:            Electric
                Yellow:         Gas, Oil, Dangerous Materials
                Orange:         Telephone, Telegraph, Television,
                                Police, and Fire Communications
                Blue:           Water Systems
                Green:          Sewer Systems

2.3   Detection Wire For Non-Metalic Piping

Detection wire shall be insulated single strand, solid copper with a 
minimum diameter of 12 AWG.

PART 3   EXECUTION

3.1   EXCAVATION

Excavation shall be performed to the lines and grades indicated.  Rock 
excavation shall include removal and disposition of material defined as 
rock in paragraph MATERIALS.  Earth excavation shall include removal and 
disposal of material not classified as rock excavation.  During excavation, 
material satisfactory for backfilling shall be stockpiled in an orderly 
manner at a distance from the banks of the trench equal to 1/2 the depth of 
the excavation, but in no instance closer than  2 feet.  Excavated material 
not required or not satisfactory for backfill shall be removed from the 
site.  Grading shall be done as may be necessary to prevent surface water 
from flowing into the excavation, and any water accumulating shall be 
removed to maintain the stability of the bottom and sides of the 
excavation.  Unauthorized overexcavation shall be backfilled in accordance 
with paragraph BACKFILLING AND COMPACTION at no additional cost to the 
Government.

3.1.1   Trench Excavation Requirements

The trench shall be excavated as recommended by the manufacturer of the 
pipe to be installed.  Trench walls below the top of the pipe shall be 
sloped, or made vertical, and of such width as recommended in the 
manufacturer's installation manual.  Where no manufacturer's installation 
manual is available, trench walls shall be made vertical.  Trench walls 
more than 6.5 feet high shall be shored, cut back to a stable slope, or 
provided with equivalent means of protection for employees who may be 
exposed to moving ground or cave in.  Vertical trench walls more than 6.5 
feet high shall be shored.  Trench walls which are cut back shall be 
excavated to at least the angle of repose of the soil.  Special attention 
shall be given to slopes which may be adversely affected by weather or 
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moisture content.  The trench width below the top of pipe shall not exceed  
24 inches plus pipe outside diameter (O.D.) for pipes of less than  24 
inches inside diameter and shall not exceed  36 inches plus pipe outside 
diameter for sizes larger than  24 inches inside diameter.  Where 
recommended trench widths are exceeded, redesign, stronger pipe, or special 
installation procedures shall be utilized by the Contractor.  The cost of 
redesign, stronger pipe, or special installation procedures shall be borne 
by the Contractor without any additional cost to the Government.

3.1.1.1   Bottom Preparation

The bottoms of trenches shall be accurately graded to provide uniform 
bearing and support for the bottom quadrant of each section of the pipe.  
Bell holes shall be excavated to the necessary size at each joint or 
coupling to eliminate point bearing.  Stones of 1.5 inches or greater in 
any dimension, or as recommended by the pipe manufacturer, whichever is 
smaller, shall be removed to avoid point bearing.

3.1.1.2   Removal of Unyielding Material

Where unyielding material is encountered in the bottom of the trench, such 
material shall be removed 3 inches below the required grade and replaced 
with suitable materials as provided in paragraph BACKFILLING AND COMPACTION.

3.1.1.3   Removal of Unstable Material

Where unstable material is encountered in the bottom of the trench, such 
material shall be removed to the depth directed and replaced to the proper 
grade with select granular material as provided in paragraph BACKFILLING 
AND COMPACTION.  When removal of unstable material is required due to the 
Contractor's fault or neglect in performing the work, the resulting 
material shall be excavated and replaced by the Contractor without 
additional cost to the Government.

3.1.1.4   Excavation for Appurtenances

Excavation for manholes, catch-basins, inlets, or similar structures shall 
be sufficient to leave at least  12 inches clear between the outer 
structure surfaces and the face of the excavation or support members.  Rock 
shall be cleaned of loose debris and cut to a firm surface either level, 
stepped, or serrated, as shown or as directed.  Loose disintegrated rock 
and thin strata shall be removed.  Removal of unstable material shall be as 
specified above.  When concrete or masonry is to be placed in an excavated 
area, special care shall be taken not to disturb the bottom of the 
excavation.  Excavation to the final grade level shall not be made until 
just before the concrete or masonry is to be placed.

3.1.1.5   Jacking, Boring, and Tunneling

Unless otherwise indicated, excavation shall be by open cut except that 
sections of a trench may be jacked, bored, or tunneled if, in the opinion 
of the Contracting Officer, the pipe, cable, or duct can be safely and 
properly installed and backfill can be properly compacted in such sections.

3.1.2   Stockpiles

Stockpiles of satisfactory and unsatisfactory and wasted materials shall be 
placed and graded as specified.  Stockpiles shall be kept in a neat and 
well drained condition, giving due consideration to drainage at all times.  
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The ground surface at stockpile locations shall be cleared, grubbed, and 
sealed by rubber-tired equipment, excavated satisfactory and unsatisfactory 
materials shall be separately stockpiled.  Stockpiles of satisfactory 
materials shall be protected from contamination which may destroy the 
quality and fitness of the stockpiled material.  If the Contractor fails to 
protect the stockpiles, and any material becomes unsatisfactory, such 
material shall be removed and replaced with satisfactory material from 
approved sources at no additional cost to the Government.  Locations of 
stockpiles of satisfactory materials shall be as shown.

3.2   BACKFILLING AND COMPACTION

Backfill material shall consist of satisfactory material, select granular 
material, or initial backfill material as required.  Backfill shall be 
placed in layers not exceeding  6 inches loose thickness for compaction by 
hand operated machine compactors, and  8 inches loose thickness for other 
than hand operated machines, unless otherwise specified.  Each layer shall 
be compacted to at least 95 percent maximum density for cohesionless soils 
and 90 percent maximum density for cohesive soils, unless otherwise 
specified.

3.2.1   Trench Backfill

Trenches shall be backfilled to the grade shown.  The trench shall be 
backfilled to 2 feet above the top of pipe prior to performing the required 
pressure tests.  The joints and couplings shall be left uncovered during 
the pressure test.

3.2.1.1   Replacement of Unyielding Material

Unyielding material removed from the bottom of the trench shall be replaced 
with select granular material or initial backfill material.

3.2.1.2   Replacement of Unstable Material

Unstable material removed from the bottom of the trench or excavation shall 
be replaced with select granular material placed in layers not exceeding  6 
inches loose thickness.

3.2.1.3   Bedding and Initial Backfill

Initial backfill material shall be placed and compacted with approved 
tampers to a height of at least one foot above the utility pipe or conduit. 
 The backfill shall be brought up evenly on both sides of the pipe for the 
full length of the pipe.  Care shall be taken to ensure thorough compaction 
of the fill under the haunches of the pipe.

3.2.1.4   Final Backfill

The remainder of the trench, except for special materials for roadways, 
railroads and airfields, shall be filled with satisfactory material.  
Backfill material shall be placed and compacted as follows:

a.  Roadways, Railroads, and Airfields:  Backfill shall be placed up 
to the elevation at which the requirements in Section 02300 
EARTHWORK control.  Water flooding or jetting methods of 
compaction will not be permitted.

b.  Sidewalks, Turfed or Seeded Areas and Miscellaneous Areas:  
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Backfill shall be deposited in layers of a maximum of  12 inch 
loose thickness, and compacted to 85 percent maximum density for 
cohesive soils and 90 percent maximum density for cohesionless 
soils.  This requirement shall also apply to all other areas not 
specifically designated above.

3.2.2   Backfill for Appurtenances

After the manhole, catchbasin, inlet, or similar structure has been 
constructed and the concrete has been allowed to cure for 3 days, backfill 
shall be placed in such a manner that the structure will not be damaged by 
the shock of falling earth.  The backfill material shall be deposited and 
compacted as specified for final backfill, and shall be brought up evenly 
on all sides of the structure to prevent eccentric loading and excessive 
stress.

3.3   SPECIAL REQUIREMENTS

Special requirements for both excavation and backfill relating to the 
specific utilities are as follows:

3.3.1   Water Lines

Trenches shall be of a depth to provide a minimum cover of 2 feet from the 
existing ground surface, or from the indicated finished grade, whichever is 
lower, to the top of the pipe.

3.3.2   Electrical Distribution System

Direct burial cable and conduit or duct line shall have a minimum cover of  
24 inches from the finished grade, unless otherwise indicated.

3.3.3   Plastic Marking Tape

Warning tapes or wires shall be installed directly above the pipe, at a 
depth of  18 inches below finished grade unless otherwise shown.

3.4   TESTING

Testing shall be the responsibility of the Contractor and shall be 
performed at no additional cost to the Government.

3.4.1   Testing Facilities

Tests shall be performed by an approved commercial testing laboratory or 
may be tested by facilities furnished by the Contractor.  No work requiring 
testing will be permitted until the facilities have been inspected and 
approved by the Contracting Officer.

3.4.2   Testing of Backfill Materials

Classification of backfill materials shall be determined in accordance with 
ASTM D 2487 and the moisture-density relations of soils shall be determined 
in accordance with ASTM D 1557.  A minimum of one soil classification and 
one moisture-density relation test shall be performed on each different 
type of material used for bedding and backfill.
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3.4.3   Field Density Tests

Tests shall be performed in sufficient numbers to ensure that the specified 
density is being obtained.  A minimum of one field density test per lift of 
backfill for every 164 feet of installation shall be performed.  One 
moisture density relationship shall be determined for every  1500 cubic 
yards of material used.  Field in-place density shall be determined in 
accordance with ASTM D 1556 or ASTM D 2167 or ASTM D 2922.  When ASTM D 2922
 is used, the calibration curves shall be checked and adjusted using the 
sand cone method as described in paragraph Calibration of the ASTM 
publication.  ASTM D 2922 results in a wet unit weight of soil and when 
using this method, ASTM D 3017 shall be used to determine the moisture 
content of the soil.  The calibration curves furnished with the moisture 
gauges shall be checked along with density calibration checks as described 
in ASTM D 3017.  The calibration checks of both the density and moisture 
gauges shall be made at the beginning of a job, on each different type of 
material encountered, at intervals as directed by the Contracting Officer.  
Copies of calibration curves, results of calibration tests, and field and 
laboratory density tests shall be furnished to the Contracting Officer.  
Trenches improperly compacted shall be reopened to the depth directed, then 
refilled and compacted to the density specified at no additional cost to 
the Government.

3.4.4   Displacement of Sewers

After other required tests have been performed and the trench backfill 
compacted to 2 feet above the top of the pipe, the pipe shall be inspected 
to determine whether significant displacement has occurred.  This 
inspection shall be conducted in the presence of the Contracting Officer.  
Pipe sizes larger than  36 inches shall be entered and examined, while 
smaller diameter pipe shall be inspected by shining a light or laser 
between manholes or manhole locations, or by the use of television cameras 
passed through the pipe.  If, in the judgement of the Contracting Officer, 
the interior of the pipe shows poor alignment or any other defects that 
would cause improper functioning of the system, the defects shall be 
remedied as directed at no additional cost to the Government.

    -- End of Section --
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SECTION 02370

SOIL SURFACE EROSION CONTROL
03/00

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 1777 (1996) Thickness of Textile Materials

ASTM D 3776 (1996) Mass per Unit Area (Weight)of Fabric

ASTM D 3787 (1989) Bursted Strength of Knitted Goods:  
Constant-Rate-of-Traverse (CRT), Ball 
Burst Test

ASTM D 3884 (1992) Test Method for Abrasion Resistance 
of Textile Fabrics (Rotary Platform, 
Double Head Method)

ASTM D 4355 (1992) Deterioration of Geotextiles From 
Exposure to Ultraviolet Light and Water 
(Xenon-Arc Type Apparatus)

ASTM D 4491 (1999) Water Permeability of Geotextiles 
by Permittivity

ASTM D 4533 (1991; R 1996) Trapezoidal Tearing 
Strength of Geotextiles

ASTM D 4632 (1991; R 1996) Grab Breaking Load and 
Elongation of Geotextiles

ASTM D 4751 (1999) Determining Apparent Opening Size 
of a Geotextile

ASTM D 4833 (1998; R 1996el) Index Puncture Resistance 
of Geotextiles, Geomembranes, and Related 
Products

ASTM D 4972 (1995a) pH of Soils

ASTM D 5268 (1996) Topsoil Used for Landscaping 
Purposes

1.2   DESCRIPTION OF WORK

The work shall consist of furnishing and installing soil surface erosion 
control materials, including fine grading, blanketing, stapling, mulching 
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and miscellaneous related work, within project limits and in areas outside 
the project limits where the soil surface is disturbed from work under this 
contract at the designated locations.  This work shall include all 
necessary materials, labor, supervision and equipment for installation of a 
complete system.  This section shall be coordinated with the requirements 
of Section 02300 EARTHWORK.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-02 Shop Drawings

Layout 
Obstructions Below Ground
Erosion Control; G, RE

  Scale drawings defining areas to receive recommended materials 
as required by federal, state or local regulations.

  Calendar time period for the seed establishment period.  When 
there is more than one seed establishment period, the boundaries 
of the seeded area covered for each period shall be described.

SD-03 Product Data

Geotextile Fabrics; G, RE

  Manufacturer's literature including physical characteristics, 
application and installation instructions.

SD-04 Samples 

Materials; G, RE

  a. 
Geotextile fabrics; .

1.4   DELIVERY, INSPECTION, STORAGE, AND HANDLING

Materials shall be stored in designated areas and as recommended by the 
manufacturer protected from the elements, direct exposure, and damage.  
Containers shall not be dropped from trucks.  Material shall be free of 
defects that would void required performance or warranty.  Geosynthetic 
binders and synthetic soil binders shall be delivered in the manufacturer's 
original sealed containers and stored in a secure area.

a.  Erosion control blankets and geotextile fabric shall be furnished 
in rolls with suitable wrapping to protect against moisture and 
extended ultraviolet exposure prior to placement.  Erosion control 
blanket and geotextile fabric rolls shall be labeled to provide 
identification sufficient for inventory and quality control 
purposes.

1.5   SUBSTITUTIONS

Substitutions will not be allowed without written request and approval from 
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the Contracting Officer.
1.6   WARRANTY

Erosion control material shall have a warranty for use and durable 
condition for project specific installations.  Temporary erosion control 
materials shall carry a minimum eighteen month warranty.  Permanent erosion 
control materials shall carry a minimum three year warranty.

PART 2   PRODUCTS

2.1   GEOTEXTILE FABRICS

Geotextile fabrics shall be woven of polypropylene filaments formed into a 
stable network so that the filaments retain their relative position to each 
other.  Sewn seams shall have strength equal to or greater than the 
geotextile itself.  Fabric shall be installed to withstand maximum velocity 
flows as recommended by the manufacturer.  The geotextile shall conform to 
the following minimum average roll values:

        Property                Performance            Test Method

        Weight                                         ASTM D 3776
        Thickness                                      ASTM D 1777
        Permeability                                   ASTM D 4491
        Abrasion Resistance,      58 percent X
        Type (percent strength    81 percent           ASTM D 3884
        retained) 
        Tensile Grab Strength     1,467 N X 1,         ASTM D 4632
                                  933 N
        Grab Elongation           15percent X          ASTM D 4632
                                  20percent

        Burst Strength            5,510 kN/m2          ASTM D 3787
        Puncture Strength         733 N                ASTM D 4833
        Trapezoid Tear            533 N X 533 N        ASTM D 4533
        Apparent Opening Size     40 US Std Sieve      ASTM D 4751
        UV Resistance @ 500 hrs   90 percent           ASTM D 4355

2.2   WATER
Unless otherwise directed, water shall be the responsibility of the 
Contractor.  Water shall be potable or supplied by an existing irrigation 
system.

PART 3   EXECUTION

3.1   CONDITIONS

The Contractor shall submit a construction work sequence schedule, with the 
state or local government approved erosion control plan a minimum of 30 
days prior to start of construction.  The work schedule shall coordinate 
the timing of land disturbing activities with the provision of erosion 
control measures.  Erosion control operations shall be performed under 
favorable weather conditions; when excessive moisture, frozen ground or 
other unsatisfactory conditions prevail, the work shall be stopped as 
directed.  When special conditions warrant a variance to earthwork 
operations, a revised construction schedule shall be submitted for 
approval.  Erosion control materials shall not be applied in adverse 
weather conditions which could affect their performance.
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3.1.1   Finished Grade

The Contractor shall verify that finished grades are as indicated on the 
drawings; finish grading and compaction shall be completed in accordance 
with Section 02300 "Earthwork", prior to the commencement of the work.  The 
location of underground utilities and facilities in the area of the work 
shall be verified and marked.  Damage to underground utilities and 
facilities shall be repaired at the Contractor's expense.

3.2   SITE PREPARATION

3.2.1   Soil Test

Soil shall be tested in accordance with ASTM D 5268 and ASTM D 4972 for 
determining the particle size and mechanical analysis.  Sample collection 
onsite shall be random over the entire site.  The test shall determine the 
soil particle size as compatible for the specified material.

3.2.2   Layout

Erosion control material locations may be adjusted to meet field 
conditions.  When soil tests result in unacceptable particle sizes, a shop 
drawing shall be submitted indicating the corrective measures.

3.2.3   Protecting Existing Vegetation

When there are established lawns in the work area, the turf shall be 
covered and/or protected or replaced after construction operations.  
Existing trees, shrubs, and plant beds that are to be preserved shall be 
barricaded along the dripline.  Damage to existing trees shall be mitigated 
by the Contractor at no additional cost to the Government.  Damage shall be 
assessed by a state certified arborist or other approved professional using 
the National Arborist Association's tree valuation guideline.

3.2.4   Obstructions Below Ground

When obstructions below ground affect the work, shop drawings showing 
proposed adjustments to placement of erosion control material shall be 
submitted for approval.

3.3   CLEAN-UP

Excess material, debris, and waste materials shall be disposed offsite at 
an approved landfill or recycling center.  Adjacent paved areas shall be 
cleared.  Immediately upon completion of the installation in an area, the 
area shall be protected against traffic or other use by erecting barricades 
and providing signage as required, or as directed.  

3.4   WATERING SOD

Water shall be applied to supplement rainfall at a sufficient rate to 
ensure moist soil conditions to a minimum 1 inch depth.  Run-off and 
puddling shall be prevented.  Watering trucks shall not be driven over turf 
areas, unless otherwise directed.  Watering of other adjacent areas or 
plant material shall be prevented.

3.5   MAINTENANCE RECORD

A record shall be furnished describing the maintenance work performed, 

SECTION 02370  Page 5



SOF Training Maze and Facade W912HN-04-R-0009

record of measurements and findings for product failure, recommendations 
for repair, and products replaced.

3.5.1   Maintenance

Maintenance shall include eradicating weeds; protecting embankments and 
ditches from surface erosion; maintaining the performance of the erosion 
control materials and mulch; protecting installed areas from traffic.

3.5.1.1   Maintenance Instructions

Written instructions containing drawings and other necessary information 
shall be furnished, describing the care of the installed material; 
including, when and where maintenance should occur, and the procedures for 
material replacement.

3.5.1.2   Patching and Replacement

Unless otherwise directed, material shall be placed, seamed or patched as 
recommended by the manufacturer.  Material not meeting the required 
performance as a result of placement, seaming or patching shall be removed 
from the site.  The Contractor shall replace the unacceptable material at 
no additional cost to the Government.

-- End of Document --
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SECTION 02722A

*5 AGGREGATE BASE COURSE
05/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO T 180 (1997) Moisture-Density Relations of Soils 
Using a 4.54-kg (10-lb) Rammer and an 457 
mm (18-in) Drop

AASHTO T 224 (1996) Correction for Coarse Particles in 
the Soil Compaction Test

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 29/C 29M (1997) Bulk Density ("Unit Weight") and 
Voids in Aggregates

ASTM C 117 (1995) Materials Finer Than 75 micrometer 
(No. 200) Sieve in Mineral Aggregates by 
Washing

ASTM C 127 (1988; R 1993el) Specific Gravity and 
Absorption of Course Aggregate

ASTM C 128 (1997) Specific Gravity and Absorption of 
Fine Aggregate

ASTM C 131 (1996) Resistance to Degradation of 
Small-Size Coarse Aggregate by Abrasion 
and Impact in the Los Angeles Machine

ASTM C 136 (1996a) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM D 75 (1987; R 1997) Sampling Aggregates

ASTM D 1556 (2000) Density and Unit Weight of Soil in 
Place by the Sand-Cone Method

ASTM D 1557 (1991; R 1998) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu.m.))

ASTM D 2167 (1994) Density and Unit Weight of Soil in 
Place by the Rubber Balloon Method
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ASTM D 2487 (2000) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 2922 (1996el) Density of Soil and 
Soil-Aggregate in Place by Nuclear Methods 
(Shallow Depth)

ASTM D 3017 (1988; R 1996el) Water Content of Soil and 
Rock in Place by Nuclear Methods (Shallow 
Depth)

ASTM D 4318 (2000) Liquid Limit, Plastic Limit, and 
Plasticity Index of Soils

ASTM E 11 (1995) Wire-Cloth Sieves for Testing 
Purposes

1.2   DEFINITION

For the purposes of this specification, the following definitions apply.

1.2.1   Aggregate Base Course

Aggregate base course (ABC) is well graded, durable aggregate uniformly 
moistened and mechanically stabilized by compaction.

1.2.2   Degree of Compaction

Degree of compaction shall be expressed as a percentage of the maximum 
density obtained by the test procedure presented in ASTM D 1557 or AASHTO T 
180, Method D and corrected with AASHTO T 224.

1.3   OMITTED

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Plant, Equipment, and Tools;

  List of proposed equipment to be used in performance of 
construction work, including descriptive data.

Waybills and Delivery Tickets;

  Copies of waybills and delivery tickets during the progress of 
the work.  Before the final statement is allowed, the Contractor 
shall file certified waybills and certified delivery tickets for 
all aggregates actually used.

SD-06 Test Reports
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Sampling and testing;
Field Density Tests; 

1.5   SAMPLING AND TESTING

Sampling and testing shall be the responsibility of the Contractor.  
Sampling and testing shall be performed by a testing laboratory approved in 
accordance with Section 01451 CONTRACTOR QUALITY CONTROL.  Work requiring 
testing will not be permitted until the testing laboratory has been 
inspected and approved.  The materials shall be tested to establish 
compliance with the specified requirements; testing shall be performed at 
the specified frequency.  The Contracting Officer may specify the time and 
location of the tests.  Copies of test results shall be furnished to the 
Contracting Officer within 24 hours of completion of the tests.

1.5.1   Sampling

Samples for laboratory testing shall be taken in conformance with ASTM D 75. 
 When deemed necessary, the sampling will be observed by the Contracting 
Officer.

1.5.2   Tests

The following tests shall be performed in conformance with the applicable 
standards listed.

1.5.2.1   Sieve Analysis

Sieve analysis shall be made in conformance with ASTM C 117 and ASTM C 136. 
  Sieves shall conform to ASTM E 11.

1.5.2.2   Liquid Limit and Plasticity Index

Liquid limit and plasticity index shall be determined in accordance with 
ASTM D 4318.

1.5.2.3   Moisture-Density Determinations

The maximum density and optimum moisture content shall be determined in 
accordance with ASTM D 1557 or AASHTO T 180, Method D and corrected with 
AASHTO T 224.  To maintain the same percentage of coarse material, the 
"remove and replace" procedure as described in the NOTE 8 in Paragraph 7.2 
of AASHTO T 180 shall be used.

1.5.2.4   Field Density Tests

Density shall be field measured in accordance with ASTM D 1556 or ASTM D 
2167 or ASTM D 2922.   Tests performed in accordance with ASTM D 2922 
result in a wet unit weight of soil and when using this method, ASTM D 3017 
shall be used to determine the moisture content of the soil.  The 
calibration curves furnished with the moisture gauges shall also be checked 
along with density calibration checks as described in ASTM D 3017.  The 
calibration checks of both the density and moisture gauges shall be made by 
the prepared containers of material method, as described in paragraph 
Calibration of ASTM D 2922, on each different type of material being tested 
at the beginning of a job and at intervals as directed.
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1.5.2.5   Wear Test

Wear tests shall be made on ABC course material in conformance with ASTM C 
131.

1.5.3   Testing Frequency

1.5.3.1   Initial Tests

One of each of the following tests shall be performed on the proposed 
material prior to commencing construction to demonstrate that the proposed 
material meets all specified requirements when furnished.  If materials 
from more than one source are going to be utilized, this testing shall be 
completed for each source.

a.  Sieve Analysis including No. 635 size material

b.  Liquid limit and plasticity index 

c.  Moisture-density relationship

d.  Wear

1.5.3.2   In Place Tests

Each of the following tests shall be performed on samples taken from the 
placed and compacted ABC.  Samples shall be taken and tested at the rates 
indicated.

     a.  Density tests shall be performed on every lift of material placed 
and at a frequency of one set of tests for every  250 square yards or 
portion thereof, of completed area.

     b.  Sieve Analysis including No. 635 size material shall be performed 
for every  500 tons, or portion thereof, of material placed.

     c.  Liquid limit and plasticity index tests shall be performed at the 
same frequency as the sieve analysis.

1.5.4   Approval of Material

The source of the material shall be selected 10 days prior to the time the 
material will be required in the work.  Tentative approval of material will 
be based on initial test results.  Final approval of the materials will be 
based on sieve analysis, liquid limit, and plasticity index tests performed 
on samples taken from the completed and fully compacted ABC.

PART 2   PRODUCTS

2.1   AGGREGATES

The ABC shall consist of clean, sound, durable particles of crushed stone, 
crushed slag, crushed gravel, crushed recycled concrete, angular sand, or 
other approved material.  Aggregate shall be obtained from offsite sources.

2.1.1   Coarse Aggregate

Coarse aggregates shall be angular particles of uniform density.  When the 
coarse aggregate is supplied from more than one source, aggregate from each 
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source shall meet the specified requirements and shall be stockpiled 
separately.

     a.  Crushed Gravel:  Crushed gravel shall be manufactured by crushing 
gravels, and shall meet all the requirements specified below.

     b.  Crushed Stone:  Crushed stone shall consist of freshly mined 
quarry rock, and shall meet all the requirements specified below.

     c.  Crushed Recycled Concrete:  Crushed recycled concrete shall 
consist of previously hardened portland cement concrete or other concrete 
containing pozzolanic binder material.  The recycled material shall be free 
of all reinforcing steel, bituminous concrete surfacing, and any other 
foreign material and shall be crushed and processed to meet the required 
gradations for coarse aggregate.  Crushed recycled concrete shall meet all 
other applicable requirements specified below.

     d.  Crushed Slag:  Crushed slag shall be an air-cooled blast-furnace 
product having an air dry unit weight of not less than 65 pcf as determined 
by ASTM C 29/C 29M, and shall meet all the requirements specified below.

2.1.1.1   Aggregate Base Course

ABC coarse aggregate shall not show more than 50 percent loss when 
subjected to the Los Angeles abrasion test in accordance with ASTM C 131.  
The amount of flat and elongated particles shall not exceed 30 percent.  A 
flat particle is one having a ratio of width to thickness greater than 3; 
an elongated particle is one having a ratio of length to width greater than 
3.  In the portion retained on each sieve specified, the crushed aggregates 
shall contain at least 50 percent by weight of crushed pieces having two or 
more freshly fractured faces with the area of each face being at least 
equal to 75 percent of the smallest midsectional area of the piece.  When 
two fractures are contiguous, the angle between planes of the fractures 
must be at least 30 degrees in order to count as two fractured faces.  
Crushed gravel shall be manufactured from gravel particles 50 percent of 
which, by weight, are retained on the maximum size sieve listed in TABLE 1.

2.1.2   Fine Aggregate

Fine aggregates shall be angular particles of uniform density.  When the 
fine aggregate is supplied from more than one source, aggregate from each 
source shall meet the specified requirements.

2.1.2.1   Aggregate Base Course

ABC fine aggregate shall consist of screenings, angular sand, crushed 
recycled concrete fines, or other finely divided mineral matter processed 
or naturally combined with the coarse aggregate.

2.1.3   Gradation Requirements

The specified gradation requirements shall apply to the completed base 
course.  The aggregates shall have a maximum size of 2 inches and shall be 
continuously well graded within the limits specified in TABLE 1.  Sieves 
shall conform to ASTM E 11.
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TABLE I.  GRADATION OF AGGREGATES

Percentage by Weight Passing Square-Mesh Sieve

        Sieve
        Designation         No. 1          No. 2           No. 3
        2 inch                100           ----            ----
        1-1/2 inch         70-100            100            ----
        1 inch              45-80         60-100             100
        1/2 inch            30-60          30-65           40-70
        No. 4               20-50          20-50           20-50
        No. 10              15-40          15-40           15-40
        No. 40               5-25           5-25            5-25
        No. 200               0-8            0-8             0-8

NOTE 1:  Particles having diameters less than 0.0008 inch shall not be in 
excess of 3 percent by weight of the total sample tested.

NOTE 2:  The values are based on aggregates of uniform specific gravity.  
If materials from different sources are used for the coarse and fine 
aggregates, they shall be tested in accordance with ASTM C 127 and ASTM C 
128 to determine their specific gravities.  If the specific gravities vary 
by more than 10 percent, the percentages passing the various sieves shall 
be corrected as directed by the Contracting Officer.

2.1.4   Liquid Limit and Plasticity Index

Liquid limit and plasticity index requirements shall apply to the completed 
course and shall also apply to any component that is blended to meet the 
required gradation.  The portion of any component or of the completed 
course passing the No. 40 sieve shall be either nonplastic or have a liquid 
limit not greater than 25 and a plasticity index not greater than 5.

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

When the ABC is constructed in more than one layer, the previously 
constructed layer shall be cleaned of loose and foreign matter by sweeping 
with power sweepers or power brooms, except that hand brooms may be used in 
areas where power cleaning is not practicable.  Adequate drainage shall be 
provided during the entire period of construction to prevent water from 
collecting or standing on the working area.  Line and grade stakes shall be 
provided as necessary for control.  Grade stakes shall be in lines parallel 
to the centerline of the area under construction and suitably spaced for 
string lining.

3.2   OMITTED

3.3   STOCKPILING MATERIAL

Prior to stockpiling of material, storage sites shall be cleared and 
leveled by the Contractor.  All materials, including approved material 
available from excavation and grading, shall be stockpiled in the manner 
and at the locations designated.  Aggregates shall be stockpiled on the 
cleared and leveled areas designated by the Contracting Officer to prevent 
segregation.  Materials obtained from different sources shall be stockpiled 
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separately.

3.4   PREPARATION OF UNDERLYING COURSE

Prior to constructing the ABC, the underlying course or subgrade shall be 
cleaned of all foreign substances.  At the time of construction of the ABC, 
the underlying course shall contain no frozen material.  The surface of the 
underlying course or subgrade shall meet specified compaction and surface 
tolerances.  Ruts or soft yielding spots in the underlying courses, areas 
having inadequate compaction, and deviations of the surface from the 
requirements set forth herein shall be corrected by loosening and removing 
soft or unsatisfactory material and by adding approved material, reshaping 
to line and grade, and recompacting to specified density requirements.  For 
cohesionless underlying courses containing sands or gravels, as defined in 
ASTM D 2487, the surface shall be stabilized prior to placement of the ABC. 
 Stabilization shall be accomplished by mixing ABC into the underlying 
course and compacting by approved methods.  The stabilized material shall 
be considered as part of the underlying course and shall meet all 
requirements of the underlying course.  The finished underlying course 
shall not be disturbed by traffic or other operations and shall be 
maintained by the Contractor in a satisfactory condition until the ABC is 
placed.

3.5   INSTALLATION

3.5.1   Mixing the Materials

The coarse and fine aggregates shall be mixed in a stationary plant, or in 
a traveling plant or bucket loader on an approved paved working area.  The 
Contractor shall make adjustments in mixing procedures or in equipment as 
directed to obtain true grades, to minimize segregation or degradation, to 
obtain the required water content, and to insure a satisfactory ABC meeting 
all requirements of this specification.

3.5.2   Placing

The mixed material shall be placed on the prepared subgrade or subbase in 
layers of uniform thickness with an approved spreader.  When a compacted 
layer 6 inches or less in thickness is required, the material shall be 
placed in a single layer.  When a compacted layer in excess of 6 inches is 
required, the material shall be placed in layers of equal thickness.  No 
layer shall exceed 6 inches or less than 3 inches when compacted.  The 
layers shall be so placed that when compacted they will be true to the 
grades or levels required with the least possible surface disturbance.  
Where the ABC is placed in more than one layer, the previously constructed 
layers shall be cleaned of loose and foreign matter by sweeping with power 
sweepers, power brooms, or hand brooms, as directed.  Such adjustments in 
placing procedures or equipment shall be made as may be directed to obtain 
true grades, to minimize segregation and degradation, to adjust the water 
content, and to insure an acceptable ABC.

3.5.3   Omitted
3.5.4   Omitted

3.5.5   Compaction

Each layer of the ABC shall be compacted as specified with approved 
compaction equipment.  Rolling shall begin at the outside edge of the 
surface and proceed to the center, overlapping on successive trips at least 
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one-half the width of the roller.  Alternate trips of the roller shall be 
slightly different lengths.  Speed of the roller shall be such that 
displacement of the aggregate does not occur.  In all places not accessible 
to the rollers, the mixture shall be compacted with hand-operated power 
tampers.  Compaction shall continue until each layer has a degree of 
compaction that is at least 100 percent of laboratory maximum density 
through the full depth of the layer.  The Contractor shall make such 
adjustments in compacting or finishing procedures as may be directed to 
obtain true grades, to minimize segregation and degradation, to reduce or 
increase water content, and to ensure a satisfactory ABC.  Any materials 
that are found to be unsatisfactory shall be removed and replaced with 
satisfactory material or reworked, as directed, to meet the requirements of 
this specification.

3.5.6   Thickness

Compacted thickness of the aggregate course shall be as indicated.

3.5.7   Omitted
3.5.8   Omitted

3.5.9   Smoothness

The surface of the top layer shall show no deviations in excess of 3/8 inch 
when tested with a straight edge.

3.6   OMITTED
3.7   OMITTED

3.8   DISPOSAL OF UNSATISFACTORY MATERIALS

Unsuitable materials shall be removed and disposed of in waste disposal areas 
indicated.  No additional payments will be made for materials that must be 
replaced.

    -- End of Section --
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SECTION 02921

SEEDING
06/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AGRICULTURAL MARKETING SERVICE (AMS)

AMS-01 (Aug 95) Federal Seed Act Regulations Part 
201

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 602 (1995a) Agricultural Liming Materials

ASTM D 977 (1991) Emulsified Asphalt

ASTM D 2028 (1976; R 1992) Cutback Asphalt 
(Rapid-Curing Type)

ASTM D 5268 (1992; R 1996) Topsoil Used for 
Landscaping Purposes

ASTM D 5883 (1996) Standard Guide for Use of Rotary 
Kiln Produced Expanded Shale, Clay or 
Slate (ESCS) as a Mineral Amendment in 
Topsoil Used for Landscaping and Related 
Purposes

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-07 Certificates

Seed
Topsoil
pH Adjuster
Fertilizer
Organic Material
Soil Conditioner
Mulch
Asphalt Adhesive
Pesticide

  Prior to the delivery of materials, certificates of compliance 
attesting that materials meet the specified requirements.  
Certified copies of the material certificates shall include the 
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following:

     a.  Seed.  Classification, botanical name, common name, 
percent pure live seed, minimum percent germination and hard seed, 
maximum percent weed seed content, and date tested.

     b.  Topsoil.  Particle size, pH, organic matter content, 
textural class, soluble salts, chemical and mechanical analyses.

     c.  pH Adjuster.  Calcium carbonate equivalent and sieve 
analysis.

     d.  Fertilizer.  Chemical analysis and composition percent.

     e.  Organic Material:  Composition and source.

     f.  Soil Conditioner:  Composition and source.

     g.  Mulch:  Composition and source.

     h.  Asphalt Adhesive:  Composition.

     i.  Pesticide.  EPA registration number and registered uses.

1.3   SOURCE INSPECTION

The source of delivered topsoil shall be subject to inspection.

1.4   DELIVERY, INSPECTION, STORAGE, AND HANDLING

1.4.1   Delivery

A delivery schedule shall be provided at least 10 calendar days prior to 
the first day of delivery.

1.4.1.1   Delivered Topsoil

Prior to the delivery of any topsoil, its availability shall be verified in 
paragraph TOPSOIL.  A soil test shall be provided for topsoil delivered to 
the site.

1.4.1.2   Soil Amendments

Soil amendments shall be delivered to the site in the original, unopened 
containers bearing the manufacturer's chemical analysis.  In lieu of 
containers, soil amendments may be furnished in bulk.  A chemical analysis 
shall be provided for bulk deliveries.

1.4.1.3   Pesticides

Pesticide material shall be delivered to the site in the original, unopened 
containers bearing legible labels indicating the EPA registration number 
and the manufacturer's registered uses.

1.4.2   Inspection

Seed shall be inspected upon arrival at the job site for conformity to 
species and quality.  Seed that is wet, moldy, or bears a test date five 
months or older, shall be rejected.  Other materials shall be inspected for 
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compliance with specified requirements.  The following shall be rejected:  
open soil amendment containers or wet soil amendments; topsoil that 
contains slag, cinders, stones, lumps of soil, sticks, roots, trash or 
other material over a minimum  1-1/2 inch diameter; and topsoil that 
contains viable plants and plant parts.  Unacceptable materials shall be 
removed from the job site.

1.4.3   Storage

Materials shall be stored in designated areas.  Seed, lime, and fertilizer 
shall be stored in cool, dry locations away from contaminants.  Chemical 
treatment material shall be stored according to manufacturer's instructions 
and not with seeding operation materials.

1.4.4   Handling

Except for bulk deliveries, materials shall not be dropped or dumped from 
vehicles.

1.4.5   Time Limitation

Hydroseeding time limitation for holding seed in the slurry shall be a 
maximum 24 hours.

PART 2   PRODUCTS

2.1   SEED

2.1.1   Seed Classification

State-approved seed of the latest season's crop shall be provided in 
original sealed packages bearing the producer's guaranteed analysis for 
percentages of mixture, purity, germination, hard seed, weed seed content, 
and inert material.  Labels shall be in conformance with AMS-01 and 
applicable state seed laws.

2.1.2   Permanent Seed Species and Mixtures

Permanent seed species and mixtures shall be proportioned by weight as 
follows:

                                  Application Rate    Percent Pure
                    Common Name       by Weight         Live Seed
  
                                   (LB/Acre)
                   ___________    _______________    ____________

FIELD SEED

                   German Millet       10                  99.5
               Common Beruda (Hulled)  25                  99.5
             Common Bermuda (Unhulled) 30                  99.5
                   Annual Rye (Grain)  40                  99.5

2.1.3   Temporary Seed Species

Temporary seed species for surface erosion control or overseeding shall be 
as follows:
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                                Percent Pure
               Common Name        Live Seed
            ______________      ___________      

               German Millet         99.5
             Annual Rye (Grain)      99.5

2.1.4   Quality

Weed seed shall be a maximum 1 percent by weight of the total mixture.

2.1.5   Seed Mixing

The mixing of seed may be done by the seed supplier prior to delivery, or 
on site as directed.

2.1.6   Substitutions

Substitutions will not be allowed without written request and approval from 
the Contracting Officer.

2.2   TOPSOIL

Topsoil shall be as defined in ASTM D 5268.  When available, the topsoil 
shall be the existing surface soil stripped and stockpiled onsite.  Topsoil 
shall be free from slag, cinders, stones, lumps of soil, sticks, roots, 
trash or other material over a minimum  1-1/2 inch diameter.  Topsoil shall 
be free from viable plants and plant parts.

2.3   SOIL AMENDMENTS

Soil amendments shall consist of pH adjuster, fertilizer, organic material 
and soil conditioners meeting the following requirements.  Vermiculite 
shall not be used.

2.3.1   pH Adjuster 

The pH adjuster shall be an agricultural liming material in accordance with 
ASTM C 602.  These materials may be burnt lime, hydrated lime, ground 
limestone, sulfur, or shells.  The pH adjuster shall be used to create a 
favorable soil pH for the plant material specified.

2.3.1.1   Limestone

Limestone material shall contain a minimum calcium carbonate equivalent of 
80 percent.  Gradation:  A minimum 95 percent shall pass through a  No. 8 
sieve and a minimum 55 percent shall pass through a  No. 60 sieve.  To 
raise soil pH, ground limestone shall be used.

2.3.1.2   Hydrated Lime

Hydrated lime shall contain a minimum calcium carbonate equivalent of 110 
percent.  Gradation:  A minimum 100 percent shall pass through a  No. 8 
sieve and a minimum 97 percent shall pass through a  No. 60 sieve.
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2.3.1.3   Burnt Lime

Burnt lime shall contain a minimum calcium carbonate equivalent of 140 
percent.  Gradation:  A minimum 95 percent shall pass through a  No. 8 
sieve and a minimum 35 percent shall pass through a  No. 60 sieve.

2.3.2   Fertilizer

The nutrients ratio shall be 10 percent nitrogen, 10 percent phosphorus, 
and 10 percent potassium.  Fertilizer shall be controlled release 
commercial grade, free flowing, uniform in composition, and consist of a 
nitrogen-phosphorus-potassium ratio.  The fertilizer shall be derived from 
sulphur coated urea, urea formaldehyde, plastic or polymer coated pills, or 
isobutylenediurea (IBDU).  Fertilizer shall be balanced with the inclusion 
of trace minerals and micro-nutrients.

2.3.3   Nitrogen Carrier Fertilizer

The nutrients ratio shall be 10 percent nitrogen, 10 percent phosphorus, 
and 10 percent potassium.  Nitrogen carrier fertilizer shall be commercial 
grade, free flowing, and uniform in composition.  The fertilizer may be a 
liquid nitrogen solution.

2.3.4   Organic Material

Organic material shall consist of either bonemeal, rotted manure, 
decomposed wood derivatives, recycled compost, or worm castings.

2.3.4.1   Bonemeal

Bonemeal shall be finely ground, steamed bone product containing from 2 to 
4 percent nitrogen and 16 to 40 percent phosphoric acid.  Bonemeal shall be 
of domestic origin only.

2.3.4.2   Rotted Manure

Rotted manure shall be unleached horse, chicken or cattle manure containing 
a maximum 25 percent by volume of straw, sawdust, or other bedding 
materials.  It shall contain no chemicals or ingredients harmful to plants. 
 The manure shall be heat treated to kill weed seeds and be free of stones, 
sticks, and soil.

2.3.4.3   Decomposed Wood Derivatives

Decomposed wood derivatives shall be ground bark, sawdust, yard trimmings, 
or other wood waste material that is free of stones, sticks, soil, and 
toxic substances harmful to plants, and is fully composted or stabilized 
with nitrogen.

2.3.4.4   Recycled Compost

Compost shall be a well decomposed, stable, weed free organic matter 
source.  Compost shall be derived from food; agricultural; yard trimmings; 
or source-separated or mixed solid waste.  The compost shall possess no 
objectionable odors and shall not resemble the raw material from which it 
was derived.  The material shall not contain substances toxic to plants.  
Gradation:  The compost material shall pass through a  3/8 inch screen, 
possess a pH of 5.5 to 8.0, and have a moisture content between 35-55 
percent by weight.  The material shall not contain more than 1 percent by 
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weight of man-made foreign matter.  Compost shall be cleaned of all plastic 
materials.

2.3.4.5   Worm Castings

Worm castings shall be screened from worms and food source, and shall be 
commercially packaged.

2.3.5   Soil Conditioner

Soil conditioner shall be sand, super absorbent polymers, calcined clay, or 
gypsum for use singly or in combination to meet the requirements of the 
soil test.

2.3.5.1   Sand

Sand shall be clean and free of toxic materials.  Gradation:  A minimum 95 
percent by weight shall pass a  No. 10 sieve and a minimum 10 percent by 
weight shall pass a  No. 16 sieve.  Greensand shall be balanced with the 
inclusion of trace minerals and nutrients.

2.3.5.2   Super Absorbent Polymers

To improve water retention in soils, super absorbent polymers shall be 
sized and applied according to the manufacturer's recommendations.  
Polymers shall be added as a soil amendment and be cross-linked 
polyacrylamide, with an absorption capacity of 250-400 times its weight.  
Polymers shall also be added to the seed and be a starch grafted 
polyacrylonitrite, with graphite added as a tacky sticker.  It shall have 
an absorption capacity of 100 plus times its weight.

2.3.5.3   Calcined Clay

Calcined clay shall be granular particles produced from montmorillonite 
clay calcined to a minimum temperature of  1200 degrees F.  Gradation:  A 
minimum 90 percent shall pass a  No. 8 sieve; a minimum 99 percent shall be 
retained on a  No. 60 sieve; and a maximum 2 percent shall pass a  No. 100 
sieve.  Bulk density:  A maximum  40 pounds per cubic foot.

2.3.5.4   Gypsum

Gypsum shall be commercially packaged, free flowing, and a minimum 95 
percent calcium sulfate by volume.

2.3.5.5   Expanded Shale, Clay, or Slate (ESCS)

Rotary kiln produced ESCS material shall be in conformance with ASTM D 5883.

2.4   MULCH

Mulch shall be free from weeds, mold, and other deleterious materials.  
Mulch materials shall be native to the region.

2.4.1   Straw

Straw shall be stalks from oats, wheat, rye, barley, or rice, furnished in 
air-dry condition and with a consistency for placing with commercial 
mulch-blowing equipment.
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2.4.2   Hay

Hay shall be native hay, sudan-grass hay, broomsedge hay, or other 
herbaceous mowings, furnished in an air-dry condition suitable for placing 
with commercial mulch-blowing equipment.

2.4.3   Wood Cellulose Fiber

Wood cellulose fiber shall not contain any growth or germination-inhibiting 
factors and shall be dyed an appropriate color to facilitate placement 
during application.  Composition on air-dry weight basis:  9 to 15 percent 
moisture, pH range from 4.5 to 6.0.

2.4.4   Paper Fiber

Paper fiber mulch shall be recycled news print that is shredded for the 
purpose of mulching seed.

2.5   ASPHALT ADHESIVE

Asphalt adhesive shall conform to the following:  Emulsified asphalt, 
conforming to ASTM D 977, Grade SS-1; and cutback asphalt, conforming to 
ASTM D 2028, Designation RC-70.

2.6   WATER

Water shall be the responsibility of the Contractor, unless otherwise 
noted.  Water shall not contain elements toxic to plant life.

2.7   PESTICIDE

Pesticide shall be insecticide, herbicide, fungicide, nematocide, 
rodenticide or miticide.  For the purpose of this specification, a soil 
fumigant shall have the same requirements as a pesticide.  The pesticide 
material shall be EPA registered and approved.

2.8   SURFACE EROSION CONTROL MATERIAL

Surface erosion control material shall conform to the following:

2.8.1   Surface Erosion Control Blanket

Blanket shall be machine produced mat of wood excelsior formed from a web 
of interlocking wood fibers; covered on one side with either knitted straw 
blanket-like mat construction; covered with biodegradable plastic mesh; or 
interwoven biodegradable thread, plastic netting, or twisted kraft paper 
cord netting.

2.8.2   Surface Erosion Control Fabric

Fabric shall be knitted construction of polypropylene yarn with uniform 
mesh openings  3/4 to 1 inch square with strips of biodegradable paper.  
Filler paper strips shall have a minimum life of 6 months.

2.8.3   Surface Erosion Control Net

Net shall be heavy, twisted jute mesh, weighing approximately  1.22 pounds 
per linear yard and  4 feet wide with mesh openings of approximately  1 inch
 square.
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2.8.4   Surface Erosion Control Chemicals

Chemicals shall be high-polymer synthetic resin or cold-water emulsion of 
selected petroleum resins.

2.8.5   Hydrophilic Colloids

Hydrophilic colloids shall be physiologically harmless to plant and animal 
life without phytotoxic agents.  Colloids shall be naturally occurring, 
silicate powder based, and shall form a water insoluble membrane after 
curing.  Colloids shall resist mold growth.

2.8.6   Erosion Control Material Anchors

Erosion control anchors shall be as recommended by the manufacturer.

PART 3   EXECUTION

3.1   INSTALLING SEED TIME AND CONDITIONS

3.1.1   Seeding Time

Seed shall be installed from March to July for spring establishment; from 
March to September for summer establishment; and from September to November 
for fall establishment.

3.1.2   Seeding Conditions

Seeding operations shall be performed only during periods when beneficial 
results can be obtained.  When drought, excessive moisture, or other 
unsatisfactory conditions prevail, the work shall be stopped when directed. 
 When special conditions warrant a variance to the seeding operations, 
proposed alternate times shall be submitted for approval.

3.1.3   Equipment Calibration

Immediately prior to the commencement of seeding operations, calibration 
tests shall be conducted on the equipment to be used.  These tests shall 
confirm that the equipment is operating within the manufacturer's 
specifications and will meet the specified criteria.  The equipment shall 
be calibrated a minimum of once every day during the operation.  The 
calibration test results shall be provided within 1 week of testing.

3.2   SITE PREPARATION

3.2.1   Finished Grade and Topsoil

The Contractor shall verify that finished grades are as indicated on 
drawings, and the placing of topsoil, smooth grading, and compaction 
requirements have been completed in accordance with Section 02300 
EARTHWORK, prior to the commencement of the seeding operation.

3.2.2   Application of Soil Amendments

3.2.2.1   Applying pH Adjuster

The application rate shall be 100 pounds per 1000 square yards.  The pH 
adjuster shall be incorporated into the soil to a maximum  4 inch depth or 
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may be incorporated as part of the tillage operation.

3.2.2.2   Applying Fertilizer

The application rate shall be 100 pounds per 1000 square yards.  Fertilizer 
shall be incorporated into the soil to a maximum  4 inch depth or may be 
incorporated as part of the tillage or hydroseeding operation.

3.2.2.3   Applying Soil Conditioner

The application rate shall be 100 pounds per 1000 square yards.  The soil 
conditioner shall be spread uniformly over the soil a minimum  1 inch depth 
and thoroughly incorporated by tillage into the soil to a maximum  4 inch 
depth.

3.2.3   Tillage

Soil on slopes up to a maximum 3-horizontal-to-1-vertical shall be tilled 
to a minimum  4 inch depth.  On slopes between 3-horizontal-to-1-vertical 
and 1-horizontal-to-1 vertical, the soil shall be tilled to a minimum  2 
inch depth by scarifying with heavy rakes, or other method.  Rototillers 
shall be used where soil conditions and length of slope permit.  On slopes 
1-horizontal-to-1 vertical and steeper, no tillage is required.  Drainage 
patterns shall be maintained as indicated on drawings.  Areas compacted by 
construction operations shall be completely pulverized by tillage.  Soil 
used for repair of surface erosion or grade deficiencies shall conform to 
topsoil requirements.  The pH adjuster, fertilizer, and soil conditioner 
may be applied during this procedure.

3.2.4   Prepared Surface

3.2.4.1   Preparation

The prepared surface shall be a maximum  1 inch below the adjoining grade 
of any surfaced area.  New surfaces shall be blended to existing areas.  
The prepared surface shall be completed with a light raking to remove 
debris.

3.2.4.2   Lawn Area Debris

Debris and stones over a minimum  5/8 inch in any dimension shall be 
removed from the surface.

3.2.4.3   Field Area Debris

Debris and stones over a minimum  3 inch in any dimension shall be removed 
from the surface.

3.2.4.4   Protection

Areas with the prepared surface shall be protected from compaction or 
damage by vehicular or pedestrian traffic and surface erosion.

3.3   INSTALLATION

Prior to installing seed, any previously prepared surface compacted or 
damaged shall be reworked to meet the requirements of paragraph SITE 
PREPARATION.  Seeding operations shall not take place when the wind 
velocity will prevent uniform seed distribution.
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3.3.1   Installing Seed

Seeding method shall be Broadcast Seeding.  Seeding procedure shall ensure 
even coverage.  Gravity feed applicators, which drop seed directly from a 
hopper onto the prepared soil, shall not be used because of the difficulty 
in achieving even coverage, unless otherwise approved.  Absorbent polymer 
powder shall be mixed with the dry seed at the rate recommended by the 
manufacturer.

3.3.1.1   Broadcast Seeding

Seed shall be uniformly broadcast at the rate of 25 pounds per acre using 
broadcast seeders.  Half the total rate of seed application shall be 
broadcast in 1 direction, with the remainder of the seed rate broadcast at 
90 degrees from the first direction.  Seed shall be covered a maximum  1/4 
inch depth by disk harrow, steel mat drag, cultipacker, or other approved 
device.

3.3.1.2   Rolling

The entire area shall be firmed with a roller not exceeding  90 pounds per 
foot roller width.  Slopes over a maximum 3-horizontal-to-1 vertical shall 
not be rolled.  Areas seeded with seed drills equipped with rollers shall 
not be rolled.

3.3.2   Mulching

3.3.2.1   Hay or Straw Mulch

Hay or straw mulch shall be spread uniformly at the rate of  2 tons per acre. 
 Mulch shall be spread by hand, blower-type mulch spreader, or other 
approved method.  Mulching shall be started on the windward side of 
relatively flat areas or on the upper part of steep slopes, and continued 
uniformly until the area is covered.  The mulch shall not be bunched or 
clumped.  Sunlight shall not be completely excluded from penetrating to the 
ground surface.  All areas installed with seed shall be mulched on the same 
day as the seeding.  Mulch shall be anchored immediately following 
spreading.

3.3.2.2   Asphalt Adhesive Tackifier

Asphalt adhesive tackifier shall be sprayed at a rate between  10 to 13 
gallons per 1000 square feet.  Sunlight shall not be completely excluded 
from penetrating to the ground surface.

3.3.2.3   Asphalt Adhesive Coated Mulch

Hay or straw mulch may be spread simultaneously with asphalt adhesive 
applied at a rate between  10 to 13 gallons per 1000 square feet, using 
power mulch equipment which shall be equipped with suitable asphalt pump 
and nozzle.  The adhesive-coated mulch shall be applied evenly over the 
surface.  Sunlight shall not be completely excluded from penetrating to the 
ground surface.

3.3.3   Watering Seed

Watering shall be started immediately after completing the seeding of an 
area.  Water shall be applied to supplement rainfall at a rate sufficient 
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to ensure moist soil conditions to a minimum  1 inch depth.  Run-off and 
puddling shall be prevented.  Watering trucks shall not be driven over turf 
areas, unless otherwise directed.  Watering of other adjacent areas or 
plant material shall be prevented.

3.4   SURFACE EROSION CONTROL

3.4.1   Surface Erosion Control Material

Where indicated or as directed, surface erosion control material shall be 
installed in accordance with manufacturer's instructions.  Placement of the 
material shall be accomplished without damage to installed material or 
without deviation to finished grade.

3.4.2   Temporary Seeding

When directed during contract delays affecting the seeding operation or 
when a quick cover is required to prevent surface erosion, the areas 
designated shall be seeded in accordance with temporary seed species listed 
under Paragraph SEED.

3.4.2.1   Soil Amendments

When soil amendments have not been applied to the area, the quantity of 1/2 
of the required soil amendments shall be applied and the area tilled in 
accordance with paragraph SITE PREPARATION.  The area shall be watered in 
accordance with paragraph Watering Seed.

3.4.2.2   Remaining Soil Amendments

The remaining soil amendments shall be applied in accordance with the 
paragraph Tillage when the surface is prepared for installing seed.

3.5   QUANTITY CHECK

For materials provided in bags, the empty bags shall be retained for 
recording the amount used.  For materials provided in bulk, the weight 
certificates shall be retained as a record of the amount used.  The amount 
of material used shall be compared with the total area covered to determine 
the rate of application used.  Differences between the quantity applied and 
the quantity specified shall be adjusted as directed.

3.6   RESTORATION AND CLEAN UP

3.6.1   Restoration

Existing turf areas, pavements, and facilities that have been damaged from 
the seeding operation shall be restored to original condition at 
Contractor's expense.

3.6.2   Clean Up

Excess and waste material shall be removed from the seeded areas and shall 
be disposed offsite.  Adjacent paved areas shall be cleaned.

3.7   PROTECTION OF INSTALLED AREAS

Immediately upon completion of the seeding operation in an area, the area 
shall be protected against traffic or other use by erecting barricades and 
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providing signage as required, or as directed.

3.8   SEED ESTABLISHMENT PERIOD

3.8.1   Commencement

The seed establishment period to obtain a healthy stand of grass plants 
shall begin on the first day of work under this contract and shall end 3 
months after the last day of the seeding operation.  Written calendar time 
period shall be furnished for the seed establishment period.  When there is 
more than 1 seed establishment period, the boundaries of the seeded area 
covered for each period shall be described.  The seed establishment period 
shall be modified for inclement weather, shut down periods, or for separate 
completion dates of areas.

3.8.2   Satisfactory Stand of Grass Plants

Grass plants shall be evaluated for species and health when the grass 
plants are a minimum  1 inch high.

3.8.2.1   Field Area

A satisfactory stand of grass plants from the seeding operation for a field 
area shall be a minimum  10 grass plants per square foot.  The total bare 
spots shall not exceed 2 percent of the total seeded area.

3.8.3   Maintenance During Establishment Period

Maintenance of the seeded areas shall include eradicating weeds, insects 
and diseases; protecting embankments and ditches from surface erosion; 
maintaining erosion control materials and mulch; protecting installed areas 
from traffic; mowing; watering; and post-fertilization.

3.8.3.1   Mowing

a.  Field Areas:  Field areas shall be mowed once during the season to 
a minimum  3 inch height.  Clippings shall be removed when the 
amount cut prevents sunlight from reaching the ground surface.

3.8.3.2   Repair or Reinstall

Unsatisfactory stand of grass plants and mulch shall be repaired or 
reinstalled, and eroded areas shall be repaired in accordance with 
paragraph SITE PREPARATION.

    -- End of Section --
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SECTION 03307A

CONCRETE FOR MINOR STRUCTURES
11/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 308 (1992; R 1997) Standard Practice for 
Curing Concrete

ACI 318/318R (1999) Building Code Requirements for 
Structural Concrete and Commentary

ACI 347R (1994; R 1999) Guide to Formwork for 
Concrete

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 185 (1997) Steel Welded Wire Fabric, Plain, 
for Concrete Reinforcement

ASTM A 615/A 615M (2000) Deformed and Plain Billet-Steel 
Bars for Concrete Reinforcement

ASTM C 143/C 143M (2000) Slump of Hydraulic Cement Concrete

ASTM C 150 (1999a) Portland Cement

ASTM C 171 (1997a) Sheet Materials for Curing Concrete

ASTM C 172 (1999) Sampling Freshly Mixed Concrete

ASTM C 231 (1997el) Air Content of Freshly Mixed 
Concrete by the Pressure Method

ASTM C 260 (2000) Air-Entraining Admixtures for 
Concrete

ASTM C 309 (1998a) Liquid Membrane-Forming Compounds 
for Curing Concrete

ASTM C 31/C 31M (2000e1) Making and Curing Concrete Test 
Specimens in the Field

ASTM C 33 (1999ae1) Concrete Aggregates

ASTM C 39/C 39M (2001) Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C 494/C 494M (1999ae1) Chemical Admixtures for Concrete
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ASTM C 618 (2000) Coal Fly Ash and Raw or Calcined 
Natural Pozzolan for Use as a Mineral 
Admixture in Concrete

ASTM C 685 (2000) Concrete Made by Volumetric 
Batching and Continuous Mixing

ASTM C 920 (1998) Elastomeric Joint Sealants

ASTM C 94/C 94M (2000e2) Ready-Mixed Concrete

ASTM D 1752 (1984; R 1996el) Preformed Sponge Rubber 
and Cork Expansion Joint Fillers for 
Concrete Paving and Structural Construction

ASTM D 75 (1987; R 1997) Sampling Aggregates

ASTM D 98 (1998) Calcium Chloride

ASTM E 96 (2000) Water Vapor Transmission of 
Materials

U.S. ARMY CORPS OF ENGINEERS (USACE)

COE CRD-C 400 (1963) Requirements for Water for Use in 
Mixing or Curing Concrete

COE CRD-C 572 (1974) Corps of Engineers Specifications 
for Polyvinylchloride Waterstop

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Air-Entraining Admixture
Water-Reducing or Retarding Admixture
Curing Materials
Reinforcing Steel
Expansion Joint Filler Strips, Premolded
Joint Sealants - Field Molded Sealants

  Manufacturer's literature is available from suppliers which 
demonstrates compliance with applicable specifications for the 
above materials.

Batching and Mixing Equipment

  Batching and mixing equipment will be accepted on the basis of 
manufacturer's data which demonstrates compliance with the 
applicable specifications.
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Conveying and Placing Concrete

  The methods and equipment for transporting, handling, 
depositing, and consolidating the concrete shall be submitted 
prior to the first concrete placement.

Formwork

  Formwork design shall be submitted prior to the first concrete 
placement.

SD-06 Test Reports

Aggregates

  Aggregates will be accepted on the basis of certificates of 
compliance and test reports that show the material(s) meets the 
quality and grading requirements of the specifications under which 
it is furnished.

Concrete Mixture Proportions

  Ten days prior to placement of concrete, the contractor shall 
submit the mixture proportions that will produce concrete of the 
quality required.  Applicable test reports shall be submitted to 
verify that the concrete mixture proportions selected will produce 
concrete of the quality specified.

SD-07 Certificates

Cementitious Materials

  Certificates of compliance attesting that the concrete materials 
meet the requirements of the specifications shall be submitted in 
accordance with the Special Clause "CERTIFICATES OF COMPLIANCE".  
Cementitious material will be accepted on the basis of a 
manufacturer's certificate of compliance, accompanied by mill test 
reports that the material(s) meet the requirements of the 
specification under which it is furnished.

Aggregates

  Aggregates will be accepted on the basis of certificates of 
compliance and tests reports that show the material(s) meet the 
quality and grading requirements of the specifications under which 
it is furnished.

1.3   UNIT PRICES

1.3.1   Concrete

1.3.1.1   Payment

All costs associated with  furnishing, delivering, placing, finishing, and 
curing of concrete for the various items of the schedule, which price shall 
include the cost of all formwork.  Payment for concrete for which payment 
is made as a lump sum is to be included in this unit price payment item.  
Payment for grout, preformed expansion joints, field-molded sealants, 
waterstops, reinforcing steel bars or wire reinforcement is [not] to be 
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included in this unit price payment item.

1.3.1.2   Measurement

Concrete will be measured for payment on the basis of the actual volume of 
concrete within the pay lines of the structures as indicated.  Measurement 
of concrete placed against the sides of any excavation without the use of 
intervening forms will be made only within the pay lines of the structure.  
No deductions will be made for rounded or beveled edge, for space occupied 
by meal work, for electrical conduits or timber, or for voids or embedded 
items that are either less than 5 cubic feet in volume or 1 square foot in 
cross section.

1.3.1.3   Unit of Measure

Unit of measure:  cubic yard.

1.4   DESIGN AND PERFORMANCE REQUIREMENTS

The Government will maintain the option to sample and test joint sealer, 
joint filler material, waterstop, aggregates and concrete to determine 
compliance with the specifications.  The Contractor shall provide 
facilities and labor as may be necessary to assist the Government in 
procurement of representative test samples.  Samples of aggregates will be 
obtained at the point of batching in accordance with ASTM D 75.  Concrete 
will be sampled in accordance with ASTM C 172.  Slump and air content will 
be determined in accordance with ASTM C 143/C 143M and ASTM C 231, 
respectively, when cylinders are molded.  Compression test specimens will 
be made, cured, and transported in accordance with ASTM C 31/C 31M.  
Compression test specimens will be tested in accordance with ASTM C 39/C 39M. 
 Samples for strength tests will be taken not less than once each shift in 
which concrete is produced .  A minimum of three specimens will be made 
from each sample; two will be tested at 28 days (90 days if pozzolan is 
used) for acceptance, and one will be tested at 7 days for information.

1.4.1   Strength

Acceptance test results will be the average strengths of two specimens 
tested at 28 days (90 days if pozzolan is used).  The strength of the 
concrete will be considered satisfactory so long as the average of three 
consecutive acceptance test results equal or exceed the specified 
compressive strength, f'c, and no individual acceptance test result falls 
below f'c by more than 500 psi.

1.4.2   Construction Tolerances

A Class "C" finish shall apply to all surfaces except those specified to 
receive a Class "D" finish.  A Class "D" finish shall apply to all surfaces 
which will be permanently concealed after construction.  The surface 
requirements for the classes of finish required shall be as specified in 
ACI 347R.

1.4.3   Concrete Mixture Proportions

Concrete mixture proportions shall be the responsibility of the Contractor. 
 Mixture proportions shall include the dry weights of cementitious 
material(s); the nominal maximum size of the coarse aggregate; the specific 
gravities, absorptions, and saturated surface-dry weights of fine and 
coarse aggregates; the quantities, types, and names of admixtures; and 
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quantity of water per cubic yard of concrete.  All materials included in 
the mixture proportions shall be of the same type and from the same source 
as will be used on the project.  Specified compressive strength f'c shall be
 4,000 psi at 28 days (90 days if pozzolan is used).  The maximum nominal 
size coarse aggregate shall be 3/4 inch, in accordance with ACI 318/318R.  
The air content shall be between 4.5 and 7.5 percent.  The slump shall be 
between 2 and 5 inches.  The maximum water cement ratio shall be 0.50.

1.5   REGULATORY REQUIREMENTS

The state statutory and regulatory requirements listed below form a part of 
this specification to the extent referenced.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Cementitious Materials

Cementitious materials shall conform to the appropriate specifications 
listed:

2.1.1.1   Portland Cement

ASTM C 150, Type I, IA, II, IIA, III, IIIA or V.

2.1.1.2   Pozzolan

Pozzolan shall conform to ASTM C 618, Class C or F, including requirements 
of Tables 1A and 2A.

2.1.2   Aggregates

Aggregates shall meet the quality and grading requirements of ASTM C 33 
Class Designations 4M or better.

2.1.3   Admixtures

Admixtures to be used, when required or approved, shall comply with the 
appropriate specification listed.  Chemical admixtures that have been in 
storage at the project site for longer than 6 months or that have been 
subjected to freezing shall be retested at the expense of the contractor at 
the request of the Contracting Officer and shall be rejected if test 
results are not satisfactory.

2.1.3.1   Air-Entraining Admixture

Air-entraining admixture shall meet the requirements of ASTM C 260.

2.1.3.2   Accelerating Admixture

Calcium chloride shall meet the requirements of ASTM D 98.  Other 
accelerators shall meet the requirements of ASTM C 494/C 494M, Type C or E.

2.1.3.3   Water-Reducing or Retarding Admixture

Water-reducing or retarding admixture shall meet the requirements of ASTM C 
494/C 494M, Type A, B, or D.
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2.1.4   Water

Water for mixing and curing shall be fresh, clean, potable, and free from 
injurious amounts of oil, acid, salt, or alkali, except that unpotable 
water may be used if it meets the requirements of COE CRD-C 400.

2.1.5   Reinforcing Steel

Reinforcing steel bar shall conform to the requirements of ASTM A 615/A 615M, 
Grade 60.  Welded steel wire fabric shall conform to the requirements of 
ASTM A 185, flat sheets only.  Details of reinforcement not shown shall be 
in accordance with ACI 318/318R, Chapters 7 and 12.

2.1.6   Expansion Joint Filler Strips, Premolded

Expansion joint filler strips, premolded shall be sponge rubber conforming 
to ASTM D 1752, Type I.

2.1.7   Joint Sealants - Field Molded Sealants

All sealants shall be asbestos free or <1% asbestos.  Joint sealants - 
field molded sealants shall conform to ASTM C 920, Type M, Grade NS, Class 
25, use NT for vertical joints and Type M, Grade P, Class 25, use T for 
horizontal joints.  Bond-breaker material shall be polyethylene tape, 
coated paper, metal foil, or similar type materials.  The backup material 
shall be compressible, nonshrink, nonreactive with the sealant, and a 
nonabsorptive material such as extruded butyl or polychloroprene foam 
rubber.  Immediately prior to installation of field-molded sealants, the 
joint shall be cleaned of all debris and further cleaned using water, 
chemical solvents, or other means as recommended by the sealant 
manufacturer or directed.

2.1.8   Waterstops

Waterstops shall conform to COE CRD-C 572.

2.1.9   Formwork

The design and engineering of the formwork as well as its construction, 
shall be the responsibility of the Contractor.

2.1.10   Form Coatings

Forms for exposed surfaces shall be coated with a nonstaining form oil, 
which shall be applied shortly before concrete is placed.

2.1.11   Vapor Barrier

Vapor barrier shall be polyethylene sheeting with a minimum thickness of 6 
mils or other equivalent material having a vapor permeance rating not 
exceeding 0.5 perms as determined in accordance with ASTM E 96.

2.1.12   Curing Materials

Curing materials shall conform to the following requirements.

2.1.12.1   Impervious Sheet Materials

Impervious sheet materials, ASTM C 171, type optional, except polyethylene 
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film, if used, shall be white opaque.

2.1.12.2   Membrane-Forming Curing Compound

ASTM C 309, Type 1-D or 2, Class A or B.

PART 3   EXECUTION

3.1   PREPARATION

3.1.1   General

Construction joints shall be prepared to expose coarse aggregate, and the 
surface shall be clean, damp, and free of laitance.  Ramps and walkways, as 
necessary, shall be constructed to allow safe and expeditious access for 
concrete and workmen.  Snow, ice, standing or flowing water, loose 
particles, debris, and foreign matter shall have been removed.  Earth 
foundations shall be satisfactorily compacted.  Spare vibrators shall be 
available.  The entire preparation shall be accepted by the Government 
prior to placing.

3.1.2   Embedded Items

Reinforcement shall be secured in place; joints, anchors, and other 
embedded items shall have been positioned.  Internal ties shall be arranged 
so that when the forms are removed the metal part of the tie will be not 
less than 2 inches from concrete surfaces permanently exposed to view or 
exposed to water on the finished structures.  Embedded items shall be free 
of oil and other foreign matters such as loose coatings or rust, paint, and 
scale.  The embedding of wood in concrete will be permitted only when 
specifically authorized or directed.  All equipment needed to place, 
consolidate, protect, and cure the concrete shall be at the placement site 
and in good operating condition.

3.1.3   Formwork Installation

Forms shall be properly aligned, adequately supported, and mortar-tight.  
The form surfaces shall be smooth and free from irregularities, dents, 
sags, or holes when used for permanently exposed faces.  All exposed joints 
and edges shall be chamfered, unless otherwise indicated.

3.1.4   Vapor Barrier Installation

Vapor barriers shall be applied over gravel fill.  Edges shall be lapped 
not less than 6 inches.  All joints shall be sealed with pressure-sensitive 
adhesive not less than 2 inches wide.  The vapor barrier shall be protected 
at all times to prevent injury or displacement prior to and during concrete 
placement.

3.1.5   Production of Concrete

3.1.5.1   Ready-Mixed Concrete

Ready-mixed concrete shall conform to ASTM C 94/C 94M except as otherwise 
specified.

3.1.5.2   Concrete Made by Volumetric Batching and Continuous Mixing

Concrete made by volumetric batching and continuous mixing shall conform to 
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ASTM C 685.

3.1.5.3   Batching and Mixing Equipment

The contractor shall have the option of using an on-site batching and 
mixing facility.  The facility shall provide sufficient batching and mixing 
equipment capacity to prevent cold joints.  The method of measuring 
materials, batching operation, and mixer shall be submitted for review.  

3.1.6   Waterstops

Waterstops shall be installed and spliced as directed by the manufacturer.

3.2   CONVEYING AND PLACING CONCRETE

Conveying and placing concrete shall conform to the following requirements.

3.2.1   General

Concrete placement shall not be permitted when weather conditions prevent 
proper placement and consolidation without approval.  When concrete is 
mixed and/or transported by a truck mixer, the concrete shall be delivered 
to the site of the work and discharge shall be completed within 1-1/2 hours 
[or 45 minutes when the placing temperature is 85 degrees F or greater 
unless a retarding admixture is used].  Concrete shall be conveyed from the 
mixer to the forms as rapidly as practicable by methods which prevent 
segregation or loss of ingredients.  Concrete shall be in place and 
consolidated within 15 minutes after discharge from the mixer.  Concrete 
shall be deposited as close as possible to its final position in the forms 
and be so regulated that it may be effectively consolidated in horizontal 
layers 18 inches or less in thickness with a minimum of lateral movement.  
The placement shall be carried on at such a rate that the formation of cold 
joints will be prevented.

3.2.2   Consolidation

Each layer of concrete shall be consolidated by rodding, spading, or 
internal vibrating equipment.  Internal vibration shall be systematically 
accomplished by inserting the vibrator through the fresh concrete in the 
layer below at a uniform spacing over the entire area of placement.  The 
distance between insertions shall be approximately 1.5 times the radius of 
action of the vibrator and overlay the adjacent, just-vibrated area by a 
few inches.  The vibrator shall penetrate rapidly to the bottom of the 
layer and at least 6 inches into the layer below, if such a layer exists.  
It shall be held stationary until the concrete is consolidated and then 
withdrawn slowly at the rate of about 3 inches per second.

3.2.3   Cold-Weather Requirements

No concrete placement shall be made when the ambient temperature is below 
35 degrees F or if the ambient temperature is below 40 degrees F and 
falling.  Suitable covering and other means as approved shall be provided 
for maintaining the concrete at a temperature of at least 50 degrees F for 
not less than 72 hours after placing and at a temperature above freezing 
for the remainder of the curing period.  Salt, chemicals, or other foreign 
materials shall not be mixed with the concrete to prevent freezing.  Any 
concrete damaged by freezing shall be removed and replaced at the expense 
of the contractor.
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3.2.4   Hot-Weather Requirements

When the rate of evaporation of surface moisture, as determined by use of 
Figure 1 of ACI 308, is expected to exceed 0.2 pound per square foot per 
hour, provisions for windbreaks, shading, fog spraying, or covering with a 
light-colored material shall be made in advance of placement, and such 
protective measures shall be taken as quickly as finishing operations will 
allow.

3.3   FORM REMOVAL

Forms shall not be removed before the expiration of 24 hours after concrete 
placement except where otherwise specifically authorized.  Supporting forms 
and shoring shall not be removed until the concrete has cured for at least 
5 days.  When conditions on the work are such as to justify the 
requirement, forms will be required to remain in place for longer periods.

3.4   FINISHING

3.4.1   General

No finishing or repair will be done when either the concrete or the ambient 
temperature is below 50 degrees F.

3.4.2   Finishing Formed Surfaces

All fins and loose materials shall be removed, and surface defects 
including tie holes shall be filled.  All honeycomb areas and other defects 
shall be repaired.  All unsound concrete shall be removed from areas to be 
repaired.  Surface defects greater than 1/2 inch in diameter and holes left 
by removal of tie rods in all surfaces not to receive additional concrete 
shall be reamed or chipped and filled with dry-pack mortar.  The prepared 
area shall be brush-coated with an approved epoxy resin or latex bonding 
compound or with a neat cement grout after dampening and filled with mortar 
or concrete.  The cement used in mortar or concrete for repairs to all 
surfaces permanently exposed to view shall be a blend of portland cement 
and white cement so that the final color when cured will be the same as 
adjacent concrete.

3.4.3   Finishing Unformed Surfaces

All unformed surfaces that are not to be covered by additional concrete or 
backfill shall be float finished to elevations shown, unless otherwise 
specified.  Surfaces to receive additional concrete or backfill shall be 
brought to the elevations shown and left as a true and regular surface.  
Exterior surfaces shall be sloped for drainage unless otherwise shown.  
Joints shall be carefully made with a jointing tool.  Unformed surfaces 
shall be finished to a tolerance of 3/8 inch for a float finish as 
determined by a 10 foot straightedge placed on surfaces shown on the plans 
to be level or having a constant slope.  Finishing shall not be performed 
while there is excess moisture or bleeding water on the surface.  No water 
or cement shall be added to the surface during finishing.

3.4.3.1   Float Finish

Surfaces to be float finished shall be screeded and darbied or bullfloated 
to eliminate the ridges and to fill in the voids left by the screed.  In 
addition, the darby or bullfloat shall fill all surface voids and only 
slightly embed the coarse aggregate below the surface of the fresh 
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concrete.  When the water sheen disappears and the concrete will support a 
person's weight without deep imprint, floating should be completed.  
Floating should embed large aggregates just beneath the surface, remove 
slight imperfections, humps, and voids to produce a plane surface, compact 
the concrete, and consolidate mortar at the surface.

3.4.3.2   Trowel Finish

Trowelling shall be done immediately following floating to provide a 
smooth, even, dense finish free from blemishes including trowel marks.  
Finished surfaces shall be protected from damage during the construction 
period.

3.4.3.3   Broom Finish

The concrete shall be screeded and floated to required finish plane with no 
coarse aggregate visible.  After surface moisture disappears, the surface 
shall be broomed or brushed with a broom or fiber bristle brush in a 
direction transverse to that of the main traffic or as directed.

3.4.3.4   Expansion and Contraction Joints

Expansion and contraction joints shall be made in accordance with the 
details shown or as otherwise specified.  Provide 1/2 inch thick transverse 
expansion joints where new work abuts an existing concrete.  Expansion 
joints shall be provided at a maximum spacing of 30 feet on center in 
sidewalks, unless otherwise indicated.  Contraction joints shall be 
provided at a maximum spacing of 6 linear feet in sidewalks, unless 
otherwise indicated.  Contraction joints shall be cut at a minimum of 1 
inch(es) deep with a jointing tool after the surface has been finished.

3.5   CURING AND PROTECTION

Beginning immediately after placement and continuing for at least 7 days, 
except for concrete made with Type III cement, at least 3 days, all 
concrete shall be cured and protected from premature drying, extremes in 
temperature, rapid temperature change, freezing, mechanical damage, and 
exposure to rain or flowing water.  All materials and equipment needed for 
adequate curing and protection shall be available and at the site of the 
placement prior to the start of concrete placement.  Preservation of 
moisture for concrete surfaces not in contact with forms shall be 
accomplished by one of the following methods:

a.  Continuous sprinkling or ponding.

b.  Application of absorptive mats or fabrics kept continuously wet.

c.  Application of sand kept continuously wet.

d.  Application of impervious sheet material conforming to ASTM C 171.

e.  Application of membrane-forming curing compound conforming to ASTM 
C 309, Type 1-D, on surfaces permanently exposed to view and Type 2 on 
other surfaces shall be accomplished in accordance with manufacturer's 
instructions.

The preservation of moisture for concrete surfaces placed against wooden 
forms shall be accomplished by keeping the forms continuously wet for 7 
days, except for concrete made with Type III cement, 3 days.  If forms are 
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removed prior to end of the required curing period, other curing methods 
shall be used for the balance of the curing period.  During the period of 
protection removal, the temperature of the air in contact with the concrete 
shall not be allowed to drop more than 25 degrees F within a 24 hour period.

3.6   TESTS AND INSPECTIONS

3.6.1   General

The individuals who sample and test concrete as required in this 
specification shall have demonstrated a knowledge and ability to perform 
the necessary test procedures equivalent to the ACI minimum guidelines for 
certification of Concrete Field Testing Technicians, Grade I.

3.6.2   Inspection Details and Frequency of Testing

3.6.2.1   Preparations for Placing

Foundation or construction joints, forms, and embedded items shall be 
inspected in sufficient time prior to each concrete placement by the 
Contractor to certify that it is ready to receive concrete.

3.6.2.2   Air Content

Air content shall be checked at least twice during each shift that concrete 
is placed.  Samples shall be obtained in accordance with ASTM C 172 and 
tested in accordance with ASTM C 231.

3.6.2.3   Slump

Slump shall be checked twice during each shift that concrete is produced.  
Samples shall be obtained in accordance with ASTM C 172 and tested in 
accordance with ASTM C 143/C 143M.

3.6.2.4   Consolidation and Protection

The Contractor shall ensure that the concrete is properly consolidated, 
finished, protected, and cured.

3.6.3   Action Required

3.6.3.1   Placing

The placing foreman shall not permit placing to begin until he has verified 
that an adequate number of acceptable vibrators, which are in working order 
and have competent operators, are available.  Placing shall not be 
continued if any pile is inadequately consolidated.

3.6.3.2   Air Content

Whenever a test result is outside the specification limits, the concrete 
shall not be delivered to the forms and an adjustment shall be made to the 
dosage of the air-entrainment admixture.

3.6.3.3   Slump

Whenever a test result is outside the specification limits, the concrete 
shall not be delivered to the forms and an adjustment should be made in the 
batch weights of water and fine aggregate.  The adjustments are to be made 
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so that the water-cement ratio does not exceed that specified in the 
submitted concrete mixture proportion.

3.6.4   Reports

The results of all tests and inspections conducted at the project site 
shall be reported informally at the end of each shift and in writing weekly 
and shall be delivered within 3 days after the end of each weekly reporting 
period.  See Section 01451 CONTRACTOR QUALITY CONTROL.

       -- End of Section --
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SECTION 05120

STRUCTURAL STEEL
07/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

AISC FCD (1995a) Quality Certification Program 
Description

AISC 810 (1989) Erection Bracing of Low-Rise 
Structural Steel Frames 

AISC 316 (1989) ASD Manual of Steel Construction

AISC 317 (1992; Errata 1994) Connections

AISC 325 LRFD Manual of Steel Construction

AISC 326 (1983) Detailing for Steel Construction

AISC 303 (2000) Steel Buildings and Bridges

AISC 348 (1985) Allowable Stress Design 
Specification for Structural Joints Using 
ASTM A325 or A490 Bolts

AISC 348 (1988) Load and Resistance Factor Design 
Specifications for Structural Joints Using 
ASTM A325 or A490 Bolts

AISC 335 (1989) Structural Steel Buildings 
Allowable Stress Design and Plastic Design

AISC S340 (1992) Metric Properties of Structural 
Shapes with Dimensions According to ASTM 
A6M

AISC 341 (1992) Seismic Provisions for Structural 
Steel Buildings

AISC 350 (1993) Load and Resistance Factor Design 
Specification for Structural Steel 
Buildings

ASME INTERNATIONAL (ASME)

ASME B46.1 (1995) Surface Texture, (Surface 
Roughness, Waviness, and Lay)
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AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 6/A 6M (1998a) General Requirements for Rolled 
Structural Steel Bars, Plates, Shapes, and 
Sheet Piling

ASTM A 36/A 36M (1997; Rev. A) Carbon Structural Steel

ASTM A 53 (1999; Rev. B) Pipe, Steel, Black and 
Hot-Dipped, Zinc-Coated Welded and Seamless

ASTM A 307 (1997) Carbon Steel Bolts and Studs, 
60,000 psi Tensile Strength

ASTM A 325 (1997) Structural Bolts, Steel, Heat 
Treated, 120/105 ksi Minimum Tensile 
Strength

ASTM A 490 (1997) Heat-Treated Steel Structural 
Bolts, 150 ksi Minimum Tensile Strength

ASTM A 500 (1999) Cold-Formed Welded and Seamless 
Carbon Steel Structural Tubing in Rounds 
and Shapes

ASTM A 501 (1999) Hot-Formed Welded and Seamless 
Carbon Steel Structural Tubing

ASTM A 514/A 514M (1999) High-Yield-Strength, Quenched and 
Tempered Alloy Steel Plate, Suitable for 
Welding

ASTM A 563 (1997) Carbon and Alloy Steel Nuts

ASTM A 572/A 572M (1999; Rev. B) High-Strength Low-Alloy 
Columbium-Vanadium of Structural Steel

ASTM A 618 (1999) Hot-Formed Welded and Seamless 
High-Strength Low-Alloy Structural Tubing

ASTM A 852/A 852M (1997) Quenched and Tempered Low-Alloy 
Structural Steel Plate with 70 ksi (485 
MPa) Minimum Yield Strength to 4 in.  (100 
mm) Thick

ASTM A 992/A 992M (1998e1) Steel for Structural Shapes for 
Use in Building Framing

ASTM B 695 (1991; R 1997) Coatings of Zinc 
Mechanically Deposited on Iron and Steel

ASTM C 827 (1995; R 1997) Change in Height at Early 
Ages of Cylindrical Specimens from 
Cementitious Mixtures

ASTM C 1107 (1999) Packaged Dry, Hydraulic-Cement 
Grout (Nonshrink)
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ASTM F 436 (1993) Hardened Steel Washers

ASTM F 844 (1998) Washers, Steel, Plain (Flat), 
Unhardened for General Use

ASTM F 959 (1999; Rev. A) Compressible-Washer-Type 
Direct Tension Indicators for Use with 
Structural Fasteners

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1/D1.1M (2000) Structural Welding Code - Steel

STEEL STRUCTURES PAINTING COUNCIL (SSPC)

SSPC SP 3 (1995) Power Tool Cleaning

SSPC SP 6 (1994) Commercial Blast Cleaning

SSPC Paint 25 (1991) Red Iron Oxide, Zinc Oxide, Raw 
Linseed Oil and Alkyd Primer (Without Lead 
and Chromate Pigments)

SSPC PA 1 (1991) Shop, Field, and Maintenance 
Painting

SSPC PS 13.01 (1991) Epoxy-Polyamide Painting System 

1.2   SYSTEM DESCRIPTION

Provide the structural steel system, including shop primer, complete and 
ready for use.  Structural steel systems including design, materials, 
installation, workmanship, fabrication, assembly, erection, inspection, 
quality control, and testing shall be provided in accordance with AISC 316 
and AISC 317 or AISC 325 except as modified in this contract.

1.3   MODIFICATIONS TO REFERENCES

In AISC 316, AISC 317, AISC 335, AISC 303, AISC 348, and AISC S340, except 
as modified in this section, shall be considered a part of AISC 316 and 
AISC 317 and is referred to in this section as AISC 316 and AISC 317.

In AISC 325, AISC 350, AISC 303, AISC 348, and AISC S340, except as 
modified in this section, shall be considered a part of AISC M018L and AISC 
M019L and is referred to in this section as AISC 325.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Erection drawings, including description of temporary supports; G, 
RE
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Fabrication drawings, including description of connections; G, RE

SD-03 Product Data

Shop primer

Load indicator washers

Include test report for Class B primer.

SD-06 Test Reports

Class B coating

Bolts, nuts, and washers

Supply the certified manufacturer's mill reports which clearly 
show the applicable ASTM mechanical and chemical requirements 
together with the actual test results for the supplied fasteners.

SD-07 Certificates

Steel

Bolts, nuts, and washers

Shop primer

Welding electrodes and rods

Nonshrink grout

Overhead, top running crane rail beam

Welding procedures and qualifications

1.5   AISC QUALITY CERTIFICATION

Work shall be fabricated in an AISC certified Category Sbd fabrication 
plant.

1.6   SEISMIC PROVISIONS

In addition to AISC 325, the structural steel system shall be provided in 
accordance with AISC 341.

1.7   QUALITY ASSURANCE

1.7.1   Drawing Requirements

Submit fabrication drawings for approval prior to fabrication.  Prepare in 
accordance with AISC 326, AISC 316 and AISC 317.  Drawings shall not be 
reproductions of contract drawings.  Include complete information for the 
fabrication and erection of the structure's components, including the 
location, type, and size of bolts, welds, member sizes and lengths, 
connection details, blocks, copes, and cuts.  Use AWS standard welding 
symbols.  Shoring and temporary bracing shall be designed and sealed by a 
registered professional engineer and submitted for record purposes as part 
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of the drawings.

1.7.2   Certifications

1.7.2.1   Erection Plan

Submit for record purposes.  Indicate the sequence of erection, temporary 
shoring and bracing, and a detailed sequence of welding, including each 
welding procedure required.

1.7.2.2   Welding Procedures and Qualifications

Prior to welding, submit certification for each welder stating the type of 
welding and positions qualified for, the code and procedure qualified 
under, date qualified, and the firm and individual certifying the 
qualification tests.  If the qualification date of the welding operator is 
more than one-year old, the welding operator's qualification certificate 
shall be accompanied by a current certificate by the welder attesting to 
the fact that he has been engaged in welding since the date of 
certification, with no break in welding service greater than 6 months.

PART 2   PRODUCTS

2.1   STEEL

2.1.1   Structural Steel

ASTM A 36/A 36M.

2.1.2   High-Strength Structural Steel

2.1.2.1   Low-Alloy Steel

ASTM A 572/A 572M , Grade 42 or 50.  ASTM A 992/A 992M Grade 50.

2.1.2.2   Quenched and Tempered Alloy Steel

ASTM A 514/A 514M , Grades A, F, H and Q.

2.1.2.3   Quenched and Tempered Low-Alloy Steel

ASTM A 852/A 852M, 70 ksi.

2.1.3   Omitted

2.1.4   Omitted

2.1.5   Structural Shapes for Use in Building Framing

Wide flange shapes, ASTM A 992/A 992M.

2.1.6   Structural Steel Tubing

ASTM A 500, Grade B; ASTM A 501; ASTM A 618, Grade I, II or III.

2.1.7   Steel Pipe

ASTM A 53, Type E or S, Grade B, weight class STD (Standard).
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2.2   BOLTS, NUTS, AND WASHERS

Provide the following unless indicated otherwise.

2.2.1   Structural Steel, Steel Pipe

2.2.1.1   Bolts

ASTM A 307, Grade A; ASTM A 325, Type 1,  ASTM A 490, Type 1.  The bolt 
heads and the nuts of the supplied fasteners must be marked with the 
manufacturer's identification mark, the strength grade and type specified 
by ASTM specifications.

2.2.1.2   Nuts
 
ASTM A 563, Grade and Style for applicable ASTM bolt standard recommended.

2.2.1.3   Washers

ASTM F 844 washers for ASTM A 307 bolts, and ASTM F 436 washers for ASTM A 
325 and ASTM A 490 bolts.

2.2.2   High-Strength Structural Steel and Structural Steel Tubing

2.2.2.1   Bolts

 ASTM A 325, Type 1  ASTM A 490, Type 1 or 2.

2.2.2.2   Nuts

 ASTM A 563, Grade and Style as specified in the applicable ASTM bolt 
standard.

2.2.2.3   Washers

 ASTM F 436, plain carbon steel.

2.2.3   Omitted

2.2.4   Foundation Anchorage

2.2.4.1   Bolts

ASTM A 307.

2.2.4.2   Nuts

 ASTM A 563, Grade A, hex style.

2.2.4.3   Washers

ASTM F 844.

2.2.5   Load Indicator Washers

 ASTM F 959.  Provide ASTM B 695, Class 50, Type 1 galvanizing.
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2.3   STRUCTURAL STEEL ACCESSORIES

2.3.1   Welding Electrodes and Rods

AWS D1.1/D1.1M.

2.3.2   Nonshrink Grout

ASTM C 1107, with no ASTM C 827 shrinkage.  Grout shall be nonmetallic.

2.4   SHOP PRIMER

SSPC Paint 25, (alkyd primer) or  SSPC PS 13.01 epoxy-polyamide, green 
primer (Form 150) type 1, except provide a Class B coating in accordance 
with AISC 316 and AISC 317 for slip critical joints.  Primer shall conform 
to Federal, State, and local VOC regulations.  If flash rusting occurs, 
re-clean the surface prior to application of primer.

2.5   Omitted

2.6   FABRICATION

2.6.1   Markings

Prior to erection, members shall be identified by a painted erection mark. 
Connecting parts assembled in the shop for reaming holes in field 
connections shall be match marked with scratch and notch marks.  Do not 
locate erection markings on areas to be welded.  Do not locate match 
markings in areas that will decrease member strength or cause stress 
concentrations.

2.6.2   Shop Primer

Shop prime structural steel, except as modified herein, in accordance with 
SSPC PA 1.  Do not prime steel surfaces embedded in concrete, galvanized 
surfaces, or surfaces within 0.5 inch of the toe of the welds prior to 
welding (except surfaces on which metal decking is to be welded).  Slip 
critical surfaces shall be primed with a Class B coating.  Prior to 
assembly, prime surfaces which will be concealed or inaccessible after 
assembly.  Do not apply primer in foggy or rainy weather; when the ambient 
temperature is below 45 degrees F or over 95 degrees F; or when the primer 
may be exposed to temperatures below 40 degrees F within 48 hours after 
application, unless approved otherwise by the Contracting Officer.

2.6.2.1   Cleaning

SSPC SP 6, except steel exposed in spaces above ceilings, attic spaces, 
furred spaces, and chases that will be hidden to view in finished 
construction may be cleaned to SSPC SP 3 when recommended by the shop 
primer manufacturer.  Maintain steel surfaces free from rust, dirt, oil, 
grease, and other contaminants through final assembly.

2.6.2.2   Primer

Apply primer to a minimum dry film thickness of 2.0 mil except provide the 
Class B coating for slip critical joints in accordance with the coating 
manufacturer's recommendations.  Repair damaged primed surfaces with an 
additional coat of primer.
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2.6.3   Surface Finishes

ASME B46.1 maximum surface roughness of 125 for pin, pinholes, and sliding 
bearings, unless indicated otherwise.

PART 3   EXECUTION

3.1   FABRICATION

Fabrication shall be in accordance with the applicable provisions of AISC 
316.  Fabrication and assembly shall be done in the shop to the greatest 
extent possible.  The fabricating plant shall be certified under the AISC 
FCD for structural steelwork.  Compression joints depending on contact 
bearing shall have a surface roughness not in excess of  500 micro inches 
as determined by ASME B46.1, and ends shall be square within the tolerances 
for milled ends specified in ASTM A 6/A 6M.  Structural steelwork, except 
surfaces of steel to be encased in concrete, surfaces to be field welded, 
surfaces to be fireproofed, and contact surfaces of friction-type 
high-strength bolted connections shall be prepared for painting in 
accordance with endorsement "P" of AISC FCD and primed with the specified 
paint.

3.2   ERECTION

a:  Erection of structural steel, except as indicated in item b. 
below, shall be in accordance with the applicable provisions of 
AISC 316, AISC 325, endorsement F of AISC FCD.  Erection plan 
shall be reviewed, stamped and sealed by a licensed structural 
engineer.

b.  For low-rise structural steel buildings ( 60 feet tall or less and 
a maximum of 2 stories), the erection plan shall conform to AISC 
303 and the structure shall be erected in accordance withAISC 810.

Provide for drainage in structural steel.  After final positioning of steel 
members, provide full bearing under base plates and bearing plates using 
nonshrink grout.  Place nonshrink grout in accordance with the 
manufacturer's instructions.

3.2.1   STORAGE

Material shall be stored out of contact with the ground in such manner and 
location as will minimize deterioration.

3.3   CONNECTIONS

Except as modified in this section, connections not detailed shall be 
designed in accordance with AISC 335 or AISC 350.  Build connections into 
existing work.  Do not tighten anchor bolts set in concrete with impact 
torque wrenches.  Punch, subpunch and ream, or drill bolt [and pin] holes.  
Bolts, nuts, and washers shall be clean of dirt and rust, and lubricated 
immediately prior to installation.

3.3.1   Common Grade Bolts

ASTM A 307 bolts shall be tightened to a "snug tight" fit.  "Snug tight" is 
the tightness that exists when plies in a joint are in firm contact.  If 
firm contact of joint plies cannot be obtained with a few impacts of an 
impact wrench, or the full effort of a man using a spud wrench, contact the 
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Contracting Officer for further instructions.

3.3.2   High-Strength Bolts

 ASTM A 325 and  ASTM A 490 bolts shall be fully tensioned to 70 percent of 
their minimum tensile strength.  Bolts shall be installed in connection 
holes and initially brought to a snug tight fit.  After the initial 
tightening procedure, bolts shall then be fully tensioned, progressing from 
the most rigid part of a connection to the free edges.

3.4   WELDING

AWS D1.1/D1.1M.  Provide AWS D1.1/D1.1M qualified welders, welding 
operators, and tackers.

The contractor shall develop and submit the Welding Procedure 
Specifications (WPS) for all welding, including welding done using 
prequalified procedures.  Prequalified procedures may be submitted for 
information only; however, procedures that are not prequalified shall be 
submitted for approval.

3.5   SHOP PRIMER REPAIR

Repair shop primer in accordance with the paint manufacturer's 
recommendation for surfaces damaged by handling, transporting, cutting, 
welding, or bolting.

3.5.1   Field Priming

Field priming of steel exposed to the weather, or located in building areas 
without HVAC for control of relative humidity.  After erection, the field 
bolt heads and nuts, field welds, and any abrasions in the shop coat shall 
be cleaned and primed with paint of the same quality as that used for the 
shop coat.

3.6   FIELD QUALITY CONTROL

Perform field tests, and provide labor, equipment, and incidentals required 
for testing.  The Contracting Officer shall be notified in writing of 
defective welds, bolts, nuts, and washers within 7 working days of the date 
of weld inspection.

3.6.1   Welds

3.6.1.1   Visual Inspection

AWS D1.1/D1.1M.  Furnish the services of AWS-certified welding inspectors 
for fabrication and erection inspection and testing and verification 
inspections.  Welding inspectors shall visually inspect and mark welds, 
including fillet weld end returns.

3.6.1.2   Nondestructive Testing

AWS D1.1/D1.1M.  Test locations shall be selected by the Contracting 
Officer.  If more than 20 percent of welds made by a welder contain defects 
identified by testing, then all welds made by that welder shall be tested 
by radiographic or ultrasonic testing, as approved by the Contracting 
Officer.  When all welds made by an individual welder are required to be 
tested, magnetic particle testing shall be used only in areas inaccessible 
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to either radiographic or ultrasonic testing.  Retest defective areas after 
repair.

3.6.2   Load Indicator Washers

3.6.2.1   Load Indicator Washer Compression

Load indicator washers shall be tested in place to verify that they have 
been compressed sufficiently to provide the 0.015 inch gap when the load 
indicator washer is placed under the bolt head and the nut is tightened, 
and to provide the 0.005 inch gap when the load indicator washer is placed 
under the turned element, as required by ASTM F 959.

3.6.3   High-Strength Bolts

3.6.3.1   Testing Bolt, Nut, and Washer Assemblies

Test a minimum of 3 bolt, nut, and washer assemblies from each mill 
certificate batch in a tension measuring device at the job site prior to 
the beginning of bolting start-up.  Demonstrate that the bolts and nuts, 
when used together, can develop tension not less than the provisions 
specified in AISC 348 or AISC 348, Table 4, depending on bolt size and 
grade.  The bolt tension shall be developed by tightening the nut.  A 
representative of the manufacturer or supplier shall be present to ensure 
that the fasteners are properly used, and to demonstrate that the fastener 
assemblies supplied satisfy the specified requirements.

3.6.3.2   Inspection

Inspection procedures shall be in accordance with AISC 348 or AISC 348, 
Section 9.  Confirm and report to the Contracting Officer that the 
materials meet the project specification and that they are properly stored. 
 Confirm that the faying surfaces have been properly prepared before the 
connections are assembled.  Observe the specified job site testing and 
calibration, and confirm that the procedure to be used provides the 
required tension.  Monitor the work to ensure the testing procedures are 
routinely followed on joints that are specified to be fully tensioned.

3.6.3.3   Testing

The Government has the option to perform nondestructive tests on 5 percent 
of the installed bolts to verify compliance with pre-load bolt tension 
requirements.  The nondestructive testing will be done in-place using an 
ultrasonic measuring device or any other device capable of determining 
in-place pre-load bolt tension.  The test locations shall be selected by 
the Contracting Officer.  If more than 10 percent of the bolts tested 
contain defects identified by testing, then all bolts used from the batch 
from which the tested bolts were taken, shall be tested.  Retest new bolts 
after installation.

       -- End of Section --
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SECTION 05400A

COLD-FORMED STEEL FRAMING
01/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN IRON AND STEEL INSTITUTE (AISI)

AISI SG-671 (1996) Specification & Commentary for the 
Design of Cold-Formed Steel Structural 
Members (Part V of the Cold-Formed Steel 
Design Manual)

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 123/A 123M (2001) Zinc (Hot-Dip Galvanized) Coatings 
on Iron and Steel Products

ASTM A 153/A 153M (2001) Zinc Coating (Hot-Dip) on Iron and 
Steel Hardware

ASTM A 370 (1997a) Mechanical Testing of Steel 
Products

ASTM A 653/A 653M (2000) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

ASTM B 633 (1985; R 1998) Electrodeposited Coatings 
of Zinc on Iron and Steel

ASTM C 1007 (2000) Installatiion of Load Bearing 
(Transverse and Axial) Steel Studs and 
Related Accessories

ASTM C 955 (2000a) Load-Bearing (Transverse and 
Axial) Steel Studs, Runners (Tracks), and 
Bracing or Bridging for Screw Application 
of Gypsum Panel Products and Metal Plaster 
Bases

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

AMERICAN WELDING SOCIETY (AWS)

AWS D1.3 (1998) Structural Welding Code - Sheet 
Steel
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SOCIETY OF AUTOMOTIVE ENGINEERS INTERNATIONAL (SAE)

SAE J78 (1998) Steel Self Drilling Tapping Screws 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Framing Components; G, RE

  a.  Cross sections, plans, and/or elevations showing component 
types and locations for each framing application; including shop 
coatings and material thicknesses for each framing component.

  b.  Connection details showing fastener type, quantity, 
location, and other information to assure proper installation.

  c.  Drawings depicting panel configuration, dimensions, 
components, locations, and construction sequence if the Contractor 
elects to install prefabricated/prefinished frames.

SD-07 Certificates

Mill Certificates

  Mill certificates or test reports from independent testing 
agency, qualified in accordance with ASTM E 329, showing that the 
steel sheet used in the manufacture of each cold-formed component 
complies with the minimum yield strengths and uncoated steel 
thickness specified.  Test reports shall be based on the results 
of three coupon tests in accordance with ASTM A 370.

Welds

  Certified copies of welder qualifications test records showing 
qualification in accordance with AWS D1.3.

1.3   DELIVERY, HANDLING AND STORAGE

Materials shall be delivered and handled preventing bending or other 
damage, and avoiding contact with soil or other contaminating materials.  
Finish of the framing members shall be maintained at all times, using an 
approved high zinc dust content, galvanizing repair paint whenever 
necessary to prevent the formation of rust.

PART 2   PRODUCTS

2.1   STEEL STUDS, TRACKS, BRACING, BRIDGING, AND ACCESSORIES

Framing components shall comply with ASTM C 955 and the following:

a.  Material shall be corrosion-resistant steel complying with ASTM A 
653/A 653M, Grade  33 or higher, having a minimum yield of  33,000 
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psi and a G 60 minimum zinc coating.

b.  Minimum uncoated steel thickness (design thickness times 0.95):

(1).  Studs and Tracks:  16 GA..

c.  Stud and Track web depth:  3-5/8".

d.  Stud flange width:  1-5/8".

e.  Truss web depth:  Preengineered for Trusses.

f.  Truss flange width:  Preengineered for Trusses.

2.2   MARKINGS

Trusses shall have product markings on the web of the section.  The 
markings shall be repeated throughout the length of the member at a maximum 
spacing of  4 feet on center and shall be legible and easily read.  The 
product marking shall include the following:

a.  Manufacturer's identification.

b.  Minimum delivered uncoated steel thickness.

c.  Protective coating designator.

d.  Minimum yield strength.

2.3   CONNECTIONS

Screws for steel-to-steel connections shall be self-drilling tapping in 
compliance with SAE J78 of the type, size, and location as shown on the 
drawings.  Electroplated screws shall have a Type II coating in accordance 
with ASTM B 633.  Screws, bolts, and anchors shall be hot-dipped galvanized 
in accordance with ASTM A 123/A 123M or ASTM A 153/A 153M as appropriate.  
Screws bolts, and anchors shall  be hot dipped galvanized in accordance 
with ASTM A 123/A 123Mor ASTM A 153/A 153M as appropriate.

PART 3   EXECUTION

3.1   Delivery, Handling and Storage

   a.  Materials shall be delivered and handled in a manner to avoid 
bending or other damage and to avoid contact with the soil or other 
contaminating materials.

   b.  Finish of the framing members shall be maintained at all times, 
using an approved high zinc dust content galvanizing repair paint whenever 
necessary to prevent the formation of rust.

3.2   CONNECTIONS

3.2.1   Welds

All welding shall be performed in accordance with AWS D1.3, as modified by 
AISI SG-671.  All welders, welding operations, and welding procedures shall 
be qualified according to AWS D1.3.  All welds shall be cleaned and coated 
with rust inhibitive galvanizing paint.
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3.2.2   Screws

Screws shall be self-drilling self-tapping type, size, and location shown 
on the drawings.  Screw penetration through joined materials shall not be 
less than three exposed threads.  Minimum spacings and edge distances for 
screws shall be as specified in AISI SG-671.  Screws covered by sheathing 
materials shall have low profile heads.

3.2.3   Anchors

Anchors shall be of the type, size, and location shown on the drawings.

3.3   INSTALLATION

3.3.1   General Requirements

a.  Prefabricated trusses shall be square, with components attached to 
prevent racking during fabrication, transportation, and lifting.  
Design and construction of frames shall include provisions for 
lifting.

b.  Temporary bracing shall be provided and remain in place until work 
is permanently stabilized.

c.  Abutting lengths of track shall be butt-welded, spliced, or each 
length securely anchored to a common structural element.  Track 
shall be securely anchored to the supporting structure as shown on 
the drawings.

d.  Splicing of framing components is not permitted.

e.  Wire tying of framing members is not permitted.

3.3.2   Trusses

a.  Trusses shall be spaced at  24 inches on center.

b.  Trusses shall be bridged and braced as shown on the drawings 
before the installation of collateral materials.

c.  Temporary bracing shall be provided and remain in place until work 
is permanently stabilized.

*3
3.3.3   Load Bearing Walls

3.3.3.1   Axial Load

Installation shall comply with ASTM C 1007 and the following:

a.  Studs shall be spaced at  16 inches on center.

b.  Studs shall be installed seated squarely against the web of the 
top and bottom track to assure transfer of axial load.  Studs 
shall be plumbed, aligned, and secured to the continuous runner 
tracks at each end before the installation of components which 
induce axial load.

c.  Studs, other than at framed openings, shall align vertically to 
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allow for full transfer of the loads to the foundation.  Vertical 
alignment shall be maintained at floor/wall intersections.

d.  Foundation bearing bottom track shall rest on a continuous, 
uniform, and level beating surface.

e.  Tracks shall be securely anchored to the supporting structure as 
shown on the drawings.

f.  Bridging spaced at  48 inches shall be installed prior to loading 
and the installation of facing materials.

g.  Framed wall openings shall include headers and supporting 
components as shown on the drawings.  Headers shall be installed 
in all openings which are larger than the stud spacing in a wall.

h.  At wall openings for doors, windows and other similar features, 
the framing system shall provide for the installation and 
anchorage of the required subframes or finish frames.  Steel 
frames shall be securely attached through built-in anchors to the 
nearest stud on each side of the opening with self-drilling 
screws.  Double studs shall be provided at both jambs of all door 
openings.

i.  Installation of sheathing, wallboards, or any other collateral 
material shall be performed in accordance with the product 
manufacturer's specifications.

3.4   TOLERANCES

Vertical alignment (plumbness) of trusses shall be within 1/960th of the 
span.  Spacing of trusses shall not be more than plus  1/8 inch from the 
designed spacing providing the the cumulative error does not exceed the 
requirements of the finishing material.

    -- End of Section --
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SECTION 05500A

MISCELLANEOUS METAL
01/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ALUMINUM ASSOCIATION (AA)

AA DAF-45 (1997) Designation System for Aluminum 
Finishes

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A14.3 (1992) Ladders - Fixed - Safety 
Requirements

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 500 (1999) Cold-Formed Welded and Seamless 
Carbon Steel Structural Tubing in Rounds 
and Shapes

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1 (2000) Structural Welding Code - Steel 

 
1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-02 Shop Drawings

Miscellaneous Metal Items; 

Detail drawings indicating material thickness, type, grade, and class; 
dimensions; and construction details.  Drawings shall include catalog cuts, 
erection details, manufacturer's descriptive data and installation 
instructions, and templates.  

1.3   GENERAL REQUIREMENTS

The Contractor shall verify all measurements and shall take all field 
measurements necessary before fabrication.  Welding to or on structural 
steel shall be in accordance with AWS D1.1.  Items specified to be 
galvanized, when practicable and not indicated otherwise, shall be hot-dip 
galvanized after fabrication.  Galvanizing shall be in accordance with ASTM 
A 123, ASTM A 653, or ASTM A 924, as applicable.  Exposed fastenings shall 
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be compatible materials, shall generally match in color and finish, and 
shall harmonize with the material to which fastenings are applied.  
Materials and parts necessary to complete each item, even though such work 
is not definitely shown or specified, shall be included.  Poor matching of 
holes for fasteners shall be cause for rejection.  Fastenings shall be 
concealed where practicable.  Thickness of metal and details of assembly 
and supports shall provide strength and stiffness.  Joints exposed to the 
weather shall be formed to exclude water.

1.4   DISSIMILAR MATERIALS

Where dissimilar metals are in contact, or where aluminum is in contact 
with concrete, mortar, masonry, wet or pressure-treated wood, or absorptive 
materials subject to wetting, the surfaces shall be protected with a coat 
of bituminous paint or asphalt varnish.

1.5   WORKMANSHIP

Miscellaneous metalwork shall be well formed to shape and size, with sharp 
lines and angles and true curves.  Drilling and punching shall produce 
clean true lines and surfaces.  Welding shall be continuous along the 
entire area of contact except where tack welding is permitted.  Exposed 
connections of work in place shall not be tack welded.  Exposed welds shall 
be ground smooth.  Exposed surfaces of work in place shall have a smooth 
finish, and unless otherwise approved, exposed riveting shall be flush.  
Where tight fits are required, joints shall be milled.  Corner joints shall 
be coped or mitered, well formed, and in true alignment.  Work shall be 
accurately set to established lines and elevations and securely fastened in 
place.  Installation shall be in accordance with manufacturer's 
installation instructions and approved drawings, cuts, and details.

1.6   ANCHORAGE

Anchorage shall be provided where necessary for fastening miscellaneous 
metal items securely in place.  Anchorage not otherwise specified or 
indicated shall include slotted inserts made to engage with the anchors, 
expansion shields, and power-driven fasteners when approved for concrete; 
toggle bolts and through bolts for masonry; machine and carriage bolts for 
steel; and lag bolts and screws for wood.

1.7   ALUMINUM FINISHES

Unless otherwise specified, aluminum items shall have standard mill finish 
or anodized finish as indicated. The thickness of the coating shall be not 
less than that specified for protective and decorative type finishes for 
items used in interior locations or architectural Class I type finish for 
items used in exterior locations in AA DAF-45.  Items to be anodized shall 
receive a polished satin finish.  Aluminum surfaces to be in contact with 
plaster or concrete during construction shall be protected with a field 
coat conforming to CID A-A-344.

1.8   SHOP PAINTING

Surfaces of ferrous metal except galvanized surfaces, shall be cleaned and 
shop coated with the manufacturer's standard protective coating unless 
otherwise specified.  Surfaces of items to be embedded in concrete shall 
not be painted.  Items to be finish painted shall be prepared according to 
manufacturer's recommendations or as specified.

SECTION 05500A  Page 3



SOF Training Maze and Facade W912HN-04-R-0009

PART 2   PRODUCTS

2.1   HANDRAILS AND CATWALKS

Handrails shall be designed to resist a concentrated load of  200 pounds in 
any direction at any point of the top of the rail or  20 pounds per foot 
applied horizontally to top of the rail, whichever is more severe.  Steel 
handrails, including inserts in concrete, shall be steel pipe conforming to 
ASTM A 53 or structural tubing conforming to ASTM A 500, Grade A or B of 
equivalent strength.  Steel railings shall be  2 inch nominal size.  
Railings shall be hot-dip galvanized and shop painted.  Pipe collars shall 
be hot-dip galvanized steel.

a.  Joint posts, rail, and corners shall be fabricated by one of the 
following methods:

(1) Flush type rail fittings of commercial standard, welded and 
ground smooth with railing splice locks secured with  3/8 inch
hexagonal recessed-head setscrews.

(2)  Mitered and welded joints by fitting post to top rail and 
intermediate rail to post, mitering corners, groove welding 
joints, and grinding smooth.  Railing splices shall be butted and 
reinforced by a tight fitting interior sleeve not less than  6 
inches long.

(3) Railings may be bent at corners in lieu of jointing, provided 
bends are made in suitable jigs and the pipe is not crushed.

b.  Removable sections, toe-boards, and brackets shall be provided as 
indicated.

2.2   LADDERS

Ladders shall be galvanized steel or aluminum, fixed rail type in 
accordance with ANSI A14.3.

PART 3   EXECUTION

3.1   GENERAL INSTALLATION REQUIREMENTS

All items shall be installed at the locations shown and according to the 
manufacturer's recommendations.  Items listed below require additional 
procedures as specified.

        -- End of Section --
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SECTION 06100A

ROUGH CARPENTRY
02/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN FOREST & PAPER ASSOCIATION (AF&PA)

AF&PA T01 (1991; Supple 1993; Addenda Apr 1997; 
Supple T02) National Design Specification 
for Wood Construction

AF&PA T11 (1988)Manual for Wood Frame Construction **

AMERICAN INSTITUTE OF TIMBER CONSTRUCTION (AITC)

AITC 111 (1979) Recommended Practice for Protection 
of Structural Glued Laminated Timber 
During Transit, Storage and Erection

AITC 190.1 (1992) Wood Products - Structural Glued 
Laminated Timber

AITC TC Manual (1994) Timber Construction Manual

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 307 (2000) Carbon Steel Bolts and Studs, 60 
000 PSI Tensile Strength

ASTM C 1136 (1995) Flexible, Low Permeance Vapor 
Retarders for Thermal Insulation

ASTM C 518 (1998) Steady-State Heat Flux Measurements 
and Thermal Transmission Properties by 
Means of the Heat Flow Meter Apparatus

ASTM E 154 (1988; R 1999) Water Vapor Retarders Used 
in Contact with Earth Under Concrete 
Slabs, on Walls, or as Ground Cover

ASTM E 96 (2000) Water Vapor Transmission of 
Materials

ASTM F 547 (1977; R 1995) Definitions of Terms 
Relating to Nails for Use with Wood and 
Wood-Based Materials

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)

AWPA C2 (2000) Lumber, Timber, Bridge Ties and 
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Mine Ties - Preservative Treatment by 
Pressure Processes

AWPA C9 (1997) Plywood - Preservative Treatment by 
Pressure Processes

AWPA M4 (1999) Standard for the Care of 
Preservative-Treated Wood Products

AWPA P5 (2000) Standards for Waterborne 
Preservatives

APA - THE ENGINEERED WOOD ASSOCIATION (APA)

APA EWS R540C (1996) Builder Tips Proper Storage and 
Handling of Glulam Beams

APA EWS T300C (1997) Technical Note Glulam Connection 
Details

APA PRP-108 (1980; Rev Jan 1996) Performance Standards 
and Policies for Structural-Use Panels

FACTORY MUTUAL ENGINEERING AND RESEARCH (FM)

FM LPD 1-49 (1995) Loss Prevention Data Sheet - 
Perimeter Flashing

NATIONAL HARDWOOD LUMBER ASSOCIATION (NHLA)

NHLA Rules (1994) Rules for the Measurement & 
Inspection of Hardwood & Cypress

NORTHEASTERN LUMBER MANUFACTURERS ASSOCIATION (NELMA)

NELMA Grading Rules (1997) Standard Grading Rules for 
Northeastern Lumber

REDWOOD INSPECTION SERVICE (RIS)

RIS GCRL (1997) Grades of California Redwood Lumber

SOUTHERN CYPRESS MANUFACTURERS ASSOCIATION (SCMA)

SCMA Spec (1986; Supple No. 1, Aug 1993) Standard 
Specifications for Grades of Southern 
Cypress

SOUTHERN PINE INSPECTION BUREAU (SPIB)

SPIB Rules (1994; Supple 8 thru 11) Standard Grading 
Rules for Southern Pine Lumber

TRUSS PLATE INSTITUTE (TPI)

TPI 1 (1995; Errata) National Design Standard 
for Metal Plate-Connected Wood Truss 
Construction and Commentary; and Appendix 1
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TPI HIB (1991) Handling, Installing and Bracing of 
Metal Plate Connected Wood Trusses

U.S. DEPARTMENT OF COMMERCE (DOC)

PS-1 (1995) Construction and Industrial Plywood

PS-2 (1993) Wood-Base Structural-Use Panels

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)

WCLIB 17 (1996; Supp. VII & VIII) Standard Grading 
and Dressing Rules for Douglas Fir, 
Western Hemlock, Western Red Cedar, White 
Fir, Sitka Spruce Lumber

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA)

WWPA Grading Rules (1999) Western Lumber Grading Rules 95 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-02 Shop Drawings

Structural Wood Members; 
Installation of Framing; 

  Drawings of structural laminated members, fabricated wood 
trusses, engineered wood joists and rafters, and other fabricated 
structural members indicating materials, shop fabrication, and 
field erection details; including methods of fastening.

Nailers and Nailing Strips; 

  Drawings of field erection details, including materials and 
methods of fastening nailers in conformance with Factory Mutual 
wind uplift rated systems specified in other Sections of these 
specifications.

SD-07 Certificates

Grading and Marking; 

  Manufacturer's certificates (approved by an American Lumber 
Standards approved agency) attesting that lumber and material not 
normally grade marked meet the specified requirements.  
Certificate of Inspection for grade marked material by an American 
Lumber Standards Committee (ALSC) recognized inspection agency 
prior to shipment.

1.3   DELIVERY AND STORAGE

Materials shall be delivered to the site in undamaged condition, stored off 
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ground in fully covered, well ventilated areas, and protected from extreme 
changes in temperature and humidity.  Laminated timber shall be handled and 
stored in accordance with AITC 111 or APA EWS R540C.

PART 2   PRODUCTS

2.1   LUMBER AND SHEATHING

2.1.1   Grading and Marking

2.1.1.1   Lumber Products

Solid sawn and finger-jointed lumber shall bear an authorized gradestamp or 
grademark recognized by ALSC, or an ALSC recognized certification stamp, 
mark, or hammerbrand.  Surfaces that are to be exposed to view shall not 
bear grademarks, stamps, or any type of identifying mark.  Hammer marking 
will be permitted on timbers when all surfaces will be exposed to view.

2.1.1.2   Fabricated Structural Members

Wood trusses shall be fabricated in accordance with TPI 1.  Laminated 
timbers shall be marked with a quality mark indicating conformance to AITC 
190.1.  Engineered wood joists and rafters shall be fabricated using an 
approved quality control system to meet specified requirements.

2.1.1.3   Plywood and Other Sheathing Products

Materials shall bear the grademark or other identifying marks indicating 
grades of material and rules or standards under which produced, including 
requirements for qualifications and authority of the inspection 
organization.  Except for plywood and wood structural panels, bundle 
marking will be permitted in lieu of marking each individual piece.  
Surfaces that are to be exposed to view shall not bear grademarks or other 
types of identifying marks.

2.1.2   Sizes

Lumber and material sizes shall conform to requirements of the rules or 
standards under which produced.  Unless otherwise specified, lumber shall 
be surfaced on four sides.  Unless otherwise specified, sizes indicated are 
nominal sizes, and actual sizes shall be within manufacturing tolerances 
allowed by the standard under which the product is produced.

2.1.3   Treatment

Exposed areas of treated wood that are cut or drilled after treatment shall 
receive a field treatment in accordance with AWPA M4.  Items of all-heart 
material of cedar, cypress, or redwood will not require preservative 
treatment, except when in direct contact with soil.  Except as specified 
for all-heart material of the previously mentioned species, the following 
items shall be treated:

     a.  Wood members in contact with or within  18 inches of soil.

     b.  Wood members in contact with water.

     c.  Wood members exposed to the weather and those used in roofing 
systems or as nailing strips.
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     d.  Wood members set into concrete regardless of location, including 
flush-with-deck wood nailers for roofs.

     e.  Wood members in contact with concrete that is in contact with soil 
or water or that is exposed to weather.

2.1.3.1   Lumber and Timbers

Lumber and timbers shall be treated in accordance with AWPA C2 with 
waterborne preservatives listed in AWPA P5 to a retention level as follows:

     a.   0.25 pcf intended for above ground use.

     b.   0.40 pcf intended for ground contact and fresh water use.

2.1.3.2   Plywood

Plywood shall be treated in accordance with AWPA C9 with waterborne 
preservatives listed in AWPA P5 to a retention level as follows:

     a.   0.25 pcf intended for above ground use.

     b.   0.40 pcf intended for ground contact and fresh water use.

2.1.4   Moisture Content

At the time lumber and other materials are delivered and when installed in 
the work their moisture content shall be as follows:

     a.  Treated and Untreated Lumber Except Roof Planking:   4 inches or 
less, nominal thickness, 19 percent maximum.  5 inches or more, nominal 
thickness, 23 percent maximum in a  3 inch perimeter of the timber 
cross-section.

     b.  Roof Planking:  15 percent maximum.

     c.  Materials Other Than Lumber:  In accordance with standard under 
which product is produced.

2.1.5   Structural Wood Members

Species and grades shall be as listed in AF&PA T01.  Design of members and 
fastenings shall conform to AITC TC Manual.  Other stress graded or 
dimensioned items such as blocking, carriages, and studs shall be standard 
or No. 2 grade except that studs may be Stud grade.

2.1.5.1   Engineered Wood Joists and Rafters

As an option to standard rafters, engineered wood joists and rafters may be 
provided.  Engineered wood rafters shall be wood I-joists manufactured in 
accordance with a nationally recognized code and installed in accordance 
with the manufacturer's recommendations.

2.1.6   Sheathing

Sheathing shall be plywood.
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2.1.6.1   Plywood

Plywood shall conform to PS-1, APA PRP-108 or PS-2, Grade C-D or sheathing 
grade with exterior glue.  Sheathing for roof without corner bracing of 
framing shall have a span rating of 16/0 or greater for supports  16 inches 
on center and a span rating of 24/0 or greater for supports  24 inches on 
center.

2.1.6.2   Wood Structural Panels

Panels shall meet the qualification requirements of APA PRP-108 or PS-2 for 
rated sheathing, Exposure 1 or Structural I rated sheathing, Exposure 1.  
Sheathing for roofs or walls without corner bracing of framing shall have a 
span rating of 16/0 or greater for supports  16 inches on center and shall 
have a span rating of 24/0 or greater for supports  24 inches on center.

2.1.6.3   Wood

Species and grade shall be in accordance with TABLE I at the end of this 
section.  Wall sheathing shall be  1 inch thick for supports  16 or 24 
inches on center without corner bracing of framing provided sheathing is 
applied diagonally.  Roof sheathing shall be  1 inch thick for supports  16 
or 24 inches on center.

2.1.7   Roof Decking

Roof decking shall be commercial grade.  Decking shall be V-jointed, 
matched and dressed.  As an option, fabricated laminated lumber decking 
with interlocking tongue and groove joints may be provided.

2.2   ACCESSORIES AND NAILS

Markings shall identify both the strength grade and the manufacturer.  
Accessories and nails shall conform to the following:

2.2.1   Anchor Bolts

ASTM A 307, size as indicated, complete with nuts and washers.

2.2.2   Bolts:  Lag, Toggle, and Miscellaneous Bolts and Screws

Type, size, and finish best suited for intended use.  Finish options 
include zinc compounds, cadmium, and aluminum paint impregnated finishes.

2.2.3   Clip Angles

Steel,  3/16 inch thick, size best suited for intended use; or zinc-coated 
steel or iron commercial clips designed for connecting wood members.

2.2.4   Expansion Shields

Type and size best suited for intended use.

2.2.5   Joist Hangers

Steel or iron, zinc-coated, size to fit members where used, sufficient 
strength to develop the full strength of supported member, complete with 
any special nails required.
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2.2.6   Metal Bridging

Optional to wood bridging; zinc-coated steel, size and design to provide 
rigidity equivalent to specified wood bridging.

2.2.7   Nails and Staples

ASTM F 547, size and type best suited for purpose; staples shall be as 
recommended by the manufacturer of the materials to be joined.  For 
sheathing and subflooring, length of nails shall be sufficient to extend  1 
inch into supports.  In general, 8-penny or larger nails shall be used for 
nailing through  1 inch thick lumber and for toe nailing  2 inch thick 
lumber; 16-penny or larger nails shall be used for nailing through  2 inch 
thick lumber.  Nails used with treated lumber and sheathing shall be 
galvanized.  Nailing shall be in accordance with the recommended nailing 
schedule contained in AF&PA T11.  Where detailed nailing requirements are 
not specified, nail size and spacing shall be sufficient to develop an 
adequate strength for the connection.  The connection's strength shall be 
verified against the nail capacity tables in AF&PA T01.  Reasonable 
judgement backed by experience shall ensure that the designed connection 
will not cause the wood to split.  If a load situation exceeds a reasonable 
limit for nails, a specialized connector shall be used.

2.2.8   Timber Connectors

Unless otherwise specified, timber connectors shall be in accordance with 
TPI 1, APA EWS T300C or AITC TC Manual.

2.3   INSULATION

Thermal resistance of insulation shall be not less than the R-values shown. 
 R-values shall be determined at  75 degrees F in accordance with ASTM C 518. 
 Contractor shall comply with EPA requirements.  Insulation shall be the 
standard product of a manufacturer and factory marked or identified with 
manufacturer's name or trademark and R-value.  Identification shall be on 
individual pieces or individual packages.  Materials containing more than 
one percent asbestos will not be allowed.

2.4   VAPOR RETARDER

Vapor retarder shall be polyethylene sheeting conforming to ASTM E 154 or 
other equivalent material.  Vapor retarder shall have a maximum vapor 
permeance rating of  0.5 perms as determined in accordance with ASTM E 96, 
unless otherwise specified.

2.5   AIR INFILTRATION BARRIER

Air infiltration barrier shall be building paper meeting the requirements 
of ASTM C 1136, Type IV, style optional or a tear and puncture resistant 
olefin building wrap (polyethylene or polypropylene) with a moisture vapor 
transmission rate in accordance with ASTM E 96, Desiccant Method with a 
moisture vapor transmission rate in accordance with ASTM E 96.

SECTION 06100A  Page 9



SOF Training Maze and Facade W912HN-04-R-0009

PART 3   EXECUTION

3.1   INSTALLATION OF FRAMING

3.1.1   General

General framing shall be in accordance with AF&PA T11.  Members shall be 
closely fitted, accurately set to required lines and levels, and rigidly 
secured in place.  Members shall be framed for passage of ducts.  Members 
shall be cut, notched, or bored in accordance with applicable requirements 
of AF&PA T01 for the passage of pipes, wires, or conduits.  Rafters, 
purlins, and joists shall be set with crown edge up.  When joists, beams, 
and girders are placed on masonry or concrete, a wood base plate shall be 
positioned and leveled with grout.  The joist, beam, or girder shall then 
be placed on the plate.  When joists, beams, and girders are set into 
masonry or concrete, a pocket shall be formed into the wall.  The joist, 
beam, or girder shall then be placed into the pocket and leveled with a 
steel shim.

3.1.2   Structural Members

Members shall be adequately braced before erection.  Members shall be 
aligned and all connections completed before removal of bracing.  
Individually wrapped members shall be unwrapped only after adequate 
protection by a roof or other cover has been provided.  Scratches and 
abrasions of factory-applied sealer shall be treated with two brush coats 
of the same sealer used at the factory.

3.1.3   Roof Framing or Rafters

Tops of supports or rafters shall form a true plane.  Valley, ridge, and 
hip members shall be of depth equal to cut on rafters where practicable, 
but in no case less than depth of rafters.  Valleys, hips, and ridges shall 
be straight and true intersections of roof planes.  Necessary crickets and 
watersheds shall be formed.  Rafters, except hip and valley rafters, shall 
be bolted by angles.  Rafters shall be toe-nailed to ridge, valley, or hip 
members with at least three 8-penny nails.  Rafters shall be braced to 
prevent movement until permanent bracing, decking or sheathing is 
installed.  Hip and valley rafters shall be secured to wall plates by clip 
angles.  Openings in roof shall be framed with headers and trimmers.  
Unless otherwise indicated, headers carrying more than two rafters and 
trimmers supporting headers carrying more than one rafter shall be double.  
Hip rafters longer than the available lumber shall be butt jointed and 
scabbed.  Valley rafters longer than the available lumber shall be double, 
with pieces lapped not less than  4 feet and well spiked together.  Trussed 
rafters shall be installed in accordance with TPI HIB.  Engineered wood 
joists shall be installed in accordance with distributor's instructions.

3.2   INSTALLATION OF SHEATHING

3.2.1   Plywood and Wood Structural Panels

Sheathing shall be applied with edges  1/8 inch apart at side and end 
joints, and nailed at supported edges at  6 inches on center and at 
intermediate supports  12 inches on center unless otherwise shown.  Nailing 
of edges shall be  3/8 inchfrom the edges.  Roof sheathing shall be applied 
with long dimension at right angles to supports, end joints made over 
supports, and end joints staggered.
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3.2.2   Wood

Sheathing end joints shall be made over framing members and so alternated 
that there will be at least two boards between joints on the same support.  
Each board shall bear on at least three supports.  Boards shall be nailed 
at each support using two nails for boards  6 inches and less in width and 
three nails for boards more than  6 inches in width.  Roof sheathing shall 
not be installed where roof decking is installed.

3.3   INSTALLATION OF MISCELLANEOUS WOOD MEMBERS

3.3.1   Bridging

Wood bridging shall have ends accurately bevel-cut to afford firm contact 
and shall be nailed at each end with two nails.  Metal bridging shall be 
installed as recommended by the manufacturer.  The lower ends of bridging 
shall be driven up tight and secured after subflooring or roof sheathing 
has been laid and partition framing installed.

3.3.2   Corner Bracing

Corner bracing shall be installed when required by type of sheathing used 
or when siding, other than panel siding, is applied directly to studs.  
Corner bracing shall be let into the exterior surfaces of the studs at an 
angle of approximately 45 degrees, shall extend completely over wall 
plates, and shall be secured at each bearing with two nails.

3.3.3   Blocking

Blocking shall be provided as necessary for application of siding, 
sheathing, subflooring, wallboard, and other materials or building items, 
and to provide firestopping.  Blocking for firestopping shall ensure a 
maximum dimension of  8 feet for any concealed space.  Blocking shall be 
cut to fit between framing members and rigidly nailed thereto.

3.3.4   Nailers and Nailing Strips

Nailers and nailing strips shall be provided as necessary for the 
attachment of finish materials.  Nailers used in conjunction with roof deck 
installation shall be installed flush with the roof deck system.  Stacked 
nailers shall be assembled with spikes or nails spaced not more than  18 
inches on center and staggered.  Beginning and ending nails shall not be 
more than  6 inches for nailer end.  Ends of stacked nailers shall be 
offset approximately  12 inches in long runs and alternated at corners.  
Anchors shall extend through the entire thickness of the nailer.  Strips 
shall be run in lengths as long as practicable, butt jointed, cut into wood 
framing members when necessary, and rigidly secured in place.  Nailers and 
nailer installation for Factory Mutual wind uplift rated roof systems 
specified in other Sections of these specifications shall conform to the 
recommendations contained in FM LPD 1-49.

3.4   INSTALLATION OF TIMBER CONNECTORS

Installation of timber connectors shall conform to applicable requirements 
of AF&PA T01.

3.5   INSTALLATION OF INSULATION

Insulation shall be installed after construction has advanced to a point 
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that the installed insulation will not be damaged by remaining work.  For 
thermal insulation the actual installed thickness shall provide the  
R-values shown.  For acoustical insulation the installed thickness shall be 
as shown.  Insulation shall be installed on the weather side of such items 
as electrical boxes and water lines.  Unless otherwise specified, 
installation shall be in accordance with the manufacturer's recommendation.

3.6   INSTALLATION OF VAPOR RETARDER

Vapor retarder shall be applied to provide a continuous barrier at window 
and door frames, and at all penetrations such as electrical outlets and 
switches, plumbing connections, and utility service penetrations.  Joints 
in the vapor retarder shall be lapped and sealed according to the 
manufacturer's recommendations.  Any joint sealing compounds shall be 
asbestos free or <1% asbestos.
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3.7   TABLES

TABLE I.  SPECIES AND GRADE

Roof Sheathing, Furring

  Grading                              Const   No. 2    No. 2       No. 3
   Rules            Species          Standard  Comm    Board Comm    Comm
__________________________________________________________________________

NHLA Rules
                 Cypress                                     X

NELMA Grading Rules
                 Northern White Cedar                                  X
                 Eastern White Pine      X
                 Northern Pine           X
                 Balsam Fir                                            X
                 Eastern Hemlock-                                      X
                 Tamarack

RIS GCRL
                 Redwood                         X

SCMA Spec
                 Cypress                                     X

SPIB Rules
                 Southern Pine                   X

WCLIB 17
                 Douglas Fir-Larch       X
                 Hem-Fir                 X
                 Sitka Spruce            X
                 Mountain Hemlock        X
                 Western Cedar           X

WWPA Grading Rules
                 Douglas Fir-Larch       X
                 Hem-Fir                 X
                 Idaho White Pine        X
                 Lodgepole Pine                              X
                 Ponderosa Pine                              X
                 Sugar Pine                                  X
                 Englemann Spruce                            X
                 Douglas Fir South                           X
                 Mountain Hemlock                            X
                 Subalpine Fir                               X
                 Western Cedar                               X

    -- End of Section --
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SECTION 07210

*3 BUILDING INSULATION
09/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this section to the extent 
referenced:

FEDERAL SPECIFICATIONS (FS)

FS FF-N-105 (Rev B; Int Am 4) Nails, Brads, Staples, 
and Spikes:  Wire, Cut, and Wrought

1.2   SUBMITTALS

The following shall be submitted in accordance with Section 01330, 
"Submittals," in sufficient detail to show full compliance with the 
specification:

SD-03 Product Data

Manufacturer's catalog data shall be submitted for the following 
items:

Glass Fiber Insulation Board
Batts and Rolls
Vapor Barrier
Fasteners
Adhesive
Staples
Wire Netting

SD-08 Manufacturer's Instructions

Manufacturer's instructions shall be submitted for installation of 
the following items:

Fasteners
Vapor-Barrier Adhesive

SD-06 Test Reports

Test Reports shall be submitted in accordance with paragraph 
entitled, "Tests," of this section.

SD-07 Certificates

Certificates shall be submitted for the following items showing 
conformance with referenced standards contained in this section.

Glass Fiber Insulation Board
Batts and Rolls
Vapor Barrier
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Vapor Barrier Tape
Staples
Wire Netting

1.3   DELIVERY, HANDLING, AND STORAGE

Materials shall be delivered to the project site in their original, 
unopened packages or containers bearing labels identifying the 
manufacturer's name, brand name, material, and other information.

Materials shall be stored in their original unbroken packages or containers 
in a weathertight and dry area, and protected from damage until ready for 
use.

PART 2   PRODUCTS

2.1   THERMAL-INSULATION MATERIALS

2.1.1   Glass-Fiber Insulation Board

Glass-fiber insulation board shall contain a minimum content of 6 percent 
recovered materials.

2.1.1.1   Batts and Rolls

Glass-fiber insulation batts and rolls shall be of nominal thickness and 
width indicated with an R-13.  Insulation shall conform to ASTM C 665 for 
the following:

Type II, Kraft faced insulation

Glass-fiber insulation batts and rolls shall contain a minimum content 
of 6 percent recovered materials.

2.2   FASTENING MATERIALS

2.2.1   Adhesive

Adhesive shall have a bonding strength of 70 pounds per clip after a 3-day 
drying time at 70 degrees F and shall have a temperature range of minus 20 
degrees to plus 225 degrees F.

2.2.2   Staples

Staples shall be galvanized steel, flat top crown, of the size required to 
suit the application, conforming to FS FF-N-105, Type II, Style 3.

PART 3   EXECUTION

3.1   GENERAL

Building insulation shall be installed in accordance with approved 
descriptive data and as specified.

Insulation material shall be cut and fit as necessary to fully insulate 
small areas between closely spaced framing members and to accommodate 
piping, conduit, outlet boxes, and other construction penetrating the 
insulation material.
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Vapor barriers, both those affixed to the principal face of the insulation 
material and those separately attached, shall be installed to provide a 
continuous vapor-barrier seal.  Tears, breaks, or ruptures that might 
interfere with the effectiveness of the vapor barrier shall be prevented.

3.2   CONDITIONS AT BUILDING

Insulation shall be installed only after building construction has 
progressed to the point that inclement weather will not damage or wet the 
insulation material.

Electrical wiring, plumbing, and other concealed work shall be completed 
and approved prior to the start of building insulation work.

3.3   PREPARATION OF SURFACES

Surfaces on which thermal-insulation materials are to be applied shall be 
clean, smooth, dry, and free from projections that might puncture the vapor 
barriers.  Condition of surfaces shall be inspected and approved prior to 
the start of building insulation work.

Construction shall be supplemented with nailers, furring strips, or other 
supporting members to support the insulation in its proper location.

3.4   WALL AND CEILING INSULATION SYSTEM:  METAL STUD

Insulation shall be wired or taped to metal studs as recommended by the 
metal-stud manufacturer.

3.5   INSPECTION AND ACCEPTANCE PROVISIONS

3.5.1   Finished-Building Insulation Requirements

Building insulation work will be rejected for, but not limited to, any of 
the following deficiencies:

Thermal insulation material not conforming to the type and nominal 
thickness indicated for the kind of construction

Insulated construction not having small areas between closely spaced 
framing members fully insulated

Installed thermal-insulation material damaged or wetted by exposure to 
inclement weather

Installed vapor barriers having tears, breaks, or ruptures that cannot 
be sealed with vapor-barrier tape or other approved method

Installed blown-in insulation not conforming to the indicated installed 
weight per square foot.

3.5.2   Repair of Defective Work

Defective work shall be removed and replaced, at no expense to the 
Government, with building insulation materials that meet the requirements 
of this section.
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3.6   TESTS

Test Reports shall be submitted for water-vapor barrier subgrade Covers for 
resistance to decay and permeance.

         -- End of Section --
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SECTION 07410

*3 METAL ROOF AND WALL PANELS
09/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)

ASCE 7 (1995) Minimum Design Loads for Buildings 
and Other Structures

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 653/A 653M (1998) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

ASTM A 792/A 792M (1997; Rev. A) Steel Sheet, 55% 
Aluminum-Zinc Alloy-Coated by the Hot-Dip 
Process

ASTM A 924/A 924M (1997; Rev. A) Steel Sheet, 
Metallic-Coated by the Hot-Dip Process

ASTM B 117 (1997) Operating Salt Spray (Fog) Apparatus

ASTM D 522 (1993; Rev. A) Mandrel Bend Test of 
Attached Organic Coatings

ASTM D 523 (1989; R 1994) Specular Gloss

ASTM D 714 (1987; R 1994) Evaluating Degree of 
Blistering of Paints

ASTM D 968 (1993) Abrasion Resistance of Organic 
Coatings by Falling Abrasive

ASTM D 1654 (1992) Evaluation of Painted or Coated 
Specimens Subjected to Corrosive 
Environments

ASTM D 2244 (1993) Calculation of Color Differences 
from Instrumentally Measured Color 
Coordinates

ASTM D 2247 (1997) Water Resistance of Coatings in 100 
Percent Relative Humidity

ASTM D 4214 (1998) Evaluating the Degree of Chalking 
of Exterior Paint Films
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ASTM E 1592 (1995) Structural Performance of Sheet 
Metal Roof and Siding Systems by Uniform 
Static Air Pressure Difference

ASTM G 23 (1996) Operating Light-Exposure Apparatus 
(Carbon-Arc Type) with and Without Water 
for Exposure of Nonmetallic Materials

ASTM G 26 (1996) Operating Light-Exposure Apparatus 
(Xenon-Arc Type) with and Without Water 
for Exposure of Nonmetallic Materials

SOCIETY OF AUTOMOTIVE ENGINEERS (SAE)

SAE AMS5036 (1985; Rev. G, R 1994) Steel Sheet and 
Strip, Aluminum Coated Low Carbon

SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)

SMACNA Arch. Manual (1993) Architectural Sheet Metal Manual

1.2   DEFINITIONS

1.2.1   Corrugated Sheet

Metal sheet with finish coating system which is bent into standard 
corrugated shapes by roll-forming.

1.2.2   Finish Coating System

Factory-applied, organic coating system which is applied over sheet.

1.2.3   Flat Metal Sheet

Relatively thin, rectangular in cross-section and form, protected from 
corrosion by metallic coating bonded to base metal (with exception of 
aluminum alloy 3004), produced in commercial sizes, and usually furnished 
in coiled lengths for further processing.

1.2.4   Panel

One of series of standard-sized units produced by factory cutting of longer 
lengths of corrugated sheet, ready for installation as preformed metal 
roofing or siding.

1.2.5   Edge Creepage

Measurement of expected performance at conditions of field cut panel edges, 
drilled hole edges or site scratches of protective coating through handling 
or tool misusage.

1.2.6   Preformed

Roll formed, in the field or factory, to the manufacturer's approved 
configuration prior to installation.
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1.2.7   System

The composite assembly of all components of the roof or wall system; 
including insulation, flashings, fasteners, other accessories, sealants, 
and transitions at roof and/or wall penetrating elements; necessary for a 
watertight installation.

1.3   PERFORMANCE REQUIREMENT

1.3.1   Deflection

When subjected to full design loads, steel wall and roof panels shall not 
deflect more than 1/180 of panels' clear span.

1.3.2   Wind Uplift

The structural performance test methods and requirements of the roof and 
wall systems and attachments shall be in accordance with ASTM E 1592.

Roof and wall systems and attachments shall resist the drawing noted wind 
loads as determined by ASCE 7, in pounds per square foot, with a factor of 
safety appropriate for the material holding the anchor.

1.3.3   Formability Test

In accordance with ASTM D 522, finish coating system shall show no 
microchecking of exterior film with no loss of adhesion, when subjected to 
180-degree bend over 1/8 inch diameter mandrel and 3/8 inch  diameter 
mandrel for coatings 4 mils or thicker.

1.3.4   Weathering Test

Sample of finished-coated sheet shall withstand weathering test for minimum 
of 2,000 hours in accordance with ASTM G 23 or ASTM G 26 without cracking, 
peeling, blistering, loss of adhesion of finish coating system or corrosion 
of base metal.  Finish coating system that can be readily removed from base 
metal with penknife blade or similar instrument shall be considered to 
indicate loss of adhesion.

1.3.5   Chalking Resistance

After 2,000-hour weathering test, finish coating system shall not chalk 
less than No. 8 rating when measured in accordance with ASTM D 4214test 
procedures.

1.3.6   Color Change

After 2,000-hour weathering test, color change of finish coating system 
shall not exceed two NBS units when measured in accordance with ASTM D 2244 
test procedures.

1.3.7   Specular Gloss

Finished surface shall have specular gloss value of 30 to 70 at angle of 60 
degrees when measured in accordance with ASTM D 523.

1.3.8   Salt Spray Test

Withstand a salt spray test for a minimum of 1000 hours in accordance with 
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ASTM B 117, including the scribe requirement in the test.  Immediately upon 
removal of the panel from the test, coating shall receive a rating of few 
blisters, none larger than No. 8 in field as determined by ASTM D 714; and 
an average rating of 6, 1/8 inch failure at scribe, as determined by ASTM D 
1654.  Rating Schedule No. 1.

1.3.9   Abrasion Resistance Test

When subjected to the falling sand test in accordance with ASTM D 968, 
coating system shall withstand minimum of 50 liters of sand per mil of 
coating thickness before appearance of base metal.

1.3.10   Humidity Test

When subjected to humidity cabinet test in accordance with ASTM D 2247 for 
1,000 hours, factory-finished, organic-coated panel shall show no signs of 
blistering, cracking, creepage, or corrosion with no loss of adhesion.

1.4   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-02 Shop Drawings

Panels; G, RE

Fasteners; G, RE

Supports; G, RE

Flashing; G, RE

Closures; G, RE

In addition to the manufacturer's printed installation instruction 
manual and standard details, submit drawings to supplement the 
instructions and details.  Drawings shall be thorough and show 
typical and special conditions including flashings, materials and 
thickness, dimensions, fixing lines, anchoring methods, sealant 
locations, sealant tape locations, fastener layout, sizes, and 
spacing, terminations, penetrations, attachments, and provisions 
for thermal movement.  Details of installation shall be in 
accordance with the manufacturer's standard instructions and 
details or the SMACNA Arch. Manual.  Prior to submitting shop 
drawings, have drawings reviewed and approved by the 
manufacturer's technical engineering department.

SD-03 Product Data

Panels; G, RE

Accessories

Fasteners

Sample warranty certificate; 

Submit catalog cuts, technical data sheets, and descriptive 
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literature.

SD-04 Samples

Panels; G, RE

Submit one sample of each color indicated.  When colors are not 
indicated, submit minimum six different samples of manufacturer's 
standard colors for selection.

SD-06 Test Reports

Formability test

Weathering test

Chalking resistance

Color change

Specular gloss

Salt spray test

Abrasion resistance test

Humidity test

Wind uplift

Submit reports performed by independent qualified testing 
laboratories.

SD-07 Certificates

Qualification of installer

Certify that the installer meets requirements specified under 
paragraph entitled "Qualification of Installer," and include the 
roofing system manufacturer's written approval of the installer.

SD-11 Closeout Submittals

Information card

For each roofing installation, submit a typewritten card or 
photoengraved aluminum card containing the information listed on 
Form 1 located at the end of this section.

1.5   QUALITY ASSURANCE

1.5.1   Preroofing Conference

After submittals are received and approved but before roofing [and 
insulation] work, including associated work, is performed, the Contracting 
Officer will hold a preroofing conference to review the following:

a.  The drawings and specifications
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b.  Procedure for on site inspection and acceptance of the roofing 
substrate and pertinent structural details relating to the roofing 
system

c.  Contractor's plan for coordination of the work of the various 
trades involved in providing the roofing system and other 
components secured to the roofing

d.  Safety requirements.

The preroofing conference shall be attended by the Contractor and personnel 
directly responsible for the roofing and insulation installation, and the 
roofing manufacturer's technical representative having qualifications 
specified under paragraph entitled "Manufacturer's Technical 
Representative." Conflicts among those attending the preroofing conference 
shall be resolved and confirmed in writing before roofing work, including 
associated work, is begun.

1.5.2   Manufacturer's Technical Representative

The representative shall have authorization from manufacturer to approve 
field changes and be thoroughly familiar with the products and with 
installations in the geographical area where construction will take place.

The representative shall be available to perform field inspections and 
attend meetings as required herein and as requested by the Contracting 
Officer.

1.5.3   Qualification of Installer

The roofing system installer shall be factory-trained and approved by the 
metal roofing system manufacturer to install the system.

1.6   DELIVERY, STORAGE, AND HANDLING

Carefully deliver, store, and handle panels and other manufactured 
products.  Stack materials stored on site on platforms or pallets,  and 
cover with tarpaulins or other weathertight covering.  Do not use plastic 
which may cause sweating or condensation.  Store panels so that water which 
may have accumulated during transit or storage, drains off.  Do not store 
panels in contact with materials that might cause staining.  Inspect panels 
upon arrival at jobsite; if wet, remove moisture, and restack and protect 
panels until used.

1.7   Warranty

Furnish manufacturer's no-dollar-limit warranty for the roofing system.  
The warranty period shall be not less than 5 years from the date of 
Government acceptance of the work.  The warranty shall be issued directly 
to the Government.  The warranty shall provide that if within the warranty 
period the metal roofing system becomes non-watertight or shows evidence of 
corrosion, perforation, rupture or excess weathering due to deterioration 
of the roofing system resulting from defective materials or workmanship the 
repair or replacement of the defective materials and correction of the 
defective workmanship shall be the responsibility of the roofing system 
manufacturer.  Repairs that become necessary because of defective materials 
and workmanship while roofing is under warranty shall be performed within 7 
days after notification, unless additional time is approved by the 
Contracting Officer.  Failure to perform repairs within the specified 
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period of time will constitute grounds for having the repairs performed by 
others and the cost billed to the manufacturer.

PART 2   PRODUCTS

2.1   ROOFING AND SIDING PANELS

Roof and wall panels shall be steel and shall have a factory color finish 
meeting the specified requirements.  Wall panels shall have configurations 
for overlapping adjacent sheets.  System for securing the roof covering to 
structural framing members shall be concealed clip fastening system with 
non penetrating fasteners.  Concealed clip-fastened roof covering shall be 
snap-lock.  Roof covering using concealed clip fastener system shall have 
no fasteners penetrating the panels except at the ridge, eave, or rake and 
end laps.  Wall covering shall be fastened to framework using exposed 
fasteners.  Length of sheets shall be sufficient to cover the entire length 
of any unbroken roof slope or the entire height of any unbroken wall 
surface when such dimension is 30 feet, or less.  Design provisions shall 
be made for expansion and contraction.  Thickness of sheet for panels shall 
be not less than specified.  Where gages are  specified, gages are subject 
to normal manufacturing tolerances.

2.1.1   Coated Steel Panels

2.1.1.1   Shape

Standard corrugated type having 2.67 inch pitch and 0.5 to 0.875 inch 
depth, exclusive of coating.

2.1.1.2   Material and Coating

Form sheets from steel conforming to ASTM A 653/A 653M, Structural Grade 
40, galvanized coating conforming to ASTM A 924/A 924M, Class G-90; 
aluminum-coated steel conforming to SAE AMS5036; or steel-coated with 
aluminum-zinc alloy conforming to ASTM A 792/A 792M, except that coating 
chemical composition shall be approximately 55 percent aluminum, 1.6 
percent silicon, and 43.4 percent zinc with minimum coating weight of 0.5 
ounce per square foot.

2.1.1.3   Gage

[22 U.S. Standard Gage for wall panels and Minimum 22 U.S. Standard Gage 
for roof panels, but in no case lighter than required to meet maximum 
deflection requirements specified.

2.1.1.4   Factory Color Finish

Provide factory applied, baked coating to the exterior and interior of 
metal roof and wall panels and metal accessories.  Provide exterior finish 
top coat of 70 percent polyvinylidene fluoride resin with not less than 0.8 
mil dry film thickness.  Provide exterior primer standard with panel 
manufacturer with not less than 0.2 mil dry film thickness.  Interior 
finish shall consist of 0.2 mil dry film thick prime coat.  Provide 
exterior and interior coating meeting the test requirements specified.  
Tests shall have been performed on the same factory finish and thickness 
provided.
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2.1.2   Accessories

Provide sheet metal flashings, trim moldings, closure strips, caps, and 
other preformed metal panel accessories, of same material and finish as 
panels, except accessories that are concealed after installation, and are  
zinc-coated steel may be provided unfinished.  Provide metal thickness not 
less than that of panels.  Provide molded closure strips of closed-cell or 
solid-cell synthetic rubber, neoprene, or polyvinyl chloride premolded to 
match configurations of preformed metal panels.

2.1.3   Fasteners

Provide fasteners for attaching panels to structural supports and to 
adjoining panels as approved and in accordance with printed manufacturer's 
recommendations; unless specified otherwise, fasteners shall be any of the 
following: self-tapping screws, bolts and nuts and self-locking rivets, 
self-locking bolts, end-welded studs, bolted or riveted studs, and stem 
rivets held by aluminum straps.  Provide fastening system to withstand 
design loads indicated.  Fasteners shall be zinc cast-head for steel 
panels.  Fasteners, except those having integral hexagonal washer heads and 
those having aluminum drive caps, shall have composite metal and neoprene 
washers.  Provide fasteners having integral hexagonal washer heads and 
fasteners having aluminum drive caps with polychloroprene washers.

2.1.3.1   Screws

Not less than No. 14 diameter self-tapping type or self-drilling and 
self-tapping type.

2.1.3.2   Stud Welding

Provide shouldered type studs with minimum shank diameter of 3/16 inch and 
with cap or nut for holding preformed metal panels against shoulder.

2.1.3.3   Powder-Actuated Fasteners

Provide type to be fastened with powder-actuated tools and with shank 
diameter of adequate size to support loads imposed.  Provide 1/2 inch 
minimum shank length for fastening panels to steel and one inch for 
fastening panels to concrete.

2.1.3.4   Bolts

Minimum 1/4 inch diameter, shouldered or plain shank nuts.

2.1.4   Joint-Sealing Material

Compressible adhesive-cohesive butyl polyisobutylene rubber tape.

PART 3   EXECUTION

3.1   INSTALLATION

In accordance with manufacturer's approved installation instructions, and 
approved drawings, except as specified otherwise.  Install panels in full 
and firm contact with each other at side and end laps.  Where panels are 
cut in field or where factory-applied coating is damaged and necessary 
repairs have been made with material of same type and color as finish 
coating, obtain approval of the Contracting Officer before installation. 
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Correct defects in materials.  Remove defective materials which cannot be 
corrected, and provide non-defective materials.  Provide molded closure 
strips where indicated and whenever panels terminate with open ends after 
installation.

3.1.1   Wall Panels

Apply panels with longitudinal configurations in vertical position.  
Provide panels in full wall heights from base to eave with no horizontal 
joints except at junctions of door frames, window frames, louver panels, 
and similar locations.  Seal side and end laps with joint-sealing material. 
 Flash seal walls at base and at top, around windows, door frames, framed 
louvers, and other similar openings.  Place closures, flashing, and sealing 
materials to achieve complete water tightness.  Flashing is not required 
where approved "self-flashing" panels are used.  Side laps shall be 
standard overlap or interlocking ribs based on manufacturer's standard.

3.1.2   Roof Panels

Apply roofing panels with longitudinal configurations in the direction of 
the roof slope.  Provide roofing panels in full length from top to eaves on 
shed roofs, with no transverse joints except at junction of ventilators, 
curbs, skylights, chimneys, and similar openings.  Lay side laps away from 
prevailing wind, and seal side and end laps with joint-sealing material. 
Flash seal roof at ridge, eaves, rakes, and at projections through roof. 
Provide closure strips, flashing, and sealing material to achieve complete 
weathertightness.  Side laps shall be standard overlap or interlocking rib 
based on manufacturer's standard.

3.1.3   Flashings

Provide flashings, related closures, and accessories provided with 
preformed metal panels where indicated to provide watertight installation. 
Install flashing, related closure, and accessories not indicated in 
accordance with panel manufacturer's printed instructions and details or 
approved shop drawings.  Installation shall allow for expansion and 
contraction of flashing.

3.1.4   Fastener Installation

Provide fastener spacings in accordance with manufacturer's recommendations 
to withstand design loads indicated.  Install fasteners in valleys or 
crowns in accordance with manufacturer's recommendations.  Install 
fasteners in straight lines within tolerance of 1/2 inch in length of bay.  
Drive exposed, penetrating-type fasteners normal to surface and to uniform 
depth to seat washers with gaskets.  Drive so as not to damage 
factory-applied coating.  Provide thermal space blocks at each fastener to 
provide thermal barrier and to eliminate condensation.  Exercise extreme 
care when drilling pilot hole for fastenings to keep drills perpendicular 
and centered in valleys or crowns, as applicable.  After drilling, remove 
metal filings and burrs from holes prior to installing fasteners and 
washers.  Torque used when applying fasteners shall not exceed that 
recommended by manufacturer.  Remove panels damaged by over-torqued 
fastenings, and provide new panels.  Remove metal shavings and fillings 
from roofs upon completion to prevent rusting and discoloration of panels.

3.1.5   Standing Seam and Batten Roofing

Provide roofing in full lengths from eaves to ridge where possible.  Where 
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transverse joints are required, all sheets shall be the same length, except 
as required to complete a run or to maintain a pattern.  Locate the 
transverse joints of each panel half way between the joints in adjacent 
panels.  Align the joints of alternate sheets horizontally to produce a 
uniform pattern, as shown in SMACNA Arch. Manual.  Fasten the sheets to the 
substrate with clips concealed in the seams or battens, and secure the 
seams as recommended by the roofing manufacturer.  Flash and seal the roof 
at the eaves, rakes, projections through the roof, and elsewhere as 
necessary to produce a weathertight installation.

3.2   PROTECTION OF APPLIED ROOFING

Do not permit storing, walking, wheeling, and trucking directly on applied 
roofing materials.  Provide temporary walkways, runways, and platforms of 
smooth clean boards or planks as necessary to avoid damage to applied 
roofing materials, and to distribute weight to conform to indicated live 
load limits of roof construction.

3.3   CLEANING

Clean exposed sheet metal work at completion of installation.  Remove metal 
shavings, filings, nails, bolts, and wires from roofs.  Remove grease and 
oil films, excess sealants, handling marks, contamination from steel wool, 
fittings and drilling debris and scrub the work clean.  Exposed metal 
surfaces shall be free of dents, creases, waves, scratch marks, solder or 
weld marks, and damage to the finish coating.

3.4   MANUFACTURER'S FIELD INSPECTION

Manufacturer's technical representative shall visit the site as necessary 
during the installation process to assure panels, flashings, and other 
system components are being installed in a satisfactory manner.  Notify 
Contacting Officer minimum of two working days prior to site visit by 
manufacturer's technical representative.

        -- End of Section --
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SECTION 07412A

NON-STRUCTURAL METAL ROOFING
10/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 463/A 463M (2000) Steel Sheet, Aluminum-Coated, by 
the Hot-Dip Process

ASTM A 653/A 653M (2000) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

ASTM A 792/A 792M (1999) Steel Sheet, 55% Aluminum-Zinc 
Alloy-Coated by the Hot-Dip Process

ASTM C 518 (1998) Steady-State Heat Flux Measurements 
and Thermal Transmission Properties by 
Means of the Heat Flow Meter Apparatus

ASTM C 1289 (1998) Faced Rigid Cellular 
Polyisocyanurate Thermal Insulation Board

ASTM D 226 (1997a) Asphalt-Saturated Organic Felt 
Used in Roofing and Waterproofing

ASTM D 522 (1993a) Mandrel Bend Test of Attached 
Organic Coatings

ASTM D 523 (1989; R 1999) Specular Gloss

ASTM D 610 (1995) Evaluating Degree of Rusting on 
Painted Steel Surfaces

ASTM D 714 (1987; R 1994el) Evaluating Degree of 
Blistering of Paints

ASTM D 968 (1993) Abrasion Resistance of Organic 
Coatings by Falling Abrasive

ASTM D 1308 (1987; R 1998) Effect of Household 
Chemicals on Clear and Pigmented Organic 
Finishes

ASTM D 1654 (1992) Evaluation of Painted or Coated 
Specimens Subjected to Corrosive 
Environments

ASTM D 2244 (1995) Calculation of Color Differences 
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from Instrumentally Measured Color 
Coordinates

ASTM D 2247 (1999) Testing Water Resistance of 
Coatings in 100% Relative Humidity

ASTM D 2794 (1993; R 1999el) Resistance of Organic 
Coatings to the Effects of Rapid 
Deformation (Impact)

ASTM D 3359 (1997) Measuring Adhesion by Tape Test

ASTM D 4214 (1998) Evaluating Degree of Chalking of 
Exterior Paint Films

ASTM D 4397 (1996) Polyethylene Sheeting for 
Construction, Industrial, and Agricultural 
Applications

ASTM D 5894 (1996) Standard Practice for Cyclic Salt 
Fog/UV Exposure of Painted Metal, 
(Alternating Exposures in a Fog/Dry 
Cabinet and a UV/Condensation Cabinet)

ASTM E 84 (2000a) Surface Burning Characteristics of 
Building Materials

ASTM E 96 (2000) Water Vapor Transmission of 
Materials

ASTM G 154 (2000ael) Standard Practice for Operating 
Fluorescent Light Apparatus for UV 
Exposure of Nonmetallic Materials

UNDERWRITERS LABORATORIES (UL)

UL 580 (1994; Rev thru Feb 1998) Tests for Uplift 
Resistance of Roof Assemblies

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Metal Roofing; G, RE

  a.  Drawings consisting of catalog cuts, flashing details, 
erection drawings, shop coating and finishing specifications, and 
other data as necessary to clearly describe materials, sizes, 
layouts, construction details, fasteners, and erection.  Drawings 
shall be provided by the metal roofing manufacturer.

  b.  Drawings showing the UL 580, Class 90 tested roof system 
assembly.
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SD-04 Samples

Accessories; 

  One sample of each type of flashing, trim, fascia, closure, cap 
and similar items.  Size shall be sufficient to show construction 
and configuration.

Roof Panels; 

  One piece of each type and finish to be used, 9 inches long, 
full width.

Fasteners; 

  Two samples of each type to be used with statement regarding 
intended use.  If so requested, random samples of screws, bolts, 
nuts, and washers as delivered to the jobsite shall be taken in 
the presence of the Contracting Officer and provided to the 
Contracting Officer for testing to establish compliance with 
specified requirements.

Gaskets and Insulating Compounds; 

  Two samples of each type to be used and descriptive data.

Sealant; 

  One sample, approximately 1 pound, and descriptive data.

SD-07 Certificates

Roof Panels; 
Installation; 
Accessories; 

  Certificates attesting that the panels and accessories conform 
to the specified requirements.  Certificate for the roof assembly 
shall certify that the assembly complies with the material and 
fabrication requirements specified and is suitable for the 
installation at the indicated design slope.  Certified laboratory 
test reports showing that the sheets to be furnished are produced 
under a continuing quality control program and that at least 3 
representative samples of similar material to that which will be 
provided on this project have been previously tested and have met 
the quality standards specified for factory color finish.

Insulation; 

  Certificate attesting that the polyisocyanurate insulation 
furnished for the project contains recovered material, and showing 
an estimated percent of such recovered material.

Installer; 

  Certification of installer.

Warranties; 
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  At the completion of the project, signed copies of the 5-year 
Warranty for Non-Structural Metal Roofing System, a sample copy of 
which is attached to this section, and the 20-year Manufacturer's 
Material [and Weathertightness] Warranties.

1.3   GENERAL REQUIREMENTS

The Contractor shall furnish a commercially available roofing system which 
satisfies the specified design and additional requirements contained 
herein.  The roofing system shall be provided by the Contractor as a 
complete system, as tested and approved in accordance with UL 580.  Roof 
panels, components, transitions, accessories, and assemblies shall be 
supplied by the same roofing system manufacturer.

1.3.1   Non-Structural Metal Roof System

The Non-Structural Metal Roof System covered under this specification shall 
include the entire roofing system; the metal roof panels, fasteners, 
connectors, roof securement components, and assemblies tested and approved 
in accordance with UL 580.  In addition, the system shall consist of panel 
finishes, slip sheet, insulation, vapor retarder, all accessories, 
components, and trim and all connections with roof panels.  This includes 
roof penetration items such as vents, curbs, skylights; interior or 
exterior gutters and downspouts, eaves, ridge, hip, valley, rake, gable, 
wall, or other roof system flashings installed and any other components 
specified within this contract to provide a weathertight roof system; and 
items specified in other sections of the specifications that are part of 
the system.

1.3.2   Manufacturer

The non-structural metal roofing system shall be the product of a 
manufacturer who has been in the practice of manufacturing metal roofs for 
a period of not less than 3 years and has been involved in at least five 
projects similar in size and complexity to this project.

1.3.3   Installer

The installer shall be certified by the metal roof manufacturer to have 
experience in installing at least three projects that are of comparable 
size, scope and complexity as this project for the particular roof system 
furnished.  The installer may be either employed by the manufacturer or be 
an independent installer.

1.4   DESIGN LOADS

Non-structural Metal Roof System assemblies shall be tested as defined in 
UL 580 and shall be capable of resisting the wind uplift pressures shown on 
the contract drawings or, as a minimum, shall be approved to resist wind 
uplift pressures of UL 580, Class 90.

1.5   PERFORMANCE REQUIREMENTS

The metal roofing system supplied shall conform to the roof slope, the 
underlayment, and uplift pressures shown on the contract drawings.  The 
Contractor shall furnish a commercially available roofing system which 
satisfies all the specified requirements.
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1.6   DELIVERY AND STORAGE

Materials shall be delivered to the site in a dry and undamaged condition 
and stored out of contact with the ground.  Materials shall be covered with 
weather tight coverings and kept dry.  Material shall not be covered with 
plastic where such covering will allow sweating and condensation.  Plastic 
may be used as tenting with air circulation allowed.  Storage conditions 
shall provide good air circulation and protection from surface staining.

1.7   WARRANTIES

The Non-Structural Metal Roofing System shall be warranted as outlined 
below.  Any emergency temporary repairs conducted by the owner shall not 
negate the warranties.

1.7.1   Contractor's Weathertightness Warranty

The Non-Structural Metal Roofing System shall be warranted by the 
Contractor on a no penal sum basis for a period of five years against 
material and workmanship deficiencies; system deterioration caused by 
exposure to the elements and/or inadequate resistance to specified service 
design loads, water leaks, and wind uplift damage.  The roofing covered 
under this warranty shall include the entire roofing system, including but 
not limited to, the roof panels, fasteners, connectors, roof securement 
components, and assemblies tested and approved in accordance with UL 580.  
In addition, the system shall consist of panel finishes, slip sheet, 
insulation, vapor retarder, all accessories, components, and trim and all 
connections with roof panels.  This includes roof penetration items such as 
vents, curbs, exterior gutters and downspouts; eaves, ridge, hip, valley, 
rake, gable, or other roof system flashings installed and any other 
components specified within this contract to provide a weathertight roof 
system; and items specified in other sections of the specifications that 
are part of the roof system.  All material and workmanship deficiencies, 
system deterioration caused by exposure to the elements and/or inadequate 
resistance to service design loads, water leaks and wind uplift damage 
shall be repaired as approved by the Contracting Officer.  See the attached 
Contractor's required warranty for issue resolution of warrantable defects. 
 This warranty shall warrant and cover the entire cost of repair or 
replacement, including all material, labor, and related markups.  The 
Contractor shall supplement this warranty with written warranties from the 
installer and system manufacturer, which shall be submitted along with 
Contractor's warranty; however, the Contractor shall be ultimately 
responsible for this warranty.  The Contractor's written warranty shall be 
as outlined in attached WARRANTY FOR NON-STRUCTURAL METAL ROOF SYSTEM, and 
shall start upon final acceptance of the facility.  It is required that the 
Contractor provide a separate bond in an amount equal to the installed 
total roofing system cost in favor of the owner (Government) covering the 
Contractor's warranty responsibilities effective throughout the 5 year 
Contractor's warranty period for the entire roofing system as outlined 
above.

1.7.2   Manufacturer's Material Warranties

The Contractor shall furnish, in writing, the following manufacturer's 
material warranties which cover all Non-Structural Metal Roofing System 
components such as roof panels, flashing, accessories, and trim, fabricated 
from coil material:

     a.  A manufacturer's 20 year material warranty warranting that the 
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aluminum, zinc-coated steel, aluminum-zinc alloy coated steel or 
aluminum-coated steel as specified herein will not rupture, fail 
structurally, or perforate under normal atmospheric conditions at the site. 
 Liability under this warranty shall be limited exclusively to the cost of 
either repairing or replacing nonconforming, ruptured, perforated, or 
structurally failed coil material.

     b.  A manufacturer's 20 year exterior material finish warranty 
warranting that the factory color finish, under normal atmospheric 
conditions at the site, will not crack, peel, or delaminate; chalk in 
excess of a numerical rating of 8 when measured in accordance with ASTM D 
4214; or fade or change colors in excess of 5 NBS units as measured in 
accordance with ASTM D 2244.  Liability under this warranty is exclusively 
limited to refinishing or replacing the defective coated coil material.

     c.  A roofing system manufacturer's 20 year system weathertightness 
warranty.

1.8   COORDINATION MEETING

A coordination meeting shall be held within 45 days after contract award 
for mutual understanding of the metal roofing system contract requirements. 
 This meeting shall take place at the building site and shall include 
representatives from the Contractor, the roofing system manufacturer, the 
roofing supplier, the erector, the designer, and the Contracting Officer.  
All items required by paragraph SUBMITTALS shall be discussed, including 
applicable standard manufacturer shop drawings, and the approval process.  
The Contractor shall coordinate time and arrangements for the meeting.

PART 2   PRODUCTS

2.1   ROOF PANELS

Panels shall be steel and shall have a factory color finish.  Length of 
sheets shall be sufficient to cover the entire length of any unbroken roof 
slope for slope lengths that do not exceed  30 feet.  Sheets longer than  
30 feet may be furnished if approved by the Contracting Officer.  Width of 
sheets shall provide nominal  12 inches of coverage in place.  Design 
provisions shall be made for thermal expansion and contraction consistent 
with the type of system to be used.  All sheets shall be either square-cut 
or miter-cut.  The ridge cap shall be installed as recommended by the metal 
roofing manufacturer.  Height of corrugations, ribs, or seams, at overlap 
of adjacent roof sheets shall be the building manufacturer's standard for 
the indicated roof slope.

2.1.1   Steel Panels

Zinc-coated steel conforming to ASTM A 653/A 653M; aluminum-zinc alloy 
coated steel conforming to ASTM A 792/A 792M, AZ 50 coating; or 
aluminum-coated steel conforming to ASTM A 463/A 463M, Type 2, coating 
designation T2 65.  Uncoated roof panels shall be  0.024 inch thick minimum.

2.2   ACCESSORIES

Accessories shall be compatible with the roofing furnished.  Flashing, 
trim, metal closure strips, caps, and similar metal accessories shall be 
not less than the minimum thicknesses specified for roof panels.  Exposed 
metal accessories shall be finished to match the panels furnished.  Molded 
closure strips shall be bituminous-saturated fiber, closed-cell or 
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solid-cell synthetic rubber or neoprene, or polyvinyl chloride premolded to 
match configuration of the panels and shall not absorb or retain water.

2.3   FASTENERS

Fasteners for roof panels shall be zinc-coated steel, aluminum, or nylon 
capped steel, type and size as recommended by the manufacturer to meet the 
performance requirements.  Fasteners for accessories shall be the 
manufacturer's standard.  Exposed roof fasteners shall be gasketed or have 
gasketed washers on the exterior side of the roofing to waterproof the 
fastener penetration.  Washer material shall be compatible with the panels; 
and gasketed portion of fasteners or washers shall be neoprene or other 
equally durable elastomeric material approximately  1/8 inch thick.

2.4   FACTORY COLOR FINISH

Panels shall have a factory applied polyvinylidene fluoride finish on the 
exposed side.  The exterior finish shall consist of a baked-on topcoat with 
an appropriate prime coat.  The exterior coating shall be a nominal  1 mil 
thickness consisting of a topcoat of not less than  0.7 mil dry film 
thickness and the paint manufacturer's recommended primer of not less than  
0.2 mil thickness.  The exterior color finish shall meet the test 
requirements specified below.

2.4.1   Cyclic Salt Fog/UV Test

A sample of the sheets shall withstand a cyclic corrosion test for a 
minimum of 2016 hours in accordance with ASTM D 5894, including the scribe 
requirement in the test.  Immediately upon removal of the panel from the 
test, the coating shall receive a rating of not less than 10, no 
blistering, as determined by ASTM D 714; 10, no rusting, as determined by 
ASTM D 610; and a rating of 6, over  1/16 to 1/8 inch failure at scribe, as 
determined by ASTM D 1654.

2.4.2   Formability Test

When subjected to testing in accordance with ASTM D 522 Method B,  1/8 inch 
diameter mandrel, the coating film shall show no evidence of fracturing to 
the naked eye.

2.4.3   Accelerated Weathering, Chalking Resistance and Color Change

A sample of the sheets shall be tested in accordance with ASTM G 154, test 
condition UVA-340 lamp, 4h UV at 60 degrees C followed by 4h CON at 50 
degrees C.  The coating shall withstand the weathering test without 
cracking, peeling, blistering, loss of adhesion of the protective coating, 
or corrosion of the base metal.  Protective coating with an adhesion rating 
of less than 4B when tested in accordance with ASTM D 3359, Test Method B, 
shall be considered as an area indicating loss of adhesion.  Following the 
accelerated weathering test, the coating shall have a chalk rating not less 
than No. 8 in accordance with ASTM D 4214 test procedures, and the color 
change shall not exceed 5 CIE or Hunter Lab color difference (delta E) 
units in accordance with ASTM D 2244.

2.4.4   Humidity Test

When subjected to a humidity cabinet test in accordance with ASTM D 2247 
for 1000 hours, a scored panel shall show no signs of blistering, cracking, 
creepage or corrosion.
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2.4.5   Impact Resistance

Factory-painted sheet shall withstand direct and reverse impact in 
accordance with ASTM D 2794  0.500 inch diameter hemispherical head 
indenter, equal to  1.5 times the metal thickness in mils, expressed in 
inch-pounds, with no cracking.

2.4.6   Abrasion Resistance Test

When subjected to the falling sand test in accordance with ASTM D 968, 
Method A, the coating system shall withstand a minimum of 50 liters of sand 
before the appearance of the base metal.  The term "appearance of base 
metal" refers to the metallic coating on steel or the aluminum base metal.

2.4.7   Specular Gloss

Finished roof surfaces shall have a specular gloss value of 10 or less at 
an angle of 85 degrees when measured in accordance with ASTM D 523.

2.4.8   Pollution Resistance

Coating shall show no visual effects when covered spot tested in a 10 
percent hydrochloric acid solution for 24 hours in accordance with ASTM D 
1308.

2.5   UNDERLAYMENTS

2.5.1   Felt Underlayment

Felt underlayment shall be No. 30 felt in accordance with ASTM D 226, Type 
II.

2.5.2   Rubberized Underlayment

Rubberized underlayment shall be equal to "Ice and Water Shield" as 
manufactured by Grace Construction Products, "Winterguard" as manufactured 
by CertainTeed Corporation, or "Weather Watch Ice and Water Barrier" as 
manufactured by GAF Building Materials Corporation.

2.5.3   Slip Sheet

Slip Sheet shall be  5 pounds per 100 sf rosin sized unsaturated building 
paper.

2.6   INSULATION

Thermal resistance of insulation shall be not less than the R-values shown 
on the contract drawings.  R-values shall be determined at a mean 
temperature of  75 degrees F in accordance with ASTM C 518.  Insulation 
shall be a standard product with the insulation manufacturer, factory 
marked or identified with insulation manufacturer's name or trademark and 
R-value.  Identification shall be on individual pieces or individual 
packages.  Insulation shall have a flame spread and a smoke developed 
rating when tested in accordance with ASTM E 84.  The stated R-value of the 
insulation shall be certified by an independent Registered Professional 
Engineer if tests are conducted in the insulation manufacturer's laboratory.
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2.6.1   Rigid Board Insulation for Use Above a Roof Deck

2.6.1.1   Polyisocyanurate

Polyisocyanurate insulation shall conform to ASTM C 1289, Type I, Class 2.

2.7   INSULATION RETAINERS

Insulation retainers shall be type, size, and design necessary to 
adequately hold the insulation and to provide a neat appearance.  Metallic 
retaining members shall be nonferrous or have a nonferrous coating.  
Nonmetallic retaining members, including adhesives used in conjunction with 
mechanical retainers or at insulation seams, shall have a fire resistance 
classification not less than that permitted for the insulation.

2.8   SEALANT

Sealant shall be an elastomeric type containing no oil or asphalt.  Exposed 
sealant shall be colored to match the applicable building color.  Sealant 
placed in the roof panel standing seam ribs shall be provided in accordance 
with the manufacturer's recommendations.

2.9   GASKETS AND INSULATING COMPOUNDS

Gaskets and insulating compounds shall be nonabsorptive and suitable for 
insulating contact points of incompatible materials.  Insulating compounds 
shall be nonrunning after drying.

2.10   VAPOR RETARDER

2.10.1   Vapor Retarders as Integral Facing

Insulation facing shall have a permeability of  0.02 perm or less when 
tested in accordance with ASTM E 96.  Facing shall be white reinforced 
plypropylene kraft laminate (PSK).  Facings and finishes shall be factory 
applied.

2.10.2   Vapor Retarders Separate from Insulation

Vapor retarder material shall be polyethylene sheeting conforming to ASTM D 
4397.  A single ply of  10 mil polyethylene sheet; or, at the Contractor's 
option, a double ply of  6 mil polyethylene sheet shall be used.  A fully 
compatible polyethylene tape which has equal or better water vapor control 
characteristics than the vapor retarder material shall be provided.  A 
cloth industrial duct tape in a utility grade shall also be provided to use 
as needed to protect the vapor retarder from puncturing.

2.10.3   Slip Sheet for Use With Vapor Retarder

Slip sheet for use with vapor retarder shall be a  5 per 100 square foot 
rosin-sized, unsaturated building paper.

PART 3   EXECUTION

3.1   INSTALLATION

Installation shall be in accordance with the manufacturer's erection 
instructions and drawings.  Dissimilar materials which are not compatible 
when contacting each other shall be insulated by means of gaskets or 
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insulating compounds.  Improper or mislocated drill holes shall be plugged 
with an oversize screw fastener and gasketed washer; however, sheets with 
an excess of such holes or with such holes in critical locations shall not 
be used.  Exposed surfaces and edges shall be kept clean and free from 
sealant, metal cuttings, hazardous burrs, and other foreign material.  
Stained, discolored, or damaged sheets shall be removed from the site.

3.1.1   Roofing

Side laps shall be laid away from the prevailing winds.  Side and end lap 
distances, joint sealing, and fastening and spacing of fasteners shall be 
in accordance with manufacturer's standard practice.  Spacing of exposed 
fasteners shall present an orderly appearance.  Side laps and end laps of 
roof panels and joints at accessories shall be sealed.  Fasteners shall be 
driven normal to the surface.  Method of applying joint sealant shall 
conform to the manufacturer's recommendation to achieve a complete 
weathertight installation.  Accessories shall be fastened into substrate, 
except as otherwise approved.  Closure strips shall be provided as 
indicated and where necessary to provide weathertight construction.

3.1.2   Field Forming of Roof Panels for Unique Areas

When roofing panels are formed from factory-color-finished steel coils at 
the project site, the same care and quality control measures that are taken 
in shop forming of roofing panels shall be observed.  Rollformer shall be 
operated by the metal roofing manufacturer's approved installer.  In cold 
weather conditions, preheating of the steel coils to be field formed shall 
be performed as necessary just prior to the rolling operations.

3.1.3   Underlayment

Underlayment types shall be installed where shown on the drawings; they 
shall be installed directly over the substrate.  If a roof panel rests 
directly on the underlayments, a slip sheet shall be installed as a top 
layer, beneath the metal roofing panels, to prevent adhesion.  All 
underlayments shall be installed so that successive strips overlap the next 
lower strip in shingle fashion.  Underlayments shall be installed in 
accordance with the manufacturer's written instructions.  The underlayments 
shall ensure that any water that penetrates below the metal roofing panels 
will drain outside of the building envelope.

3.2   INSULATION INSTALLATION

Insulation shall be installed as indicated and in accordance with 
manufacturer's instructions.  Insulation shall be continuous over entire 
roof surface.  Where expansion joints, terminations, and other connections 
are made, the cavity shall be filled with batt insulation and vapor 
retarder providing equivalent R-Value and perm rating as remaining 
insulation.

3.2.1   Board Insulation in Warm Climates

Rigid or semirigid board insulation shall be laid in close contact.  If 
more than one layer of insulation is required, joints in the second layer 
shall be offset from joints in the first layer.  A layer of blanket 
insulation shall be placed over the rigid or semirigid board insulation to 
be compressed against the underside of the metal roofing to reduce thermal 
bridging, dampen noise, and prevent roofing flutter.  This layer of blanket 
insulation shall be compressed a minimum of 50 percent.  Rigid insulation 

SECTION 07412A  Page 12



SOF Training Maze and Facade W912HN-04-R-0009

shall be attached to the metal roof deck with bearing plates and fasteners, 
as recommended by the insulation manufacturer, so that the insulation 
joints are held tight against each other, with no less than  1 fastener and 
bearing plates per 4 square feet of insulation.  Layout and joint pattern 
of insulation and fasteners shall be indicated on the shop drawings.

3.2.2   Board Insulation in Cool Climates

A layer of unfaced blanket insulation shall be placed over the board 
insulation and held tight against the metal roofing.

3.3   PROTECTION OF VAPOR RETARDER FROM ROOF DECK

A cloth industrial duct tape shall be adhered over all the seams of metal 
roof decking, at any penetration edges, and at all surface areas exhibiting 
sharp burrs or similar protrusions.  For other types of roof decking, cloth 
industrial duct tape shall be adhered over all irregularities which could 
potentially puncture polyethylene membrane.

3.4   VAPOR RETARDER INSTALLATION

3.4.1   Integral Facing on Blanket Insulation

Integral facing on blanket insulation shall have the facing lapped and 
sealed with a compatible tape to provide a vapor tight membrane.

3.4.2   Polyethylene Vapor Retarder

The polyethylene vapor retarder membrane shall be installed over the entire 
surface.  A fully compatible polyethylene tape shall be used to seal the 
edges of the sheets to provide a vapor tight membrane.  Sheet edges shall 
be lapped not less than  6 inches.  Sufficient material shall be provided 
to avoid inducing stresses in the sheets due to stretching or binding.  All 
tears or punctures that are visible in the finished surface at any time 
during the construction process shall be sealed with polyethylene tape.

3.5   SLIP SHEET INSTALLATION

A slip sheet shall be laid over the blanket insulation facing to prevent 
the vinyl facing from adhering to the metal roofing.
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

NON-STRUCTURAL METAL ROOF SYSTEM

FACILITY DESCRIPTION_________________________________________________

BUILDING NUMBER:_____________________________________________________

CORPS OF ENGINEERS CONTRACT NUMBER:__________________________________

CONTRACTOR

CONTRACTOR:__________________________________________________________

ADDRESS:_____________________________________________________________

POINT OF CONTACT:____________________________________________________

TELEPHONE NUMBER:____________________________________________________

OWNER

OWNER:_______________________________________________________________

ADDRESS:_____________________________________________________________

POINT OF CONTACT:____________________________________________________

TELEPHONE NUMBER:____________________________________________________

CONSTRUCTION AGENT

CONSTRUCTION AGENT:__________________________________________________

ADDRESS:_____________________________________________________________

POINT OF CONTACT:____________________________________________________

TELEPHONE NUMBER:____________________________________________________
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

NON-STRUCTURAL METAL ROOF SYSTEM
(continued)

THE NON-STRUCTURAL METAL ROOF SYSTEM INSTALLED ON THE ABOVE NAMED BUILDING IS 
WARRANTED BY _____________________________ FOR A PERIOD OF FIVE (5) YEARS 
AGAINST WORKMANSHIP AND MATERIAL DEFICIENCES, WIND DAMAGE, STRUCTURAL 
FAILURE, AND LEAKAGE.  THE NON-STRUCTURAL METAL ROOFING SYSTEM COVERED UNDER 
THIS WARRANTY SHALL INCLUDE, BUT SHALL NOT BE LIMITED TO, THE FOLLOWING:  THE 
ENTIRE ROOFING SYSTEM, MANUFACTURER SUPPLIED FRAMING AND STRUCTURAL MEMBERS, 
METAL ROOF PANELS, FASTENERS, CONNECTORS, ROOF SECUREMENT COMPONENTS, AND 
ASSEMBLIES TESTED AND APPROVED IN ACCORDANCE WITH UL 580.  IN ADDITION, THE 
SYSTEM PANEL FINISHES, SLIP SHEET, INSULATION, VAPOR RETARDER, ALL 
ACCESSORIES, COMPONENTS, AND TRIM AND ALL CONNECTIONS ARE INCLUDED.  THIS 
INCLUDES ROOF PENETRATION ITEMS SUCH AS VENTS, CURBS, SKYLIGHTS; INTERIOR OR 
EXTERIOR GUTTERS AND DOWNSPOUTS; EAVES, RIDGE, HIP, VALLEY, RAKE, GABLE, 
WALL, OR OTHER ROOF SYSTEM FLASHINGS INSTALLED AND ANY OTHER COMPONENTS 
SPECIFIED WITHIN THIS CONTRACT TO PROVIDE A WEATHERTIGHT ROOF SYSTEM; AND 
ITEMS SPECIFIED IN OTHER SECTIONS OF THE SPECIFICATIONS THAT ARE PART OF THE 
NON-STRUCTURAL METAL ROOFING SYSTEM.

ALL MATERIAL DEFICIENCIES, WIND DAMAGE, STRUCTURAL FAILURE, AND LEAKAGE 
ASSOCIATED WITH THE NON-STRUCTURAL METAL ROOF SYSTEM COVERED UNDER THIS 
WARRANTY SHALL BE REPAIRED AS APPROVED BY THE CONTRACTING OFFICER.  THIS 
WARRANTY SHALL COVER THE ENTIRE COST OF REPAIR OR REPLACEMENT, INCLUDING ALL 
MATERIAL, LABOR, AND RELATED MARKUPS.  THE ABOVE REFERENCED WARRANTY 
COMMENCED ON THE DATE OF FINAL ACCEPTANCE ON ____________________________ AND 
WILL REMAIN IN EFFECT FOR STATED DURATION FROM THIS DATE.

SIGNED, DATED, AND NOTARIZED (BY COMPANY PRESIDENT)

____________________________________________________________
       (Company President)                      (Date)
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

NON-STRUCTURAL METAL ROOFING SYSTEM
(continued)

THE CONTRACTOR SHALL SUPPLEMENT THIS WARRANTY WITH WRITTEN WARRANTIES FROM 
THE MANUFACTURER AND/OR INSTALLER OF THE NON-STRUCTURAL METAL ROOFING SYSTEM, 
WHICH SHALL BE SUBMITTED ALONG WITH THE CONTRACTOR'S WARRANTY.  HOWEVER, THE 
CONTRACTOR WILL BE ULTIMATELY RESPONSIBLE FOR THIS WARRANTY AS OUTLINED IN 
THE SPECIFICATIONS AND AS INDICATED IN THIS WARRANTY EXAMPLE.

EXCLUSIONS FROM COVERAGE

1.  NATURAL DISASTERS, ACTS OF GOD (LIGHTNING, FIRE, EXPLOSIONS, SUSTAINED 
WIND FORCES IN EXCESS OF THE DESIGN CRITERIA, EARTHQUAKES, AND HAIL).

2.  ACTS OF NEGLIGENCE OR ABUSE OR MISUSE BY GOVERNMENT OR OTHER PERSONNEL, 
INCLUDING ACCIDENTS, VANDALISM, CIVIL DISOBEDIENCE, WAR, OR DAMAGE CAUSED BY 
FALLING OBJECTS.

3.  DAMAGE BY STRUCTURAL FAILURE, SETTLEMENT, MOVEMENT, DISTORTION, WARPAGE, 
OR DISPLACEMENT OF THE BUILDING STRUCTURE OR ALTERATIONS MADE TO THE BUILDING.

4.  CORROSION CAUSED BY EXPOSURE TO CORROSIVE CHEMICALS, ASH OR FUMES 
GENERATED OR RELEASED INSIDE OR OUTSIDE THE BUILDING FROM CHEMICAL PLANTS, 
FOUNDRIES, PLATING WORKS, KILNS, FERTILIZER FACTORIES, PAPER PLANTS, AND THE 
LIKE.

5.  FAILURE OF ANY PART OF THE NON-STRUCTURAL METAL ROOF DUE TO ACTIONS BY 
THE OWNER TO INHIBIT FREE DRAINAGE OF WATER FROM THE ROOF AND GUTTERS AND 
DOWNSPOUTS OR ALLOW PONDING WATER TO COLLECT ON THE ROOF SURFACE.  
CONTRACTOR'S DESIGN SHALL INSURE FREE DRAINAGE FROM THE ROOF AND NOT ALLOW 
PONDING WATER.

6.  THIS WARRANTY APPLIES TO THE NON-STRUCTURAL METAL ROOFING SYSTEM.  IT 
DOES NOT INCLUDE ANY CONSEQUENTIAL DAMAGE TO THE BUILDING INTERIOR OR 
CONTENTS WHICH IS COVERED BY THE WARRANTY OF CONSTRUCTION CLAUSE INCLUDED IN 
THIS CONTRACT.

7.  THIS WARRANTY CANNOT BE TRANSFERRED TO ANOTHER OWNER WITHOUT WRITTEN 
CONSENT OF THE CONTRACTOR; AND THIS WARRANTY AND THE CONTRACT PROVISIONS WILL 
TAKE PRECEDENCE OVER ANY CONFLICTS WITH STATE STATUTES.

**
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

NON-STRUCTURAL METAL ROOF SYSTEM
(continued)

**REPORTS OF LEAKS AND ROOF SYSTEM DEFICIENCIES SHALL BE RESPONDED TO WITHIN 
48 HOURS OF RECEIPT OF NOTICE, BY TELEPHONE OR IN WRITING, FROM EITHER THE 
OWNER OR CONTRACTING OFFICER.  EMERGENCY REPAIRS TO PREVENT FURTHER ROOF 
LEAKS SHALL BE INITIATED IMMEDIATELY; A WRITTEN PLAN SHALL BE SUBMITTED FOR 
APPROVAL TO REPAIR OR REPLACE THIS ROOF SYSTEM WITHIN SEVEN (7) CALENDAR 
DAYS.  ACTUAL WORK FOR PERMANENT REPAIRS OR REPLACEMENT SHALL BE STARTED 
WITHIN 30 DAYS AFTER RECEIPT OF NOTICE, AND COMPLETED WITHIN A REASONABLE 
TIME FRAME.  IF THE CONTRACTOR FAILS TO ADEQUATELY RESPOND TO THE WARRANTY 
PROVISIONS, AS STATED IN THE CONTRACT AND AS CONTAINED HEREIN, THE 
CONTRACTING OFFICER MAY HAVE THE NON-STRUCTURAL METAL ROOF SYSTEM REPAIRED OR 
REPLACED BY OTHERS AND CHARGE THE COST TO THE CONTRACTOR.

IN THE EVENT THE CONTRACTOR DISPUTES THE EXISTENCE OF A WARRANTABLE DEFECT, 
THE CONTRACTOR MAY CHALLENGE THE OWNER'S DEMAND FOR REPAIRS AND/OR 
REPLACEMENT DIRECTED BY THE OWNER OR CONTRACTING OFFICER EITHER BY REQUESTING 
A CONTRACTING OFFICER'S DECISION UNDER THE CONTRACT DISPUTES ACT, OR BY 
REQUESTING THAT AN ARBITRATOR RESOLVE THE ISSUE.  THE REQUEST FOR AN 
ARBITRATOR MUST BE MADE WITHIN 48 HOURS OF BEING NOTIFIED OF THE DISPUTED 
DEFECTS.  UPON BEING INVOKED, THE PARTIES SHALL, WITHIN TEN (10) DAYS, 
JOINTLY REQUEST A LIST OF FIVE (5) ARBITRATORS FROM THE FEDERAL MEDIATION AND 
CONCILIATION SERVICE.  THE PARTIES SHALL CONFER WITHIN TEN (10) DAYS AFTER 
RECEIPT OF THE LIST TO SEEK AGREEMENT ON AN ARBITRATOR.  IF THE PARTIES 
CANNOT AGREE ON AN ARBITRATOR, THE CONTRACTING OFFICER AND THE PRESIDENT OF 
THE CONTRACTOR'S COMPANY WILL STRIKE ONE (1) NAME FROM THE LIST ALTERNATIVELY 
UNTIL ONE (1) NAME REMAINS.  THE REMAINING PERSON SHALL BE THE DULY SELECTED 
ARBITRATOR.  THE COSTS OF THE ARBITRATION, INCLUDING THE ARBITRATOR'S FEE AND 
EXPENSES, COURT REPORTER, COURTROOM OR SITE SELECTED, ETC., SHALL BE BORNE 
EQUALLY BETWEEN THE PARTIES.  EITHER PARTY DESIRING A COPY OF THE TRANSCRIPT 
SHALL PAY FOR THE TRANSCRIPT.  A HEARING WILL BE HELD AS SOON AS THE PARTIES 
CAN MUTUALLY AGREE.  A WRITTEN ARBITRATOR'S DECISION WILL BE REQUESTED NOT 
LATER THAN 30 DAYS FOLLOWING THE HEARING.  THE DECISION OF THE ARBITRATOR 
WILL NOT BE BINDING; HOWEVER, IT WILL BE ADMISSIBLE IN ANY SUBSEQUENT APPEAL 
UNDER THE CONTRACT DISPUTES ACT.

A FRAMED COPY OF THIS WARRANTY SHALL BE POSTED IN THE MECHANICAL ROOM OR 
OTHER APPROVED LOCATION DURING THE ENTIRE WARRANTY PERIOD.

    -- End of Section --
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SECTION 07413

*3 METAL SOFFIT
07/97

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ALUMINUM ASSOCIATION (AA)

AA Design Manual (1994) Aluminum Design Manual: 
Specifications & Guidelines for Aluminum 
Structures

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM B 209 (1996) Aluminum and Aluminum-Alloy Sheet 
and Plate

ASTM D 522 (1993a) Mandrel Bend Test of Attached 
Organic Coatings

ASTM D 714 (1987; R 1994el) Evaluating Degree of 
Blistering of Paints

ASTM D 968 (1993) Abrasion Resistance of Organic 
Coatings by Falling Abrasive

ASTM D 1654 (1992) Evaluation of Painted or Coated 
Specimens Subjected to Corrosive 
Environments

ASTM D 2244 (1995) Calculation of Color Differences 
from Instrumentally Measured Color 
Coordinates

ASTM D 2247 (1997) Testing Water Resistance of 
Coatings in 100% Relative Humidity

ASTM D 2794 (1993) Resistance of Organic Coatings to 
the Effects of Rapid Deformation (Impact)

ASTM D 3359 (1997) Measuring Adhesion by Tape Test

ASTM D 4214 (1998) Evaluating Degree of Chalking of 
Exterior Paint Films

ASTM D 5894 (1996) Standard Practice for Cyclic Salt 
Fog/UV Exposure of Painted Metal, 
(Alternating Exposures in a Fog/Dry 
Cabinet and a UV Condensation Cabinet)
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1.2   GENERAL REQUIREMENTS

1.2.1   Design

Criteria, loading combinations, and definitions shall be in accordance with 
ASCE 7.  Maximum calculated fiber stress shall not exceed the allowable 
value in the AISI or AA manuals; a one third overstress for wind is 
allowed.  Midspan deflection under maximum design loads shall be limited to 
L/180.  Contract drawings show the design wind loads and the extent and 
general assembly details of the metal soffit.  Members and connections not 
shown on the drawings shall be designed by the Contractor.  Soffit panels 
and accessories shall be the products of the same manufacturer.  Aluminum 
soffit design shall be in accordance with AA Design Manual.

1.2.2   Architectural Considerations

Panels profile shall be as shown on the drawings and shall be perforated.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Soffits; G, RE

  Drawings consisting of catalog cuts, design and erection 
drawings, shop coating and finishing specifications, and other 
data as necessary to clearly describe design, materials, sizes, 
layouts, construction details, fasteners, and erection.  Drawings 
shall be accompanied by engineering design calculations for the 
soffit panels.

SD-07 Certificates

Soffits; 
Installation; 
Accessories; 

  Certificates attesting that the panels and accessories conform 
to the requirements specified.  Certified laboratory test reports 
showing that the sheets to be furnished are produced under a 
continuing quality control program and that a representative 
sample consisting of not less than 5 pieces has been tested and 
has met the quality standards specified for factory color finish.  
Mill certification for structural bolts, soffit, and wall liner 
panels.

1.4   DELIVERY AND STORAGE

Materials shall be delivered to the site in a dry and undamaged condition 
and stored out of contact with the ground.  Materials shall be covered with 
weathertight coverings and kept dry.  Storage accommodations for metal 
soffit shall provide good air circulation and protection from surface 
staining.
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1.5   WARRANTIES

The Contractor shall provide a weather tight warranty for the metal soffit 
for a period of 20 years to include soffit panel assembly, 10 years against 
the wear of color finish, and 10 years against the corrosion of fasteners 
caused by ordinary wear and tear by the elements.  The warranties shall 
start upon final acceptance of the work or the date the Government takes 
possession, whichever is earlier.

PART 2   PRODUCTS

2.1   Soffit

Panels shall be perforated aluminum and shall have a factory color finish.  
Length of sheets shall be sufficient to cover the entire length of any 
unbroken surface.  Width of sheets with overlapping configurations shall 
provide not less than 24 inches of coverage in place.

2.1.1   Aluminum Panels

Alloy conforming to ASTM B 209, temper as required for the forming 
operation, minimum 0.032 inch thick.

2.2   FACTORY COLOR FINISH

Panels shall have a factory applied polyvinylidene fluoride finish on the 
exposed side.  The exterior finish shall consist of a baked-on topcoat with 
an appropriate prime coat.  Color shall be white.  The exterior coating 
shall be a nominal thickness consisting of a topcoat of not less than 0.7 
mil dry film thickness and the paint manufacturer's recommended primer.

2.2.1   Salt Spray Test

A sample of the sheets shall withstand a cyclic corrosion test for a 
minimum of 2016 hours in accordance with ASTM D 5894, including the scribe 
requirement in the test.  Immediately upon removal of the panel from the 
test, the coating shall receive a rating of not less than 10, no 
blistering, as determined by ASTM D 714; 10, no rusting, as determined by 
ASTM D 610; and a rating of 6, 1/16 to 1/8 inch failure at scribe, as 
determined by ASTM D 1654.

2.2.2   Formability Test

When subjected to testing in accordance with ASTM D 522 Method B, 1/8 inch 
diameter mandrel, the coating film shall show no evidence of fracturing to 
the naked eye.

2.2.3   Accelerated Weathering, Chalking Resistance and Color Change

The coating shall withstand the weathering test without cracking, peeling, 
blistering, loss of adhesion of the protective coating, or corrosion of the 
base metal.  Protective coating that can be readily removed from the base 
metal with tape in accordance with ASTM D 3359, Test Method B, shall be 
considered as an area indicating loss of adhesion.  Following the 
accelerated weathering test, the coating shall have a chalk rating not less 
than No. 8 in accordance with ASTM D 4214 test procedures, and the color 
change shall not exceed 5 CIE or Hunter Lab color difference (delta E) 
units in accordance with ASTM D 2244.  For sheets required to have a low 
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gloss finish, the chalk rating shall be not less than No. 6 and the color 
difference shall be not greater than 7 units.

2.2.4   Humidity Test

When subjected to a humidity cabinet test in accordance with ASTM D 2247 
for 1000 hours, a scored panel shall show no signs of blistering, cracking, 
creepage or corrosion.

2.2.5   Impact Resistance

Factory-painted sheet shall withstand direct and reverse impact in 
accordance with ASTM D 2794 0.500 inch diameter hemispherical head 
indenter, equal to 1.5 times the metal thickness in mils, expressed in 
inch-pounds, with no loss of adhesion.

2.2.6   Abrasion Resistance Test

When subjected to the falling sand test in accordance with ASTM D 968, 
Method A, the coating system shall withstand a minimum of 50 liters of sand 
before the appearance of the base metal.  The term "appearance of base 
metal" refers to the metallic coating on steel or the aluminum base metal.

2.3   ACCESSORIES

Flashing, trim, metal closure strips, caps, and similar metal accessories 
shall be the manufacturer's standard products.  Exposed metal accessories 
shall be finished to match the panels furnished.

2.4   FASTENERS

Fasteners for aluminum panels shall be aluminum or corrosion  resisting 
steel.  Fasteners for accessories shall be the manufacturer's standard.  
Nonpenetrating fastener system for panels using concealed clips shall be 
manufacturer's standard for the system provided.

2.4.1   Screws

Screws shall be as recommended by the manufacturer.

2.5   SEALANT

Sealant shall be an elastomeric type containing no oil or asphalt.  Exposed 
sealant shall be colored to match the applicable building color and shall 
cure to a rubberlike consistency.

2.6   GASKETS AND INSULATING COMPOUNDS

Gaskets and insulating compounds shall be nonabsorptive and suitable for 
insulating contact points of incompatible materials.  Insulating compounds 
shall be nonrunning after drying.

PART 3   EXECUTION

3.1   INSTALLATION

Installation shall be in accordance with the manufacturer's erection 
instructions and drawings.  Dissimilar materials which are not compatible 
when contacting each other shall be insulated from each other by means of 
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gaskets or insulating compounds.  Improper or mislocated drill holes shall 
be plugged with an oversize screw fastener and gasketed washer; however, 
panels with an excess of such holes or with such holes in critical 
locations shall not be used.  Exposed surfaces and edges shall be kept 
clean and free from sealant, metal cuttings, hazardous burrs, and other 
foreign material.  Stained, discolored, or damaged sheets shall be removed 
from the site.

3.1.1   Soffit and Accessories

Soffit shall be applied with the longitudinal configurations in the 
transverse to eave position.  Accessories shall be fastened into framing 
members, except as otherwise approved.  Closure strips shall be provided as 
indicated and where necessary to provide weathertight construction.

3.1.1.1   Concealed Fastener Wall Panels

Panels shall be fastened to framing members with concealed fastening clips 
or other concealed devices standard with the manufacturer.  Spacing of 
fastening clips and fasteners shall be in accordance with the 
manufacturer's written instructions.  Spacing of fasteners and anchor clips 
along the panel interlocking ribs shall not exceed 12 incheson center 
except when otherwise approved.  Fasteners shall not puncture metal sheets 
except as approved for flashing, closures, and trim; exposed fasteners 
shall be installed in straight lines.  Interlocking ribs shall be sealed 
with factory-applied sealant.  Joints at accessories shall be sealed.

        -- End of Section --
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SECTION 08110

STEEL DOORS AND FRAMES
05/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A250.3 (1999) Test Procedure and Acceptance 
Criteria for Factory Applied Finish 
Painted Steel Surfaces for Steel Doors and 
Frames

ANSI A250.8 (1998) SDI-100 Recommended Specifications 
for Standard Steel Doors and Frames

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 591 (1998) Steel Sheet, Electrolytic 
Zinc-Coated, for Light Coating Mass 
Applications

ASTM A 653/A 653M (2000) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

ASTM A 924/A 924M (1999) General Requirements for Steel 
Sheet, Metallic-Coated by the Hot-Dip 
Process

HOLLOW METAL MANUFACTURERS ASSOCIATION (HMMA)

NAAMM HMMA HMM (1992) Hollow Metal Manual

STEEL DOOR INSTITUTE (SDOI)

SDI 105 (1998) Recommended Erection Instructions 
for Steel Frames 

1.2   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-02 Shop Drawings

Doors

Frames

Accessories
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Weatherstripping

Show elevations, construction details, metal gages, hardware 
provisions, method of glazing, and installation details.

Schedule of doors

Schedule of frames

Submit door and frame locations.

SD-03 Product Data

Doors

Frames

Accessories

Weatherstripping

Submit manufacturer's descriptive literature for doors, frames, 
and accessories.  Include data and details on door construction, 
panel (internal) reinforcement, insulation, and door edge 
construction.  When "custom hollow metal doors" are provided in 
lieu of "standard steel doors," provide additional details and 
data sufficient for comparison to ANSI A250.8 requirements.

SD-04 Samples

Factory-applied enamel finish

Where colors are not indicated, submit manufacturer's standard 
colors and patterns for selection.

1.3   DELIVERY, STORAGE, AND HANDLING

Deliver doors, frames, and accessories undamaged and with protective 
wrappings or packaging.  Store doors and frames on platforms under cover in 
clean, dry, ventilated, and accessible locations, with 1/4 inch airspace 
between doors.  Remove damp or wet packaging immediately and wipe affected 
surfaces dry.  Replace damaged materials with new.

PART 2   PRODUCTS

2.1   STANDARD STEEL DOORS

ANSI A250.8, except as specified otherwise.  Prepare doors to receive 
hardware specified .  Undercut where indicated.  Exterior doors shall have 
top edge closed flush and sealed to prevent water intrusion.  Doors shall be
 1 3/4 inches thick, unless otherwise indicated.

2.1.1   Classification - Level, Performance

2.1.1.1   Standard Duty Doors

ANSI A250.8, Level 1, physical performance Level 
c, and design(s) indicated and core construction as required by the 
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manufacturer.

2.1.1.2   Heavy Duty Doors

ANSI A250.8, Level 2, physical performance Level B, with core construction 
as required by the manufacturer, of size(s) and design(s)indicated.

2.2   CUSTOM HOLLOW METAL DOORS

Provide custom hollow metal doors where nonstandard steel doors are 
indicated.  At the Contractor's option, custom hollow metal doors may be 
provided in lieu of standard steel doors.  Door size(s), design, materials, 
construction, gages, and finish shall be as specified for standard steel 
doors and shall comply with the requirement of NAAMM HMMA HMM.  Fill all 
spaces in doors with insulation.  Close top and bottom edges with steel 
channels not lighter than 16 gage.  Doors shall be 1 3/4 inches thick, 
unless otherwise indicated.

2.3   STANDARD STEEL FRAMES

ANSI A250.8, except as otherwise specified.  Form frames to sizes and 
shapes indicated, with welded corners or knock-down field-assembled corners.

2.3.1   Welded Frames

Continuously weld frame faces at corner joints.  Mechanically interlock or 
continuously weld stops and rabbets.  Grind welds smooth.

2.3.2   Knock-Down Frames

Design corners for simple field assembly by concealed tenons, splice 
plates, or interlocking joints that produce square, rigid corners and a 
tight fit and maintain the alignment of adjoining members.  Provide 
locknuts for bolted connections.

2.3.3   Mullions and Transom Bars

Mullions and transom bars shall be closed or tubular construction and shall 
member with heads and jambs butt-welded thereto.  Bottom of door mullions 
shall have adjustable floor anchors and spreader connections.

2.3.4   Stops and Beads

Form stops and beads from 20 gage steel.  Provide for glazed and other 
openings in standard steel frames.  Secure beads to frames with oval-head, 
countersunk Phillips self-tapping sheet metal screws or concealed clips and 
fasteners.  Space fasteners approximately 12 to 16 inches on centers.  
Miter molded shapes at corners.  Butt or miter square or rectangular beads 
at corners.

2.3.5   Terminated Stops

Where indicated, terminate interior door frame stops 6 inches above floor.

2.3.6   Cased Openings

Fabricate frames for cased openings of same material, gage, and assembly as 
specified for metal door frames, except omit door stops and preparation for 
hardware.
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2.3.7   Anchors

Provide anchors to secure the frame to adjoining construction.  Provide 
steel anchors, zinc-coated or painted with rust-inhibitive paint, not 
lighter than 18 gage.

2.4   FINISHES

2.4.1   Factory-Primed Finish

All surfaces of doors and frames shall be thoroughly cleaned, chemically 
treated and factory primed with a rust inhibiting coating as specified in 
ANSI A250.8.

2.4.2   Hot-Dip Zinc-Coated and Factory-Primed Finish

Fabricate doors and frames from hot dipped zinc coated steel, alloyed type, 
that complies with ASTM A 924/A 924M and ASTM A 653/A 653M.  The Coating 
weight shall meet or exceed the minimum requirements for coatings having 
0.4 ounces per square foot, total both sides, i.e., A40.  Repair damaged 
zinc-coated surfaces by the application of zinc dust paint.  Thoroughly 
clean and chemically treat to insure maximum paint adhesion.  Factory prime 
as specified in ANSI A250.8.

2.4.3   Electrolytic Zinc-Coated Anchors and Accessories

Provide electrolytically deposited zinc-coated steel in accordance with 
ASTM A 591, Commercial Quality, Coating Class A.  Phosphate treat and 
factory prime zinc-coated surfaces as specified in ANSI A250.8.

2.4.4   Factory-Applied Enamel Finish

Coatings shall meet test procedures and acceptance criteria in accordance 
with ANSI A250.3.   Separately bake or oven dry each coat.  Drying time and 
temperature requirements shall be in accordance with the coating 
manufacturer's recommendations.

2.5   FABRICATION AND WORKMANSHIP

Finished doors and frames shall be strong and rigid, neat in appearance, 
and free from defects, waves, scratches, cuts, dents, ridges, holes, warp, 
and buckle.  Molded members shall be clean cut, straight, and true, with 
joints coped or mitered, well formed, and in true alignment.  Dress exposed 
welded and soldered joints smooth.  Design door frame sections for use with 
the wall construction indicated.  Corner joints shall be well formed and in 
true alignment.  Conceal fastenings where practicable.

2.5.1   Grouted Frames

For frames to be installed in exterior walls and to be filled with mortar 
or grout, fill the stops with strips of rigid insulation to keep the grout 
out of the stops and to facilitate installation of stop-applied head and 
jamb seals.
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PART 3   EXECUTION

3.1   INSTALLATION

3.1.1   Frames

Set frames in accordance with SDI 105.  Plumb, align, and brace securely 
until permanent anchors are set.  Anchor bottoms of frames with expansion 
bolts or powder-actuated fasteners.  Build in or secure wall anchors to 
adjoining construction.

3.1.2   Doors

Hang doors in accordance with clearances specified in ANSI A250.8.  After 
erection and glazing, clean and adjust hardware.

3.2   PROTECTION

Protect doors and frames from damage.  Repair damaged doors and frames 
prior to completion and acceptance of the project or replace with new, as 
directed.  Wire brush rusted frames until rust is removed.  Clean 
thoroughly.  Apply an all-over coat of rust-inhibitive paint of the same 
type used for shop coat.

3.3   CLEANING

Upon completion, clean exposed surfaces of doors and frames thoroughly.  
Remove mastic smears and other unsightly marks.

       -- End of Section --
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SECTION 08702

BUILDERS' HARDWARE
(FORT BRAGG PROJECTS)

03/96

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM E 283 (1991) Determining the Rate of Air Leakage 
Through Exterior Windows, Curtain Walls 
and Doors Under Specified Pressure 
Differences Across the Specimen

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)

BHMA-01 (Effective thru Jun 1995) Directory of 
Certified Locks & Latches

BHMA ANSI/BHMA A156.1 (1988) Butts and Hinges

BHMA ANSI/BHMA A156.2 (1989) Bored and Preassembled Locks and 
Latches

BHMA ANSI/BHMA A156.5 (1992) Auxiliary Locks & Associated 
Products

BHMA ANSI/BHMA A156.7 (1988) Template Hinge Dimensions

BHMA ANSI/BHMA A156.18 (1993) Materials and Finishes

BHMA ANSI/BHMA A156.21 (1989) Thresholds

DOOR AND HARDWARE INSTITUTE (DHI)

DHI-04 (1976) Recommended Locations for Builders' 
Hardware for Custom Steel Doors and Frames

DHI-05 (1990) Recommended Locations for 
Architectural Hardware for Standard Steel 
Doors and Frames

DHI-A115.IG (1994) Installation Guide for Doors and 
Hardware 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:
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SD-03 Product Data

Hardware and Accessories; G, RE.

Manufacturer's descriptive data, technical literature, catalog cuts, and 
installation instructions.  Spare parts data for locksets, after approval 
of the detail drawings, and not later than 1 month prior to the date of 
beneficial occupancy.  The data shall include a complete list of parts and 
supplies, with current unit prices and source of supply.

SD-02 Shop Drawings

Hardware Devices; G, RE.

Detail drawings for hardware devices for computerized keying systems and 
other details required to demonstrate proper function of units.

Hardware Schedule; 

Hardware schedule listing all items to be furnished.  The schedule shall 
include for each item:  the quantities; manufacturer's name and catalog 
numbers; the ANSI number specified, sizes; detail information or catalog 
cuts; finishes; door and frame size and materials; location and hardware 
set identification cross-references to drawings; corresponding reference 
standard type number or function number from manufacturer's catalog if not 
covered by ANSI or BHMA; and list of abbreviations and template numbers.

Keying Schedule; G, RE.

The keying schedule shall be developed in accordance with the schedule 
shown on the drawings and with DHI publication "Keying Procedures, Systems, 
and Nomenclature."  The keying schedule and bitting list shall be 
compatible with the installation's existing keying system and shall be 
submitted for approval by the installation prior to ordering any keying 
hardware.

Bitting List; 

The bitting list shall be furnished (prior to the prefinal inspection) to 
the PWBC locksmith by certified mail from the manufacturer or registered 
locksmith originating the system.  The bitting list will include the type 
of keying system used and actual identification of key cuts and codes or 
cylinders.  The bitting list shall be prepared by the manufacturer.  
However, if the contract requires less than 50 cores or cylinders, the 
bitting list may be prepared by the manufacturer or a registered locksmith 
certified by the Associated Locksmiths of America, Inc.

SD-07 Certificates

Hardware and Accessories; 

The hardware manufacturer's certificates of compliance stating that the 
supplied material or hardware item meets specified requirements.  Each 
certificate shall be signed by an official authorized to certify in behalf 
of the product manufacturer and shall identify quantity and date or dates 
of shipment or delivery to which the certificates apply.  A statement that 
the proposed hardware items appear in BHMA-01, BHMA-02 and BHMA-03 
directories of certified products may be submitted in lieu of certificates.
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1.3   PREDELIVERY CONFERENCE

Upon approval of the Hardware Schedule, the construction Contractor shall 
arrange a conference with the hardware supplier, Contracting Officer and 
the using agency to determine keying system requirements.  Location of the 
key control storage system, set-up and key identification labeling will 
also be determined.

1.4   DELIVERY, STORAGE, AND HANDLING

Hardware shall be delivered to the project site in the manufacturer's 
original packages.  Each article of hardware shall be individually packaged 
in the manufacturer's standard commercial carton or container, and shall be 
properly marked or labeled to be readily identifiable with the approved 
hardware schedule.  Each change key shall be tagged or otherwise identified 
with the door for which its cylinder is intended.  Where double cylinder 
functions are used or where it is not obvious which is the key side of a 
door, appropriate instructions shall be included with the lock and on the 
hardware schedule.  Manufacturer's printed installation instructions, 
fasteners, and special tools shall be included in each package.

1.5   SPECIAL TOOLS

Special tools, such as those supplied by the manufacturer, unique wrenches, 
and dogging keys, shall be provided as required to adjust hardware items.

1.6   WARRANTY

Manufacturer's standard performance guarantees or warranties that extend 
beyond a one year period shall be provided.

1.7   OPERATION AND MAINTENANCE MANUALS

Six complete copies of maintenance instructions listing routine maintenance 
procedures, possible breakdowns and repairs, and troubleshooting guides 
shall be provided.

PART 2   PRODUCTS

2.1   GENERAL HARDWARE REQUIREMENTS

Hardware shall conform to the requirements specified herein and the 
HARDWARE SETS listing at the end of this section.  Hardware set numbers 
correspond to the set numbers shown on the drawings.

2.2   TEMPLATES

Requirements for hardware to be mounted on metal doors or metal frames 
shall be coordinated between hardware manufacturer and door or frame 
manufacturer by use of templates and other information to establish 
location, reinforcement required, size of holes, and similar details. 
Templates of hinges shall conform to BHMA ANSI/BHMA A156.7.

2.3   HINGES

Hinges shall conform to BHMA ANSI/BHMA A156.1.  Hinges used on metal doors 
and frames shall also conform to BHMA ANSI/BHMA A156.7.  Except as 
otherwise specified, hinge sizes shall conform to the hinge manufacturer's 
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printed recommendations.

2.3.1   Contractor's Option

Hinges with antifriction bearings may be furnished in lieu of ball bearing 
hinges, except where prohibited for fire doors by the requirements of NFPA 
80.

2.4   LOCKS AND LATCHES

To the maximum extent possible, locksets, latchsets and deadlocks shall be 
the products of a single manufacturer.  Contractor shal provide "Best" 
locks, cores & keys, or approved equal.

2.4.1   Bored Lock and Latchsets

Bored lock, latchsets, and strikes shall be series 4000 and shall conform 
to BHMA ANSI/BHMA A156.2, Grade 1.  Bored type locks and latches for doors 
1-3/8 inches thick and over shall have adjustable bevel fronts or otherwise 
conform to the shape of the door.

2.4.2   Lock Cylinders (Mortise, Rim and Bored)

Lock cylinders shall comply with BHMA ANSI/BHMA A156.5.  Lock cylinder 
shall have not less than six pins.  Cylinders shall have key removable type 
cores.  A grand master keying system shall be provided.  An extension of 
the existing keying system shall be provided.  A construction master keying 
system shall be provided. Disassembly of knob or lockset shall not be 
required to remove core from lockset.  All locksets, lockable exit devices, 
and padlocks shall accept same interchangeable cores.

2.4.3   Lock Trim

Lock trim shall be cast, forged, or heavy wrought construction of 
commercial plain design.  In addition to meeting the test requirement of 
BHMA ANSI/BHMA A156.2 or BHMA ANSI/BHMA A156.13, knobs, lever handles, 
roses, and escutcheons shall be 0.050 inch thick, if unreinforced.  If 
reinforced, the outer shell shall be 0.035 inch thick and the combined 
thickness shall be 0.070 inch except that knob shanks shall be 0.060 inch
thick.  Lever handles shall be of plain design with ends returned to no 
more than 1/2 inch from the door face.

2.5   KEYING

Locks shall be keyed in sets or subsets as scheduled.  Locks shall be 
furnished with the manufacturer's standard construction key system.  Change 
keys for locks shall be stamped with change number and the inscription 
"U.S. Property - Do Not Duplicate."  Keys shall be supplied as follows:

Locks:                     2 change keys each lock 

The keys will be furnished to the Contracting Officer as described below in 
a container arranged for key control system storage in sets or subsets as 
approved in the keying schedule along with a chart identifying key location 
as to door, room, and key numbers.

2.5.1   Manufacturing

Permanent core control keys, grand masters, masters, or any submasters and 
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the bitting list will be sent to the DPWE locksmith by registered mail 
prior to the prefinal inspection.  If the contract requires less than 50 
cores or cylinders, the keying may be prepared by the manufacturer or a 
registered locksmith certified by the Associated Locksmiths of America, Inc.

2.5.2   Installation

The permanent cores or cylinders will be installed by a registered 
locksmith certified by the Associated Locksmiths of America, Inc.  The 
Contractor's locksmith will change out all construction cores prior to 
final inspection.  After the prefinal inspection and once the Contracting 
Officer's Representative has determined that the work is ready for a final 
inspection, all interior keys will be inserted in the locks so that the 
hardware can be checked for proper operation during final inspection.  The 
exterior keys will be available during final inspection so that the 
exterior hardware can be checked for proper operation.  At the completion 
of final inspection, all exterior keys will be retained by the Contracting 
Officer's Representative and controlled access will be allowed the 
Contractor and DPWE until all work has been completed.  Once all work has 
been completed, the Contracting Officer's Representative will transfer the 
exterior keys to the DPWE.

2.6   MISCELLANEOUS

2.6.1   Metal Thresholds

Thresholds shall conform to BHMA ANSI/BHMA A156.21.  Thresholds for 
exterior doors shall be extruded aluminum of the type indicated and shall 
provide proper clearance and an effective seal with specified weather 
stripping.  Where required, thresholds shall be modified to receive 
projecting bolts of exit devices.  Air leakage rate of weatherstripping 
shall not exceed 0.5 cubic feet per minute per lineal foot of crack when 
tested in accordance with ASTM E 283 at standard test conditions.

2.6.2   Aluminum Housed Type Weatherseals

Weatherseals of the type indicated shall consist of extruded aluminum 
retainers not less than 0.07 inch wall thickness with vinyl, neoprene, 
silicone rubber, polyurethane or vinyl brush inserts.  Aluminum shall be 
clear (natural) anodized.  Weatherseal material shall be of an 
industrial/commercial grade.  Seals shall remain functional through all 
weather and temperature conditions.  Air leakage rate of weatherstripping 
shall not exceed 0.5 cubic feet per minute per lineal foot of crack when 
tested in accordance with ASTM E 283 at standard test conditions.

2.7   FASTENINGS

Fastenings of proper type, size, quantity, and finish shall be supplied 
with each article of hardware.  Machine screws and expansion shields shall 
be used for attaching hardware to concrete or masonry.  Fastenings exposed 
to the weather in the finished work shall be of brass, bronze, or stainless 
steel.

22.8   FINISHES

Unless otherwise specified, finishes shall conform to those identified in 
BHMA ANSI/BHMA A156.18.
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PART 3   EXECUTION

3.1   APPLICATION

Hardware shall be located in accordance with DHI-04 and DHI-05.  When 
approved, slight variations in locations or dimensions will be permitted.  
Application shall be in accordance with DHI-A115.IG or DHI A115-W.

3.1.1   Thresholds

Thresholds shall be secured with a minimum of three fasteners per single 
door width and six fasteners per double door width with a maximum spacing 
of  12 inches.  Exterior thresholds shall be installed in a bed of sealant 
with expansion anchors and stainless steel screws.  Minimum screw size 
shall be No. 10 length, dependent on job conditions, with a minimum of 3/4 
inchthread engagement into the floor or anchoring device used.

3.1.2   Weatherseals

Weatherseals shall be located snug to door face and fastened in place with 
color matched metal screws after door and frames have been finish painted.  
Screw spacing shall be as recommended by manufacturer.

3.2   HARDWARE SETS

Set#  Quanity      Item                    ANSI #                  Finish

HW-1     3     Hinges w/ N.R.P.            A511 4.5x4.5              630
         1     Lockset w/levers            F86 Grade 1               630   
         1     Threshold                   J601                      AL
         1     Weatherstrip set, seal flange vinyl tube              AL
         1     Sweep, 1/4" Neoprene in alum. housing                 AL
         1     Door strip above door 

        -- End of Section --
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SECTION 09900

PAINTS AND COATINGS
02/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)

ACGIH Limit Values (1991-1992) Threshold Limit Values (TLVs) 
for Chemical Substances and Physical 
Agents and Biological Exposure Indices 
(BEIs)

ACGIH Limit Values Documentation of Threshold Limit Values 
and Biological Exposure Indices

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A13.1 Scheme for Identification of Piping Systems

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 235 Standard Specification for Mineral Spirits 
(Petroleum Spirits) (Hydrocarbon Dry 
Cleaning Solvent)

ASTM D 523 (1999) Standard Test Method for Specular 
Gloss

ASTM D 2092 (1995) Preparation of Zinc-Coated 
(Galvanized) Steel Surfaces for Painting

ASTM D 4263 (1983; R 1999) Indicating Moisture in 
Concrete by the Plastic Sheet Method

ASTM F 1869 (1998) Measuring Moisture Vapor Emission 
Rate of Concrete Subfloor Using Anhydrous 
Calcium Chloride

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR 1910.1000 Air Contaminants

FEDERAL STANDARDS (FED-STD)

FED-STD-313 (Rev. C) Material Safety Data, 
Transportation Data and Disposal Data for 
Hazardous Materials Furnished to 
Government Activities
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MASTER PAINTERS INSTITUTE (MPI)

MPI 4 (2001) Interior/Exterior Latex Block Filler

MPI 7 (2001) Exterior Oil Wood Primer

MPI 8 (2001) Exterior Alkyd, Flat

MPI 9 (2001) Exterior Alkyd Enamel

MPI 10 (2001) Exterior Latex, Flat

MPI 11 (2001) Exterior Latex, Semi-Gloss

MPI 23 (2001) Surface Tolerant Metal Primer

MPI 39 (2001) Interior Latex-based Wood Primer

MPI 42 (2001) Latex Stucco and Masonry Textured 
Coating

MPI 44 Interior Latex, Gloss Level 2

MPI 45 (2001) Interior Primer Sealer

MPI 47 (2001) Interior Alkyd, Semi-Gloss

MPI 48 (2001) Interior Alkyd, Gloss

MPI 49 (2001) Interior Alkyd, Flat

MPI 50 (2001) Interior Latex Primer Sealer

MPI 51 (2001) Interior Alkyd, Eggshell

MPI 52 (2001) Interior Latex, Gloss Level 3

MPI 54 (2001) Interior Latex, Semi-Gloss

MPI 77 (2001) Epoxy Cold Cured, Gloss

MPI 79 (2001) Marine Alkyd Metal Primer

MPI 94 (2001) Exterior Alkyd, Semi-Gloss

MPI 95 (2001) Fast Drying Metal Primer

MPI 107 (2001) Rust Inhibitive Primer (Water-Based)

MPI 110 (2001) Interior/Exterior High Performance 
Acrylic

MPI 116 (2001) Epoxy Block Filler

MPI 119 (2001) Exterior Latex, High Gloss (acrylic)

MPI 138 (2001) High Performance Latex, White and 
Tints - MPI Gloss Level 2
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MPI 139 (2001) High Performance Latex, White and 
Tints - MPI Gloss Level 3

MPI 140 (2001) High Performance Architectural 
Latex - Gloss Level 4

MPI 141 (2001) High Performance Semigloss Latex, 
White and Tints - Gloss Level 5

U.S. DEPARTMENT OF DEFENSE (DOD)

MIL-STD-101 (Rev. B) Color Code for Pipelines and for 
Compressed Gas Cylinders

SCIENTIFIC CERTIFICATION SYSTEMS (SCS)

SCS SP01-01 (2001) Environmentally Preferable Product 
Specification for Architectural and 
Anti-Corrosive Paints

STEEL STRUCTURES PAINTING COUNCIL (SSPC)

SSPC QP 1 (1989) Evaluating Qualifications of 
Painting Contractors (Field Application to 
Complex Structures)

SSPC PA 1 (2000) Shop, Field, and Maintenance 
Painting

SSPC Guide 3 (1995) Safety in Paint Application

SSPC VIS 1 (1989) Visual Standard for Abrasive Blast 
Cleaned Steel (Standard Reference 
Photographs)

SSPC VIS 3 (1993) Visual Standard for Power- and 
Hand-Tool Cleaned Steel (Standard 
Reference Photographs)

SSPC VIS 4 (2001) Guide and Reference Photographs for 
Steel Surfaces Prepared by Waterjetting

SSPC SP 1 (1982) Solvent Cleaning

SSPC SP 2 (1995) Hand Tool Cleaning

SSPC SP 3 (1995) Power Tool Cleaning

SSPC SP 6 (1994) Commercial Blast Cleaning

SSPC SP 7 (1994) Brush-Off Blast Cleaning

SSPC SP 10 (1994) Near-White Blast Cleaning

SSPC SP 12 (1995) Surface Preparation and Cleaning of 
Steel and Other Hard Materials by High-and 
Ultra high-Pressure Water Jetting Prior to 
Recoating 
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1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

The current MPI, "Approved Product List" which lists paint by brand, label, 
product name and product code as of the date of contract award, will be 
used to determine compliance with the submittal requirements of this 
specification.  The Contractor may choose to use a subsequent MPI "Approved 
Product List", however, only one list may be used for the entire contract 
and each coating system is to be from a single manufacturer.  All coats on 
a particular substrate must be from a single manufacturer.  No variation 
from the MPI Approved Products List is acceptable.

Samples of specified materials may be taken and tested for compliance with 
specification requirements.

In keeping with the intent of Executive Order 13101, "Greening the 
Government through Waste Prevention, Recycling, and Federal Acquisition", 
products certified by SCS as meeting SCS SP01-01 shall be given 
preferential consideration over registered products.  Products that are 
registered shall be given preferential consideration over products not 
carrying any EPP designation.

SD-02 Shop Drawings

Piping identification

Submit color stencil codes

SD-03 Product Data

Coating; G, RE

Manufacturer's Technical Data Sheets

Sealant

SD-04 Samples

Color; G, RE

Submit manufacturer's samples of paint colors.  Cross reference color 
samples to color scheme as indicated.

SD-07 Certificates

Applicator's qualifications

Qualification Testing laboratory for coatings

SD-08 Manufacturer's Instructions

Application instructions
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Mixing

Detailed mixing instructions, minimum and maximum application temperature 
and humidity, potlife, and curing and drying times between coats.

Manufacturer's Material Safety Data Sheets

Submit manufacturer's Material Safety Data Sheets for coatings, solvents, 
and other potentially hazardous materials, as defined in FED-STD-313.

SD-10 Operation and Maintenance Data

Coatings:

Preprinted cleaning and maintenance instructions for all coating systems 
shall be provided.

1.3   APPLICATOR'S QUALIFICATIONS

1.3.1   Contractor Qualification

Submit the name, address, telephone number, FAX number, and e-mail address 
of the contractor that will be performing all surface preparation and 
coating application.  Submit evidence that key personnel have successfully 
performed surface preparation and application of coatings on a minimum of 
three similar projects within the past three years.  List information by 
individual and include the following:

a.  Name of individual and proposed position for this work.

b.  Information about each previous assignment including:

Position or responsibility

Employer (if other than the Contractor)

Name of facility owner

Mailing address, telephone number, and telex number (if non-US) of
 facility owner

Name of individual in facility owner's organization who can be
 contacted as a reference

Location, size and description of structure

Dates work was carried out

Description of work carried out on structure

1.3.2   SSPC QP 1 Certification

All contractors and subcontractors that perform surface preparation or 
coating application shall be certified by the Society for Protective 
Coatings (formerly Steel Structures Painting Council) (SSPC) to the 
requirements of SSPC QP 1 prior to contract award, and shall remain 
certified while accomplishing any surface preparation or coating 
application.  The painting contractors and painting subcontractors must 
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remain so certified for the duration of the project.  If a contractor's or 
subcontractor's certification expires, the firm will not be allowed to 
perform any work until the certification is reissued.  Requests for 
extension of time for any delay to the completion of the project due to an 
inactive certification will not be considered and liquidated damages will 
apply.  Notify the Contracting Officer of any change in contractor 
certification status.

1.4   QUALITY ASSURANCE

1.4.1   Field Samples and Tests

The Contracting Officer may choose up to two coatings that have been 
delivered to the site to be tested at no cost to the Government.  Take 
samples of each chosen product as specified in the paragraph "Sampling 
Procedures."  Test each chosen product as specified in the paragraph 
"Testing Procedure."  Products which do not conform, shall be removed from 
the job site and replaced with new products that confrom to the referenced 
specification.  Testing of replacement products that failed initial testing 
shall be at no cost to the Government.

1.4.1.1   Sampling Procedure

The Contracting Officer will select paint at random from the products that 
have been delivered to the job site for sample testing.  The Contractor 
shall provide  one quart samples of the selected paint materials.  The 
samples shall be taken in the presence of the Contracting Officer, and 
labeled, identifying each sample.  Provide labels in accordance with the 
paragraph "Packaging, Labeling, and Storage" of this specification.

1.4.1.2   Testing Procedure

Provide Batch Quality Conformance Testing for specified products, as 
defined by and performed by MPI.  As an alternative to Batch Quality 
Conformance Testing, the Contractor may provide Qualification Testing for 
specified products above to the appropriate MPI product specification, 
using the third-party laboratory approved under the paragraph 
"Qualification Testing" laboratory for coatings.  The qualification testing 
lab report shall include the backup data and summary of the test results.  
The summary shall list all of the reference specification requirements and 
the result of each test.  The summary shall clearly indicate whether the 
tested paint meets each test requirement.  Note that Qualification Testing 
may take 4 to 6 weeks to perform, due to the extent of testing required.

Submit name, address, telephone number, FAX number, and e-mail address of 
the independent third party laboratory selected to perform testing of 
coating samples for compliance with specification requirements.  Submit 
documentation that laboratory is regularly engaged in testing of paint 
samples for conformance with specifications, and that employees performing 
testing are qualified.  If the Contractor chooses MPI to perform the Batch 
Quality Conformance testing, the above submittal information is not 
required, only a letter is required from the Contractor stating that MPI 
will perform the testing.

1.5   REGULATORY REQUIREMENTS

1.5.1   Environmental Protection

In addition to requirements specified elsewhere for environmental 
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protection, provide coating materials that conform to the restrictions of 
the local Air Pollution Control District and  regional jurisdiction.  
Notify Contracting Officer of any paint specified herein which fails to 
conform.

1.5.2   Lead Content

Do not use coatings having a lead content over 0.06 percent by weight of 
nonvolatile content.

1.5.3   Chromate Content

Do not use coatings containing zinc-chromate or strontium-chromate.

1.5.4   Asbestos Content

Materials shall not contain asbestos.

1.5.5   Mercury Content

Materials shall not contain mercury or mercury compounds.

1.5.6   Silica 

Abrasive blast media shall not contain free crystilline silica.

1.5.7   Human Carcinogens

Materials shall not contain ACGIH Limit Values and ACGIH Limit Values 
confirmed human carcinogens (A1) or suspected human carcinogens (A2).

1.6   PACKAGING, LABELING, AND STORAGE

Paints shall be in sealed containers that legibly show the contract 
specification number, designation name, formula or specification number, 
batch number, color, quantity, date of manufacture, manufacturer's 
formulation number, manufacturer's directions including any warnings and 
special precautions, and name and address of manufacturer.  Pigmented 
paints shall be furnished in containers not larger than 5 gallons.  Paints 
and thinners shall be stored in accordance with the manufacturer's written 
directions, and as a minimum, stored off the ground, under cover, with 
sufficient ventilation to prevent the buildup of flammable vapors, and at 
temperatures between 40 to 95 degrees F.

1.7   SAFETY AND HEALTH

Apply coating materials using safety methods and equipment in accordance 
with the following:

Work shall comply with applicable Federal, State, and local laws and 
regulations, and with the ACCIDENT PREVENTION PLAN.  The Activity Hazard 
Analysis shall include analyses of the potential impact of painting 
operations on painting personnel and on others involved in and adjacent to 
the work zone.

1.7.1   Safety Methods Used During Coating Application

Comply with the requirements of SSPC Guide 3.
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1.7.2   Toxic Materials

To protect personnel from overexposure to toxic materials, conform to the 
most stringent guidance of:

a.  The applicable manufacturer's Material Safety Data Sheets (MSDS) 
or local regulation.  

b.  29 CFR 1910.1000.

c.  ACGIH Limit Values, threshold limit values.

1.8   ENVIRONMENTAL CONDITIONS

1.8.1   Coatings

Do not apply coating when air or substrate conditions are:

a.  Less than 5 degrees F above dew point;

b.  Below 50 degrees F  or over 95 degrees F, unless specifically 
pre-approved by the Contracting Officer and the product 
manufacturer.  Under no circumstances shall application conditions 
exceed manufacturer recommendations.

1.9   COLOR SELECTION

Colors of finish coats shall be as indicated or specified.  Where not 
indicated or specified, colors shall be selected by the Contracting 
Officer.  Manufacturers' names and color identification are used for the 
purpose of color identification only.  Named products are acceptable for 
use only if they conform to specified requirements.  Products of other 
manufacturers are acceptable if the colors approximate colors indicated and 
the product conforms to specified requirements.

Tint each coat progressively darker to enable confirmation of the number of 
coats.

1.10   LOCATION AND SURFACE TYPE TO BE PAINTED

1.10.1   Painting Included

Where a space or surface is indicated to be painted, include the following 
unless indicated otherwise.

a.  Surfaces behind portable objects and surface mounted articles 
readily detachable by removal of fasteners, such as screws and 
bolts.

b.  New factory finished surfaces that require identification or color 
coding and factory finished surfaces that are damaged during 
performance of the work.

c.  Existing coated surfaces that are damaged during performance of 
the work.

1.10.1.1   Exterior Painting

Includes new surfaces, existing coated surfaces, and existing uncoated 
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surfaces, of the buildings and appurtenances as indicated.  Also included 
are existing coated surfaces made bare by cleaning operations.

1.10.1.2   Interior Painting

Includes new surfaces, existing uncoated surfaces, and existing coated 
surfaces of the building[s] and appurtenances as indicated and existing 
coated surfaces made bare by cleaning operations.  Where a space or surface 
is indicated to be painted, include the following items, unless indicated 
otherwise.

a.  Exposed columns, girders, beams, joists, and metal deck; and

b.  Other contiguous surfaces.

1.10.2   Painting Excluded

Do not paint the following unless indicated otherwise.

a.  Surfaces concealed and made inaccessible by panelboards, fixed 
ductwork, machinery, and equipment fixed in place.

b.  Surfaces in concealed spaces.  Concealed spaces are defined as 
enclosed spaces above suspended ceilings, furred spaces, attic 
spaces, crawl spaces, elevator shafts and chases.

c.  Steel to be embedded in concrete.

d.  Copper, stainless steel, aluminum, brass, and lead except existing 
coated surfaces.

e.  Hardware, fittings, and other factory finished items.

1.10.3   Mechanical and Electrical Painting

Includes field coating of interior and exterior new surfaces.

a.  Where a space or surface is indicated to be painted, include the 
following items unless indicated otherwise.

(1)  Exposed piping, conduit, and ductwork;

(2)  Supports, hangers, air grilles, and registers;

(3)  Miscellaneous metalwork and insulation coverings.

1.10.4   Definitions and Abbreviations

1.10.4.1   Qualification Testing

Qualification testing is the performance of all test requirements listed in 
the product specification.  This testing is accomplished by MPI to qualify 
each product for the MPI Approved Product List, and may also be 
accomplished by Contractor's third party testing lab if an alternative to 
Batch Quality Conformance Testing by MPI is desired.

1.10.4.2   Batch Quality Conformance Testing

Batch quality conformance testing determines that the product provided is 
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the same as the product qualified to the appropriate product specification. 
 This testing shall only be accomplished by MPI testing lab.

1.10.4.3   Coating

A film or thin layer applied to a base material called a substrate.  A 
coating may be a metal, alloy, paint, or solid/liquid suspensions on 
various substrates (metals, plastics, wood, paper, leather, cloth, etc.).  
They may be applied by electrolysis, vapor deposition, vacuum, or 
mechanical means such as brushing, spraying, calendering, and roller 
coating.  A coating may be applied for aesthetic or protective purposes or 
both.  The term "coating" as used herein includes emulsions, enamels, 
stains, varnishes, sealers, epoxies, and other coatings, whether used as 
primer, intermediate, or finish coat.  The terms paint and coating are used 
interchangeably.

1.10.4.4   DFT or dft

Dry film thickness, the film thickness of the fully cured, dry paint or 
coating.

1.10.4.5   DSD

Degree of Surface Degradation, the MPI system of defining degree of surface 
degradation.  Five (5) levels are generically defined under the Assessment 
sections in the MPI Maintenance Repainting Manual.

1.10.4.6   EPP

Environmentally Preferred Products, a standard for determining 
environmental preferability in support of Executive Order 13101.

1.10.4.7   EXT

MPI short term designation for an exterior coating system.

1.10.4.8   INT

MPI short term designation for an interior coating system.

1.10.4.9   micron / microns

The metric measurement for 0.001 mm or one/one-thousandth of a millimeter.

1.10.4.10   mil / mils

The English measurement for 0.001 in or one/one-thousandth of an inch, 
equal to 25.4 microns or 0.0254 mm.

1.10.4.11   mm

The metric measurement for millimeter, 0.001 meter or one/one-thousandth of 
a meter.

1.10.4.12   MPI Gloss Levels

MPI system of defining gloss.  Seven (7) gloss levels (G1 to G7) are 
generically defined under the Evaluation sections of the MPI Manuals.  
Traditionally, Flat refers to G1/G2, Eggshell refers to G3, Semigloss 
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refers to G5, and Gloss refers to G6. 

Gloss levels are defined by MPI as follows:

Gloss   Description      Units            Units
Level                    @ 60 degrees     @ 85 degrees

G1      Matte or Flat    0 to 5           10 max
G2      Velvet           0 to 10          10 to 35
G3      Eggshell         10 to 25         10 to 35
G4      Satin            20 to 35         35 min
G5      Semi-Gloss       35 to 70         
G6      Gloss            70 to 85
G7      High Gloss        

Gloss is tested in accordance with ASTM D 523.  Historically, the 
Government has used Flat (G1 / G2), Eggshell (G3), Semi-Gloss (G5), and 
Gloss (G6).

1.10.4.13   MPI System Number

The MPI coating system number in each Division found in either the MPI 
Architectural Painting Specification Manual or the Maintenance Repainting 
Manual and defined as an exterior (EXT/REX) or interior system (INT/RIN).  
The Division number follows the CSI  Master Format.

1.10.4.14   Paint

See Coating definition.

1.10.4.15   REX

MPI short term designation for an exterior coating system used in 
repainting projects or over existing coating systems.

1.10.4.16   RIN

MPI short term designation for an interior coating system used in 
repainting projects or over existing coating systems.

PART 2   PRODUCTS

2.1   MATERIALS

Conform to the coating specifications and standards referenced in PART 3.  
Submit manufacturer's technical data sheets for specified coatings and 
solvents.

PART 3   EXECUTION

3.1   PROTECTION OF AREAS AND SPACES NOT TO BE PAINTED

Prior to surface preparation and coating applications, remove, mask, or 
otherwise protect, hardware, hardware accessories, machined surfaces, 
radiator covers, plates, lighting fixtures, public and private property, 
and other such items not to be coated that are in contact with surfaces to 
be coated.  Following completion of painting, workmen skilled in the trades 
involved shall reinstall removed items.  Restore surfaces contaminated by 
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coating materials, to original condition and repair damaged items.

3.2   SURFACE PREPARATION

Remove dirt, splinters, loose particles, grease, oil, and other foreign 
matter and substances deleterious to coating performance as specified for 
each substrate before application of paint or surface treatments.  Oil and 
grease shall be removed prior to mechanical cleaning.  Cleaning shall be 
programmed so that dust and other contaminants will not fall on wet, newly 
painted surfaces.  Exposed ferrous metals such as nail heads on or in 
contact with surfaces to be painted with water-thinned paints, shall be 
spot-primmed with a suitable corrosion-inhibitive primer capable of 
preventing flash rusting and compatible with the coating specified for the 
adjacent areas.

3.3   PREPARATION OF METAL SURFACES

3.3.1   Existing and New Ferrous Surfaces

a.  Ferrous Surfaces including Shop-coated Surfaces and Small Areas 
That Contain Rust, Mill Scale and Other Foreign Substances:  
Solvent clean or detergent wash in accordance with SSPC SP 1 to 
remove oil and grease.  Where shop coat is missing or damaged, 
clean according to SSPC SP 2, SSPC SP 3, SSPC SP 6, or SSPC SP 10. 
 Water jetting to SSPC SP 12 WJ-4 may be used to remove loose 
coating and other loose materials.  Use inhibitor as recommended 
by coating manufacturer to prevent premature rusting.  Shop-coated 
ferrous surfaces shall be protected from corrosion by treating and 
touching up corroded areas immediately upon detection.

b.  Surfaces With More Than 20 Percent Rust, Mill Scale, and Other 
Foreign Substances:  Clean entire surface in accordance with SSPC 
SP 6/SSPC SP 12 WJ-3 or SSPC SP 10/SSPC SP 12 WJ-2.

3.3.2   Final Ferrous Surface Condition:

For tool cleaned surfaces, the requirements are stated in SSPC SP 2 and 
SSPC SP 3.  As a visual reference, cleaned surfaces shall be similar to 
photographs in SSPC VIS 3.

For abrasive blast cleaned surfaces, the requirements are stated in SSPC SP 
7, SSPC SP 6, and SSPC SP 10.  As a visual reference, cleaned surfaces 
shall be similar to photographs in SSPC VIS 1.

For waterjet cleaned surfaces, the requirements are stated in SSPC SP 12.  
As a visual reference, cleaned surfaces shall be similar to photographs in 
SSPC VIS 4.

3.3.3   Galvanized Surfaces

a.  New or Existing Galvanized Surfaces With Only Dirt and Zinc 
Oxidation Products:  Clean with solvent, steam, or non-alkaline 
detergent solution in accordance with SSPC SP 1.  If the 
galvanized metal has been passivated or stabilized, the coating 
shall be completely removed by brush-off abrasive blast.  New 
galvanized steel to be coated shall not be "passivated" or 
"stabilized"  If the absence of hexavalent stain inhibitors is not 
documented, test as described in ASTM D 2092, Appendix X2, and 
remove by one of the methods described therein.
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b.  Galvanized with Slight Coating Deterioration or with Little or No 
Rusting:  Water jetting to SSPC SP 12 WJ3 to remove loose coating 
from surfaces with less than 20 percent coating deterioration and 
no blistering, peeling, or cracking.  Use inhibitor as recommended 
by the coating manufacturer to prevent rusting.

3.3.4   Non-Ferrous Metallic Surfaces

Aluminum and aluminum-alloy, lead, copper, and other nonferrous metal 
surfaces.

a.  Surface Cleaning:  Solvent clean in accordance with SSPC SP 1 and 
wash with mild non-alkaline detergent to remove dirt and water 
soluble contaminants.

3.3.5   Terne-Coated Metal Surfaces

Solvent clean surfaces with mineral spirits, ASTM D 235.  Wipe dry with 
clean, dry cloths.

3.3.6   Existing Surfaces with a Bituminous or Mastic-Type Coating

Remove chalk, mildew, and other loose material by washing with a solution 
of  1/2 cup trisodium phosphate, 1/4 cup household detergent, one quart 5 
percent sodium hypochlorite solution and  3 quarts of warm water.

3.4   PREPARATION OF CONCRETE AND CEMENTITIOUS SURFACE

3.4.1   Concrete and Masonry

a.  Curing:  Concrete, stucco and masonry surfaces shall be allowed to 
cure at least 30 days before painting, except concrete slab on 
grade, which shall be allowed to cure 90 days before painting.

b.  Surface Cleaning:  Remove the following deleterious substances.

(1)  Dirt, Grease, and Oil:  Wash new surfaces with a solution 
composed of 1/2 cup trisodium phosphate, 1/4 cuphousehold 
detergent, and  4 quarts of warm water.  Then rinse thoroughly 
with fresh water.   For large areas, water blasting may be used.

(2)  Fungus and Mold:  Wash new surfaces with a solution composed 
of 1/2 cup trisodium phosphate, 1/4 cup household detergent, 1 
quart 5 percent sodium hypochlorite solution and 3 quarts of warm 
water.  Rinse thoroughly with fresh water.

(3)  Paint and Loose Particles:  Remove by wire brushing.

(4)  Efflorescence:  Remove by scraping or wire brushing followed 
by washing with a 5 to 10 percent by weight aqueous solution of 
hydrochloric (muriatic) acid.  Do not allow acid to remain on the 
surface for more than five minutes before rinsing with fresh 
water.  Do not acid clean more than 4 square feet of surface, per 
workman, at one time.

c.  Cosmetic Repair of Minor Defects:  Repair or fill mortar joints 
and minor defects, including but not limited to spalls, in 
accordance with manufacturer's recommendations and prior to 
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coating application.

d.  Allowable Moisture Content:  Latex coatings may be applied to damp 
surfaces, but not to surfaces with droplets of water.  Do not 
apply epoxies to damp vertical surfaces as determined by ASTM D 
4263 or horizontal surfaces that exceed 3 lbs of moisture per 1000 
square feet in 24 hours as determined by ASTM F 1869.  In all 
cases follow manufacturers recommendations.  Allow surfaces to 
cure a minimum of 30 days before painting.

3.5   PREPARATION OF WOOD AND PLYWOOD SURFACES

3.5.1   New Plywood and Wood Surfaces, Except Floors:

a.  Wood surfaces shall be cleaned of foreign matter.  

Surface Cleaning:  Surfaces shall be free from dust and other 
deleterious substances and in a condition approved by the 
Contracting Officer prior to receiving paint or other finish.  Do 
not use water to clean uncoated wood.

b.  Moisture content of the wood shall not exceed 12 percent as 
measured by a moisture meter in accordance with ASTM D 4444, 
Method A, unless otherwise authorized.

c.  Wood surfaces adjacent to surfaces to receive water-thinned paints 
shall be primed and/or touched up before applying water-thinned 
paints.  

d.  Cracks and Nailheads:  Set and putty stop nailheads and putty 
cracks after the prime coat has dried.

e.  Cosmetic Repair of Minor Defects:

(1)  Knots and Resinous Wood:  Prior to application of coating, 
cover knots and stains with two or more coats of 3-pound-cut 
shellac varnish, plasticized with 5 ounces of castor oil per gallon. 
 Scrape away existing coatings from knotty areas, and sand before 
treating.  Prime before applying any putty over shellacked area.

(2)  Open Joints and Other Openings:  Fill with whiting putty, 
linseed oil putty.  Sand smooth after putty has dried.

(3)  Checking:  Where checking of the wood is present, sand the 
surface, wipe and apply a coat of pigmented orange shellac. Allow 
to dry before paint is applied.

f.  Prime Coat For New Exterior Surfaces:  Prime coat before wood 
becomes dirty, warped, or weathered.

3.6   APPLICATION

3.6.1   Coating Application

Painting practices shall comply with applicable federal, state and local 
laws enacted to insure compliance with Federal Clean Air Standards.  Apply 
coating materials in accordance with SSPC PA 1.  SSPC PA 1 methods are 
applicable to all substrates, except as modified herein.  
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At the time of application, paint shall show no signs of deterioration.  
Uniform suspension of pigments shall be maintained during application.  

Unless otherwise specified or recommended by the paint manufacturer, paint 
may be applied by brush, roller, or spray.  Rollers for applying paints and 
enamels shall be of a type designed for the coating to be applied and the 
surface to be coated.  

Paints, except water-thinned types, shall be applied only to surfaces that 
are completely free of moisture as determined by sight or touch.

Thoroughly work coating materials into joints, crevices, and open spaces.  
Special attention shall be given to insure that all edges, corners, 
crevices, welds, and rivets receive a film thickness equal to that of 
adjacent painted surfaces.  

Each coat of paint shall be applied so dry film shall be of uniform 
thickness and free from runs, drops, ridges, waves, pinholes or other 
voids, laps, brush marks, and variations in color, texture, and finish.  
Hiding shall be complete.  

Touch up damaged coatings before applying subsequent coats.  Interior areas 
shall be broom clean and dust free before and during the application of 
coating material.

a.  Drying Time:  Allow time between coats, as recommended by the 
coating manufacturer, to permit thorough drying, but not to 
present topcoat adhesion problems.  Provide each coat in specified 
condition to receive next coat.

b.  Primers, and Intermediate Coats:  Do not allow primers or 
intermediate coats to dry more than 30 days, or longer than 
recommended by manufacturer, before applying subsequent coats. 
Follow manufacturer's recommendations for surface preparation if 
primers or intermediate coats are allowed to dry longer than 
recommended by manufacturers of subsequent coatings.  Each coat 
shall cover surface of preceding coat or surface completely, and 
there shall be a visually perceptible difference in shades of 
successive coats.

c.  Finished Surfaces:  Provide finished surfaces free from runs, 
drops, ridges, waves, laps, brush marks, and variations in colors.

d.  Thermosetting Paints:  Topcoats over thermosetting paints (epoxies 
and urethanes) should be applied within the overcoating window 
recommended by the manufacturer.

3.6.2   Mixing and Thinning of Paints

Reduce paints to proper consistency by adding fresh paint, except when 
thinning is mandatory to suit surface, temperature, weather conditions, 
application methods, or for the type of paint being used.  Obtain written 
permission from the Contracting Officer to use thinners.  The written 
permission shall include quantities and types of thinners to use.

When thinning is allowed, paints shall be thinned immediately prior to 
application with not more than 1 pint of suitable thinner per gallon.  The 
use of thinner shall not relieve the Contractor from obtaining complete 
hiding, full film thickness, or required gloss.  Thinning shall not cause 
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the paint to exceed  limits on volatile organic compounds.  Paints of 
different manufacturers shall not be mixed.

3.6.3   Two-Component Systems

Two-component systems shall be mixed in accordance with manufacturer's 
instructions.  Any thinning of the first coat to ensure proper penetration 
and sealing shall be as recommended by the manufacturer for each type of 
substrate.

3.6.4   Coating Systems

a.  Systems by Substrates:  Apply coatings that conform to the 
respective specifications listed in the following Tables:

          Table

          Division 3.  Exterior Concrete Paint Table
          Division 4.  Exterior Concrete Masonry Units Paint Table
          Division 5.  Exterior Metal, Ferrous and Non-Ferrous Paint Table
          Division 6.  Exterior Wood; Paneling, Decking Paint Table
          Division 3.  Interior Concrete Paint Table
          Division 4.  Interior Concrete Masonry Units Paint Table
          Division 5.  Interior Metal, Ferrous and Non-Ferrous Paint Table
          Division 6.  Interior Wood Paint Table 
                    

b.  Minimum Dry Film Thickness (DFT):  Apply paints, primers, 
varnishes, enamels, undercoats, and other coatings to a minimum 
dry film thickness of 1.5 mil each coat unless specified otherwise 
in the Tables.  Coating thickness where specified, refers to the 
minimum dry film thickness.

c.  Coatings for Surfaces Not Specified Otherwise:  Coat surfaces 
which have not been specified, the same as surfaces having similar 
conditions of exposure.

d.  Existing Surfaces Damaged During Performance of the Work, 
Including New Patches In Existing Surfaces:  Coat surfaces with 
the following:

(1)  One coat of primer.

(2)  One coat of undercoat or intermediate coat.

(3)  One topcoat to match adjacent surfaces.

e.  Existing Coated Surfaces To Be Painted:  Apply coatings conforming 
to the respective specifications listed in the Tables herein, 
except that pretreatments, sealers and fillers need not be 
provided on surfaces where existing coatings are soundly adhered 
and in good condition.  Do not omit undercoats or primers.

3.7   COATING SYSTEMS FOR METAL

Apply coatings of Tables in Division 5 for Exterior and Interior.

a.  Apply specified ferrous metal primer on the same day that surface 
is cleaned, to surfaces that meet all specified surface 
preparation requirements at time of application.
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b.  Inaccessible Surfaces:  Prior to erection, use one coat of 
specified primer on metal surfaces that will be inaccessible after 
erection.

c.  Shop-primed Surfaces:  Touch up exposed substrates and damaged 
coatings to protect from rusting prior to applying field primer.

d.  Surface Previously Coated with Epoxy or Urethane:  Apply MPI 101, 
1.5 mils DFT immediately prior to application of epoxy or urethane 
coatings.

e.  Pipes and Tubing:  The semitransparent film applied to some pipes 
and tubing at the mill is not to be considered a shop coat, but 
shall be overcoated with the specified ferrous-metal primer prior 
to application of finish coats.

f.  Exposed Nails, Screws, Fasteners, and Miscellaneous Ferrous 
Surfaces.  On surfaces to be coated with water thinned coatings, 
spot prime exposed nails and other ferrous metal with latex primer 
MPI 107.

3.8   COATING SYSTEMS FOR CONCRETE AND CEMENTITIOUS SUBSTRATES

Apply coatings of Tables in Division 3, 4 and 9 for Exterior and Interior.

3.9   COATING SYSTEMS FOR WOOD AND PLYWOOD

a.  Apply coatings of Tables in Division 6 for Exterior and Interior.

b.  Prior to erection, apply two coats of specified primer to treat 
and prime wood and plywood surfaces which will be inaccessible 
after erection.

c.  Apply stains in accordance with manufacturer's printed 
instructions.

3.10   PIPING IDENTIFICATION

Piping Identification, Including Surfaces In Concealed Spaces:  Provide in 
accordance with MIL-STD-101 or ANSI A13.1.  Place stenciling in clearly 
visible locations.  On piping not covered by MIL-STD-101 and ANSI A13.1, 
stencil approved names or code letters, in letters a minimum of 1/2 inch 
high for piping and a minimum of 2 inches high elsewhere.  Stencil 
arrow-shaped markings on piping to indicate direction of flow using black 
stencil paint.

3.11   INSPECTION AND ACCEPTANCE

In addition to meeting previously specified requirements, demonstrate 
mobility of moving components, including swinging and sliding doors, 
cabinets, and windows with operable sash, for inspection by the Contracting 
Officer.  Perform this demonstration after appropriate curing and drying 
times of coatings have elapsed and prior to invoicing for final payment.

3.12   PAINT TABLES

All DFT's are minimum values.
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3.12.1   EXTERIOR PAINT TABLES

      DIVISION 3:  EXTERIOR CONCRETE PAINT TABLE

A.  Concrete vertical surfaces, including undersides of balconies and soffits 
but excluding tops of slabs:

 1. Latex
    New; MPI EXT 3.1A-G2 (Flat) / Existing; MPI REX 3.1A-G2 (Flat)
    Primer:             Intermediate:       Topcoat:
    MPI 10              MPI 10              MPI 10
    System DFT:  3.5 mils 

    New; MPI EXT 3.1A-G5 (Semigloss) / Existing; MPI EXT 3.1A-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 11              MPI 11              MPI 11
    System DFT:  3.5 mils 

    New; MPI EXT 3.1A-G6 (Gloss) / Existing; MPI REX 3.1A-G6 (Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 119             MPI 119             MPI 119
    System DFT:  3.5 mils 

  Primer as recommended by manufacturer.  Topcoat:  Coating to match adjacent
  surfaces.

  NOTE:  Thin first coat (primer) with 1 part of approved thinner to 4 
  parts of paint by volume.

      DIVISION 4:  EXTERIOR CONCRETE MASONRY UNITS PAINT TABLE

A.  Concrete masonry on uncoated surface:

 1. Latex
    New; MPI EXT 4.2A-G1 (Flat) / Existing; MPI REX 4.2A-G1 (Flat)
    Block Filler:       Primer:             Intermediate:       Topcoat:
    MPI 4           N/A                     MPI 10              MPI 10
    System DFT:  11 mils 

    New; MPI EXT 4.2A-G5 (Semigloss) / Existing; MPI REX 4.2A-G5 (Semigloss)
    Block Filler:       Primer:             Intermediate:       Topcoat:
    MPI 4               N/A                 MPI 11              MPI 11
    System DFT:  11 mils 

    New; MPI EXT 4.2A-G6 (Gloss) / Existing; MPI REX 4.2A-G6 (Gloss)
    Block Filler:       Primer:             Intermediate:       Topcoat:
    MPI 4               N/A                 MPI 119             MPI 119
    System DFT:  11 mils 

    Topcoat:  Coating to match adjacent surfaces.

      DIVISION 5:  EXTERIOR METAL, FERROUS AND NON-FERROUS PAINT TABLE

STEEL / FERROUS SURFACES

A.  Steel that has been hand or power tool cleaned to SSPC SP 2 or 
  SSPC SP 3

 1. Alkyd

SECTION 09900  Page 20



SOF Training Maze and Facade W912HN-04-R-0009

STEEL / FERROUS SURFACES
    New; MPI EXT 5.1Q-G5 (Semigloss) Existing; MPI REX 5.1D-G5
    Primer:             Intermediate:       Topcoat:
    MPI 23              MPI 94              MPI 94
    System DFT:  5.25 mils 

    New; MPI EXT 5.1Q-G6 (Gloss) / Existing; MPI REX 5.1D-G6
    Primer:             Intermediate:       Topcoat:
    MPI 23              MPI 9               MPI 9
    System DFT:  5.25 mils 

B.  New Steel that has been blast-cleaned to SSPC SP 6:  

 2. Alkyd
    New; MPI EXT 5.1D-G5 (Semigloss) / Existing; MPI REX 5.1D-G5
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 94              MPI 94
    System DFT:  5.25 mils 

    New; MPI EXT 5.1D-G6 (Gloss) / Existing; MPI REX 5.1D-G6
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 9               MPI 9                       
    System DFT:  5.25 mils

EXTERIOR SURFACES, OTHER METALS (NON-FERROUS)

C.  Aluminum, aluminum alloy and other miscellaneous non-ferrous metal items
  not otherwise specified except hot metal surfaces, roof surfaces, and new 
  prefinished equipment.  Match surrounding finish:

 1. Alkyd
    MPI EXT 5.4F-G1 (Flat)
    Primer:             Intermediate:       Topcoat:
    MPI 95              MPI 8               MPI 8
    System DFT:  5 mils 

    MPI EXT 5.4F-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 95              MPI 94              MPI 94
    System DFT:  5 mils 

    MPI EXT 5.4F-G6 (Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 95              MPI 9               MPI 9
    System DFT:  5 mils 

DIVISION 6:  EXTERIOR WOOD; PANELING, DECKING PAINT TABLE

A.  Wood and plywood, trim, not otherwise specified:

 1. Alkyd
    MPI EXT 6.3B-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 7               MPI 94              MPI 94
    System DFT:  5 mils 

    MPI EXT 6.3B-G6 (Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 7               MPI 9               MPI 9
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DIVISION 6:  EXTERIOR WOOD; PANELING, DECKING PAINT TABLE
    System DFT:  5 mils 

 2. Latex
    MPI EXT 6.3A-G1 (Flat)
    Primer:             Intermediate:       Topcoat:
    MPI 7               MPI 10              MPI 10
    System DFT:  5 mils 

    MPI EXT 6.3A-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 7               MPI 11              MPI 11
    System DFT:  5 mils 

    MPI EXT 6.3A-G6 (Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 7               MPI 119             MPI 119
    System DFT:  5 mils

3.12.2   INTERIOR PAINT TABLES

DIVISION 3:  INTERIOR CONCRETE PAINT TABLE

A.  Concrete, vertical surfaces, not specified otherwise:

 1. Latex
    [New; MPI INT 3.1A-G2 (Flat) / Existing; MPI RIN 3.1A-G2 (Flat)
    Primer:             Intermediate:       Topcoat:
    MPI 50              MPI 44              MPI 44
    System DFT:  4 mils 

    New; MPI INT 3.1A-G3 (Eggshell) / Existing; MPI RIN 3.1A-G3 (Eggshell)
    Primer:             Intermediate:       Topcoat:
    MPI 50              MPI 52              MPI 52
    System DFT:  4 mils 

    New; MPI INT 3.1A-G5 (Semigloss) / Existing; MPI RIN 3.1A-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 50              MPI 54              MPI 54
    System DFT:  4 mils

B.  Concrete ceilings, uncoated:

 1. Latex Aggregate
    MPI INT 3.1N
    Primer:             Intermediate:       Topcoat:
    N/A                 N/A                 MPI 42
    System DFT:  Per Manufacturer

    Texture - Coarse.  Surface preparation, number of 
    coats, and primer in accordance with manufacturer's instructions. 
    Topcoat:  Coating to match adjacent surfaces.

C.  Concrete in toilets, food-preparation, laundry areas, shower areas, not 
otherwise specified except floors:

 1. Waterborne Light Industrial Coating
    New; MPI INT 3.1L-G3(Eggshell) / Existing; MPI RIN 3.1C-G3(Eggshell)
    Primer:             Intermediate:       Topcoat:
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DIVISION 3:  INTERIOR CONCRETE PAINT TABLE
    MPI 110-G3          MPI 110-G3          MPI 110-G3
    System DFT:  4.8 mils 

    New; MPI INT 3.1L-G5(Semigloss) / Existing; MPI RIN 3.1C-G5(Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 110-G5          MPI 110-G5          MPI 110-G5
    System DFT:  4.8 mils 

    New; MPI INT 3.1L-G6(Gloss) / Existing; MPI RIN 3.1C-G6(Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 110-G6          MPI 110-G6          MPI 110-G6
    System DFT:  4.8 mils 

 2. Alkyd
    New; MPI INT 3.1D-G3 (Eggshell) / Existing; RIN 3.1D-G3 (Eggshell)
    Primer:             Intermediate:       Topcoat:
    MPI 50              MPI 51              MPI 51
    System DFT:  4.5 mils 

    MPI INT 3.1D-G5 (Semigloss) / Existing; RIN 3.1D-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 50              MPI 47              MPI 47
    System DFT:  4.5 mils 
 
    MPI INT 3.1D-G6 (Gloss) / Existing; RIN 3.1D-G6 (Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 50              MPI 48              MPI 48
    System DFT:  4.5 mils 

 3. Epoxy
    New; MPI INT 3.1F-G6 (Gloss) / Existing; MPI RIN 3.1E-G6 (Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 77              MPI 77              MPI 77
    System DFT:  4 mils 

    Note:  Primer may be reduced for penetration per manufacturer's 
    instructions.

      DIVISION 4:  INTERIOR CONCRETE MASONRY UNITS PAINT TABLE

A.  Concrete masonry:

 1. High Performance Architectural Latex
    MPI INT 4.2D-G2 (Flat)
    Filler              Primer:             Intermediate:       Topcoat:
    MPI 4               N/A                 MPI 138             MPI 138
    System DFT:  11 mils 

    MPI INT 4.2D-G3 (Eggshell)
    Filler              Primer:             Intermediate:       Topcoat:
    MPI 4              N/A                  MPI 139             MPI 139
    System DFT:  11 mils 

    MPI INT 4.2D-G4 (Satin)
    Filler              Primer:             Intermediate:       Topcoat:
    MPI 4               N/A                 MPI 140             MPI 140
    System DFT:  11 mils 
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DIVISION 4:  INTERIOR CONCRETE MASONRY UNITS PAINT TABLE
    MPI INT 4.2D-G5 (Semigloss)
    Filler              Primer:             Intermediate:       Topcoat:
    MPI 4               N/A                 MPI 141             MPI 141
    System DFT:  11 mils 

    Fill all holes in masonry surface

B.  Concrete masonry units in toilets, food-preparation, laundry areas, 
shower areas, unless otherwise specified:

 1. Waterborne Light Industrial Coating
    MPI INT 4.2K-G3(Eggshell)
    Filler:             Primer:             Intermediate:       Topcoat:
    MPI 4               N/A                 MPI 110-G3          MPI 110-G3
    System DFT:  11 mils 

    MPI INT 4.2K-G5(Semigloss)
    Filler:             Primer:             Intermediate:       Topcoat:
    MPI 4               N/A                 MPI 110-G5          MPI 110-G5
    System DFT:  11 mils 

    MPI INT 4.2K-G6(Gloss)
    Filler:             Primer:             Intermediate:       Topcoat:
    MPI 4               N/A                 MPI 110-G6          MPI 110-G6
    System DFT:  11 mils 

    Fill all holes in masonry surface]

 2. Alkyd
    MPI INT 4.2N-G3 (Eggshell)
    Filler:             Primer:             Intermediate:       Topcoat:
    MPI 4               MPI 50              MPI 51              MPI 51
    System DFT:  12 mils 

    MPI INT 4.2N-G5 (Semigloss)
    Filler:             Primer:             Intermediate:       Topcoat:
    MPI 4               MPI 50              MPI 47              MPI 47
    System DFT:  12 mils 
 
    MPI INT 4.2N-G6 (Gloss)
    Filler:             Primer:             Intermediate:       Topcoat:
    MPI 4               MPI 50              MPI 48              MPI 48
    System DFT:  12 mils 

    Fill all holes in masonry surface]

 3. Epoxy
    MPI INT 4.2G-G6 (Gloss)
    Filler:             Primer:             Intermediate:       Topcoat:
    MPI 116             N/A                 MPI 77              MPI 77
    System DFT:  10 mils 

    Fill all holes in masonry surface

      DIVISION 5:  INTERIOR METAL, FERROUS AND NON-FERROUS PAINT TABLE

INTERIOR STEEL / FERROUS SURFACES
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INTERIOR STEEL / FERROUS SURFACES

A.  Metal, not otherwise specified except floors, hot metal
  surfaces, and new prefinished equipment:  

 1. High Performance Architectural Latex
    MPI INT 5.1R-G2 (Flat)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 138             MPI 138
    System DFT:  5 mils 

    MPI INT 5.1R-G3 (Eggshell)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 139             MPI 139
    System DFT:  5 mils 

    MPI INT 5.1R-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 141             MPI 141
    System DFT:  5 mils 

 2. Alkyd
    MPI INT 5.1E-G2 (Flat)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 49              MPI 49
    System DFT:  5.25 mils 

    MPI INT 5.1E-G3 (Eggshell)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 51              MPI 51
    System DFT:  5.25 mils 

    MPI INT 5.1E-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 47              MPI 47
    System DFT:  5.25 mils ]
 
    MPI INT 5.1E-G6 (Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 48              MPI 48
    System DFT:  5.25 mils 

B.  Metal in toilets, food-preparation, laundry areas, shower areas not 
otherwise specified except floors, hot metal surfaces, and new prefinished 
equipment:

 1. Alkyd
    MPI INT 5.1E-G3 (Eggshell)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 51              MPI 51
    System DFT:  5.25 mils 

    MPI INT 5.1E-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 47              MPI 47
    System DFT:  5.25 mils 
 
    MPI INT 5.1E-G6 (Gloss)
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INTERIOR STEEL / FERROUS SURFACES
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 48              MPI 48
    System DFT:  5.25 mils 

2.  Alkyd
    MPI INT 5.1T-G3 (Eggshell)      For hand tool cleaning 
    Primer:             Intermediate:       Topcoat:
    MPI 23              MPI 51              MPI 51 
    System DFT:  5.25 mils 

    MPI INT 5.1T-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 23              MPI 47              MPI 47 
    System DFT:  5.25 mils 
 
    MPI INT 5.1T-G6 (Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 23              MPI 48              MPI 48 
    System DFT:  5.25 mils 

      DIVISION 6:  INTERIOR WOOD PAINT TABLE

A.  Wood and plywood not otherwise specified:

 1. High Performance Architectural Latex
    MPI INT 6.4S-G3 (Eggshell)
    Primer:             Intermediate:       Topcoat:
    MPI 39              MPI 139             MPI 139
    System DFT:  4.5 mils 

    MPI INT 6.4S-G4 (Satin)
    Primer:             Intermediate:       Topcoat:
    MPI 39              MPI 140             MPI 140
    System DFT:  4.5 mils 

    MPI INT 6.4S-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 39              MPI 141             MPI 141
    System DFT:  4.5 mils 

 2. Alkyd
    MPI INT 6.4B-G3 (Eggshell)
    Primer:             Intermediate:       Topcoat:
    MPI 45              MPI 51              MPI 51
    System DFT:  4.5 mils 

    MPI INT 6.4B-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 45              MPI 47              MPI 47
    System DFT:  4.5 mils 

    MPI INT 6.4B-G6 (Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 45              MPI 48              MPI 48
    System DFT:  4.5 mils 

       -- End of Section --
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SECTION 09915

COLOR SCHEDULE
06/93

PART 1   GENERAL
 
1.1   GENERAL

This section covers only the color of the exterior and interior materials 
and products that are exposed to view in the finished construction.  The 
word "color" as used herein includes surface color and pattern.  
Requirements for quality and method of installation are covered in other 
appropriate sections of the specifications.  Specific locations where the 
various materials are required are shown on the drawings.  Items not 
designated for color in this section may be specified in other sections.  
When color is not designated for items, the Contractor shall propose a 
color for approval.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-04 Samples

Color board; G, RE.

2 sets of color boards, 120 days after the Contractor is given Notice to 
proceed, complying with the following requirements:

a.  Color boards shall reflect all actual finish textures, patterns, 
and colors required for this contract. 

b.  Materials shall be labeled with the finish type, manufacturer's 
name, pattern, and color reference.

c.  Samples for this color board are required in addition to samples 
requested in other specification sections.

PART 2   PRODUCTS

2.1   REFERENCE TO MANUFACTURER'S COLOR

Where color board is shown as being specific to one manufacturer, an 
equivalent color by another manufacturer may be submitted for approval.  
Manufacturers and materials specified are not intended to limit the 
selection of equal colors from other manufacturers.

PART 3   EXECUTION (Not Applicable)

        -- End of Section --
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SECTION 13281A

LEAD HAZARD CONTROL ACTIVITIES
03/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI Z9.2 (1979; R 1991) Fundamentals Governing the 
Design and Operation of Local Exhaust 
Systems

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM E 1553 (1993) Practice for Collection of Airborne 
Particulate Lead During Abatement and 
Construction Activities

ASTM E 1613 (1999) Standard Test Method for 
Determination of Lead by Inductivety 
Coupled Plasma Atomic Emission 
Spectrometry (ICP-AES), Flame Atomic 
Absorption Spectrometry (FAAS), or 
Graphite Furnace Atomic Absortion (GFAAS) 
Techniques

ASTM E 1644 (1998) Practice for Hot Plate Digestion of 
Dust Wipe Samples for the Determination of 
Lead

ASTM E 1726 (1995) Sample Digestion of Soils for the 
Determination of Lead by Atomic 
Spectrometry

ASTM E 1727 (1999) Field Collection of Soil Samples 
for Lead Determination by Atomic 
Spectrometry Techniques

ASTM E 1728 (1999) Field Collection of Settled Dust 
Samples Using Wipe Sampling Methodsfor 
Lead Determination by Atomic Spectrometry 
Techniques

ASTM E 1741 (2000) Preparaton of Airborne Particulate 
Lead Samples Collected During Abatement 
and Construction Activities for Subsequent 
Analysis by Atomic Spectrometry

ASTM E 1792 (1996a) Wipe Sampling Materials for Lead 
in Surface Dust
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ASTM E 1795 (2000) Non-Reinforced Liquid Coating 
Encapsulation Products for Leaded Paint in 
Buildings

ASTM E 1796 (1997) Selection and Use of Liquid Coating 
Encapsulation Products for Leaded Paint in 
Buildings

ASTM E 1797 (2000) Reinforced Liquid Coating 
Encapsulation Products for Leaded Paint in 
Buildings

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 701 (1999) Methods of Fire Tests for 
Flame-Resistant Textiles and Films

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)

NIOSH 84-100 (1984; Supple 1985, 1987, 1988 & 1990) 
NIOSH Manual of Analytical Methods

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)

EPA 747-K-99-001 (1999) Protect Your Family From Lead in 
Your Home

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

24 CFR 35 Lead-Based Paint Poisioning Prevention in 
Certain Residential Structures

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1926 Safety and Health Regulations for 
Construction

40 CFR 745 Lead-Based Paint Poisoning Prevention in 
Certain Residential Structures

UNDERWRITERS LABORATORIES (UL)

UL 586 (1996; Rev thru Aug 1999) High-Efficiency, 
Particulate, Air Filter Units

1.2   DEFINITIONS

a.  Lead Hazard Control Activity - Any construction work where a 
worker may be occupationally exposed to lead and procedures have 
to be followed to assure that: 1).  Lead inside the lead hazard 
control area is cleaned up to appropriate levels and 2).  Lead 
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dust does not disperse outside the lead hazard control area at 
unacceptable levels.

b.  Public/Commercial Building - Buildings on real property, including 
residential real property, generally accessible to the public 
except target housing, child occupied facilities and industrial 
buildings.  Examples include offices, stores/shopping centers, 
churches, schools, barracks, hospitals, museums, airports, hotels, 
convention centers.

c.  Industrial Building - Any building used for industrial purposes 
where normal operations inside the building may produce lead 
aerosol that will settle out on inside surfaces.

d.  Target Housing - Residential real property which is housing 
constructed prior to 1978, except housing for the elderly or 
persons with disabilities (unless any one or more children age 6 
years or under resides or is expected to reside in such housing 
for the elderly or persons with disabilities) or any 0 bedroom 
dwelling.

e.  Child-occupied Facility - Real property which is a building or 
portion of a building constructed prior to 1978 visited regularly 
by the same child, 6 years of age or under, on at least two 
different days, provided that each day's visit lasts at least 6 
hours, and the combined annual visits last at least 60 hours.  
Child-occupied facilities include but are not limited to, day-care 
centers, preschools and kindergarten classrooms.

f.  Residential Real Property - Real property on which there is 
situated one or more residential dwellings used or occupied, or 
intended to be used or occupied , in whole or in part, as the home 
or residence of one or more persons.

1.3   DESCRIPTION OF WORK

The work covered by this section includes work tasks, on the individual 
work task data sheets at the end of this section, and the precautions 
specified in this section for the protection of workers, building occupants 
and the environments.  The purpose of this work is to ensure that workers 
performing this projects construction activities are not exposed to lead 
hazards as defined within 29 CFR 1926(.62).  The existing Maze and Facade 
facilities that are being replaced have been used for live gun firing 
training scenarios using bullet protection wall systems.  These live gun 
fireing training scenarios have left lead bullets and lead bullet particles 
in the existing bullet protection wall systems.  All of the existing 
building/wall materials used for the bullet protection wall systems are 
lead contaiminated and are to be divided into (3) groups of materials as 
far as the proposed means of handling these lead contaminated materials.  
The first group of materials addressed are the steel plates, steel angles 
and other steel parts that were used in the construction of this existing 
walls.  These steel materials are to be setup for salvage use in two ways.  
The first steel salvage use, will be for the reuse of the existing ceiling 
steel plate system on the existing Facade facility to be reused on the 
replacement steel plate ceiling system on the new Facade facility.  All 
other salvaged steel materials are to be turned over to the SOTF Compound 
for their own reuse.  All steel materials are to be surface cleaned of lead 
and surface tested to assure all lead contaminates are removed prior to 
salvage reuse conditions.  All lead containated cleaning materials are to 

SECTION 13281A  Page 6



SOF Training Maze and Facade W912HN-04-R-0009

be taken from the site by the contractor to an approved hazardous material 
disposal site.  The second group of lead contaminated materials, to be 
contaminate removed, is the sand that is built into the existing walls and 
the top 6" of floor surface sand in the existing Maze and Facade facilties. 
 This existing contaminated sand material is to handled by passing all of 
this sand and lead mixture through a screen filter system to separate the 
sand from the lead.  The filtered, uncontaminated with lead, sand is then 
to be taken to a new sand berm system right next to these building on the 
SOTF Compound.  The lead that was separated from the sand is to be taken 
off the site by the contractor to an approved hazardous materials disposal 
site.  The third group of lead contaminated materials, to be addressed, are 
the wood materials that are also a part of all of the existing wall systems 
of the Maze and Facade.  These wood materials include: plywood surfaces, 
studs within walls, posts, beams, and other misc. wood items.  All of these 
wood materials are assumed to have lead bullets and lead bullet particles 
within them and are to be removed from the site by the contractor to an 
approved hazardous materials disposal site.

1.3.1   Protection of Existing Areas To Remain

All project work including, but not limited to, lead hazard work, storage, 
transportation, and disposal shall be performed without damaging or 
contaminating adjacent work and areas.  Where such work or areas are 
damaged or contaminated, the Contractor shall restore work and areas to the 
original condition at no additional cost to the Government.

1.3.2   Coordination with Other Work

The contractor shall coordinate lead hazard control activities with work 
being performed in adjacent areas.  Coordination procedures shall be 
explained in the Contractor's Accident Prevention Plan and shall describe 
how the Contractor will prevent lead exposure to other contractors and/or 
Government personnel performing work unrelated to lead hazard control 
activities.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Materials and Equipment; G, DE
Expendable Supplies; G, DE

  A description of the materials, equipment and expendable 
supplies required; including Material Safety Data Sheets (MSDSs) 
for material brought onsite to perform the work.

Qualifications; G, DE

  A report providing evidence of qualifications and designating 
responsibilities for personnel and laboratories.

SD-06 Test Reports
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Pressure Differential Log; G, DE
Licences, Permits, and Notifications; G, DE
Lead Hazard Control Plan; G, DE
Accident Prevention Plan (APP); G, DE

          

  A report describing how the Contractor will protect workers, 
building occupants, and building contents while performing lead 
hazard control activities; and how project clearance will be 
performed.

Sampling and Analysis; G, DE

  A log of the analytical results required for the sampling.  The 
log shall be kept current.

Clearance Report; G, DE

  Report prepared by the QSHP.

1.5   QUALIFICATIONS

1.5.1   Qualifications and Organization Report

The Contractor shall furnish a qualification and organization report.  The 
report shall describe the qualifications of the qualified safety and health 
professional (QSHP), onsite safety and health supervisor (OSHS), labor 
staff and the independent risk assessor.  The report shall include an 
organization chart showing the Contractor's personnel by name and title and 
project specific responsibilities and authorities.  The report shall 
describe the qualifications of the laboratories selected for this project.  
The report shall be signed by the Contractor and the qualified safety and 
health professional to indicate that all personnel and laboratories comply 
with certification and experience requirements of this section and that 
project personnel have been given the authority to complete the tasks 
assigned to them.

1.5.2   Personnel and Subcontractor Responsibilities and Qualifications

1.5.2.1   Qualified Safety and Health Professional (QSHP)

The QSHP shall be responsible for development of project specific 
requirements in the Accident Prevention Plan (APP); supervise 
implementation of the APP requirements; visit the site as needed to verify 
effectiveness of the APP and to coordinate resolution of unknown situations 
that may develop as the work progresses; be available to provide 
consultation to the Onsite Safety and Health Supervisor (OSHS); review 
sampling and analytical results to evaluate occupational exposure levels, 
verify effectiveness of controls and determine if clearance requirements 
have been met.  A professional registered S&H person must be in charge of 
the project, either CIH or CSP, with at least one year of lead-related 
experience in construction (LBP, soil, etc.).  The QSHP shall have minimum 
time experience of 2 years, with the implementation of occupational safety 
and health regulations.  Provide report, including copies of certificates 
of training and accreditation certificates. LPAT, and medical clearances 
(respiratory, blood lead, etc.).
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1.5.2.2   Lead Hazard Control Workers

Lead Hazard Control workers shall be responsible for performing the labor 
necessary to complete the lead hazard control activities required in this 
contract.

1.5.2.3   Independent Certified Risk Assessor

The independent Certified Risk Assessor shall be a subcontractor to the 
prime Contractor on the project. The risk assessor shall be responsible to 
perform the sampling and evaluating the analytical data to verify clearance 
levels have been achieved.  The independent risk assessor shall sign the 
clearance report indicating clearance requirements for the contract have 
been met.

1.5.2.4   Testing Laboratories

The laboratory selected to perform analysis on paint chip, soil or dust 
wipe samples shall be accredited by EPA's National Lead Laboratory 
Accreditation Program (NLLAP).  The laboratory selected perform analysis on 
worker exposure (industrial hygiene) samples shall be in the American 
Industrial Hygiene Association's Industrial Hygiene Laboratory 
Accreditation Program (IHLAP) and shall be successfully participating in 
the Proficiency Analytical Testing (PAT) program for lead.

1.5.2.5   Blood Lead Testing

 The laboratory selected to perform analysis on worker blood samples shall 
be approved by OSHA and meet the requirements contained in 
http://www.osha-slc.gov/OCIS/toc_bloodlead.html.

1.5.2.6   Disposal Facility and Transporter

The Contractor shall furnish written evidence that the landfill to be used 
is approved for lead disposal by USEPA, state and local requirements.  
Copies of any required signed agreements between the Contractor (including 
subcontractors and transporters) and the lead disposal facility shall be 
provided.

1.6   REGULATORY REQUIREMENTS

In addition to the detailed requirements of this specification, work shall 
be performed in accordance with requirements of EM 385-1-1 and applicable 
regulations including, but not limited to 29 CFR 1910, 29 CFR 1926, 
especially Section .62, and the accepted Accident Prevention Plan with 
Appendices.  Matters of interpretation of the standards shall be resolved 
to the satisfaction of and with the concurrence of the Contracting Officer 
before starting work.  Where these requirements vary, the most stringent 
shall apply.  The following State statutes, regulations and requirements 
apply to lead hazard control activities to be performed:  NC State General 
Statute 130A-543.01-453.11, 10A NCAC 41C.0800 and NC 15a NCAC 19C .0803.

1.7   ACCIDENT PREVENTION PLAN (APP)

1.7.1   APP Content and Organization

The Contractor's Accident Prevention Plan shall be organized into 5 parts, 
consisting of the overall plan and 4 appendices.  The overall plan shall 
address each element in Appendix A of EM 385-1-1 in project specific 
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detail.  The elements are: a.  Signature Sheet, b.  Background Information, 
c.  Statement of Safety and Health Policy, d.  Responsibilities and Lines 
of Authorities, e.  Subcontractors and Suppliers, f.  Training, g.  Safety 
and Health Inspections, h.  Safety and Health Expectations, Incentive 
Programs and Compliance, i.  Accident Reporting, j.  Medical Support, k. 
Corporate Plans and Programs required by this contract, (HAZCOM, 
Respiratory Protection).

1.7.1.1   Lead Hazard Control Plan Appendix

The Bullet remains Lead Hazard Control Appendix shall address occupational 
exposure issues and shall describe the procedures to be followed to protect 
employees from lead hazards while performing bullet remains lead hazard 
control activities.  Each of the following elements shall be addressed in 
the lead hazard control appendix:

a.  The location and a brief description of each work activity that 
will emit lead into the workplace atmosphere.  A description of 
lead bullets shall be included and keyed to the project drawings.

b.  Description of equipment and materials, controls, crew size, 
worker responsibilities, and operating and maintenance procedures.

c.  Description and sketch of the Lead Hazard Control Areas, including 
decontamination areas.

d.  Description of the specific lead control methods and procedures to 
protect workers and other onsite contractors from lead exposure.

e.  Technologic equipment used to keep occupational exposure below the 
Permissible Exposure Limit and minimize worker exposure to lead 
(i.e., HEPA-filtered vacuum equipment/cleaners, special negative 
air enclosure equipment and supplies, etc.).

f.  Worker Exposure Assessment including methods and procedures to 
monitor and document worker exposure to lead.  Worker exposure 
monitoring shall be broken into two parts in the plan.  Part A: 
Initial Determination.  The Contractor shall describe worker 
monitoring (if performed for the "initial determination" described 
in 29 CFR 1926 (.62) (d).  Part B: Continued Exposure Monitoring.  
Worker exposure monitoring after the initial lead exposure 
determination has been made.

g.  Work Practices Program describing the protective clothing to be 
used to protect workers from lead exposure, house keeping 
procedures employed to minimize spread on lead contamination in 
the lead hazard control area, hygiene facilities and practices 
used to prevent workers from inadvertent ingestion of lead.

h.  Administrative Control Procedures, to be used as a last resort, to 
limit worker exposure to lead.  The worker rotation schedule to be 
employed, should engineering or personal protective equipment 
precautions fail to be effective, shall be described.  This 
element of the plan shall be omitted if administrative controls 
will not be used.

i.  Medical Surveillance practices and procedures used to monitor 
worker exposure to lead and to assure fitness for wearing 
respiratory protection devices.
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j.  Worker training meeting the requirements of 29 CFR 1926 Sections 
(.62) and (.59) to assure workers understand hazard associated 
with working with lead and how to protect themselves.

k.  Security:  Fenced and locked security area for each lead hazard 
control area.  A log book shall be kept documenting entry into and 
out of the lead hazard control area.  Entry into lead hazard 
control areas shall only be by personnel authorized by the 
Contractor and the Contracting Officer.  Persons entering control 
areas shall be trained, medically evaluated, and equipped with 
personal protective equipment required for the specific control 
area to be entered.

1.7.1.2   Activity Hazard Analyses Appendix

An Activity Hazard Analysis (AHA) shall be prepared for each work task data 
element specified on the individual work task data element sheets at the 
end of this section.  The AHA shall be submitted to the Contracting Officer 
prior to beginning specified work.  Format shall be in accordance with EM 
385-1-1, figure 1-1.  The AHA shall be continuously reviewed and modified, 
when appropriate, to address changing conditions or operations.  Each 
accepted AHA shall be appended to and become part of the APP.

1.7.1.3   Occupant/Building Protection Plan Appendix

The Contractor shall develop and implement an Occupant/Building Protection 
Plan describing the measures and management procedures to be taken during 
lead hazard control activities to protect the building occupants/building 
facilities (and future building occupants/facilities) from exposure to any 
lead contamination while lead hazard control activities are performed.

1.7.1.4   Clearance Plan Appendix

The Contractor shall develop a Clearance Plan describing practices and 
procedures used to assure that lead hazard control activities are complete 
and that lead contamination within the lead hazard control area comply with 
final clearance levels or visual clearance criteria.  Sampling and analysis 
procedures used to document project completion and clearance goals shall be 
explained in the Clearance Plan Appendix.

1.7.2   Lead Hazard Information Pamphlet Distribution

Prior to commencing lead hazard control activities, the Contractor shall 
provide owners/occupants who are affected by the project as defined in 40 
CFR 745.Subpart E, the EPA 747-K-99-001.  The pamphlet shall be provided in 
compliance with 40 CFR 745 (.80) through 40 CFR 745 (.88).  The Contractor 
shall collect signatures from affected residents acknowledging they have 
been informed of planned lead hazard control activities.

1.8   PRE-CONSTRUCTION SAFETY CONFERENCE

1.8.1   Conference General Requirements

The Contractor and the QSHP shall attend a pre-construction safety 
conference prior to starting work.  Items required to be submitted shall be 
reviewed for completeness, and where specified, for acceptance.  Details of 
the APP shall be revised to correct any deficiencies, and resubmitted for 
acceptance.  Onsite work shall not begin until the APP has been accepted, 
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unless otherwise authorized by the Contracting Officer.  One copy of the 
APP shall be maintained in the Contractor's jobsite file, and a second copy 
shall be posted where it will be accessible to personnel on the site.  As 
work proceeds, the APP shall be adapted to new situations and conditions.  
Changes to the APP shall be made by the QSHP with acceptance by the 
Contracting Officer.  Should an unforeseen hazard become evident during 
performance of the work, the QSHP shall inform the Contracting Officer, 
both verbally and in writing, for immediate resolution.  In the interim, 
the QSHP shall take necessary action to re-establish and maintain safe 
working conditions; and to safeguard onsite personnel, visitors, the 
public, and the environment.  Disregard for provisions of this 
specification, or the accepted APP, shall be cause for stopping of work 
until the matter is rectified.

1.8.2   Preparatory Inspection Meeting

The Contractor shall arrange and hold a preparatory inspection meeting to 
review completeness and adequacy of the APP immediately prior to beginning 
each phase of work.

1.9   MEDICAL SURVEILLANCE REQUIREMENTS

The Contractor shall comply with the following medical surveillance 
requirements:

a.  The Contractor shall make every attempt to keep occupational 
exposure to lead on this project below the action level of 30 
micrograms/cubic meter defined in 29 CFR 1926 (.62).  If it is not 
possible, and if occupational exposures could possibly exceed the 
action level for 30 or more days per year, the Contractor shall 
institute a medical surveillance program.  The program shall meet 
the examination frequency and content requirements specified in 
paragraph (j)(1), (j)(2) and (j)(3) of 29 CFR 1926 (.62).  Medical 
removal as specified in paragraph (k) of 29 CFR 1926 (.62), if 
necessary, shall be at the Contractor's expense.

b.  Medical surveillance and biological monitoring shall be in 
compliance with 29 CFR 1926 (.62) (g) and (j).  Initial biological 
monitoring shall be performed on lead hazard control workers prior 
to assignment to the project.  Workers shall not be assigned to 
the project if results indicate a need for restricted activities.

c.  All lead hazard control workers shall pass the medical 
examinations necessary to be approved by the occupational 
physician to wear respiratory protection on this project.  
Occupational physician's approval shall be given prior to 
assignment to the project.

1.10   RESPIRATORY PROTECTION PROGRAM

The Contractor shall have a written respiratory protection program and 
shall be fully capable of implementing the requirement of the respiratory 
protection program on this project.  The respiratory protection program 
shall meet the requirements of 29 CFR 1926 (.62) and 29 CFR 1910 (.134).  
Project specific respiratory protection requirements shall be included in 
the lead hazard control plan appendix of the Contractor's accident 
prevention plan.
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1.11   LICENCES, PERMITS AND NOTIFICATIONS

The Contractor shall certify in writing to the North Carolina Department of 
Environment and Natural Resources, Fayetteville Regional Office and 
Contracting Officer at least 10 days prior to the commencement of work that 
licenses, permits and notifications have been obtained.  The Contractor is 
responsible for all associated fees or costs incurred in obtaining the 
licenses, permits and notifications.

1.12   TRAINING

1.12.1   OSHA Training Requirements

All Contractor personnel and/or subcontractors performing or responsible 
for onsite oversight of lead hazard control activities shall meet the 
following training requirements.

a.  Content of 29 CFR 1926 (.62) and its appendices.

b.  How operations could result in exposure over the action level.

c.  Purpose, selection, fitting, use and limitations of respirators.

d.  Purpose and description of the medical surveillance program.

e.  Use of engineering controls and good work practices to limit 
occupational exposure to lead.

f.  Implementation of the lead hazard control plan appendix of the 
accident prevention plan.

g.  Medical supervision for the use of chelating agents.

h.  Employee right of access to medical surveillance records as 
specified in 29 CFR 1910 (.20).

1.12.2   Qualified Safety and Health Professional

The qualified safety and health professional shall meet the training 
requirements in paragraph 1.12.1 and shall meet the training, experience 
and authority requirements in 29 CFR 1926 (.62) to be a competent person 
and be trained and have the experience of at least one year field 
experience and education to meet 40 CFR 745 Subpart L requirements and hold 
the following certifications:

a.   Certified Risk Assessor
b.   Certified Project Designer
c.   Certified Supervisor

1.12.3   Independent Risk Assessor

The independent risk assessor shall meet the training requirements in 
paragraph OSHA Training Requirements, above, and shall meet the training 
and experience requirements in40 CFR 745 to carry certification as a 
certified risk assessor.

1.12.4   Abatement Worker

Workers shall meet the OSHA Training Requirements specified above and the 
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training requirements in 40 CFR 745 Subpart L to carry certification as a 
Certified Worker, if required.

1.12.5   Training Program Certification

Training to meet 40 CFR 745 Subpart L requirements shall be provided by an 
EPA accredited training provider and the Contractor shall provide proof in 
the Qualifications and Organization Report showing that personnel have 
passed certification examinations for their respective disciplines, that 
fees for certification have been paid to the EPA (or to the state for 
state-run programs) and that EPA has certified the QSHP, independent risk 
assessor, certified workers to perform their duties.

1.13   SAMPLING AND ANALYSIS

1.13.1   Sampling and Analytical Procedures

1.13.1.1   Sampling and Analysis Methods

Analysis shall conform to NIOSH 84-100 Method 7082, Lead, for personal 
sampling required by 29 CFR 1926 (.62).   Sampling shall conform to ASTM E 
1553 or ASTM E 1741.

1.13.1.2   Dust Wipe Materials, Sampling and Analysis

Sampling shall conform to ASTM E 1792 or ASTM E 1728 or ASTM E 1644 
Analysis shall conform to ASTM E 1613.

1.13.1.3   Soil Sampling and Analysis

Sampling shall conform to ASTM E 1727 or ASTM E 1726.  Analysis shall 
conform to ASTM E 1613.

1.13.2   Occupational Exposure Assessment

Sampling and analytical procedures to determine compliance with the 
occupational exposure monitoring requirement of this section shall be 
described in the lead hazard control plan appendix of the Contractor's 
accident prevention plan.  Monitoring for the initial determination may be 
omitted if the Contractor has sufficient proof from previous operations as 
specified in 29 CFR 1926 (.62) (d)(3)(iii) and (iv) that workers will not 
be exposed over the action level.  The following occupational exposure 
monitoring requirements apply and shall be implemented if the requirements 
of 29 CFR 1926 (.62)(d)(3) (iii) and (iv) cannot be demonstrated.

a.  During Initial Monitoring the Contractor shall representatively 
sample employees with the greatest potential for exposure to 
aerosolized lead.

b.  Continued/Additional Monitoring shall meet applicable paragraphs 
in 29 CFR 1926 (.62)(d)(6), Frequency, after the initial 
determination has been made.

1.13.3   Lead Hazard Control Area/Containment Monitoring

The Contractor shall perform a visual inspection once per day outside the 
lead hazard control area to assure visual clearance criteria are maintained 
while lead hazard control activities are performed.  The Contractor shall 
clean at its own expense, and to the Contracting Officer's satisfaction, 
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all contaminated surfaces outside the lead hazard control area, if surfaces 
fail visual clearance criteria.

1.13.4   Occupancy During Work

The Contractor shall wipe sample a floor surface at a location no more than 
10 feet outside the lead hazard control area at a frequency of once per day 
while lead hazard control activities are being performed.  Wipe sampling 
analytical results shall pass clearance criteria for floors specified in 
this contract.  The Contractor shall clean all contaminated surfaces at its 
own expense and to the Contracting Officer's satisfaction, if floor wipe 
samples required in this paragraph fail clearance criteria.

1.13.5   Clearance Monitoring

Sampling and analytical procedures to determine the clearance requirements 
of this section shall be described by the Contractor in the Clearance Plan 
Appendix of the Accident Prevention Plan.  The Contractor shall perform the 
following sampling and analysis to verify that clearance requirements for 
the contract (inside the lead hazard control) area have been met.

1.13.6   Waste Disposal Sampling

The Contractor shall sample the following waste streams for TCLP analysis 
to determine waste disposal requirements.

a.  The Contractor shall take 15 samples of building demolition debris.

b.  The Contractor shall take 25 samples of personnel air.

d.  The Contractor shall take 15 samples of soil.

e.  The Contractor shall take 15 samples of settled dust in vacuum 
canisters.

1.13.7   Analytical Results

The Contractor shall develop and maintain during the course of the project 
a log of analytical results generated by the above sampling requirements.  
The log shall clearly describe the reason for which the sample was taken 
(worker exposure, migration control, clearance) the analytical result for 
each sample and evaluate if the analytical result passed or failed the 
action levels.  At a minimum, the Contractor shall include analytical 
results for samples required to be taken in paragraphs Occupational 
Exposure Assessment, Lead Hazard Control Area/Containment Monitoring, 
Occupancy During Work, and Clearance Monitoring specified above.

1.14   CLEARANCE REQUIREMENTS

The Contractor shall describe clearance requirements for this project in 
the Clearance Plan Appendix of the Accident Prevention Plan.

a.  Clearance levels inside lead hazard control area, public and 
commercial buildings:

(1)  Bare soils  2000 mg/kg.
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1.15   PERSONAL PROTECTIVE EQUIPMENT (PPE)

The Contractor shall describe the PPE to be used to protect workers from 
lead hazards in the Lead Hazard Control Plan Appendix of the Accident 
Prevention Plan.  The Contractor shall furnish, at no cost to the workers, 
clothing for protection from lead-contaminated dust and debris.  An 
adequate supply of these items shall be available for worker and Government 
personnel use.  Protective clothing shall include:

a.  Coveralls :  Full-body moisture permeable (breathable)disposable 
or reusable cotton or cotton/polyester blend coveralls shall be 
provided to lead hazard control workers.

b.  Boots:  Boots and shoes shall be provided as required by EM 385-1-1
 Section 05.A.08 for workers.  Boot/shoe covers shall be provided 
to prevent contamination of boots and shoes.

c.  Hand Protection:  Gloves, etc., shall be provided as required by 
EM 385-1-1 Section 05.A.10 for workers.

d.  Head Protection:  Hard hats shall be provided as required by 29 
CFR 1910 (.135) and EM 385-1-1 Section 05.D for workers and 
authorized visitors.

e.  Eye and Face Protection:  Eye and face protection shall be 
provided as required by 29 CFR 1910 (.133) and EM 385-1-1 Section 
05.B for workers and authorized visitors.

f.  Respirators:  NIOSH certified air-purifying respirators or 
filtering face pieces shall be provided for use as respiratory 
protection for airborne lead and for other hazardous airborne 
contaminants that may be encountered; as determine by the on-site 
safety and health supervisor.  At a minimum, respirators shall be 
furnished to each employee required to enter a lead hazard control 
area where an employee exposure assessment has not yet been 
performed, or where monitoring data establishes the need for 
respiratory protection, or if requested by the employee. 

g.  Respirator Cartridges/Filtering Face Pieces:  Respirator 
cartridges shall be changed out/filtering face pieces properly 
disposed of when the they become sufficiently loaded with 
particulate matter that workers experience breathing resistance.  
Cartridges and filtering face pieces shall be N, R or P 100 rated 
to assure sufficient protection from lead exposure.

1.16   HYGIENE FACILITIES

The Contractor shall describe the personal hygiene facilities to be used by 
the workers in the Lead Hazard Control Plan Appendix of the Accident 
Prevention Plan.  The Contractor shall provide hygiene facilities for lead 
hazard control workers.  Hygiene facilities shall consist of the following:

1.16.1   Hand Wash Stations

The Contractor shall provide hand washing facilities for use by lead hazard 
control workers.  Hand washing facilities shall comply with the 
requirements in 29 CFR 1926 (.51) (f).  Faces and hands shall be washed 
when leaving the lead hazard control area and after each work-shift if 
showers are not provided.
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1.16.2   Change Area

The Contractor shall provide a change area to workers.  The change area 
shall be equipped so that contaminated work clothing and street clothes 
shall be stored separately to prevent cross contamination.

1.16.3   Showers

Showers shall be provided if feasible and if worker exposures exceed the 
PEL.  When provided, showers facilities shall meet the requirements of  29 
CFR 1926 (.51) (f).

1.16.4   Eating Area

The Contractor shall set aside an area or provide a room for taking breaks 
and eating lunch.  This area shall be kept as free as practicable from lead 
contamination.  Workers shall be required to follow the procedures in 29 
CFR 1926 (.62) (i)(4) when using the room.

1.17   POSTED WARNINGS AND NOTICES

The following regulations, warnings, and notices shall be posted at the 
worksite in accordance with 29 CFR 1926 (.62).

1.17.1   Regulations

At least two copies of 29 CFR 1926 (.62) shall be made available for use by 
either the Contracting Officer or affected workers; and for the purpose of 
providing required information and training to the workers involved in the 
project.  One copy shall be maintained in the Contractor's jobsite file, 
and a second copy shall be posted where it will be accessible to workers on 
the site.

1.17.2   Warning Signs and Labels

Warning signs shall be posted in each lead hazard control area where worker 
exposure to lead is undetermined or where the exposures are above the 
permissible exposure limit as defined in 29 CFR 1926 (.62).  Signs shall be 
located to allow personnel to read the signs and take necessary precautions 
before entering the lead hazard control area.

1.17.2.1   Warning Signs

Warning signs shall be in English and Spanish, be of sufficient size to be 
clearly legible, and display the following:

    WARNING
    LEAD WORK AREA
    POISON
    NO SMOKING OR EATING

1.17.2.2   Warning Labels

Warning labels shall be affixed to all lead waste disposal containers used 
to hold materials, debris and other products contaminated with lead 
hazards; warning labels shall be in English and Spanish, and be of 
sufficient size to be clearly legible, and display the following:
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     CAUTION:  CLOTHING CONTAMINATED WITH LEAD.  DO NOT REMOVE DUST BY

     BLOWING OR SHAKING.  DISPOSE OF LEAD CONTAMINATED WASH WATER IN

     ACCORDANCE WITH APPLICABLE FEDERAL, STATE OR LOCAL REGULATIONS.

1.17.3   Worker Information

Right-to-know notices shall be placed in clearly visible areas accessible 
to personnel on the site, to comply with Federal, state, and local 
regulations.

1.17.4   Air Monitoring Results

Air monitoring results shall be prepared so as to be easily understood by 
the workers.  One copy shall be maintained in the Contractor's jobsite 
file, and a second copy shall be posted where it will be accessible to the 
workers as specified in 29 CFR 1926 (.62).  Personal sampling must be 
converted from quantity on the filter to quantity per volume of air mg/m3 
for both posting and mandatory reports to the Contracting Officer.  This 
may be done by the lab or the QS&HP, but reports should be in air volumes 
only for rapid comparison.

1.17.5   Emergency Telephone Numbers

A list of emergency telephone numbers shall be posted at the site.  The 
list shall include numbers of the local hospital, emergency squad, police 
and fire departments, Government and Contractor representatives who can be 
reached 24 hours per day, and professional consultants directly involved in 
the project.

1.18   MATERIALS AND EQUIPMENT 

Sufficient quantities of health and safety materials required by 29 CFR 1926
 (.62), and other materials and equipment needed to complete the project, 
shall be available and kept on the site.

1.18.1   Abrasive Removal Equipment

The use of powered machine for vibrating, sanding, grinding, or abrasive 
blasting is prohibited unless equipped with local exhaust ventilation 
systems equipped with high efficiency particulate air (HEPA) filters.

1.18.2   Negative Air Pressure System

1.18.2.1   Minimum Requirements

Work shall not proceed in the area until containment is set up and HEPA 
filtration systems are in place.  The negative air pressure system shall 
meet the requirements of ANSI Z9.2 including approved HEPA filters per UL 
586.  Negative air pressure equipment shall be equipped with new HEPA 
filters, and shall be sufficient to maintain a minimum pressure 
differential of minus 0.02 inch of water column relative to adjacent, 
unsealed areas.  Negative air pressure system minimum requirements are 
listed below:

a.  The unit shall be capable of delivering its rated volume of air 
with a clean first stage filter, an intermediate filter and a 
primary HEPA filter in place.
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b.  The HEPA filter shall be certified as being capable of trapping 
and retaining mono-dispersed particles as small as 0.3 micrometers 
at a minimum efficiency of 99.97 percent.

c.  The unit shall be capable of continuing to deliver no less than 70 
percent of rated capacity when the HEPA filter is 70 percent full 
or measures 2.5 inches of water static pressure differential on a 
magnehelic gauge.

d.  The unit shall be equipped with a manometer-type negative pressure 
differential monitor with minor scale division of 0.02 inch of 
water and accuracy within plus or minus 1.0 percent.  The 
manometer shall be calibrated daily as recommended by the 
manufacturer.

e.  The unit shall be equipped with a means for the operator to easily 
interpret the readings in terms of the volumetric flow rate of air 
per minute moving through the machine at any given moment.

f.  The unit shall be equipped with an electronic mechanism that 
automatically shuts the machine off in the event of a filter 
breach or absence of a filter.

g.  The unit shall be equipped with an audible horn that sounds an 
alarm when the machine has shut itself off.

h.  The unit shall be equipped with an automatic safety mechanism that 
prevents a worker from improperly inserting the main HEPA filter.

1.18.2.2   Auxiliary Generator

An auxiliary generator shall be provided with capacity to power a minimum 
of 50 percent of the negative air machines at any time during the work.  
When power fails, the generator controls shall automatically start the 
generator and switch the negative air pressure system machines to generator 
power.  The generator shall not present a carbon monoxide hazard to workers.

1.18.3   Vacuum Systems

Vacuum systems shall be suitably sized for the project, and filters shall 
be capable of trapping and retaining all mono-disperse particles as small 
as 0.3 micrometers at a minimum efficiency of 99.97 percent.  Used filters 
that are being replaced shall be disposed in a proper manner.

1.19   EXPENDABLE SUPPLIES

1.19.1   Polyethylene Bags

Disposable bags shall be polyethylene plastic and shall be a minimum of 6 
mils thick (4 mils thick if double bags are used) or any other thick 
plastic material shown to demonstrate at least equivalent performance; and 
shall be capable of being made leak-tight.  Leak-tight means that solids, 
liquids or dust cannot escape or spill out.

1.19.2   Polyethylene Leak-tight Wrapping

Wrapping used to wrap lead contaminated debris shall be polyethylene 
plastic that is a minimum of 6 mils thick or any other thick plastic 
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material shown to demonstrate at least equivalent performance.

1.19.3   Polyethylene Sheeting

Sheeting shall be polyethylene plastic with a minimum thickness of 6 mil, 
or any other thick plastic material shown to demonstrate at least 
equivalent performance; and shall be provided in the largest sheet size 
reasonably accommodated by the project to minimize the number of seams.  
Where the project location constitutes an out of the ordinary potential for 
fire, or where unusual fire hazards cannot be eliminated, flame-resistant 
polyethylene sheets which conform to the requirements of NFPA 701 shall be 
provided.

1.19.4   Tape and Adhesive Spray

Tape and adhesive shall be capable of sealing joints between polyethylene 
sheets and for attachment of polyethylene sheets to adjacent surfaces.  
After dry application, tape or adhesive shall retain adhesion when exposed 
to wet conditions, including amended water.  Tape shall be minimum 2 inches 
wide, industrial strength.

1.19.5   Containers

When used, containers shall be leak-tight and shall be labeled in 
accordance with EPA, DOT and OSHA standards, as specified in paragraph 
WARNING LABELS.

1.19.6   Chemicals

Chemicals, including caustics and paint strippers, shall be properly 
labeled, used in accordance with the manufacturers recommendations and 
stored in leak-tight containers.  Material Safety Data Sheets (MSDSs) shall 
be provided and hazard communication procedures implemented in conformance 
with paragraph HAZARD COMMUNICATION PROGRAM.

1.20   STORAGE OF MATERIALS

Materials shall be stored protected from damage and contamination.  During 
periods of cold weather, plastic materials shall be protected from the 
cold.  Flammable or hazardous materials shall not be stored inside a 
building.  Materials shall be regularly inspected to identify damaged or 
deteriorating items.  Damaged or deteriorated items shall not be used and 
shall be removed from the site as soon as they are discovered.  Stored 
materials shall not present a hazard or an inconvenience to workers, 
visitors, and/or other occupants and employees of the facility in which 
they are located.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   WORK PROCEDURES

The Contractor shall perform work following practices and procedures 
described accident prevention plan. 

3.1.1   Lead Hazard Control Areas, Equipment and Procedures

The Contractor shall set up lead hazard control areas and operate equipment 
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within the lead hazard control area in a manner that will minimize 
migration of lead dust beyond the lead hazard control area boundaries and 
minimize exposure to workers.

3.1.2   Lead Hazard Control Areas

Access into lead hazard control areas by the general public shall be 
prohibited.  Workers entering the lead hazard control area shall meet 
medical surveillance requirements of this contract and shall be required to 
understand and follow procedures described in the Contractor's accident 
prevention plan for reducing lead exposure.  Lead hazard control area 
preparation and restriction requirements follow:

a.  Containment features for interior lead hazard control projects:  
Polyethylene sheeting sealed with spray adhesive and duct tape. 
Colored caution tape to designate the lead hazard control area. 

b.  Containment features for exterior lead hazard control projects:  
Colored caution tape.  A roped-off boundary perimeter, using 
caution tape or a barrier installed at 30' distance from where the 
lead control work is performed.

3.1.3   Negative Air Pressure System Containment

a.  The negative air pressure systems shall be operated to provide at 
least 10 air changes per hour inside the containment.  The local 
exhaust unit equipment shall be operated continuously until the 
containment is removed.  The negative air pressure system shall be 
smoke tested for leaks at the beginning of each shift.  The OSHS 
is responsible to continuously monitor and keep a pressure 
differential log with an automatic manometric recording 
instrument.  The Contracting Officer shall be notified immediately 
if the pressure differential falls below the prescribed minimum.  
The building ventilation system shall not be used as the local 
exhaust system for the lead hazard control area utilizing the 
negative air pressure system.  The local exhaust system shall 
terminate out of doors unless the Contracting Officer allows an 
alternate arrangement.  All filters shall be new at the beginning 
of the project and shall be periodically changed as necessary to 
maintain specified pressure differential and shall be disposed of 
as lead contaminated waste.

b.  Discontinuing Negative Air Pressure System.  The negative air 
pressure system shall be operated continuously during lead hazard 
control work unless otherwise authorized by the Contracting 
Officer.  At the completion of the project, units shall be run 
until full cleanup has been completed and final clearance testing 
requirements have been met.  Dismantling of the negative air 
pressure systems shall conform to written decontamination 
procedures be approved by the Contracting Officer and be as 
presented in the Lead Hazard Control Plan.  The HEPA filter 
machine intakes shall be sealed with polyethylene to prevent 
environmental contamination.

3.2   USE OF HYGIENE FACILITIES

a.  Personnel and equipment shall be decontaminated when exiting the 
lead hazard control area.  The Contractor shall comply with the 
following personnel and equipment decontamination procedures:
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(1)  HEPA vacuum outer garments and equipment.
(2)  Wet Wipe Equipment.
(3)  Remover outer layer of garments.
(4)  Thoroughly wash face and hands, if showering not required.
(5)  Shower (if applicable).
(6)  Remove Respirator (if applicable).
(7)  Exit lead hazard control area.

b.  The Contractor shall provide, and workers shall use, a change room 
to change into work clothing at the beginning of a work shift.  At 
the end of the work shift workers shall change back into street 
clothing and leave contaminated work clothing at the site for 
disposal or laundering.

c.  The Contractor shall provide an eating facility as free as 
practical from lead contamination.  Workers shall be allowed usage 
of the eating facility for rest/lunch breaks.

3.3   FURNISHINGS

The Contractor shall remove furniture and equipment from the work area 
before lead hazard control work begins.

3.4   WASTE DISPOSAL PROCEDURES

3.4.1   Construction Debris and/or Sanitary Landfill Waste

The Contractor shall dispose of the following waste streams in a 
construction debris landfill:  Building Demolition Debris, Used Personal 
Protective Equipment  and Disposable material from containment structures.

3.4.2   Waste Stream Classification

The Contractor shall determine the RCRA waste classification for all waste 
streams generated by the lead hazard control project.  The Contractor shall 
perform the sampling and analysis specified in paragraph WASTE DISPOSAL, 
evaluate analytical results and propose waste stream treatment and disposal 
requirements for the contract.  The Contracting Officer will approve waste 
stream treatment and disposal requirements proposed by the Contractor.

3.4.3   RCRA Subtitle C Hazardous Waste

The Contractor shall dispose of the following waste streams at the RCRA 
subtitle C Treatment Storage and Disposal Facility or at the RCRA subtitle 
C hazardous wastes landfill:  Building demolition debris Dust from HEPA 
vacuuming operations, Lead contaminated soil.

3.4.4   Hazardous Waste Transportation and Disposal

The Contractor shall transport, treat and dispose of hazardous waste in 
accordance with the requirements of National, State and Local Codes.

3.5   LEAD HAZARD CONTROL PROCEDURES, METHODS AND TECHNIQUES.

3.5.1   Encapsulation

The selection and use of liquid encapsulation products shall comply with 
ASTM E 1796.
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3.5.1.1   Encapsulation with Non-Reinforced Liquid Coating

Non-reinforced liquid encapsulation coatings shall comply with ASTM E 1795.

3.5.1.2   Encapsulation with Reinforced Liquid Coating

Reinforced liquid encapsulation coatings shall comply with ASTM E 1797.

3.6   CLEARANCE PROCEDURES

3.6.1   Visual Inspection

QSHP shall perform a visual inspection, using the form at the end of this 
section, for each lead hazard control area to assure that lead hazard 
control activities, identified in the individual work task data elements, 
have been properly completed.  The QSHP shall visually verify that lead 
hazards have been removed, control technology has been appropriately 
applied/installed and that the lead hazard control area is free of dust and 
paint chips generated by lead hazard control activities.

3.6.2   Analytical Demonstration of Clearance

After the visual inspection the QSHP shall take clearance samples for 
laboratory analysis to verify clearance requirements specified in paragraph 
CLEARANCE REQUIREMENTS have been met.

3.7   EVALUATION OF SAMPLING AND MONITORING RESULTS

Analytical results from samples taken during lead hazard control activities 
shall be evaluated to determine compliance with occupational safety and 
health standards and project specific control efficiency and 
clearance/clean up levels.  Samples shall be reviewed by a CIH or CSP with 
EPA lead training and experience

3.7.1   Occupational Safety and Health

The QSHP shall review the analytical results from samples taken for the 
initial exposure assessment and continued occupational safety and health 
monitoring if required.  Effectiveness and adequacy of personal protective 
equipment, respirators, work practices, hygiene facilities and personal 
decontamination procedures shall be evaluated and upgrades/downgrades in 
equipment and procedures made.  After notifying the Contracting Officer the 
following shall be applied:

a.  Exposures over the PEL (0.05 mg/cubic meter):

(1)  Improve work practices to reduce exposures.

(2)  Don respirators.

(3)  Assure eating facilities and change rooms are clean and are 
free from settled dust.

(4)  Shower as part of personal decontamination.

b.  Exposures over the Action Level (0.03 mg/cubic meter):

(1)  Assure exposed individuals enrolled in the medical 

SECTION 13281A  Page 23



SOF Training Maze and Facade W912HN-04-R-0009

surveillance program.

(2)  Assure exposed individuals enrolled in and up to date with 
lead exposure training requirements.

3.7.2   Control Efficiency of Containment Features

The QSHP shall review and document results of the visual inspection 
determining visual clearance criteria are being met while lead hazard 
control activities are being performed.  The QSHP shall review analytical 
results from samples taken to determine if lead is migrating outside lead 
hazard control areas at levels in excess of clearance criteria.  The QSHP 
shall notify the Contracting Officer and apply the following actions if 
results exceed project specific clearance levels outside the lead hazard 
control area:

a.  Require/improve containment.

b.  Improve work practices to reduce lead aerosol generation.

3.7.3   Clearance

The QSHP shall review analytical results for the samples taken to determine 
compliance with project specific clearance requirements.  The following 
actions apply and shall be performed at the Contractor's expense if project 
specific clearance levels are exceeded:

Reclean surfaces.
Retest to determine clearance.

3.7.4   Removal of Lead Hazard Control Area

Upon acceptance of the final clearance certification by the Contracting 
Officer, and when authorized, cleared Lead Hazard Control Area boundary 
controls and warning signs shall be removed.

3.8   CLEARANCE REPORT

The QSHP shall prepare a clearance report including the following 
information:

a.  Start and completion dates of lead hazard control activities.

b.  Type of lead hazard control activity performed (i.e., abatement, 
interim control, renovation, remodeling), locations and lead 
hazards controlled or abated.

c.  The name and address of each firm conducting lead hazard control 
activities and the name of each supervisor assigned to the project.

d.  The Occupant Protection Plan prepared pursuant to paragraph 
OCCUPANT PROTECTION PLAN.

e.  The name, address and signature of the QSHP or independent risk 
assessor to indicate clearance requirements have been met.  

f.  Certification of each Final Cleaning and Visual Inspection 
performed by the QSHP.
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g.  Analytical results from clearance sampling performed by the QSHP 
or independent risk assessor, the name of the laboratory that 
conducted the analysis.  Results shall be provided in both the 
laboratory report and on the appropriate example forms provided at 
the end of this section.

h.  A detailed written description of the lead hazard control 
activities performed, including hazard control methods used, 
locations of rooms and/or components where lead hazard control 
activities occurred, reason for selecting particular hazard 
control methods for each component, and any suggested monitoring 
of encapsulants or enclosures.

i.  Hazardous waste disposal documentation.

j.  Contractor provided installation/maintenance manuals.

3.9   TITLE TO MATERIALS

Materials resulting from demolition work, except as specified otherwise, 
shall be come the property of the Contractor, and shall be disposed of in 
accordance with Section 02220A DEMOLITION, except as specified.

3.10   PAYMENT FOR HAZARDOUS WASTE

Payment for disposal of hazardous waste will not be made until a signed 
copy of the manifest from the treatment or disposal facility certifying the 
amount of lead-containing materials delivered is returned and a copy is 
furnished to the Government.

3.11   CERTIFICATION OF VISUAL INSPECTION

Certify that the lead hazard control ares(s) for each individual work task 
data elements have passed visual clearance criteria and are ready for 
clearance sampling.  To pass visual clearance, lead hazards have to be 
removed; control technology appropriately applied/installed; the lead 
hazard control area must be free from visible dust debris, paint chips or 
any other residue that may have been generated by the lead hazard control 
activities.
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Signature by the QSHP indicates that the described lead hazard control 
area(s) have passed visual clearance criteria.  Provide detailed 
description of each Lead Hazard Control Area.

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

BY:________________________________________________________________________
QSHP                   Date                

Print name and title ______________________________________________________

CONTRACTING OFFICER ACCEPTANCE OR REJECTION

The Contracting Officer hereby determines that the Contractor has performed 
visual inspection of the lead hazard control area and by quality assurance 
inspection, finds the Contractor's work to be:

________ Acceptable, ready for performance of clearance sampling

________ Unacceptable, Contractor instructed to re-clean the lead hazard 
control area

BY:  Contracting Officer's Representative
___________________________________________________________________________
Signature                                              Date                

Print name and title_______________________________________________________

Lead Hazard Control Clearance Sampling Certification Form

Date_____

Name of QSHP or Certified Risk 
Assessor_________________________________________________

License No.________________________________________________

Work Task Data Element ________

Clearance Levels________________________________________________
40 CFR 745 Clearance Levels
24 CFR 35 Clearance Levels

Sample quantity and location:
Windows _____________
Floors ______________
Exterior Soils ______

Date of sample collection_______________Date Shipped to lab________________

Shipped by_________________________________________________________________
                                Signature                                  

I certify that the clearance samples taken meet the clearance sampling 
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requirements of this contract.

By:____________________            Date:___________________
QSHP or independent risk assessor

Print name and Title:__________________________________________

CONTRACTING OFFICER ACCEPTANCE OR REJECTION

I have inspected sampling locations and procedures and have found them to be

_______Acceptable, meet contract requirements.

_______Unacceptable, do not meet contract requirements, Contractor is 
directed to resample.

By: Contracting Officer's Representative

Signature                           Date

Print Name and Title____________________________________________________
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WORK TASK DESIGNATION NUMBER:

1.   LOCATION OF WORK TASK: Maze & Façade Shooting Houses

2.   BRIEF DESCRIPTION OF THE ABATEMENT ACTIVITY:  Provide a "Case Narrative" 
of the abatement activity, which includes: 

a.   Plans of location(s) and activities being performed where 
environmental and/or personal samples will be taken.

b.   Report of locations, materials, and personnel actually sampled.  
Describe changes and deviations between the proposed plan and 
actual sampling conducted.

c.   Report Pages.  Include appended results of the lab pre and post 
sample analysis.

d.   Lab validation and proficiency certifications.

e.   Dates and weather conditions of when samples were taken.

f.    Type of sampling methods (include NIOSH or EPA test method 
number) and lab analytical results.

g.   List of personnel taking samples, include their certifications 
and proficiency testing scores.

h.   Chain of custody of the lead samplings.

i.   Description of the types of lead sampling equipment such as 
vacuums, containers, etc.

j.   Name, address, license or approval number for the facility 
receiving the removed contaminated materials such as wood and 
soils.

k.   Method(s) of contaminated material transportation.  Include 
quantities that were transported.

l.   Conclusion or 'Closeout Report' Summary narrative and the items 
'a.' through 'k' as body or appendices.

        -- End of Section --
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SECTION 13850A

FIRE DETECTION AND ALARM SYSTEM, DIRECT CURRENT LOOP
02/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI S3.41 (1990; R 1996) Audible Emergency 
Evacuation Signal

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)

IEEE C62.41 (1991; R 1995) Surge Voltages in 
Low-Voltage AC Power Circuits

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2002) National Electrical Code

NFPA 72 (2000) National Fire Alarm Code

NFPA 90A (1999) Installation of Air Conditioning 
and Ventilating Systems

UNDERWRITERS LABORATORIES (UL)

UL 1242 (1996; Rev Mar 1998) Intermediate Metal 
Conduit

UL 1971 (1995; Rev thru Apr 1999) Signaling 
Devices for the Hearing Impaired

UL 38 (1999) Manually Actuated Signaling Boxes 
for Use with Fire-Protective Signaling 
Systems

UL 464 (1996; Rev thru May 1999) Audible Signal 
Appliances

UL 521 (1999) Heat Detectors for Fire Protective 
Signaling Systems

UL 6 (1997) Rigid Metal Conduit

UL 632 (2000) Electrically-Actuated Transmitters

UL 797 (1993; Rev thru Mar 1997) Electrical 
Metallic Tubing

UL 864 (1996; Rev thru Mar 1999) Control Units 
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for Fire Protective Signaling Systems 

 
1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Fire Alarm Reporting System; G, RE

  Detail drawings, prepared and signed by a Registered 
Professional Engineer or a NICET Level 3 or 4 Fire Alarm 
Technician, consisting of a complete list of equipment and 
material, including manufacturer's descriptive and technical 
literature, catalog cuts, and installation instructions.  Note 
that the contract drawings show layouts based on typical 
detectors.  The Contractor shall check the layout based on the 
actual detectors to be installed and make any necessary revisions 
in the detail drawings.  The detail drawings shall also contain 
complete wiring and schematic diagrams for the equipment 
furnished, equipment layout, and any other details required to 
demonstrate that the system has been coordinated and will properly 
function as a unit.  Detailed point-to-point wiring diagram shall 
be prepared and signed by a Registered Professional Engineer or a 
NICET Level 3 or 4 Fire Alarm Technician showing points of 
connection.  Diagram shall include connections between system 
devices, appliances, control panels, supervised devices, and 
equipment that is activated or controlled by the panel.

SD-03 Product Data

Storage Batteries; G, RE

  Substantiating battery calculations for supervisory and alarm 
power requirements.  Ampere-hour requirements for each system 
component and each panel component, and the battery recharging 
period shall be included.

Voltage Drop; G, RE

  Voltage drop calculations for notification appliance circuits to 
indicate that sufficient voltage is available for proper appliance 
operation.

Spare Parts; 

  Spare parts data for each different item of material and 
equipment specified, not later than 3 months prior to the date of 
beneficial occupancy.  Data shall include a complete list of parts 
and supplies with the current unit prices and source of supply and 
a list of the parts recommended by the manufacturer to be replaced 
after 1 year of service.

Technical Data and Computer Software; G, RE
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  Technical data which relates to computer software.

Training; G, RE

  Lesson plans, operating instructions, maintenance procedures, 
and training data, furnished in manual format, for the training 
courses.  The operations training shall familiarize designated 
government personnel with proper operation of the fire alarm 
system.  The maintenance training course shall provide the 
designated government personnel adequate knowledge required to 
diagnose, repair, maintain, and expand functions inherent to the 
system.

Testing; G, RE

  Detailed test procedures, prepared and signed by a Registered 
Professional Engineer or a NICET Level 3 or 4 Fire Alarm 
Technician, for the fire detection and alarm system 60 days prior 
to performing system tests.

SD-06 Test Reports

Testing; G, RE

  Test reports, in booklet form, showing field tests performed to 
prove compliance with the specified performance criteria, upon 
completion and testing of the installed system.  Each test report 
shall document readings, test results and indicate the final 
position of controls.  The Contractor shall include the NFPA 72 
Certificate of Completion and NFPA 72 Inspection and Testing Form, 
with the appropriate test reports.

SD-07 Certificates

Equipment; G, RE

  Certified copies of current approvals or listings issued by an 
independent test lab if not listed by UL, FM or other nationally 
recognized testing laboratory, showing compliance with specified 
NFPA standards.

Qualifications; G, RE

  Proof of qualifications for required personnel.  The installer 
shall submit proof of experience for the Professional Engineer, 
fire alarm technician, and the installing company.

SD-10 Operation and Maintenance Data

Technical Data and Computer Software; G, RE

  Six copies of operating instructions outlining step-by-step 
procedures required for system startup, operation, and shutdown.  
The instructions shall include the manufacturer's name, model 
number, service manual, parts list, and complete description of 
equipment and their basic operating features.  Six copies of 
maintenance instructions listing routine maintenance procedures, 
possible breakdowns and repairs, and troubleshooting guide.  The 
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instructions shall include conduit layout, equipment layout and 
simplified wiring, and control diagrams of the system as 
installed.  The instructions shall include the information 
provided in paragraph TECHNICAL DATA AND COMPUTER SOFTWARE.  The 
instructions shall include complete procedures for system revision 
and expansion, detailing both equipment and software requirements. 
 Original and backup copies of all software delivered for this 
project shall be provided, on each type of media utilized.  
Instructions shall be approved prior to training.

1.3   GENERAL REQUIREMENTS

1.3.1   Standard Products

Material and equipment shall be the standard products of a manufacturer 
regularly engaged in the manufacture of the products for at least 2 years 
prior to bid opening.  Equipment shall be supported by a service 
organization that can provide service within 24 hours of notification.

1.3.2   Nameplates

Major components of equipment shall have the manufacturer's name, address, 
type or style, voltage and current rating, and catalog number on a 
noncorrosive and nonheat-sensitive plate which is securely attached to the 
equipment.

1.3.3   Keys and Locks

Locks shall be keyed alike.  Four keys for the system shall be provided.

1.3.4   Tags

Tags with stamped identification number shall be furnished for keys and 
locks.

1.3.5   Verification of Dimensions

After becoming familiar with details of the work, the Contractor shall 
verify dimensions in the field and shall advise the Contracting Officer of 
any discrepancy before performing the work.

1.3.6   Compliance

The fire detection and alarm system and the central reporting system shall 
be configured in accordance with NFPA 72; exceptions are acceptable as 
directed by the Contracting Officer. The equipment furnished shall be 
compatible and be UL listed, FM approved, or approved or listed by a 
nationally recognized testing laboratory in accordance with the applicable 
NFPA standards.

1.3.7   Qualifications

1.3.7.1   Engineer and Technician

     a.  Registered Professional Engineer with verification of experience 
and at least 4 years of current experience in the design of the fire 
protection and detection systems.

     b.  National Institute for Certification in Engineering Technologies 
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(NICET) qualifications as an engineering technician in fire alarm systems 
program with verification of experience and current NICET certificate.

     c.  The Registered Professional Engineer may perform all required 
items under this specification.  The NICET Fire Alarm Technician shall 
perform only the items allowed by the specific category of certification 
held.

1.3.7.2   Installer

The installing Contractor shall provide the following:  NICET Fire Alarm 
Technicians to perform the installation of the system.  A NICET Level 3 or 
4 Fire Alarm Technician shall supervise the installation of the fire alarm 
system.  NICET Level 2 or higher Fire Alarm Technician shall install and 
terminate fire alarm devices, cabinets and panels.  An electrician or NICET 
Level 1 Fire Alarm Technician shall install conduit for the fire alarm 
system.  The Fire Alarm technicians installing the equipment shall be 
factory trained in the installation, adjustment, testing, and operation of 
the equipment specified herein and on the drawings.

1.3.7.3   Design Services

Installations requiring designs or modifications of fire detection, fire 
alarm, or fire suppression systems shall require the services and review of 
a qualified fire protection engineer.  For the purposes of meeting this 
requirement, a qualified fire protection engineer is defined as an 
individual meeting one of the following conditions:

a.  An engineer having a Bachelor of Science or Masters of Science 
Degree in Fire Protection Engineering from an accredited 
university engineering program, plus a minimum of 2 years' work 
experience in fire protection engineering.

b.  A registered professional engineer (P.E.) in fire protection 
engineering.

c.  A registered PE in a related engineering discipline and member 
grade status in the National Society of Fire Protection Engineers.

d.  An engineer with a minimum of 10 years' experience in fire 
protection engineering and member grade status in the National 
Society of Fire Protection Engineers

1.4   SYSTEM DESIGN

1.4.1   Operation

The fire alarm and detection system shall be a complete, supervised fire 
alarm reporting system.  The system shall be activated into the alarm mode 
by actuation of any alarm initiating device.  The system shall remain in 
the alarm mode until the initiating device is reset and the fire alarm 
control panel is reset and restored to normal.  Alarm initiating devices 
shall be connected to initiating device circuits (IDC), Style D, in 
accordance with NFPA 72.  Alarm notification appliances shall be connected 
to notification appliance circuits (NAC), Style Z in accordance with NFPA 72. 
 A looped conduit system shall be provided so that if the conduit and all 
conductors within are severed at any point, all IDC, or NAC will remain 
functional.  The conduit loop requirement is not applicable to the signal 
transmission link from the local panels (at the protected premises) to the 

SECTION 13850A  Page 7



SOF Training Maze and Facade W912HN-04-R-0009

Supervising Station (fire station, fire alarm central communication 
center).  Textual, audible, and visual appliances and systems shall comply 
with NFPA 72.  Fire alarm system components requiring power, except for the 
control panel power supply, shall operate on 24 Volts dc.

1.4.2   Operational Features

The system shall have the following operating features:

a.  Monitor electrical supervision of alarm IDC and NAC.  Heat 
detectors shall not have combined alarm initiating and power 
circuits.

b.  Monitor electrical supervision of the primary power (ac) supply, 
battery voltage, placement of alarm zone module (card, PC board) 
within the control panel, and transmitter tripping circuit 
integrity.

c.  A trouble buzzer and trouble light emitting diode (LED) to 
activate upon a single break, open, or ground fault condition 
which prevents the required normal operation of the system.  The 
trouble signal shall also operate upon loss of primary power (ac) 
supply, low battery voltage, removal of alarm zone module (card, 
PC board), and disconnection of the circuit used for transmitting 
alarm signals off-premises.  A trouble alarm silence switch shall 
be provided which will silence the trouble buzzer, but will not 
extinguish the trouble indicator LED.  Subsequent trouble and 
supervisory alarms shall sound the trouble signal until silenced.  
After the system returns to normal operating conditions, the 
trouble buzzer shall again sound until the silencing switch 
returns to normal position, unless automatic trouble reset is 
provided.

d.  A one person test mode.  Activating an initiating device in this 
mode will activate an alarm for a short period of time, then 
automatically reset the alarm, without activating the transmitter 
during the entire process.

e.  A transmitter disconnect switch to allow testing and maintenance 
of the system without activating the transmitter but providing a 
trouble signal when disconnected and a restoration signal when 
reconnected.

f.  Evacuation alarm silencing switch which, when activated, will 
silence alarm devices, but will not affect the zone indicating 
LED/LCD nor the operation of the transmitter.  This switch shall 
be over-ridden upon activation of a subsequent alarm from an 
unalarmed zone and the NAC devices will be activated.

g.  Electrical supervision for circuits used for supervisory signal 
services (i.e., sprinkler systems, valves, etc.).  Supervision 
shall detect any open, short, or ground.

h.  Confirmation or verification modules for heat detection initiating 
circuits.  The modules shall interrupt the transmission of an 
alarm signal to the system control panel for a factory preset 
period.  This interruption period shall be adjustable from 1 to 60 
seconds and be factory set at 20 seconds.  Immediately following 
the interruption period, a confirmation period shall be in effect 
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during which time an alarm signal, if present, will be sent 
immediately to the control panel.  Fire alarm devices, other than 
heat detectors, will be prohibited on circuits controlled by 
confirmation or verification modules.

l.  The fire alarm control panel shall provide the required modules to 
monitor and control the fire sprinkler system, or other fire 
protection extinguishing system.

1.4.3   Alarm Functions

An alarm condition on a circuit shall automatically initiate the following 
functions:

a.  Transmission of a signal over the station telephonic fire 
reporting system to the remote SOTF guard house.  Provide a alarm 
signal remote annunciator within the SOTF guard house that goes 
off with noise and lights upon a signal from the fire alarm panels.

b.  Visual indications of the alarmed zone on the fire alarm control 
panel annunciator and on the remote annunciator.

c.  Continuous sounding or operation of alarm notification appliances  
as required by ANSI S3.41.

1.4.4   Primary Power

Operating power shall be provided as required by paragraph Power Supply for 
the System.  Transfer from normal to emergency power or restoration from 
emergency to normal power shall be fully automatic and not cause 
transmission of a false alarm.  Loss of ac power shall not prevent 
transmission of a signal via the fire reporting system upon operation of 
any initiating circuit.

1.4.5   Battery Backup Power

Battery backup power shall be through use of rechargeable, sealed-type 
storage batteries and battery charger.

1.5   TECHNICAL DATA AND COMPUTER SOFTWARE

Technical data and computer software (meaning technical data which relates 
to computer software) which is specifically identified in this project, and 
which may be defined/required in other specifications, shall be delivered 
in accordance with the CONTRACT CLAUSES, and in accordance with the 
Contract Data Requirements List, DD Form 1423.  Data delivered shall be 
identified by reference to the particular specification paragraph against 
which it is furnished.  Data to be submitted shall include complete system, 
equipment, and software descriptions.  Descriptions shall show how the 
equipment will operate as a system to meet the performance requirements of 
this contract.  The data package shall also include the following:

(1)  Identification of programmable portions of system equipment and 
capabilities.

(2)  Description of system revision and expansion capabilities and 
methods of implementation detailing both equipment and software 
requirements.
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(3)  Provision of operational software data on all modes of 
programmable portions of the fire alarm and detection system.

(4)  Description of Fire Alarm Control Panel equipment operation.

(5)  Description of auxiliary and remote equipment operations.

(6)  Library of application software.

(7)  Operation and maintenance manuals described under SD-19 in the 
SUBMITTALS paragraph.

1.6   DELIVERY AND STORAGE

Equipment delivered and placed in storage shall be stored with protection 
from the weather, humidity and temperature variation, dirt, dust, and any 
other contaminants.

PART 2   PRODUCTS

2.1   CONTROL PANEL

Control panel shall comply with the applicable requirements of UL 864.  
Panel shall be modular, installed in a weatherproof surface mounted steel 
cabinet with hinged door and cylinder lock.  Control panel shall be a 
clean, uncluttered, and orderly assembled panel containing components and 
equipment required to provide the specified operating and supervisory 
functions of the system.  The panel shall have prominent rigid plastic, 
phenolic or metal identification plates for LEDs, zones, controls, meters, 
fuses, and switches.  Nameplates for fuses shall also include ampere 
rating.  Separate alarm and trouble LEDs shall be provided for each zone 
alarm.  These LEDs shall be located on the exterior of the cabinet door or 
be visible through the cabinet door.  Control panel switches shall be 
within the locked cabinet.  A suitable means (single operation) shall be 
provided for testing the control panel visual indicating devices (meters or 
LEDs).  Meters and LEDs shall be plainly visible when the cabinet door is 
closed.  Signals and LEDs shall be provided to indicate by zone any alarm, 
supervisory or trouble condition on the system.  Each IDC shall be powered 
and supervised so that a signal on one zone does not prevent the receipt of 
signals from other zones.  Loss of power, including batteries, shall not 
require the reloading of a program.  Upon restoration of power, startup 
shall be automatic, and shall not require any manual operation.  The loss 
of primary power or the sequence of applying primary or emergency power 
shall not affect the transmission of alarm, supervisory or trouble signals.

2.1.1   Remote System Trouble Audible/Visual Appliance

Audible appliance shall have a minimum sound level output rating of 85 dBA 
at  10 feet and operate in conjunction with the panel's integral trouble 
signal.  The audible device shall be silenced by the system trouble silence 
switch located at the remote location, but shall not extinguish the visual 
indicator.  A rigid plastic, phenolic or metal identification sign which 
reads "Fire Alarm System Trouble" shall be provided at the audible 
appliance.  The visual appliance located with the audible appliance shall 
not be extinguished until the trouble has been cleared.

2.1.2   Circuit Connections

Circuit conductors entering or leaving the panel shall be connected to 
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screw-type terminals with each conductor and terminal marked for 
identification.

2.1.3   System Expansion and Modification Capabilities

Any equipment and software needed by qualified technicians to implement 
future changes to the fire alarm system shall be provided as part of this 
contract.

2.2   STORAGE BATTERIES

Storage batteries shall be provided and shall be 24 Vdc sealed, 
lead-calcium type requiring no additional water.  The batteries shall have 
ample capacity, with primary power disconnected, to operate the fire alarm 
system for a period of 72 hours.  Following this period of battery 
operation, the batteries shall have ample capacity to operate all 
components of the system, including all alarm signaling devices in the 
total alarm mode for a minimum period of 15 minutes.  Batteries shall be 
located at the bottom of the panel.  Batteries shall be provided with 
overcurrent protection in accordance with NFPA 72.

2.3   BATTERY CHARGER

Battery charger shall be completely automatic, 24 Vdc with high/low 
charging rate, capable of restoring the batteries from full discharge (18 
Volts dc) to full charge within 48 hours.  A pilot light indicating when 
batteries are manually placed on a high rate of charge shall be provided as 
part of the unit assembly, if a high rate switch is provided.  Charger 
shall be located in control panel cabinet or in a separate battery cabinet.

2.4   MANUAL FIRE ALARM STATIONS

Manual fire alarm stations shall conform to the applicable requirements of 
UL 38.  Manual stations shall be connected into signal line circuits.  
Stations shall be installed on surface mounted outlet boxes.  Manual 
stations shall be mounted at  48 inches.  Stations shall be single action 
type.  Stations shall be finished in red, with raised letter operating 
instructions of contrasting color.  Stations requiring the breaking of 
glass or plastic panels for operation are not acceptable.  Stations 
employing glass rods are not acceptable.  The use of a key or wrench shall 
be required to reset the station.  Gravity or mercury switches are not 
acceptable.  Switches and contacts shall be rated for the voltage and 
current upon which they operate.  Stations shall have a separate screw 
terminal for each conductor.

2.5   FIRE DETECTING DEVICES

Fire detecting devices shall comply with the applicable requirements of 
NFPA 72, NFPA 90A, UL 268, UL 268A, and UL 521.  The detectors shall be 
provided as indicated.  Detector base shall have screw terminals for making 
connections.  No solder connections will be allowed.  Installed devices 
shall conform to the NFPA 70 hazard classification of the area where 
devices are to be installed.

2.5.1   Heat Detectors

Heat detectors shall be designed for detection of fire by combination fixed 
temperature and rate-of-rise principle.
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2.5.1.1   Combination Fixed-Temperature and Rate-of-Rise Detectors

Detectors shall be designed for surface outlet box mounting and supported 
independently of wiring connections.  Contacts shall be self-resetting 
after response to rate-of-rise principle.  Under fixed temperature 
actuation, the detector shall have a permanent external indication which is 
readily visible.

2.6   NOTIFICATION APPLIANCES

Audible appliances shall conform to the applicable requirements of UL 464.  
Devices shall be connected into notification appliance circuits.  Devices 
shall have a separate screw terminal for each conductor.  Audible 
appliances shall generate a unique audible sound from other devices 
provided in the building and surrounding area.  Surface mounted audible 
appliances shall be painted red.  Recessed audible appliances shall be 
installed with a grill that is painted red.

2.6.1   Alarm Horns

Horns shall be surface mounted.  Horns used in exterior locations shall be 
specifically listed or approved for outdoor use and be provided with metal 
housing and protective grilles.

2.6.2   Visual Notification Appliances

Visual notification appliances shall conform to the applicable requirements 
of UL 1971.  Appliances shall have clear high intensity optic lens, xenon 
flash tubes, and output white light.  Strobe flash rate shall be between 1 
to 3 flashes per second and a minimum of 75 candela.  Strobe shall be 
surface mounted.

2.6.3   Combination Audible/Visual Notification Appliances

Combination audible/visual notification appliances shall provide the same 
requirements as individual units, except that they shall mount as a unit in 
standard backboxes.  Units shall be factory assembled.  Any other audible 
notification appliance employed in the fire alarm systems shall be approved 
by the Contracting Officer.

2.7   REMOTE ANNUNCIATION EQUIPMENT

2.7.1   Remote Annunciator

Annunciator shall have indicator LEDs.  The LED for the proper zone shall 
light upon any alarm.  A supervisory LED shall be provided to indicate a 
supervisory malfunction.  A system trouble  LED shall be provided to 
indicate a system failure.  Annunciator LEDs shall be extinguished only by 
operating the alarm reset switch on the control panel. Annunciator shall 
contain a LED test switch, an audible trouble signal, and a trouble silence 
switch to silence the audible alarm, but not extinguish the trouble LED.  
Switches shall be located within a locked panel and easily visible through 
a glass or plastic viewing plate.  Panel door shall have a keyed lock 
identical to the lock on the control panel.
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2.8   FIRE DETECTION AND ALARM SYSTEM PERIPHERAL EQUIPMENT

2.8.1   Conduit

Conduit and fittings shall comply with UL 6, UL 1242 and UL 797.

2.8.2   Wiring

Wiring shall conform to NFPA 70.  Wiring for 120 Vac power shall be No. 12 
AWG minimum.  Wiring for Fire Alarm circuits shall be No. 14 AWG minimum.  
Voltages shall not be mixed in any junction box, housing, or device, except 
those containing power supplies and control relays.  Wiring shall conform 
to NFPA 70.  System field wiring shall be solid copper and installed in 
metallic conduit or electrical metallic tubing, except rigid plastic 
conduit may be used under slab-on-grade.  Conductors shall be color coded.  
Conductors used for the same functions shall be similarly color coded.  
Wiring code color shall remain uniform throughout the circuit.  Pigtail or 
T-tap connections to initiating device circuits, supervisory alarm 
circuits, and notification appliance circuits are prohibited.

2.8.3   Special Tools and Spare Parts

Software, connecting cables and proprietary equipment, necessary for the 
maintenance, testing, and reprogramming of the equipment shall be furnished 
to the Contracting Officer.  Two spare fuses of each type and size required 
shall be furnished.  Two percent of the total number of each different type 
of detector, but no less than two each, shall be furnished.  Spare fuses 
shall be mounted in the fire alarm panel.

2.9   TRANSMITTERS

2.9.1   Telephonic Reporting System

Transmitters shall be compatible with existing receiving equipment at the 
Supervising Station and shall comply with applicable requirements of UL 632. 
 Transmitter shall respond to the actuation of the fire alarm control panel 
and shall be of the electric motor-driven or prewound spring mechanism 
type; it shall transmit not less than four rounds of code. When 
motor-driven transmitters are provided, the motor shall be connected to a 
supervised circuit in a control panel.  Metallic or rigid plastic code 
number plates on the exterior face of transmitters shall be provided.  
Transmitters shall be designed to provide the same features as the fire 
alarm boxes for electrically-supervised, coded positive or shunt 
noninterfering type and shall have the ability to transmit signals on 
grounded or open circuits.  Activation of box when a single open fault is 
present on exterior fire alarm circuit shall have box to idle for one 
complete round only, then immediately transmit four complete code rounds 
via the box earth ground connection.

PART 3   EXECUTION

3.1   INSTALLATION

All work shall be installed as shown, and in accordance with NFPA 70 and 
NFPA 72, and in accordance with the manufacturer's diagrams and 
recommendations, unless otherwise specified.  Heat detectors shall not be 
installed until construction is essentially complete and the building has 
been thoroughly cleaned.
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3.1.1   Power Supply for the System

A single dedicated circuit connection for supplying power from a branch 
circuit to each building fire alarm system shall be provided.  The power 
shall be supplied as shown on the drawings.  The power supply shall be 
equipped with a locking mechanism and marked in red with the words "FIRE 
ALARM CIRCUIT CONTROL".

3.1.2   Wiring

Conduit size for wiring shall be in accordance with NFPA 70. Wiring for the 
fire alarm system shall not be installed in conduits, junction boxes, or 
outlet boxes with conductors of lighting and power systems.  Not more than 
two conductors shall be installed under any device screw terminal.  The 
wires under the screw terminal shall be straight when placed under the 
terminal then clamped in place under the screw terminal.  The wires shall 
be broken and not twisted around the terminal.  Circuit conductors entering 
or leaving any mounting box, outlet box enclosure, or cabinet shall be 
connected to screw terminals with each terminal and conductor marked in 
accordance with the wiring diagram.  Connections and splices shall be made 
using screw terminal blocks.  The use of wire nut type connectors in the 
system is prohibited.  Wiring within any control equipment shall be readily 
accessible without removing any component parts. The fire alarm equipment 
manufacturer's representative shall be present for the connection of wiring 
to the control panel.

3.1.3   Control Panel

The control panel and its assorted components shall be mounted so that no 
part of the enclosing cabinet is less than  12 inches nor more than  78 
inches above the finished floor.  Manually operable controls shall be 
between  36 and 42 inches above the finished floor.  Panel shall be 
installed to comply with the requirements of UL 864.

3.1.4   Detectors

Detectors shall be located and installed in accordance with NFPA 72.  
Detectors shall be connected into signal line circuits or initiating device 
circuits as indicated on the drawings.  Detectors shall be at least  12 
inches from any part of any lighting fixture.  Each detector shall be 
provided with appropriate mounting hardware as required by its mounting 
location.  Detectors which mount in open space shall be mounted directly to 
the end of the stubbed down rigid conduit drop.  Conduit drops shall be 
firmly secured to minimize detector sway.

3.1.5   Notification Appliances

Notification appliances shall be mounted  80 inches above the finished 
floor or  6 inches below the ceiling, whichever is lower.

3.1.6   Annunciator Equipment

Annunciator equipment shall be mounted where indicated on the drawings.

3.1.7   Supervisory and Alarm Contacts

Contacts in suppression systems and other fire protection subsystems shall 
be connected to the fire alarm system to perform supervisory and alarm 
functions as identified in NFPA 72 and as indicated on the drawings.  
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Contacts shall be provided in accordance with other sections of the 
specifications and specific instructions on corresponding drawings.  See 
Section 13945A DELUGE SPRINKLER SYSTEMS, FIRE PROTECTION.

3.2   OVERVOLTAGE AND SURGE PROTECTION

3.2.1   Power Line Surge Protection

All equipment connected to alternating current circuits shall be protected 
from surges per IEEE C62.41 B3 combination waveform and NFPA 70.  Fuses 
shall not be used for surge protection.  The surge protector shall be rated 
for a maximum let thru voltage of 350 Volts ac (line-to-neutral) and 350 
Volt ac (neutral-to-ground).

3.2.2   Low Voltage DC Circuits Surge Protection

All IDC, NAC, and communication cables/conductors, except fiber optics, 
shall have surge protection installed at each point where it exits or 
enters a building.  Equipment shall be protected from surges per IEEE C62.41
B3 combination waveform and NFPA 70.  The surge protector shall be rated to 
protect the 24 Volt dc equipment.  The maximum dc clamping voltages shall 
be 36 V (line-to-ground) and 72 Volt dc (line-to-line).

3.3   GROUNDING

Grounding shall be provided by connecting to building ground system.

3.4   TESTING

The Contractor shall notify the Contracting Officer at least 10 days before 
the preliminary and acceptance tests are to be conducted.  The tests shall 
be performed in accordance with the approved test procedures in the 
presence of the Contracting Officer.  The control panel manufacturer's 
representative shall be present to supervise tests.  The Contractor shall 
furnish instruments and personnel required for the tests.

3.4.1   Preliminary Tests

Upon completion of the installation, the system shall be subjected to 
functional and operational performance tests including tests of each 
installed initiating and notification appliance, when required.  Tests 
shall include the meggering of system conductors to determine that the 
system is free from grounded, shorted, or open circuits.  The megger test 
shall be conducted prior to the installation of fire alarm equipment.  If 
deficiencies are found, corrections shall be made and the system shall be 
retested to assure that it is functional.  After completing the preliminary 
testing the Contractor shall complete and submit the NFPA 72, Certificate 
of Completion.

3.4.2   Acceptance Test

Acceptance testing shall not be performed until the Contractor has 
completed and submitted the Certificate of Completion.  Testing shall be in 
accordance with NFPA 72.  The recommended tests in NFPA 72 shall be 
considered mandatory and shall verify that previous deficiencies have been 
corrected.  The Contractor shall complete and submit the NFPA 72, 
Inspection and Testing Form.  The test shall include all requirements of 
NFPA 72 and the following:
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a.  Test of each function of the control panel.

b.  Test of each circuit in both trouble and normal modes.

c.  Tests of each alarm initiating devices in both normal and trouble 
conditions.

d.  Tests of each control circuit and device.

e.  Tests of each alarm notification appliance.

f.  Tests of the battery charger and batteries.

g.  Complete operational tests under emergency power supply.

h.  Visual inspection of wiring connections.

i.  Opening the circuit at each alarm initiating device and 
notification appliance to test the wiring supervisory feature.

j.  Ground fault.

k.  Short circuit faults.

l.  Stray voltage.

m.  Loop resistance.

3.5   TRAINING

Training course shall be provided for the operations and maintenance staff. 
The course shall be conducted in the building where the system is installed 
or as designated by the Contracting Officer.  The training period for 
systems operation shall consist of 1 training days (8 hours per day) and 
shall start after the system is functionally completed but prior to final 
acceptance tests.  The training period for systems maintenance shall 
consist of 1 training days (8 hours per day) and shall start after the 
system is functionally completed but prior to final acceptance tests.  The 
instructions shall cover items contained in the operating and maintenance 
instructions.  In addition, training shall be provided on performance of 
expansions or modifications to the fire detection and alarm system.

        -- End of Section --
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SECTION 13945A

PREACTION SPRINKLER SYSTEMS, FIRE PROTECTION
03/03

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 135 (2001) Electric-Resistance-Welded Steel 
Pipe

ASTM A 183 (1998) Carbon Steel Track Bolts and Nuts

ASTM A 193/A 193M (2001b) Alloy-Steel and Stainless Steel 
Bolting Materials for High-Temperature 
Service

ASTM A 449 (2000) Quenched and Tempered Steel Bolts 
and Studs

ASTM A 47/A 47M (1999) Ferritic Malleable Iron Castings

ASTM A 53/A 53M (2002) Pipe, Steel, Black and Hot-Dipped, 
Zinc-Coated, Welded and Seamless

ASTM A 536 (1984; R 1999el) Ductile Iron Castings

ASTM A 563 (2000) Carbon and Alloy Steel Nuts

ASTM A 795 (2000) Black and Hot-Dipped Zinc-Coated 
(Galvanized) Welded and Seamless Steel 
Pipe for Fire Protection Use

ASTM F 436 (2002) Hardened Steel Washers

AMERICAN SOCIETY OF SANITARY ENGINEERING (ASSE)

ASSE 1015 (1999) Double Check Backflow Prevention 
Assemblies and Double Check Fire 
Protection Backflow Prevention Assemblies

AMERICAN WATER WORKS ASSOCIATION(AWWA)

AWWA B300 (1999) Hypochlorites

AWWA B301 (1999) Liquid Chlorine

AWWA C104 (1995) Cement-Mortar Lining for 
Ductile-Iron Pipe and Fittings for Water

AWWA C110 (1998) Ductile-Iron and Gray-Iron 
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Fittings, 3 In. Through 48 In. (76 mm 
through 1200 mm), for Water

AWWA C111 (2000) Rubber-Gasket Joints for 
Ductile-Iron Pressure Pipe and Fittings

AWWA C151 (2002) Ductile-Iron Pipe, Centrifugally 
Cast, for Water

AWWA C203 (2002; A C203a-99) Coal-Tar Protective 
Coatings and Linings for Steel Water 
Pipelines - Enamel and Tape - Hot-Applied

AWWA C651 (1999) Disinfecting Water Mains

AWWA C652 (1992) Disinfection of Water Storage 
Facilities

AWWA EWW (1998) Standard Methods for the 
Examination of Water and Wastewater

ASME INTERNATIONAL (ASME)

ASME B16.1 (1998) Cast Iron Pipe Flanges and Flanged 
Fittings

ASME B16.11 (2002) Forged Fittings, Socket-Welding and 
Threaded

ASME B16.21 (1992) Nonmetallic Flat Gaskets for Pipe 
Flanges

ASME B16.9 (2001) Factory-Made Wrought Steel 
Buttwelding Fittings

ASME B18.2.1 (1996) Square and Hex Bolts and Screws 
(Inch Series)

ASME B18.2.2 (1987; R 1993) Square and Hex Nuts (Inch 
Series)

FACTORY MUTUAL ENGINEERING AND RESEARCH (FM)

FM P7825a (2003) Approval Guide Fire Protection

FM P7825b (2003) Approval Guide Electrical Equipment

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)

IEEE C62.41 (1991; R 1995) Surge Voltages in 
Low-Voltage AC Power Circuits

MANUFACTURERS STANDARDIZATION SOCIETY OF THE VALVE AND FITTINGS 
INDUSTRY (MSS)

MSS SP-71 (1997) Gray Iron Swing Check Valves, 
Flanges and Threaded Ends
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NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 13 (1999) Installation of Sprinkler Systems

NFPA 1963 (1998) Fire Hose Connections

NFPA 24 (1995) Installation of Private Fire 
Service Mains and Their Appurtenances

NFPA 70 (2002) National Electrical Code

NFPA 72 (1999) National Fire Alarm Code

NATIONAL INSTITUTE FOR CERTIFICATION IN ENGINEERING TECHNOLOGIES 
(NICET)

NICET 1014-7 (1995) Program Detail Manual for 
Certification in the Field of Fire 
Protection Engineering Technology (Field 
Code 003) Subfield of Automatic Sprinkler 
System Layout

UNDERWRITERS LABORATORIES (UL)

UL Bld Mat Dir (1999) Building Materials Directory

UL Fire Prot Dir (2001) Fire Protection Equipment Directory 
 
1.2   GENERAL REQUIREMENTS

Preaction sprinkler system(s) shall be provided in areas indicated on the 
drawings.  The sprinkler system shall provide fire sprinkler protection for 
the entire area.  Except as modified herein, the system shall meet the 
requirements of NFPA 13 and NFPA 72.  The sprinkler system shall be a 
single interlocked system that requires the actuation of an alarm 
initiating device to open the water control (deluge) valve.  The Contractor 
shall design any portion of the sprinkler system that are not indicated on 
the drawings including locating sprinklers, piping, and equipment, and size 
piping and equipment when this information is not indicated on the drawings 
or is not specified herein.  Pipe sizes which are not indicated on the 
drawings shall be determined by hydraulic calculations.

1.2.1   Hydraulic Design

The system shall be hydraulically designed to discharge a minimum density 
of 0.2 gpm per square foot over the hydraulically most demanding floor 
area.  The minimum pipe size for branch lines in gridded systems shall be 
(1-1/4 inch).  Hydraulic calculations shall be in accordance with the 
Area/Density Method of NFPA 13.  Water velocity in the piping shall not 
exceed 20 ft/s.

1.2.1.1   Hose Demand
*3
AnNo allowance for exterior hose streams of 500 gpm shall be addedis 
required because of low waterflow to the sprinkler system demand at the 
point of connection to the existing water systemcharacteristics (per CORPS 
of Engineers).
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1.2.1.2   Basis for Calculations

The design of the system shall be based on a water supply with a static 
pressure of 105, and a flow of 949 at a residual pressure of 30.  Water 
supply shall be presumed available at the point of connection to existing.  
Hydraulic calculations shall be based upon the Hazen-Williams formula with 
a "C" value of 120 for galvanized steel piping, 140 for new cement-lined 
ductile-iron piping, and 100 for existing underground piping.

1.2.2   Sprinkler Coverage

Sprinklers shall be uniformly spaced on branch lines.

1.2.3   Control System
*3
A fire alarm control panel linked to the preaction control panel as shown 
on drawings may be substituted for a single preaction control panel.  The 
control system shall meet the requirements of NFPA 72.  The control panel 
shall be listed in UL Fire Prot Dir or FM P7825a and FM P7825b for 
"Releasing Device Service".  The control panel and the solenoid valve that 
activates the water control valves shall be compatible with each other.  
Compatibility shall be per specific UL listing or FM approval of the 
control equipment.

1.2.3.1   Power Supply

Transfer from normal to backup power and restoration from backup to normal 
power shall be fully automatic and shall not initiate a false alarm.  Loss 
of primary power shall not prevent actuation of the respective automatic 
water control valve upon activation of any alarm initiating device.  Backup 
power shall be provided through use of rechargeable, sealed, lead calcium 
storage batteries.

1.2.3.2   Circuit Requirements

Alarm initiating devices shall be connected to initiating device circuits 
(IDC), Style D or to signal line circuits (SLC), Style 6, in accordance 
with NFPA 72.  Alarm notification or indicating appliances shall be 
connected to indicating appliance circuit (IAC), Style W or X in accordance 
with NFPA 72.  A separate circuit shall be provided for actuation of each 
individual automatic water control valve.  The circuits that actuate the 
water control valves shall be fully supervised so that the occurrence of a 
single open or a single ground fault condition in the interconnecting 
conductors shall be indicated at the control panel.

1.3   SYSTEM OPERATIONAL FEATURES

The system shall include a heat detection system, manual actuation 
stations, supervisory and alarm switches, alarm notification appliances, 
control panel and associated equipment.  Preaction sprinkler system piping 
shall be provided with supervisory air pressure not to exceed 30 psig.

1.3.1   System Actuation
*3
Activation of any 12 heat detectors or a single manual actuation station 
shall actuate alarm zone circuits of the control panel that, in turn, shall 
actuate the corresponding automatic water control valve.  Actuation of the 
automatic water control valve shall cause water to fill the preaction 
system piping and be discharged from fused sprinklers.
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1.3.2   Alarm Functions

Activation of any heat detector or sprinkler pressure alarm switch or 
manual actuation station shall cause the illumination of the respective 
zone annunciator, and activation of the building fire alarm system and 
transmission of the alarm to the base-wide fire reporting system.  Valve 
tamper alarm shall be monitored by the system control panel and transmitted 
to the building fire alarm system as a trouble alarm.

1.3.3   Supervisory Functions
*3
The reduction of supervisory air pressure within the sprinkler system 
piping to less than 10 psi or the occurrence of a single open or a single 
ground fault in any alarm initiating device circuit, in the automatic water 
control valve actuation circuit, in any alarm indicating appliance circuit 
or in other electrically supervised circuit shall cause the individually 
labelled control panel trouble light to be illuminated, the audible trouble 
alarm to be activated, and a trouble alarm to be transmitted to the 
building fire alarm control panel and to base-wideCompound fire reporting 
system.

1.4   COORDINATION OF TRADES

Piping offsets, fittings, and any other accessories required shall be 
furnished as required to provide a complete installation and to eliminate 
interference with other construction.  Sprinkler shall be installed over 
and under ducts, piping and platforms when such equipment can negatively 
effect or disrupt the sprinkler discharge pattern and coverage.

1.5   DELIVERY AND STORAGE

All equipment delivered and placed in storage shall be housed in a manner 
to preclude any damage from the weather, humidity and temperature 
variations, dirt and dust, or other contaminants.  Additionally, all pipes 
shall either be capped or plugged until installed.

1.6   FIELD MEASUREMENTS

After becoming familiar with all details of the work, the Contractor shall 
verify all dimensions in the field, and shall advise the Contracting 
Officer of any discrepancy before performing the work.

1.7   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Shop Drawings; G, D

  Three copies of the Sprinkler System Drawings, no later than 21 
days prior to the start of sprinkler system installation.  The 
Sprinkler System Drawings shall conform to the requirements 
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established for working plans as prescribed in NFPA 13.  Drawings 
shall include plan and elevation views demonstrating that the 
equipment will fit the allotted spaces with clearance for 
installation and maintenance.  Each set of drawings shall include 
the following:

  a.  Descriptive index of drawings in the submittal with drawings 
listed in sequence by drawing number.  A legend identifying device 
symbols, nomenclature, and conventions used.

  b.  Floor plans drawn to a scale not less than 1/8" = 1'-0" 
which clearly show locations of sprinklers, risers, pipe hangers, 
seismic separation assemblies, sway bracing, inspector's test 
connections, drains, and other applicable details necessary to 
clearly describe the proposed arrangement.  Each type of fitting 
used and the locations of bushings, reducing couplings, and welded 
joints shall be indicated.

  c.  Actual center-to-center dimensions between sprinklers on 
branch lines and between branch lines; from end sprinklers to 
adjacent walls; from walls to branch lines; from sprinkler feed 
mains, cross-mains and branch lines to finished floor and roof or 
ceiling.  A detail shall show the dimension from the sprinkler and 
sprinkler deflector to the ceiling in finished areas.

  d.  Longitudinal and transverse building sections showing 
typical branch line and cross-main pipe routing as well as 
elevation of each typical sprinkler above finished floor.

  e.  Details of each type of riser assembly; pipe hanger; sway 
bracing for earthquake protection, and restraint of underground 
water main at point-of-entry into the building, and electrical 
devices and interconnecting wiring.

  f.  Complete point-to-point wiring diagram of the detection and 
control system.  Indicate the detailed interconnection of control 
panel modules to the devices, the number and size of conductors in 
each conduit, and size of conduit.  Connection points shall be 
indicated and coordinated with the terminal identification marked 
on the devices.  Complete internal wiring schematic of the control 
panel and each electrical device shall be provided.  Detailed 
description of the functions of the control panel and each module 
shall be provided.

As-Built Drawings; 

  As-built drawings, at least 14 days after completion of the 
Final Tests.  The Sprinkler System Drawings shall be updated to 
reflect as-built conditions after all related work is completed 
and shall be on reproducible full-size mylar film.

SD-03 Product Data

Fire Protection Specialist; G, F

  The name and documentation of certification of the proposed Fire 
Protection Specialists, no later than 14 days after the Notice to 
Proceed and prior to the submittal of the sprinkler system shop 
drawings and hydraulic calculations.
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Sprinkler System Installer Qualifications; G, F

  The name and documentation of certification of the proposed 
Sprinkler System Installer, concurrent with submittal of the Fire 
Protection Specialist Qualifications.

  The name and documentation of certification of the proposed 
Sprinkler System Installer, concurrent with submittal of the Fire 
Protection Specialist Qualifications.

Fire Protection Related Submittals; 

  A list of the Fire Protection Related Submittals, no later than 
7 days after the approval of the Fire Protection Specialist.

Sway Bracing; G, D

  For systems that are required to be protected against damage 
from earthquakes, load calculations for sizing of sway bracing.

Materials and Equipment; G, D

  Manufacturer's catalog data included with the Sprinkler System 
Drawings for all items specified herein.  The data shall be 
highlighted to show model, size, options, etc., that are intended 
for consideration.  Data shall be adequate to demonstrate 
compliance with all contract requirements. In addition, a complete 
equipment list that includes equipment description, model number 
and quantity shall be provided.

Hydraulic Calculations; G, D

  Hydraulic calculations, including a drawing showing hydraulic 
reference points and pipe segments.

Storage Batteries; G, D

  Calculations to substantiate the total requirements for 
supervisory and alarm power.  Ampere-hour requirements for each 
system component and each control panel component or module, under 
both normal and alarm conditions shall be included.  The battery 
recharging period shall be included with the calculations.

Spare Parts; 

  Spare parts data for each different item of material and 
equipment specified.

Preliminary Tests; G, F

  Proposed procedures for Preliminary Tests, no later than 14 days 
prior to the proposed start of the tests.

  Proposed date and time to begin Preliminary Tests, submitted 
with the Preliminary Tests Procedures.

Final Acceptance Tests; G, F
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  Proposed procedures for Final Acceptance Tests, no later than 14 
days prior to the proposed start of the tests.

  Proposed date and time to begin Final Acceptance Tests, 
submitted with the Final Acceptance Test Procedures.  Notification 
shall be provided at least 14 days prior to the proposed start of 
the test.  Notification shall include a copy of the Contractor's 
Material & Test Certificates.

On-Site Training; G, F

  Proposed On-site Training schedule, at least 14 days prior to 
the start of related training.

SD-06 Test Reports

Preliminary Tests; G, F

  Three copies of the completed Preliminary Tests Reports, no 
later that 7 days after the completion of the Preliminary Tests.  
The Preliminary Tests Report shall include both the Contractor's 
Material and Test Certificate for Underground Piping and the 
Contractor's Material and Test Certificate for Aboveground Piping. 
 All items in the Preliminary Tests Report shall be signed by the 
Fire Protection Specialist.

Final Acceptance Tests; G, F

  Three copies of the completed Final Acceptance Tests Reports, no 
later that 7 days after the completion of the Final Acceptance 
Tests.  All items in the Final Acceptance Report shall be signed 
by the Fire Protection Specialist.

SD-07 Certificates

Inspection by Fire Protection Specialist; G, F

  Concurrent with the Final Acceptance Test Report, certification 
by the Fire Protection Specialist that the sprinkler system is 
installed in accordance with the contract requirements, including 
signed approval of the Preliminary, Detection and Control Systems, 
and Final Acceptance Test Reports.

SD-10 Operation and Maintenance Data

Operating and Maintenance Instructions;

  Six manuals listing step-by-step procedures required for system 
startup, operation, shutdown, and routine maintenance, at least 14 
days prior to field training.  The manuals shall include the 
manufacturer's name, model number, parts list, list of parts and 
tools that should be kept in stock by the owner for routine 
maintenance including the name of a local supplier, simplified 
wiring and controls diagrams, troubleshooting guide, and 
recommended service organization (including address and telephone 
number) for each item of equipment.
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1.8   HYDRAULIC CALCULATIONS

Hydraulic calculations shall be as outlined in NFPA 13 except that 
calculations shall be performed by computer using software intended 
specifically for fire protection system design using the design data shown 
on the drawings.  Software that uses k-factors for typical branch lines is 
not acceptable.  Calculations shall be based on the water supply data shown 
on the drawings.  Calculations shall substantiate that the design area used 
in the calculations is the most demanding hydraulically.  Water supply 
curves and system requirements shall be plotted on semi-logarithmic graph 
paper so as to present a summary of the complete hydraulic calculation.  A 
summary sheet listing sprinklers in the design area and their respective 
hydraulic reference points, elevations, actual discharge pressures and 
actual flows shall be provided.  Elevations of hydraulic reference points 
(nodes) shall be indicated.  Documentation shall identify each pipe 
individually and the nodes connected thereto.  The diameter, length, flow, 
velocity, friction loss, number and type fittings, total friction loss in 
the pipe, equivalent pipe length and Hazen-Williams coefficient shall be 
indicated for each pipe.  For gridded systems, calculations shall show 
peaking of demand area friction loss to verify that the hydraulically most 
demanding area is being used.  Also for gridded systems, a flow diagram 
indicating the quantity and direction of flows shall be included.  A 
drawing showing hydraulic reference points (nodes) and pipe designations 
used in the calculations shall be included and shall be independent of shop 
drawings.

1.9   FIRE PROTECTION SPECIALIST

Work specified in this section shall be performed under the supervision of 
and certified by the Fire Protection Specialist.  The Fire Protection 
Specialist shall be an individual who is a registered professional engineer 
and a Full Member of the Society of Fire Protection Engineers or who is 
certified as a Level III or IV Technician by National Institute for 
Certification in Engineering Technologies (NICET) in the Automatic 
Sprinkler System Layout subfield of Fire Protection Engineering Technology 
in accordance with NICET 1014-7.  The Fire Protection Specialist shall be 
regularly engaged in the design and installation of the type and complexity 
of system specified in the Contract documents, and shall have served in a 
similar capacity for at least three systems that have performed in the 
manner intended for a period of not less than 6 months.

1.10   SPRINKLER SYSTEM INSTALLER QUALIFICATIONS

Work specified in this section shall be performed by the Sprinkler System 
Installer.  The Sprinkler System Installer shall be regularly engaged in 
the installation of the type and complexity of system specified in the 
Contract documents, and shall have served in a similar capacity for at 
least three systems that have performed in the manner intended for a period 
of not less than 6 months.

1.11   REGULATORY REQUIREMENTS

Compliance with referenced NFPA standards is mandatory.  This includes 
advisory provisions listed in the appendices of such standards, as though 
the word "shall" had been substituted for the word "should" wherever it 
appears.  Applicable material and installation standards referenced in 
Appendix A of NFPA 13 and NFPA 24 shall be considered mandatory the same as 
if such referenced standards were specifically listed in this 
specification.  In the event of a conflict between specific provisions of 
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this specification and applicable NFPA standards, this specification shall 
govern.  All requirements that exceed the minimum requirements of NFPA 13 
shall be incorporated into the design.  Reference to "authority having 
jurisdiction" shall be interpreted to mean the Contracting Officer.

1.12   SPARE PARTS

The Contractor shall submit spare parts data for each different item of 
material and equipment specified.   The data shall include a complete list 
of parts and supplies, with current unit prices and source of supply, and a 
list of parts recommended by the manufacturer to be replaced after 1 year 
and 3 years of service.  A list of special tools and test equipment 
required for maintenance and testing of the products supplied by the 
Contractor shall be included.

PART 2   PRODUCTS

2.1   STANDARD PRODUCTS

Materials and equipment shall be standard products of a manufacturer 
regularly engaged in the manufacture of such products and shall essentially 
duplicate items that have been in satisfactory use for at least 2 years 
prior to bid opening.

2.2   NAMEPLATES

All equipment shall have a nameplate that identifies the manufacturer's 
name, address, type or style, model or serial number, and catalog number.

2.3   REQUIREMENTS FOR FIRE PROTECTION SERVICE

Materials and equipment shall have been tested by Underwriters 
Laboratories, Inc. and listed in UL Fire Prot Dir or approved by Factory 
Mutual and listed in FM P7825a and FM P7825b.  Where the terms "listed" or 
"approved" appear in this specification, such shall mean listed in UL Fire 
Prot Dir or FM P7825a and FM P7825b.

2.4   UNDERGROUND PIPING SYSTEMS

2.4.1   Pipe

Piping from a point 6 inches above the floor to the point of connection to 
the existing water mains shall be ductile iron with a rated working 
pressure of 150 psi conforming to AWWA C151, with cement mortar lining 
conforming to AWWA C104.

2.4.2   Fittings and Gaskets

Fittings shall be ductile iron conforming to AWWA C110.  Gaskets shall be 
suitable in design and size for the pipe with which such gaskets are to be 
used.  Gaskets for ductile iron pipe joints shall conform to AWWA C111.

2.4.3   Gate Valve and Indicator Posts

Gate valves for underground installation shall be of the inside screw type 
with counter-clockwise rotation to open.  Where indicating type valves are 
shown or required, indicating valves shall be gate valves with an approved 
indicator post of a length to permit the top of the post to be located 3 
feet above finished grade.  Gate valves and indicator posts shall be listed 

SECTION 13945A  Page 13 (Revised by Amendment No. 0003)



SOF Training Maze and Facade W912HN-04-R-0009

in UL Fire Prot Dir or FM P7825a and FM P7825b.

2.5   ABOVEGROUND PIPING COMPONENTS

2.5.1   Steel Pipe

Except as modified herein, steel pipe shall be galvanized conforming to the 
applicable requirements of NFPA 13, and ASTM A 795, ASTM A 53/A 53M, or  
ASTM A 135.  Pipe in which threads or grooves are cut shall be Schedule 40 
or shall be listed by Underwriters' Laboratories to have a corrosion 
resistance ratio (CRR) of 1.0 or greater after threads or grooves are cut.  
Pipe shall be marked with the name of the manufacturer, kind of pipe, and 
ASTM designation.  Pipe 2" and smaller shall be minimum schedule 40 and 
pipe 2-1/2" and larger shall be minimum schedule 10.

2.5.2   Fittings for Non-Grooved Steel Pipe

Fittings shall be galvanized steel conforming to ASME B16.9 or ASME B16.11. 
 Fittings that sprinklers, drop nipples or riser nipples (sprigs) are 
screwed into shall be threaded type.  Plain-end fittings with mechanical 
couplings, fittings that use steel gripping devices to bite into the pipe 
and segmented welded fittings shall not be used.

2.5.3   Grooved Mechanical Joints and Fittings

Joints and fittings shall be designed for not less than 175 psi service and 
shall be the product of the same manufacturer; segmented welded fittings 
shall not be used.  Fitting and coupling houses shall be malleable iron 
conforming to ASTM A 47/A 47M, Grade 32510; ductile iron conforming to ASTM 
A 536, Grade 65-45-12.  Gaskets shall be of silicon compound and approved 
for dry fire protection systems.  Gasket shall be the flush type that fills 
the entire cavity between the fitting and the pipe.  Nuts and bolts shall 
be heat-treated steel conforming to ASTM A 183 and shall be cadmium plated 
or zinc electroplated.

2.5.4   Flanges

Flanges shall conform to NFPA 13 and ASME B16.1.  Gaskets shall be 
non-asbestos compressed material in accordance with ASME B16.21, 1/16 inch 
thick, and full face or self-centering flat ring type.

2.5.4.1   Bolts

Bolts shall be squarehead conforming to ASME B18.2.1 or ASTM A 449, Type 1 
or 2.  Bolts shall extend no less than three full threads beyond the nut 
with bolts tightened to the required torque.

2.5.4.2   Nuts

Nuts shall be hexagon type conforming to ASME B18.2.2 or ASTM A 193/A 193M, 
Grade 5, ASTM A 563, Grade C3 or DH3.

2.5.4.3   Washers

Washers shall meet the requirements of ASTM F 436.  Flat circular washers 
shall be provided under all bolt heads and nuts.
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2.5.5   Pipe Hangers

Hangers shall be listed in UL Fire Prot Dir or FM P7825a and FM P7825b and 
of the type suitable for the application, construction, and pipe type and 
size to be supported.

2.5.6   Valves

2.5.6.1   Control Valve and Gate Valve

Manually operated sprinkler control valve and gate valve shall be outside 
stem and yoke (OS&Y) type and shall be listed in UL Bld Mat Dir or FM P7825a
 and FM P7825b.

2.5.6.2   Check Valves

Check valve 2 inches and larger shall be listed in UL Bld Mat Dir or FM 
P7825a and FM P7825b.  Check valves 4 inches and larger shall be of the 
swing type with flanged cast iron body and flanged inspection plate, shall 
have a clear waterway and shall meet the requirements of MSS SP-71, for 
Type 3 or 4.

2.6   AUTOMATIC WATER CONTROL VALVE (DELUGE VALVE)

Automatic water control valve (deluge valve) shall be electrically-actuated 
and rated for a working pressure of 175 psi.  Valve shall be capable of 
being reset without opening the valve.  Electrical solenoid valve used to 
actuate the water control valve shall be an integral component of the valve 
or shall be approved for use by the water control valve manufacturer.  
Solenoid valve shall be rated at 24 volts direct current, and shall be 
normally closed type that operates when energized.  Solenoid valves shall 
be rated for a maximum pressure differential of 175 psi.  Water control 
valve shall be equipped with a means to prevent the valve from returning to 
the closed position until being manually reset.  Assembly shall be complete 
with the valve manufacturer's standard trim piping, drain and test valves, 
pressure gauges, and other required appurtenances.  Each assembly shall 
include an emergency release device for manually tripping the water control 
valve in the event of a power or other system failure.  Device shall be a 
standard accessory component of the valve manufacturer and shall be labeled 
as to its function and method of operation.  Valves located in hazardous 
locations shall be approved for the hazard classification of the area where 
located.

2.7   SUPERVISORY AIR SYSTEM

2.7.1   Air Compressor

Air compressor shall be single stage oil less type, air cooled, 
electric-motor driven, equipped with a check valve, centrifugal pressure 
and moisture unloader, pressure switch for automatic starting and stopping. 
 Pressure switch shall be set to start the compressor at 20 psi and stop it 
at 30 psi.  A safety relief valve, set to operate at 65 psi, shall be 
provided.  The compressor shall be sized to pressurize the system to 30 psi 
within 30 minutes.

2.7.2   Air Pressure Maintenance Device

Device shall be a pressure regulator that automatically reduces supply air 
pressure to the minimum pressure required to be maintained in the piping 
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system.  The device shall have a cast bronze body and valve housing 
complete with diaphragm assembly, spring, filter, ball check to prevent 
backflow, 1/16 inch restriction to prevent rapid pressurization of the 
system, and adjustment screw.  The device shall be capable of reducing 
maximum inlet pressure of 100 psi to a fixed outlet pressure adjustable to 
10 psi.

2.7.3   Air Supply Piping System

Each preaction system shall be equipped with a separate pressure 
maintenance device, shutoff valve, bypass valve and pressure gauge.  Piping 
shall be galvanized steel in accordance with ASTM A 795 or ASTM A 53/A 53M.

2.7.4   Low Air Pressure Switch

Each preaction system shall be provided with an air pressure switch 
connected to the control panel.  Upon reduction of supervisory air pressure 
to approximately 10 psi, the low air pressure switch shall actuate the 
audible alarm device and a red low-air alarm light on the control panel 
annunciator.

2.8   WATER MOTOR ALARM ASSEMBLY

Assembly shall include a body housing, impeller wheel, drive shaft, striker 
assembly, gong, wall plate and related components necessary for complete 
operation.  Minimum 3/4 inch galvanized piping shall be provided between 
the housing and the automatic water control valve.  Drain piping from the 
body housing shall be minimum 1 inch galvanized steel and shall be arranged 
to drain to the outside of the building.  Piping shall be galvanized both 
on the inside and on the outside surfaces.

2.9   FIRE DEPARTMENT CONNECTION

Fire department connection shall be projecting type with cast brass body, 
matching wall escutcheon lettered "Auto Spkr" with a chromium plated 
finish.  The connection shall have two inlets with individual self-closing 
clappers, caps with drip drains and chains.  Female inlets shall have 2-1/2 
inch diameter American National Fire Hose Connection Screw Threads (NH) per 
NFPA 1963.

2.10   SPRINKLERS

Sprinklers for preaction systems shall be automatic, fusible solder or 
glass bulb type.  Sprinklers with internal O-rings shall not be used.  
Sprinklers shall be used in accordance with their listed coverage 
limitations.  Temperature classification shall be as indicated.  Sprinklers 
in high heat areas including attic spaces or in close proximity to unit 
heaters shall have temperature classification in accordance with NFPA 13.  
Extended coverage sprinklers shall not be used.

2.10.1   Pendent Sprinkler

Pendent sprinkler shall be of the fusible strut or glass bulb type, 
quick-response type with nominal 17/32 inch orifice.  Pendent sprinklers 
shall have a stainless steel finish.

2.10.2   Upright Sprinkler

Upright sprinkler shall be stainless steel quick-response type and shall 
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have a nominal 17/32 inch orifice.

2.11   DISINFECTING MATERIALS

2.11.1   Liquid Chlorine

Liquid chlorine shall conform to AWWA B301.

2.11.2   Hypochlorites

Calcium hypochlorite and sodium hypochlorite shall conform to AWWA B300.

2.12   ACCESSORIES

2.12.1   Sprinkler Cabinet

Spare sprinklers shall be provided in accordance with NFPA 13 and shall be 
packed in a suitable metal or plastic cabinet.  Spare sprinklers shall be 
representative of, and in proportion to, the number of each type and 
temperature rating of the sprinklers installed.  At least one wrench of 
each type required shall be provided.

2.12.2   Pendent Sprinkler Escutcheon

Escutcheon shall be one-piece metallic type with a depth of less than 3/4 
inch and suitable for installation on pendent sprinklers.  The escutcheon 
shall have a factory finish that matches the pendent sprinkler heads.

2.12.3   Pipe Escutcheon

Escutcheon shall be polished chromium-plated zinc alloy, or polished 
chromium-plated copper alloy.  Escutcheons shall be either one-piece or 
split-pattern, held in place by internal spring tension or set screw.

2.12.4   Sprinkler Guard

Guard shall be a steel wire cage designed to encase the sprinkler and 
protect it from mechanical damage.  Guards shall be provided on all 
sprinklers.

2.12.5   Identification Sign

Valve identification sign shall be minimum 6 inches wide by 2 inches high 
with enamel baked finish on minimum 18 gauge steel or 0.024 inch aluminum 
with red letters on a white background or white letters on red background.  
Wording of sign shall include, but not be limited to "main drain," 
"auxiliary drain," "inspector's test," "alarm test," "alarm line," and 
similar wording as required to identify operational components.

2.13   DOUBLE-CHECK VALVE BACKFLOW PREVENTION ASSEMBLY

Double-check backflow prevention assembly shall comply with ASSE 1015.  The 
assembly shall have a bronze, cast-iron or stainless steel body with 
flanged ends.  The assembly shall include pressure test gauge ports and 
OS&Y shutoff valves on the inlet and outlet, 2-positive-seating check valve 
for continuous pressure application, and four test cocks.  Assemblies shall 
be rated for working pressure of 150 psi.  The maximum pressure loss shall 
be 6 psi at a flow rate equal to the sprinkler water demand, at the 
location of the assembly.  A test port for a pressure gauge shall be 
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provided both upstream and downstream of the double check backflow 
prevention assembly valves.

2.14   CONTROL PANEL

Panel shall be UL listed or FM approved for "Releasing Device Service" or 
shall have modules approved for this purpose.  Panel shall contain all 
components and equipment required to provide the specified operational and 
supervisory functions of the system.  Components shall be housed in a 
surface-mounted steel cabinet with hinged door and cylinder lock.  Control 
panel shall be a clean, uncluttered, and orderly factory assembled and 
wired unit.  Panel shall include integral "power on," "alarm," and 
"trouble" lamps with annunciation of each alarm, supervisory and trouble 
signal.  The panel shall have prominent rigid plastic or metal 
identification plates for lamps, zones, controls, meters, fuses, and 
switches.  Nameplates for fuses shall also include ampere rating.  Control 
panel switches shall be within the locked cabinet.  A suitable means shall 
be provided for testing the working condition and accuracy of the control 
panel visual indicating devices (meter and lamps).  Meters and lamps shall 
be plainly visible when the cabinet door is closed.  Signals shall be 
provided to indicate by zone any alarm, supervisory or trouble condition on 
the system.  Upon restoration of power, startup shall be automatic, and 
shall not require any manual operation.  The loss of primary power or the 
sequence of applying primary or emergency power shall not affect the 
transmission of alarm, supervisory or trouble signals.

2.14.1   Zone Annunciator

A separate alarm and trouble lamp shall be provided for each active and 
spare zone and shall be located on exterior of cabinet door or be visible 
through the cabinet door.  A minimum of two spare alarm zones that are 
fully operational shall be provided.  Each lamp shall provide specific 
identification of the zone by means of a permanently attached rigid plastic 
or metal sign with either raised or engraved letters.  Zone identification 
shall consist of a unique zone number as well as a word description of the 
zone.

2.14.2   Emergency Power Supply

Emergency power shall be provided for system operation in the event of 
failure of the primary power supply and shall consist of rechargeable 
storage battery system.  Transfer from normal to emergency power or 
restoration from emergency to normal power shall be automatic and shall not 
cause transmission of a false alarm.

2.14.2.1   Storage Batteries

Storage Batteries shall be sealed, lead-calcium type requiring no 
additional water.  The batteries shall have ample capacity, with primary 
power disconnected, to operate the system for a period of 90 hours.  
Following this period of operation via batteries, the batteries shall have 
ample capacity to operate all alarm indicating devices in the alarm mode 
for a minimum period of 15 minutes.  Battery cabinet shall be a separate 
compartment at the bottom of the control panel.  The battery cabinet shall 
have adequate space for spare duplicate storage batteries.  Batteries shall 
be mounted on a noncorrosive and nonconductive base or pad.
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2.14.2.2   Battery Charger

Battery charger shall be completely automatic, with high/low charging rate, 
capable of restoring the batteries from full discharge to full charge 
within 12 hours using the high charging rate.  A separate ammeter shall be 
provided for indicating rate of charge.  A separate voltmeter shall be 
provided to indicate the state of the battery charge.  A pilot light 
indicating when batteries are manually placed on a high rate of charge 
shall be provided as part of the unit assembly.  The charger shall be 
located in control panel cabinet.

2.15   ALARM INITIATING DEVICES

2.15.1   Heat Detectors

Detectors located in areas subject to moisture, exterior atmospheric 
conditions or hazardous locations as defined in NFPA 70 shall be approved 
for such locations.  Detectors shall be listed or approved for 50 foot 
spacing between detectors.  The detector shall be equipped with an alarm 
indicating light in its base that lights when the detector is in an alarm 
condition.  Five spare detectors of each type and temperature rating shall 
be provided.

2.15.1.1   Combination Fixed-Temperature and Rate-of-Rise Heat Detector

Detector shall consist of two independently operated thermal elements.  The 
rate-of-rise portion of the detector shall consist of an air chamber, 
flexible metal diaphragm and a moisture-proof calibrated vent which will 
respond to a temperature rise exceeding 15 degrees F per minute.  This 
portion of the detector shall be self-restoring after actuation.  The fixed 
temperature portion of the detector shall consist of a fusible alloy that 
will melt and cause an alarm when the surrounding air rises above the 
temperature rating of the detector.  The detector shall provide an external 
indication when the fixed temperature portion of the detector actuates.  
Detector shall have a temperature classification rating of intermediate as 
defined by NFPA 72.

2.15.2   Manual Actuation Station

Station shall be mounted at 42 inches above the floor, unless otherwise 
shown.  Station shall be arranged to activate the deluge system.  Station 
shall be dual-action type requiring two separate operations in order to 
cause system discharge.  Station shall be colored lime yellow.  Station 
shall be provided with a positive visible indication of operation of the 
station.  Station shall be weatherproof type and shall be provided with an 
engraved label indicating DELUGE SYSTEM.

2.15.3   Sprinkler Pressure Alarm Switch 

Pressure switch shall include a metal housing with a neoprene diaphragm, 
SPDT snap action switches.  The switch shall have a service pressure rating 
of 175 psi.  There shall be two SPDT (Form C) contacts factory adjusted to 
operate at 4 to 8 psi.  The switch shall be capable of being mounted in any 
position in the alarm line trim piping of the alarm check valve.

2.15.4   Waterflow Alarm

[Electrically operated, exterior-mounted, waterflow alarm bell shall be 
provided and installed in accordance with NFPA 13.  Waterflow alarm bell 
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shall be rated 24 VDC and shall be connected to the Fire Alarm Control 
Panel (FACP).

2.15.5   Valve Supervisory (Tamper) Switch

Switch shall be suitable for mounting to the type of control valve to be 
supervised open.  The switch shall be tamper resistant and contain one set 
of SPDT (Form C) contacts arranged to transfer upon removal of the housing 
cover or closure of the valve of more than two rotations of the valve stem.

2.16   NOTIFICATION APPLIANCES

Notification appliances shall be suitable for connection to supervised 
alarm indicating circuits.  Appliance shall have a separate screw terminal 
for each conductor.  The surface of the appliance shall be red in color.

2.16.1   Alarm Bell

Bell shall be 10 inch diameter, surface-mounted vibrating type with 
matching back box.  Sound output shall be a minimum of 85 DBA at 10 feet.  
Bell shall operate on nominal 24 VDC.  Bells shall have screw terminals for 
in-out wiring connection.  Bells used in exterior locations shall be 
specifically listed or approved for outdoor use and be provided with metal 
housing and protective grilles.

2.16.2   Alarm Horn

Horn shall be surface mounted, with the matching mounting back box surface 
mounted vibrating type suitable for use in an electrically supervised 
circuit.  Horns shall operate on nominal 24 VDC and have screw terminals 
for in-out wiring connection.  Sound output shall be a minimum of 85 DBA at 
10 feet.  Horns used in exterior locations shall be specifically listed or 
approved for outdoor use and be provided with metal housing and protective 
grills.

2.17   WIRING

Wiring for alternating current (AC) circuits shall be 12 AWG minimum. 
Wiring for low voltage direct current (DC) circuits shall be No. 14 AWG 
minimum.  Power wiring (over 28 volts) and control wiring shall be 
isolated.  Wiring shall conform to NFPA 70.  System field wiring shall be 
solid copper and installed in electrical metallic tubing or in metallic 
conduit, except rigid plastic conduit may be used under slab-on-grade. 
Conductors shall be color coded.  Conductors used for the same function 
shall be similarly color coded.  Wiring color code shall remain uniform 
throughout the circuit.  Pigtail or T-tap connections to alarm initiating, 
alarm indicating, supervisory, and actuation circuits are prohibited.

PART 3   EXECUTION

3.1   FIRE PROTECTION RELATED SUBMITTALS

The Fire Protection Specialist shall prepare a list of the submittals from 
the Contract Submittal Register that relate to the successful installation 
of the sprinkler systems(s).  The submittals identified on this list shall 
be accompanied by a letter of approval signed and dated by the Fire 
Protection Specialist when submitted to the Government.
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3.2   INSTALLATION REQUIREMENTS

The installation shall be in accordance with the applicable provisions of 
publications referenced herein.

3.3   INSPECTION BY FIRE PROTECTION SPECIALIST 

 The Fire Protection Specialist shall inspect the sprinkler system 
periodically during the installation to assure that the sprinkler system 
installed in accordance with the contract requirements.  The Fire 
Protection Specialist shall witness the preliminary and final tests, and 
shall sign the test results.  The Fire Protection Specialist, after 
completion of the system inspections and a successful final test, shall 
certify in writing that the system has been installed in accordance with 
the contract requirements.  Any discrepancy shall be brought to the 
attention of the Contracting Officer in writing, no later than three 
working days after the discrepancy is discovered.

3.4   ABOVEGROUND PIPING INSTALLATION

3.4.1   Protection of Piping Against Earthquake Damage

The system piping shall be protected against damage from earthquakes.  
Seismic protection shall include flexible and rigid couplings, sway bracing, 
seismic separation assemblies where piping crosses building seismic 
separation joints, and other features as required by NFPA 13 for protection 
of piping against damage from earthquakes.

3.4.2   Piping in Exposed Areas

Exposed piping shall be installed so as not diminish exit access widths, 
corridors, or equipment access.  Exposed horizontal piping, including drain 
piping, shall be installed to provide maximum headroom.

3.4.3   Pendent Sprinklers Locations

Sprinklers installed in the pendent position shall be of the listed dry 
pendent type, unless otherwise indicated.  Dry pendent sprinklers shall be 
of the required length to permit the sprinkler to be threaded directly into 
a branch line tee.  Hangers shall be provided on arm-overs exceeding 12 
inches in length.  Dry pendent sprinkler assemblies shall be such that 
sprinkler ceiling plates or escutcheons are of the uniform depth throughout 
the finished space.

3.4.4   Upright Sprinklers

Riser nipples or "sprigs" to upright sprinklers shall contain no fittings 
between the branch line tee and the reducing coupling at the sprinkler. 
Riser nipples exceeding 30 inches in length shall be individually supported.

3.4.5   Pipe Joints

Pipe joints shall conform to NFPA 13, except as modified herein.  Not more 
than four threads shall show after joint is made up.  Welded joints will be 
permitted, only if welding operations are performed as required by NFPA 13 
at the Contractor's fabrication shop, not at the project construction site. 
 Flanged joints shall be provided where indicated or required by NFPA 13.  
Grooved pipe and fittings shall be prepared in accordance with the 
manufacturer's latest published specification according to pipe material, 
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wall thickness and size.  Grooved couplings and fittings shall be from the 
same manufacturer.  Grooved joints shall not be used in concealed 
locations, such as behind solid walls or ceilings, unless an access panel 
is shown on the drawings for servicing or adjusting the joint.

3.4.6   Reducers

Reductions in pipe sizes shall be made with one-piece tapered reducing 
fittings.  The use of grooved-end or rubber-gasketed reducing couplings 
will not be permitted.  When standard fittings of the required size are not 
manufactured, single bushings of the face type will be permitted.  Where 
used, face bushings shall be installed with the outer face flush with the 
face of the fitting opening being reduced.  Bushings shall not be used in 
elbow fittings, in more than one outlet of a tee, in more than two outlets 
of a cross, or where the reduction in size is less than 1/2 inch.

3.4.7   Pipe Penetrations

Cutting structural members for passage of pipes or for pipe-hanger 
fastenings will not be permitted.  Pipes that must penetrate concrete or 
masonry walls or concrete floors shall be core-drilled and provided with 
pipe sleeves.  Each sleeve shall be Schedule 40 galvanized steel, ductile 
iron or cast iron pipe and shall extend through its respective wall or 
floor and be cut flush with each wall surface.  Sleeves shall provide 
required clearance between the pipe and the sleeve per NFPA 13.  The space 
between the sleeve and the pipe shall be firmly packed with mineral wool 
insulation.

3.4.8   Inspector's Test Connection

Unless otherwise indicated, test connection shall consist of 1 inch pipe 
connected to the remote branch line; a test valve located approximately 7 
feet above the floor; a smooth bore brass outlet equivalent to the smallest 
orifice sprinkler used in the system; and a painted metal identification 
sign affixed to the valve with the words "Inspector's Test."  The discharge 
orifice shall be located outside the building wall directed so as not to 
cause damage to adjacent construction or landscaping during full flow 
discharge.

3.4.9   Drains

Main drain piping shall be provided to discharge at a safe point outside 
the building.  Auxiliary drains shall be provided as indicated and as 
required by NFPA 13.  When the capacity of trapped sections of pipe is less 
than 3 gallons, the auxiliary drain shall consist of a valve not smaller 
than 1/2 inch and a plug or nipple and cap.  When the capacity of trapped 
sections of piping is more than 3 gallons, the auxiliary drain shall 
consist of two 1 inch valves and one 2 x 12 inch condensate nipple or 
equivalent, located in an accessible location.  Tie-in drains shall be 
provided for multiple adjacent trapped branch pipes and shall be a minimum 
of 1 inch in diameter.  Tie-in drain lines shall be pitched a minimum of 
1/2 inch per 10 feet.

3.4.10   Installation of Fire Department Connection

Connection shall be mounted on the exterior wall approximately 3 feet above 
finished grade.  The piping between the connection and the check valve 
shall be provided with an automatic drip in accordance with NFPA 13 and 
arranged to drain to the outside.
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3.4.11   Identification Signs

Signs shall be affixed to each control valve, inspector test valve, main 
drain, auxiliary drain, test valve, and similar valves as appropriate or as 
required by NFPA 13.  Hydraulic design data nameplates shall be permanently 
affixed to each sprinkler riser as specified in NFPA 13.

3.5   UNDERGROUND PIPING INSTALLATION

The fire protection water main shall be laid, and joints anchored, in 
accordance with NFPA 24.  Minimum depth of cover shall be 3 feet.  The 
supply line shall terminate inside the building with a flanged piece, the 
bottom of which shall be set not less than 6 inches above the finished 
floor.  A blind flange shall be installed temporarily on top of the flanged 
piece to prevent the entrance of foreign matter into the supply line.  A 
concrete thrust block shall be provided at the elbow where the pipe turns 
up toward the floor.  In addition, joints shall be anchored in accordance 
with NFPA 24 using pipe clamps and steel rods from the elbow to the flange 
above the floor and from the elbow to a pipe clamp in the horizontal run of 
pipe.  Buried steel components shall be provided with a corrosion 
protective coating in accordance with AWWA C203.

3.6   EARTHWORK

Earthwork shall be performed in accordance with applicable provisions of 
Section 02315A EXCAVATION, FILLING AND BACKFILLING FOR BUILDINGS.

3.7   ELECTRICAL WORK

Unless otherwise specified herein, power supply equipment and wiring shall 
be in accordance with NFPA 70.

3.7.1   Overcurrent and Surge Protection

All equipment connected to alternating current circuits shall be protected 
from surges per IEEE C62.41 and NFPA 70.  Cables and conductors that serve 
as communications links, except fiber optics, shall have surge protection 
circuits installed at each end.  Fuses shall not be used for surge 
protection.

3.7.2   Grounding

Grounding shall be provided to building ground.

3.7.3   Wiring

System field wiring shall be installed in 3/4 inch minimum diameter 
electrical metallic tubing or metallic conduit.  Wiring for the sprinkler 
system fire detection and control system shall be installed in tubing or 
conduits dedicated for that use only and not installed in conduit, outlet 
boxes or junction boxes which contain lighting and power wiring or 
equipment.  Circuit conductors entering or leaving any mounting box, outlet 
box enclosure or cabinet shall be connected to screw terminals with each 
terminal marked and labeled in accordance with the wiring diagram.  No more 
than one conductor shall be installed under any screw terminal.  
Connections and splices shall be made using screw terminal blocks.  The use 
of wire nut type connectors is not permitted.  Wiring within any control 
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equipment shall be readily accessible without removing any component parts. 
 Conductors shall be color-coded and shall be identified within each 
enclosure where a connection or termination is made.  Conductor 
identification shall be by plastic-coated, self-sticking, printed markers 
or by heat-shrink type sleeves.  Circuits shall be wired to maintain 
electrical supervision so that removal of any single wire from any device 
shall cause a "trouble" condition on the control panel.

3.7.4   Control Panel

The control panel and its assorted components shall be mounted so that no 
part of the enclosing cabinet is less than 24 inches and not more than 78 
inches above the finished floor.

3.7.5   Detectors

Detectors shall be ceiling-mounted per NFPA 72 and shall be at least 12 
inches from any part of any lighting fixture.  Detectors shall be located 
at least 3 feet from diffusers of air handling systems.  Each detector 
shall be provided with appropriate mounting hardware as required by its 
mounting location.

3.7.6   Manual Actuation Stations

Manual actuation stations shall be mounted readily accessible and 42 inches 
above the finished floor.

3.7.7   Notification Appliances

Notification appliances shall be mounted a minimum of 8 feet above the 
finished floor unless limited by ceiling height.

3.8   DISINFECTION

After all system components are installed and hydrostatic test(s) are 
successfully completed, each portion of the sprinkler system to be 
disinfected shall be thoroughly flushed with potable water until all 
entrained dirt and other foreign materials have been removed before 
introducing chlorinating material.  Flushing shall be conducted by removing 
the flushing fitting of the cross mains and of the grid branch lines, and 
then back-flushing through the sprinkler main drains.  The chlorinating 
material shall be hypochlorites or liquid chlorine.  Water chlorination 
procedure shall be in accordance with AWWA C651 and AWWA C652.  The 
chlorinating material shall be fed into the sprinkler piping at a constant 
rate of 50 parts per million (ppm).  A properly adjusted hypochlorite 
solution injected into the system with a hypochlorinator, or liquid 
chlorine injected into the system through a solution-fed chlorinator and 
booster pump shall be used.  Chlorination application shall continue until 
the entire system if filled.  The water shall remain in the system for a 
minimum of 24 hours.  Each valve in the system shall be opened and closed 
several times to ensure its proper disinfection.  Following the 24-hour 
period, no less than 25 ppm chlorine residual shall remain in the system.  
The system shall then be flushed with clean water until the residual 
chlorine is reduced to less than one part per million.  Samples of water in 
disinfected containers for bacterial examination will be taken from several 
system locations which are approved by the Contracting Officer.  Samples 
shall be tested for total coliform organisms (coliform bacteria, fecal 
coliform, streptococcal, and other bacteria) in accordance with AWWA EWW.  
The testing method shall be either the multiple-tube fermentation technique 
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or the membrane-filter technique.  The disinfection shall be repeated until 
tests indicate the absence of coliform organisms (zero mean coliform 
density per 100 milliliters) in the samples for at least 2 full days.  The 
system will not be accepted until satisfactory bacteriological results have 
been obtained.  After the successful completion, all sprinklers or plugs 
and gravity flush all drops or trapped piping.

3.9   PIPE COLOR CODE MARKING

Color code marking of piping shall be as specified in Section 09900 PAINTS 
AND COATINGS.

3.10   PRELIMINARY TESTS

The system including the underground water mains, the aboveground piping, 
detectors and control system and system components shall be tested to 
assure that equipment and components function as intended.  The underground 
and aboveground interior piping systems and attached appurtenances 
subjected to system working pressure shall be tested in accordance with 
NFPA 13 and NFPA 24.  Upon completion of specified tests, the Contractor 
shall complete certificates as specified in paragraph SUBMITTALS.

3.10.1   Underground Piping

3.10.1.1   Flushing

Underground piping shall be flushed in accordance with NFPA 24.  This 
includes the requirement to flush the lead-in connection to the fire 
protection system at a flow rate not less that the calculated maximum water 
demand rate of the system.

3.10.2   Hydrostatic Testing

New underground piping shall be hydrostatically tested in accordance with 
NFPA 24.  The allowable leakage shall be measured at the specified test 
pressure by pumping from a calibrated container.  The amount of leakage at 
the joints shall not exceed2 quarts per hour per 100 gaskets or joints, 
regardless of pipe diameter.

3.10.3   Aboveground Piping

3.10.3.1   Hydrostatic Testing

Aboveground piping shall be hydrostatically tested in accordance with NFPA 
13 at not less than 200 psi or 50 psi in excess of maximum system operating 
pressure and shall maintain that pressure without loss for 2 hours.  There 
shall be no drop in gauge pressure or visible leakage when the system is 
subjected to the hydrostatic test.  The test pressure shall be read from a 
gauge located at the low elevation point of the system or portion being 
tested.

3.10.3.2   Air Pressure Test

As specified in NFPA 13, an air pressure leakage test at 50 psi shall be 
conducted for 24 hours.  There shall be no drop in gauge pressure in excess 
of 1.5 psi for the 24 hours.  This air pressure test is in addition to the 
required hydrostatic test.
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3.10.3.3   Backflow Prevention Assembly Forward Flow Test

Each backflow prevention assembly shall be tested at system flow demand, 
including all applicable hose streams, as specified in NFPA 13.  The 
Contractor shall provide all equipment and instruments necessary to conduct 
a complete forward flow test, including 2.5 inch diameter hoses, playpipe 
nozzles, calibrated pressure gauges, and pitot tube gauge.  The Contractor 
shall provide all necessary supports to safely secure hoses and nozzles 
during the test.  At the system demand flow, the pressure readings and 
pressure drop (friction) across the assembly shall be recorded.  A metal 
placard shall be provided on the backflow prevention assembly that lists 
the pressure readings both upstream and downstream of the assembly, total 
pressure drop, and the system test flow rate.  The pressure drop shall be 
compared to the manufacturer's data.

3.10.4   Detection and Control System Tests

Upon completion of the installation, the detection and control system shall 
be subjected to functional and operational performance tests including 
tests of each installed initiating device, system actuation device and 
notification appliance.  The control system tests specified in paragraph 
FINAL ACCEPTANCE TESTS shall be conducted to ensure that the system is 
completely functional and that wiring has been properly connected.  If 
deficiencies are found, corrections shall be made and the system shall be 
retested to assure that the systems have no deficiencies.

3.10.5   Automatic Water Control Valve Test

Each water control valve shall be independently trip-tested in accordance 
with the manufacturer's published instructions.  Each valve shall be 
electrically trip-tested by actuating a respective heat detector and a 
manual actuation station connected to the control panel and a manual 
actuation device that is part of the valve trim.  A full-flow main drain 
test shall be made.  For preaction systems with supervisory air, the air 
pressure shall be reduced to verify proper operation of the air supply 
system and associated supervisory alarm devices.

3.11   FINAL ACCEPTANCE TESTS

Final Acceptance Test shall begin only when the Preliminary Test Report has 
been approved.  The Fire Protection Specialist shall conduct the Final 
Acceptance Test and shall provide a complete demonstration of the operation 
of the system.  This shall include operation of control valves and flowing 
of inspector's test connections to verify operation of associated waterflow 
alarm switches.  After operation of control valves has been completed, the 
main drain test shall be repeated to assure that control valves are in the 
open position.  Each system shall be completely drained after each trip 
test.  The system air supply system shall be tested to verify that system 
pressure is restored in the specified time.  In addition, the Fire 
Protection Specialist shall have available copies of as-built drawings and 
certificates of tests previously conducted.  The installation shall not be 
considered accepted until identified discrepancies have been corrected and 
test documentation is properly completed and received.  After the system 
has been tested and drained, the system shall be drained periodically for 
at least 2 weeks until it can be assured that water from the system has 
been removed.
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3.11.1   Control System Test

Testing shall be in accordance with NFPA 72.  The test shall include the 
following:

a.  Visual inspection of wiring connections.

b.  Opening the circuit at each alarm initiating device, solenoid 
valve, and notification appliance to test the wiring and 
supervisory features.

c.  Test of each function of the control panel.

d.  Test of each circuit in the normal, open and ground fault modes.

e.  Test of each initiating device in both normal and trouble 
conditions.

f.  Test of each control circuit and device.

g.  Test of each alarm notification appliance.

h.  Test of the battery charger and batteries.

i.  Operational tests under emergency power supply, including 
activation of connected alarm notification appliances for the 
specified time period.

3.11.2   Trip-tests of Automatic Water Control Valves

Each water control valve shall be independently trip-tested in accordance 
with the manufacturer's published instructions.  Each valve shall be 
electrically trip-tested by actuating a respective heat detector, a manual 
actuation station connected to the system control panel and the manual 
release which is part of the valve trim.  Each valve shall be returned to 
normal condition after each test.  Prior to trip testing sprinkler deluge 
system, precautionary steps shall be taken to prevent water damage to the 
building and equipment from sprinkler discharge.  Control valves on 
preaction systems shall remain open until piping is filled with water.

3.11.3   Tests of Supervisory Air System

Preaction system supervisory air pressure shall be reduced from the normal 
system pressure to the point at which a low-pressure alarm is sounded.  Air 
pressure shall be restored to verify trouble signal restoration.  Automatic 
start/stop features of air compressor shall be tested.

3.12   ON-SITE TRAINING

The Fire Protection Specialist shall conduct a training course for 
operating and maintenance personnel as designated by the Contracting 
Officer.  Training shall be provided for a period of 4 hours of normal 
working time and shall start after the system is functionally complete but 
prior to the Preliminary Tests and Final Acceptance Test.  The On-Site 
Training shall cover all of the items contained in the approved Operating 
and Maintenance Instructions.

        -- End of Section --
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SECTION 15720

EXHAUST FAN UNIT
09/99

PART 1   GENERAL

1.1   REFERENCES

AIR MOVEMENT AND CONTROL ASSOCIATION, INC. (AMCA)

ANSI/AMCA 210 (1990) Testing Fans for Rating

AMCA 300 (1985; R 1987) Certified Sound Rating 
Programs for Air Moving Devices

AMCA 301 (1990) Calculating Fan Sound Ratings from 
Laboratory Test Data

SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION, 
INC. (SMACNA)

SMACNA DCS (1995; Addendum 1997) HVAC Duct 
Construction Standards - Metal and Flexible

 

1.2   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-03 Product Data

Centrifugal fans

Include sound rating data and sound power level for octave-band 
center frequencies or loudness level.

SD-06 Test Reports

Final tests

Include certification by the equipment manufacturer's 
representative.

SD-10 Operation and Maintenance Data

Centrifugal fans

PART 2   PRODUCTS

2.1   CENTRIFUGAL FANS

Provide upblast centrifugal type exhaust fan.  Determine performance data 
in accordance with ANSI/AMCA 210.
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2.1.1   Wheel and Inlet

Steel construction with smooth curved inlet flange, heavy back plate, 
blades secured to flange and back plate, and hub secured to back plate and 
keyed to shaft with set screws.

2.1.2   Housing

Construct of heavy gage steel, spot welded, with spun inlet bell designed 
to minimize turbulence, and factory prime coat before assembly.  Shafts 
shall be hot rolled steel with key way and protectively coated with 
lubricating oil.  Provide keyed cast iron or steel fixed sheaves and 
matched belts.  Fabricate belt guard in conformance with SMACNA DCS.

2.2   SOUND RATINGS

Comply with AMCA 301.

PART 3   EXECUTION

3.1   INSTALLATION

Install exhaust fan unit in accordance with manufacturer's instruction.  
Provide clearance for inspection, repair, replacement, and service.  
Provide overload protection in the operating disconnect switches and 
magnetic starters.

3.1.1   Fan

Install with resilient mountings, flexible electrical leads, and flexible 
connections between fan inlet and discharge ductwork.  Provide fixed 
sheaves required for final air balance, safety screen where inlet or outlet 
is exposed, and backdraft dampers on discharge side.

3.2   FIELD QUALITY CONTROL

Schedule and administer specified tests.  Provide personnel, instruments, 
and equipment for such tests.  Correct defects and repeat the respective 
inspection and tests.  Give the Contracting Officer ample notice of the 
dates and times scheduled for tests and trial operations.  Conduct 
inspection and testing in the presence of the Contracting Officer.

3.2.1   Inspection

Prior to initial operation, inspect equipment installation for conformance 
with drawings and specifications.  Do not operate fan until ductwork is 
clean, and bearings lubricated.

3.2.2   Final Tests

Perform an operational test for a minimum period of 4 hours and sound 
rating test in accordance with AMCA 300.

       -- End of Section --
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SECTION 15810

DUCTWORK AND DUCTWORK ACCESSORIES

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AIR MOVEMENT AND CONTROL ASSOCIATION, INC. (AMCA)

AMCA 501 (1985) Application Manual for Air Louvers

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 167 (1994; Rev. A) Stainless and 
Heat-Resisting Chromium-Nickel Steel 
Plate, Sheet, and Strip

ASTM A 653/A 653M (1994) Steel Sheet Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by Hot-Dip Process

ASTM B 209 (1995) Aluminum and Aluminum-Alloy Sheet 
and Plate

ASTM E 437 (1992) Industrial Wire Cloth and Screens 
(Square Opening Series)

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 90A (1993) Installation of Air Conditioning 
and Ventilating Systems

SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION, 
INC. (SMACNA)

SMACNA DCS (1985) HVAC Duct Construction Standards - 
Metal and Flexible

SMACNA HVACADLTM (1985) HVAC Air Duct Leakage Test Manual 

1.2   OMITTED

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

1.3.1   SD-03 Product Data

a.  Dampers
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b.  Bird screens

e.  Diffusers, registers, and grilles

1.3.2   SD-02 Shop Drawings

a.  Locations of Test Holes

1.3.3   SD-06 Test Reports

a.  Air Duct Leakage Tests

PART 2   PRODUCTS

2.1   METAL DUCTS

2.1.1   Steel Ducts

ASTM A 653/A 653M galvanized steel sheet, lock-forming quality; coating 
designation G90.

2.1.2   Aluminum Ducts

ASTM B 209 alloy 3003-H14 for aluminum sheet and alloy 6061-T6 or 
equivalent strength for aluminum connectors and bar stock.

2.1.3   Corrosion Resisting (Stainless) Steel Sheets

ASTM A 167.

2.1.4   Construction

Fabricate ductwork as indicated and in accordance with SMACNA DCS.  
Pressure sensitive tape shall not be used as a primary sealant on ductwork. 
 Air leakage shall be in accordance with SMACNA HVACADLTM.  Curved elbows 
shall have a centerline radius not less than 1 1/2 times the width of 
ducts, provide turning vanes where not possible.  Increase duct sizes 
gradually, not exceeding 30 degrees divergence and 45 degrees convergence.

2.1.5   Fittings

Square elbows, round elbows, fittings, branch take-offs, transitions, 
splitters, duct volume dampers, flexible connections, and access doors 
shall conform with the SMACNA DCS, Section 2.

2.1.6   Test Holes

Provide factory fabricated, airtight, and noncorrosive test holes with 
screw cap and gasket to ensure against air leakage.  Provide extended neck 
fittings to clear insulation.

2.2   DIFFUSERS, REGISTERS, AND GRILLES

2.2.1   Material and Finishes

Provide factory-furnished diffusers, registers, and grilles constructed of 
steel or aluminum.  Exterior and exposed edges shall be rolled, or 
otherwise stiffened and rounded.  Steel parts shall be factory zinc 
phosphate treated prior to priming and painting or have a baked-on enamel 
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finish.  Colors will be selected by or require the approval of the 
Contracting Officer.

2.2.2   Ceiling Diffusers

Rectangular Adjustable pattern equipped with baffles or other devices 
required to provide proper air distribution pattern without excess smudging 
of the ceilings.  Provide factory-fabricated, single key, volume dampers.  
Internal parts shall be removable through the diffuser neck for access to 
the duct and without the use of special tools.  Construct with radial 
opposed blade splitter damper, equalizing grid, and baked enamel off-white 
finish.

2.2.3   Registers and Grilles

Streamlined and individually adjustable blades, one-way deflection with 
factory finish.  Provide manufacturer-furnished volume dampers for 
registers.  Volume dampers shall be of the group-operated, opposed-blade 
type and key adjustable by inserting key through face of register. 
Operating mechanism shall not project through any part of the register 
face.  Automatic volume control devices will be acceptable.  Provide 
exhaust and return registers as specified for supply registers, except that 
exhaust and return registers shall have a single set of nondirectional face 
bars or vanes having the same appearance as the supply registers.  
Construct grilles as specified for registers except that omit volume 
dampers.

2.3   DAMPERS

Construct dampers and louvers with galvanized sheet metal two gages heavier 
than ducts in which installed.  Except as modified herein, the construction 
shall be of aluminum or galvanized steel with interlocking edges and maximum
 10 inch blade width.  Conform with SMACNA DCS. 

2.3.1   Backdraft Dampers

Factory-fabricated, with statically balanced blades that open automatically 
when fan starts and close by gravity when fan stops.  Provide edges of 
blades with felt or rubber strips to prevent rattling.  Construct with 
galvanized steel or extruded aluminum with center pivoted blades linked 
together.

2.3.2   Manual Volume Dampers

Balancing, factory-fabricated type.  Equip dampers with accessible 
mechanism such as quadrant operators or 3/16 inch rods brought through side 
of ducts with locking setscrew and bushing.  Where quadrant operators are 
furnished, provide chrome plated or enamel painted type with exposed edges 
rounded.  Fabricate single blade dampers to 9 1/2 by 30 inch and 
multi-blade dampers of opposed blade pattern with maximum blade sizes 12 by 
72 inch.

2.3.3   Bird Screens

ASTM E 437, general industrial-use wire cloth, Grade C, medium light or 
heavier, nominal 2-mesh 0.063 inch wire diameter, aluminum or galvanized 
steel bird screens.  Provide grooved removable insect screens with vinyl or 
neoprene spline insert for securing screen cloth.
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PART 3   EXECUTION

3.1   INSTALLATION

Conform to NFPA 90A, SMACNA DCS.  Provide mounting and supporting of 
ductwork and accessories including, but not limited to, structural 
supports, hangers, vibration isolators, stands, clamps and brackets, access 
doors, and dampers.  Provide electrical isolation between dissimilar 
metals.  Electrical isolation may be fluorinated elastomers or 
sponge-rubber gaskets.  Install ductwork accessories as indicated and as 
recommended by manufacturer's printed instruction.  Allow clearance for 
inspection, repair, replacement, and service.  Louvers in accordance with 
AMCA 501.  During construction provide temporary closures of metal or taped 
polyethylene on open ductwork to prevent construction dust from entering 
ductwork system.  Prevent passage of unfiltered air around filters with 
felt, rubber, or neoprene gaskets.  Install filter gage static pressure 
tips upstream and downstream of filters.  Mount filter gages on outside of 
filter housing or filter plenum in accessible position.  Adjust and level.

3.1.1   Ductwork

Duct components shall fit so that joints are not mismatched.  Do not use 
duct sealant and tape to compensate for mismatched connections. 
Longitudinal locks or seams known as "button-punch snap-lock" will not be 
permitted.  Apply fire-resistant sealing compound to exposed male part of 
fitting collars so that sealer will be on inside of joint and fully 
protected by metal of duct and fitting.  Apply one brush coat of sealing 
compound over outside of joint to at least 2 inch band width covering 
screwheads and joint gap.  When tape is provided, apply a single wrap of a 
duct tape over wet sealer.  Tape provided shall be as recommended by sealer 
manufacturer to permit proper curing of sealer.  Dents in the male portion 
of slip fitting collar will not be acceptable.  Connect flexible ducts with 
adhesive plus sheet metal screws.  Use crimp joints with or without bead 
for joining round ducts sizes 8 inches and smaller with crimp in direction 
of air flow.  To suit sizes of factory-fabricated equipment actually 
furnished, design required field changes to ductwork to minimize expansion 
and contraction.  Use gradual transitions in field changes as well as 
modifications to connecting ducts. 

3.1.2   Dampers

When installed on ducts to be thermally insulated, equip each damper 
operator with stand-off mounting brackets, bases, or adapters to provide 
clearance between duct and operator not less than insulation thickness.  
Stand-off mounting items shall be integral with the operator or standard 
accessory of damper manufacturer.  Provide backdraft dampers on discharge 
of exhaust fans and as indicated.

3.1.3   Deflectors

Provide in square elbows, duct-mounted supply outlets, take-off or 
extension collars to supply outlets, and tap-in branch-off connections. 
Adjust supply outlets to provide air volume and distribution as specified.

3.1.4   Access Doors

Provide for automatic dampers, volume dampers, fire dampers, coils, 
thermostats, temperature controllers, valves, filters, humidifiers and 
other concealed apparatus requiring service and inspection in duct systems. 

SECTION 15810  Page 5



SOF Training Maze and Facade W912HN-04-R-0009

 Provide minimum 8 by 8 inch size for hand access and  18 by 18 inch size 
for shoulder access.

3.1.5   Duct Sleeves, Prepared Openings, and Closure Collars

Provide for ductwork penetrations in floors, walls, and partitions through 
which metallic ductwork passes.

a.  Duct Sleeves:  Fill space between duct and sleeve or between 
insulation and sleeve for insulated ducts with mineral fiber, 
except at grilles, registers, and diffusers.

b.  Prepared Openings:  Fill space between duct and opening or between 
insulation and opening for insulated ducts with mineral fiber, 
except at grilles, registers, and diffusers.

c.  Closure Collars:  Fit collars snugly around ducts or insulation.  
Grind edges of collar smooth to preclude tearing or puncturing 
insulation covering or vapor barrier.  Provide nails with maximum  
6 inch centers on collars.

3.1.6   Duct Hangers and Supports

SMACNA DCS, Section 4.   Attach supports only to structural framing members 
and concrete slabs.  Do not anchor supports to metal decking unless a means 
is provided and approved for preventing anchors from puncturing the metal 
decking.  Where supports are required between structural framing members, 
provide suitable intermediate metal framing.  

3.1.7   Inspection Plates and Test Holes

Provide opening in ductwork or casings where required to accommodate 
thermometers and controllers.  When possible, locate test holes at least 
7.5 times equivalent round duct diameters downstream from a disturbance or 
2 times equivalent round duct diameters upstream of a disturbance.  Extend 
cap through insulation.

3.1.8   Cleaning of Ducts

Remove debris and dirt from ducts and wipe clean.  Before installing air 
outlets, force air through entire system at maximum attainable velocity to 
remove accumulated dust.  Provide temporary air filters to protect ductwork 
which may be harmed by excessive dirt.  For large systems, clean duct with 
high power vacuum machines.

3.2   FIELD QUALITY CONTROL

Administer and direct tests.  Furnish instruments, equipment, connecting 
devices, and personnel for tests.  Notify Contracting Officer 5 days before 
inspection or testing is scheduled.  Correct defects in work. Repeat tests 
until work is in compliance.

3.2.1   Air Duct Leakage Tests

Comply with SMACNA HVACADLTM.  Test ducts, plenums, and casings for air 
leakage.  Prior to application of insulation, subject new ductwork to 
static pressure equivalent to that indicated.  Before installing supply 
outlets, apply temporary caps where outlets will be connected.  Connect a 
test blower temporarily to inlet end of duct and, by throttling its intake, 
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adjust static pressure in duct to required value.  Read voltage and current 
to blower motor, total static pressure across blower wheel, and fan rpm. 
Apply data to AMCA certified performance table for the test blower to 
derive volumetric flow rate (cfm) of air injected into duct.  Remove 
temporary caps and test blower.  Verify maximum allowable air leakage of 
total air that duct is required to deliver.  Perform measurement of leakage 
using a calibrated orifice tube with its individual calibration curve.

       -- End of Section --
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SECTION 16415A

ELECTRICAL WORK
06/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM B 1 (1995) Hard-Drawn Copper Wire

ASTM B 8 (1995) Concentric-Lay-Stranded Copper 
Conductors, Hard, Medium-Hard, or Soft

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)

IEEE C62.41 (1991; R 1995) Surge Voltages in 
Low-Voltage AC Power Circuits

IEEE Std 81 (1983) Guide for Measuring Earth 
Resistivity, Ground Impedance, and Earth 
Surface Potentials of a Ground System 
(Part 1)

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

NEMA 250 (1991) Enclosures for Electrical Equipment 
(1000 Volts Maximum)

NEMA AB 1 (1993) Molded Case Circuit Breakers and 
Molded Case Switches

NEMA FU 1 (1986) Low Voltage Cartridge Fuses

NEMA ICS 6 (1993) Industrial Control and Systems 
Enclosures

NEMA MG 1 (1993; Rev 1; Rev 2; Rev 3) Motors and 
Generators

NEMA MG 10 (1994) Energy Management Guide for 
Selection and Use of Polyphase Motors

NEMA OS 1 (1989) Sheet-Steel Outlet Boxes, Device 
Boxes, Covers, and Box Supports

NEMA WD 1 (1983; R 1989) General Requirements for 
Wiring Devices

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2002; Errata 96-4) National Electrical 
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Code

NFPA 101 (2003; Errata 97-1) Life Safety Code

UNDERWRITERS LABORATORIES (UL)

UL 6 (1997) Rigid Metal Conduit

UL 20 (1995; Rev thru Jan 1998) General-Use Snap 
Switches

UL 50 (1995; Rev thru Oct 1997) Enclosures for 
Electrical Equipment

UL 83 (1996; Rev Sep 1997) 
Thermoplastic-Insulated Wires and Cables

UL 98 (1994; R thru Oct 1995) Enclosed and 
Dead-Front Switches

UL 467 (1993; Rev thru Aug 1996) Grounding and 
Bonding Equipment

UL 486A (1997) Wire Connectors and Soldering Lugs 
for Use with Copper Conductors

UL 486E (1994; Rev thru Feb 1997) Equipment Wiring 
Terminals for Use with Aluminum and/or 
Copper Conductors

UL 489 (1996; Rev thru Nov 1997) Molded-Case 
Circuit Breakers, Molded-Case Switches, 
and Circuit-Breaker Enclosures

UL 510 (1994; Rev thru Nov 1997) Insulating Tape

UL 514A (1996) Metallic Outlet Boxes

UL 514B (1997) Fittings for Conduit and Outlet 
Boxes

UL 514C (1996) Nonmetallic Outlet Boxes, 
Flush-Device Boxes, and Covers

UL 698 (1995; Rev thru Dec 1996) Industrial 
Control Equipment for Use in Hazardous 
(Classified) Locations

UL 844 (1995; Rev thru Aug 1997) Electric 
Lighting Fixtures for Use in Hazardous 
(Classified) Locations

UL 877 (1993; Rev thru May 1997) Circuit Breakers 
and Circuit-Breaker Enclosures for Use in 
Hazardous (Classified) Locations

UL 924 (1995; Rev thru Oct 97) Emergency Lighting 
and Power Equipment
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UL 943 (1993; Rev thru Mar 1997)Ground-Fault 
Circuit-Interrupters

UL 1004 (1994; Rev thru Feb 1997) Electric Motors

UL 1449 (1985; Errata Apr 1986; Rev May 1995) 
Transient Voltage Surge Suppressors

UL 1571 (1995; Rev thru Jun 97) Incandescent 
Lighting Fixtures 

1.2   GENERAL

1.2.1   Rules

The installation shall conform to the requirements of NFPA 70 and NFPA 101, 
unless more stringent requirements are indicated or shown.

1.2.2   Coordination

The drawings indicate the extent and the general location and arrangement 
of equipment, conduit, and wiring.  The Contractor shall become familiar 
with all details of the work and verify all dimensions in the field so that 
the outlets and equipment shall be properly located and readily accessible. 
 Lighting fixtures, outlets, and other equipment and materials shall be 
located to avoid interference with mechanical or structural features; 
otherwise, lighting fixtures shall be symmetrically located according to 
the room arrangement when uniform illumination is required, or 
asymmetrically located to suit conditions fixed by design and shown. 
Raceways, junction and outlet boxes, and lighting fixtures shall not be 
supported from sheet metal roof decks.  If any conflicts occur 
necessitating departures from the drawings, details of and reasons for 
departures shall be submitted and approved prior to implementing any 
change.  The  Contractor shall coordinate electrical work with the HVAC and 
electrical drawings and specifications and provide power related wiring.

1.2.3   Special Environments

1.2.3.1   Weatherproof Locations

Wiring, Fixtures, and equipment in designated locations shall conform to 
NFPA 70 requirements for installation in damp or wet locations.

1.2.4   Standard Products

Material and equipment shall be a standard product of a manufacturer 
regularly engaged in the manufacture of the product and shall essentially 
duplicate items that have been in satisfactory use for at least 2 years 
prior to bid opening.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-03 Product Data
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Manufacturer's Catalog; G, RE.

Data composed of catalog cuts, brochures, circulars, specifications, 
product data, and printed information in sufficient detail and scope to 
verify compliance with the requirements of the contract documents.

Material, Equipment, and Fixture Lists; G, RE.

A complete itemized listing of equipment and materials proposed for 
incorporation into the work.  Each entry shall include an item number, the 
quantity of items proposed, and the name of the manufacturer of each item.

Installation Procedures; 

Installation procedures for rotating equipment, transformers, switchgear, 
battery systems, voltage regulators, and grounding resistors.  Procedures 
shall include diagrams, instructions, and precautions required to install, 
adjust, calibrate, and test devices and equipment.

SD-02 Shop Drawings

Interior Electrical Equipment; 

Detail drawings consisting of equipment drawings, illustrations, schedules, 
instructions, diagrams, and other information necessary to define the 
installation.  Detail drawings shall show the rating of items and systems 
and how the components of an item and system are assembled, function 
together, and how they will be installed on the project.  Data and drawings 
for component parts of an item or system shall be coordinated and submitted 
as a unit.  Data and drawings shall be coordinated and included in a single 
submission.  Multiple submissions for the same equipment or system are not 
acceptable except where prior approval has been obtained from the 
Contracting Officer.  In such cases, a list of data to be submitted later 
shall be included with the first submission.

As-Built Drawings; 

The as-built drawings shall be a record of the construction as installed.  
The drawings shall include all the information shown on the contract 
drawings, deviations, modifications, and changes from the contract 
drawings, however minor.  The as-built drawings shall be kept at the job 
site and updated daily.  The as-built drawings shall be a full-sized set of 
prints marked to reflect all deviations, changes, and modifications.  The 
as-built drawings shall be complete and show the location, size, 
dimensions, part identification, and other information.  Additional sheets 
may be added.  The as-built drawings shall be jointly inspected for 
accuracy and completeness by the Contractor's quality control 
representative and by the Contracting Officer prior to the submission of 
each monthly pay estimate.  Upon completion of the work, the Contractor 
shall submit three full sized sets of the marked prints to the Contracting 
Officer for approval.  If upon review, the as-built drawings are found to 
contain errors and/or omissions, they will be returned to the Contractor 
for correction.  The Contractor shall correct and return the as-built 
drawings to the Contracting Officer for approval within ten calendar days 
from the time the drawings are returned to the Contractor.

Onsite Test; G, F.

A detailed description of the Contractor's proposed procedures for on-site 
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tests.

SD-06 Test Reports

Factory Test Reports; G, RE.

Six copies of the information described below in  8 1/2 x 11 inch binders 
having a minimum of 5 rings from which material may readily be removed and 
replaced, including a separate section for each test.  Sections shall be 
separated by heavy plastic dividers with tabs.

a.  A list of equipment used, with calibration certifications.

b.  A copy of measurements taken.

c.  The dates of testing.

d.  The equipment and values to be verified.

e.  The conditions specified for the test.

f.  The test results, signed and dated.

g.  A description of adjustments made.

Field Test Plan; G, RE.

A detailed description of the Contractor's proposed procedures for onsite 
test submitted 20 days prior to testing the installed system. No field test 
will be performed until the test plan is approved.  The test plan shall 
consist of complete field test procedures including tests to be performed, 
test equipment required, and tolerance limits.

Field Test Reports; G, RE.

Six copies of the information described below in  8 1/2 x 11 inch binders 
having a minimum of 5 rings from which material may readily be removed and 
replaced, including a separate section for each test.  Sections shall be 
separated by heavy plastic dividers with tabs.

a.  A list of equipment used, with calibration certifications.

b.  A copy of measurements taken.

c.  The dates of testing.

d.  The equipment and values to be verified.

e.  The conditions specified for the test.

f.  The test results, signed and dated.

g.  A description of adjustments made.

h.  Final position of controls and device settings.  

SD-07 Certificates

Materials and Equipment; 
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The label or listing of the Underwriters Laboratories, Inc., will be 
accepted as evidence that the materials or equipment conform to the 
applicable standards of that agency.  In lieu of this label or listing, a 
statement from a nationally recognized, adequately equipped testing agency 
indicating that the items have been tested in accordance with required 
procedures and that the materials and equipment comply with all contract 
requirements will be accepted.  However, materials and equipment installed 
in hazardous locations must bear the UL label unless the data submitted 
from other testing agency is specifically approved in writing by the 
Contracting Officer.  Items which are required to be listed and labeled in 
accordance with Underwriters Laboratories must be affixed with a UL label 
that states that it is UL listed.  No exceptions or waivers will be granted 
to this requirement.  Materials and equipment will be approved based on the 
manufacturer's published data.

For other than equipment and materials specified to conform to UL 
publications, a manufacturer's statement indicating complete compliance 
with the applicable standard of the American Society for Testing and 
Materials, National Electrical Manufacturers Association, or other 
commercial standard, is acceptable.

1.4   WORKMANSHIP

Materials and equipment shall be installed in accordance with NFPA 70, 
recommendations of the manufacturer, and as shown.

PART 2   PRODUCTS

Products shall conform to the respective publications and other 
requirements specified below.  Materials and equipment not listed below 
shall be as specified elsewhere in this section.  Items of the same 
classification shall be identical including equipment, assemblies, parts, 
and components.

2.1   CABLES AND WIRES

Conductors No. 8 AWG and larger diameter shall be stranded.  Conductors No. 
10 AWG and smaller diameter shall be solid, except that conductors for 
remote control, alarm, and signal circuits, classes 1, 2, and 3, shall be 
stranded unless specifically indicated otherwise.  Conductor sizes and 
ampacities shown are based on copper, unless indicated otherwise.  All 
conductors shall be copper.

2.1.1   Equipment Manufacturer Requirements

When manufacturer's equipment requires copper conductors at the 
terminations or requires copper conductors to be provided between 
components of equipment, provide copper conductors or splices, splice 
boxes, and other work required to meet manufacturer's requirements.

2.1.2   OMITTED

2.1.3   Insulation

Unless indicated otherwise, or required by NFPA 70, power and lighting 
wires shall be 600-volt, Type THWN, THHN, or THW conforming to UL 83, 
except that grounding wire may be type TW conforming to UL 83; 
remote-control and signal circuits shall be Type TW, THW or TF, conforming 
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to UL 83.  Where lighting fixtures require 90-degree Centigrade (C) 
conductors, provide only conductors with 90-degree C insulation or better.

2.1.4   Bonding Conductors

ASTM B 1, solid bare copper wire for sizes No. 8 AWG and smaller diameter; 
ASTM B 8, Class B, stranded bare copper wire for sizes No. 6 AWG and larger 
diameter.

2.2   TRANSIENT VOLTAGE SURGE PROTECTION

Transient voltage surge suppressors shall be provided as indicated.  Surge 
suppressors shall meet the requirements of IEEE C62.41 and be UL listed and 
labeled as having been tested in accordance with UL 1449. 

2.3   CIRCUIT BREAKERS

2.3.1   MOLDED-CASE CIRCUIT BREAKERS

Molded-case circuit breakers shall conform to NEMA AB 1 and UL 489and UL 877
for circuit breakers.  Circuit breakers may be installed in panelboards.

2.3.1.1   Construction

Circuit breakers shall be suitable for mounting and operating in any 
position.  Lug shall be listed for copper conductors only in accordance 
with UL 486E.  Single-pole circuit breakers shall be full module size with 
not more than one pole per module.  Multi-pole circuit breakers shall be of 
the common-trip type having a single operating handle such that an overload 
or short circuit on any one pole will result in all poles opening 
simultaneously.  Sizes of 100 amperes or less may consist of single-pole 
breakers permanently factory assembled into a multi-pole unit having an 
internal, mechanical, nontamperable common-trip mechanism and external 
handle ties.  All circuit breakers shall have a quick-make, quick-break 
overcenter toggle-type mechanism, and the handle mechanism shall be 
trip-free to prevent holding the contacts closed against a short-circuit or 
sustained overload.  All circuit breaker handles shall assume a position 
between "ON" and "OFF" when tripped automatically.  All ratings shall be 
clearly visible.

2.3.1.2   Ratings

Voltage ratings shall be not less than the applicable circuit voltage.  The 
interrupting rating of the circuit breakers shall be at least equal to the 
available short-circuit current at the line terminals of the circuit 
breaker and correspond to the UL listed integrated short-circuit current 
rating specified for the panelboards and switchboards.  Molded-case circuit 
breakers shall have nominal voltage ratings, maximum continuous-current 
ratings, and maximum short-circuit interrupting ratings in accordance with 
NEMA AB 1.  Ratings shall be coordinated with system X/R ratio.

2.3.1.3   Thermal-Magnetic Trip Elements

Thermal magnetic circuit breakers shall be provided as shown.  Automatic 
operation shall be obtained by means of thermal-magnetic tripping devices 
located in each pole providing inverse time delay and instantaneous circuit 
protection.  The instantaneous magnetic trip shall be adjustable and 
accessible from the front of all circuit breakers on frame sizes above 150 
amperes.
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2.4   CONDUIT AND TUBING

2.4.1   Rigid Metal Conduit is the only allowed use conduit.

UL 6.

2.5   CONDUIT AND DEVICE BOXES AND FITTINGS

2.5.1   Boxes, Metallic Outlets

NEMA OS 1 and UL 514C.

2.5.2   Boxes, Switch (Enclosed), Surface-Mounted

UL 98.

2.5.3   Fittings for Conduit and Outlet Boxes

UL 514B.

2.6   CONNECTORS, WIRE PRESSURE

2.6.1   For Use With Copper Conductors

UL 486A.

2.7   ELECTRICAL GROUNDING AND BONDING EQUIPMENT

UL 467.

2.7.1   Ground Rods

Ground rods shall be of copper-clad steel conforming to UL 467 not less 
than  3/4 inch in diameter by  8 feet in length of the sectional type 
driven full length into the earth.

2.8   ENCLOSURES

NEMA ICS 6 or NEMA 250 or UL 698 for use in hazardous (classified) 
locations, unless otherwise specified.

2.8.1   Cabinets and Boxes

Cabinets and boxes with volume greater than  100 cubic inches shall be in 
accordance with UL 50, hot-dip, zinc-coated, if sheet steel.

2.8.2   Circuit Breaker Enclosures

UL 489.

2.9   FIXTURES, LIGHTING AND FIXTURE ACCESSORIES/COMPONENTS

Standard Drawing 40-06-04 sheets referenced hereinafter are shown on 
contract drawings, if any, and UL 844 for fixtures to be installed in 
hazardous (classified) locations.  Fixtures, accessories and components, 
including ballasts, lampholders, lamps, starters and starter holders, shall 
conform to industry standards specified below.
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2.9.1   Fixture, Auxiliary or Emergency

UL 924.

2.9.2   Incandescent Fixture

NEMA LE 4 for ceiling compatibility of recessed fixtures and UL 1571.

2.10   LOW-VOLTAGE FUSES AND FUSEHOLDERS

2.10.1   Fuses, Low Voltage Cartridge Type

NEMA FU 1.

2.11   MOTORS, AC, FRACTIONAL AND INTEGRAL

Motors, ac, fractional and integral  horsepower,  500 hp and smaller shall 
conform to NEMA MG 1 and UL 1004for motors; NEMA MG 10 for energy 
management selection of polyphase motors.

2.11.1   Rating

The  horsepower rating of motors should be limited to no more than 125 
percent of the maximum load being served unless a NEMA standard size does 
not fall within this range.  In this case, the next larger NEMA standard 
motor size should be used.

2.12   RECEPTACLES

2.12.1   Heavy Duty Grade

NEMA WD 1.  Devices shall conform to all requirements for heavy duty 
receptacles.

2.12.2   Ground Fault Interrupters

UL 943, Class A or B.

2.13   SNAP SWITCHES

UL 20.

2.14   TAPES

2.14.1   Plastic Tape

UL 510.

2.14.2   Rubber Tape

UL 510.

PART 3   EXECUTION

3.1   GROUNDING

Grounding shall be in conformance with NFPA 70, the contract drawings, and 
the following specifications.

SECTION 16415A  Page 11



SOF Training Maze and Facade W912HN-04-R-0009

3.1.1   Ground Rods

The resistance to ground shall be measured using the fall-of-potential 
method described in IEEE Std 81.  The maximum resistance of a driven ground 
shall not exceed 25 ohms under normally dry conditions.  In 
high-ground-resistance, UL listed chemically charged ground rods may be 
used.  If the resultant resistance exceeds 25 ohms measured not less than 
48 hours after rainfall, the Contracting Officer shall be notified 
immediately.  Connections below grade shall be fusion welded.  Connections 
above grade shall be fusion welded or shall use UL 467 approved connectors.

3.1.2   Omitted

3.1.3   Grounding Conductors

A green equipment grounding conductor, sized in accordance with NFPA 70 
shall be provided, regardless of the type of conduit.  Equipment grounding 
bars shall be provided in all panelboards.  The equipment grounding 
conductor shall be carried back to the service entrance grounding 
connection or separately derived grounding connection.  All equipment 
grounding conductors, including metallic raceway systems used as such, 
shall be bonded or joined together in each wiring box or equipment 
enclosure.  Metallic raceways and grounding conductors shall be checked to 
assure that they are wired or bonded into a common junction.  Metallic 
boxes and enclosures, if used, shall also be bonded to these grounding 
conductors by an approved means per NFPA 70.  When boxes for receptacles, 
switches, or other utilization devices are installed, any designated 
grounding terminal on these devices shall also be bonded to the equipment 
grounding conductor junction with a short jumper.

3.2   WIRING METHODS

Wiring shall conform to NFPA 70, the contract drawings, and the following 
specifications.  Wire fill in conduits shall be based on NFPA 70 for the 
type of conduit and wire insulations specified.  Wire fill in conduits 
located in Class I or II hazardous areas shall be limited to 25 percent of 
the cross sectional area of the conduit.

3.2.1   Conduit and Tubing Systems

Conduit and tubing systems shall be installed as indicated.  Conduit sizes 
shown are based on use of copper conductors with  insulation types as 
described in paragraph WIRING METHODS.  Minimum size of raceways shall be  
1/2 inch.  Only metal conduits will be permitted when conduits are required 
for shielding or other special purposes indicated, or when required by 
conformance to NFPA 70.

3.2.1.1   Pull Wires

A pull wire shall be inserted in each empty raceway in which wiring is to 
be installed if the raceway is more than  50 feet in length and contains 
more than the equivalent of two 90-degree bends, or where the raceway is 
more than  150 feet in length.  The pull wire shall be of No. 14 AWG 
zinc-coated steel, or of plastic having not less than  200 pounds per 
square inch tensile strength.  Not less than  10 inches of slack shall be 
left at each end of the pull wire.
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3.2.1.2   Conduit Stub-Ups

Where conduits are to be stubbed up through concrete floors, a short elbow 
shall be installed below grade to transition from the horizontal run of 
conduit to a vertical run.  A conduit coupling fitting, threaded on the 
inside shall be installed, to allow terminating the conduit flush with the 
finished floor.  Wiring shall be extended in rigid threaded conduit to 
equipment, except that where required, flexible conduit may be used  6 
inches above the floor.  Empty or spare conduit stub-ups shall be plugged 
flush with the finished floor with a threaded, recessed plug.

3.2.1.3   Below Slab-on-Grade or in the Ground

Electrical wiring below slab-on-grade shall be protected by a conduit 
system.  Conduit passing vertically through slabs-on-grade shall be rigid 
steel or IMC.  Rigid steel or IMC conduits installed below slab-on-grade or 
in the earth shall be field wrapped with  0.010 inch thick pipe-wrapping 
plastic tape applied with a 50 percent overlay, or shall have a 
factory-applied polyvinyl chloride, plastic resin, or epoxy coating system.

3.2.1.4   Installing in Slabs Including Slabs on Grade

Conduit installed in slabs-on-grade shall be rigid steel or IMC.  Conduits 
shall be installed as close to the middle of concrete slabs as practicable 
without disturbing the reinforcement.  Outside diameter shall not exceed 
1/3 of the slab thickness and conduits shall be spaced not closer than 3 
diameters on centers except at cabinet locations where the slab thickness 
shall be increased as approved by the Contracting Officer.  Where conduit 
is run parallel to reinforcing steel, the conduit shall be spaced a minimum 
of one conduit diameter away but not less than  one inch from the 
reinforcing steel.

3.2.1.5   Changes in Direction of Runs

Changes in direction of runs shall be made with symmetrical bends or 
cast-metal fittings. Field-made bends and offsets shall be made with an 
approved hickey or conduit-bending machine.  Crushed or deformed raceways 
shall not be installed. Trapped raceways in damp and wet locations shall be 
avoided where possible.  Lodgment of plaster, dirt, or trash in raceways, 
boxes, fittings and equipment shall be prevented during the course of 
construction.  Clogged raceways shall be cleared of obstructions or shall 
be replaced.

3.2.1.6   Supports

Metallic conduits and tubing,and the support system to which they are 
attached, shall be securely and rigidly fastened in place to prevent 
vertical and horizontal movement at intervals of not more than  10 feet and 
within  3 feet of boxes, cabinets, and fittings, with approved pipe straps, 
wall brackets, conduit clamps, conduit hangers, threaded C-clamps, beam 
clamps, or ceiling trapeze.  Loads and supports shall be coordinated with 
supporting structure to prevent damage or deformation to the structure.  
Loads shall not be applied to joist bridging.  Attachment shall be by wood 
screws or screw-type nails to wood; by toggle bolts on hollow masonry 
units; by expansion bolts on concrete or brick; by machine screws, welded 
threaded studs, heat-treated or spring-steel-tension clamps on steel work.  
Nail-type nylon anchors or threaded studs driven in by a powder charge and 
provided with lock washers and nuts may be used in lieu of expansion bolts 
or machine screws.  Raceways or pipe straps shall not be welded to steel 

SECTION 16415A  Page 13



SOF Training Maze and Facade W912HN-04-R-0009

structures.  Cutting the main reinforcing bars in reinforced concrete beams 
or joists shall be avoided when drilling holes for support anchors.  Holes 
drilled for support anchors, but not used, shall be filled.  In partitions 
of light steel construction, sheet-metal screws may be used.  Raceways 
shall not be supported using wire or nylon ties.  Raceways shall be 
independently supported from the structure.  Upper raceways shall not be 
used as a means of support for lower raceways.  Supporting means shall not 
be shared between electrical raceways and mechanical piping or ducts.  
Cables and raceways shall not be supported by ceiling grids.  Except where 
permitted by NFPA 70, wiring shall not be supported by ceiling support 
systems.  Conduits shall be fastened to sheet-metal boxes and cabinets with 
two locknuts where required by NFPA 70, where insulating bushings are used, 
and where bushings cannot be brought into firm contact with the box; 
otherwise, a single locknut and bushing may be used.  Threadless fittings 
for electrical metallic tubing shall be of a type approved for the 
conditions encountered.  Additional support for horizontal runs is not 
required when EMT rests on steel stud cutouts.

3.2.1.7   Exposed Raceways

Exposed raceways shall be installed parallel or perpendicular to walls, 
structural members, or intersections of vertical planes and ceilings.  
Raceways under raised floors and above accessible ceilings shall be 
considered as exposed installations in accordance with NFPA 70 definitions.

3.2.1.8   Exposed Risers

Exposed risers in wire shafts of multistory buildings shall be supported by 
U-clamp hangers at each floor level, and at intervals not to exceed  10 
feet.

3.2.1.9   Omitted

3.2.1.10   Communications Raceways

Communications raceways indicated shall be installed in accordance with the 
previous requirements for conduit and tubing and with the additional 
requirement that no length of run shall exceed  50 feet for  1/2 inch and  
3/4 inch sizes, and  100 feet for  1 inch or larger sizes, and shall not 
contain more than two 90-degree bends or the equivalent.  Additional pull 
or junction boxes shall be installed to comply with these limitations 
whether or not indicated.  Inside radii of bends in conduits of  1 inch 
size or larger shall not be less than ten times the nominal diameter.

3.2.2   Cables and Conductors

Installation shall conform to the requirements of NFPA 70.  Covered, bare 
or insulated conductors of circuits rated over 600 volts shall not occupy 
the same equipment wiring enclosure, cable, or raceway with conductors of 
circuits rated 600 volts or less.

3.2.2.1   Sizing

All sizes are based on copper conductors and the insulation types 
indicated.  Sizes shall be not less than indicated.  Branch-circuit 
conductors shall be not smaller than No. 12 AWG.  Conductors for branch 
circuits of 120 volts more than  100 feet long and of 277 volts more than  
230 feet long, from panel to load center, shall be no smaller than No. 10 
AWG.  Class 1 remote control and signal circuit conductors shall be not 
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less than No. 14 AWG.  Class 2 remote control and signal circuit conductors 
shall be not less than No. 16 AWG.  Class 3 low-energy, remote-control and 
signal circuits shall be not less than No. 22 AWG.

3.2.2.2   Use of Aluminum Conductors in Lieu of Copper

Aluminum conductors shall not be used.

3.2.2.3   Cable Splicing

Splices shall be made in an accessible location.  Crimping tools and dies 
shall be approved by the connector manufacturer for use with the type of 
connector and conductor.

a.  Copper Conductors, 600 Volt and Under:  Splices in conductors No. 
10 AWG and smaller diameter shall be made with an insulated, 
pressure-type connector.  Splices in conductors No. 8 AWG and 
larger diameter shall be made with a solderless connector and 
insulated with tape or heat-shrink type insulating material 
equivalent to the conductor insulation.

3.2.2.4   Conductor Identification and Tagging

Power, control, and signal circuit conductor identification shall be 
provided within each enclosure where a tap, splice, or termination is made. 
 Where several feeders pass through a common pull box, the feeders shall be 
tagged to indicate clearly the electrical characteristics, circuit number, 
and panel designation.  Phase conductors of low voltage power circuits 
shall be identified by color coding.  Phase identification by a particular 
color shall be maintained continuously for the length of a circuit, 
including junctions.

a.  Color coding shall be provided for service, feeder, branch, and 
ground conductors.  Color shall be green for grounding conductors 
and white for neutrals; except where neutrals of more than one 
system are installed in the same raceway or box, other neutral 
shall be white with colored (not green) stripe.  The color coding 
for 3-phase and single-phase low voltage systems shall be as 
follows:

120/208-volt, 3-phase:  Black(A), red(B), and blue(C).
277/480-volt, 3-phase:  Brown(A), orange(B), and yellow(C).
120/240-volt, 1-phase:  Black and red.

b.  Conductor phase and voltage identification shall be made by 
color-coded insulation for all conductors smaller than No. 6 AWG.  
For conductors No. 6 AWG and larger, identification shall be made 
by color-coded insulation, or conductors with black insulation may 
be furnished and identified by the use of half-lapped bands of 
colored electrical tape wrapped around the insulation for a 
minimum of  3 inches of length near the end, or other method as 
submitted by the Contractor and approved by the Contracting 
Officer.

c.  Control and signal circuit conductor identification shall be made 
by color-coded insulated conductors, plastic-coated self-sticking 
printed markers, permanently attached stamped metal foil markers, 
or equivalent means as approved.  Control circuit terminals of 
equipment shall be properly identified.  Terminal and conductor 
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identification shall match that shown on approved detail drawings. 
 Hand lettering or marking is not acceptable.

3.3   BOXES AND SUPPORTS

Boxes shall be provided in the wiring or raceway systems where required by 
NFPA 70 for pulling of wires, making connections, and mounting of devices 
or fixtures.  Pull boxes shall be furnished with screw-fastened covers.  
Indicated elevations are approximate, except where minimum mounting heights 
for hazardous areas are required by NFPA 70.  Unless otherwise indicated, 
boxes for wall switches shall be mounted  48 inches above finished floors.  
Switch and outlet boxes located on opposite sides of fire rated walls shall 
be separated by a minimum horizontal distance of  24 inches. 

3.3.1   Box Applications

Each box shall have not less than the volume required by NFPA 70 for number 
of conductors enclosed in box.

3.3.2   Brackets and Fasteners

Boxes and supports shall be fastened to wood with wood screws or screw-type 
nails of equal holding strength, with bolts and metal expansion shields on 
concrete or brick, with toggle bolts on hollow masonry units, and with 
machine screw or welded studs on steel work.  Threaded studs driven in by 
powder charge and provided with lockwashers and nuts, or nail-type nylon 
anchors may be used in lieu of expansion shields, or machine screws.  
Penetration of more than  1-1/2 inches into reinforced-concrete beams or 
more than  3/4 inch into reinforced-concrete joists shall avoid cutting any 
main reinforcing steel.

3.4   DEVICE PLATES

One-piece stainless steel type device plates shall be provided for all 
outlets and fittings.

3.5   RECEPTACLES

3.5.1   Single and Duplex, 15 or 20-ampere, 125 volt

Single and duplex receptacles shall be rated 20 amperes, 125 volts, 
two-pole, three-wire, grounding type with polarized parallel slots.  Bodies 
shall be of ivory to match color of switch handles in the same room or to 
harmonize with the color of the respective wall, and supported by mounting 
strap having plaster ears.  Contact arrangement shall be such that contact 
is made on two sides of an inserted blade.  Receptacle shall be side- or 
back-wired with two screws per terminal.  The third grounding pole shall be 
connected to the metal mounting yoke.  Switched receptacles shall be the 
same as other receptacles specified except that the ungrounded pole of each 
suitable receptacle shall be provided with a separate terminal.  Only the 
top receptacle of a duplex receptacle shall be wired for switching 
application.  Receptacles with ground fault circuit interrupters shall have 
the current rating as indicated, and shall be UL Class A type unless 
otherwise shown.  Ground fault circuit protection shall be provided as 
required by NFPA 70 and as indicated on the drawings.

3.5.2   Weatherproof Applications

Weatherproof receptacles shall be suitable for the environment, damp or wet 
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as applicable, and the housings shall be labeled to identify the allowable 
use.  Receptacles shall be marked in accordance with UL 514A for the type 
of use indicated; "Damp locations", "Wet Locations", "Wet Location Only 
When Cover Closed".  Assemblies shall be installed in accordance with the 
manufacturer's recommendations.

3.6   WALL SWITCHES

Wall switches shall be of the totally enclosed tumbler type.  The wall 
switch handle and switch plate color shall be ivory.  Wiring terminals 
shall be of the screw type or of the solderless pressure type having 
suitable conductor-release arrangement.  Not more than one switch shall be 
installed in a single-gang position.  Switches shall be rated 15-ampere for 
use on alternating current only.

3.7   SERVICE EQUIPMENT

Service-disconnecting means shall be of the type indicated with an external 
handle for manual operation.  When service disconnecting means is a part of 
an assembly, the assembly shall be listed as suitable for service entrance 
equipment.  Enclosures shall be sheet metal with hinged cover for surface 
mounting unless otherwise indicated.

3.8   PANELBOARDS

Circuit breakers and switches used as a motor disconnecting means shall be 
capable of being locked in the open position.  Door locks shall be keyed 
alike.  Nameplates shall be as approved.  Directories shall be typed to 
indicate loads served by each circuit and mounted in a holder behind a 
clear protective covering.  Busses shall be copper.

3.9   FUSES

Equipment provided under this contract shall be provided with a complete 
set of properly rated fuses when the equipment manufacturer utilize fuses 
in the manufacture of the equipment, or if current-limiting fuses are 
required to be installed to limit the ampere-interrupting capacity of 
circuit breakers or equipment to less than the maximum available fault 
current at the location of the equipment to be installed.  Fuses shall have 
a voltage rating of not less than the phase-to-phase circuit voltage, and 
shall have the time-current characteristics required for effective power 
system coordination.

3.10   MOTORS

Each motor shall conform to the  hp and voltage ratings indicated, and 
shall have a service factor and other characteristics that are essential to 
the proper application and performance of the motors under conditions shown 
or specified.  Three-phase motors for use on 3-phase 208-volt systems shall 
have a nameplate rating of 200 volts.  Unless otherwise specified, all 
motors shall have open frames, and continuous-duty classification based on 
a 40 degree C ambient temperature reference.  Polyphase motors shall be 
squirrel-cage type, having normal-starting-torque and low-starting-current 
characteristics, unless other characteristics are specified in other 
sections of these specifications or shown on contract drawings.  The 
Contractor shall be responsible for selecting the actual  horsepower 
ratings and other motor requirements necessary for the applications 
indicated.  When electrically driven equipment furnished under other 
sections of these specifications materially differs from the design, the 
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Contractor shall make the necessary adjustments to the wiring, disconnect 
devices and branch-circuit protection to accommodate the equipment actually 
installed.

3.11   MOTOR-DISCONNECT MEANS

Each motor shall be provided with a disconnecting means when required by 
NFPA 70 even though not indicated.  For single-phase motors, a single or 
double pole toggle switch, rated only for alternating current, will be 
acceptable for capacities less than 30 amperes, provided the ampere rating 
of the switch is at least 125 percent of the motor rating.  Switches shall 
disconnect all ungrounded conductors.

3.12   LAMPS AND LIGHTING FIXTURES

3.12.1   Lamps

Lamps of the type, wattage, and voltage rating indicated shall be delivered 
to the project in the original cartons and installed in the fixtures just 
prior to the completion of the project.

3.12.1.1   Incandescent

Incandescent lamps shall be for 125-volt operation unless otherwise 
indicated.

3.13   FIELD TESTING

Field testing shall be performed in the presence of the Contracting 
Officer.  The Contractor shall notify the Contracting Officer 5 days prior 
to conducting tests.  The Contractor shall furnish all materials, labor, 
and equipment necessary to conduct field tests.  The Contractor shall 
perform all tests and inspection recommended by the manufacturer unless 
specifically waived by the Contracting Officer.  The Contractor shall 
maintain a written record of all tests which includes date, test performed, 
personnel involved, devices tested, serial number and name of test 
equipment, and test results.  All field test reports will be signed and 
dated by the Contractor.

3.13.1   Safety

The Contractor shall provide and use safety devices such as rubber gloves, 
protective barriers, and danger signs to protect and warn personnel in the 
test vicinity.  The Contractor shall replace any devices or equipment which 
are damaged due to improper test procedures or handling.

3.13.2   Ground-Resistance Tests

The resistance of each grounding electrode shall be measured using the 
fall-of-potential method defined in IEEE Std 81.  Soil resistivity in the 
area of the grid shall be measured concurrently with the grid measurements. 
 Ground resistance measurements shall be made before the electrical 
distribution system is energized and shall be made in normally dry 
conditions not less than 48 hours after the last rainfall.  Resistance 
measurements of separate grounding electrode systems shall be made before 
the systems are bonded together below grade.  The combined resistance of 
separate systems may be used to meet the required resistance, but the 
specified number of electrodes must still be provided.

SECTION 16415A  Page 18



SOF Training Maze and Facade W912HN-04-R-0009

a.  Single rod electrode - 25 ohms.

3.13.3   Cable Tests

The Contractor shall be responsible for identifying all equipment and 
devices that could be damaged by application of the test voltage and 
ensuring that they have been properly disconnected prior to performing 
insulation resistance testing.  An insulation resistance test shall be 
performed on all low and medium voltage cables after the cables are 
installed in their final configuration and prior to energization.  The test 
voltage shall be 500 volts DC applied for one minute between each conductor 
and ground and between all possible combinations of conductors.  The 
minimum value of resistance shall be:

R in megohms = (rated voltage in kV + 1) x 1000/(length of cable in feet)

Each cable failing this test shall be repaired or replaced.  The repaired 
cable system shall then be retested until failures have been eliminated.

3.13.4   Motor Tests

a.  Phase rotation test to ensure proper directions.

b.  Operation and sequence of reduced voltage starters.

c.  High potential test on each winding to ground.

d.  Insulation resistance of each winding to ground.

e.  Vibration test.

3.14   OPERATING TESTS

After the installation is completed, and at such time as the Contracting 
Officer may direct, the Contractor shall conduct operating tests for 
approval.  The equipment shall be demonstrated to operate in accordance 
with the specified requirements.  An operating test report shall be 
submitted in accordance with paragraph FIELD TEST REPORTS.

3.15   ACCEPTANCE

Final acceptance of the facility will not be given until the Contractor has 
successfully completed all tests and after all defects in installation, 
material or operation have been corrected.

        -- End of Section --
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