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Contracting Officer:  Ms. Kathleen Achord, 912-652-5169
email: kathleen.a.achord@sas02.usace.army.mil

Contract Specialist:  Sandy Meyers, (912)652-5324
email:  sandra.b.meyer@sas02.usace.army.mil
Please forward all correspondence and inquiries to Sandy Meyers

                                                                    Indefinite Delivery Order 
                                                Savannah River Basin Lakes and Dams and Fort Gordon
                                                                 Georgia and South Carolina

The Construction Cost Limitation for this project is $14,500.000.00 (Base plus Two Option Periods)

*It will be determined with each task order when the contractor shall begin performance.
**Performance period will be determined with each task order.

ROSETTA J BRIGHTWELL 912/652-5903

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED

10-Mar-2004

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______calendar days and complete it within ________calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________52.211-10

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________3 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ______________03 May 2004 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is notrequired.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

A-E & CONSTRUCTION BRANCH
100 W. OGLETHORPE AVE
SAVANNAH GA 31401-3640

DACA21

PAGE OF PAGES

1 OF 176

CODE W912HN

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

02:00 PM (hour)
Sealed envelopes containing offers 

US ARMY ENGINEER DISTRICT SAVANNAH
100 W OGLETHORPE AVENUE
SAVANNAH GA 31401-3640

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

(912)652-5828FAX:TEL:(912)652-5075 TEL: FAX:



20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and
on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is
contract.  The rights and obligations of the parties to this contract shall be necessary.
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(Must be fully completed by offeror)OFFER 
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Section 00010 - Solicitation Contract Form

NOTICE TO OFFERORS

1.  HAND-CARRIED OR MAILED PROPOSALS:

All proposals must be clearly identified with the contractor’s name and address. To ensure timely and proper
handling, the lower left corner of the outermost wrapper should indicate the Request For Proposal No., Due Date of
Proposal, Time by which Proposals are Due, and Title of Project.

The Government will not be responsible for proposals delivered to any location or to anyone other than those
designated to receive proposals on its behalf as indicated below.

Proposals delivered by commercial carrier and those sent by U.S. Mail, including U.S. Express Mail, must be
addressed as indicated below. Proposals shall not be addressed to any specific person.

U.S. Army Engineer District, Savannah
ATTN:  CESAS-CT-C
100 West Oglethorpe Avenue
Savannah, Georgia  31401-3640

Mailroom personnel on the first floor of 100 West Oglethorpe Avenue must receive proposals sent by U.S. Mail or
delivered by commercial carrier by the time specified in Block 13 of the SF1442 for receipt of proposals.

 Offerors are cautioned that proposals sent via United States Postal Service Express Mail are first delivered to the
Savannah District Post Office Box instead of 100 West Oglethorpe Avenue, “the office designated for receipt of
proposals” therefore, allow sufficient mailing time.

Hand-carried proposals also must be delivered to mailroom personnel on the first floor of 100 West Oglethorpe
Avenue by the time specified in Block 13 of SF1442 for receipt of proposals.

Offerors are cautioned that there is no parking in or around the building, therefore, when hand delivering proposals
sufficient time should be allowed for transporting of proposal packages from your vehicle to mailroom personnel.

2.  HUBZONE SET-ASIDE:  Competition will be 100% set-aside for Historically Underutilized Business Zone
(HUBZone) certified construction firms.  Offers from other than HUBZone small business concerns will not be
considered.

3.  FACSIMILE MODIFICATION OF PROPOSALS IS NOT AUTHORIZED.

4.  QUALITY CONTROL SYSTEM (QCS)
Any contract award resulting from this solicitation will require the mandatory use of the Contractor Quality Control
System. Please see section 01312A and 01451 for additional information.
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001 Lump Sum

BASE BID

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0002 Lump Sum

OPTION PERIOD 1

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0003 Lump Sum

OPTION PERIOD 2

PERCENTAGE RATES FOR THE FOLLOWING WILL BE USED THROUGHOUT THE LIFE OF THE CONTRACT:

Field Office Overhead                             ______________ %

   Field Overhead for Subcontract Work ______________ %

Home Office Overhead ______________ %

PROFIT WILL BE COMPUTED FOR INDIVIDUAL TASK ORDERS USING WEIGHTED GUIDELINES METHOD
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Section 00100 - Bidding Schedule/Instructions to Bidders

NOTES

SAMPLE PROJECT TASK ORDER IS VOLUME II OF II.  OFFERORS ARE TO SUBMIT THE SAMPLE PROJECT
TASK ORDER AS PER SECTION 00100 SUBMISSION REQUIREMENTS.

1.  Offerors should not complete the Bid Schedule at Section 00010 – Solicitation Contract Form.

2.  The contract awarded pursuant to this solicitation will be an indefinite delivery indefinite quantity construction and
design/build contract.  Work will be provided on a task order basis.  The task orders will be Firm Fixed Price Construction or Firm
Fixed Price Design/Build.

3.  In unusual and rare circumstances and with the Contracting Officer’s approval, a task order may be issued with a final
definitized scope of work, and Independent Government Estimate, and a fixed price to be further adjusted. (See Section 1080-6,
paragraph 6.1.1.2).  Costs associated with unpriced items in the Schedule will be determined as part of the establishment of each
task order.

4.  The Department of Labor has provided Davis Bacon Act labor rates for the state of Georgia and South Carolina where the
majority of the work will be performed under this contract. Wage Determination for the Sample Task Order is included.  After
contract award Wage Determinations will be included with each Task Order issued.

5.  OTHER THAN NORMAL WORKING HOURS:  A percentage increase in labor rates for other than normal working hours
will be negotiated for each task order and applied to only the working hours other than those hours, as indicated in Section 01501.
Other than normal working hours will be directed within a task order.

6.  The guaranteed minimum amount for the base period is $100,000.00,  For 1st  option period, the guaranteed minimum is
$50,000.00.  For 2nd option period, the guaranteed minimum will be $45,000.00.  The contract maximum will be $14,500,000.00.

7.  In accordance with FAR 52.216-18, Ordering, the schedule is hereby revised to include the following statement:  Task Orders
will only be issued by a duly warranted Contracting Officer, including facsimile and oral orders when determined appropriate by
the Contracting Officer.

8.  IAW 52.216-18 Ordering, task orders may be issued orally, by facsimile, or by electronic commerce methods when approved
by the Contracting Officer.

9.  Percentage Rates furnished for Field Overhead; Field Overhead for Subcontract Work; Home Office Overhead;  and Bond
Premium on the Sample Project Task Order will be used throughout the life of the contract.

10.  Profit will be computed using Weighted Guidelines Method.

11.  Field Overhead will include but is not limited to Field Supervison, Quality Control, Safety Officer, Progress Schedules, Tools
and Minor Equipment to include fuel and maintenance, Field Office Supplies, Equipment and Utilities, Storage Sheds/Enclosures,
Workman’s Compensation and Employer’s Liability Insurance, Builder’s Risk Insurance, Public Liability Insurance,
Unemployment Tax, Social Security and Medicare, and Identification Badges.

Section 00100
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INSTRUCTIONS, CONDITIONS, AND NOTICE TO OFFERORS

 INDEFINITE DELIVERY CONTRACT (IDC)
FOR

CONSTRUCTION AND DESIGN/BUILD CONSTRUCTION

PERFORMANCE PRICE TRADE-OFF

1.  PROPOSAL OVERVIEW. This Request for Proposal (RFP) is to solicit an Indefinite Delivery, Multi-Task
Construction and Design/Build Construction Contract for repairs, additions, and alterations to buildings, roads,
drainage systems and utility systems; and new construction of buildings, roads, drainage systems and utility
systems construction tasks. Work will be performed primarily at facilities associated with the Lakes and Dams of the
Savannah River Basin and Fort Gordon, Georgia.  Work may also be located at other Federal Facilities within the
geographic boundaries of the U.S. Army Corps of Engineers South Atlantic Division and outside the above-stated
geographical boundary on an excepted basis as determined by the contracting officer. The task orders will be Firm
Fixed Price Construction (FFP-C) or Firm Fixed Price Design/Build (FFP-D/B). In unusual and rare circumstances and
with the Contracting Officer’s approval, task orders may be issued with a final definitive scope of work and an
independent government estimate leading to a fixed price to be negotiated at a later date.

1.1   General.  Inasmuch as the proposal shall describe the capability of the Offeror to perform any resultant contract,
it should be specific and complete in every detail.  The proposal should be prepared simply and economically,
providing straightforward, concise delineation of capabilities to satisfactorily perform the contract being sought.  The
proposal should therefore be practical, legible, clear and coherent. The process used for this solicitation will be a
Request for Proposal (RFP) Best Value, (See Federal Acquisition Regulation 15.101).  The evaluation criteria will
include Construction-Past Performance, Construction-Experience, Construction-Capacity, Design-Specialized
Experience, Design-Staffing and Professional Qualifications, and Design-Knowledge of Locality.

1.2 Proposal Submissions and the Best Value Trade-Off Process.   This process requires potential contractors to
submit their performance and capability information initially for review and consideration by the Government.   The
technical information contained in the proposal shall be reviewed and evaluated by the Government in accordance
with the evaluation criteria set out in this Section. Relative weights among technical factors are provided in paragraph
4.1 Relative Importance. Following the review, evaluation, and rating of these proposals, the Government will
evaluate price proposals for Offerors that have acceptable technical proposals.  The Government shall evaluate Price
based on the Offerors’ proposed price of a sample project task order. In addition to the price of the sample project
task order, the Offerors’ proposed Field Overhead, Home Office Overhead, Field Office Overhead on Subcontractor’s
Work, and Bond Premium shall be evaluated. Offerors will be required to separately submit their price proposals.
Price will not be scored, but will be a factor in establishing the competitive range prior to discussions and in making
the final best value determination for award.

2.  PROPOSAL SUBMISSION INSTRUCTIONS

2.1   Who May Submit.

2.1.1  Proposals may be submitted by firms formally organized as design/build entities, or by construction contractors
and design firms that have associated specifically for this contract. For the purpose of this solicitation, no distinction
is made between formally organized design/build entities and contract-specific design/build associations.  Both are
referred to as the design/build offeror, (or simply "Offeror"), or the design/build contractor, (or simply "Contractor"),
after award of a contract.

2.1.2    Any legally organized Offeror may submit a proposal.
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2.2 Where to Submit.  Offerors shall submit their proposal packages to the Savannah District at the address shown
in Block 7 of Standard Form 1442.

2.3 Submission Deadline.  Proposals shall be received by the Savannah District no later than the time and date
specified in Block 13 of Standard Form 1442.

2.4 General Requirements.

2.4.1   In order to effectively and equitably evaluate all proposals, the Contracting Officer must receive information
sufficiently detailed to allow review and evaluation by the Government.

2.4.2 Tabs.  Proposal shall be organized and tabbed as shown in paragraph 2.5 Submission Format.

2.4.3 Size of Printed Matter Submissions.

2.4.3.1   Written materials shall be on 8-1/2" x 11" paper.

2.4.3.2   The proposals shall contain a detailed table of contents.  If more than one binder is used, the complete table
of contents shall be included in each.  Any materials submitted but not required by this solicitation, (such as
company brochures), shall be relegated to appendices.

2.4.4 Number of Copies.  Offerors shall submit one (1) hard copy of Volume I and five (5) hard copies of Volume II of
their Proposal. Both volumes shall also be submitted on a CD-ROM.

2.5  Submission Format.
2.5.1   The Proposal will be tabbed and submitted in a three ring binders in the following format:

PROPOSAL

VOLUME I
TAB A

• SF 1442

TAB B
• Section 00600 – Representations and Certifications

      TAB C
• PROPOSAL DATA SHEET – include Offeror’s telephone number, FAX number, DUNS number,

Architect-Engineer ACASS number, and Offeror’s CCASS number

TAB D
• Sample Project Task Order Proposal

      TAB E
• Sample Project Task Order Bid Bond

VOLUME II
TAB F – FACTOR 1: CONSTRUCTION – PAST PERFORMANCE

• Past Performance Questionnaires
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TAB G – FACTOR 2: CONSTRUCTION - EXPERIENCE
• Project Information Sheets

TAB H – FACTOR 3: CONSTRUCTION - CAPACITY
• Current Contracts Status Information
• Management Plan

TAB  J – FACTOR 4: DESIGN – SPECIALIZED EXPERIENCE AND TECHNICAL
      COMPETENCE

       FACTOR 5: DESIGN – STAFFING & PROFESSIONAL QUALIFICATIONS
            FACTOR 6: DESIGN – KNOWLEDGE OF LOCALITY
• STANDARD FORM 254/255

TAB K – OTHER INFORMATION. Offerors will submit any other information under TAB E. The
Government may not consider information submitted under TAB E.

2.5.2  Price Proposal Information.  Offerors shall complete the Sample Project Task Order Offeror Fee Proposal Sheet
and  furnish the original in a separate envelope labeled “PRICE PROPOSAL” as TAB D of Volume I.  The technical
proposal shall not include any cost information.

3. PROPOSAL AND SUBMISSION REQUIREMENTS AND EVALUATION

3.1  The Evaluation Team will evaluate each proposal individually using the qualitative/quantitative procedures that
follow.  Each proposal will be reviewed and rated by each of the evaluators.  During this process, discrepancies
between evaluations will be discussed and resolved within the team.  Following the completion of the individual
evaluations, a consensus evaluation will be derived.

3.1.1   Worksheets are provided on the following pages that the evaluators will use to review and rate the individual
proposals.

3.1.2    During the consensus evaluation, a single “consensus rating” worksheet shall be completed for each proposal
and signed by all the evaluators.

3.1.3   Comments and supporting rationale for the rating assigned will be included on this consensus sheet.

3.2 VOLUME II TAB A - FACTOR 1: CONSTRUCTION – PAST PERFORMANCE. Offerors shall be evaluated on
SABRE, JOC, IDC Construction and/or IDC Design/Build type contracts successfully completed or substantially
completed in the last three years with the contracts performed falling within the range of $5,000,000 to $15,000,000.
The Offeror’s past performance in completing task orders during the last three years will be evaluated to determine
technical capability to perform the proposed contract and how well it satisfied its customers. The information
presented in the Offeror’s submittal, together with that from other sources available to the Government will comprise
the input for evaluation of this factor. The following elements will be evaluated:

• Quality of Construction
• Timeliness of Performance
• Customer Satisfaction
• Sub-contractor Management

 3.2.1  Offeror’s Submission Requirements. Offeror’s shall identify three completed contracts (or substantially
complete) as described above to be used for reference and evaluation purposes and provide a questionnaire to the
Point of Contact for each contract listed. A sample Past Performance Evaluation Questionnaire is included at the end
of this section. When completed, these forms shall be mailed, faxed or e-mailed to the Savannah District Contract
Specialist identified in the sample transmittal letter provided.  It is the Offeror’s responsibility to ensure that the
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reference documentation is provided, as the Government may not make additional requests for past performance
information from the references.   Copies of the evaluation form shall be provided to the Savannah District Contract
Specialist directly from the reference.  Contracts from which questionnaires are received shall have been completed or
substantially completed within three years of the date of this solicitation.  The Government may contact sources
other than those provided by the Offeror for information with respect to past performance.  These other sources may
include CCASS (Construction Contractor Appraisal Support System), telephone interviews with organizations
familiar with the Offeror’s performance, and Government personnel with personal knowledge of the Offeror’s
performance capability.

 3.2.2 Evaluation.  The Government will evaluate the offeror's past performance using the sources available to it
including the example contracts identified by the Offeror, Past Performance Evaluation Questionnaires received, and
CCASS.  Offerors may be provided an opportunity to address any negative past performance information about
which the Offeror has not previously had an opportunity to respond.  The Government treats an Offeror's lack of past
performance as having no positive or negative evaluation significance. The Government will evaluate past
performance based on the elements listed below:

• Quality of Construction.  Based on information provided in the questionnaire and other information, the
Government will assess the quality of the actual construction undertaken and the standards of workmanship
exhibited by the Offeror’s team.

• Timeliness of Performance.  The Government will evaluate all information available with respect to the Offeror
completing past projects within the scheduled completion times.

• Customer Satisfaction.  The Government will evaluate all information available with respect to the Offeror’s
past customer satisfaction, cooperation with customers, and interaction on past projects.

• Subcontractor Management.  The Government will evaluate all information available with respect to the
Offeror’s management of subcontractors on past projects.

3.3 VOLUME II TAB B - FACTOR 2: CONSTRUCTION – EXPERIENCE.   Offerors shall be evaluated on SABRE,
JOC, IDC Construction, and/or IDC Design/Build type task orders successfully completed or substantially completed
in the last three years that demonstrate the offeror’s specialized experience in the construction of repairs, additions,
and alterations to buildings, roads, drainage systems and utility systems; and new construction of buildings, roads,
drainage systems and utility systems. The majority of the task orders submitted by the Offeror for evaluation should
fall within the range of $25,000 to $750,000.

3.3.1  Offeror’s Submission Requirements. Offerors shall submit Project Information Sheets of construction and
design/build type task orders completed, including those in progress during the last three years, listing all completed
task orders separately that reflect specialized experience in the construction elements referenced in paragraph 3.3
above. As a minimum, the Project Information Sheets will provide project Point of Contact with telephone number,
general character, scope, location, cost, and date of completion of each task order.

3.3.2 Evaluation.  The Government will review the list of example task orders provided by the Offeror to evaluate and
rate the recent relevant experience of the Offeror with similar projects.  The example task orders that most closely
resemble repairs, additions, and alterations to buildings, roads, drainage systems and utility systems; and new
construction of buildings, roads, drainage systems and utility systems  projects will receive the highest consideration.
If the Offeror cannot provide suitable relevant experience and the evaluators consider that the information provided
indicates that the Offeror has no relevant experience, a determination will be made as to the risk this lack of corporate
experience presents to the Government and the proposal will be evaluated accordingly.

3.4 VOLUME II TAB C – FACTOR 3: CONSTRUCTION – CAPACITY.  The successful Offeror will be expected to
manage a large number of task orders simultaneously requiring a very high level of management skills using a
management structure solely dedicated to the contract. This factor will be used to evaluate the Offeror’s current
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contract capacity, understanding, and capability of successfully managing multiple contracts at multiple locations to
their completion.

3.4.1  Offeror’s Submission Requirements. Offerors shall submit a list of current SABRE, JOC, IDC Construction
and/or IDC Design/Build type contracts providing the contract agency, agency POC, contract number, total contract
capacity, remaining contract capacity, number of performance periods, current performance period, current
performance period completion date, and contract completion date. Offerors shall submit a well-defined management
plan from start to contract completion, showing (a) organization charts, (b) levels of personnel authority, (c) internal
controls, (d) resume of individuals specifically involved with the work; as a minimum the Program Manager, Project
Manager/s, Project Engineer/s, Project Superintendent/s, Contract Administrator, Quality Control Manager, and
Safety Engineer  (e) narrative describing plan functionality to include (1) management cooperation/responsiveness,
(2) job site supervision, and (3) coordination/control of subcontractors, and (f) proposed response times for (1) initial
call to attend site meeting, (2) proposal preparation time, and (3) start of work. Proposed response times shall address
both normal and urgent conditions.

3.4.2 Evaluation.  The Government will review the list of current SABRE, JOC, IDC Construction and IDC
Design/Build type contracts provided by the Offeror to evaluate the Offeror’s current contract capacity. The
Government will review the Offeror’s management plan to evaluate the Offeror’s proposed contract management,
responsiveness, effective job site supervision, coordination and control of subcontractors, and experienced and
dedicated contract team.

3.5 VOLUME II TAB D - FACTOR 4: DESIGN – SPECIALIZED EXPERIENCE AND TECHNICAL COMPETENCE.
This factor evaluates the offeror’s specialized experience and technical competence in: (a) Design of repairs,
additions, and alterations to buildings, roads, drainage systems and utility systems; and design of new construction
of buildings, roads, drainage systems and utility systems . (b) Topographic surveying.  (c) Shop drawing review,
construction phase services, and preparation of O&M manuals. (d) Preparation of design files in (*.dgn) formats.
Offerors will be evaluated on a comprehensive list of Design Build Construction IDIQ contract and/or Architect-
Engineer IDC type contracts completed including those in progress in the last three years.

3.5.1  Offeror’s Submission Requirements. Standard Form 255 for prime Architect-Engineer firm and Standard Form
254 for prime Architect-Engineer firm and each consulting Architect-Engineer firm listing all task order Architect-
Engineer and task order design/build contracts completed including those in progress during the last three years that
reflect experience in elements a-d of paragraph 3.5.

3.5.2  Evaluation. The Government will review the Offeror’s Standard Form 255 for prime Architect-Engineer firm and
Standard Form 254 for prime Architect-Engineer firm and each consulting Architect-Engineer firm, may communicate
with the points of contact listed by the Offeror, and/or may communicate with others selected by the Government.
The Government will evaluate all information available to determine depth of experience and competence in the
elements a-d of paragraph 3.5.

3.6 VOLUME II TAB D - FACTOR 5: DESIGN – STAFFING AND PROFESSIONAL QUALIFICATIONS. This
factor evaluates the offeror’s staffing and professional qualifications (appropriate training, education, experience and
professional registration) to provide the following engineering disciplines: Architecture, Structural Engineer, Civil
Engineer, Electrical Engineer, Mechanical Engineer, Fire Protection Engineer, Industrial Hygienist (Asbestos and
Lead Paint Abatement Specialist) and Topographic Surveyor/Crew. It is critical that the Design portion of the
design/build partnership has the staffing and qualifications in all disciplines for which work is anticipated.  Lack of
staffing and qualifications may result in lack of efficiency and delays during accomplishment of task orders when
engineering disciplines are being added to accomplish design.

3.6.1 Offeror’s Submission Requirements: Standard Form 255 for prime Architect-Engineer firm and Standard Form
254 for prime Architect-Engineer firm and each consulting Architect-Engineer firm.
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3.6.2 Evaluation.  The Government will review the Offeror’s Standard Form 255 for prime Architect-Engineer firm and
Standard Form 254 for prime Architect-Engineer firm and each consulting Architect-Engineer firm, may communicate
with the points of contact listed by the Offeror, and/or may communicate with others selected by the Government.
The Government will evaluate all information available to identify staffing and professional qualifications in the
required engineering discipline elements of paragraph 3.6.

3.7 VOLUME II TAB D – FACTOR 6: DESIGN – KNOWLEDGE OF LOCALITY: This factor will evaluate the
offeror’s knowledge of the locality as it pertains to familiarity with design standards and practices in the South
Atlantic Division (SAD). Offerors will be evaluated on a comprehensive list of all Design/Build Construction IDC
contracts and other Architect-Engineer IDC type contracts completed and in progress in the last three years located
in this area. For this solicitation, the Architect-Engineer firm proposed by the Offeror must be located within  180 miles
of Ft Gordon.

3.7.1 Offeror’s Submission Requirements: Standard Form 255 for prime Architect-Engineer firm and Standard Form
254 for prime Architect-Engineer firm and each consulting Architect-Engineer firm listing all task order Architect-
Engineer and task order design/build contracts completed including those in progress during the last three years,
noting the project location and location of the Architect-Engineer firm’s office.

3.7.2  Evaluation. The Government will review the Offeror’s Standard Form 255 for prime Architect-Engineer firm and
Standard Form 254 for prime Architect-Engineer firm and each consulting Architect-Engineer firm, may communicate
with the points of contact listed by the Offeror, and/or may communicate with others selected by the Government.
The Government will evaluate all information available to determine the Offeror’s knowledge and familiarity with
design standards and practices in SAD.

3.8  PRICE. The Government will perform a price analysis of each Offeror’s Sample Project Task Order Fee Proposal.
Price analysis will be performed in accordance with FAR 15.401-1, to determine completeness, reasonableness, and
understanding of the work.  The evaluation will determine the adequacy of the offer in fulfilling the requirements of
the proposal.  Completeness addresses the extent to which the elements of the price proposal are consistent with the
requirements of the proposal and the adequacy of the coverage of the specifications.  Reasonableness will be
established using historical price information, price competition information, the IGE, and any other pricing tools
necessary.

3.8.1  Content of Price Proposal.  In addition to the price for the sample project task order, the proposed Field
Overhead, Field Overhead for Subcontractor Work, Home Office Overhead, and Bond Premium shall be evaluated for
reasonableness. Upon award, the rates proposed will be incorporated into the contract and will be used for future
task orders and task order modifications.

3.8.2  Sample Task Order. The sample project task order is Miscellaneous Improvements, Richard B. Russell Project
Office, Elberton, GA. The estimated cost range is between  $100,000. To $300,000.  The selected Offeror shall be
awarded the sample project task order.

3.9 Evaluation Standards. Evaluation criteria (factors) will be rated using the following adjectival descriptions.
Evaluators will apply the appropriate adjective to each criterion rated.  The evaluator’s narrative explanation must
clearly establish that the Offeror’s submittal meets the definitions established below.

3.9.1 OUTSTANDING - Information submitted demonstrates Offeror's potential to significantly exceed performance
or capability standards. The offeror has clearly demonstrated an understanding of all aspects of the requirements to
the extent that timely and highest quality performance is anticipated. The Offeror possesses exceptional strengths
that will significantly benefit the Government. The Offeror's qualifications meet the fullest expectations of the
Government.  The offeror has convincingly demonstrated that the RFP requirements have been analyzed, evaluated,
and synthesized into approaches, plans, and techniques that, when implemented, should result in highly effective
and efficient performance under the contract which represents low risk to the Government.  An assigned rating of
“outstanding” indicates that, in terms of the specific factor, the submittal contains no significant weaknesses,
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deficiencies or disadvantages. Offeror very significantly exceeds most or all solicitation requirements. Very high
probability of success.

3.9.2 ABOVE AVERAGE - Information submitted demonstrates Offeror's potential to exceed performance or
capability standards.  Offeror possesses one or more strengths that will benefit the Government. The areas in which
the Offeror exceeds the requirements are anticipated to result in a high level of efficiency, productivity, or quality.
The Offeror's qualifications are responsive with minor weaknesses, but no major weaknesses noted.  An assigned
rating of “Above Average” indicates that, in terms of the specific factor, any weaknesses noted are minor and should
not seriously affect the offeror’s performance. The submittal demonstrates that the requirements of the RFP are well
understood and the approach will likely result in a high quality of performance which represents low risk to the
Government.  A rating of “Above Average” is used when there are no indications of exceptional features or
innovations that could prove to be beneficial, or conversely, weaknesses that could diminish the quality of the effort
or increase the risks of failure. Disadvantages are minimal. The submittal contains excellent features that will likely
produce results very beneficial to the Government. Offeror fully meets all RFP requirements and significantly exceeds
many of the RFP requirements.  Response exceeds a "Satisfactory" rating.  High probability of success.

3.9.3 SATISFACTORY (Neutral)- Information submitted demonstrates Offeror's potential to meet performance or
capability standards.  Offeror presents an acceptable solution and meets minimum standard requirements. Offeror
possesses few or no advantages or strengths.  The Offeror's proposal contains weaknesses in several areas that are
offset by strengths in other areas.  A rating of “Satisfactory” indicates that, in terms of the specific factor, the Offeror
may satisfactorily complete the proposed tasks, but there is at least a moderate risk that it will not be successful.
There is a good probability of success and that a fully acceptable level of performance will be achieved. Offeror meets
all RFP requirements, presents a complete and comprehensive proposal, exemplifies an understanding of the scope
and depth of the task requirements, and displays understanding of the Government's requirements. Offeror’s
response exceeds a "Marginal" rating.  No significant advantages or disadvantages.

3.9.4 MARGINAL - Information submitted demonstrates Offeror's potential to marginally meet performance or
capability standards necessary for minimal but acceptable contract performance. The submittal is not adequately
responsive or does not address the specific factor. The assignment of a rating of “Marginal” indicates that
mandatory corrective action would be required to prevent significant deficiencies from affecting the overall project.
The offeror's qualifications demonstrate an acceptable understanding of the requirements of the RFP and the
approach will likely result in an adequate quality of performance, which represents a moderate level of risk to the
Government.  Offeror displays low probability of success, although the submittal has a reasonable chance of
becoming at least acceptable. Offeror’s response exceeds an "Unsatisfactory" rating. Significant disadvantages.

3.9.5 UNSATISFACTORY – Information submitted fails to meet performance or capability standards necessary for
acceptable contractor performance. The Offeror’s interpretation of the Government’s requirements is so superficial,
incomplete, vague, incompatible, incomprehensible, or incorrect as to be Unsatisfactory.  The submittal does not
meet the minimum requirements of the RFP; requirements could only be met with major changes to the submittal.
There is no reasonable expectation that acceptable performance would be achieved which represents high risk to the
Government. The Offeror's qualifications have many deficiencies and/or gross omissions; fail to provide a
reasonable, logical approach to fulfilling much of the Government's requirements; and, fail to meet many of the
minimum requirements. The Offeror's qualifications are so unacceptable that it would have to be completely revised in
order to attempt to make them acceptable. Very significant disadvantages.

4.  EVALUATION FACTORS and WEIGHTS

4.1 Relative Importance.  Construction-Past Performance, Construction-Experience, and Construction-Capacity are
equal in weight. Design-Specialized Experience, Design-Staffing and Professional Qualifications, and Design-
Knowledge of Locality are equal in weight. Construction-Past Performance, Construction-Experience, and
Construction-Capacity are individually significantly more important than Design-Specialized Experience and
Technical Competence, Design-Staffing and Professional Qualifications, and Design-Knowledge of Locality.
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4.2 Relative Importance Definition. For the purpose of this evaluation, the following terms will be used to establish
the relative importance of the factors.

• Significantly More Important: Criterion is at least two times greater in value than other criterion.

• Equal: The criterion is of the same value or nearly the same as another criterion.

4.3 Price. Price will not be scored, but will be a factor in establishing the competitive range prior to discussions and
in making the final best value determination for award.

5.  OVERALL PROPOSAL RATING

5.1 Each member of the Government evaluation team will independently consider all information provided in the
proposal.  Once these individual analyses are completed, the team will meet and determine a rating for each of the
evaluation factors by consensus decision.

5.2 Following completion of the consensus rating, each proposal will be assigned a single overall rating.  This final
overall rating, along with ratings on individual factors, will be provided to the Contracting Officer/Source Selection
Authority.

5.3 The evaluation team will document sufficient strengths, weaknesses, and omissions to support the rating for each
factor as well as the overall rating. Documentation and comments are required for all ratings.

6.  BASIS FOR AWARD

6.1 In order to determine which proposal represents the best overall value, the Government will compare proposals to
one another.  The Government will award a contract to the responsible Offeror whose technical submittal and price
proposal contains the combination of those criteria described in this document offering the best overall value to the
Government.  Best value will be determined by a comparative assessment of proposals against all source selection
criteria in this RFP.

6.2  All evaluation factors other than cost or price, when combined are approximately equal to cost or price.

6.3 As technical ratings and relative advantages and disadvantages become less distinct, differences in price
between proposals are of increased importance in determining the most advantageous proposal.  Conversely, as
differences in price become less distinct, differences in scoring and relative advantages and disadvantages between
proposals are of increased importance to the determination.

6.4 The Government reserves the right to accept other than the lowest priced offer. The right is also reserved to reject
any and all offers.  The basis of award will be a conforming offer, the price or cost of which may or may not be the
lowest.  If other than the lowest offer, it must be sufficiently more advantageous than the lowest offer to justify the
payment of additional amounts.

6.5 Offerors are reminded to include their best technical and price terms in their initial offer and not to automatically
assume that they will have an opportunity to participate in discussions or be asked to submit a revised offer. The
Government may make award of a conforming proposal without discussions, if deemed to be within the best interests
of the Government.

7.  EXCEPTIONS
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Exceptions to the contractual terms and conditions of the solicitation (e.g., standard company terms and conditions)
may result in a determination to reject a proposal.

8.  RESTRICTIONS

Incomplete proposals.  Failure to submit all the data in the format indicated in this section may be cause for
determining a proposal incomplete and, therefore, not considered for evaluation, and for subsequent award.
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PROPOSAL DATA SHEET

INDEFINITE DELIVERY CONTRACT (IDC)
FOR

CONSTRUCTION AND DESIGN/BUILD CONSTRUCTION

NOTE TO OFFERORS

This OFFEROR PERFORMANCE CAPABILITY PROPOSAL DATA SHEET must be completed and
attached as the first page of the body of your proposal.    The information required by this data sheet may be
completed directly on this form or attached to the form as supplemental data sheets.

1. NAME OF OFFEROR.

Name of Offeror(s):

Offeror’s Telephone Number:

Offeror’s FAX Number:

If a joint venture or contractor-subcontractor association of firms, list the individual firms and briefly describe the
nature of the association.

Firm 1:

Firm 2:                                                                        

Nature of Association:   

2.  OFFEROR’S DUNS/CCASS NUMBER.
(If more than one DUNS number is to be considered explain affiliation to offeror)

3. OFFEROR’S CCAS NUMBER

4. ACASS identification number for design firm

5.   AUTHORIZED NEGOTIATORS.

The offeror represents that the following persons are authorized to negotiate on its behalf with the Government in
connection with this Request for Proposals (RFP).

[List names, titles, and telephone number of the authorized negotiator.]
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Name of Person Authorized to Negotiate:
 
Negotiator's Address:

Negotiator's Telephone:

PROPOSAL DATA SHEET
(Continued)

6.  FACTOR 1:  CONSTRUCTION - PAST PERFORMANCE INFORMATION.

6.1  On an attached sheet, provide information for three SABRE, JOC, IDC Construction and/or IDC Design/Build
type contracts in-progress or completed by the Offeror over the last three years, in the cost range of $5,000,000 to
$15,000,000, to be used for reference and evaluation purposes.  These should be the same contracts for which
questionnaires have been provided to the Procurement Point of Contact.

For each contract provide the following information:

Contract Title:

Location:

Contract number:

Nature of involvement in this project, i.e. General Contractor, subcontractor, designer:

Procuring activity:

Procurement point of contact and telephone number:

Number of Task Orders completed or in progress to date:

Total Contract Amount:

Remaining Contract Capacity:

Contract Expiration Date:

Address and telephone number of owner:

Indicate type of project (private sector, Government, planned unit development, etc.):

General character of the Task Orders:

Total Contract Amount Awarded to Date:

Total cost of all modifications:

6.2 On an attached sheet, list all contracts with the Government within the last three years.  Indicate Government
contract number and contracting agency (with contact names and telephone numbers).
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6.3 You may provide additional information on your capabilities, but please be brief.
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SAMPLE TRANSMITTAL LETTER
AND

PAST PERFORMANCE EVALUATION QUESTIONNAIRE

Date: _________________

To: ______________________________________
_________________________________________
_________________________________________

We have listed your firm as a reference for work we have performed for you as listed below. Our firm has
submitted a proposal under a contract advertised by the U.S. Army Corps of Engineers, Savannah District titled
Indefinite Delivery Contract for Construction and Design/Build Construction, Solicitation Number W912HN-04-R-
0043. In accordance with Federal Acquisition Regulations (FAR), an evaluation of our firm's past performance will be
completed by the Corps of Engineers. Your candid response to the attached questionnaire will assist the evaluation
team in this process.

We understand that you have a busy schedule and your participation in this evaluation is greatly
appreciated. Please complete the enclosed questionnaire as thoroughly as possible. Space is provided for comments.
Understand that while the responses to this questionnaire may be released to the offeror, FAR 15.306 (e)(4) prohibits
the release of the names of the persons providing the responses. Complete confidentiality will be maintained.
Furthermore, a questionnaire has also been sent to ____________________ of your organization.  Only one
response from each office is required. If at all possible, we request that you individually answer this questionnaire
and then coordinate your responses with that of ________________________, to develop a consensus on one
overall response from your organization.

Please send your completed questionnaire to the following address to arrive 7 April 2004:
(Date)

U.S. Army Engineer District, Savannah
Contracting Division
CESAS-CT-C (Sandy Meyers/04-R-0043)
100 West Oglethorpe Street
Savannah, Georgia 31402

The questionnaires can also be faxed to Sandy Meyers , Savannah District Contract Specialist at FAX 912-652-5828 or
emailed to sandra.b.meyers@sas02.usace.army.mil.  If you have questions regarding the attached questionnaire, or
require assistance, please contact Sandy Meyers  at 912-652-5324. Thank you for your assistance.
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PAST PERFORMANCE EVALUATION QUESTIONNAIRE

INDEFINITE DELIVERY CONTRACT FOR CONSTRUCTION AND DESIGN/BUILD CONSTRUCTION

W912HN-04-R-0043

Upon completion of this form, please send directly to the U.S. Army Corps of Engineers in the enclosed addressed
envelope or fax to Sandy Meyers at FAX NUMBER 912-652-5828 or email to sandra.b.meyers@sas02.usace.army.mil.

Do not return this form to our offices. Thank you.

1. Contractor/Name & Address (City and State):

2. Type of Contract: SABRE ______      JOC ________
     IDC ______         IDC Design/Build _______

3. Title of Contract/Contract Number/Contract Amount/Number of Task Orders Awarded/Remaining Contract
Capacity:
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________

4. Description of Work: (Attach additional pages as necessary)

5. Complexity of Work: High ________ Mid _________ Routine __________

6. Location of Work:______________________________________________

7. Date of Award: ________________________

8. Current Contract Period: Base Period _________

Option Period 1 __________

Option Period 2 __________

Current Period Expiration Date ____________

9. Name, address and telephone number of person completing this questionnaire:
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10.  QUALITY OF CONSTRUCTION:

Evaluate the contractor's performance in complying with the contract requirements, quality and the overall technical
expertise demonstrated by the Contractor.

Outstanding Quality

Above Average Quality

Satisfactory Quality

Marginal Quality

Unsatisfactory Quality or Experienced Significant
Quality Problems

Comments to support Rating (Required)
______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________
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11.  TIMELINESS OF PERFORMANCE:

To what extent did the contractor meet the contract and/or individual task order schedules?

Outstanding Timeliness – Completed Substantially Ahead of Schedule

Above Average Timeliness – Completed on Schedule with no Time Delays

Satisfactory Timeliness – Completed on Schedule with Minor Delays Under
Extenuating Circumstances

Marginal Timeliness – Completed Behind Schedule

Unsatisfactory Timeliness – Experienced Significant Delays without
Justification

Comments to support Rating (Required)
______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________
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12.  CUSTOMER SATISFACTION:

To what extent were the end users satisfied:

Outstanding – Exceptionally Satisfied

Above Average – Highly Satisfied

Satisfactory – Satisfied

Marginal – Somewhat Dissatisfied

Unsatisfactory – Highly Dissatisfied

 Comments to support Rating (Required)
______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________
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13.  SUBCONTRACTOR MANAGEMENT

How well did the contractor manage and coordinate subcontractors, suppliers, and the labor force?

Outstanding

Above Average

Satisfactory

Marginal

Unsatisfactory

Comments to support Rating (Required)
______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________
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14. If given the opportunity, would you work with this contractor again?

Yes ___________ No ____________ Not Sure ____________

Comments to support Response (Required)
______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

15 .  OTHER COMMENTS:

Use the space below to provide other information related to the contractor's
performance. This may include the contractor's selection and management of
subcontractors, flexibility in dealing with contract challenges, their overall
concern for the Government's interest (if applicable), project awards received,
etc.

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________
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Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 1

CONSTRUCTION - PAST PERFORMANCE

1.  General:   The Government will evaluate each Offeror's past performance to determine how well it satisfied its
customers.  Evaluators will use this factor to evaluate the success of the Offeror based on the satisfaction of
previous customers and clients as illustrated on the completed questionnaires.

Has Government received three completed questionnaires for this Offeror?                     __ YES   __ NO

Do all the questionnaires received reflect contracts completed or substantially completed within the last 3 years?
__YES   __ NO

2.   CCASS Ratings: Contract Specialist shall provide CCASS Ratings for the Offeror.

Number of Ratings:     Outstanding _____

      Above Average _____

      Satisfactory _____

      Marginal _____

      Unsatisfactory _____

OVERALL CCASS RATING.  Select an appropriate overall rating for the CCASS evaluation information available:

/__/ Outstanding

/__/ Above Average

/__ / Satisfactory

/__ / Marginal

/__ / Unsatisfactory

Comments to support the OVERALL CCASS RATING:
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Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 1

 CONSTRUCTION - PAST PERFORMANCE
(Continued)

3.   Relevant Evaluator Personal Knowledge: Has this evaluator had personal experiences with the offeror?  If so,
describe below:

4.  Quality of Construction: Evaluators shall carefully evaluate the information provided in the completed
questionnaires to ascertain a level of customer satisfaction with the quality of the past contracts.   Based on that
review, provide a rating for the Quality of Construction below.  Include a listing of any apparent weaknesses or
strengths of the Offeror.

/__/ Outstanding

/__/ Above Average

/__ / Satisfactory

/__ / Marginal

/__ / Unsatisfactory

4.1 Strengths: Include a listing of any identified or obvious strengths of the offeror with respect to final Quality of
Construction.

4.2 Weaknesses:   Include a listing of any identified or obvious weaknesses of the offeror with respect to final
Quality of Construction.

4.3 Other:  Include any other comments/rationale to support the overall rating provided for this Offeror.
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Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 1

CONSTRUCTION – PAST PERFORMACE
(Continued)

5.  Timeliness of Performance: Evaluators shall carefully review the information provided in the completed
questionnaires to ascertain customer satisfaction with the timeliness of performance on the past contracts.   Based on
that review, provide a rating for the timeliness of performance of the past contracts below.   Include a listing of any
apparent weaknesses or strengths of the Offeror.

/__/ Outstanding

/__/ Above Average

/__ / Satisfactory

/__ / Marginal

/__ / Unsatisfactory

5.1  Strengths: Include a listing of any identified or obvious strengths of the offeror with respect to timeliness.

5.2  Weaknesses: Include a listing of any identified or obvious weaknesses of the offeror with respect to timeliness.
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5.3   Other:  Include any other comments/rationale to support the overall rating provided for this Offeror.

Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 1

CONSTRUCTION – PAST PERFORMACE
(Continued)

6.  Customer Satisfaction:  Evaluators shall carefully review the information provided in the completed
questionnaires to ascertain a level of customer satisfaction with the Offeror’s cooperation and interactions on the
past contracts.   Based on that review, provide a rating for the Offeror’s cooperation on the past contracts below.
Include a listing of any apparent weaknesses or strengths of the Offeror.

 /__/ Outstanding

/__/ Above Average

/__ / Satisfactory

/__ / Marginal

/__ / Unsatisfactory

6.1   Strengths: Include a listing of any identified or obvious strengths of the offeror with respect to Offeror
Customer Satisfaction.

6.2    Weaknesses: Include a listing of any identified or obvious weaknesses of the offeror with respect to Offeror
Customer Satisfaction.
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6.3   Other:  Include any other comments/rationale to support the overall rating provided for this Offeror.

Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 1

CONSTRUCTION – PAST PERFORMACE
(Continued)

7.  Subcontractor Management:  Evaluators shall carefully review the information provided in the completed
questionnaires to ascertain a level of customer satisfaction with the Offeror’s Management of Subcontractors on the
past contracts.   Based on that review, provide a rating for the Offeror’s Subcontractor Management Skills on the
past contracts below.   Include a listing of any apparent weaknesses or strengths of the Offeror.

 /__/ Outstanding

/__/ Above Average

/__ / Satisfactory

/__ / Marginal

/__ / Unsatisfactory

7.1   Strengths: Include a listing of any identified or obvious strengths of the offeror with respect to Offeror
Subcontractor Management.

7.2   Weaknesses: Include a listing of any identified or obvious weaknesses of the offeror with respect to Offeror
Subcontractor Management.
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7.3   Other:  Include any other comments/rationale to support the overall rating provided for this Offeror.

Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 1

CONSTRUCTION – PAST PERFORMACE
(Continued)

Factor 1 Past Performance Overall Rating

FACTOR 1 SUMMARY RATING CHART

Item
No. Description Rating* Comments

1. Questionnaire Receipt YES/NO

2. CCASS Rating

3. Personal Experience N/A No rating permitted here

4. Quality of Construction

5. Timeliness of Performance

6. Customer Satisfaction
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7. Sub-Contractor Management

OVERALL FACTOR 1 RATING**

*  Ratings may be either:

Outstanding – Above Average – Satisfactory – Marginal – Unsatisfactory

** Evaluators shall consider the ratings in the various items shown to determine a suitable overall rating.

Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 2

CONSTRUCTION – EXPERIENCE

1.  General:   The Government will evaluate the depth and breadth of the Offeror's corporate experience on the basis
of the number of times it has performed projects that were similar in nature, size, scope, and complexity as the work
required by this RFP.  Completed Project Information Sheets shall be used as a basis to begin the evaluation of this
factor.

Has the Government received completed Project Information Sheets for Experience for this Offeror?

  ____ YES   ___ NO

COMMENTS:

Do all the Project Information Sheets received reflect projects completed or substantially completed within the last 3
years?

 ____YES  ____NO

COMMENTS:

2.  Offeror Similar Construction Projects Completed:  The number and size of projects completed of similar scope
required by this RFP in the last three (3) years.
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/__/ Outstanding

/__/ Above Average

/__ / Satisfactory

/__ / Marginal

/__ / Unsatisfactory

2.1 Strengths:  Include a listing of any identified or obvious strengths of the offeror with respect to experience.

2.2 Weaknesses:  Include a listing of any identified or obvious weaknesses of the offeror with respect to experience.

2.3 Other: Include any other comments/rationale to support the overall rating provided for this Offeror.
Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 3

CONSTRUCTION – CAPACITY

1. General: Evaluators will use this factor to evaluate the current and anticipated contracts of the Offeror. The
Offeror’s list of current SABRE, JOC, IDC Construction and/or IDC Design/Build type contracts and completed
Management Plan shall be used as a basis to for the evaluation of this factor.

Has the Government received the list of current SABRE, JOC, IDC Construction and/or IDC Design/Build type
contracts for this Offeror?    ____ YES   ___ NO
COMMENTS:

Has the Government received the Management Plan for this Offeror?    ____ YES   ___ NO
COMMENTS:

2. Management Plan Review: Evaluators shall carefully review the Management Plan provided for the required
content and to ascertain the Offeror’s ability to manage multiple tasks to their completion. The reviews may also
included discussions with points of contact or others regarding the Offeror’s Management capabilities. Based on this
review, provide a rating for the Management Effectiveness. Include a listing of any apparent weaknesses or strengths
of the Offeror and the proposed project team.
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/__/ Outstanding

/__/ Above Average

/__ / Satisfactory

/__ / Marginal

/__ / Unsatisfactory

2.1 Strengths:  Include a listing of any identified or obvious strengths of the offeror with respect to capacity.

2.2 Weaknesses:  Include a listing of any identified or obvious weaknesses of the offeror with respect to capacity.

2.3 Other: Include any other comments/rationale to support the overall rating provided for this Offeror.
Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 4

DESIGN –SPECIALIZED EXPERIENCE AND TECHNICAL COMPETENCE

1. General: Evaluators will use this factor to evaluate the Specialized Experience and Technical Competence of the
Offeror based on the Standard Form 254/255 provided. The completed Standard Form 254/255 shall be used as a basis
to begin the evaluation of this factor.

Has Government Received the completed Standard Form 254/255 for this Offeror? __YES     ___ NO

Does the Standard Form 254/255 received reflect projects completed or under design within the Last 3 Years?
____ YES  ____NO

2. Standard Form 254/255 Review: Evaluators shall carefully review the Standard Form 254/255 provided for the
required content and to ascertain the Offeror’s ability to show the depth of experience and competence in each of the
identified elements. The review may included discussions with points of contact or others regarding the Offeror’s
experience. Based on this review, provide a rating for experience. Include a listing of any apparent weaknesses or
strengths of the Offeror and the proposed project team.

Specialized Experience and Technical Above
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Competence In: Outstanding Average Satisfactory Marginal Unsatisfactory
a. Design of repairs, additions, and
alterations to buildings, roads, drainage
systems and utility systems; and new
construction of buildings, roads, drainage
systems and utility systems
b. Topographic Surveying
c. Shop drawing review, construction phase
services, & preparation of O&M Manuals
d. Originating design files in dgn format

2.1 Strengths:  Include a listing of any identified or obvious strengths of the Offeror with respect to Specialized
Experience and Technical Competence.

2.2 Weaknesses:  Include a listing of any identified or obvious weaknesses of the Offeror with respect to Specialized
Experience and Technical Competence.

2.3 Other: Include any other comments/rationale to support the overall rating provide for this Offeror.

FACTOR 4 OVERALL RATING
 /__/ Outstanding  /__/ Above Average  /__/ Satisfactory  /__/ Marginal  /__/ Unsatisfactory
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Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 5

DESIGN – STAFFING AND PROFESSIONAL QUALIFICATIONS

1.  General:   Evaluators will use this factor to evaluate the Staffing and Professional Qualifications of the Offeror in
the required engineering disciplines based on the Standard Form 254/255 provided. The completed Standard Form
254/255 shall be used as a basis to begin the evaluation of this factor.

Has Government Received the completed Standard Form 254/255 for this Offeror? __YES    ___ NO

2. Standard Form 254/255 Review: Evaluators shall carefully review the Standard Form 254/255 provided to ascertain
the Offeror’s staffing and professional qualifications in the required engineering disciplines. The review may also
included discussions with points of contact or others. Based on this review, provide a rating for staffing and
professional qualifications. Include a listing of any apparent weaknesses or strengths of the Offeror and the
proposed project team.

Design Discipline Outstanding Above Average Satisfactory Marginal Unsatisfactory
Architectural
Structural Engineer
Civil Engineer
Electrical Engineer
Mechanical Engineer
Fire Protection Engineer
Industrial Hygienist
Topographic Surveyor/Crew

2.1Strengths:  Include a listing of any identified or obvious strengths of the Offeror with respect to Staffing.

.

2.2 Weaknesses:  Include a listing of any identified or obvious weaknesses of the Offeror with respect to Staffing.

2.3 Other: Include any other comments/rationale to support the overall rating provided for this Offeror.
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FACTOR 5 OVERALL RATING
 /__/ Outstanding  /__/ Above Average  /__/ Satisfactory  /__/ Marginal  /__/ Unsatisfactory
Offeror: __________________

Evaluator: ________________

PROPOSAL RATING WORKSHEET
FACTOR 6

DESIGN –KNOWLEDGE OF LOCALITY

1.  General:   Evaluators will use this factor to evaluate Offeror’s knowledge of locality as pertains to familiarity with
design standards and practices in the area of South Atlantic Division, U.S. Army Corps of Engineers. The completed
Standard Form 254/255 shall be used as a basis to begin the evaluation of this factor.

Has Government Received the completed Standard Form 254/255 for this Offeror? __ YES  __ NO

Does the Standard Form 254/255 submitted by the Offeror contain a list of Design/Build IDIQ Contracts and
Architect-Engineer IDIQ type contracts completed and/or in progress in the last three years? ___YES ___NO

2. Standard Form 254/255 Review: Evaluators shall carefully review the Standard Form 254/255 provided to ascertain
the Offeror’s knowledge of locality and location. The review may also included discussions with points of contact or
others. Based on this review, provide a rating for knowledge of locality. Include a listing of any apparent weaknesses
or strengths of the Offeror and the proposed project team.

Area of Knowledge Outstanding Above Average Satisfactory Marginal Unsatisfactory
Georgia
South Carolina
North Carolina

2.1 Strengths:  Include a listing of any identified or obvious strengths of the Offeror with respect to Knowledge of
Locality.

2.2 Weaknesses:  Include a listing of any identified or obvious weaknesses of the Offeror with respect to Knowledge
of Locality.

2.3 Other: Include any other comments/rationale to support the overall rating provided for this Offeror.
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FACTOR 6 OVERALL RATING
 /__/ Outstanding  /__/ Above Average  /__/ Satisfactory  /__/ Marginal  /__/ Unsatisfactory
Offeror: __________________

Evaluator: ________________

 SUMMARY RATING CHART

Factor Description Rating* Comments

1 CONSTRUCTION – PAST PERFORMANCE

2 CONSTRUCTION – EXPERIENCE

3 CONSTRUCTION - CAPACITY

4 DESIGN – SPECIALIZED EXPERIENCE
   AND TECHNICAL COMPETENCE

5 DESIGN – STAFFING AND PROFESSIONAL
   QUALIFICATIONS

6 DESIGN – KNOWLEDGE OF LOCALITY

OVERALL PROPOSAL RATING

*  Ratings may be either:

Outstanding – Above Average – Satisfactory – Marginal – Unsatisfactory
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Offeror: ___________________

 CONSENSUS SUMMARY RATING CHART

Factor Description
Board

Member 1
Board
Member 2

Board
Member 3 CONSENSUS

1 CONSTRUCTION – PAST PERFORMANCE

2 CONSTRUCTION – EXPERIENCE

3 CONSTRUCTION - CAPACITY

4 DESIGN – SPECIALIZED EXPERIENCE
   AND TECHNICAL COMPETENCE

5 DESIGN – STAFFING AND PROFESSIONAL
   QUALIFICATIONS

6 DESIGN – KNOWLEDGE OF LOCALITY

OVERALL PROPOSAL RATING

  Ratings may be either:

Outstanding – Above Average – Satisfactory – Marginal – Unsatisfactory

____________________________       ___________________________



W912HN-04-R-0043
0004

Page 39 of 179

Board Member 1                                                                                            Board Member 2

____________________________ ___________________________
Board Member 3                                                                                            Board Chairperson

CLAUSES INCORPORATED BY FULL TEXT

52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)

(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“DUNS” or “DUNS+4” followed by the DUNS number or “DUNS+4” that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number is a nine-digit number assigned by Dun and Bradstreet, Inc. The
DUNS+4 is the DUNS number plus a 4-character suffix that may be assigned at the discretion of the offeror to
establish additional CCR records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart
32.11) for the same parent concern.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

(1) An offeror may obtain a DUNS number--

(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at
http://www.dnb.com; or

(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.

(2) The offeror should be prepared to provide the following information:

(i) Company legal business name.

(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.

(iii) Company physical street address, city, state and Zip Code.

(iv) Company mailing address, city, state and Zip Code (if separate from physical).

(v) Company telephone number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).
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(End of provision)

52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF SPECIFICATIONS AND
STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE ACQUISITION MANAGEMENT SYSTEMS AND
DATA REQUIREMENTS CONTROL LIST, DOD 5010.12-L (JAN 2004)

Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained--

(a) From the ASSIST database via the Internet at http://assist.daps.dla.mil; or

(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building 4, Section D, 700
Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2179, Facsimile (215) 697-1462.

(End of provision)

52.211-14     NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (SEP 1990)

Any contract awarded as a result of this solicitation will be DO rated order certified for national defense use under
the Defense Priorities and Allocations System (DPAS) (15 CFR 700), and the Contractor will be required to follow all
of the requirements of this regulation.

(End of provision)

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic
discrepancies found on the face of bidding schedule as submitted by the bidder:
    (1) Obviously misplaced decimal points will be corrected;
    (2) Discrepancy between unit price and extended price, the unit price will govern;
    (3) Apparent errors in extension of unit prices will be corrected;
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected.
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his bid
to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as provided
above and the bid will be so reflected on the abstract of bids.
  (c) These correction procedures shall not be used to resolve any
ambiguity concerning which bid is low.
(End of statement)

52.215-1      INSTRUCTIONS TO OFFERORS--COMPETITIVE  ACQUISITION  (JAN 2004)

(a) Definitions. As used in this provision--

“Discussions” are negotiations that occur after establishment of the competitive range that may, at the Contracting
Officer's discretion, result in the offeror being allowed to revise its proposal.
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“In writing or written” means any worded or numbered expression which can be read, reproduced, and later
communicated, and includes electronically transmitted and stored information.

“Proposal modification” is a change made to a proposal before the solicitation's closing date and time, or made in
response to an amendment, or made to correct a mistake at any time before award.

“Proposal revision” is a change to a proposal made after the solicitation closing date, at the request of or as allowed
by a Contracting Officer as the result of negotiations.

“Time”, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will include
Saturdays, Sundays, and legal holidays. However, if the last day falls on a Saturday, Sunday, or legal holiday, then
the period shall include the next working day.

(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are not amended remain
unchanged. Offerors shall acknowledge receipt of any amendment to this solicitation by the date and time specified
in the amendment(s).

(c) Submission, modification, revision, and withdrawal of proposals. (1) Unless other methods (e.g., electronic
commerce or facsimile) are permitted in the solicitation, proposals and modifications to proposals shall be submitted
in paper media in sealed envelopes or packages (i) addressed to the office specified in the solicitation, and (ii)
showing the time and date specified for receipt, the solicitation number, and the name and address of the offeror.
Offerors using commercial carriers should ensure that the proposal is marked on the outermost wrapper with the
information in paragraphs (c)(1)(i) and (c)(1)(ii) of this provision.

(2) The first page of the proposal must show--

(i) The solicitation number;

(ii) The name, address, and telephone and facsimile numbers of the offeror (and electronic address if available);

(iii) A statement specifying the extent of agreement with all terms, conditions, and provisions included in the
solicitation and agreement to furnish any or all items upon which prices are offered at the price set opposite each
item;

(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of persons authorized
to negotiate on the offeror's behalf with the Government in connection with this solicitation; and

(v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent shall be
accompanied by evidence of that agent's authority, unless that evidence has been previously furnished to the
issuing office.

(3) Submission, modification, or revision, of proposals.

(i) Offerors are responsible for submitting proposals, and any modifications, or revisions, so as to reach the
Government office designated in the solicitation by the time specified in the solicitation. If no time is specified in the
solicitation, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that proposal
or revision is due.

(ii)(A) Any proposal, modification, or revision received at the Government office designated in the solicitation after
the exact time specified for receipt of offers is “late” and will not be considered unless it is received before award is
made, the Contracting Officer determines that accepting the late offer would not unduly delay the acquisition; and--
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(1) If it was transmitted through an electronic commerce method authorized by the solicitation, it was received at the
initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date
specified for receipt of proposals; or

(2) There is acceptable evidence to establish that it was received at the Government installation designated for receipt
of offers and was under the Government's control prior to the time set for receipt of offers; or

(3) It is the only proposal received.

(B) However, a late modification of an otherwise successful proposal that makes its terms more favorable to the
Government, will be considered at any time it is received and may be accepted.

(iii) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp
of that installation on the proposal wrapper, other documentary evidence of receipt maintained by the installation, or
oral testimony or statements of Government personnel.

(iv) If an emergency or unanticipated event interrupts normal Government processes so that proposals cannot be
received at the office designated for receipt of proposals by the exact time specified in the solicitation, and urgent
Government requirements preclude amendment of the solicitation, the time specified for receipt of proposals will be
deemed to be extended to the same time of day specified in the solicitation on the first work day on which normal
Government processes resume.

(v) Proposals may be withdrawn by written notice received at any time before award. Oral proposals in response to
oral solicitations may be withdrawn orally. If the solicitation authorizes facsimile proposals, proposals may be
withdrawn via facsimile received at any time before award, subject to the conditions specified in the provision at
52.215-5, Facsimile Proposals. Proposals may be withdrawn in person by an offeror or an authorized representative, if
the identity of the person requesting withdrawal is established and the person signs a receipt for the proposal before
award.

(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or combination of
items.

(5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise permitted by the
solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of Foreign Currency Offers, is
included in the solicitation.

(6) Offerors may submit modifications to their proposals at any time before the solicitation closing date and time, and
may submit modifications in response to an amendment, or to correct a mistake at any time before award.

(7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer.

(8) Proposals may be withdrawn at any time before award.  Withdrawals are effective upon receipt of notice by the
Contracting Officer.

(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of days specified on
the solicitation cover sheet (unless a different period is proposed by the offeror).

(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they do not want
disclosed to the public for any purpose, or used by the Government except for evaluation purposes, shall--

(1) Mark the title page with the following legend: This proposal includes data that shall not be disclosed outside the
Government and shall not be duplicated, used, or disclosed--in whole or in part--for any purpose other than to
evaluate this proposal. If, however, a contract is awarded to this offeror as a result of--or in connection with-- the
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submission of this data, the Government shall have the right to duplicate, use, or disclose the data to the extent
provided in the resulting contract. This restriction does not limit the Government's right to use information contained
in this data if it is obtained from another source without restriction. The data subject to this restriction are contained
in sheets [insert numbers or other identification of sheets]; and

(2) Mark each sheet of data it wishes to restrict with the following legend: Use or disclosure of data contained on this
sheet is subject to the restriction on the title page of this proposal.

(f) Contract award. (1) The Government intends to award a contract or contracts resulting from this solicitation to the
responsible offeror(s) whose proposal(s) represents the best value after evaluation in accordance with the factors
and subfactors in the solicitation.

(2) The Government may reject any or all proposals if such action is in the Government's interest.

(3) The Government may waive informalities and minor irregularities in proposals received.

(4) The Government intends to evaluate proposals and award a contract without discussions with offerors (except
clarifications as described in FAR 15.306(a)). Therefore, the offeror's initial proposal should contain the offeror's best
terms from a cost or price and technical standpoint. The Government reserves the right to conduct discussions if the
Contracting Officer later determines them to be necessary. If the Contracting Officer determines that the number of
proposals that would otherwise be in the competitive range exceeds the number at which an efficient competition can
be conducted, the Contracting Officer may limit the number of proposals in the competitive range to the greatest
number that will permit an efficient competition among the most highly rated proposals.

(5) The Government reserves the right to make an award on any item for a quantity less than the quantity offered, at
the unit cost or prices offered, unless the offeror specifies otherwise in the
proposal.

(6) The Government reserves the right to make multiple awards if, after considering the additional administrative
costs, it is in the Government's best interest to do so.

(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer by the
Government.

(8) The Government may determine that a proposal is unacceptable if the prices proposed are materially unbalanced
between line items or subline items. Unbalanced pricing exists when, despite an acceptable total evaluated price, the
price of one or more contract line items is significantly overstated or understated as indicated by the application of
cost or price analysis techniques. A proposal may be rejected if the Contracting Officer determines that the lack of
balance poses an unacceptable risk to the Government.

(9) If a cost realism analysis is performed, cost realism may be considered by the source selection authority in
evaluating performance or schedule risk.

(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful offeror within the time
specified in the proposal shall result in a binding contract without further action by either party.

(11) If a post-award debriefing is given to requesting offerors, the Government shall disclose the following
information, if applicable:

(i) The agency's evaluation of the significant weak or deficient factors in the debriefed offeror's offer.

(ii) The overall evaluated cost or price and technical rating of the successful and the debriefed offeror and past
performance information on the debriefed offeror.
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(iii) The overall ranking of all offerors, when any ranking was developed by the agency during source selection.

(iv) A summary of the rationale for award.

(v) For acquisitions of commercial items, the make and model of the item to be delivered by the successful offeror.

(vi) Reasonable responses to relevant questions posed by the debriefed offeror as to whether source-selection
procedures set forth in the solicitation, applicable regulations, and other applicable authorities were followed by the
agency.

(End of provision)

52.216-1     TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a Firm-Fixed Price contract resulting from this solicitation.

(End of clause)

52.217-5     EVALUATION OF OPTIONS (JUL 1990)

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the
Government will evaluate offers for award purposes by adding the total price for all options to the total price for the
basic requirement. Evaluation of options will not obligate the Government to exercise the option(s).

(End of provision)

52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL EMPLOYMENT
OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority
participation for each trade

Goals for female participation
for each trade

21.2%  Atlanta, GA
27.2% Augusta, GA

29.6% Columbus, GA
30.6% Savannah, GA
23.4% Columbia, SC

26.2% Fayetteville, NC
16.4% Greensboro, NC

6.9%
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These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the
goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall be
based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations required
by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts to meet the
goals. The hours of minority and female employment and training must be substantially uniform throughout the
length of the contract, and in each trade. The Contractor shall make a good faith effort to employ minorities and
women evenly on each of its projects. The transfer of minority or female employees or trainees from Contractor to
Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a violation of the
contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals will be
measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The notification
shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Georgia, South
Carolina and North Carolina.

(End of provision)

52.225-12      NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS UNDER TRADE
AGREEMENTS (JAN 2004)

(a) Definitions. Construction material, designated country construction material, domestic construction material,
foreign construction material, and FTA country construction material, as used in this provision, are defined in the
clause of this solicitation entitled “Buy American Act --Construction Materials under Trade Agreements” (Federal
Acquisition Regulation (FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the inapplicability
of the Buy American Act should submit the request to the Contracting Officer in time to allow a determination before
submission of offers. The offeror shall include the information and applicable supporting data required by paragraphs
(c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a determination regarding the
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inapplicability of the Buy American Act before submitting its offer, or has not received a response to a previous
request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the
Buy American Act, based on claimed unreasonable cost of domestic construction materials, by adding to the offered
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(4)(i)
of FAR clause 52.225-11.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to the
offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country or FTA
country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of FAR
clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic, designated
country, or FTA country construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, and
a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR clause 52.225-11 for the
offer that is based on the use of any foreign construction material for which the Government has not yet determined
an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of FAR
clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the equivalent
domestic, designated country, or FTA country construction material, and the offeror shall be required to furnish such
domestic, designated country, or FTA country construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(ii) May be accepted if revised during negotiations.

(End of provision)

52.232-4006  SUBJECT TO AVAILABILITY OF FUNDS STATEMENT (SEP 1999
             SASCT) (Ref. AFARS 5101.602-2)

  This is a high priority requirement as defined in Army Federal Acquisition Regulation (AFAR) Supplement 5101.602-
2.  Subject to the availability of funds, the accounting classification will be cited on each task order.  This statement is
not a commitment of funds.  Funds are not presently available for this acquisition.  No contract award will be made
until appropriated funds are made available from which payment for contract purposes can be made.
(End of provision)

52.233-2     SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on
the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from
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U.S. Army Corps of Engineers District
ATTN:  CESAS-CT-C
100 West Oglethorpe Avenue
Savannah, Georgia   31401-3640

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting the
Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters are
urged and expected to inspect the site where the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting:
Name:     Thomas F. List, Russell Area Office          
Address:  2167 Engineers Drive

 Elberton, GA  30645-9245           
Telephone:  (706) 213-3063
Email:  thomas.f.list@sas02.usace.army.mil
          

(End of provision)

52.236-4011 Disclosure of Magnitude of Construction (FAR 36.204 and DFARS 236.204)

The estimated price range for this project is between $5,000,000 and  $10,000,000.
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Section 00600 - Representations & Certifications

CLAUSES INCORPORATED BY FULL TEXT

52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)

(a) The offeror certifies that --

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to –

(i) Those prices,

(ii) The intention to submit an offer, or

(iii) The methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the
case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit
an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) of this provision; or

(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this
provison   ______________________________________________________ (insert full name of person(s) in the
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her
position in the offeror's organization);

(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not participated,
and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

(End of clause)

52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (APR 1991)
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(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of
this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after
December 23, 1989,--

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, the
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the
extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative
agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member of
Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its offer,
OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(b) Submission of this certification and disclosure is a prerequisite for making or entering into this contract
imposed by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited under this
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such
failure.

(End of provision)

52.204-4003     TAXPAYER IDENTIFICATION

Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal Revenue
Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a Social
Security Number or an Employer Identification Number.

(a) Taxpayer Identification Number (TIN).

___  TIN:.___________________________

___  TIN has been applied for.

___  TIN is not required because:

___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of a trade or business in the United States and does not have an office or place of
business or a fiscal paying agent in the United States;

___  Offeror is an agency or instrumentality of a foreign government;
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___  Offeror is an agency or instrumentality of the Federal Government.

(b) Type of organization.

___  Sole proprietorship;

___  Partnership;

___  Corporate entity (not tax-exempt);

___  Corporate entity (tax-exempt);

___  Government entity (Federal, State, or local);

___  Foreign government;

___  International organization per 26 CFR 1.6049-4;

___  Other ______________________________

(c) Common parent.

___  Offeror is not owned or controlled by a common parent

___  Name and TIN of common parent:

Name _________________________________

TIN ___________________________________

(End of provision)

52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND OTHER
RESPONSIBILITY MATTERS (DEC 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-

(i) The Offeror and/or any of its Principals-

(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award of
contracts by any Federal agency;

(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity with,
commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.
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(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of a subsidiary, division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, Title
18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract award,
the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such additional
information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, in
addition to other remedies available to the Government, the Contracting Officer may terminate the contract resulting
from this solicitation for default.

(End of provision)

52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) - ALTERNATE I (APR 2002)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 236220.

(2) The small business size standard is $28.5 million.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged business
concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.
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(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned
small business concern.

(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.]
The offeror represents, as part of its offer, that--

(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR part 126; and

(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation in
paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business concern
or concerns that are participating in the joint venture:____________.) Each HUBZone small business concern
participating in the joint venture shall submit a separate signed copy of the HUBZone representation.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall
check the category in which its ownership falls:

____ Black American.

____ Hispanic American.

____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or
Nauru).

____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri Lanka,
Bhutan, the Maldives Islands, or Nepal).

____ Individual/concern, other than one of the preceding.

(c) Definitions.  As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans; and

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.
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(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the case
of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more veterans;
and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern," means a small business concern --

(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; or

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS COMPETITIVENESS
DEMONSTRATION PROGRAM (OCT 2000)

(a) Definition.

"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS)
code assigned to a contracting opportunity.
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(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern
under the size standards of this solicitation.]    The Offeror [   ] is, [   ] is not an emerging small business.

(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.)

Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the
following.)

No. of Employees   Avg. Annual Gross Revenues

____ 50 or fewer   ____ $1 million or less

____ 51 - 100        ____ $1,000,001 - $2 million

____ 101 - 250      ____ $2,000,001 - $3.5 million

____ 251 - 500      ____ $3,500,001 - $5 million

____ 501 - 750      ____ $5,000,001 - $10 million

____ 751 - 1,000   ____ $10,000,001 - $17 million

____ Over 1,000    ____ Over $17 million

(End of provision)

52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)

The offeror represents that --

(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of
this solicitation;

(b) (  ) It has, (  ) has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)

52.222-38     COMPLIANCE WITH VETERANS' EMPLOYMENT REPORTING REQUIREMENTS (DEC 2001)

By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 U.S.C. 4212(d)
(i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment Reports on
Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans), it has submitted the most recent
VETS-100 Report required by that clause.

(End of provision)
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52.223-4      RECOVERED MATERIAL CERTIFICATION (OCT 1997)

As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(i)), the offeror certifies,
by signing this offer, that the percentage of recovered materials to be used in the performance of the contract will be
at least the amount required by the applicable contract specifications.

(End of provision)

52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in Environmental
Management, requires submission of this certification as a prerequisite for contract award.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-Know
Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C.
13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic Chemical Release
Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at least one of the following reasons:
(Check each block that is applicable.)

(  ) (i) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65;

(  ) (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42
U.S.C. 11023(b)(1)(A);

(  ) (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification
form has been filed with EPA);

(  ) (iv) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their
corresponding North American Industry Classification System sectors:

(A) Major group code 10 (except 1011, 1081, and 1094.

(B) Major group code 12 (except 1241).

(C) Major group codes 20 through 39.

(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of generating
power for distribution in commerce).
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(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle C
(42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services on a
contract or fee basis); or

(  ) (v) The facility is not located within the United States or its outlying areas.

(End of clause)

252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."

As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly
provided support for such acts of international terrorism.  As of the date of this provision, terrorist countries include:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial interest
includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," or some
other method of holding securities that does not disclose the beneficial owner;

(ii) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other tangible
assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the government of
a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that owns
the subsidiary, unless a waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.
The disclosure shall include --
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(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)

252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)
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Section 00700 - Contract Clauses

CLAUSES INCORPORATED BY FULL TEXT

52.202-1     DEFINITIONS (MAY 2001) --ALTERNATE I (MAR 2001)

(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor,
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any deputy
or assistant chief official of the executive agency.

(b) Commercial component means any component that is a commercial item.

 (c) Component means any item supplied to the Government as part of an end item or of another component, except
that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a).

(d) Contracting Officer means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings. The term includes certain authorized representatives of the Contracting
Officer acting within the limits of their authority as delegated by the Contracting Officer.

(e) Nondevelopmental item means--

(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a
State or local government, or a foreign government with which the United States has a mutual defense cooperation
agreement;

(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or modifications of a
type customarily available in the commercial marketplace in order to meet the requirements of the procuring
department or agency; or

(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) solely
because the item is not yet in use.

(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings.  The term includes certain authorized representatives of the Contracting
Officer acting within the limits of their authority as delegated by the Contracting Officer.

 (g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, purchase
orders and changes and modifications to purchase orders under this contract.

(End of clause)

52.203-3     GRATUITIES (APR 1984)

(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the agency
head or a designee determines that the Contractor, its agent, or another representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government; and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.
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(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and

(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10 times
the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency head
or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the
Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to
any other rights and remedies provided by law or under this contract.

(End of clause)

52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent
fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to solicit
or obtain Government contracts nor holds itself out as being able to obtain any Government contract or contracts
through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes to
exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any
Government contract or contracts through improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is
contingent upon the success that a person or concern has in securing a Government contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government
employee or officer to give consideration or to act regarding a Government contract on any basis other than the
merits of the matter.

(End of clause)

52.203-6     RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995)

(a) Except as provided in (b) of this clause, the Contractor shall not enter into any agreement with an actual or
prospective subcontractor, nor otherwise act in any manner, which has or may have the effect of restricting sales by
such subcontractors directly to the Government of any item or process (including computer software) made or
furnished by the subcontractor under this contract or under any follow-on production contract.

(b) The prohibition in (a) of this clause does not preclude the Contractor from asserting rights that are otherwise
authorized by law or regulation.
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(c) The Contractor agrees to incorporate the substance of this clause, including this paragraph (c), in all subcontracts
under this contract which exceed $100,000.

52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995)

(a) Definitions.

"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor
employee,  subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding favorable
treatment in connection with a prime contract or in connection with a subcontract relating to a prime contract.

"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-
stock company, or individual.

"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for
the purpose of obtaining supplies, materials, equipment, or services of any kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United
States.

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime
Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime
contract.

"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes
general supplies to the prime Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor.

(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from -

(1) Providing or attempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor to
the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier
subcontractor.

(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible
violations described in paragraph (b) of this clause in its own operations and direct business relationships.

(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of this clause
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may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be made
to the inspector general of the contracting agency, the head of the contracting agency if the agency does not have
an inspector general, or the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in
paragraph (b) of this clause.

(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor under
the prime contract, the amount of any kickback.  The Contracting Officer may order the monies withheld under
subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset those
monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the Contracting
Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000.

52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY
(JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C. 423)
(the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996 (Pub. L.
104-106), the Government may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or

(2) Rescind the contract with respect to which--

(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or

(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or

(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under
subsections 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover,
in addition to any penalty prescribed by law, the amount expended under the contract.

(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other
rights and remedies provided by law, regulation, or under this contract.

(End of clause)
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52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the
Federal Acquisition Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--

(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award;

(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, notwithstanding
any minimum fee or "fee floor" specified in the contract;

(3) For cost-plus-award-fee contracts--

(i) The base fee established in the contract at the time of contract award;

(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the
Contractor for each award fee evaluation period or at each award fee determination point.

(4) For fixed-price-incentive contracts, the Government may--

(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit
specified in the contract at the time of contract award; or

(ii) If an immediate adjustment to the contract target price and contract target profit would have a significant adverse
impact on the incentive price revision relationship under the contract, or adversely affect the contract financing
provisions, the Contracting Officer may defer such adjustment until establishment of the total final price of the
contract. The total final price established in accordance with the incentive price revision provisions of the contract
shall be reduced by an amount equal to the initial target profit specified in the contract at the time of contract award
and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the
Contracting Officer from records or documents in existence prior to the date of the contract award.

(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures of
paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount of
profit or fee reflected in the subcontract at the time the subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract for
default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any
other rights and remedies provided by law or under this contract.

(End of clause)

52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN 2003)

(a) Definitions.
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"Agency," as used in this clause, means executive agency as defined in 2.101.

"Covered Federal action," as used in this clause, means any of the following Federal actions:

(1) The awarding of any Federal contract.

(2) The making of any Federal grant.

(3) The making of any Federal loan.

(4) The entering into of any cooperative agreement.

(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or
cooperative agreement.

"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.

"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.

"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any
other instrumentality of a local government.

"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by
an agency:

(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a
position under a temporary appointment.

(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.

(3) A special Government employee, as defined in section 202, Title 18, United States Code.

(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee
Act, Title 5, United States Code, appendix 2.

"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, partnership,
society, State, and local government, regardless of whether such entity is operated for profit, or not for profit. This
term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures
specifically permitted by other Federal law.

"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee
of any person, compensation that is consistent with the normal compensation for such officer or employee for work
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.

"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a
payment in an amount that is consistent with the amount normally paid for such services in the private sector.
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"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian tribe,
tribal organization, or any other Indian organization with respect to expenditures specifically permitted by other
Federal law.

"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting or
receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working days
within 1 year immediately preceding the date of the submission that initiates agency consideration of such person for
receipt of such contract. An officer or employee who is employed by such person for less than 130 working days
within 1 year immediately preceding the date of the submission that initiates agency consideration of such person
shall be considered to be regularly employed as soon as he or she is employed by such person for 130 working days.

State, as used in this clause, means a State of the United States, the District of Columbia, or an outlying area of the
United States, an agency or instrumentality of a State, and multi-State, regional, or interstate entity having
governmental duties and powers.

(b) Prohibitions.

(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, grant,
loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with any of the following covered Federal actions: the awarding of
any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into of any
cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.

(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, loan, or
cooperative agreement.

(3) The prohibitions of the Act do not apply under the following conditions:

(i) Agency and legislative liaison by own employees.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered
Federal action.

(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an
agency or Congress is permitted at any time.

(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a
specific solicitation for any covered Federal action:

(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's
products or services, conditions or terms of sale, and service capabilities.

(2) Technical discussions and other activities regarding the application or adaptation of the person's products or
services for an agency's use.

(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation of
any covered Federal action--
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(1) Providing any information not specifically requested but necessary for an agency to make an informed decision
about initiation of a covered Federal action;

(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and

(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this clause.

(ii) Professional and technical services.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of--

(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action, if payment is for professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action.

(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action if the payment is for professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person
requesting or receiving a covered Federal action include consultants and trade associations.

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of a
contract is allowable. However, communications with the intent to influence made by a professional (such as a
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action.
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice or
analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one
proposal over another are not allowable under this section because the lawyer is not providing professional legal
services. Similarly, communications with the intent to influence made by an engineer providing an engineering
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered
Federal action.

(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those
required by law or regulation and any other requirements in the actual award documents.

(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted
under this clause.

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable compensation
made to regularly employed officers or employees of a person.
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(c) Disclosure.

(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a disclosure
form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has agreed to make any
payment using nonappropriated funds (to include profits from any covered Federal action), which would be
prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.

(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event that
materially affects the accuracy of the information contained in any disclosure form previously filed by such person
under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information reported
includes--

(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or

(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person who
requests or receives any subcontract exceeding $100,000 under the Federal contract.

(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by the
prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification
shall be retained in the subcontract file of the awarding Contractor.

(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.

(e) Penalties.

(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or amend
the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties as
provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking any
other remedy that may be applicable.

(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and
disclosure form.

(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause will
not be made allowable under any other provision.

(End of clause)

52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000)

(a) Definitions. As used in this clause--
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“Postconsumer material” means a material or finished product that has served its intended use and has been
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of
the broader category of “recovered material.” For paper and paper products, postconsumer material means
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old
magazines; mixed waste paper; tabulating cards; and used cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not

(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.

“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a
sheet of paper.

“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement Guideline
as “recovered fiber” and means the following materials:

(1) Postconsumer fiber; and

(2) Manufacturing wastes such as--

(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls or
rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting from
printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and butt
rolls, mill wrappers, and rejected unused stock; and

(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers,
merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government through
Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper documents,
such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet minimum
content standards specified in Section 505 of Executive Order 13101, when not using electronic commerce methods to
submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper,
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.

(End of clause)

52.204-7 CENTRAL CONTRACTOR REGISTRATION (OCT 2003)

(a) Definitions. As used in this clause--
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Central Contractor Registration (CCR) database means the primary Government repository for Contractor information
required for the conduct of business with the Government.

Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet, Inc.
(D&B) to identify unique business entities.

Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.)
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR records
for identifying alternative Electronic Funds Transfer (EFT) accounts (see the FAR at Subpart 32.11) for the same
parent concern.

Registered in the CCR database means that--

(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number, into
the CCR database; and

(2) The Government has validated all mandatory data fields and has marked the record “Active”.

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.

(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“DUNS” or “DUNS +4” followed by the DUNS or DUNS +4 number that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is
registered in the CCR database.

(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

(1) An offeror may obtain a DUNS number--

(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at
http://www.dnb.com; or

(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.

(2) The offeror should be prepared to provide the following information:

(i) Company legal business.

(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.

(iii) Company Physical Street Address, City, State, and Zip Code.

(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).

(v) Company Telephone Number.

(vi) Date the company was started.

(vii) Number of employees at your location.
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(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer,
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.

(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors
who are not registered should consider applying for registration immediately upon receipt of this solicitation.

(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for any
liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR
database after the initial registration, the Contractor is required to review and update on an annual basis from the date
of initial registration or subsequent updates its information in the CCR database to ensure it is current, accurate and
complete. Updating information in the CCR does not alter the terms and conditions of this contract and is not a
substitute for a properly executed contractual document.

(g)(1)(i) If a Contractor has legally changed its business name, “doing business as” name, or division name
(whichever is shown on the contract), or has transferred the assets used in performing the contract, but has not
completed the necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the
Contractor shall provide the responsible Contracting Officer a minimum of one business day's written notification of
its intention to (A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the
FAR; and (C) agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The
Contractor must provide with the notification sufficient documentation to support the legally changed name.

(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform the
agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or change-of-
name agreement, the CCR information that shows the Contractor to be other than the Contractor indicated in the
contract will be considered to be incorrect information within the meaning of the “Suspension of Payment” paragraph
of the electronic funds transfer (EFT) clause of this contract.

(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment of
Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's CCR
record that indicates payments, including those made by EFT, to an ultimate recipient other than that Contractor will
be considered to be incorrect information within the meaning of the “Suspension of payment” paragraph of the EFT
clause of this contract.

(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.

(End of clause)

52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH CONTRACTORS
DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government's interests.  The Contractor shall not
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for
debarment unless there is a  compelling reason to do so.
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(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government.

(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before entering
into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs).  The notice
must include the following:

(1) The name of the subcontractor.

(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from
Federal Procurement and Nonprocurement Programs.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of
Parties Excluded from Federal Procurement and Nonprocurement Programs.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or
proposed debarment.

(End of clause)

52.211-15     DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (SEP 1990)

 This is a rated order certified for national defense use, and the Contractor shall follow all the requirements of the
Defense Priorities and Allocations System regulation (15 CFR 700).

(End of clause)

52.215-2      AUDIT AND RECORDS--NEGOTIATION (JUN 1999)

(a) As used in this clause, "records" includes books, documents, accounting procedures and practices, and other
data, regardless of type and regardless of whether such items are in written form, in the form of computer data, or in
any other form.

(b) Examination of costs. If this is a cost-reimbursement, incentive, time-and-materials, labor-hour, or price
redeterminable contract, or any combination of these, the Contractor shall maintain and the Contracting Officer, or an
authorized representative of the Contracting Officer, shall have the right to examine and audit all records and other
evidence sufficient to reflect properly all costs claimed to have been incurred or anticipated to be incurred directly or
indirectly in performance of this contract. This right of examination shall include inspection at all reasonable times of
the Contractor's plants, or parts of them, engaged in performing the contract.

(c) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection with any
pricing action relating to this contract, the Contracting Officer, or an authorized representative of the Contracting
Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall have the right
to examine and audit all of the Contractor's records, including computations and projections, related to--

(1) The proposal for the contract, subcontract, or modification;
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(2) The discussions conducted on the proposal(s), including those related to negotiating;

(3) Pricing of the contract, subcontract, or modification; or

(4) Performance of the contract, subcontract or modification.

(d) Comptroller General--(1) The Comptroller General of the United States, or an authorized representative, shall have
access to and the right to examine any of the Contractor's directly pertinent records involving transactions related to
this contract or a subcontract hereunder.

(2) This paragraph may not be construed to require the Contractor or subcontractor to create or maintain any record
that the Contractor or subcontractor does not maintain in the ordinary course of business or pursuant to a provision
of law.

(e) Reports. If the Contractor is required to furnish cost, funding, or performance reports, the Contracting Officer or
an authorized representative of the Contracting Officer shall have the right to examine and audit the supporting
records and materials, for the purpose of evaluating (1) the effectiveness of the Contractor's policies and procedures
to produce data compatible with the objectives of these reports and (2) the data reported.

(f) Availability. The Contractor shall make available at its office at all reasonable times the records, materials, and
other evidence described in paragraphs (a), (b), (c), (d), and (e) of this clause, for examination, audit, or reproduction,
until 3 years after final payment under this contract or for any shorter period specified in Subpart 4.7, Contractor
Records Retention, of the Federal Acquisition Regulation (FAR), or for any longer period required by statute or by
other clauses of this contract. In addition--

(1) If this contract is completely or partially terminated, the Contractor shall make available the records relating to the
work terminated until 3 years after any resulting final termination settlement; and

(2) The Contractor shall make available records relating to appeals under the Disputes clause or to litigation or the
settlement of claims arising under or relating to this contract until such appeals, litigation, or claims are finally
resolved.

(g) The Contractor shall insert a clause containing all the terms of this clause, including this paragraph (g), in all
subcontracts under this contract that exceed the simplified acquisition threshold, and--

(1) That are cost-reimbursement, incentive, time-and-materials, labor-hour, or price-redeterminable type or any
combination of these;

(2) For which cost or pricing data are required; or

(3) That require the subcontractor to furnish reports as discussed in paragraph (e) of this clause.

The clause may be altered only as necessary to identify properly the contracting parties and the Contracting Officer
under the Government prime contract.

(End of clause)

52.215-11      PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA--MODIFICATIONS (OCT 1997)



W912HN-04-R-0043
0004

Page 72 of 179

(a) This clause shall become operative only for any modification to this contract involving a pricing adjustment
expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-4, except that this clause does
not apply to any modification if an exception under FAR 15.403-1 applies.

(b) If any price, including profit or fee, negotiated in connection with any modification under this clause, or any cost
reimbursable under this contract, was increased by any significant amount because (1) the Contractor or a
subcontractor furnished cost or pricing data that were not complete, accurate, and current as certified in its Certificate
of Current Cost or Pricing Data, (2) a subcontractor or prospective subcontractor furnished the Contractor cost or
pricing data that were not complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or
Pricing Data, or (3) any of these parties furnished data of any description that were not accurate, the price or cost
shall be reduced accordingly and the contract shall be modified to reflect the reduction. This right to a price reduction
is limited to that resulting from defects in data relating to modifications for which this clause becomes operative
under paragraph (a) of this clause.

(c) Any reduction in the contract price under paragraph (b) of this clause due to defective data from a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which--

(1) The actual subcontract; or

(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective
cost or pricing data.

(d)(1) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should be
made, the Contractor agrees not to raise the following matters as a defense:

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position and
thus the price of the contract would not have been modified even if accurate, complete, and current cost or pricing
data had been submitted.

(ii) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the
Contracting Officer.

(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract.

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.

(2)(i) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an amount determined appropriate by
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if--

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the “as of” date specified on its
Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date.

(ii) An offset shall not be allowed if--

(A) The understated data were known by the Contractor to be understated before the “as of” date specified on its
Certificate of Current Cost or Pricing Data; or
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(B) The Government proves that the facts demonstrate that the contract price would not have increased in the
amount to be offset even if the available data had been submitted before the “as of” date specified on its Certificate
of Current Cost or Pricing Data.

(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid--

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for
each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and

A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost or
pricing data that were incomplete, inaccurate, or noncurrent.

(End of clause)

52.215-13     SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS (OCT 1997)

(a) The requirements of paragraphs (b) and (c) of this clause shall--

(1) Become operative only for any modification to this contract involving a pricing adjustment expected to exceed the
threshold for submission of cost or pricing data at FAR 15.403-4; and

(2) Be limited to such modifications.

(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data at FAR
15.403-4, on the date of agreement on price or the date of award, whichever is later; or before pricing any subcontract
modification involving a pricing adjustment expected to exceed the threshold for submission of cost or pricing data at
FAR 15.403-4, the Contractor shall require the subcontractor to submit cost or pricing data (actually or by specific
identification in writing), unless an exception under FAR 15.403-1 applies.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR 15.406-2 that,
to the best of its knowledge and belief, the data submitted under paragraph (b) of this clause were accurate, complete,
and current as of the date of agreement on the negotiated price of the subcontract or subcontract modification.

The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that
exceeds the threshold for submission of cost or pricing data at FAR 15.403-4 on the date of agreement on price or the
date of award, whichever is later.

(End of clause)

52.215-21      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST OR
PRICING DATA--MODIFICATIONS (OCT 1997)

(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data for modifications under this
contract, for price adjustments expected to exceed the threshold set forth at FAR 15.403-4 on the date of the
agreement on price or the date of the award, whichever is later, the Contractor may submit a written request for
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exception by submitting the information described in the following subparagraphs. The Contracting Officer may
require additional supporting information, but only to the extent necessary to determine whether an exception should
be granted, and whether the price is fair and reasonable--

(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document,
unless it was previously submitted to the contracting office.

(ii) Information on modifications of contracts or subcontracts for commercial items. (A) If--

(1) The original contract or subcontract was granted an exception from cost or pricing data requirements because the
price agreed upon was based on adequate price competition or prices set by law or  regulation, or was a contract or
subcontract for the  acquisition  of a commercial item; and

(2) The modification (to the contract or subcontract) is not exempted based on one of these exceptions, then the
Contractor may provide information to establish that the modification would not change the contract or subcontract
from a contract or subcontract for the  acquisition  of a commercial item to a contract or subcontract for the
acquisition  of an item other than a commercial item.

(B) For a commercial item exception, the Contractor shall provide, at a minimum, information on prices at which the
same item or similar items have previously been sold that is adequate for evaluating the reasonableness of the price
of the modification. Such information may include--

(1) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered
items, or a statement that the catalog is on file in the buying office to which the proposal is  being submitted. Provide
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to
the proposed quantities.

(2) For market-priced items, the source and date or period of the market quotation or other basis for market price, the
base amount, and applicable discounts. In addition, describe the nature of the market.

(3) For items included on an active  Federal  Supply Service Multiple Award Schedule contract, proof that an
exception has been granted for the schedule item.

(2) The Contractor grants the Contracting Officer or an authorized representative the right to examine, at any time
before award, books, records, documents, or other directly pertinent records to verify any request for an exception
under this clause, and the reasonableness of price. For items priced using catalog or market prices, or law or
regulation , access does not extend to cost or profit information or other data relevant solely to the Contractor's
determination of the prices to be offered in the catalog or marketplace.

(b) Requirements for cost or pricing data. If the Contractor is not granted an exception from the requirement to submit
cost or pricing data, the following applies:

(1) The Contractor shall submit cost or pricing data and supporting attachments in accordance with Table 15-2 of
FAR 15.408.

As soon as practicable after agreement on price, but before award (except for unpriced actions), the Contractor shall
submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.

(End of clause)
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52.216-18      ORDERING. (OCT 1995)

(a) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or
task orders by the individuals or activities designated in the Schedule. Such orders may be issued from date of award
through one year.

(b) All delivery orders or task orders are subject to the terms and conditions of this contract. In the event of conflict
between a delivery order or task order and this contract, the contract shall control.

(c) If mailed, a delivery order or task order is considered "issued" when the Government deposits the order in the
mail. Orders may be issued orally, by facsimile, or by electronic commerce methods only if authorized in the Schedule.

(End of clause)

52.216-19      ORDER LIMITATIONS.  (OCT 1995)

(a) Minimum order.  When the Government requires supplies or services covered by this contract in an amount of
less than $2,500.00, the Government is not obligated to purchase, nor is the Contractor obligated to furnish, those
supplies or services under the contract.

(b) Maximum order.  The Contractor is not obligated to honor:

(1) Any order for a single item in excess of $500,000.00;

(2) Any order for a combination of items in excess of $2,000,000.00 (insert dollar figure or quantity); or

(3) A series of orders from the same ordering office within 30days that together call for quantities exceeding the
limitation in subparagraph (1) or (2) above.

(c) If this is a requirements contract (i.e., includes the Requirements clause at subsection 52.216-21 of the Federal
Acquisition Regulation (FAR)), the Government is not required to order a part of any one requirement from the
Contractor if that requirement exceeds the maximum-order limitations in paragraph (b) above.

(d) Notwithstanding paragraphs (b) and (c) above, the Contractor shall honor any order exceeding the maximum order
limitations in paragraph (b), unless that order (or orders) is returned to the ordering office within 10 days after
issuance, with written notice stating the Contractor's intent not to ship the item (or items) called for and the reasons.
Upon receiving this notice, the Government may acquire the supplies or services from another source.

(End of clause)

52.216-22     INDEFINITE QUANTITY.  (OCT 1995)

(a) This is an indefinite-quantity contract for the supplies or services specified, and effective for the period stated, in
the Schedule.  The quantities of supplies and services specified in the Schedule are estimates only and are not
purchased by this contract.

(b) Delivery or performance shall be made only as authorized by orders issued in accordance with the Ordering
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clause.  The Contractor shall furnish to the Government, when and if ordered, the supplies or services specified in the
Schedule up to and including the quantity designated in the Schedule as the "maximum".  The Government shall
order at least the quantity of supplies or services designated in the Schedule as the "minimum".

(c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule, there is no limit on the
number of orders that may be issued.  The Government may issue orders requiring delivery to multiple destinations or
performance at multiple locations.

(d) Any order issued during the effective period of this contract and not completed within that period shall be
completed by the Contractor within the time specified in the order.  The contract shall govern the Contractor's and
Government's rights and obligations with respect to that order to the same extent as if the order were completed
during the contract's effective period; provided, that the Contractor shall not be required to make any deliveries
under this contract after the performance period of all task orders issued.

(End of clause)

52.217-9     OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)

(a) The Government may extend the term of this contract by written notice to the Contractor within 30 calendar days;
provided that the Government gives the Contractor a preliminary written notice of its intent to extend at least 30 days
before the contract expires. The preliminary notice does not commit the Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed three
(3) years.

(End of clause)

52.219-3      NOTICE OF TOTAL HUBZONE SET-ASIDE (JAN 1999)

(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that appears
on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration.

(b) General. (1) Offers are solicited only from HUBZone small business concerns. Offers received from concerns that
are not HUBZone small business concerns shall not be considered.

(2) Any award resulting from this solicitation will be made to a HUBZone small business concern.

(c) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a
contract for--

(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent
for employees of the concern or employees of other HUBZone small business concerns;

(2) Supplies (other than acquisition from a nonmanufacturer of the supplies), at least 50 percent of the cost of
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business
concerns;
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(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be
spent on the concern's employees or the employees of other HUBZone small business
concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns.

(d) A HUBZone joint venture agrees that, in the performance of the contract, the applicable percentage specified in
paragraph (c) of this clause will be performed by the HUBZone small business participant or participants.

(e) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end items
manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not apply in
connection with construction or service contracts.

(End of clause)

52.219-14     LIMITATIONS ON SUBCONTRACTING (DEC 1996)

(a) This clause does not apply to the unrestricted portion of a partial set-aside.

(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in performance of the
contract in the case of a contract for--

(1) Services (except construction). At least 50 percent of the cost of contract performance incurred for personnel shall
be expended for employees of the concern.

(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern shall perform work for
at least 50 percent of the cost of manufacturing the supplies, not including the cost of materials.

(3) General construction. The concern will perform at least 15 percent of the cost of the contract, not including the
cost of materials, with its own employees.

(4) Construction by special trade contractors. The concern will perform at least 25 percent of the cost of the contract,
not including the cost of materials, with its own employees.

52.222-3     CONVICT LABOR (JUN 2003)

(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the performance of this
contract any person undergoing a sentence of imprisonment imposed by any court of a State, the District of
Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands.

(b) The Contractor is not prohibited from employing persons--

(1) On parole or probation to work at paid employment during the term of their sentence;

(2) Who have been pardoned or who have served their terms; or

(3) Confined for violation of the laws of any of the States, the District of Columbia, Puerto Rico, the Northern Mariana
Islands, American Samoa, Guam, or the U.S. Virgin Islands who are authorized to work at paid employment in the
community under the laws of such jurisdiction, if--
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(i) The worker is paid or is in an approved work training program on a voluntary basis;

(ii) Representatives of local union central bodies or similar labor union organizations have been consulted;

(iii) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, or
trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for services;

(iv) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a
similar nature in the locality in which the work is being performed; and

(v) The Attorney General of the United States has certified that the work-release laws or regulations  of the
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive
Orders 12608 and 12943.

(End of clause)

52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME COMPENSATION.  (SEP
2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal Acquisition
Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are paid at least 1
and 1/2 times the basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are liable
for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required or
permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages
required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments due
under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid wages
and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and
mechanics working on the contract during the contract and shall make them available to the Government until 3 years
after contract completion. The records shall contain the name and address of each employee, social security number,
labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions made, and
actual wages paid. The records need not duplicate those required for construction work by Department of Labor
regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of
Labor to interview employees in the workplace during working hours.
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(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor
with the provisions set forth in paragraphs (a) through (d) of this clause.

(End of clause)

52.222-6      DAVIS-BACON ACT  (FEB 1995)

(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part 3),
the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed
at rates not less than those contained in the wage determination of the Secretary of Labor which is attached hereto
and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated for bona fide
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also, regular
contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans,
funds, or programs which cover the particular weekly period, are deemed to be constructively made or incurred
during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and fringe
benefits in the wage determination for the classification of work actually performed, without regard to skill, except as
provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each classification for the time actually worked therein;
provided, That the employer's payroll records accurately set forth the time spent in each classification in which work
is performed.  The wage determination (including any additional classifications and wage rates conformed under
paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor
and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the
workers.

(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage
determination and which is to be employed under the contract shall be classified in conformance with the wage
determination.  The Contracting Officer shall approve an additional classification and wage rate and fringe benefits
therefor only when all the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification in the wage
determination.

(ii) The classification is utilized in the area by the construction industry.

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting Officer
to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.  Department of
Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve, modify, or
disapprove every additional classification action within 30 days of receipt and so advise the Contracting Officer or
will notify the Contracting Officer within the 30-day period that additional time is necessary.
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(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions, including
the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator of the
Wage and Hour Division for determination.  The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the first
day on which work is performed in the classification.

(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the wage
determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(c) If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as
part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request of
the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or
program.

(End of clause)

52.222-7    WITHHOLDING OF FUNDS  (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract.  In the
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on
the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written notice
to the Contractor, take such action as may be necessary to cause the suspension of any further payment, advance, or
guarantee of funds until such violations have ceased.

(End of clause)

52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988)

(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work.  Such
records shall contain the name, address, and social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and
weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of Labor has
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic include



W912HN-04-R-0043
0004

Page 81 of 179

the amount of any costs reasonably anticipated in providing benefits under a plan or program described in section
1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment to provide
such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has
been communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or
the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees under approved
programs shall maintain written evidence of the registration of apprenticeship programs and certification of trainee
programs, the registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable
programs.

(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy of all
payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely all of the
information required to be maintained under paragraph (a) of this clause.  This information may be submitted in any
form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and may
be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC 20402.  The
Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors.

(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract
and shall certify--

(i)  That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of
this clause and that such information is correct and complete;

(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no
deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions
as set forth in the Regulations, 29 CFR Part 3; and

(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated
into the contract.

(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347
shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2) of this
clause.

(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code.

(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting
Officer or the Department of Labor.  The Contractor or subcontractor shall permit the Contracting Officer or
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours
on the job.  If the Contractor or subcontractor fails to submit required records or to make them available, the
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the
suspension of any further payment.  Furthermore, failure to submit the required records upon request or to make such
records available may be grounds for debarment action pursuant to 29 CFR 5.12.

(End of clause)

52.222-9     APPRENTICES AND TRAINEES  (FEB 1988)
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(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. The
allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the
ratio permitted to the Contractor as to the entire work force under the registered program.  Any worker listed on a
payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this paragraph, shall be
paid not less than the applicable wage determination for the classification of work actually performed.  In addition,
any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work actually performed.  Where a
contractor is performing construction on a project in a locality other than that in which its program is registered, the
ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the Contractor's or
subcontractor's registered program shall be observed.  Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable wage determination.  Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification.  If the Administrator determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination.  In the event the Bureau of
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training
Administration. The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration.  Every trainee must be paid at not less than the rate
specified in the approved program for the trainee's level of progress, expressed as a percentage of the journeyman
hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance with
the provisions of the trainee program.  If the trainee program does not mention fringe benefits, trainees shall be paid
the full amount of fringe benefits listed in the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the corresponding journeyman wage rate
in the wage determination which provides for less than full fringe benefits for apprentices.  Any employee listed on
the payroll at a trainee rate who is not registered and participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable wage rate in the wage determination for the
classification of work actually performed.  In addition, any trainee performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not less than the applicable wage rate in the wage
determination for the work actually performed.  In the event the Employment and Training Administration withdraws
approval of a training program, the Contractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this clause shall
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29
CFR Part 30.

(End of clause)



W912HN-04-R-0043
0004

Page 83 of 179

52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in
this contract.

(End of clause)

52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988)

(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards),
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and Related
Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier
subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with all the contract clauses cited in this paragraph.

(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a completed
Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's signed and
dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the
subcontract.

(i)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the
Contracting Officer an updated completed SF 1413 for such additional subcontract.

(End of clause)

52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and
subcontractor as provided in 29 CFR 5.12.

(End of clause)

52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are hereby
incorporated by reference in this contract.

(End of clause)



W912HN-04-R-0043
0004

Page 84 of 179

52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes
concerning labor standards requirements.  Such disputes shall be resolved in accordance with those procedures and
not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes between the
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees
or their representatives.

(End of clause)

52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988)

(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(d) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

(End of clause)

52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms,
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees,
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated facilities
at any of its establishments, and that it does not and will not permit its employees to perform their services at any
location under its control where segregated facilities are maintained. The Contractor agrees that a breach of this
clause is a violation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal
Opportunity clause of this contract.

(End of clause)

52.222-26     EQUAL OPPORTUNITY (APR 2002)

(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.
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(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor has
been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work performed
outside the United States by employees who were not recruited within the United States. Upon request, the
Contractor shall provide information necessary to determine the applicability of this clause.

(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color,
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are treated
during employment, without regard to their race, color, religion, sex, or national origin. This shall include, but not be
limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment advertising, (vi)
layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for training, including
apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the
notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the Contractor,
state that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex,
or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post
copies of the notice in conspicuous places available to employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of the
Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed within the
12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, apply to
either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the Equal
Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or order
of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in Executive
Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the Contractor as
provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary of Labor; or as
otherwise provided by law.
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(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon each
subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance;
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the
interests of the United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the
procedures in 41 CFR 60-1.1.

(End of clause)

52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999)

(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the solicitation for
this contract.

"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, or a designee.

"Employer's identification number," as used in this clause, means the Federal Social Security number used on the
employer's quarterly federal tax return, U.S. Treasury Department Form 941.

"Minority," as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America
and maintaining identifiable tribal affiliations through membership and participation or community identification).

(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast
Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or
origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for
minority and female participation stated in the solicitation for this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor in a
covered area, either individually or through an association, its affirmative action obligations on all work in the plan
area (including goals) shall comply with the plan for those trades that have unions participating in the plan.
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in



W912HN-04-R-0043
0004

Page 87 of 179

an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve
the plan's goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve
in each construction trade in which it has employees in the covered area. If the Contractor performs construction
work in a geographical area located outside of the covered area, it shall apply the goals established for the
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform
progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which the
Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the
U.S. Department of Labor.

(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions.
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the
following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities where
the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women to each
construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification to
minority and female recruitment sources and community organizations when the Contractor or its unions have
employment opportunities available, and maintain a record of the organizations' responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and female
off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have
taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor,
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to
meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause.
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(6) Disseminate the Contractor's equal employment policy by--

(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their
cooperation in assisting the Contractor in meeting its contract obligations;

(ii) Including the policy in any policy manual and in collective bargaining agreements;

(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once a
year; and

(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is
performed.

(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. Conduct
review of this policy with all on-site supervisory personnel before initiating construction work at a job site. A written
record shall be made and maintained identifying the time and place of these meetings, persons attending, subject
matter discussed, and disposition of the subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news
media, specifically including minority and female news media. Provide written notification to, and discuss this policy
with, other Contractors and subcontractors with which the Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools with
minority and female students, and to minority and female recruitment and training organizations serving the
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of
applications for apprenticeship or training by any recruitment source, send written notification to organizations such
as the above, describing the openings, screening procedures, and tests to be used in the selection process.

(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable,
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other
areas of the Contractor's workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.

(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc.,
opportunities for promotion.

(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the
Contractor's obligations under this contract are being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female contractor associations and other business
associations.

(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's
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equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1)
through (16) of this clause, provided the Contractor--

(1) Actively participates in the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in
the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce
participation;

(4) Makes a good-faith effort to meet its individual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not
be a defense for the Contractor's noncompliance.

(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and female,
and all women, both minority and nonminority. Consequently, the Contractor may be in violation of Executive Order
11246, as amended, if a particular group is employed in a substantially disparate manner.

(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of
race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts
under Executive Order 11246, as amended.

(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure to
carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246, as
amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at least
as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its efforts to
ensure equal employment opportunity. If the Contractor fails to comply with the requirements of Executive Order
11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary shall take action as
prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--

(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried
out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone number, construction
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trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g.,
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate
records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the
Public Works Employment Act of 1977 and the Community Development Block Grant Program).

(End of clause)

52.222-35     EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE VIETNAM ERA,
AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Definitions. As used in this clause--

All employment openings means all positions except executive and top management, those positions that will be
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time
employment, temporary employment of more than 3 days duration, and part-time employment.

Executive and top management means any employee--

(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a
customarily recognized department or subdivision thereof;

(2) Who customarily and regularly directs the work of two or more other employees;

(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the hiring
or firing and as to the advancement and promotion or any other change of status of other employees will be given
particular weight;

(4) Who customarily and regularly exercises discretionary powers; and

(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment, who
does not devote more than 40 percent of total hours of work in the work week to activities that are not directly and
closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically
separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual is
employed.

Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or expedition
for which a campaign badge has been authorized.

Positions that will be filled from within the Contractor's organization means employment openings for which the
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates,
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider
applicants outside of its organization.
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Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience,
education, and other job-related requirements of the employment position such veteran holds or desires, and who,
with or without reasonable accommodation, can perform the essential functions of such position.

Special disabled veteran means--

(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to
compensation) under laws administered by the Department of Veterans Affairs for a disability--

(i) Rated at 30 percent or more; or

(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a serious
employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, obtain, or retain
employment consistent with the veteran's abilities, aptitudes, and interests); or

(2) A person who was discharged or released from active duty because of a service-connected disability.

Veteran of the Vietnam era means a person who--

(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with
other than a dishonorable discharge, if any part of such active duty occurred--

(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or

(ii) Between August 5, 1964, and May 7, 1975, in all other cases; or

(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was
performed--

(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or

(ii) Between August 5, 1964, and May 7, 1975, in all other cases.
(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance in
employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other eligible
veterans without discrimination based upon their disability or veterans' status in all employment practices such as--

(i) Recruitment, advertising, and job application procedures;

(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from layoff
and rehiring;

(iii) Rate of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;

(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;
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(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C.
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue
training;

(viii) Activities sponsored by the Contractor including social or recreational programs; and

(ix) Any other term, condition, or privilege of employment.

(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and
4212).

(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the
execution of this contract and those which occur during the performance of this contract, including those not
generated by this contract, and including those occurring at an establishment of the Contractor other than the one
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an
appropriate local public employment service office of the State wherein the opening occurs. Listing employment
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the
local employment service office.

(2) The Contractor shall make the listing of employment openings with the local employment service office at least
concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings
does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning
nondiscrimination in employment.

(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State
public employment agency in each State where it has establishments of the name and location of each hiring location
in the State. As long as the Contractor is contractually bound to these terms and has so advised the State agency, it
need not advise the State agency of subsequent contracts. The Contractor may advise the State agency when it is no
longer bound by this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern
Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island.

(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to employees
and applicants for employment.

(2) The employment notices shall--

(i) State the rights of applicants and employees as well as the Contractor's obligation under the law to take affirmative
action to employ and advance in employment qualified employees and applicants who are special disabled veterans,
veterans of the Vietnam era, and other eligible veterans; and

(ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs, Department
of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer.

(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the
posted notice so that it can be read by a person in a wheelchair).
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(4) The Contractor shall notify each labor union or representative of workers with which it has a collective bargaining
agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is committed to
take affirmative action to employ, and advance in employment, qualified special disabled veterans, veterans of the
Vietnam era, and other eligible veterans.

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may take
appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant to the
Act.

(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of $25,000
or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act as
specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance.

(End of clause)

52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998)

(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified
individuals with disabilities without discrimination based upon their physical or mental disability in all employment
practices such as--

(i) Recruitment, advertising, and job application procedures;

(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from layoff,
and rehiring;

(iii) Rates of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;

(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and
other related activities, and selection for leaves of absence to pursue training;

(viii) Activities sponsored by the Contractor, including social or recreational programs; and

(ix) Any other term, condition, or privilege of employment.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--

(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment
qualified individuals with disabilities; and
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(ii) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and applicants for
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the contents
of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower the posted
notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by the Deputy
Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant Secretary)
and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has a collective bargaining
agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of the Act and is
committed to take affirmative action to employ, and advance in employment, qualified individuals with physical or
mental disabilities.

(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.

(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.

(End of clause)

52.222-37     EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE VIETNAM ERA,
AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as
required by the Secretary of Labor, on--

(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the contractor
by job category and hiring location; and

(2) The total number of new employees hired during the period covered by the report, and of that total, the number of
disabled veterans, and the number of veterans of the Vietnam era.

(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment
Report VETS-100."

(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the most
recent 12-month period as of the ending date selected for the employment profile report required by paragraph (a)(1)
of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period January
through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous written
approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the Employer
Information Report EEO-1 (Standard Form 100).

(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure.
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and veterans
of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify themselves
to the Contractor. The invitation shall state that the information is voluntarily provided; that the information will be



W912HN-04-R-0043
0004

Page 95 of 179

kept confidential; that disclosure or refusal to provide the information will not subject the applicant or employee to
any adverse treatment; and that the information will be used only in accordance with the regulations promulgated
under 38 U.S.C. 4212.

(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.

(End of clause)

52.222-41     SERVICE CONTRACT ACT OF 1965, AS AMENDED (MAY 1989)

(a) Definitions. "Act," as used in this clause, means the Service Contract Act of 1965, as amended (41 U.S.C. 351, et
seq.).

"Contractor," as used in this clause or in any subcontract, shall be deemed to refer to the subcontractor, except in the
term "Government Prime Contractor."

"Service employee," as used in this clause, means any person engaged in the performance of this contract other than
any person employed in a bona fide executive, administrative, or professional capacity, as these terms are defined in
Part 541 of Title 29, Code of Federal Regulations, as revised. It includes all such persons regardless of any
contractual relationship that may be alleged to exist between a Contractor or subcontractor and such persons.

(b) Applicability. This contract is subject to the following provisions and to all other applicable provisions of the Act
and regulations of the Secretary of Labor (29 CFR Part 4). This clause does not apply to contracts or subcontracts
administratively exempted by the Secretary of Labor or exempted by 41 U.S.C. 356, as interpreted in Subpart C of 29
CFR Part 4.

(c) Compensation. (1) Each service employee employed in the performance of this contract by the Contractor or any
subcontractor shall be paid not less than the minimum monetary wages and shall be furnished fringe benefits in
accordance with the wages and fringe benefits determined by the Secretary of Labor, or authorized representative, as
specified in any wage determination attached to this contract.

(2)(i) If a wage determination is attached to this con- tract, the Contractor shall classify any class of service employee
which is not listed therein and which is to be employed under the contract (i.e., the work to be performed is not
performed by any classification listed in the wage determination) so as to provide a reasonable relationship (i.e.,
appropriate level of skill comparison) between such unlisted classifications and the classifications listed in the wage
determination. Such conformed class of employees shall be paid the monetary wages and furnished the fringe
benefits as are determined pursuant to the procedures in this paragraph (c).

(ii) This conforming procedure shall be initiated by the Contractor prior to the performance of contract work by the
unlisted class of employee. The Contractor shall submit Standard Form (SF) 1444, Request For Authorization of
Additional Classification and Rate, to the Contracting Officer no later than 30 days after the unlisted class of
employee performs any contract work. The Contracting Officer shall review the proposed classification and rate and
promptly submit the completed SF 1444 (which must include information regarding the agreement or disagreement of
the employees' authorized representatives or the employees themselves together with the agency recommendation),
and all pertinent informa-tion to the Wage and Hour Division, Employment Standards Administration, U.S.
Department of Labor. The Wage and Hour Division will approve, modify, or disapprove the action or render a final
determination in the event of disagreement within 30 days of receipt or will notify the Contracting Officer within 30
days of receipt that additional time is necessary.

(iii) The final determination of the conformance action by the Wage and Hour Division shall be transmitted to the
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Contracting Officer who shall promptly notify the Contractor of the action taken. Each affected employee shall be
furnished by the Contractor with a written copy of such determination or it shall be posted as a part of the wage
determination.

(iv)(A) The process of establishing wage and fringe benefit rates that bear a reasonable relationship to those listed in
a wage determination cannot be reduced to any single formula. The approach used may vary from wage
determination to wage determination depending on the circumstances. Standard wage and salary administration
practices which rank various job classifications by pay grade pursuant to point schemes or other job factors may, for
example, be relied upon. Guidance may also be obtained from the way different jobs are rated under Federal pay
systems (Federal Wage Board Pay System and the General Schedule) or from other wage determina- tions issued in
the same locality. Basic to the establishment of any conformable wage rate(s) is the concept that a pay
relationship should be maintained between job classifications based on the skill required and the duties performed.

(B) In the case of a contract modification, an exercise of an option, or extension of an existing contract, or in any other
case where a Contractor succeeds a contract under which the classification in question was previously conformed
pursuant to paragraph (c) of this clause, a new conformed wage rate and fringe benefits may be assigned to the
conformed classification by indexing (i.e., adjusting) the previous conformed rate and fringe benefits by an amount
equal to the average (mean) percentage increase (or decrease, where appropriate) between the wages and fringe
benefits specified for all classifications to be used on the contract which are listed in the current wage determination,
and those specified for the corresponding classifications in the previously applicable wage determination. Where
conforming actions are accomplished in accordance with this paragraph prior to the performance of contract work by
the unlisted class of employees, the Contractor shall advise the Contracting Officer of the action taken but the other
procedures in subdivision (c)(2)(ii) of this clause need not be followed.

(C) No employee engaged in performing work on this contract shall in any event be paid less than the currently
applicable minimum wage specified under section 6(a)(1) of the Fair Labor Standards Act of 1938, as amended.

(v) The wage rate and fringe benefits finally determined under this subparagraph (c)(2) of this clause shall be paid to
all employees performing in the classification from the first day on which contract work is performed by them in the
classification. Failure to pay the unlisted employees the compensation agreed upon by the interested parties and/or
finally determined by the Wage and Hour Division retroactive to the date such class of employees commenced
contract work shall be a violation of the Act and this contract.

(vi) Upon discovery of failure to comply with subparagraph (c)(2) of this clause, the Wage and Hour Division shall
make a final determination of conformed classification, wage rate, and/or fringe benefits which shall be retroactive to
the date such class or classes of employees commenced contract work.

(3) Adjustment of Compensation. If the term of this contract is more than 1 year, the minimum monetary wages and
fringe benefits required to be paid or fur- nished thereunder to service employees under this contract shall be subject
to adjustment after 1 year and not less often than once every 2 years, under wage determinations issued by the Wage
and Hour Division.

(d) Obligation to Furnish Fringe Benefits. The Contractor or subcontractor may discharge the obligation to furnish
fringe benefits specified in the attachment or determined under subparagraph (c)(2) of this clause by furnishing
equivalent combinations of bona fide fringe benefits, or by making equivalent or differential cash payments, only in
accordance with Subpart D of 29 CFR Part 4.

(e) Minimum Wage. In the absence of a minimum wage attachment for this contract, neither the Contractor nor any
subcontractor under this contract shall pay any person performing work under this contract (regardless of whether
the person is a service employee) less than the minimum wage specified by section 6(a)(1) of the Fair Labor Standards
Act of 1938. Nothing in this clause shall relieve the Contractor or any subcontractor of any other obligation under
law or contract for payment of a higher wage to any employee.
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(f) Successor Contracts. If this contract succeeds a contract subject to the Act under which substantially the same
services were furnished in the same locality and service employees were paid wages and fringe benefits provided for
in a collective bargaining agreement, in the absence of the minimum wage attachment for this contract setting forth
such collectively bargained wage rates and fringe benefits, neither the Contractor nor any subcontractor under this
contract shall pay any service employee performing any of the contract work (regardless of whether or not such
employee was employed under the predecessor contract), less than the wages and fringe benefits provided for in
such collective bargaining agreement, to which such employee would have been entitled if employed under the
predecessor contract, including accrued wages and fringe benefits and any prospective increases in wages and
fringe benefits provided for under such agreement. No Contractor or subcontractor under this contract may be
relieved of the foregoing obligation unless the limitations of 29 CFR 4.1b(b) apply or unless the Secretary of Labor or
the Secretary's authorized representative finds, after a hearing as provided in 29 CFR 4.10 that the wages and/or
fringe benefits provided for in such agreement are substantially at variance with those which prevail for services of a
character similar in the locality, or determines, as provided in 29 CFR 4.11, that the collective bargaining agreement
applicable to service employees employed under the predecessor contract was not entered into as a result of arm's
length negotiations. Where it is found in accordance with the review procedures provided in 29 CFR 4.10 and/or 4.11
and Parts 6 and 8 that some or all of the wages and/or fringe benefits contained in a predecessor Contractor's
collective bargaining agreement are substantially at variance with those which prevail for services of a character
similar in the locality, and/or that the collective bargaining agreement applicable to service employees employed
under the predecessor contract was not entered into as a result of arm's length negotiations, the Department will
issue a new or revised wage determination setting forth the applicable wage rates and fringe benefits. Such
determination shall be made part of the contract or subcontract, in accordance with the decision of the Administrator,
the Administrative Law Judge, or the Board of Service Contract Appeals, as the case may be, irrespective of whether
such issuance occurs prior to or after the award of a contract or subcontract (53 Comp. Gen. 401 (1973)). In the case
of a wage determination issued solely as a result of a finding of substantial variance, such determination shall be
effective as of the date of the final administrative decision.

(g) Notification to Employees. The Contractor and any subcontractor under this contract shall notify each service
employee commencing work on this contract of the minimum monetary wage and any fringe benefits required to be
paid pursuant to this contract, or shall post the wage determination attached to this contract. The poster provided by
the Department of Labor (Publication WH 1313) shall be posted in a prominent and accessible place at the worksite.
Failure to comply with this requirement is a violation of section 2(a)(4) of the Act and of this contract.

(h) Safe and Sanitary Working Conditions. The Contractor or subcontractor shall not permit any part of the services
called for by this contract to be performed in buildings or surroundings or under working conditions provided by or
under the control or supervision of the Contractor or subcontractor which are unsanitary, hazardous, or dangerous to
the health or safety of the service employees. The Contractor or subcontractor shall comply with the safety and
health standards applied under 29 CFR Part 1925.

(i) Records. (1) The Contractor and each subcontractor performing work subject to the Act shall make and maintain
for 3 years from the completion of the work, and make them available for inspection and transcription by authorized
representatives of the Wage and Hour Division, Employment Standards Administration, a record of the following:

(i) For each employee subject to the Act--

(A) Name and address and social security number;

(B) Correct work classification or classifications, rate or rates of monetary wages paid and fringe benefits provided,
rate or rates of payments in lieu of fringe benefits, and total daily and weekly compensation;

(C) Daily and weekly hours worked by each employee; and

(D) Any deductions, rebates, or refunds from the total daily or weekly compensation of each employee.
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(ii) For those classes of service employees not included in any wage determination attached to this contract, wage
rates or fringe benefits determined by the interested parties or by the Administrator or authorized representative
under the terms of paragraph (c) of this clause. A copy of the report required by subdivision (c)(2)(ii) of this clause
will fulfill this requirement.

(iii) Any list of the predecessor Contractor's employees which had been furnished to the Contractor as prescribed by
paragraph (n) of this clause.

(2) The Contractor shall also make available a copy of this contract for inspection or transcription by authorized
representatives of the Wage and Hour Division.

(3) Failure to make and maintain or to make available these records for inspection and transcription shall be a
violation of the regulations and this contract, and in the case of failure to produce these records, the Contracting
Officer, upon direction of the Department of Labor and notification to the Contractor, shall take action to cause
suspension of any further payment or advance of funds until the violation ceases.

(4) The Contractor shall permit authorized representatives of the Wage and Hour Division to conduct interviews with
employees at the worksite during normal working hours.

(j) Pay Periods. The Contractor shall unconditionally pay to each employee subject to the Act all wages due free and
clear and without subsequent deduction (except as otherwise provided by law or regulations, 29 CFR Part 4), rebate,
or kickback on any account. These payments shall be made no later than one pay period following the end of the
regular pay period in which the wages were earned or accrued. A pay period under this Act may not be of any
duration longer than semi-monthly.

(k) Withholding of Payments and Termination of Contract. The Contracting Officer shall withhold or cause to be
withheld from the Government Prime Contractor under this or any other Government contract with the Prime
Contractor such sums as an appropriate official of the Department of Labor requests or such sums as the Contracting
Officer decides may be necessary to pay underpaid employees employed by the Contractor or subcontractor. In the
event of failure to pay any employees subject to the Act all or part of the wages or fringe benefits due under the Act,
the Contracting Officer may, after authorization or by direction of the Department of Labor and written notification to
the Contractor, take action to cause suspension of any further payment or advance of funds until such violations
have ceased. Additionally, any failure to comply with the requirements of this clause may be grounds for termination
of the right to proceed with the contract work. In such event, the Government may enter into other contracts or
arrangements for completion of the work, charging the Contractor in default with any additional cost.

(l) Subcontracts. The Contractor agrees to insert this clause in all subcontracts subject to the Act.

(m) Collective Bargaining Agreements Applicable to Service Employees. If wages to be paid or fringe benefits to be
furnished any service employees employed by the Government Prime Contractor or any subcontractor under the
contract are provided for in a collective bargaining agreement which is or will be effective during any period in which
the contract is being performed, the Government Prime Contractor shall report such fact to the Contracting Officer,
together with full information as to the application and accrual of such wages and fringe benefits, including any
prospective increases, to service employees engaged in work on the contract, and a copy of the collective bargaining
agreement. Such report shall be made upon commencing performance of the contract, in the case of collective
bargaining agreements effective at such time, and in the case of such agreements or provisions or amendments
thereof effective at a later time during the period of contract performance such agreements shall be reported promptly
after negotiation thereof.

(n) Seniority List. Not less than 10 days prior to completion of any contract being performed at a Federal facility
where service employees may be retained in the performance of the succeeding contract and subject to a wage
determination which contains vacation or other benefit provisions based upon length of service with a Contractor
(predecessor) or successor (29 CFR 4.173), the incumbent Prime Contractor shall furnish the Contracting Officer a
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certified list of the names of all service employees on the Contractor's or subcontractor's payroll during the last
month of contract performance. Such list shall also contain anniversary dates of employment on the contract either
with the current or predecessor Contractors of each such service employee. The Contracting Officer shall turn over
such list to the successor Contractor at the commencement of the succeeding contract.

(o) Rulings and Interpretations. Rulings and interpretations of the Act are contained in Regulations, 29 CFR Part 4.

(p) Contractor's Certification. (1) By entering into this contract, the Contractor (and officials thereof) certifies that
neither it (nor he or she) nor any person or firm who has a substantial interest in the Contractor's firm is a person or
firm ineligible to be awarded Government contracts by virtue of the sanctions imposed under section 5 of the Act.

(2) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract
under section 5 of the Act.

(3) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

(q) Variations, Tolerances, and Exemptions Involving Employment. Notwithstanding any of the provisions in
paragraphs (b) through (o) of this clause, the following employees may be employed in accordance with the following
variations, tolerances, and exemptions, which the Secretary of Labor, pursuant to section 4(b) of the Act prior to its
amendment by Pub. L. 92-473, found to be necessary and proper in the public interest or to avoid serious impairment
of the conduct of Government business:

(1) Apprentices, student-learners, and workers whose earning capacity is impaired by age, physical or mental
deficiency, or injury may be employed at wages lower than the minimum wages otherwise required by section 2(a)(1)
or 2(b)(1) of the Act without diminishing any fringe benefits or cash payments in lieu thereof required under section
2(a)(2) of the Act, in accordance with the conditions and procedures prescribed for the employment of apprentices,
student-learners, handicapped persons, and handicapped clients of sheltered workshops under section 14 of the Fair
Labor Standards Act of 1938, in the regulations issued by the Administrator (29 CFR Parts 520, 521, 524, and 525).

(2) The Administrator will issue certificates under the Act for the employment of apprentices, student-learners,
handicapped persons, or handicapped clients of sheltered workshops not subject to the Fair Labor Standards Act of
1938, or subject to different minimum rates of pay under the two acts, authorizing appropriate rates of minimum wages
(but without changing requirements concerning fringe benefits or supplementary cash payments in lieu thereof),
applying procedures prescribed by the applicable regulations issued under the Fair Labor Standards Act of 1938 (29
CFR Parts 520, 521, 524, and 525).

(3) The Administrator will also withdraw, annul, or cancel such certificates in accordance with the regulations in 29
CFR Parts 525 and 528.

(r) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they perform
when they are employed and individually registered in a bona fide apprenticeship program registered with a State
Apprenticeship Agency which is recognized by the U.S. Department of Labor, or if no such recognized agency exists
in a State, under a program registered with the Bureau of Apprenticeship and Training, Employment and Training
Administration, U.S. Department of Labor. Any employee who is not registered as an apprentice in an approved
program shall be paid the wage rate and fringe benefits contained in the applicable wage determination for the
journeyman classification of work actually performed. The wage rates paid apprentices shall not be less than the
wage rate for their level of progress set forth in the registered program, expressed as the appropriate percentage of
the journeyman's rate contained in the applicable wage determination. The allowable ratio of apprentices to
journeymen employed on the contract work in any craft classification shall not be greater than the ratio permitted to
the Contractor as to his entire work force under the registered program.

(s) Tips. An employee engaged in an occupation in which the employee customarily and regularly receives more than
$30 a month in tips may have the amount of these tips credited by the employer against the minimum wage required
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by section 2(a)(1) or section 2(b)(1) of the Act, in accordance with section 3(m) of the Fair Labor Standards Act and
Regulations, 29 CFR Part 531. However, the amount of credit shall not exceed $1.34 per hour beginning January 1,
1981. To use this provision--

(1) The employer must inform tipped employees about this tip credit allowance before the credit is utilized;

(2) The employees must be allowed to retain all tips (individually or through a pooling arrangement and regardless of
whether the employer elects to take a credit for tips received);

(3) The employer must be able to show by records that the employee receives at least the applicable Service Contract
Act minimum wage through the combination of direct wages and tip credit; and

(4) The use of such tip credit must have been permitted under any predecessor collective bargaining agreement
applicable by virtue of section 4(c) of the Act.

Disputes Concerning Labor Standards. The U.S. Department of Labor has set forth in 29 CFR Parts 4, 6, and 8
procedures for resolving disputes concerning labor standards requirements. Such disputes shall be resolved in
accordance with those procedures and not the Disputes clause of this contract. Disputes within the meaning of this
clause include disputes between the Contractor (or any of its subcontractors) and the contracting agency, the U.S.
Department of Labor, or the employees or their representatives.

(End of clause)

52.222-42      STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRES (MAY 1989)

In compliance with the Service Contract Act of 1965, as amended, and the regulations of the Secretary of Labor (29
CFR Part 4), this clause identifies the classes of service employees expected to be employed under the contract and
states the wages and fringe benefits payable to each if they were employed by the contracting agency subject to the
provisions of 5 U.S.C. 5341 or 5332.

THIS STATEMENT IS FOR INFORMATION ONLY:  IT IS NOT A WAGE DETERMINATION
Employee Class Monetary Wage-Fringe Benefits

General Clerk IV $10.91
Secretary V $16.74
Civil Engineer Technician $15.12
Engineering Technician I $ 9.72

(End of clause)

52.222-44     FAIR LABOR STANDARDS ACT AND SERVICE CONTRACT ACT--PRICE ADJUSTMENT (FEB 2002)

(a) This clause applies to both contracts subject to area prevailing wage determinations and contracts subject to
Contractor collective bargaining agreements.

(b) The Contractor warrants that the prices in this contract do not include any allowance for any contingency to
cover increased costs for which adjustment is provided under this clause.
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(c) The contract price or contract unit price labor rates will be adjusted to reflect increases or decreases by the
Contractor in wages and fringe benefits to the extent that these increases or decreases are made to comply with--

(1) An increased or decreased wage determination applied to this contract by operation of law; or

(2) An amendment to the Fair Labor Standards Act of 1938 that is enacted subsequent to award of this contract,
affects the minimum wage, and becomes applicable to this contract under law.

(d) Any such adjustment will be limited to increases or decreases in wages and fringe benefits as described in
paragraph (c) of this clause, and to the accompanying increases or decreases in social security and unemployment
taxes and workers' compensation insurance; it shall not otherwise include any amount for general and administrative
costs, overhead, or profit.

(e) The Contractor shall notify the Contracting Officer of any increase claimed under this clause within 30 days after
the effective date of the wage change, unless this period is extended by the Contracting Officer in writing. The
Contractor shall promptly notify the Contracting Officer of any decrease under this clause, but nothing in the clause
shall preclude the Government from asserting a claim within the period permitted by law. The notice shall contain a
statement of the amount claimed and any relevant supporting data that the Contracting Officer may reasonably
require. Upon agreement of the parties, the contract price or contract unit price labor rates shall be modified in
writing. The Contractor shall continue performance pending agreement on or determination of any such adjustment
and its effective date.

(f) The Contracting Officer or an authorized representative shall, until the expiration of 3 years after final payment
under the contract, have access to and the right to examine any directly pertinent books, documents, papers, and
records of the Contractor.

(End of clause)

52.223-5     POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (AUG 2003)

(a) Definitions. As used in this clause--

Priority chemical means a chemical identified by the Interagency Environmental Leadership Workgroup or,
alternatively, by an agency pursuant to section 503 of Executive Order 13148 of April 21, 2000, Greening the
Government through Leadership in Environmental Management.

“Toxic chemical means a chemical or chemical category listed in 40 CFR 372.65.”

(b) Executive Order 13148 requires Federal facilities to comply with the provisions of the Emergency Planning and
Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001-11050) and the Pollution Prevention Act of 1990
(PPA) (42 U.S.C. 13101-13109).

(c) The Contractor shall provide all information needed by the Federal facility to comply with the following:

(1) The emergency planning reporting requirements of section 302 of EPCRA.

(2) The emergency notice requirements of section 304 of EPCRA.

(3) The list of Material Safety Data Sheets, required by section 311 of EPCRA.

(4) The emergency and hazardous chemical inventory forms of section 312 of EPCRA.
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(5) The toxic chemical release inventory of section 313 of EPCRA, which includes the reduction and recycling
information required by section 6607 of PPA.

(6) The toxic chemical, priority chemical, and hazardous substance release and use reduction goals of sections 502
and 503 of Executive Order 13148.

(End of clause)

52.223-6     DRUG-FREE WORKPLACE (MAY 2001)

(a) Definitions. As used in this clause --

"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15.

"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by any
judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution,
dispensing, possession, or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture,
distribution, dispensing, possession, or use of a controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who
has other than a minimal impact or involvement in contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor.

(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 30
days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession,
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be
taken against employees for violations of such prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about--

(i) The dangers of drug abuse in the workplace;

(ii) The Contractor's policy of maintaining a drug-free workplace;

(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;

(3) Provide all employees engaged in performance of the contract with a copy of the statement required by
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subparagraph (b)(1) of this clause;

(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a
condition of continued employment on this contract, the employee will--

(i) Abide by the terms of the statement; and

(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation occurring
in the workplace no later than 5 days after such conviction.

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of this
clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the
position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the
workplace:

(i) Taking appropriate personnel action against such employee, up to and including termination; or

(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1)
though (b)(6) of this clause.

(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to engage
in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while performing
this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the requirements
of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to suspension of
contract payments, termination of the contract for default, and suspension or debarment.

(End of clause)

52.225-11     BUY AMERICAN ACT--CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (JAN 2004)

(a) Definitions. As used in this clause--

Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction
site. Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--
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(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the manufacture of the end product.

Designated country means any of the following countries: Aruba, Austria, Bangladesh, Belgium, Benin, Bhutan,
Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African Republic, Chad, Comoros, Denmark.

Djibouti, Equatorial Guinea, Finland, France, Gambia, Germany, Greece, Guinea, Guinea-Bissau, Haiti, Hong Kong,
Ireland, Israel, Italy, Japan.

Kiribati, Korea, Republic of, Lesotho, Liechtenstein, Luxembourg, Malawi, Maldives, Mali, Mozambique, Nepal,
Netherlands, Niger, Norway, Portugal, Rwanda.

Sao Tome and Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden, Switzerland, Tanzania U.R., Togo, Tuvalu,
Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen.

Designated country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a designated country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been
substantially transformed in a designated country into a new and different construction material distinct from the
materials from which it was transformed.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign origin
of the same class or kind for which nonavailability determinations have been made are treated as domestic.

Foreign construction material means a construction material other than a domestic construction material.

Free Trade Agreement country means Canada, Chile, Mexico, or Singapore.

Free Trade Agreement country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been
substantially transformed in a FTA country into a new and different construction material distinct from the materials
from which it was transformed.

United States means the 50 States, the District of Columbia, and outlying areas.

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a
preference for domestic construction material. In addition, the Contracting Officer has determined that the Trade
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Agreements Act and Free Trade Agreements (FTAs) apply to this acquisition. Therefore, the Buy American Act
restrictions are waived for designated country and FTA country construction materials.

(2) The Contractor shall use only domestic, designated country, or NAFTA country construction material in
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.

(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials or components
listed by the Government as follows:  None

(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of this clause if
the Government determines that--

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the restrictions of the Buy American Act is unreasonable when the cost of such material exceeds
the cost of foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act.

(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this clause
shall include adequate information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph
(b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable duty
(whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor could
not reasonably foresee the need for such determination and could not have requested the determination before
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contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a
determination.

(2) If the Government determines after contract award that an exception to the Buy American Act applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception is the
unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(4)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign
construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

                          Foreign and Domestic Construction Materials Price Comparison
----------------------------------------------------------------------------------------------------------------
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\
----------------------------------------------------------------------------------------------------------------
Item 1:
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
Item 2:
    Foreign construction material....  .......................  .......................  .......................
    Domestic construction material...  .......................  .......................  .......................
----------------------------------------------------------------------------------------------------------------
\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
  entry certificate is issued).
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral,
  attach summary.
Include other applicable supporting information.

(e) United States law will apply to resolve any claim of breach of this contract.

(End of clause)

52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JAN 2004)

(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of the Treasury, the
Contractor shall not acquire, for use in the performance of this contract, any supplies or services if any proclamation,
Executive order, or statute administered by OFAC, or if OFAC's implementing regulations at 31 CFR chapter V, would
prohibit such a transaction by a person subject to the jurisdiction of the United States.

(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, Libya, and Sudan are prohibited, as are
most imports from North Korea, into the United States or its outlying areas. Lists of entities and individuals subject
to economic sanctions are included in OFAC's List of Specially Designated Nationals and Blocked Persons at
TerList1.html. More information about these restrictions, as well as updates, is available in the OFAC's regulations at
31 CFR chapter V and/or on OFAC's Web site at http://www.treas.gov/ofac.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.
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(End of clause)

52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995)

(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the
structure or composition of any article the delivery of which is accepted by the Government under this contract or (2)
used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written
instructions given by the Contracting Officer directing the manner of performance.  The entire liability to the
Government for infringement of a patent of the United States shall be determined solely by the provisions of the
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and
consent hereinabove granted.

(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties, in
all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and materials,
supplies, models, samples, and design or testing services expected to exceed the simplified acquisition threshold
(however, omission of this clause from any subcontract, including those at or below the simplified acquisition
threshold, does not affect this authorization and consent.)

(End of clause)

52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (AUG 1996)

(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each notice or
claim of patent or copyright infringement based on the performance of this contract of which the Contractor has
knowledge.

(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright
infringement arising out of the performance of this contract or out of the use of any supplies furnished or work or
services performed under this contract, the Contractor shall furnish to the Government, when requested by the
Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or claim.
Such evidence and information shall be furnished at the expense of the Government except where the Contractor has
agreed to indemnify the Government.

(e) The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for
supplies or services (including construction and architect-engineer subcontracts and those for material, supplies,
models, samples, or design or testing services) expected to exceed the simplified acquisition threshold at (FAR)
2.101.to exceed the dollar amount set forth in 13.000 of the Federal Acquisition Regulation (FAR).

(End of clause)

52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)
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Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and
employees against liability, including costs and expenses, for infringement upon any United States patent (except a
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the
Government of supplies furnished or work performed under this contract.

(End of clause)

52.228-1     BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be cause
for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check,
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States.
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.-

(c) The amount of the bid guarantee shall be twenty percent (20%) of the bid price or $3,000,000, whichever is less.-

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for acceptance,
fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the forms by the
bidder, the Contracting Officer may terminate the contract for default.-

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that
exceeds the amount of its bid, and the bid guarantee is available to offset the difference.

(End of clause)

52.228-2      ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract
becomes unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the
Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required security. If
the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at least
30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately draw on the ILC.
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(End of clause)

52.228-5     INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that the
required insurance has been obtained.  The policies evidencing required insurance shall contain an endorsement to
the effect that any cancellation or any material change adversely affecting the Government's interest shall not be
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until 30
days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this
contract that require work on a Government installation and shall require subcontractors to provide and maintain the
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all
subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon
request.

(End of clause)

52.228-11     PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or a
payment bond--

(1) Pledge of assets; and

(2) Standard Form 28, Affidavit of Individual Surety.

(b) Pledges of assets from each person acting as an individual surety shall be in the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in book
entry form) and/or;

(2) A recorded lien on real estate. The offeror will be required to provide--

(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);

(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of
Professional Appraisal Practice, as promulgated by the Appraisal Foundation.
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(End of clause)

52.228-12      PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS.  (OCT 1995)

In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-355,
upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the performance
of this contract for which a payment bond has been furnished to the Government pursuant to the Miller Act, the
Contractor shall promptly provide a copy of such payment bond to the requester.

(End of clause)

52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor
the offeror/Contractor can revoke or condition the letter of credit.

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause shall
be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand and
the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured financial
institution as provided in paragraph (d) of this clause, and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one year
from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice of
non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without
amendment for one year from the expiration date, or any future expiration date, until the period of required coverage is
completed and the Contracting Officer provides the financial institution with a written statement waiving the right to
payment. The period of required coverage shall be:

(i) For contracts subject to the Miller Act, the later of--

(A) One year following the expected date of final payment;

(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period
following final payment.

(ii) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or
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(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another acceptable
financial institution that had letter of credit business of less than $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

_______________________________________________

[Issuing Financial Institution's Letterhead or Name and Address]

Issue Date ____________

IRREVOCABLE LETTER OF CREDIT NO. __________

Account party's name _____________________________

Account party's address ___________________________

For Solicitation No. _______________(for reference only)

TO: [U.S. Government agency]

[U.S. Government agency's address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up to
United States $________. This Letter of Credit is payable at [issuing financial institution's and, if any, confirming
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's
address] and expires with our close of business on ________, or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the confirming
financial institution, for all or any part of this credit if presented with this Letter of Credit and confirmation, if any, at
the office specified in paragraph 1 of this Letter of Credit on or before the  expiration date or any automatically
extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a condition
of this Letter of Credit that it is deemed to be automatically extended without amendment for one year from the
expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we notify you
or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this Letter of
Credit renewed for any such additional period. At the time we notify you, we also agree to notify the account party
(and confirming financial institution, if any) by the same means of delivery.

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the
confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 Revision,
International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to the laws of
_____________________ [state of confirming financial institution, if any, otherwise state of issuing financial
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institution].

6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the
UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days after
the resumption of our business.

Sincerely,

_______________________

[Issuing financial institution]

(f) The following format shall be used by the financial institution to confirm an ILC:

_______________________________________________
[Confirming Financial Institution's Letterhead or Name and Address]

(Date) __________________

Our Letter of Credit Advice Number _________________

Beneficiary: ______________ [U.S. Government agency]

Issuing Financial Institution: _______________________

Issuing Financial Institution's LC No.: _______________

Gentlemen:

1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by __________
[name of issuing financial institution] for drawings of up to United States dollars ___________/U.S. $_______ and
expiring with our close of business on _____________ [the expiration date], or any automatically extended
expiration date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at
___________________.

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this
Confirmation at our offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a condition
of this confirmation that it be deemed automatically extended without amendment for one year from the expiration
date hereof, or any automatically extended expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and the
issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider this
confirmation extended for any such additional period; or

(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party,
and ourselves, of its election not to extend the expiration date of the Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 Revision,
International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to the laws of
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________ [state of confirming financial institution].

6. If this confirmation expires during an interruption of business of this financial institution as described in Article 17
of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the resumption
of our business.

Sincerely,

___________________________

[Confirming financial institution]

(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:

SIGHT DRAFT

__________________________

[City, State]

(Date) _____________________

[Name and address of financial institution]

Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States
$____________. This draft is drawn under Irrevocable Letter of Credit No.
___________________________________________.

_______________________

[Beneficiary Agency]

By: ___________________

(End of clause)

52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)-

(a) Definitions. As used in this clause--

Original contract price means the award price of the contract; or, for requirements contracts, the price payable for the
estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum quantity.
Original contract price does not include the price of any options, except those options exercised at the time of
contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall
furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award
shall be 100 percent of the original contract price.
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(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall be
100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and payment bond protection
if the contract price is increased. The increase in protection generally will equal 100 percent of the increase in contract
price.

(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount of
the existing bond or to obtain an additional bond.

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or,
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has
first furnished labor or material for use in the performance of the contract.

(End of clause)

52.229-3     FEDERAL, STATE, AND LOCAL TAXES (APR 2003)

(a) As used in this clause--

"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective
date of this contract or modification.

"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date,
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.

"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security tax
or other employment taxes.

"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract,
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as
the result of legislative, judicial, or administrative action taking effect after the contract date.

Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern
Mariana Islands, if the contract is performed wholly or partly in any of those areas.
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(b) The contract price includes all applicable Federal, State, and local taxes and duties.

(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included in
the contract price, as a contingency reserve or otherwise.

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.

(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the
Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds
$250.

(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take
appropriate action as the Contracting Officer directs.

(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal,
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the exemption.

(End of clause)

52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the
standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor's request for progress payments shall include the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required by the contract covered
by the payment requested.

(ii) A listing of the amount included for work performed by each subcontractor under the contract.

(iii) A listing of the total amount of each subcontract under the contract.

(iv) A listing of the amounts previously paid to each such subcontractor under the contract.

(v) Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than the
site also may be taken into consideration if--

(i) Consideration is specifically authorized by this contract; and



W912HN-04-R-0043
0004

Page 116 of 179

(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will
be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4)
from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of
the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been
made, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

_____________________

(Name)

______________________

(Title)

______________________

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the
Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the
unearned amount until--

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or

(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an
amount equal to the unearned amount.

(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting
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Officer may retain from previously withheld funds and future progress payments that amount the Contracting Officer
considers adequate for protection of the Government and shall release to the Contractor all the remaining withheld
funds. Also, on completion and acceptance of each separate building, public work, or other division of the contract,
for which the price is stated separately in the contract, payment shall be made for the completed work without
retention of a percentage.

(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the
time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been
made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request,
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of
progress payments attributable to bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has
specifically excepted from the operation of the release. A release may also be required of the assignee if the
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments shall
not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any action
resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional supplies or
services, but not including contract modifications that are within the scope and under the terms of the contract, such
as contract modifications issued pursuant to the Changes clause, or funding and other administrative changes.

(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under
subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent
auction of such bills prior to the date the Contractor receives the unearned amount; and

(2) Deducted from the next available payment to the Contractor.

(End of clause)

52.232-10     PAYMENTS UNDER FIXED-PRICE ARCHITECT-ENGINEER CONTRACTS (AUG 1987)

(a) Estimates shall be made monthly of the amount and value of the work and services performed by the Contractor
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under this contract which meet the standards of quality established under this contract. The estimates shall be
prepared by the Contractor and accompanied by any supporting data required by the Contracting Officer.

(b) Upon approval of the estimate by the Contracting Officer, payment upon properly executed vouchers shall be
made to the Contractor, as soon as practicable, of 90 percent of the approved amount, less all previous payments;
provided, that payment may be made in full during any months in which the Contracting Officer determines that
performance has been satisfactory. Also, whenever the Contracting Officer determines that the work is substantially
complete and that the amount retained is in excess of the amount adequate for the protection of the Government, the
Contracting Officer may release the excess amount to the Contractor.

(c) Upon satisfactory completion by the Contractor and acceptance by the Contracting Officer of the work done by
the Contractor under the "Statement of Architect-Engineer Services", the Contractor will be paid the unpaid balance
of any money due for work under the statement, including retained percentages relating to this portion of the work.
Upon satisfactory completion and final acceptance of the construction work, the Contractor shall be paid any unpaid
balance of money due under this contract.

(d) Before final payment under the contract, or before settlement upon termination of the contract, and as a condition
precedent thereto, the Contractor shall execute and deliver to the Contracting Officer a release of all claims against
the Government arising under or by virtue of this contract, other than any claims that are specifically excepted by the
Contractor from the operation of the release in amounts stated in the release.

(e) Notwithstanding any other provision in this contract, and specifically paragraph (b) of this clause, progress
payments shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is
any action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional
supplies or services, but not including contract modifications that are within the scope and under the terms of the
contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative
changes.

(End of clause)

52.232-17     INTEREST (JUNE 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause or
a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be due
at the earliest of the following dates:

(1) The date fixed under this contract.

(2) The date of the first written demand for payment consistent with this contract, including any demand resulting
from a default termination.

(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed
negotiations establishing the amount of debt.

(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of
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refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract
modification.

(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the
Federal Acquisition Regulation in effect on the date of this contract.

(End of clause)

52.232-18     AVAILABILITY OF FUNDS (APR 1984)

Funds are not presently available for this contract. The Government's obligation under this contract is contingent
upon the availability of appropriated funds from which payment for contract purposes can be made. No legal liability
on the part of the Government for any payment may arise until funds are made available to the Contracting Officer for
this contract and until the Contractor receives notice of such availability, to be confirmed in writing by the
Contracting Officer.

(End of clause)

52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) - ALTERNATE I (APR 1984)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter referred
to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the performance of this
contract to a bank, trust company, or other financing institution, including any Federal lending agency. The assignee
under such an assignment may thereafter further assign or reassign its right under the original assignment to any
type of financing institution described in the preceding sentence.  Unless otherwise stated in this contract, payments
to an assignee of any amounts due or to become due under this contract shall not, to the extent specified in the Act,
be subject to reduction or setoff.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be
made to one party as agent or trustee for two or more parties participating in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document
(including this contract) or information related to work under this contract until the Contracting Officer authorizes
such action in writing.

(End of clause)

52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (OCT 2003)

Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the
terms and conditions specified in this clause. The Government considers payment as being made on the day a check
is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101,
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days, unless
otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and legal
holidays.)
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(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice
payments that may occur under this contract, as follows:

(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the
estimated amount and value of work or services performed, including payments for reaching milestones in any
project.

(A) The due date for making such payments is 14 days after the designated billing office receives a proper payment
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the time
of receipt, the payment due date is the 14th day after the date of the Contractor's payment request, provided the
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or
Contractor compliance with contract requirements.

(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30
days after approval by the Contracting Officer for release to the Contractor.

(ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated
separately in the contract).

(A) The due date for making such payments is the later of the following two events:

(1) The 30th day after the designated billing office receives a proper invoice from the Contractor.

(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is
deemed to occur on the effective date of the contract settlement.

(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt, the
invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated billing
office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor compliance with
contract requirements.

(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified in
the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this clause. If
the invoice does not comply with these requirements, the designated billing office must return it within 7 days after
receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the Contractor,
the Government will take into account if the Government notifies the Contractor of an improper invoice in an untimely
manner.

(i) Name and address of the Contractor.

(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of mailing
or transmission.)

(iii) Contract number or other authorization for work or services performed (including order number and contract line
item number).

(iv) Description of work or services performed.

(v) Delivery and payment terms (e.g., discount for prompt payment terms).
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(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract
or in a proper notice of assignment).

(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a defective
invoice.

(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price Construction
Contracts.

(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required
elsewhere in this contract.

(x) Electronic funds transfer (EFT) banking information.

(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract.

(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice, the
Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g.,
52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures.

(C) EFT banking information is not required if the Government waived the requirement to pay by EFT.

(xi) Any other information or documentation required by the contract.

(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through
(a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal
holiday, the designated payment office may make payment on the following working day without incurring a late
payment interest penalty.

(i) The designated billing office received a proper invoice.

(ii) The Government processed a receiving report or other Government documentation authorizing payment and there
was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or requested
progress payment amount.

(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the
amount was not subject to further contract settlement actions between the Government and the Contractor.

(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of
Management and Budget prompt payment regulations at 5 CFR part 1315.

(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th
day after the Contractor has completed the work or services in accordance with the terms and conditions of the
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the
Government will base the determination of an interest penalty on the actual date of acceptance or approval.
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity,
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government
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officials to accept work or services, approve Contractor estimates, perform contract administration functions, or make
payment prior to fulfilling their responsibilities.

(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if
payment delays are due to disagreement between the Government and the Contractor over the payment amount or
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest
that may be payable in accordance with the clause at FAR 52.233-1, Disputes.

(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically, without
request from the Contractor, if the Government takes a discount for prompt payment improperly. The Government will
calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part 1315.

(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in accordance
with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only if--

(A) The Government owes an interest penalty of $1 or more;

(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount
is paid; and

(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice
amount is paid.

(ii)(A) The Contractor shall support written demands for additional penalty payments with the following data. The
Government will not request any additional data. The Contractor shall--

(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue
late payment interest penalty and such additional penalty as may be required;

(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and

(3) State that payment of the principal has been received, including the date of receipt.

(B) If there is no postmark or the postmark is illegible--

(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the
demand is received on or before the 40th day after payment was made; or

(2) If the designated payment office fails to make the required annotation, the Government will determine the
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the
40th day after payment was made.

(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract
financing payments in accordance with the applicable contract financing clause.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services
(including a material supplier) for the purpose of performing this contract the following:

(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as
are paid to the Contractor under this contract.
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(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor
an interest penalty for each payment not made in accordance with the payment clause--

(i) For the period beginning on the day after the required payment date and ending on the date on which payment of
the amount due is made; and

(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at the
time the Contractor accrues the obligation to pay an interest penalty.

(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use:

(i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs (c)(1)
and (c)(2) of this clause in each of its subcontracts; and

(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier
subcontractor or supplier.

(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract,
provisions that--

(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to by
the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a
subcontractor to furnish a performance bond and a payment bond;

(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and

(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment
penalty if--

(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the
subcontractor; and

(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to
paragraph (d)(3)(i) of this clause.

(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government but
before making a payment to a subcontractor for the subcontractor's performance covered by the payment request,
discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding from the
subcontractor in accordance with the subcontract agreement, then the Contractor shall--

(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for
subcontractor payment;

(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause;



W912HN-04-R-0043
0004

Page 124 of 179

(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause;

(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the
identified subcontract performance deficiency, and--

(i) Make such payment within--

(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must
be recovered from the Government because of a reduction under paragraph
(e)(5)(i)) of this clause; or

(B) Seven days after the Contractor recovers such funds from the Government; or

(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an
interest penalty;

(5) Notice to Contracting Officer. Notify the Contracting Officer upon--

(i) Reduction of the amount of any subsequent certified application for payment; or

(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--

(A) The amounts withheld under paragraph (e)(1) of this clause; and

(B) The dates that such withholding began and ended; and

(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld
amounts from the Government until--

(i) The day the identified subcontractor performance deficiency is corrected; or

(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause.

(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making payment to a
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to
as a “second-tier subcontractor”) a written notice in accordance with section 2 of the Act of August 24, 1935 (40
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement,
the Contractor may, without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause--

(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon
as practicable upon making such determination; and

(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to exceed
the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause.
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(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the
Contractor shall--

(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or

(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments
under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the
obligation to pay an interest penalty.

(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a
subcontractor (with a copy furnished to the Contracting Officer), specifying--

(1) The amount to be withheld;

(2) The specific causes for the withholding under the terms of the subcontract; and

(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld.

(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount.

(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a
party. The Government may not be interpleaded in any judicial or administrative proceeding involving such a dispute.

(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall not
limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient
subcontract performance or nonperformance by a subcontractor.

(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be
construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not
include any amount for reimbursement of such interest penalty.

(l) Overpayments. If the Contractor becomes aware of a duplicate contract financing or invoice payment or that the
Government has otherwise overpaid on a contract financing or invoice payment, the Contractor shall immediately
notify the Contracting Officer and request instructions for disposition of the overpayment.

(End of clause)

52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR REGISTRATION (OCT
2003)
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(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to
the funds transfer and may also include the payment information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to extend the payment due date until such time as the Government can make payment by
EFT (but see paragraph (d) of this clause).

(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the
Contractor shall be responsible for providing the updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 210.

(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an
improper invoice and delays in accrual of interest penalties apply.

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the
Government used the Contractor's EFT information incorrectly, the Government remains responsible for--

(i) Making a correct payment;

(ii) Paying any prompt payment penalty due; and

(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and--

(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made
payment and the Contractor is responsible for recovery of any erroneously directed funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the
provisions of paragraph (d) of this clause shall apply.

(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date,
provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that
the assignee shall register separately in the CCR database and shall be paid by EFT in accordance with the terms of
this clause. Notwithstanding any other requirement of this contract, payment to an ultimate recipient other than the
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Contractor, or a financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, is
not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor.
EFT information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
paragraph (d) of this clause.

(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting from
changes to EFT information made by the Contractor's financial agent.

(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of
payment information from a list of formats and methods the payment office is capable of executing. However, the
Government does not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall mail
the payment information to the remittance address contained in the CCR database.

(End of Clause)

52.233-1     DISPUTES.  (JUL 2002)

(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613).

(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this
clause.

(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting parties
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the
Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A voucher,
invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the Act. The
submission may be converted to a claim under the Act, by complying with the submission and certification
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the Government
against the Contractor shall be subject to a written decision by the Contracting Officer.

(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when
submitting any claim -

(A) Exceeding $100,000; or

(B) Regardless of the amount claimed, when using -

(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or

(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in
accordance with the Administrative Dispute Resolution Act (ADRA).
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(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all or part
of a claim.

(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the supporting data are
accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to
certify the claim on behalf of the Contractor.

(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the claim.

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the Contractor,
render a decision within 60 days of the request.  For Contractor-certified claims over $100,000, the Contracting Officer
must, within 60 days, decide the claim or notify the Contractor of the date by which the decision will be made.

(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the
Act.

(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is presented to
the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the
Contractor's specific reasons for rejecting the request.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting Officer
receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is later, until
the date of payment.  With regard to claims having defective certifications, as defined in (FAR) 48 CFR 33.201,
interest shall be paid from the date that the Contracting Officer initially receives the claim.  Simple interest on claims
shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable to the
period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-month period
as fixed by the Treasury Secretary during the pendency of the claim.

(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting Officer.

(End of clause)

52.233-3      PROTEST AFTER AWARD (AUG. 1996)

(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see FAR
33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop performance
of the work called for by this contract. The order shall be specifically identified as a stop-work order issued under this
clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take all reasonable steps
to minimize the incurrence of costs allocable to the work covered by the order during the period of work stoppage.
Upon receipt of the final decision in the protest, the Contracting Officer shall either--

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the
Government, clause of this contract.

(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule or
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contract price, or both, and the contract shall be modified, in writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable to,
the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage;
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and
act upon a proposal at any time before final payment under this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at the
termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.

(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause.

(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may collect
this debt by offsetting the amount against any payment due the Contractor under any contract between the
Contractor and the Government.

(End of clause)

52.236-2     DIFFERING SITE CONDITIONS (APR 1984)

As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause in
solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition, or
removal of improvements is contemplated and the contract amount is expected to be within the small purchase
limitation.

(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting
Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of the character provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for,
performing any part of the work under this contract, whether or not changed as a result of the conditions, an
equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed,
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving
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written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be
allowed if made after final payment under this contract.

(End of clause)

52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the
work or its cost, including but not limited to

(1) conditions bearing upon transportation, disposal, handling, and storage of materials;

(2) the availability of labor, water, electric power, and roads;

(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;

(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed
preliminary to and during work performance.  The Contractor also acknowledges that it has satisfied itself as to the
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the
Government, as well as from the drawings and specifications made a part of this contract.  Any failure of the
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding to
successfully perform the work without additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based
on the information made available by the Government. Nor does the Government assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of its officers
or agents before the execution of this contract, unless that understanding or representation is expressly stated in this
contract.

(End of clause)

52.236-5     MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number,
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the Contracting
Officer, is equal to that named in the specifications, unless otherwise specifically provided in this contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by
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this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery,
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of
subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer may
require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems
incompetent, careless, or otherwise objectionable.

(End of clause)

52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted, the Contractor shall
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to
the Contracting Officer and has authority to act for the Contractor.

(End of clause)

52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations
applicable to the performance of the work.  The Contractor shall also be responsible for all damages to persons or
property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be responsible for all
materials delivered and work performed until completion and acceptance of the entire work, except for any completed
unit of work which may have been accepted under the contract.

(End of clause)

52.236-8     OTHER CONTRACTS (APR 1984)

The Government may undertake or award other contracts for additional work at or near the site of the work under this
contract.  The Contractor shall fully cooperate with the other contractors and with Government employees and shall
carefully adapt scheduling and performing the work under this contract to accommodate the additional work, heeding
any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or permit any act that
will interfere with the performance of work by any other contractor or by Government employees.

(End of clause)

52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS (APR 1984)
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(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during contract
performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those limbs or
branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities

(1) at or near the work site, and

(2) on adjacent property of a third party, the locations of which are made known to or should be known by the
Contractor.  The Contractor shall repair any damage to those facilities, including those that are the property of a third
party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable care in
performing the work.  If the Contractor fails or refuses to repair the damage promptly, the Contracting Officer may
have the necessary work performed and charge the cost to the Contractor.

(End of clause)

52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas
authorized or approved by the Contracting Officer.  The Contractor shall hold and save the Government, its officers
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor without
expense to the Government.  The temporary buildings and utilities shall remain the property of the Contractor and
shall be removed by the Contractor at its expense upon completion of the work. With the written consent of the
Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer.  When
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

(End of clause)

52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially completed part of the
work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list of
items of work remaining to be performed or corrected on those portions of the work that the Government intends to
take possession of or use.  However, failure of the Contracting Officer to list any item of work shall not relieve the
Contractor of responsibility for complying with the terms of the contract. The Government's possession or use shall
not be deemed an acceptance of any work under the contract.
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(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the
clause in this contract entitled "Permits and Responsibilities."  If prior possession or use by the Government delays
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in the
contract price or the time of completion, and the contract shall be modified in writing accordingly.

(End of clause)

52.236-12     CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste
materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools,
scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the work, the
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer.

(End of clause)

52.236-13     ACCIDENT PREVENTION (NOV 1991) – ALTERNATE I (NOV 1991)

(a)  The Contractor shall provide and maintain work environments and procedures which will

(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to
Contractor operations and activities;

(2) avoid interruptions of Government operations and delays in project completion dates; and

(3) control costs in the performance of this contract.

(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the
Contractor shall-

(1)  Provide appropriate safety barricades, signs, and signal lights;

(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and

(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the
purposes are taken.

(f) If this contract is for construction or dismantling, demolition or removal of improvements with any
Department of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest
version of U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date
of the solicitation.
 
(1)  Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel,
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate initiation
of corrective action.  This notice, when delivered to the Contractor or the Contractor's representative at the work site,
shall be deemed sufficient notice of the noncompliance and that corrective action is required.  After receiving the
notice, the Contractor shall immediately take corrective action.  If the Contractor fails or refuses to promptly take
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corrective action, the Contracting Officer may issue an order stopping all or part of the work until satisfactory
corrective action has been taken.  The Contractor shall not be entitled to any equitable adjustment of the contract
price or extension of the performance schedule on any stop work order issued under this clause.

(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation
of the parties, in subcontracts.

(f)  Before commencing the work, the Contractor shall-

(1)  Submit a written proposed plan for implementing this clause.  The plan shall include an analysis of the significant
hazards to life, limb, and property inherent in contract work performance and a plan for controlling these hazards; and

(2) Meet with representatives of the Contracting Officer to discuss and develop a mutual understanding relative to
administration of the overall safety program.

(End of clause)

52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(a) The Contractor shall, within five days after the work commences on the contract or another period of time
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on
which the Contractor contemplates starting and completing the several salient features of the work (including
acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to
indicate appropriately the percentage of work scheduled for completion by any given date during the period.  If the
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of
progress payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon doing
so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in the opinion of
the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary
to improve its progress, including those that may be required by the Contracting Officer, without additional cost to
the Government. In this circumstance, the Contracting Officer may require the Contractor to increase the number of
shifts, overtime operations, days of work, and/or the amount of construction plant, and to submit for approval any
supplementary schedule or schedules in chart form as the Contracting Officer deems necessary to demonstrate how
the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with sufficient
diligence to ensure completion within the time specified in the contract.  Upon making this determination, the
Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in
accordance with the default terms of this contract.

(End of clause)

52.236-17     LAYOUT OF WORK (APR 1984)

The Contractor shall lay out its work from Government established base lines and bench marks indicated on the
drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall furnish,
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at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any part
of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If such
marks are destroyed by the Contractor or through its negligence before their removal is authorized, the Contracting
Officer may replace them and deduct the expense of the replacement from any amounts due or to become due to the
Contractor.

(End of clause)

52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give the
Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in
both. In case of difference between drawings and specifications, the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time such
detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated",
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order",
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved",
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory
to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as
used herein shall be understood to mean "provide complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data,
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved in
accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such variation,
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the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is minor or does
not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of all
shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the
Contractor.

(End of clause)

52.236-22     DESIGN WITHIN FUNDING LIMITATIONS (APR 1984)

(a) The Contractor shall accomplish the design services required under this contract so as to permit the award of a
contract, using standard Federal Acquisition Regulation procedures for the construction of the facilities designed at
a price that does not exceed the estimated construction contract price as set forth in paragraph (c) below. When bids
or proposals for the construction contract are received that exceed the estimated price, the contractor shall perform
such redesign and other services as are necessary to permit contract award within the funding limitation. These
additional services shall be performed at no increase in the price of this contract. However, the Contractor shall not
be required to perform such additional services at no cost to the Government if the unfavorable bids or proposals are
the result of conditions beyond its reasonable control.

(b) The Contractor will promptly advise the Contracting Officer if it finds that the project being designed will exceed
or is likely to exceed the funding limitations and it is unable to design a usable facility within these limitations. Upon
receipt of such information, the Contracting Officer will review the Contractor's revised estimate of construction cost.
The Government may, if it determines that the estimated construction contract price set forth in this contract is so low
that award of a construction contract not in excess of such estimate is improbable, authorize a change in scope or
materials as required to reduce the estimated construction cost to an amount within the estimated construction
contract price set forth in paragraph (c) below, or the Government may adjust such estimated construction contract
price. When bids or proposals are not solicited or are unreasonably delayed, the Government shall prepare an
estimate of constructing the design submitted and such estimate shall be used in lieu of bids or proposals to
determine compliance with the funding limitation.

(c) The estimated construction contract price for the project described in this contract is $           

(End of clause)

52.236-24     WORK OVERSIGHT IN ARCHITECT-ENGINEER CONTRACTS (APR 1984)

The extent and character of the work to be done by the Contractor shall be subject to the general oversight,
supervision, direction, control, and approval of the Contracting Officer.

(End of clause)

52.236-25     REQUIREMENTS FOR REGISTRATION OF DESIGNERS (JUN 2003)
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Architects or engineers registered to practice in the particular professional field involved in a State, the District of
Columbia, or an outlying area of the United States shall prepare or review and approve the design of architectural,
structural, mechanical, electrical, civil, or other engineering features of the work.

(End of clause)

52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified and
will be required to attend. The Contracting Officer's notification will include specific details regarding the date, time,
and location of the conference, any need for attendance by subcontractors, and information regarding the items to be
discussed.

(End of clause)

52.239-4001 Year 2000 Compliance

  The contractor shall ensure products provided under this contract, to  include hardware, software, firmware, and
middleware, whether acting alone or combined as a system, are Year 2000 compliant as defined as follows:  Year 2000
compliant means with respect to information technology, that the information technology accurately processes
date/time data (including, but  not limited to, calculating, comparing, and sequencing) from, into, and  between the
twentieth and twenty-first centuries, and the years 1999 and  2000 and leap year calculations, to the extent that other
information, used  in combination with the information technology being acquired, properly
exchanges date/time data with it.

52.239-4005 Year 2000 Compliance - Construction Contracts

   a.  In accordance with FAR 39.106, the contractor shall ensure that with respect to any design, construction, goods,
or services under this contract as well as any subsequent task/delivery orders issued under this contract (if
applicable), all information technology contained therein shall be Year 2000 compliant.  Specifically:
The contractor shall:

      (1)  Perform, maintain, and provide an inventory of all major components to include structures, equipment, items,
parts, and furnishings under this contract and each task/delivery order which may be affected by
 the Y2K compliance requirement.

      (2)  Indicate whether each component is currently Year 2000 compliant or requires an upgrade for compliance prior
to government acceptance.

                                (End of Clause)

52.239-4006  Security Contract Language for all Corps of Engineers' Unclassified Contracts (PIL 2003-06, 19 Feb 03)
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All Contractor employees (U.S. citizens and Non- U.S. citizens) working under this contract (to include grants,
cooperative agreements and task orders) who require access to Automated Information Systems (AIS), (stand alone
computers, network computers/systems, e-mail) shall, at a minimum, be designated into an ADP-III position (non-
sensitive) in accordance with DoD 5220-22-R, Industrial Security Regulation. The investigative requirements for an
ADP-III position are a favorable National Agency Check (NAC), SF-85P, Public Trust Position.  The contractor shall
have each applicable employee complete a SF-85P and submit to the USACE, Savannah District Security Officer,
ATTN: CESAS-SL, 100 West Oglethorpe Avenue, Savannah, GA  31401 within three (3) working days after award of
any contract or task order, and shall be submitted prior to the individual being permitted access to an AIS.
Contractors who have a commercial or government entity (CAGE) Code and Facility Security Clearance through the
Defense Security Service shall process the NACs and forward visit requests/results of NAC to the Savannah District
Security Officer (address above).  For those contractors who do not have a CAGE Code or Facility Security
Clearance, the Savannah District Security Office will process the investigation in coordination with the Contractor
and contract employees.

In accordance with Engineering Regulation, ER 380-1-18, Section 4, foreign nationals who work on Corps of
Engineers' contracts or task orders shall be approved by the HQUSACE Foreign Disclosure Officer or higher before
beginning work on the contract/task order. This regulation includes subcontractor employees. (NOTE: exceptions to
the above requirement include foreign nationals who perform janitorial and/or ground maintenance services.)  The
contractor shall submit to the Division/District Contract Office, the names of all foreign nationals proposed for
performance under this contract/task order, along with documentation to verify that he/she was legally admitted into
the United States and has authority to work and/or go to school in the US. Such documentation may include a US
passport, Certificate of US citizenship (INS Form N-560 or N-561), Certificate of Naturalization (INS Form N-550 or N-
570), foreign passport with I-551 stamp or attached INS Form I-94 indicating employment authorization, Alien
Registration Receipt Card with photograph (INS Form I-151 or I-551), Temporary Resident Card (INS Form I-688),
Employment Authorization Card (INS Form I-688A), Reentry Permit (INS Form I-327), Refugee Travel Document (INS
Form I-571), Employment Authorization Document issued by the INS which contains a photograph (INS Form I-
688B).

Classified contracts require the issuance of a DD Form 254 (Department of Defense Contract Security Classification
Specification).

52.242-13      BANKRUPTCY (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written
notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This notification
shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  This notification
shall include the date on which the bankruptcy petition was filed, the identity of the court in which the bankruptcy
petition was filed, and a listing of Government contract numbers and contracting offices for all Government contracts
against which final payment has not been made.  This obligation remains in effect until final payment under this
contract.

(End of clause)

52.242-14     SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience of
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the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly.
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 20
days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved
(but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, in an
amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or
interruption, but not later than the date of final payment under the contract.

(End of clause)

52.243-1      CHANGES--FIXED-PRICE (AUG 1987) - ALTERNATE III (APR 1984)

(a) The Contracting Officer may at any time, by written order, and without notice to the sureties, if any, make changes
within the general scope of this contract in the services to be performed.

(b) If any such change causes an increase or decrease in the cost of, or the time required for, performance of any part
of the work under this contract, whether or not changed by the order, the Contracting Officer shall make an equitable
adjustment in the contract price, the delivery schedule, or both, and shall modify the contract.

(c) The Contractor must assert its right to an adjustment under this clause within 30 days from the date of receipt of
the written order. However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may
receive and act upon a proposal submitted before final payment of the contract.

(d) If the Contractor's proposal includes the cost of property made obsolete or excess by the change, the Contracting
Officer shall have the right to prescribe the manner of the disposition of the property.

(e) Failure to agree to any adjustment shall be a dispute under the Disputes clause. However, nothing in this clause
shall excuse the Contractor from proceeding with the contract as changed.

(f) No services for which an additional cost or fee will be charged by the Contractor shall be furnished without the
prior written authorization of the Contracting Officer.

(End of clause)

52.243-4     CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or
indicated to be a change order, make changes in the work within the general scope of the contract, including
changes--

(1) In the specifications (including drawings and designs);
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(2) In the method or manner of performance of the work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or

(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, interpretation,
or determination) from the Contracting Officer that causes a change shall be treated as a change order under this
clause; provided, that the Contractor gives the Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for,
the performance of any part of the work under this contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall
be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case
of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after

(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general
nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for
adjustment may be included in the notice under paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under
this contract.

(End of clause)

52.244-5     COMPETITION IN SUBCONTRACTING (DEC 1996)

(a) The Contractor shall select subcontractors (including suppliers) on a competitive basis to the maximum practical
extent consistent with the objectives and requirements of the contract.

(b) If the Contractor is an approved mentor under the Department of Defense Pilot Mentor-Protege Program (Pub. L.
101–510, section 831 as amended), the Contractor may award subcontracts under this contract on a noncompetitive
basis to its proteges.

(End of clause)
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52.244-6     SUBCONTRACTS FOR COMMERCIAL ITEMS (APR 2003)

(a) Definitions.

"Commercial item", has the meaning contained in the clause at 52.202-1, Definitions.

"Subcontract", includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the Contractor
or subcontractor at any tier.

(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at all tiers to
incorporate, commercial items or nondevelopmental items as components of items to be supplied under this contract.

(c) (1) The Contractor shall insert the following clauses in subcontracts for commercial items:

(i) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)), in all subcontracts that
offer further subcontracting opportunities. If the subcontract (except subcontracts to small business concerns)
exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in lower
tier subcontracts that offer subcontracting opportunities.

(ii) 52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246).

(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era and Other Eligible
Veterans  (DEC 2001) (38 U.S.C. 4212(a)).

(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793).

(v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (APR 2003) (46 U.S.C. Appx 1241 and 10
U.S.C. 2631) (flow down required in accordance with paragraph (d) of FAR clause 52.247-64).

(2) While not required, the Contractor may flow down to subcontracts for commercial items a minimal number of
additional clauses necessary to satisfy its contractual obligations.

(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded under
this contract.

(End of clause)

52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996) - ALTERNATE
I (SEP 1996)

(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part if
the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer shall
terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the
effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any amounts
due under this clause:

(1) Stop work as specified in the notice.
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(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or
facilities, except as necessary to complete the continued portion of the contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.

(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any
termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities and
termination settlement proposals arising from the termination of subcontracts; the approval or ratification will be final
for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the
contract had been completed, would be required to be furnished to the Government.

(7) Complete performance of the work not terminated.

(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and
preservation of the property related to this contract that is in the possession of the Contractor and in which the
Government has or may acquire an interest.

(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types referred
to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend credit to
any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved by, the
Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be made
by the Government under this contract, credited to the price or cost of the work, or paid in any other manner directed
by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor
within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation, the
Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination inventory
not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The Contractor
may request the Government to remove those items or enter into an agreement for their storage. Within 15 days, the
Government will accept title to those items and remove them or enter into a storage agreement. The Contracting
Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of the list, and shall
correct the list, as necessary, before final settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer in
the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the proposal
promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the Contracting
Officer upon written request of the Contractor within this 1-year period. However, if the Contracting Officer
determines that the facts justify it, a termination settlement proposal may be received and acted on after 1 year or any
extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer may
determine, on the basis of information available, the amount, if any, due the Contractor because of the termination
and shall pay the amount determined.
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(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not
terminated.  The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but
without duplication of any amounts agreed upon under paragraph (f) of this clause:

(1) For contract work performed before the effective date of termination, the total (without duplication of any items)
of--

(i) The cost of this work;

(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of the
Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it appears
that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting Officer
shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate of loss.

(2) The reasonable costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement
proposals and supporting data;

(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or
disposition of the termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to
become undeliverable to the Government or to a buyer.

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this
contract, shall govern all costs claimed, agreed to, or determined under this clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the
Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to submit the
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (l),
respectively, and failed to request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--

(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract;

(2) Any claim which the Government has against the Contractor under this contract; and
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(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or
sold under the provisions of this clause and not recovered by or credited to the Government.

(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be
requested within 90 days from the effective date of termination unless extended in writing by the Contracting Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer believes
the total of these payments will not exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the
Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these
records and documents available to the Government, at the Contractor's office, at all reasonable times, without any
direct charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic
reproductions may be maintained instead of original records and documents.

(End of clause)

52.249-7     TERMINATION (FIXED-PRICE ARCHITECT-ENGINEER) (APR 1984)

(a) The Government may terminate this contract in whole or, from time to time, in part, for the Government's
convenience or because of the failure of the Contractor to fulfill the contract obligations. The Contracting Officer
shall terminate by delivering to the Contractor a Notice of Termination specifying the nature, extent, and effective
date of the termination. Upon receipt of the notice, the Contractor shall (1) immediately discontinue all services
affected (unless the notice directs otherwise), and (2) deliver to the Contracting Officer all data, drawings,
specifications, reports, estimates, summaries, and other information and materials accumulated in performing this
contract, whether completed or in process.

(b) If the termination is for the convenience of the Government, the Contracting Officer shall make an equitable
adjustment in the contract price but shall allow no anticipated profit on unperformed services.

(c) If the termination is for failure of the Contractor to fulfill the contract obligations, the Government may complete
the work by contract or otherwise and the Contractor shall be liable for any additional cost incurred by the
Government.

(d) If, after termination for failure to fulfill contract obligations, it is determined that the Contractor had not failed, the
rights and obligations of the parties shall be the same as if the termination had been issued for the convenience of
the Government.
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(g) The rights and remedies of the Government provided in this clause are in addition to any other rights and
remedies provided by law or under this contract.

(End of clause)

52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure its
completion within the time specified in this contract including any extension, or fails to complete the work within this
time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or the
separable part of the work) that has been delayed.  In this event, the Government may take over the work and
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the
work site necessary for completing the work.  The Contractor and its sureties shall be liable for any damage to the
Government resulting from the Contractor's refusal or failure to complete the work within the specified time, whether
or not the Contractor's right to proceed with the work is terminated.  This liability includes any increased costs
incurred by the Government in completing the work.

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this
clause, if--

(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or
negligence of the Contractor. Examples of such causes include

(i) acts of God or of the public enemy,

(ii) acts of the Government in either its sovereign or contractual capacity,

(iii) acts of another Contractor in the performance of a contract with the Government,

(iv) fires,

(v) floods,

(vi) epidemics,

(vii) quarantine restrictions,

(viii) strikes,

(ix) freight embargoes,

(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers;
and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer),
notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall ascertain the facts and
the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the time for
completing the work shall be extended.  The findings of the Contracting Officer shall be final and conclusive on the
parties, but subject to appeal under the Disputes clause.
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(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been
issued for the convenience of the Government.

The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided
by law or under this contract.

(End of clause)

52.253-1     COMPUTER GENERATED FORMS (JAN 1991)

(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to the
name, content, or sequence of the data elements on the form, and provided the form carries the Standard or Optional
Form number and edition date.

(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form prescribed
by an agency supplement to the FAR may be submitted on a computer generated version of the form provided there
is no change to the name, content, or sequence of the data elements on the form and provided the form carries the
agency form number and edition date.

(h) If the Contractor submits a computer generated version of a form that is different than the required form,
then the rights and obligations of the parties will be determined based on the content of the required form.

(End of clause)

252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a
copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting
officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity,
delivery, or any other term or condition of the contract.

(End of clause)

252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-
RELATED FELONIES (MAR 1999)

(a)  Definitions.  As used in this clause—

(1)  “Arising out of a contract with the DoD” means any act in connection with—

(i)  Attempting to obtain;
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(ii)  Obtaining, or

(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the Department of
Defense (DoD).

(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which
sentence has been imposed.

(3)  “Date of conviction” means the date judgment was entered against the individual.

(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract
with the DoD is prohibited from serving--

(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract;

(2) On the board of directors of any DoD contractor or first-tier subcontractor;

(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or

(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or
subcontractor with regard to any DoD contract or first-tier subcontract.

(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of
conviction.

(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal penalty
of not more than $500,000 if convicted of knowingly—

(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or

(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor.

(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available
remedies, such as—

(1)  Suspension or debarment;

(2)  Cancellation of the contract at no cost to the Government; or

(3)  Termination of the contract for default.

(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the
Contracting Officer.  Requests shall clearly identify—

(1)  The person involved;

(2)  The nature of the conviction and resultant sentence or punishment imposed;

(3)  The reasons for the requested waiver; and

(4)  An explanation of why a waiver is in the interest of national security.
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(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the
Federal Acquisition Regulation, except those for commercial items or components.

(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice,
telephone (202) 616-3507.

(End of clause)

252.203-7002    DISPLAY OF DOD HOTLINE POSTER (DEC 1991)

(a) The Contractor shall display prominently in common work areas within business segments performing work under
Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of the Inspector General.

(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 Army Navy
Drive, Washington, DC 22202-2884.

(i) The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, such as
a hotline, by which employees may report suspected instances of improper conduct, and instructions that encourage
employees to make such reports.

(End of clause)

252.204-7000    DISCLOSURE OF INFORMATION (DEC 1991)

(a) The Contractor shall not release to anyone outside the Contractor's organization any unclassified information,
regardless of medium (e.g., film, tape, document), pertaining to any part of this contract or any program related to this
contract, unless--

(1) The Contracting Officer has given prior written approval; or

(2) The information is otherwise in the public domain before the date of release.

(b) Requests for approval shall identify the specific information to be released, the medium to be used, and the
purpose for the release.  The Contractor shall submit its request to the Contracting Officer at least 45 days before the
proposed date for release.

(c) The Contractor agrees to include a similar requirement in each subcontract under this contract.  Subcontractors
shall submit requests for authorization to release through the prime contractor to the Contracting Officer.

(End of clause)

252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992)

The Contractor's procedures for protecting against unauthorized disclosure of information shall not require
Department of Defense employees or members of the Armed Forces to relinquish control of their work products,
whether classified or not, to the contractor.
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(End of clause)

252.204-7004 ALTERNATE A   CENTRAL CONTRACTOR REGISTRATION (NOV 2003)

 (a) Definitions. As used in this clause--
"Central Contractor Registration (CCR) database" means the primary Government repository for contractor
information required for the conduct of business with the Government.
"Commercial and Government Entity (CAGE) code" means-

(1) A code assigned by the Defense Logistics Information Service (DLIS) to identify a commercial or
Government entity; or
(2) A code assigned by a member of the North Atlantic Treaty Organization that DLIS records and
maintains in the CAGE master file. This type of code is known as an "NCAGE code."

"Data Universal Numbering System (DUNS) number" means the 9-digit number assigned by Dun and Bradstreet, Inc.
(D&B) to identify unique business entities.
"Data Universal Numbering System +4 (DUNS+4) number" means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.)
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR records
for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11 of the Federal Acquisition
Regulation) for the same parent concern.
"Registered in the CCR database" means that-

(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number,
into the CCR database;
(2) The Contractor's CAGE code is in the CCR database; and
(3) The Government has validated all mandatory data fields and has marked the records "Active."

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.

(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“DUNS” or “DUNS +4” followed by the DUNS or DUNS +4 number that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is
registered in the CCR database.

(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

(1) An offeror may obtain a DUNS number--

(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at
http://www.dnb.com; or

(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.

(2) The offeror should be prepared to provide the following information:

(i) Company legal business.

(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.

(iii) Company Physical Street Address, City, State, and Zip Code.
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(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).

(v) Company Telephone Number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer,
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.

(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors
who are not registered should consider applying for registration immediately upon receipt of this solicitation.

(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for any
liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR
database after the initial registration, the Contractor is required to review and update on an annual basis from the date
of initial registration or subsequent updates its information in the CCR database to ensure it is current, accurate and
complete. Updating information in the CCR does not alter the terms and conditions of this contract and is not a
substitute for a properly executed contractual document.

(g)(1)(i) If a Contractor has legally changed its business name, “doing business as” name, or division name
(whichever is shown on the contract), or has transferred the assets used in performing the contract, but has not
completed the necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the
Contractor shall provide the responsible Contracting Officer a minimum of one business day's written notification of
its intention to (A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the
FAR; and (C) agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The
Contractor must provide with the notification sufficient documentation to support the legally changed name.

(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform the
agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or change-of-
name agreement, the CCR information that shows the Contractor to be other than the Contractor indicated in the
contract will be considered to be incorrect information within the meaning of the “Suspension of Payment” paragraph
of the electronic funds transfer (EFT) clause of this contract.

(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment of
Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's CCR
record that indicates payments, including those made by EFT, to an ultimate recipient other than that Contractor will
be considered to be incorrect information within the meaning of the “Suspension of payment” paragraph of the EFT
clause of this contract.

(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.

(End of clause)
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252.205-7000     PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991)

(a) Definition.

"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C.  450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit purposes;
which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to business
entities.

(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate
employees or offices responsible for entering into subcontracts under defense contracts.  The list shall include the
business address, telephone number, and area of responsibility of each employee or office.

(c) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than
once a year.

(End of clause)

252.209-7000 ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE INSPECTION UNDER THE
INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY (NOV 1995)

(a) The Contractor shall not deny consideration for a subcontract award under this contract to a potential
subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, solely or in part because of the
actual or potential presence of Soviet inspectors at the subcontractor's facility, unless the decision is approved by
the Contracting Officer.

(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations and contracts
exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition Regulation, except those for
commercial items.

(End of clause)

252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE GOVERNMENT
OF A TERRORIST COUNTRY (MAR 1998)

(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense
contracts or subcontracts because it is owned or controlled by the government of a terrorist country.

(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before entering
into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement and
Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is
owned or controlled by the government of a terrorist country.  The notice must include the name of the proposed
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subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and
Nonprocurement Programs.

(End of clause)

252.215-7000     PRICING ADJUSTMENTS (DEC 1991)

The term "pricing adjustment," as used in paragraph (a) of the clauses entitled "Price Reduction for Defective Cost or
Pricing Data - Modifications," "Subcontractor Cost or Pricing Data," and "Subcontractor Cost or Pricing Data -
Modifications," means the aggregate increases and/or decreases in cost plus applicable profits.

(End of clause)

252.223-7001     HAZARD WARNING LABELS (DEC 1991)

(a) "Hazardous material," as used in this clause, is defined in the Hazardous Material Identification and Material
Safety Data clause of this contract.

(b) The Contractor shall label the item package (unit container) of any hazardous material to be delivered under this
contract in accordance with the Hazard Communication Standard (29 CFR 1910.1200 et seq). The Standard requires
that the hazard warning label conform to the requirements of the standard unless the material is otherwise subject to
the labeling requirements of one of the following statutes:

(1) Federal Insecticide, Fungicide and Rodenticide Act;

(2) Federal Food, Drug and Cosmetics Act;

(3) Consumer Product Safety Act;

(4) Federal Hazardous Substances Act; or

(5) Federal Alcohol Administration Act.

(c) The Offeror shall list which hazardous material listed in the Hazardous Material Identification and Material Safety
Data clause of this contract will be labeled in accordance with one of the Acts in paragraphs (b)(1) through
(5) of this clause instead of the Hazard Communication Standard. Any hazardous material not listed will be interpreted
to mean that a label is required in accordance with the Hazard Communication Standard.

MATERIAL (If None, Insert "None.") ACT
__________________________________ _____________________________
__________________________________ _____________________________

(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard warning label for all
hazardous materials not listed in paragraph (c) of this clause.  The Offeror shall submit the label with the Material
Safety Data Sheet being furnished under the Hazardous Material Identification and Material Safety Data clause of
this contract.

(e) The Contractor shall also comply with MIL-STD-129, Marking for Shipment and Storage (including revisions
adopted during the term of this contract).
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(End of clause)

252.223-7004     DRUG-FREE WORK FORCE (SEP 1988)

(a) Definitions.

(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to
classified information; or employees in other positions that the Contractor determines involve national security;
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence.

(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I and II, as defined by
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that Title.
The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or other
uses authorized by law.

(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.
While this clause defines criteria for such a program, contractors are encouraged to implement alternative approaches
comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause.

(c) Contractor programs shall include the following, or appropriate alternatives:

(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and
coordination with available community resources;

(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees;

(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual
confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.
Employee drug testing programs shall be established taking account of the following:

(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in
sensitive positions.  The extent of and criteria for such testing shall be determined by the Contractor based on
considerations that include the nature of the work being performed under the contract, the employee's duties, and
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the
failure of an employee adequately to discharge his or her position.

(ii) In addition, the Contractor may establish a program for employee drug testing--

(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or

(B) When an employees has been involved in an accident or unsafe practice;

(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use;

(D) As part of a voluntary employee drug testing program.

(iii) The Contractor may establish a program to test applicants for employment for illegal drug use.
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(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug
Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services.

(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using
drugs illegally.  Contractors shall not allow any employee to remain on duty or perform in a sensitive position who is
found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the
Contractor, determines that the employee may perform in such a position.

(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter, the
Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective bargaining
session.

(End of clause)

252.223-7006     PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS
MATERIALS  (APR 1993)

(a) "Definitions".

As used in this clause --

(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving of material.  It
does not include a temporary accumulation of a limited quantity of a material used in or a waste generated or resulting
from authorized activities, such as servicing, maintenance, or repair of Department of Defense (DoD) items,
equipment, or facilities.

(2) "Toxic or hazardous materials" means:

(i) Materials referred to in section 101(14) of the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 102 of CERCLA (42 U.S.C.
9602) (40 CFR part 302);

(ii) Materials that are of an explosive, flammable, or pyrotechnic nature; or

(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD regulations.

(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-owned toxic
or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 10 U.S.C.
2692 or as authorized by the Secretary of Defense or his designee.

(End of clause)

252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES (FEB 2003)

(a) Definitions. As used in this clause--

(1) Component means any item supplied to the Government as part of an end product or of another component.

(2) End product means supplies delivered under a line item of this contract.
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(b) The Contractor shall deliver under this contract only such of the following items, either as end products or
components, that have been grown, reprocessed, reused, or produced in the United States, its possessions, or Puerto
Rico:

(1) Food.

(2) Clothing.

(3) Tents, tarpaulins, or covers.

(4) Cotton and other natural fiber products.

(5) Woven silk or woven silk blends.

(6) Spun silk yarn for cartridge cloth.

(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics.

(8) Canvas products.

(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles).

(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing fibers, yarns,
fabrics, or materials listed in this paragraph (b).

(c) This clause does not apply--

(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for which the
Government has determined that a satisfactory quality and sufficient quantity cannot be acquired as and when
needed at U.S. market prices;

(2) To end products incidentally incorporating cotton, other natural fibers, or wool, for which the estimated value of
the cotton, other natural fibers, or wool--

(i) Is not more than 10 percent of the total price of the end product; and    (ii) Does not exceed the simplified
acquisition threshold in FAR part 2;

(3) To foods that have been manufactured or processed in the United States, its possessions, or Puerto Rico,
regardless of where the foods (and any component if applicable) were grown or produced, except that this clause
does apply to fish, shellfish, or seafood manufactured or processed in the United States and fish, shellfish, or
seafood contained in foods manufactured or processed in the United States;

(4) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the Defense
FAR Supplement; or

(5) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic
or coated synthetic fabric itself), if--

(i) The fabric is to be used as a component of an end product that is not a textile product. Examples of textile
products, made in whole or in part of fabric, include--
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(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial
Furnishings and Appliances);

(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/findings/
tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia;

(C) Upholstered seats (whether for household, office, or other use); and

(D) Parachutes (Federal Supply Class 1670); or

(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands.

(End of clause)

252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003)

(a) Definitions. As used in this provision--

(1) Foreign person means any person (including any individual, partnership, corporation, or other form of
association) other than a United States person.

(2) United States person is defined in 50 U.S.C. App. 2415(2) and means--

(i) Any United States resident or national (other than an individual resident outside the United States who is
employed by other than a United States person);

(ii) Any domestic concern (including any permanent domestic establishment of any foreign concern); and

(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern that
is controlled in fact by such domestic concern.

(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it--

(1) Does not comply with the Secondary Arab Boycott of Israel; and

(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking.

(End of provision)

252.226-7001    UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC ENTERPRISES,
AND HAWAIIAN SMALL BUSINESS CONCERNS (OCT 2003)

(a) Definitions. As used in this clause--

Indian means any person who is a member of any Indian tribe, band, group, pueblo, or community that is recognized
by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in accordance with 25
U.S.C. 1452(c) and any ``Native'' as defined in the Alaska Native Claims Settlement Act (43 U.S.C. 1601).
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Indian organization means the governing body of any Indian tribe or entity established or recognized by the
governing body of an Indian tribe for the purposes of 25 U.S.C. chapter 17.

Indian-owned economic enterprise means any Indian-owned (as determined by the Secretary of the Interior)
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian
ownership constitutes not less than 51 percent of the enterprise.

Indian tribe means any Indian tribe, band, group, pueblo, or community, including native villages and native groups
(including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native Claims
Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in accordance with 25
U.S.C. 1452(c).

Interested party means a contractor or an actual or prospective offeror whose direct economic interest would be
affected by the award of a subcontract or by the failure to award a subcontract.

Native Hawaiian small business concern means an entity that is--

(1) A small business concern as defined in section 3 of the Small Business Act (15 U.S.C. 632) and relevant
implementing regulations; and

(2) Owned and controlled by a Native Hawaiian as defined in 25 U.S.C. 4221(9).

(b) The Contractor shall use its best efforts to give Indian organizations, Indian-owned economic enterprises, and
Native Hawaiian small business concerns the maximum practicable opportunity to participate in the subcontracts it
awards, to the fullest extent consistent with efficient performance of the contract.

(c) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian
organization, Indian-owned economic enterprise, or Native Hawaiian small business concern as to its eligibility,
unless an interested party challenges its status or the Contracting Officer has independent reason to question that
status.

(d) In the event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to-
-

(1) For matters relating to Indian organizations or Indian-owned economic enterprises: U.S. Department of the
Interior, Bureau of Indian Affairs, Attn: Chief, Division of Contracting and Grants Administration, 1849 C Street NW,
MS-2626-MIB, Washington, DC 20240-4000. The BIA will determine the eligibility and will notify the Contracting
Officer.

(2) For matters relating to Native Hawaiian small business concerns: Department of Hawaiian Home Lands, PO Box
1879, Honolulu, HI 96805. The Department of Hawaiian Home Lands will determine the eligibility and will notify the
Contracting Officer.

(e) No incentive payment will be made--

(1) While a challenge is pending; or

(2) If a subcontractor is determined to be an ineligible participant.

(f)(1) The Contractor, on its own behalf or on behalf of a subcontractor at any tier, may request an incentive payment
in accordance with this clause.
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(2) The incentive amount that may be requested is 5 percent of the estimated cost, target cost, or fixed price included
in the subcontract at the time of award to the Indian organization, Indian-owned economic enterprise, or Native
Hawaiian small business concern.

(3) In the case of a subcontract for commercial items, the Contractor may receive an incentive payment only if the
subcontracted items are produced or manufactured in whole or in part by an Indian organization, Indian-owned
economic enterprise, or Native Hawaiian small business concern.

(4) The Contractor has the burden of proving the amount claimed and shall assert its request for an incentive
payment prior to completion of contract performance.

(5) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will
authorize an incentive payment of 5 percent of the estimated cost, target cost, or fixed price included in the
subcontract awarded to the Indian organization, Indian-owned economic enterprise, or Native Hawaiian small
business concern.

(6) If the Contractor requests and receives an incentive payment on behalf of a subcontractor, the Contractor is
obligated to pay the subcontractor the incentive amount.

(g) The Contractor shall insert the substance of this clause, including this paragraph (g), in all subcontracts
exceeding $500,000 for which further subcontracting opportunities may exist.

(End of clause)

252.227-7022     GOVERNMENT RIGHTS (UNLIMITED)  (MAR 1979)

The Government shall have unlimited rights, in all drawings, designs, specifications, notes and other works
developed in the performance of this contract, including the right to use same on any other Government design or
construction without additional compensation to the Contractor.  The Contractor hereby grants to the Government a
paid-up license throughout the world to all such works to which he may assert or establish any claim under design
patent or copyright laws.  The Contractor for a period of three (3) years after completion of the project agrees to
furnish the original or copies of all such works on the request of the Contracting Officer.

(End of clause)

252.227-7033     RIGHTS IN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor,
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of
materials or equipment.  The Government may duplicate, use, and disclose in any manner and for any purpose shop
drawings delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier.

252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991)
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(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the
Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of all costs for --

(i) Material;

(ii) Labor;

(iii) Equipment;

(iv) Subcontracts; and

(v) Overhead; and

(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed.

(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts.

(d) The Contractor's proposal shall include a justification for any time extension proposed.

252.236-7005     AIRFIELD SAFETY PRECAUTIONS.  (DEC 1991)

(a) Definitions.  As used in this clause --

(1) "Landing areas means" --

(i) The primary surfaces, comprising the surface of the runway, runway shoulders, and lateral safety zones.  The
length of each primary surface is the same as the runway length.  The width of each primary surface is 2,000 feet
(1,000 feet on each side of the runway centerline);

(ii) The "clear zone" beyond the ends of each runway, i.e., the extension of the primary surface for a distance of 1,000
feet beyond each end of each runway;

(iii) All taxiways, plus the lateral clearance zones along each side for the length of the taxiways (the outer edge of
each lateral clearance zone is laterally 250 feet from the far or opposite edge of the taxiway, e.g., a 75-foot-wide
taxiway would have a combined width of taxiway and lateral clearance zones of 425 feet); and

(iv) All aircraft parking aprons, plus the area 125 feet in width extending beyond each edge all around the aprons.

(2) "Safety precaution" areas means those portions of approach-departure clearance zones and transitional zones
where placement of objects incident to contract performance might result in vertical projections at or above the
approach-departure clearance, or the transitional surface.

(i) "The approach-departure clearance surface" is an extension of the primary surface and the clear zone at each end
of each runway, for a distance of 50,000 feet, first along an inclined (glide angle) and then along a horizontal plane,
both flaring symmetrically about the runway centerline extended.

(A) The inclined plane (glide angle) begins in the clear zone 200 feet past the end of the runway (and primary surface)
at the same elevation as the end of the runway.  It continues upward at a slope of 50:1 (1 foot vertically for each 50
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feet horizontally) to an elevation of 500 feet above the established airfield elevation.  At that point the plane becomes
horizontal,  continuing at that same uniform elevation to a point 50,000 feet longitudinally from the beginning of the
inclined plane (glide angle) and ending there.

(B) The width of the surface at the beginning of the inclined plane (glide angle) is the same as the width of the clear
zone.  It then flares uniformly, reaching the maximum width of 16,000 feet at the end.

(ii) The "approach-departure clearance zone" is the ground area under the approach-departure clearance surface.

(iii) The "transitional surface" is a sideways extension of all primary surfaces, clear zones, and approach-departure
clearance surfaces along inclined planes.

(A) The inclined plane in each case begins at the edge of the surface.

(B) The slope of the incline plane is 7:1 (1 foot vertically for each 7 feet horizontally).  It continues to the point of
intersection with the --

(1) Inner horizontal surface (which is the horizontal plane 150 feet above the established airfield elevation); or

(2) Outer horizontal surface (which is the horizontal plane 500 feet above the established airfield elevation), whichever
is applicable.

(iv) The "transitional zone" is the ground area under the transitional surface.  (It adjoins the primary surface, clear
zone, and approach-departure clearance zone.)

(b) General.  (1) The Contractor shall comply with the requirements of this clause while --

(i) Operating all ground equipment (mobile or stationary);

(ii) Placing all materials; and

(iii) Performing all work, upon and around all airfields.

(2) The requirements of this clause are in addition to any other safety requirements of this contract.

(c) The Contractor shall -

(1) Report to the Contracting Officer before initiating any work;

(2) Notify the Contracting Officer of proposed changes to locations and operations;

(3) Not permit either its equipment or personnel to use any runway for purposes other than aircraft operation without
permission of the Contracting Officer, unless the runway is -

(i) Closed by order of the Contracting Officer; and

(ii) Marked as provided in paragraph (d)(2) of this clause;

(4) Keep all paved surfaces, such as runways, taxiways, and hardstands, clean at all times and, specifically, free from
small stones which might damage aircraft propellers or jet aircraft;

(5) Operate mobile equipment according to the safety provisions of this clause, while actually performing work on the
airfield.  At all other times, the Contractor shall remove all mobile equipment to locations -
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(i) Approved by the Contracting Officer;

(ii) At a distance of at least 750 feet from the runway centerline, plus any additional distance; and

(iii) Necessary to ensure compliance with the other provisions of this clause; and

(6) Not open a trench unless material is on hand and ready for placing in the trench.  As soon as practicable after
material has been placed and work approved, the Contractor shall backfill and compact trenches as required by the
contract.  Meanwhile, all hazardous conditions shall be marked and lighted in accordance with the other provisions of
this clause.

(d) Landing areas.  The Contractor shall -

(1) Place nothing upon the landing areas without the authorization of the Contracting Officer;

(2) Outline those landing areas hazardous to aircraft, using (unless otherwise authorized by the Contracting Officer)
red flags by day, and electric, battery-operated low-intensity red flasher lights by night;

(3) Obtain, at an airfield where flying is controlled, additional permission from the control tower operator every time
before entering any landing area, unless the landing area is marked as hazardous in accordance with paragraph (d)(2)
of this clause;

(4) Identify all vehicles it operates in landing areas by means of a flag on a staff attached to, and flying above, the
vehicle.  The flag shall be three feet square, and consist of a checkered pattern of international orange and white
squares of 1 foot on each side (except that the flag may vary up to ten percent from each of these dimensions);

(5) Mark all other equipment and materials in the landing areas, using the same marking devices as in paragraph (d)(2)
of this clause; and

 (6) Perform work so as to leave that portion of the landing area which is available to aircraft free from hazards, holes,
piles of material, and projecting shoulders that might damage an airplane tire.

(e) Safety precaution areas.  The Contractor shall -

(1) Place nothing upon the safety precaution areas without authorization of the Contracting Officer;

(2) Mark all equipment and materials in safety precaution areas, using (unless otherwise authorized by the
Contracting Officer) red flags by day, and electric, battery-operated, low-intensity red flasher lights by night; and

(3) Provide all objects placed in safety precaution areas with a red light or red lantern at night, if the objects project
above the approach-departure clearance surface or above the transitional surface.

252.242-7000     POSTAWARD CONFERENCE (DEC 1991)

The Contractor agrees to attend any postaward conference convened by the contracting activity or contract
administration office in accordance with Federal Acquisition Regulation subpart 42.5.

(End of clause)
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252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998)

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for
performing the change, and shall not include any costs that already have been reimbursed or that have been
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance
with applicable acquisition regulations.

(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an
individual authorized to certify the request on behalf of the Contractor:

I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of
my knowledge and belief.

----------------------------------------------------------------------
(Official's Name)
----------------------------------------------------------------------
(Title)

(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--

(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation
(FAR); and

(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual
cost data and data to support any estimated costs, even if cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to----

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services,
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.

252.244-7000     SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL COMPONENTS (DOD) (MAR
2000)

In addition to the clauses listed in paragraph (c) of the Subcontracts for Commercial Items and Commercial
Components clause of this contract (Federal Acquisition Regulation 52.244-6), the Contractor shall include the terms
of the following clauses, if applicable, in subcontracts for commercial items or commercial components, awarded at
any tier under this contract:

252.225-7014  Preference for Domestic Specialty Metals, Alternate I (10 U.S.C. 2241 note).
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252.247-7023  Transportation of Supplies by Sea (10 U.S.C. 2631).

252.247-7024  Notification of Transportation of Supplies by Sea (10 U.S.C. 2631).

(End of clause)

252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002)

(a) Definitions.  As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of
manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies.

(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international
waters.

(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is
performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or
owned  by the DoD at the time of transportation by sea.

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a
reference to a DoD contract number or a military destination.

(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract.

(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if--

(i) This contract is a construction contract; or

(ii) The supplies being transported are--

(A) Noncommercial items; or

(B) Commercial items that--
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(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor does
not add value to items that it contracts for f.o.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer will
process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure to
grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or any
other clause of this contract.  Requests shall contain at a minimum --

(1) Type, weight, and cube of cargo;

(2) Required shipping date;

(3) Special handling and discharge requirements;

(4) Loading and discharge points;

(5) Name of shipper and consignee;

(6) Prime contract number; and

(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and
facsimile message or letters will be sufficient for this purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh Street
SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, which
shall contain the following information:

(1) Prime contract number;

(2) Name of vessel;

(3) Vessel flag of registry;

(4) Date of loading;
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(5) Port of loading;

(6) Port of final discharge;

(7) Description of commodity;

(8) Gross weight in pounds and cubic feet if available;

(9) Total ocean freight in U.S. dollars; and

(10) Name of the steamship company.

(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its
knowledge and belief--

(1) No ocean transportation was used in the performance of this contract;

(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract;

(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or

(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the
written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format:

    ITEM              CONTRACT          QUANTITY
    DESCRIPTION     LINE ITEMS
    ____________________________________________________________________
    ____________________________________________________________________
    ____________________________________________________________________
    ____________________________________________________________________
TOTAL_______________________________________________________________

(g) If the final invoice does not include the required representation, the Government will reject and return it to the
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is
entitled to equitably adjust the contract, based on the unauthorized use.

(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor
shall flow down the requirements of this clause as follows:

(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.

(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.

(End of clause)

252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA  (MAR 2000)
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(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of
Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the award of this
contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this
contract, will be transported by sea, the Contractor --

(1) Shall notify the Contracting Officer of that fact; and

(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea clause of this
contract.

(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the
relationship of the contracting parties--

(1) In all subcontracts under this contract, if this contract is a construction contract; or

(2) If this contract is not a construction contract, in all subcontracts under this contract that are for--

(i) Noncommercial items; or

(ii) Commercial items that--

(A) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it subcontracts for f.o.b. destination shipment);

(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(End of clause)
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Section 00800 - Special Contract Requirements

CLAUSES INCORPORATED BY FULL TEXT

52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 5 calendar days after the date the
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready
for use not later than the performance time stated on each task order.  The time stated for completion shall include
final cleanup of the premises.

 (End of clause)

52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of  (to be established by each task order) for each calendar day
of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination
clause.

(End of clause)

52.217-7     OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)

The Government may require the delivery of the numbered line item, identified in the Schedule as an option item, in
the quantity and at the price stated in the Schedule.  The Contracting Officer may exercise the option by written
notice to the Contractor within 30 calendar days of the expiration of each period.  Delivery of added items shall
continue at the same rate that like items are called for under the contract, unless the parties otherwise agree.

(End of clause)

52.223-9     ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR EPA-DESIGNATED
PRODUCTS (AUG 2000)

(a) Definitions. As used in this clause--

Postconsumer material means a material or finished product that has served its intended use and has been discarded
for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of the broader
category of “recovered material.”

Recovered material means waste materials and by-products recovered or diverted from solid waste, but the term does
not include those materials and by-products generated from, and commonly reused within, an original manufacturing
process.



W912HN-04-R-0043
0004

Page 168 of 179

(b) The Contractor, on completion of this contract, shall--

(1) Estimate the percentage of the total recovered material used in contract performance, including, if applicable, the
percentage of postconsumer material content; and

(2) Submit this estimate to the designated address on individual task order.

(End of clause)

52.223-4002  U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1

  This paragraph applies to contracts and purchase orders that require the contractor to comply with EM 385-1-1
(e.g., contracts that include the Accident Prevention clause at FAR 52.236-13 and/or other safety provisions).  EM
385-1-1 and its changes are available at http://www.hq.usace.army.mil.  (At the HQ homepage, select Safety and
Occupational Health.)  The Contractor shall be responsible for complying with the current edition and all changes
posted on the web through the date that is 10 calendar days prior to the date offers are due.  If the solicitation is
amended to extend the time set for receipt of offers, the 10 calendar days rule stated above shall be applied against
the amended date.  (For example, if offers are due on 10 April, all changes posted on or before 31 March shall apply
to the contract.  If the time for receipt of offers is extended from 10 April to 20 April, all changes posted on or
before 10 April shall apply to the contract.)

52.228-4001  RECOMMENDED INSURANCE COVERAGE – MAY 2000

The Design-Build Contractor’s attention is invited to the contract requirements concerning “RESPONSIBILITY OF
THE CONTRACTOR FOR DESIGN’ and ‘WARRANTY OF CONSTURCTION WORK”.  These requirements vest in
the Contractor complete responsibility for the professional quality, technical accuracy, and coordination of all design,
drawings, specifications and other work or materials furnished by his in-house or consultant forces.  The Design-
Build Contractor must correct and revise any errors or deficiencies in his work, notwithstanding any review, approval,
acceptance or payment by the Government.  The Contractor must correct and change any work resulting from his
defective design at no additional cost to the Government.  The requirements further stipulate that the Design-Build
Contractor shall be liable to the Government for the damages to the Government caused by negligent performance.
Though it is not am mandatory requirement, this is to recommend that the Design-Build Contractor investigate and
obtain appropriate insurance coverage for such liability protection.

(End of Clause)

52.228-4002     REQUIRED INSURANCE (FEB 1987 SAS) (Ref. FAR 28.307)

  (a) The Contractor shall procure and maintain during the entire period of his performance under this contract the
following minimum insurance:
          Comprehensive and Employer's Liability Insurance in the amount
          required by the State law in which the work is to be performed
          under this contract.
          Comprehensive General Liability Insurance in an amount not less
          than $500,000 per accident.
          Automobile Liability Insurance:  $200,000 per person and $500,000
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          per accident for bodily injury liability and $20,000 property
          damage liability.
  (b) Prior to the commencement of work hereunder, the Contractor shall furnish to the Contracting Officer a certificate
or written statement of the above-required insurance.  The policies evidencing required insurance shall contain an
endorsement to the effect that cancellation, or any material change in the policies adversely affecting the interests of
the Government in such insurance, shall not be effective for such period as may be prescribed by the laws of the
State in which this contract is to be performed and in no event less than 30 days after written notice thereof to the
Contracting Officer.
  (c) The Contractor agrees to insert the substance of this clause, including this subparagraph (c), in all subcontracts
hereunder.
(End of clause)

52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE
MAR 1995)--EFARS
  (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of Proposals and FAR Part 49.
  (b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece
of equipment or groups of similar serial and series for which the Government can determine both ownership and
operating costs from the contractor's accounting records.  When both ownership and operating costs cannot be
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's accounting
records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, Construction
Equipment Ownership and Operating Expense Schedule, Region III.  Working conditions shall be considered to be
average for determining equipment rates using the schedule unless specified otherwise by the contracting officer.
For equipment not included in the schedule, rates for comparable pieces of equipment may be used or a rate may be
developed using the formula provided in the schedule.  For forward pricing, the schedule in effect at the time of
negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was performed shall apply.
  (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  Rates for
equipment rented from an organization under common control, lease-purchase arrangements, and sale-leaseback
arrangements, will be determined using the schedule, except that actual rates will be used for equipment leased from
an organization under common control that has an established practice of leasing the same or similar equipment to
unaffiliated lessees.
  (d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data,
or partial/limited data, as appropriate.  The data shall be submitted on Standard Form 1411, Contract Pricing Proposal
Cover Sheet.
(End of clause)

52.232-4007   ACCOUNTING AND APPROPRIATION DATA (APR 1989 CESAS-RM)

Accounting and Appropriation Data will be cited on individual task orders.

(End of clause)

52.232-4008     DESIGNATED BILLING OFFICE (APR 1989 CESAS-RM)
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The designated billing office will be determined by the location of the work contained within each task order and will
be shown in Block 14 of the DD Form 1155, ORDER FOR SUPPLIES OR SEVICES.

(End of Clause)

52.232-4009  DESIGNATED PAYMENT OFFICE (AUG 1998 CESAS-RM-F)

  Payment will be made by:
            U.S. Army Corps of Engineers Finance Center
            ATTN:  CEFC-AO-P
            5720 Integrity Drive
            Millington, TN  38054-5005
                           (End of clause)

52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)—EFARS

  (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts, materials delivered to the
contractor at locations other than the site of the work may be taken into consideration in making payments if included
in payment estimates and if all the conditions of the General Provisions are fulfilled.  Payment for items delivered to
locations other than the work site will be limited to: (1) materials required by the technical provisions; or (2) materials
that have been fabricated to the point where they are identifiable to an item of work required under this contract.
  (b) Such payment will be made only after receipt of paid or receipted invoices or invoices with canceled check
showing title to the items in the prime contractor and including the value of material and labor incorporated into the
item.  In addition to petroleum products, payment for materials delivered off-site is limited to the following items:
None

(End of clause)

52.236-14     AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)

(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing
outlets and supplies, as specified in the contract.  Unless otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the
Government or, where the utility is produced by the Government, at reasonable rates determined by the Contracting
Officer.  The Contractor shall carefully conserve any utilities furnished without charge.

(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, shall install
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the
amount of each utility used for the purpose of determining charges.  Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and associated
paraphernalia.

(End of clause)

52.236-4001 DESIGN-BUILD CONTRACT-ORDER OF PRECEDENCE – AUG 1997
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(a)  The contract includes the standard contract clauses and schedules current at the time of award.  It also entails:
(1) the solicitation in its entirety, including all drawings, cuts and illustrations, and any amendments during proposal
evaluation and selection, and (2) the successful Offeror’s accepted proposal.  The contract constitutes and defines
the entire agreement between the Contractor and the Government.  No documentation shall be omitted which in any
ways bears upon the terms of that agreement.

(b)  In the event of conflict or inconsistency between any of the provisions of the various portions of this contract,
precedence shall be given in the following order:

      (1)  Betterments:  Any portions of the Offeror’s proposal which both meet and exceed the provisions of the
solicitation

      (2)  The provisions of the solicitation.  (see also Contract Clause:  SPECIFICATIONS AND DRAWINGS FOR
CONSTRUCTION.)

      (3)  All other provisions of the accepted proposal.

      (4)Any design products, including but not limited to plans, specifications, engineering studies and analyses,
shop drawings, equipment installation drawings, etc.  These are “deliverables” under the contract and are not part of
the contract itself.  Design products must conform to all provisions of the contract, in the order of precedence herein.

(End of Clause)

52.236-4003 RESPONSIBILITY OF THE CONTRACTOR FOR DESIGN – FEB 2000

(ii)  The Contractor shall be responsible for the professional quality, technical accuracy, and the coordination of all
designs, drawings, specifications, and other non-construction services furnished by the Contractor under this
contract.  The Contractor shall, without additional compensation, correct or revise any errors or deficiency in its
designs, drawings, specifications, and other non-construction services and perform any necessary rework or
modifications, including any damage to real or personal property, resulting from the design error or omission.

(iii)  Neither the Government’s review, approval or acceptance of, nor payment for, the services required under this
contract shall be construed to operate as a waiver of any rights under this contract or of any cause of action
arising out of the performance of this contract.  The Contractor shall be and remain liable to the Government in
accordance wit applicable law for all damages to the Government caused by the Contractor’s negligent
performance of any of these services furnished under this contract.

(iv)  The rights and remedies of the Government provided for under this contract are in addition to any other rights
and remedies provided by law

(v)  If the Contractor is comprised of more than one legal entity shall be jointly and severally liable thereunder.

 (End of Clause)

52.236-4004  SEQUENCE OF DESIGN-CONSTRUCTION – AUG 1997

(a)  After receipt of the Contract Notice to Proceed (NTP) the Contractor shall initiate design, comply with all design
submission requirements as covered under Division 01 General Requirements, and obtain Government review of each
submission.  No construction may be started, <with the exception of….clearing, etc…> until the Government reviews
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the Final Design submission and determines it satisfactory for purposes of beginning construction.  The Contracting
Officer will notify the Contractor when the design is cleared for construction.  The Government will not grant any time
extension for any design resubmittal required when, in the opinion of the Contracting Officer, the initial submission
failed to meet the minimum quality requirements as set forth in the Contract.

(b)  If the Government allows the Contractor to proceed with limited construction based on pending minor revisions
to the reviewed Final Design submission, no payment will be made for any in-place construction related to the
pending revisions until they are completed, resubmitted and are satisfactory to the Government.

(c)  No payment will be made for any in-place construction until all required submittals have been made, reviewed and
are satisfactory to the Government.

(End of Clause)

52.236-4005  SEQUENCE OF DESIGN- CONSTRUCTION (FAST TRACK) – AUG 1997

(2)  After receipt of the Contract Notice to Proceed (NTP) the Contractor shall initiate design, comply with all design
submissions requirements as covered under Division 01 General Requirements, and obtain Government review of
each submission.  The contractor may begin construction on portions of the work for which the Government has
reviewed the final design submission and has determined satisfactory for purposes of beginning construction.
The Contracting Officer will notify the Contractor when the design is cleared for construction.  The Government
will not grant any time extension for any design resubmittal required when, in the opinion of the Contracting
Officer, the initial submission failed to meet the minimum quality requirements as set forth in the Contract.

(3)  If the Government allows the Contractor to proceed with the construction based on pending minor revisions to
the reviewed Final Design submission, no payment will be made for any in-place construction related to the
pending revisions until they are completed, resubmitted and are satisfactory to the Government.

(4)  No payment will be made for any in-place construction until all required submittals have been made, reviewed
and are satisfactory to the Government.

(End of Clause)

52.236-4006  CONSTRUCTOR’S ROLE DURING DESIGN – JUN 1998

The Contractor’s construction management key personnel shall be actively involved during the design process to
effectively integrate the design and construction requirements of this contract.  In addition to the typical required
construction activities, the constructor’s involvement includes, but is not limited to actions such as: integrating the
design schedule into the Master Schedule to maximize the effectiveness of fast-tracking design and construction
(within the limits allowed in the contract), ensuring constructability and economy of the design, integrating the shop
drawing and installation drawing process into the design, executing the material and equipment acquisition programs
to meet critical schedules, effectively interfacing the construction QC program with the design QC program, and
maintaining and providing the design team with accurate, up-to-date redline and as-built documentation.  The
Contractor shall require and manage the active involvement of key trade subcontractors in the above activities.

(End of Clause)
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52.236-4007   TRAINING – FEB 2000

The Contractor shall provide operational and maintenance training for all systems furnished under this contract for
the operating and maintenance personnel.  The system manufacturer shall conduct the training, where feasible.  All
operation and maintenance manuals shall be submitted and approved prior to conducting the training, where feasible.
All operation and maintenance manuals shall be submitted and approved prior to conducting the training and shall be
used during training.  The Contractor shall video tape the training session on VHS tapes and provide the tapes to the
Government.

(End of Clause)

52.236-4008  DESIGN CONFERENCES – AUG 1997

(a)  Pre-Work:  As part of the Pre-Work Conference conducted after contract award, key representatives of the
Government and the Contractor will review the design submission and procedures specified herein, discuss the
preliminary design schedule and provisions for phase completion of the D-B documents with construction activities
(fast tracking), as appropriate, meet with Corps of Engineers Design Review personnel and key Using Agency points
of contract and any other appropriate pre-design discussion items.

(b)  Design Charette:  After award of the contract, the Contractor shall visit the site and conduct extensive interviews,
and problem solving discussions with the individual users, base personnel, Corps of Engineers personnel to acquire
all necessary site information, review user options, and discuss user needs.  The Contractor shall document all
discussions.  The design shall be finalized as direct result of these meetings.

(c)  Design Review Conferences:  Review conferences will be held on base for each design submittal.  The Contractor
will bring the personnel that developed the design submittal to the review conference.  The conferences will take
place the week after the review is complete.

(End of Clause)

52.236-4009  PARTNERING – FEB 2000

In order to most effectively accomplish this contract, the Government proposes to form a partnership with the
Contractor to develop a cohesive building team.  It is anticipated that this partnership would involve the  Contractor,
primary subcontractors and designers and the Corps of Engineers.  This partnership would strive to develop a
cooperative management team drawing on the strengths of each team member in an effort to achieve quality project
within budget and on schedule.  This partnership would be bilateral in membership and participation will be totally
voluntary.  Any cost associated with effectuating this partnership, excluding travel and lodging cost of Government
personnel, will be borne by each party.  The partnering meetings shall be held in a location to be determined.

(End of Clause)

52.236-4013  CONTRACTOR-PREPARED NETWORK ANALYSIS SYSTEM
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(January 2002 SAS) (Ref. DFARS 236.273)

The progress chart to be prepared by the contractor pursuant to FAR 52.236-15, Schedules for Construction
Contracts, shall utilize the Critical Path Method (CPM) of network calculation.  (See Attachment 1 to Section 00800).

52.236-4015   PRECONSTRUCTION CONFERENCE (OCT 1988 SAS) (Ref. FAR 36.305)

  (a) A preconstruction conference will be arranged by the Area/Resident Engineer after award of contract and before
commencement of work.  The Area/Resident Engineer will notify the Contractor of the time and date set for the
meeting.  At this conference, the Contractor shall be oriented with respect to Government procedures and line of
authority, contractual, administrative, and construction matters.
  (b) The Contractor shall bring to this conference, in completed form, a Certificate of Insurance, plus the following
items in either completed or draft form:
          Accident Prevention Plan (5 copies)
           (use format shown in Attachment 1 to SECTION 00800)
          Quality Control Plan (5 copies)
          Letter Appointing Superintendent
          Transmittal Register
          Power of Attorney and Certified Copy of Resolution
          Network Analysis System, when applicable
          List of Subcontractors
  (c) A letter of record will be written documenting all items discussed at the conference, and a copy will be furnished
by the Area/Resident Engineer to all in attendance.
                            (End of clause)

52.236-4016   VIDEO TAPING OPERATING AND MAINTENANCE INSTRUCTIONS (MAR 1987 SASCD-SQ)

  For all of the operating and maintenance instructions which are required in the contract specifications, the
Contractor shall video tape these instructions as they are presented to the Government representatives.  These tapes
shall provide clear and understandable detailed instructions for all items required by the contract specifications.  The
tapes shall be prepared by an experienced video director/cameraman using good quality half-inch VHS color tape
with correct sound equipment, lighting, and backdrop.  The sound and picture quality shall be high and subject to
approval by the Contracting Officer.  The tapes are intended as followup training for other Government
representatives at a later date.  They must be suitable for this purpose.  The Contractor shall be responsible for the
contents of the instructions and shall verify that they are correct prior to taping.  The Contractor may submit
individual equipment manufacturer's instructional tape(s), provided they meet the above qualifications and cover the
actual equipment that is installed.  The tape(s) shall be for specific equipment identified by contents and contract
name and number.  The Contractor shall submit one copy of the tape(s) to the Contracting Officer for review and
approval.  Unacceptable tapes are to be corrected by the Contractor as indicated by the Contracting Officer at no
additional cost to the Government.
                            (End of clause)

52.236-4017  SUBMITTAL OF MODIFICATION COST ESTIMATE PROPOSALS (MAR 1992 SAS)
(Ref. DFARS 52.236-7000)
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  When submittals of Cost Estimate Proposals are required for additions or deletions to work under this contract by
modification, the Contractor shall use DA Form 5418-R titled "Cost Estimate Analysis" (see Attachment 1 to
SECTION 00800).  A  separate assemblage will be prepared for submittal by each trade affected  by the proposed
work.
(End of clause)

52.244-4001  KEY PERSONNEL, SUBCONTRACTORS AND OUTSIDE ASSOCIATES OR CONSULTANTS – AUG
1997

In connection with the services covered by this contract, any in-house personnel, subcontractors, and outside
associates or consultants will be limited to the individuals or firms that were specifically identified and agreed to
during negotiations.  The contractor shall obtain the Contracting Officer’s written consent before making any
substitution for these designated in-house personnel, subcontractors, associates, or consultants.

(End of Clause)

52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of
components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the
work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available to the Government. All work shall be conducted under the general
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;

(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of this
section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material reasonably
needed for performing such safe and convenient inspections and tests as may be required by the Contracting Officer.
The Government may charge to the Contractor any additional cost of inspection or test when work is not ready at the
time specified by the Contractor for inspection or test, or when prior rejection makes reinspection or retest necessary.
The Government shall perform all inspections and tests in a manner that will not unnecessarily delay the work.
Special, full size, and performance tests shall be performed as described in the contract.
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(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to contract
requirements, unless in the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed work by removing
it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and material. If the
work is found to be defective or nonconforming in any material respect due to the fault of the Contractor or its
subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory reconstruction.
However, if the work is found to meet contract requirements, the Contracting Officer shall make an equitable
adjustment for the additional services involved in the examination and reconstruction, including, if completion of the
work was thereby delayed, an extension of time.

(i)  Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

(End of clause)

52.246-4001  WARRANTY OF CONSTRUCTION WORK – AUG 1997

(a)  In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (1)
of this clause, that work performed under this contract conforms to the contract requirements and is free of any
defect in equipment, material, or workmanship performed by the Contractor or any subcontractor or supplier at any
tier.

(b)  This warranty shall contain for a period of  year from the date of final acceptance of the work.  If the Government
takes possession of any part of the work before final acceptance, this warranty shall continue for a period of 1 year
from the date the Government takes possession.

(c)  The Contractor shall remedy at the Contractor’s expense any failure to conform, or any defect.  In addition, the
Contractor shall remedy at the Contractor’s expense any damage to Government-owned or controlled real or personal
property, when that damage is the result of –

       (1)  The Contractor’s failure to  conform to contract requirements; or

        (2)  Any defect of equipment, material, or workmanship.

(d)  The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause.  The
Contractor’s warranty with respect to work repaired or replaced will run for 1 year from the date of repair or
replacement.

(e)  The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of any
failure, defect, or damage.
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(f)  If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, the
Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the
Contractor’s expense.

(g)  With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract, the Contractor shall –

       (1)  Obtain all warranties that would be given in normal commercial practice:

       (2)  Require all warranties to be executed, in writing for the benefit of the Government, if directed by the
Contracting Officer; and

        (3)Enforce warranties for the benefit of the Government, if directed by the Contracting Officer.

(h)  In the event the Contractor’s warranty under paragraph (b) of this clause has expired, the Government may bring
suit at its expense to enforce a subcontractor’s, manufacturer’s or supplier’s warranty.

(i)  Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material furnished by the Government nor for the repair
of any damage that results from any defect in Government-furnished material or design.

(j)  This warranty shall not limit the Government’s rights under the Inspection and Acceptance clause of this contract
with respect to latent defects, gross mistakes, or fraud.

(End of Clause)

52.248-4003  VALUE ENGINEERING AFTER AWARD

(j) In reference to Contract Clause 52.248-3, “Value Engineering – Construction”, the Government may refuse to
entertain a “Value Engineering Change Proposal” (VECP) for those “performance oriented” aspects of the
Solicitation documents which were addressed in the Contractor’s accepted contract proposal and which were
evaluated in competition with other offerors for award of this contract.

(k) The Government may consider a VECP for those “prescriptive” aspects of the Solicitation documents, not
addressed in the Contractor’s accepted contract proposal or addressed but evaluated only for minimum
conformance with the Solicitation requirements.

(l) For purposes of this clause, the term “performance oriented” refers to those aspects of the design criteria or
other contract requirements which allow the Offeror or Contractor certain latitude, choice of and flexibility to
propose in its accepted contract offer a choice of design, technical approach, design solution, construction
approach or other approach to fulfil the contract requirements.  Such requirements generally tend to be
expressed in terms of functions to be performed, performance required or essential physical characteristics,
without dictating a specific process or specific design solution for achieving the desired result.

(m) In contrast, for purposes of this clause, the term “prescriptive” refers to those aspects of the design criteria or
other Solicitation requirements wherein the Government expressed the design solution or other requirements in
terms of specific materials, approaches, systems and/or processes to be used.  Prescriptive aspects typically
allow the Offerors little or no freedom in the choice of design approach, materials, fabrication techniques,
methods of installation or other approach to fulfill the contract requirements.
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(End of Clause)

 52.249-4001  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (APR 1991 OCE)
                         (Ref. FAR 52.249-10)

  (a) This provision specifies the procedure for the determination of time extensions for unusually severe weather in
accordance with the contract clause entitled DEFAULT (FIXED-PRICE CONSTRUCTION).  In order for the
Contracting Officer to award a time extension under this clause, the following conditions must be satisfied:
    (1) The weather experienced at the project site during the contract period must be found to be unusually severe,
that is, more severe than the adverse weather anticipated for the project location during any given month.
    (2) The unusually severe weather must actually cause a delay to the completion of the project.  The delay must be
beyond the control and without the fault or negligence of the Contractor.
  (b) The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and
Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for
monthly weather time evaluations.  The Contractor's progress schedule must reflect these anticipated adverse
weather delays in all weather dependent activities.
                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                    WORKDAYS BASED ON 5-DAY WORK WEEK
JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC

                       TO BE DETERMINED BY EACH TASK ORDER

  (c) Upon acknowledgment of the Notice to Proceed and continuing through-out the contract, the Contractor will
record on the daily Contractor Quality Control report the occurrence of adverse weather and resultant impact to
normally scheduled work.  Actual adverse weather delay days must prevent work on critical activities for 50 percent
or more of the Contractor's scheduled workday.  The number of actual adverse weather delay days shall include days
impacted by actual adverse weather (even if adverse weather occurred in previous month), be calculated
chronologically from the first to the last day in each month, and be recorded as full days.  If the
number of actual adverse weather delay days exceeds the number of days anticipated in paragraph (b) above, the
Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for
equivalent fair weather workdays, and issue a modification in accordance with the contract clause entitled DEFAULT
(FIXED PRICE CONSTRUCTION).
(End of clause)

52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS - EFARS
    Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis
under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total cost basis, the following
principles will be applied to determine allowable equipment costs:

(1)  Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not be available in
the contractor's accounting records to determine total actual equipment costs.

(2)If equipment costs have been allocated to a contract using predetermined rates , those charges will be adjusted to
actual costs.

(3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses.

(4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the
provisions of FAR 31.205-11).
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(5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate.
(End of Clause)
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ATTACHMENT 1 TO SECTION 00800 

 
LIST OF ATTACHMENTS 

 
1.  Rates of Wages:  To be issued with each task order. 
 
2.  Formats: 
 
    Project Sign  
 
    Project Sign Legend Defined  
 
    Erection Details  
     
    Corps of Engineers Logo 
 
    Accident Prevention Plan (Ref. FAR 52.236-13 and EM 385-1-1) 
 
    Construction Quality Control Report 
 
    Small and Disadvantaged Business Subcontracting Plan 
 
    Weekly Temporary Electrical Inspection 
 
3.  Minimum Standard for Temporary Electrical Service (Ref. FAR 52.236-14) 
 
4.  Forms: 
 
    SAS Form 9 - Activity Hazard Analysis 
 
    SAD Form 1666a-R - Safety Checklist for Crawler, Truck & Wheel Mounted 
    Cranes 
 
    SAD Form 1666b-R - Safety Checklist for Portal, Tower, and Pillar Cranes 
 
    SAD Form 1666c-R - Safety Checklist for Rigging 
 
    SAD Form 1666d-R - Safety Checklist for Motor Vehicles, Trailers and   
    Trucks 
 
    SAD Form 1666e-R - Safety Checklist for Crawler Tractors and Dozers 
 
    SAD Form 1666f-R - Safety Checklist for Scrapers, Motor Graders, and 
    Other Mobile Equipment 
 
    SAD Form 1666g-R - Safety Checklist for Material Hoists 
 
    SAD Form 1666h-R - Safety Checklist for Earth Drilling Equipment 
 
    ENG Form 4025 - Transmittal of Shop Drawings, Equipment Data, Material 
    Samples, or Manufacturer's Certificates of Compliance 
 
    DA Form 5418-R - Cost Estimate Analysis 
  
    Standard Form LLL-A - Disclosure of Lobbying Activities 
 
    Real Property Inventory 
 





PROJECT SIGN LEGEND DEFINED

Legend Group 1:  The words:

                 "Construction           or       "Design and Construction
                  Supervised by:"                  Supervised by:"

shall be placed on two lines using black, 1.25" Helvetica regular typeface. 
Maximum line length is 19".

10.5" Reverse Signature:  The Corps symbol shall be a 10.5" white reverse
signature using a 6" castle on a red background.  The castle and surrounding
border lines shall be white.  The castle windows, door, and logo background
are to be red.  The words "U.S. Army Corps of Engineers" shall be black.

Legend Group 2:  The words:

                 "Savannah District
                  South Atlantic Division"

shall be placed on two lines below the 10.5" reverse signature, using black,
1.25" Helvetica regular typeface.

Legend Group 3:  The "Name of Project" shall be placed on one to three lines
using white 3" Helvetica bold typeface.  Maximum line length is 42".

Legend Group 4:  The "Army Installation" shall be a one or two line
identification of the facility or name of the sponsoring department. 
Lettering is to be white, 1.5" Helvetica regular typeface.  Maximum line
length is 42".

NOTE:  Cross-align the first line of legend group 4 with the first line of the
Corps signature (U.S. Army Corps) as shown.

Legend Group 5a:  The words:

                  "Architects:"  or  "Engineers:"  or  "Architect-Engineers:"

shall be a one to five line identification of the prime architect or
engineering corporate or firm name, city, and State.  Lettering shall be
white, 1.25" Helvetica regular typeface.  Maximum line length is 21".

Legend Group 5b:  The "Contractor:" shall be a one to five line identification
of the prime Contractor corporate or firm name, city, and State.  Include type
of Contractor, i.e. General Contractor, etc.  Lettering shall be white, 1.25"
Helvetica regular typeface.  Maximum line length is 21".

NOTE:  All typography shall be flush left and rag right, upper and lower case
with initial capitals only as shown.
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FORMAT
(Ref. FAR 52.236-13 and EM 385-1-1 dated 3 Sep 96)

ACCIDENT PREVENTION PLAN

MINIMUM BASIC OUTLINE FOR ACCIDENT PREVENTION PLAN

An accident prevention plan is, in essence, a safety and health policy and
program document.  The following areas are typically addressed in an accident
prevention plan, but a plan shall be job specific and shall also address any
unusual or unique aspects of the project or activity for which it is written.

The accident prevention plan shall interface with the employer's overall
safety and health program.  Any portions of the overall safety and health
program that are referenced in the accident prevention plan shall be included
as appropriate.

1. SIGNATURE SHEET.  Title, signature, and phone number of the following:

a.  Plan preparer (corporate safety staff person, QC);

b.  Plan approval, e.g., owner, company president, regional vice
president (HTRW activities require approval of a Certified Industrial
Hygienist (or qualified Industrial Hygiene personnel for in-house USACE
activities; a Certified Safety Professional (or qualified USACE safety
personnel for in-house work) may approve the plan for operations involving UST
removal where contaminants are known to be petroleum, oils, or lubricants);

c.  Plan concurrence (provide concurrence of other applicable corporate and
project personnel (contractor)), e.g., Corporate Chief of Operations,
Corporate Chief of Safety, Corporate Industrial Hygienist, project manager or
superintendent, project safety professional, project QC.

The plan will be developed by qualified personnel (plan preparer) and will be
signed by a competent person (plan concurrence) and a representative of the
prime contractor=s project management team (plan approval).

2. BACKGROUND INFORMATION.  List the following:

a.  Contractor;

b.  Contract number;

c.  Project name;

d.  Brief project description, description of work to be performed,
and location (map);

e.  Contractor accident experience (provide information such
as EMR, OSHA 200 Forms, corporate safety trend analyses);

f.  Listing of phases of work and hazardous activities requiring activity
hazards analyses.

3. STATEMENT OF SAFETY AND HEALTH POLICY. (In addition to the corporate
policy statement, a copy of the corporate safety program may provide a
significant portion of the information required by the accident prevention
plan.)

4. RESPONSIBILITIES AND LINES OF AUTHORITIES.
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a.  Identification and accountability of personnel responsible for safety -
at both corporate and project level (contracts specifically requiring safety
or industrial hygiene personnel should include a copy of their resume - the
District Safety and Occupational Health Office will review the qualifications
for acceptance).  For items in EM 385-1-1 which require the use of a
Acompetent person@ or a Aqualified person@, the contractor is to maintain
documentation demonstrating the competence or qualification of that
individual.

b.  Lines of authority

5. SUBCONTRACTORS AND SUPPLIERS.  Provide the following:

  a.  Identification of subcontractors and suppliers (if known);

  b.  Means for controlling and coordinating subcontractors and suppliers;

  c.  Safety responsibilities of subcontractors and suppliers.

6. TRAINING.

  a.  List subjects to be discussed with employees in safety indoctrination.

  b.  List mandatory training and certifications which are applicable to this
project (e. g., explosive actuated tools, confined space entry, crane
operator, diver, vehicle operator, HAZWOPER training and certification,
personal protective equipment) and any requirements for periodic
retraining/recertification.

  c.  Identify requirements for emergency response training.

  d.  Outline requirements (who attends, when given, who will conduct etc.)
for supervisory and employee safety meetings.

  e.  Identify location at the project site where the records will be
maintained.

7. SAFETY AND HEALTH INSPECTIONS.  Provide details on:

  a.  Who will conduct safety inspections (e.g., project manager, safety
professional, QC, supervisors, employees, etc.), when inspections will be
conducted, how the inspections will be recorded, deficiency tracking system,
follow-up procedures, etc;
 
  b.  Any external inspections/certifications which may be required (e.g.,
Coast Guard).

8. SAFETY AND HEALTH EXPECTATIONS, INCENTIVE PROGRAMS, AND COMPLIANCE.

  a.  The company's written safety program goals, objectives, and accident
experience goals for this contract should be provided.

  b.  A brief description of the company's safety incentive programs (if any)
should be provided.

  c.  Policies and procedures regarding noncompliance with safety requirements
(to include disciplinary actions for violation of safety requirements) should
be identified.
  d.  Provide written company procedures for holding managers and supervisors
accountable for safety.
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9. ACCIDENT REPORTING.  The contractor shall identify who shall complete the
following, how, and when:

  a.  Exposure data (man-hours worked);

  b.  Accident investigations, reports and logs;

  c.  Immediate notification of major accidents.

10. MEDICAL SUPPORT.  Outline on-site medical support and off-site medical
arrangements.

11. PERSONAL PROTECTIVE EQUIPMENT.  Outline procedures (who, when, how) for
conducting hazard assessments and written certifications for use of personal
protective equipment.

12. PLANS (PROGRAMS, PROCEDURES) REQUIRED BY THE SAFETY MANUAL (as
applicable).

  a.  Hazard communication program (01.B.04);

  b.  Emergency response plans:
      - procedures and tests (01.E.01)
      - spill plans (01.E.01, 06.A.02)
      - fire fighting plan (01.E.01, 19.A.04)
      - posting of emergency telephone numbers (01.E.04)
      - wildfire prevention plan (09.K.01)
      - man overboard/abandon ship (19.A.04)

  c.  Layout plans (04.A.01);

  d.  Respiratory protection plan (05.E.01);

  e.  Health hazard control program (06.A.02);

  f.  Lead abatement plan (06.B.05 & specifications);

  g.  Asbestos abatement plan (06.B.05 & specifications);

  h.  Abrasive blasting (06.H.01);

  1.  Confined space (06.1);

  j.  Hazardous energy control plan (12.A.07);

  k.  Critical lift procedures (16.C.17);

  1.  Contingency plan for severe weather (19.A.03);

  m.  Access and haul road plan (22.1.10);

  n.  Demolition plan (engineering and asbestos surveys) (23.A.01);

  o.  Emergency rescue (tunneling) (26.A.05);

  p.  Underground construction fire prevention and protection plan (26.D.01);

  q.  Compressed air plan (26.1.01);

  r.  Formwork and shoring erection and removal plans (27.B.02);
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  s.  Lift slab plans (27.D.01);

  t.  SHP and SSHP (for HTRW work an SSHP must be submitted
and shall contain all information required by the accident prevention plan -
two documents are not required (28.B.01);

  u.  Blasting plan (29.A.01);

  v.  Diving plan (30.A.13);

  w.  Plan for prevention of alcohol and drug abuse (Defense Federal
Acquisition Regulation Supplement Subpart 252.223-7004, Drug-Free Work Force).

13. The Contractor shall provide information on how they will meet the
requirements of major sections of EM 385-1-1 in the accident prevention plan.
 Particular attention shall be paid to excavations, scaffolding, medical and
first aid requirements, sanitation, personal protective equipment, fire
prevention, machinery and mechanized equipment, electrical safety, public
safety requirements, and chemical, physical agent, and biological occupational
exposure prevention requirements.  Detailed site specific hazards and controls
shall be provided in the activity hazard analysis for each phase of the
operation.  Site specific hazards are those hazards which would be reasonably
be anticipated to occur on the construction site of concern and will be
identified through analysis of the activities to be performed.  The controls
are measures which will be implemented by the contractor to eliminate or
reduce each hazard to an acceptable level.
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                                   F O R M A T

                                 CONTRACTOR'S NAME
                                     (Address)

                        CONSTRUCTION QUALITY CONTROL REPORT

                                 Date: ________________ Report No. _________

Contract No.:  ______________

Description and Location of Work:  _________________________________________

WEATHER: (Clear)(P. Cloudy)(Cloudy); Temperature:___Min,___Max;
         Rainfall ___Inches

Contractor/Subcontractors and Area of Responsibility
a.__________________________________________________________________________
b.__________________________________________________________________________
c.__________________________________________________________________________
d.__________________________________________________________________________
e.__________________________________________________________________________
f.__________________________________________________________________________
g.__________________________________________________________________________
h.__________________________________________________________________________

1.  Work Performed Today:

    (Indicate location and description of work performed.  Refer to work    
performed by prime and/or subcontractors by letter in table above.)

____________________________________________________________________________

2.  Results of Control Activities:

    (Indicate whether:  P-Preparatory, I-Initial, or F-Followup and include  
  satisfactory work completed or deficiencies with action to be taken.)

____________________________________________________________________________

3.  Test Required by Plans and/or Specifications Performed and Results of
Tests:

____________________________________________________________________________
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4.  Monitoring of Materials and Equipment:

____________________________________________________________________________

5.  Offsite Surveillance Activities:

____________________________________________________________________________

6.  Job Safety:

     (Daily comment required.)

____________________________________________________________________________

7.  Remarks:

    a.  (Cover any conflicts in plans, specifications or instructions.)

    b.  (Action taken in review of submittal.)

    c.  (Verbal instructions received.)

                                                  __________________________
                                                            Inspector
____________________________________________________________________________

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used
and work performed during this reporting period are in compliance with the
contract plans and specifications except as noted above.

                                                  __________________________
                                                  Contractor's Approved
                                                  Authorized Representative



                  WEEKLY TEMPORARY ELECTRICAL INSPECTION

                                                Week ending ________________

Contract No. __________________________

Contract Description _______________________________________________________

The following items were inspected in accordance with requirements in National
Electrical Code and Corps of Engineers Safety and Health Requirements Manual,
EM 385-1-1.

1.  Wire (size, type, condition).

2.  Systems and devices (polarity, continuity of ground, resistance to    
ground).

3.  Resistance of ground rods (25 OHMS) measured and recorded.

4.  Check GFI for 15/20 amp 120 volt circuits.

5.  Plugs and receptacles (type, NEMA rating).

6.  Circuit breakers and disconnect (size, type, weatherproof).

7.  Extension cords (type, UL listed, insulation condition, splices,
    location).

8.  Open wiring on insulators, nonmetallic sheathed cable, outside clearance 
     (600 volts or less), Festoon lighting (as applicable).

                                 _________________________________________
                                 Signature Electrician/Electrical Engineer



MINIMUM STANDARD FOR TEMPORARY ELECTRICAL SERVICE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(DIMENSIONS ARE APPROXIMATE) 
 
A.  The backboard for temporary service shall consist of not less than 1/2 inch 
plywood of exterior grade. 
 
B.  Numbers above correspond to the item below: 
 
Item 1 - NEMA 3R circuit breaker type panelboard.  This panelboard shall consist of 1 
two-pole 60 amp main circuit breaker, 4* one pole 20 AMP branch circuit breakers, and 
1* two pole 20 AMP branch circuit breaker.  Breakers shall meet Federal Specifications 
Standards for Class 1A breakers and shall be plug-in type.  (*Number of breakers to be 
adjusted to suit the job requirements.) 
 
Item 2 - Duplex grounding type convenience outlets in standard utility type outlet 
boxes with covers, meeting the NEC and NEMA requirements for wet locations. 
Connections to the branch circuit breakers shall be grounded by two conductors #12 NMC 
cable. 
 
Item 3 – (Optional)  A single three-conductor grounding type outlet rated for 250 volt 
service meeting the NEC and NEMA requirements for wet locations.  Connections from 
this outlet to the two pole breaker shall be by two conductor grounded type NMC cable. 
 
Item 4 - 3/4 inch PVC. This shall be used to support extension cords. 
 
Item 5 – NEMA 3R service disconnect safety switch – 60 amp minimum. 
 
C.  The panelboard shall be grounded by #6 copper wire connected to a 3/4 inch by 10-
foot long ground rod. 
 
D.  Service to the panel shall consist of three copper conductor #6 minimum service 
entrance cable.  This cable may enter the top or side of the panelboard. 
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E.  Periodic inspections of systems and devices will be made by the Contractor at 
intervals not to exceed 1 week, and a report will be submitted indicating the results. 
 
F.  All receptacle outlets that provide temporary electrical power during 
construction, remodeling, maintenance, repair, or demolition shall have ground-fault 
circuit-interrupter (CFCI) protection for personnel.  GFCI protection shall be 
provided on all circuits serving portable electric hand tools or semi-portable 
electric power tools (such as block/brick saws, table saws, air compressors, welding 
machines, and drill presses).  See EM 385-1-1 for exceptions. 
 
G.  Per EM 385-1-1 all temporary power distribution systems shall be submitted to the 
field office before installation. 
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ACTIVITY HAZARD ANALYSIS

1.  Phase of Construction

2.  Location 3.  Contract No. 4.  Project

5.  Prime Contractor 6.  Date of Preparatory 7.  Estimated Start Date

Potential Safety Hazard Procedure to Control Hazard

8.  Contractor=s Representative
(signature)

9.

SAS Form 9
 1 Jan 82



SAFETY CHECKLIST FOR CRAWLER,  TRUCK  &
WHEEL MOUNTED CRANES

Contract # and title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contract Inspector: Date inspected:

Yes No N/A

1.  Unless the manufacture has specified an on-rubber
rating, outriggers will be fully extended and down?
(16.D.10)

2.  Are lattice boom cranes equipped with a boom
angle indicator, load indicating device, or a load
moment indicator? (16.D.01)

3.  Are lattice boom and hydraulic cranes equipped
with a means for the operator to visually determine
levelness? (16.D.02)

4.  Are lattice boom and hydraulic cranes, except
articulating booms cranes, equipped with drum
rotation indicators located for use for the operator?
(16.D.03)
5. Are lattice boom and hydraulic mobile cranes
equipped with a boom angle or radius indicator within
the operator’s view? (16.D.04)
6.  Are lattice boom cranes, with exception of duty
cycle cranes, equipped with an anti-two blocking
device? (16.D.05)
7.  When duty cycle machines are required to make a
non-duty lift, is the crane equipped with an
international orange warning device and is a signal
person present? (16.D 05)
8.  Are the following with the crane at all times:
(16.C.02)
    a.  the manufacturer’s operating manual?
    b.  the load rating chart?
    c.  the crane’s log book documenting use,
maintenance, inspections and tests?
    d.  operating manual for crane operator aids used
on the crane.
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Yes No N/A

9.  Are the following on the project site:
    a.  completed periodic inspection report prior to
initial work? (16.C.12)
    b.  pre-operational checklist used for daily
inspection? (16.C.12)
    c.  written reports of the operational
performance test? (16.C.13)
    d.  written reports of the load performance test?
(16.C.13)

10.  Are all operators physically qualified to
perform work? (16.C.05)

11.  Are all operators qualified by written and
practical exam or by appropriate licensing agency for
the type crane they are to operate? (16.C.05)

12.  Is the crane designed and constructed IAW the
standards listed in Table 16-1? (16.C.06)

13.  Is a hazard analysis for set-up and set-down
available? (16.C.08)

14.  Are accessible areas within the swing radius of
the rear of the crane barricaded? (16.C.09)

15.  Are there at least 3 wraps of cable on the drum?
(16.C.10)

16.  Are the hoisting ropes installed IAW the
manufacturer’s recommendations? (16.C.10)

17.  Are critical lift plans available? (16.C.18)

18.  Are minimum clearance distance for high voltage
lines posted at the operator’s position?  (11.E.04)

19.  Do older lattice boom cranes with anti-two block
warning devices in lieu of anti-two block prevention
devices have a written exemption? (16.D.05)

20.  Is the slow moving emblem used on all vehicles
which by design move at 25 MPH or less on public
roads? (08.A.04)

21.  Are all vehicles which will be parked or moving
slower than normal traffic on haul roads equipped
with a yellow flashing light or flasher visible from
all directions? (16.A.13)
SAD Form 1666a-R  Previous editions may be used for contracts
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22.  Is all equipment to be operated on public roads
provided with: (16A.07)
     a. headlights?
     b. brake lights?
     c. taillights?
     d. back-up lights?
     e. front and rear turn signals?

Yes No N/A

23.  Are seat and seat belts provided for the
operator and each rider on equipment? (16.A.07 and
16.B.08)

24.  Is all equipment with windshields equipped with
powered wipers and defogging or defrosting devices?
(16.A.07)

25.  Is the glass in the windshield or other windows
clear and unbroken to provide adequate protection and
visiblity for the operator? (16.A.07, 16.B.10)

26.  Is all equipment equipped with adequate service
brake system and emergency brake system? (16.A.18)

27.  Are areas on equipment where employees walk or
climb equipped with platforms, footwalks, steps,
handholds, guardrails, toeboards and non-slip
surfaces? (16.B.03)

28.  Is all self propelled equipment equipped with
automatic, audible, reverse signal alarms? (16.B.01)

29.  Is there a record of manufacturer’s approval of
any modification of equipment which affects its
capacity or safe operation? (16.A.18)

30.  Are truck and crawler cranes attached to a barge
or pontoon by a slack tiedown system? (16.F.06)
31.  Have the following conditions been met for land
cranes mounted on barges or pontoons: (16.F.04)
     a. Have load ratings been modified to reflect
the increased loading from list, trim, wave, and wind
action?
     b.  Are all deck surfaces above the water?
     c.  Is the entire bottom area of the barge or
pontoon submerged?
     d.  Are tie downs available?
     e.  Are cranes blocked and secured?
 32.  Are all belts, gears, shafts, spindles, drums,
flywheels, or other rotating parts of equipment
guarded where is a potential for exposure to workers?
(16.B.03)
SAD Form 1666a-R  Previous editions may be used for contracts
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Yes No N/A

33.  Is the area where the crane is to work level,
firm and secured? (16.A.10)

34.  Is a dry chemical or carbon dioxide fire
extinguisher rated at least 5-B:C on the crane?
(16.A.26)

35.  Are trucks, for truck mounted cranes, equipped
with a working reverse signal alarm? (16.B.01)

36.  Is a signal person provided where there is
danger from swinging loads, buckets, booms, etc.?
(16.B.13)

37.  Is there adequate clearance from overhead
structures and electrical sources for the crane to
be operated safely? (16.C.09)

38.  Is there adequate lighting for night
operations? (16.C.19)

39.  Has the the boom stop test on cable-supported
booms been performed? (16.D.06)

40.  Is the boom disenaging device functioning as
required? (16.D.06)

41.  Has all rigging and wire rope been inspected?
(Section 15)
Remarks:(Enter actions taken for all “no” answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR PORTAL,  TOWER,  AND
 PILLAR CRANES

Contract # and Title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contract Inspector: Date Inspected:

Yes No N/A

1.  Are the following available: (16.E.02)
    a.  written erection instructions?
    b.  listing of the weight of each component?
    c.  an activity hazard analysis for the erection?
    d.  does the activity hazard analysis contain
        (1.) location of crane and adjacent
        structures?
        (2.)  foundation design and construction
         requirements?
        (3.)  clearance and bracing requirements?

2.  Is there a boom angle indicator within the
operator’s view? (16.E.04)

3.  Are luffing jib cranes equipped with: (16.E.05)
    a.  shock absorbing jib stops?
    b.  jib hoist limit switch?
    c.  jib angle indicator visible to operator?

4.  If used, do rail clamps have slack between the
point of attachment to the rail and the end fastened
to the crane? (16E.06)

5.  Are the following with the crane at all times:
(16.C.02)
    a.  the manufacturer’s operating manual?
    b.  the load rating chart?
    c.  the crane’s log book documenting use,
maintenance, inspections and tests?
    d.  the operating manual for crane operational
aids used on the crane?

SAD Form 1666b-R  Previous editions may be used for contracts
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6.  Are the following on the project site:
    a.  completed periodic inspection report prior to
initial work?  (16.C.12)
    b.  pre-operational checklist used for daily
inspections? (16.C.12)
    c.  written reports of the operational
performance tests? (16.C.13)
    d.  written reports of the load performance
tests?  (16.C.13)

Yes No N/A

7.  Is every crane operator certified by a physician
to be physically qualified to perform work?
(16.C.05)

8.  Are all operators qualified by written and
practical exam or by appropriate licensing agency for
the type crane they are to operate? (16.C.05)

9.  Is the crane designed and constructed IAW the
standards listed in Table 16-1?  (16.C.05)

10.  Is a hazard analysis for set-up and set-down
available? (16.C.08)

11. Are there at least 3 wraps of cable on the drum?
(16.C.10)

12.  Are the hoisting ropes installed IAW the
manufacturer’s recommendations? (16.C.10)

13.  Is the a record of manufacturer’s approval of
any modification of equipment which affects its
capacity or safe operation? (16.A.07)

5.  Remarks: (Enter actions taken)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR RIGGING
Contract # and title:

Equipment name & number:
owned or leased?

Contractor Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Has all defective rigging been removed? (15.A.01)

2.  Is rigging stored properly? (15.A.01)

3.  Are running lines within 6.5’ of the ground or
working level guarded? (15.A.03)

4.  Are all eye splices made in an approved manner
with rope thimbles? (sling eyes excepted) (15.A.04)

5.  Are positive latching devices used to secure
loads? (15.A.05)

6.  Are all custom lifting accessories marked to
indicate their safe working loads? (15A.07)

7.  Are all custom designed lifting accessories
proof-tested to 125% of their rated load? (15.A.07)
8.  Are the following conditions met for wire rope:
(15.B.01-09)
    a.  Are they free of rust or broken wires?
    b.  Are defective ropes cut up or marked as
unusable?
    c.  Do rope clips attached with U-bolts have the
U-bolts on the dead end or short end of the rope?
    d.  Are protruding ends of strands in splices on
slings and bridles covered or blunted?
    e. Except for eye splices in the end of wires and
for all endless wire rope slings, are all wire ropes
used in hoisting, lowering, or pulling loads one
continuous piece, free of knots or splices?

SAD Form 1666c-R  Previous editions may be used for contracts
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    f. Do all eye splices have at least 5 full tucks?
    g. If used, are wedge sockets fastening attached
without attached the dead end of the wire rope to the
live rope?
    h. Are they free of eyes or splices formed by
wire rope clips or knots?

Yes No N/A

9.  Are the following conditions met for chain?
(15.C.01-04)
    a.  Are all chains alloyed?
    b.  Do all coupling links or other attachments
have rated capacities at least equal to that of the
chain.
    c.  Are makeshift fasteners restricted from use?
10.  Are the following conditions met for fiber
rope:(15.D.01-07)
    a.  Are all ropes protected from freezing,
excessive heat or corrosive materials?
    b.  Are all ropes protected from abrasion?
    c.  Are splices made IAW manufacture’s
recommendations?
    d.  Do all eye splices in manila rope contain at
least 3 full tucks and do all short splices contain
at least 6 full tucks(3 on each side of the
centerline of the splice)?
    e.  Do all splices in layed synthetic fiber rope
contain at least 4 full tucks and do short splices
contain at least 8 full tucks ( 4 on each side of the
centerline of the splice)?
    f.  Do the tails of fiber rope splices extend at
least 6 rope diameters (for rope 1” diameter or
greater) past the last full tuck?
    g.  Are all eye splices large enough to provide
an included angle of not greater than 60* at the
splice when the eye is placed over the load or
support?
11.  Are the following conditions met for all
slings:(15.E.01-06)
    a.  Is protection provided between the sling and
sharp surfaces?
    b.  Do all rope slings have minimum clear length
of 40 times the diameter of component ropes between
each end fitting or eye splice?
    c.  Do all braided slings have a minimum clear
length of 40 times the diameter of component ropes
between each end fitting or eye splice?
SAD Form 1666c-R  Previous editions may be used for contracts
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     d.  Do all welded alloy steel chain slings have
affixed permanent identification stating size, grade,
rated capacity and manufacturer?
     e.  Is each synthetic web sling marked or coded
to identify its manufacturer, rated capacities for
each type hitch and the type material?

Yes No N/A

12.  Are drums, sheaves, and pulley smooth and free
of surface defects? (15.F.01)

13.  Is the ratio of the diameter of the rigging and
the drum, block sheave or pulley thread diameter such
that the rigging will adjust without excessive wear,
deformation, or damage? (15F.02)

14.  Have all damaged drums, sheaves and pulleys been
removed from service? (15.F.04)

15.  Are all connections, fittings, fastenings, and
attachments of good quality, proper size and
strength, and installed IAW manufacturer’s
recommendations? (15.F.05)

16.  Are all shackles and hooks sized properly?
(15.F.06 & .07)

17.  Are hoisting hooks rated at 10 tons or greater
provided with safe handling means? (15.F.07)

18.  Do all drums have sufficient rope capacity?
(15.F.08)

19.  Is the drum end of the rope anchored by a clamp
securely attached to the drum in a manner approved by
the manufacturer? (15.F.08)

20.  Do grooved drums have the correct groove pitch
for the diameter of the rope and is the groove depth
correct?  (15.F.08)
21.  Do the flanges on grooved drums project beyond
the last layer of rope at a distance of either 2” or
twice the diameter of the rope, whichever is greater?
(15.F.08)
22.  Do the flanges on ungrooved drums project beyond
the last layer of rope a distance of either 2.5” or
twice the diameter of the rope, which ever is
greater.
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23.  Are the sheaves compatible with the size of
rope used and as specified by the manufacture?
(15F.09)

Yes No N/A

24.  Are sheaves properly aligned, lubricated, and
in good condition? (15.F.09)

25.  When rope is subject to riding or jumping off a
sheave, are sheaves equipped with cablekeepers?
915.F.09)

26.  Are eye bolts loaded in the plane of the eye
and at angles less than 45* to the horizontal?
(15.F.10)

27.  Remarks: (Enter actions taken for “no”
answers.)

Contractor inspector signature

Contractor QC/safety/project manager signature
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SAFETY CHECKLIST FOR MOTOR VEHICLES ,
 TRAILERS AND TRUCKS

Contract # and title:
owned or leased?

Equipment name & number:

Contractor: Subcontractor:

Contractor inspector: Date inspected:

1.  Are records of safety inspections of all
vehicles available? (18.A.02)

Yes No N/A

2.  Are all vehicles to be operated between sunset
and sunrise equipped with: (18.A.04)
    a.  2 headlights?
    b.  taillights and brake lights?
    c.  front and back turn signals?
    d.  3 emergency flares, reflective markers, or
equivalent portable warning devices?

3.  Are vehicles, except trailers or semi-trailers
having a gross weight of 5000 lbs or less,
equipped with service brakes and manually operated
parking brakes? (18.A.05)

4.  Are service brakes on trailers and
semitrailers controlled from the driver’s seat of
the prime mover? (18A.06)

5.  Does the vehicle have: (18.A.06)
    a.  a speedometer?
    b.  a fuel gage?
    c.  an audible warning device (horn)?
    d.  a windshield & adequate windshield wiper?
    e.  an operable defroster and defogging
device?
    f.  an adequate rearview mirror?
    g.  a cab, cab shield, and other protection to
protect the driver from the elements and falling
or shifting materials?
    h.  non-slip surfaces on steps?
    I.  a power-operated starting device?
SAD Form 1666d-R  Previous editions may be used for contracts
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Yes No N/A

6.  Is all the glass safety glass and is all
broken or cracked glass replace? (18.A.07)

7.  Do trailers meet the following: (18A.08)
    a.  Are all towing devices adequate for the
weight drawn?
    b.  Are all towing devices properly mounted?
    c.  Are locking devices or a double safety
system provided on every 5th wheel mechanism and
tow bar arrangement to prevent accidental
separation?
    d.  Are trailers coupled with safety chains or
cables to the towing vehicle?
    e.  Are trailers equipped with the power
brakes equipped with a break-away device which
will lock-up the brakes in the event the trailer
separates from the towing vehicle?

8.  Are all dump trucks:(18.A.10)
    a.  equipped with a holding device to prevent
accidental lowering of the body?
    b.  equipped with a hoist lever secured to
prevent accidental starting or tipping?
    c.  equipped with means to determine (from the
operator’s position) if the dump box is lowered?
    d.  equipped with trip handles for tailgates
that allow the operator to be clear?

9.  Are all buses, trucks and combination of
vehicles with a carrying capacity of 1.5 tons or
more, to be operated on public roads equipped
with: (18.A.11)
     a. 3 reflective markers?
     b. 2 wheel chocks for each vehicle?
     c. at least one 2A:10B:C fire extinguisher?
     d. at least two properly rated fire
extinguishers (for vehicles carrying flammable
cargo)?
     e. a red flag not less than 1 foot square.

10.  Is vehicle exhaust controlled so as not to
present a hazard to personnel? (18.A.13)

11.  Are all rubber tired motor vehicles equipped
with fenders or with mud flaps if the vehicle is
not designed for fenders? (18.A.14)
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Yes No N/A

12.  Are all vehicles, except buses, equipped with
seat belts? (18.B.02)

13.  Does all self-propelled construction and
industrial equipment have a working reverse signal
alarm? (16.B.01)

14.  Are all hot surfaces of equipment, including
exhaust pipes or other lines, guarded or insulated
to prevent injury or fire? (16.B.03)

15.  If an off the road vehicle, is it equipped
with rollover protective structures? (16.B.12)

16.  Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR CRAWLER TRACTORS
AND DOZERS

Contract # and title:

Equipment name & number:
owned or leased?

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Are initial and daily/shift inspection records
available? (16.A.01& .02)

2.   Are only qualified operators assigned to
operate mechanized equipment? (16.A.04)

3.  Are sufficient lights provided for night
operations? (16.A.11)

4.  Is the unit shut down before refueling?
(16.A.14)

5.  Does the unit have as a minimum a 5-B:C fire
extinguisher? (16.A.26)

6.  Is there an effective, working reverse alarm?
(16.B.01)

7.  Are moving parts, shafts, sprockets, belts,
etc., guarded? (16.B.03 ,07, and 13)

8.  Is protections against hot surfaces, exhausts,
etc., provided? (16.B.03 and .13)
9.  Are fuel tanks located in a manner to prevent
spills or overflows from running onto engine
exhaust or electrical equipment?
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10.  Are exhaust discharges directed so they do
not endanger person of obstruct operator
vision?(16.B.05)

Yes No N/A

11.  Are seat belts provided? (16B.08)

12.  Is protection (grills, canopies, screens)
provided to shield operator from falling or flying
objects? (16.B.10 and .11)

13.  Is roll over protection provided? (16.B.12)

14.  Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature
Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR SCRAPERS,  MOTOR GRADERS ,
AND OTHER MOBILE EQUIPMENT

Contract # and title:

Equipment name and number:
owned or leased?

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Are initial and daily/shift inspection records
available? (16.A.01 & .02)

2.  Are only qualified operators assigned to
operate equipment? (16.A.04)

3.  Are sufficient lights provided for night
operations? (16.A.11)

4.  Does the unit have as a minimum a 5-B:C fire
extinguisher? (16.A.26)

5.  Is there an effective working reverse alarm?
(16.B.01)

6.  Is the unit shut down for refueling? (16.A.14)

7.  Are moving parts, shafts, sprockets, belts,
etc., guarded? (16.B.03, .07 and .13)

8.  Is protection against hot surfaces, exhausts,
etc., provided? (16.B.03 and .13)

9.  Are fuel tanks located in a manner to prevent
spills or overflow from running onto engine
exhaust or electrical  equipment? (16.B.04)

10.  Are exhaust discharges directed so they do
not endanger persons or obstruct operator vision?
(16.B.05)
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Yes No N/A

11.  Are seat belts provided for each person
required to ride on the equipment? (16.B.08)

12.  Is protection (grills, canopies, screens)
provided to shield operators from falling or
flying objects? (16.B.10 and .11)

13.  Is roll over protection provided? (16.B.12)

14.  Is a safe means of access to the cab provided
(steps, grab bars, non-slip surfaces)? (16.B.03)_

15.  Are adequate head and tail lights provided?
(16.A.07)

16.  Have brakes been tested and found
satisfactory? (16.A.07)

17.  Does the unit have an emergency brake which
will automatically stop the equipment upon brake
failure?  Is this system manually operable from
the drivers position? (16.A.07)

18.  Is all equipment with windshields equipped
with powered wipers and defogging or defrosting
system? (16.A.07)

19.  Are all vehicles which will be parked or
moving slower than normal traffic on haul roads
equipped with a yellow flashing light or flasher
visible from all directions? (16.A.13)

20.  Is the slow moving emblem used on all
vehicles which by design move at 25 MPH or less on
public roads? (08A.04)
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21. Have air tanks been tested and certified?
(20.A.01)

Yes No N/A

22.  Is an air pressure gage in working condition
installed on the unit? (20.A.12)

23.  Does the air tank have an accessible drain
valve? (20.B.17)

24.  Remarks: (Enter action taken for all “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager

SAD Form 1666f-R  Previous editions may be used for contracts
   Mar 97         referencing the 1992 edition of EM 385-1-1.

page 3 of 3



SAFETY CHECKLIST FOR MATERIAL HOISTS
Contract # and title:

Equipment name & number:

Contractor: Subcontractor:

Contract Inspector: Date inspected:

Yes No N/A

1.  Are all hoist towers, masts, guys or braces,
counterweights, drive machinery supports, sheave
supports, platforms, supporting structures, and
accessories designed by a licensed engineer?
(16.K.02)

2.  Is a copy of the hoist operating manual
available? (16.K.04)

3.  Do all floors and platforms have slip-
resistant surfaces? (16.K.08)

4.  Are landings and runways adequately barricaded
and is overhead protection provided where needed?
(16.K.08)

5.  Are hoisting ropes installed IAW
manufacturer’s instructions? (16.K.10)

6.  Are operating rules posted at the hoist
operator’s station? (16.K.14)

7.  Are air powered hoists connected to an air
supply of sufficient capacity and pressure to
safely operate the hoist? (16.K.15)
8.  Are pneumatic hoses secured by some positive
means to prevent accidental disconnection?
(16.K.15)
9. Remarks: (Enter actions taken for all “no”
answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
signature
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SAFETY CHECKLIST FOR EARTH DRILLING EQUIPMENT
Contract # and title:

Equipment name & number:

Contractor: Subcontractor:

Contractor inspector: Date inspected:

Yes No N/A

1.  Is a copy of the manual for all drilling
equipment available? (16.M.01)

2.  Have  all overhead electrical hazards and
potential ground hazards been identified in a
site layout plan and addressed in an activity
hazard analysis? (16.M.02)

3.  Are MSDSs for all drilling fluids available?
(16.M.05)

4.  Does the drilling equipment have 2 easily
accessible emergency shut down devices (one for
the operator and one for the helper)? (16.M.06)

5.  Is the equipment posted with a warning of
electrical hazards? (16.M.06)

6. Is there a spotter or an electrical proximity
warning device available to ensure safe
distances from power lines are maintained?
(16.M.06)

7. Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager

SAD Form 1666h-R  Previous editions may be used for contracts
   Mar 97         referencing the 1992 edition of EM 385-1-1.



SHEET        OF

I certify that the above submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as other wise
stated.

CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF 

    TRANSMITTAL

DATE

REMARKS

CONTRACT REFERENCE
DOCUMENT

SPECIFICATION SEC. NO. (Cover only one section with
each transmittal)

TO: FROM:

PROJECT TITLE AND LOCATION

CONTRACT NO.

ENCLOSURES RETURNED (List by Item No.)

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE
(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)

TRANSMITTAL NO.
 

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE
SECTION II - APPROVAL ACTION

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR 
CONTRACTOR

USE CODE

g.

VARIATION
(See

instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

NAME AND SIGNATURE OF CONTRACTOR

ENG FORM 4025-R, MAR 95 (Proponent:  CEMP-CE)EDITION OF SEP 93 IS OBSOLETE.(ER 415-1-10)

CHECK ONE: THIS TRANSMITTAL IS
FOR       FIO        GOV'T. APPROVAL



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.".  This number, in addition to the contract number, will form a serial
number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The "Item No." will be the same "Item No." as indicated on ENG FORM 4288-R for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the "Variation" column when a submittal is not in accordance with the plans and specifications--also, a written statement to that effect
shall be included in the space provided for "Remarks".

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer's Certificate of Compliance is transmitted, indicate "Sample" or "Certificate" in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED
A -- Approved as submitted.

B -- Approved, except as noted on drawings.

C -- Approved, except as noted on drawings.
Refer to attached sheet resubmission required.

D -- Will be returned by separate correspondence.

E -- Disapproved (See attached).

F -- Receipt acknowledged.

FX -- Receipt acknowledged, does not comply
as noted with contract requirements.

G -- Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

(Reverse of ENG Form 4025-R)





DISCLOSURE OF LOBBYING ACTIVITIES
     Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

(See reverse for public burden disclosure.)

1.   Type  of  Federal  Action:

              a.
b.
c.
d.
e.
f.

contract
grant
cooperative agreement
loan
loan guarantee
loan insurance

2.   Status of Federal Action:

              a.
b.
c.

     

bid/offer/application
initial award
post-award
              

3.   Report Type:

              a.
b.

     
     
  

initial filing
material change

For Material Change Only:
      year               quarter
      date of last report

4.   Name  and  Address  of  Reporting  Entity:

      Congressional District, if known:

Prime Subawardee
Tier            , if known:

5.   If  Reporting  Entity  in  No.  4  is  Subawardee,  Enter  Name
      and  Address  of  Prime:

      Congressional District, if known:
6.   Federal Department/Agency:
              

7.   Federal Program Name/Description:

      CFDA Number, if applicable:

8.   Federal Action Number, if known:
              

9.   Award Amount, if known:

              $

10.  a. Name  and  Address  of  Lobbying  Entity
           (if individual,  last name,  first name,  MI):

b. Individuals  Performing  Services (including address if
    different from No. 10a)
    (last name, first name, MI):

(attach Continuation Sheet(s) SF-LLL-A, if necessary)

11.  Amount  of  Payment (check all that apply):

$ actual planned

12.  Form of Payment (check all that apply):

a.
b.

cash
in-kind; specify: nature

value

13.  Type  of  Payment (check all that apply):

a.
b.
c.
d.
e.
f.

retainer
one-time fee
commission
contingent fee
deferred
other; specify:

14. Brief  Description  of  Services  Performed  or  to  be  Performed  and  Date(s)  of  Service,   including  officer(s),   employee(s),
      or  Member(s)  contacted,   for  Payment  indicated  in  Item  11:

(attach Continuation Sheet(s) SF-LLL-A, if necessary)

15.  Continuation  Sheet(s)  SF-LLL-A  attached: Yes No

Information   requested   through   this  form   is   authorized   by  title  31  U.S.C
section 1352.   This disclosure  of lobbyig  activities  is a  materia 
representation
of  fact  upon   which   reliance  was   placed    by   the   tier   above   when   this
transaction  was  made  or  entered  into.   This disclosure is required pursuant
to
31  U.S.C.   1352 .  This information  will  be  reported  to   the  Congress  semi-
annually and  will  be  available  for  public inspection.   Any  person who  fails to

Signature:

Print Name:

Title:

Telephone No.:                           Date:

Federal Use Only: Authorized  for  Local 
Reproduction

Approved by
OM
0348-0046

16.



INSTRUCTIONS  FOR  COMPLETION  OF  SF-LLL,  DISCLOSURE  OF  LOBBYING  ACTIVITIES

This  disclosure form  shall be  completed by  the reporting  entity,  whether  subawardee or prime Federal recipient,  at the
initiation   or receipt   of a  covered Federal  action,  or a  material  change  to a previous filing,  pursuant to  title 31 U.S.C.
section 1352.  The filing of a form is required for each payment or agreement to make  payment to  any lobbying  entity for
influencing  or  attempting  to  influence   an  officer  or  employee  of  any  agency,  a  Member of Congress,  an officer or
employee of Congress, or an employee of  a  member of Congress in  connection  with  a  covered  Federal action.  Use the
SF-LLL-A Continuation Sheet for additional  information if the  space on  the form  is inadequate.   Complete  all items  that
apply for both the initial filing and material change report.   Refer to  the implementing  guidance published  by the Office of
Management and Budget for additional information. 
 
          Identify the  type of covered  Federal action for  which lobbying activity is and/or  has been secured to influence the
          outcome of a covered Federal action. 
 
          Identify the status of the covered Federal action. 
 
          Identify the  appropriate classification of this report.   If this is a followup report  caused by a material change to the
          information previously reported, enter the year and quarter in which the change occurred.   Enter the date of the last
          previously submitted report by this reporting entity for this covered Federal action. 
 
          Enter the full  name,  address,  city,  state  and zip  code of the reporting entity.   Include Congressional  District,  if
          known.  Check the appropriate classification of the reporting entity that designates if it is, or expects to be,  a prime
          or subaward recipient.   Identify the tier of the subawardee,  e.g.,  the first  subawardee of the  prime is the 1st tier.
          Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 
 
          If the organization filing the report in item 4 checks “Subawardee”, then enter the full name, address, city, state and
          zip code of the prime Federal recipient.  Include Congressional District, if known. 
 
          Enter the  name of  the Federal  agency making the  award or loan commitment.   Include at least one organizational
          level   below  agency  name,  if  known.   For example,  Department  of Transportation,  United States Coast Guard.
 
          Enter  the Federal  program name  or description  for the  covered Federal  action (item 1).  If known,  enter  the full
          Catalog of  Federal  Domestic  Assistance  (CFDA)  number  for  grants,  cooperative  agreements,  loans,  and  loan
          commitments. 
 
          Enter  the most  appropriate Federal  identifying number  available for  the Federal  action  identified  in  item 1 (e.g.,
          Request  for  Proposal (RFP) number;  Invitation  for Bid (IFB)  number;  grant announcement  number;  the contract,
          grant, or  loan award  number; the  application/proposal  control number  assigned by the  Federal agency).   Include
          prefixes, e.g., “RFP-DE-90-001.” 
 
          For  a covered Federal  action where there has  been an award or loan  commitment by the Federal agency, enter the
          Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5. 
 
          (a) Enter  the full name,  address,  city,  state and  zip code of  the lobbying  entity engaged  by the reporting entity
               identified in item 4 to influence the covered Federal action. 
 
          (b) Enter the  full names of  the individuals(s)  performing services, and  include full  address if different from 10 (a).
               Enter Last Name, First Name, and Middle Initial (MI). 
 
          Enter the  amount of compensation  paid or reasonably  expected to be  paid by  the reporting  entity (item 4) to the
          lobbying entity (item 10).   Indicate whether the payment has been made (actual) or will be made (planned).   Check
          all boxes  that apply.   If this is a material change  report,  enter the cumulative amount of payment made or planned
          to be made. 
 
          Check the appropriate box(es).   Check all boxes that apply.   If  payment is made  through an  in-kind  contribution,
          specify the nature and value of the in-kind payment. 
 
          Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 
 
          Provide a  specific and detailed  description of the services  that the lobbyist  has performed,  or will be  expected to
          perform, and the date(s) of any services rendered.   Include all preparatory and related activity, not just time spent in

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

   Public reporting  burden for this  collection of information is  estimated to average 30 minutes  per response,  including time for reviewing
   instructions, searching existing data sources,  gathering and maintaining the data needed,  and completing and reviewing the collection of  
   information.   Send comments  regarding the burden  estimate or any other aspect of this collection of information,  including suggestions
   for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503.
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DIRECTORATE OF ENGINEERING & HOUSING
EXCAVATION PERMIT

                                      FB Reg 420-13                            DATE

1. CLEARANCE IS REQUIRED TO PROCEED WITH WORK AT
__________________________________________________________________________________________

ON WORK ORDER NO _________________________ CONTRACT NO
_______________________________________________________________________________________

2. METHOD OF EXCAVATION A.HAND B.POWER SHOVEL C. DITCHER D. OTHER (SPECIFY)

3. SCOPE OF WORK (DEPTH, WIDTH, LENGTH, LOCATION, AND SKETCH AS APPLICABLE)
IF CONTRACT A COPY OF APPLICABLE DRAWINGS OR SKETCHES MUST BE ATTACHED.

4. DATE CLEARANCE REQUESTED 5. TERMINATION DATE OF CLEARANCE (60 DAYS UNLESS SPECIFIED)

6. REQUESTING ORGANIZATION OR COMPANY 7. PHONE NUMBER 8. SIGNATURE (REQUESTING OFFICIAL)

9. EXCAVATION CLEARANCE APPROVAL

UTILITY REMARKS SIGNATURE OF APPROVING DATE
OFFICIAL

ELECTRICAL
UNDERGROUND
DISTRIBUTION

STEAM OR HTW
DISTRIBUTION

CHILLER
DISTRIBUTION

SEWER LINES

WATER
DISTRIBUTION

NATURAL GAS
DISTRIBUTION

TELEPHONE (DOIM)

OTHER

TELEPHONE (CT&T)

FB Form 1605                                                                                                                                                        DIGGING WILL NOT BE PERMITTED UNLESS SIGNED
    1 May 87 (AFZA-DE)                                                                         Previous Edition is Obsolete.



AFZA-DE-RJ  (420-10c) Date:  _________________

MEMORANDUM FOR DEH ENVIRONMENTAL OFFICE

SUBJECT:  Landfill Permit Application

1.  Fill in the following information for each Contractor vehicle:

    a.  Landfill to Be Used:  Sanitary _____ Demolition _____ Both _____

    b.  Company Name: ___________________________________________________

    c.  Contract Number:  _______________________________________________

    d.  Project Title:  _________________________________________________

    e.  Project Location:  ______________________________________________

    f.  Date of Notice to Proceed:  _____________________________________

    g.  Project Length (In Days):  ______________________________________

    h.  Vehicle Make:  __________________________________________________

    i.  Vehicle License Plate Number:  __________________________________

    j.  Contract Inspector:  ____________________________________________

2.  Note:  Applications must be forwarded to the Environmental Office by a
Government Official (e.g., Contracting Officer's Representative or Project
Inspector).  Applications delivered on any working day will be processed and
available for pickup the following workday by 0830.



               FORT BRAGG ASBESTOS REMOVAL, TRANSPORTATION, AND 
DISPOSAL DOCUMENTATION FORM

1.  REMOVAL:  ON ______________________ _______ (SY/LF/CF/OR POUNDS) OF
ASBESTOS CONTAINING MATERIAL REMOVED FROM BUILDING #________,
____________________________ (STREET ADDRESS), FORT BRAGG, NC, PER
________________ (WORK ORDER/CONTRACT NUMBER) WAS PREPARED FOR MOVEMENT TO THE
LANDFILL UNDER THE SUPERVISION OF  ___________________________ (PRINT NAME OF
SUPERVISOR) REPRESENTING __________________________________________ (NAME OF
FIRM/ORGANIZATION.

______________________________________ (SIGNATURE OF SUPERVISOR)

2.  TRANSPORTATION:  ON ______________ THE ACM MENTIONED ABOVE WAS TRANSPORTED
ON THE VEHICLE AUTHORIZED BY LANDFILL VEHICLE PERMIT NUMBER _______________ BY
____________________(PRINT NAME OF DRIVER) _____________________  (SIGNATURE
OF DRIVER) TO THE LONGSTREET LANDFILL ON LONGSTREET ROAD, FORT BRAGG, NC.

3.  DISPOSAL:  THE ACM DESCRIBED IN PARAGRAPH 1 WAS DELIVERED BY THE VEHICLE
IDENTIFIED ABOVE TO THE LONGSTREET LANDFILL AND RECEIVED BY 
___________________________ (PRINT NAME OF LANDFILL OPERATOR)

I CERTIFY THAT THE LANDFILL HAS BEEN APPROVED FOR THE DISPOSAL OF ASBESTOS. 
THE MATERIAL DELIVERED WILL BE COVERED WITH NONASBESTOS MATERIAL IN THE
PRESCRIBED MANNER.

_________________________________
(PRINT NAME OF OPERATOR)

_________________________________
(SIGNATURE)

           
_____________________

(DATE)



REAL PROPERTY INVENTORY

ITEM TALLY TOTAL

COMMODES

LAVATORIES

URINALS

EXHAUST FAN (9")

EXHAUST FAN
(OTHER)

WATER COOLER

HOTWATER HEATER

MOP SINK

AC PLANT
LS 5 TN.                         5-25 TN.                         25-100 TN.            OVER 100 TN.

AS (WINDOW TYPE)

FIRE ALARM SYSTEM
MANUAL                        HALON                            SPRINKLER

EMERGENCY LIGHTS

UNIT HEATER

STRIP HEATER

COOLING TOWER

WALK-IN COOLER

AIR CURTAIN

EYE WASH

SHOWERS

BOILER
GAS FIRED                             OIL FIRED                            STEAM

FUEL TANK
UNDERGROUND                                                                    OUTSIDE



REAL PROPERTY INVENTORY

ITEM TALLY TOTAL

WASH BASIN

AIR COMPRESSOR

HOISTS

INVENTORY BY: DATA:

RECONCILED BY: DATA:



REAL PROPERTY INVENTORY

ITEM TALLY TOTAL

INVENTORIED BY: DATE:

RECONCILED BY: DATE:
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 SECTION 01080 
 
 DESCRIPTION/SPECS/WORK STATEMENT 
 
1.  OBJECTIVE:  This Design-Build Indefinite Delivery Indefinite Quantity 
(IDIQ) task order contract is intended to provide rapid response to 
remediation of real property (i.e. maintenance/ repair/minor construction 
situations relating, but not limited to, the civil, mechanical, plumbing, 
structural, electrical, HVAC, instrumentation, security and safety areas of 
Government facilities) in a cost effective manner.  Task orders for design 
only shall not be placed against the contract.  Task orders for construction 
or design-build may be placed against the contract.  Some Architect-
Engineering Services related to design-build and construction may be required. 
A Professional Engineering "seal" shall be provided on that work.  See the 
following sections for specific tasks. 
 
2.  DESCRIPTION. 
 
2.1  The Contractor shall provide, upon receipt of a task order, all labor, 
materials, supplies, parts (to include system components), plant, supervision, 
equipment, and related services, (except when specified as Government 
furnished), to repair, construct, and/or maintain real property facilities, 
structures primarily at Federal facilities associated with the lakes and dams 
of the Savannah River Basin and Fort Gordon, Georgia, with limited work at 
other Federal facilities in Georgia, South Carolina, and North Carolina (may 
also include task orders for Federal projects within the geographic boundaries 
of the U.S. Army Corps of Engineers, South Atlantic Division) as specified in 
strict accordance with all terms, conditions, special contract requirements, 
specifications, drawings, attachments, and exhibits contained in the contract 
or incorporated by reference.  
 
2.1.1  Contractor's work and responsibility shall include all Contractor 
planning, programming, administration, and management necessary to provide all 
remediation (i.e. maintenance, repair, and/or construction and design/build 
services) as specified.  The Contractor shall conduct the work in strict 
accordance with the contract and all applicable Federal, State, and local 
laws, regulations, codes, or directives.  The Contractor shall provide related 
services such as preparing and submitting required reports, performing 
administrative work, and submitting necessary information as specified under 
this contract and within each task order.  The Contractor shall ensure that 
all work provided meets the scope of work for each task order, and any special 
specifications included with the individual task order or included in any 
applicable documents. 
 
2.1.2  The Government will provide a detailed scope of work to the Contractor 
detailing the task to be accomplished.  The detail provided will vary from a 
general idea of what is required with no drawings to complete design 
documents, depending on the complexity of the project. The Contractor shall 
use the information provided by the Government and submit a complete proposal 
regardless of how much information is provided by the Government.  The 
proposal shall include the remediation method, labor and materials necessary 
for performing the work required.  For task orders where the Government 
provides no drawings, the Contractor shall provide sketches to clearly show 
what work is included with his proposal.  
 
2.1.3  The Contractor shall complete all work and services under this contract 
in accordance with schedules established in each task order.  Submittal dates 
will be included in the task order.  These dates identify when submittals are 
due in the issuing office and other addresses identified in the task order.  
Types and numbers of submittals and dates and places for review meetings shall 
be established by each task order. 
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3.  DEFINITIONS.  
 
3.1  The following terms apply to this contract (the list is not all-
inclusive). 
 
3.1.1  Site Survey:  An inspection of a facility required to accomplish a 
design/build remediation action and normally part of the work plan. 
 
3.1.2  Facility Remediation Project:  A project undertaken to correct an 
identified situation. 
  
3.1.3  Work Plan (Design):  A detailed package consisting of single line 
diagrams, design, engineering calculations, criteria, manufacturers' data/cut 
sheets, specifications, estimates, etc., suitable to provide details to 
remediate (construct) a facility.  
 
3.1.4  Remediation Action (Design/Build):  The action taken to prepare the 
work plan (design) and accomplish construction; i.e., design, repair, 
renovation, minor new construction. 
 
3.1.5  Remediation Action (Construction):  The action taken to accomplish 
construction; i.e., repair, renovation, minor new construction. 
 
3.2  Data Submittal Requirements. 
      
3.2.1  DD Form 1423 - Contract DATA REQUIREMENTS LIST.  These forms, attached 
to the end of this section, show the frequency of submittals and the number 
and destination of the submittals as well as related contracting office 
requirements.  They are referenced in the scope of work (SOW) by title and 
DATA ITEM NUMBER (DIN).  The DIN is assigned to the data submittal 
requirements for the Contractor.  The DIN is alphanumeric in that it is 
composed of alphabetical letters and sequential data submittal requirements, 
numbers: i.e., FRP0001 is the first (001) data submittal requirement for the 
Facilities Remediation Project (FRP).  They are cross-referenced to the scope 
of work and DD Form 1644 described below through common DINs titles. 
 
3.2.2  DD Form 1664 - DATA ITEM DESCRIPTION.  These forms, attached to the end 
of this section, contain the requirements for Contractor data submittals 
required in the SOW.  Each DD Form 1664 is coded with the same alphanumeric 
DIN numbers and titles as the DD Form 1423s for cross-referencing data 
submittal requirements, frequency of submittals, and number and destination of 
submittals. 
 
4.  SERVICES TO BE PERFORMED. 
 
4.1  General Services:  The Contractor shall, commencing upon issuance of a 
task order, supply all personnel, tools, equipment, transportation, materials, 
and supervision (except as otherwise noted or provided) to safely and 
efficiently perform the FRPs.  All task orders to be completed under this 
contract shall be performed in accordance with applicable provisions of the 
U.S. Army Corps of Engineers Safety and Health Requirements, Manual, EM 385-1-
1; the Savannah District Design Manual http://en.sas.usace.army.mil/ead.htm; 
and the Technical Instruction (TI) 800-01 http://www.hnd.usace.army.mil under 
the TECHINFO link, Design Criteria, unless other criteria are provided by the 
Contracting Officer. 
 
4.1.1  Contractor's Representative:  The Contractor shall execute the work 
under the direction of a Contractor Program Manager approved by the 
Contracting Officer.  The full-time on-site Program Manager shall be 
designated in writing (listing name, address, and local home telephone 
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number).  The Program Manager shall be responsible for the overall management 
and coordination of this contract and shall be the central point of contact 
with the Government for performance of all work under this contract including 
warranty.  Another individual may be designated to temporarily act for the 
Program Manager, however, forty-eight (48) hours advance notice in writing of 
such change shall be provided to the Contracting Officer. 
 
4.1.2  Contractor's Project Manager:  The Contractor's Project Manager shall 
oversee task accomplishment, administer all instructions, and answer all 
questions from the Contracting Officer pertaining to the tasks during the life 
of the contract.  The Contractor's Project Manager shall be responsible for 
the complete coordination of all work under this contract. The Contractor's 
Project Manager shall be responsible for ensuring that adequate internal 
controls and review procedures are followed in order to eliminate conflicts, 
errors and omissions and for ensuring that all technical requirements are met. 
      
4.1.3  Overall Responsibility:  The Contractor shall be responsible for all 
site surveys; calculations; work plans; remediation actions; equipment 
startups; and testing, repair, and/or training required for satisfactory 
completion of the FRP as required by each individual task order. This shall 
include, but not be limited to providing labor, equipment, materials, 
applicable engineering documentation, and other necessary services and/or 
products for the remediation, implementation, or testing that may be required 
by the individual task order. 
 
4.1.4  Codes and Standards:  The site surveys, work plans, remedial actions, 
equipment startup and testing and/or repair shall conform to the requirements 
of this contract.  The Contractor shall adhere to codes and standards as 
specified herein and in the individual task orders.  All codes and standard 
requirements shall be based on the latest edition of codes applicable at the 
time the task order is issued.  All work shall comply with local, state, 
national, or military codes, whichever is the most stringent. 
 
4.1.5  Documentation:  The Contractor shall implement, maintain, and control a 
system for identification, preparation, reproduction, distribution, and 
maintenance of all documentation, dates and information necessary for its 
internal management as well as for Government management of the individual 
projects and the total program. 
 
4.1.6  Presentations and Meetings:  Times and locations of presentations and 
meetings shall be identified in each task order. 
 
4.1.7  Safety and Health Program:  Site activities performed in conjunction 
with this program may pose safety hazards which require specialized expertise 
to effectively address and eliminate.  The Contractor shall be responsible for 
preparing and implementing an effective safety and health program, to include 
a generic site safety and health plan prepared in accordance with DD Form 
1423, DIN FRP0001.  This plan shall be capable of being adapted by means of a 
supplement to the main plan as required by individual task orders. 
 
4.1.8  Quality Control Program:  The Contractor shall develop, implement, and 
document an effective quality control plan for the program.  Providing a 
generic site quality control plan prepared in accordance with DD Form 1423, 
DIN FRP0002.  This generic site quality control plan shall be submitted to the 
Contracting Officer for approval within 30 days, or an agreed to shorter 
period, after contract award.  This plan shall be capable of being adapted by 
means of a supplement to the main plan as required by individual task orders. 
 
4.2  Specific Services. 
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4.2.1  Permits:  The Contractor shall identify and obtain all permits from 
Federal, State, local, or installation agencies. 
   
 
5.  APPROVALS, RESPONSIBILITIES, QUALIFICATIONS FOR LABOR CATEGORIES  
 
5.1  Staffing Approvals:  Prior to making changes in management staff, the 
Contractor shall notify the Contracting Officer in writing of changes in his 
proposed management staff as set forth in his technical proposal. 
 
5.1.1  The Contractor shall maintain a management staff with comparable 
ability and experience to the staff listed in the management proposal.  Any 
changes from the proposed and accepted management staff must be approved by 
the Contracting Officer.  A request for a change to the approved staff must be 
submitted in writing.  A current qualification statement, and reason for 
changing the personnel, shall be included in the request for approval. 
 
5.1.2  Resumes that have been previously submitted to the Government need not 
be a part of the individual task order proposal.  Federal, military and 
civilian, employees shall not be employed by the Contractor in performance of 
any work under the contract, e.g., during off-duty hours, regular hours, or 
while on annual leave. 
 
5.2  Responsibilities 
 
5.2.1  Program Manager: This is the individual who has the direct 
responsibility for contract execution.  This individual shall serve as the 
single point of contact and liaison between the Contracting Officer and the 
Contractor. 
 
5.2.2  Project Manager:  This is the individual who has the direct 
responsibility for all operations on the site.  
 
5.2.3  Project Engineer:  This individual shall provide professional 
engineering services and lead the technical staff (registered and non-
registered engineering/scientist support). 
 
5.2.4  Project Superintendent:  This individual shall supervise the FRP work 
on site as stated in each task order. 
  
5.2.5  Contract Administrator:  This individual shall be directly responsible 
for contract administration. 
 
5.2.6  Technical Staff:  The technical staff shall consist of architects and 
engineers, (general, civil, mechanical, electrical, structural, fire 
protection, and/or safety), technicians and instrumentation specialists (DDC, 
Fire, security/intrusion detection).   
 
5.2.7  Quality Control Manager:  This individual shall be directly responsible 
for the Quality Control Program.  
 
5.2.7.1  Quality Control Officer: This individual shall be directly 
responsible for the site quality control.  This position may be held jointly 
by the project Safety Engineer. 
 
5.2.8  Safety Engineer: This individual shall be directly responsible for the 
Safety Program. 
 
5.2.8.1  Site Safety Officer:  This individual shall be directly responsible 
for site safety.  This position may be held jointly by the project Quality 
Control Officer. 
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5.2.9  Additional People:  Additional specialized safety and quality control 
people may be required.  i.e., fire protection, mechanical controls, HVAC 
balancing, etc.  The Contractor may need to hire an outside lab., i.e., 
concrete testing, HTRW testing, welding testing, etc. 
 
5.2.10  Minimum Qualifications for Labor Categories:  The Contractor must 
possess a variety of skills in order to perform this effort.  There is no 
limitation of the use of employees with qualifications exceeding those listed. 
Minimum qualification standards for labor categories are set forth below. 
 
Professional Level I 

Program and Project Managers - shall have a recognized 4-year college 
degree in engineering or related technical field or business/management, 
and 10 and 5 years' experience respectively, managing and supervising 
engineering and facilities remediation projects; or, 10 years experience 
in the construction and management of facilities remediation projects.  
Professional(s) shall be familiar and conversant with the various codes 
and standards applicable to facility remediation tasks covered by the 
scope of work. 
 

Professional Level II   
Project Superintendent, Quality Control Manager, Quality Control 
Officer, Site Safety Officer, Computer System Specialist, and Contract 
Administrator - shall have 5 years' experience in the related technical 
field.  Professional(s) shall be familiar and conversant with the 
various codes and standards applicable to facility remediation projects.  
          

Professional Level III 
Project Engineer, Architect, Structural Engineer, Civil Engineer, 
Electrical Engineer, Mechanical Engineer, Industrial Hygienist (Asbestos 
and Lead Base Paint Specialist), Fire Protection Engineer, and other 
Engineer/Scientist Support - shall have a recognized 4-year degree in 
engineering; registered professional engineer; 10 years' experience in 
engineering, design and design review of facilities remediation 
projects.  Professional(s) shall be familiar and conversant with the 
various codes and standards applicable to facility remediation tasks 
covered by the scope of work. 
 

Professional Level IV 
Architect, Structural Engineer, Civil Engineer, Electrical Engineer, 
Mechanical Engineer, Cost Engineer (Estimator), Technical Writer 
(Specifications) and other Engineer/Scientist support - shall have a 
recognized 4-year college degree in engineering (or related technical 
fields) and 3 years of design review and engineering or service 
experience (in unique discipline) in remediation projects, and 5 years' 
construction estimating experience.  Professional(s) shall be familiar 
and conversant with the various codes and standards applicable to 
facility remediation projects, and may include architects, senior 
engineers (except safety), training specialist, and technical writers.  
 

Professional Level V 
Survey Crew (chief plus two surveyors) - chief shall be a registered 
professional surveyor with 5 years' experience and be familiar and 
conversant with various codes and standards applicable to facility 
remediation tasks covered by the scope of work.  Surveyors must have 3 
years' experience and be able to perform tasks per unique technical 
skill as required by the scope of work.   
 

Skill Category I 
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Secretaries, word processors, clerks and office support staff - shall 
have 3 years' experience in unique skills and shall be able to perform 
tasks applicable to those skills efficiently and satisfactorily. 
 

Skill Category II 
Electricians, carpenters, painters, HVAC mechanics and plumbers - shall 
have 3 years' experience in unique skills and shall be familiar with 
codes and standards applicable to those skills. 

 
6.  ACTIVITIES UNDER FACILITY REMEDIATION PROJECTS. 
 
6.1  Task Orders:  The activities to be performed by the Contractor under this 
contract and subsequent task orders are described in general terms below (this 
list is not all-inclusive).  The specific tasks to be performed will be 
identified in each task order.  The Contracting Officer reserves the right to 
modify duties and time periods in the task.  At the completion of each 
approved task order, the results, documented and conceptual, becomes the 
property of the Government.  The Contracting Officer will decide whether or 
not to award another task order. 
  
6.1.1   Task Order Procurement Procedures for Normal, Unusual and Rare 
Conditions 
 
6.1.1.1   Normal Conditions 
 
Under normal conditions the Contractor shall review the scope of work for 
completeness and biddability and then provide a proposal for the work.  When 
preparing the proposal, the contract bid schedule line items disciplines will 
be used to price labor hours performed by the Prime Contractor, with only 
hours being negotiated.  For work that the Prime Contractor intends to 
subcontract, competition must be obtained and the most fair and reasonable 
prices reflected in the Contractor's proposal.  If competition is not 
obtained, the Contractor shall explain in writing what circumstances precluded 
competition.  The Government shall evaluate the proposal, assure competition 
is present and sufficient, determine price reasonableness, negotiate with the 
Contractor, and issue the FFP task order. 
 
6.1.1.2   Unusual Conditions 
 
In unusual cases when work must commence almost immediately and there is 
insufficient time to fully definitize the price, the Government will have, as 
a minimum, a fully definitized scope of work and an IGE completed.  The 
Contractor will prepare and submit his proposal in the same manner as under 
normal conditions.  The Government shall compare the IGE to the Contractor's 
proposal and establish a most realistic not to exceed limit for use in issuing 
the task order.  Immediately after task order issuance the Government shall 
complete the evaluation of the proposal, assure competition is present and 
sufficient, determine price reasonableness, negotiate with the Contractor, and 
issue a modification to the FFP task order providing final definitization of 
price. 
 
6.1.1.3   Rare Conditions 
 
In rare cases, when a task order must be issued without receipt of the 
Contractor's proposal, the following additional limitations will apply: 
 
6.1.1.3.1   Contractor's proposal shall be submitted to the Government within 
the time stipulated in the task order RFP or 30 calendar days after the 
issuance of the task order, whichever is less.  If the proposal is not 
received within the required time, the Contracting Officer may issue a 
suspension of work.  In the event that a suspension of work is issued due to 
Contractor delay shall result in no additional Contractor cost to the task 
order. 
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6.1.1.3.2   Contractor shall not perform work beyond 50 percent of the not to 
exceed obligation without having submitted a qualifying proposal to the 
Government. 
 
6.1.1.3.3   The Government may increase the 50 percent performance limitation 
stated above in paragraph 6.1.4.3.2 to 75 percent when the Contractor submits 
a qualifying proposal; this increase shall be accomplished by modification 
(signed by the Contracting Officer) to the task order. 
 
6.1.1.3.4   All task orders issued as firm fixed price must be definitized 
within 90 calendar days after receipt of the Contractor's proposal; any 
extension of time must be approved by the Contracting Officer in writing prior 
to the 90th day; the Area Office will submit the justification for extension 
to the Contracting Officer for approval. 
 
6.1.2  Work Plan (Design).  As per the Contractor's Technical Proposal for 
time periods, the Contractor shall prepare and submit a work plan to the 
Contracting Officer for approval prior to beginning any remedial action on 
site.  The work plan shall be submitted for two reviews, preliminary and 
final, in accordance with DD Form 1423, DIN FRP0003.  Work plan (Contractor's 
engineering related services and price proposal) shall be submitted within 10 
working days after it is requested by the Government, unless the written 
request states otherwise. 
 
The Contracting Officer shall decide to accept or reject the preliminary plan 
on its own merits or to continue through final review.  The final review will 
be to ascertain that all Government review comments from the preliminary 
review have been incorporated. 
 
6.1.3  Negotiations.  The negotiations, when required, between the Contracting 
Officer, and the Contractor, shall begin at a time prescribed by the 
Government, and convenient to the Contractor.  Details covered in negotiations 
shall include, but not necessarily be limited to: 

Scope of Work Plan (Design). 
Period of Contract. 
Technical Details of Work Plan. 
Management of Work Plan. 
Cost of Price Proposal for Work Plan and/or Remediation Action 
(FRP0004). 

Implementation of the remediation action shall not begin until all 
disagreements on the above items have been settled between the Contractor and 
the Government. 

 
6.1.4  Awarded Action:  After the work plan and/or remedial action have been 
awarded (through the medium of a task order) the Contractor shall: 
 
6.1.4.1  Attend a pre-remediation conference with the Contracting Officer for 
review of the items described in DD Form 1423, DIN FRP0005. 
 
6.1.4.2  Begin work on the work plan and/or remediation of the facility in 
accordance with the approved work schedule.  As work progresses, the 
Contractor shall meet the following requirements: 
 
  a.  Adhere to the work plan scope of services. 

 
  b.  Adhere to the approved plan for site safety and health, prepared and 
submitted in accordance with DD Form 1423, FRP0001 and as modified by the task 
order. 
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  c.  Adhere to the approved quality control program, prepared and submitted 
in accordance with DD Form 1423, DIN FRP0002 and as modified by the task 
order. 
 
  d.  Prepare and certify a comprehensive work, schedule based on the proposed 
work plan in accordance with DD Form 1423, FRP0006. 
 
  e.  Remediate the facility in accordance with the approved work plan 
previously submitted in accordance with DD Form 1423, DIN FRP0003. 
 
  f.  Submit weekly progress reports starting second week after issuance of 
task order in accordance with DD Form 1423, DIN FRP0007. 
 
  g.  Maintain a telephone correspondence log in accordance with DD Form 1423, 
DIN FRP0008. 
 
  h.  Conduct test of modified system/equipment and obtain Government 
inspection/approval in accordance with DD Form 1423, DIN FRP0009. 
 
  i.  Prepare operation and maintenance manuals, for the modified 
system/equipment in accordance with DD form 1423, DIN FRP0010. 
 
  j.  Prepare training program and train Government personnel in operation and 
maintenance of modified system/equipment in accordance with DD Form 1423, DIN 
FRP0011. 
 
  k.  Provide equipment and construction warranties in accordance with DD Form 
1423, DIN FRP0012. 
 
  l.  Submit certified list of standard equipment and MFRP service 
organizations in accordance with DD Form 1423, DIN FRP0013. 
 
  m.  Certify computer media in accordance with DD Form 1423, DIN FRP0014. 
 
  n.  Prepare and submit project specific remediation reports including 
"lessons learned" documents in accordance with DD Form 1423, DIN FRP0015. 

 
6.1.5  As-Built Drawings.  As the work plan and remediation action progresses, 
the Contractor shall accomplish initial as-built drawings, which reflect the 
project current condition in accordance with DD Form 1423, DIN FRP0016.  At 
the completion of the remediation action, the Contractor shall submit as-built 
final drawings in accordance with DD Form 1423, DIN FRP0017. 
 
7.  SUBMITTED SURVEYS, STUDIES, PROPOSALS, AND WORK PLANS.  All surveys, 
studies, proposals, and work plans submitted to the Contracting Officer become 
the property of the Government. 
 
8.  ENVIRONMENTAL PROTECTION.  The Contractor shall perform all work in such a 
manner as to minimize the pollution of air, water, or land and to control 
noise and dust within reasonable limits and in accordance with federal, state, 
and local environmental laws. 
 
9.  ASBESTOS AND LEAD-BASED PAINT.  When work is in areas suspected of 
containing asbestos or lead-based paint, the Contractor shall notify the 
Contracting Officer immediately.  If asbestos and/or lead-based paint is 
encountered during the course of a project, work shall cease immediately and 
the Contracting Officer shall be notified. 
 
10.  SITE SECURITY.  The Contractor shall provide site security (fencing, 
lighting, or guard services) as required by each task order.  However, at a 
minimum, the Contractor shall maintain the site and all other Contractor-
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controlled areas in such a manner as to minimize the risk of theft, vandalism, 
injury, or accident.  The Contractor shall comply with site security 
regulations. 
 
11.  ACCIDENT REPORTS.  The Contractor shall comply with accident reporting 
requirements as outlined in the latest edition of U.S. Army Corps of 
Engineers, Safety and Health Requirements Manual EM 385-1-1, which will be 
furnished by the Contracting Officer.  All accident reports shall be submitted 
to the Contracting Officer within the time limits prescribed. 
 
12.  PUBLIC AFFAIRS.  The Contractor shall not publicly disclose any data 
generated or reviewed under this contract.  The Contractor shall refer all 
requests for information concerning site conditions to the Contracting Officer 
or Administration Contracting Officer for comment. 
 
13.   REFERENCES.  The publications listed below form the basis for the 
remediation work under this contract.  Additional references may be identified 
as required in the task orders.  Work done under individual task orders shall 
utilize the latest issue of the publication dated at the time of the task 
order award.  When a required publication is not referenced in this list or 
the task order, the Contractor shall utilize one that has national 
applications.  Where conflicts arise between publications, the most stringent 
shall apply. 
 

AMERICAN HOSPITAL ASSOCIATION (AHA) 
 
AHA   Maintenance Management for Health Care Facilities 
 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 
 
ANSI C2   National Electric Safety Code 
 

AMERICAN SOCIETY OF HEATING, REFRIGERATING, AND AIR CONDITIONING  
ENGINEERS (ASHRAE) 

 
Handbooks  Refrigeration Fundamentals HVAC System and Equipment 
  HVAC Applications 
 
Standards  Ventilation for Acceptable Indoor Air Quality 
 

INSTALLATION DESIGN GUIDE 
 

CODE OF FEDERAL REGULATIONS (CFR) 
 
29 CFR 1910  Occupational Safety and Health Standards - General  
  Construction 
 
 
29 CFR 1926  Occupational Safety and Health Standards - Construction  
  Industry 
 

DEPARTMENT OF THE ARMY, CORPS OF ENGINEERS MANUAL (EM) 
 
EM 385-1-1  Safety and Health Requirements Manual 
 

DEPARTMENT OF THE ARMY, CORPS OF ENGINEERS REGULATION (ER)  
 
ER 25-345-1  Military Publications System Operation and Maintenance  
  Documentation 
 
 DEPARTMENT OF THE ARMY REGULATION (AR) 



IDC Savannah River Basin Lakes and Dams                      W912HN-04-R-0043 
and Fort Gordon, GA and SC 
 

01080-10 

 
AR 385-40  Accident Reporting Standards 
 

DEPARTMENT OF THE ARMY TECHNICAL MANUALS (TM) 
 

TM 5-810-1  Mechanical Design, Heating, Ventilating, and Air  
  Conditioning 
 
TM 5-810-4   Compressed Air, TM 5-810-5 Plumbing 
 
TM 5-811-1  Electric Power Supply and Distribution 
 
TM 5-811-2   Electric Design, Interior Electrical System 
 
TM 5-811-14  Coordinated Power Systems Protection 
 
TM 5-815-3  Heating, Ventilation, and Air Conditioning (HVAC) 
 

JOINT COMMISSION ACCREDITATION ON HEALTH CARE ORGANIZATION 
(JCAHO) 

 
JCAHO  Joint Commission of Accreditation on Health Care  
  Organizations 
 
 MILITARY HANDBOOKS (MIL-HDBK) 
 
MIL-HDBK-1008B  Fire Protection for Facilities Engineering, Design, and  
  Construction 
 
MIL-HDBK-1190  Facility Planning and Design Guide 
 
MIL-HDBK-1191  Medical and Dental Treatment Facilities, Design and  
  Construction Criteria 
 

NATIONAL INSTITUTE OF TECHNOLOGY AND STANDARDS 
 
Handbook 135 Life Cycle Cost Analysis 
 

NATIONAL FIRE PROTECTION ASSOCIATION, INC. (NFPA) 
 
NFPA 70   National Electric Code 
 
NFPA 80   Doors and Windows 
 
NFPA 99   Health Care Facilities 
 
NFPA 101   Safety to Life from Fire in Building and Structures 
 
 BUILDING CODES (52.9101-4000 TM) 
 
All work shall be performed in compliance with the following National 
Standards and Codes, applicable. 
 
American Institute of Steel Construction (AISC) 
 
American Concrete Institute (ACI) 
 
Uniform Building Code (UBC) 
 
Uniform Plumbing Code (UPC) 
 



IDC Savannah River Basin Lakes and Dams                      W912HN-04-R-0043 
and Fort Gordon, GA and SC 
 

01080-11 

Uniform Mechanical Code (UMC) 
 
Joint Commission Accreditation of Hospitals (JCAH) 
 
Code of Federal Regulations (CFR) 
 
OSHA General Industry Safety and Health Standards (29 CFR 1910), Publication 
V2206; and OSHA Construction Industry Standards (29 CFR 1926).  One source of 
these regulations is OSHA Publication 2207, which includes a combination of 
both Parts 1910 and 1926 as they relate to construction safety and health.  
Contact the Superintendent of Documents, U.S. Government Printing Office, 
Washington, D.C. 20402. 

 
National Emission Standards for Hazardous Air Pollutants (40 CFR, Part 61). 
 

FEDERAL STANDARDS (FED STD) 
 
FED STD 313A  Material Safety Data Sheets, Preparation and the Submission 
 
FED STD 795  Uniform Federal Accessibility Standards 
 

AMERICANS WITH DISABILITIES ACT (ADA) 
  

 



       

CONTRACT DATA REQUIREMENTS LIST Form Approved        
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 220 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect
of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information
Operation and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget Paperwork Reduction Project (0704-
0188), Washington D.C. 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the
Contract/PR No. Listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY:
              TOP _______________   TM _______________   OTHER ______________________________

D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR

1.  DATA TEM NO.

FRP0001
2.  TITLE OF DATA ITEM

Safety and Health Plan
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 4.1.7/6.1.4.2b, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time with
back check

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

Area/Resident 3

           

16.  REMARKS

Submit generic plan within 7 days after contract award.  Submit site
adapted plan as required within the Task Order.

15.  TOTAL  --------------> 3
1.  DATA TEM NO.

FRP0002
2.  TITLE OF DATA ITEM

Quality Control Program
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 4.1.8/6.1.4.2c, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time with
back check

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT 3

           

16.  REMARKS

Submit generic plan within 7 days after contract award.  Submit site
adapted plan as required within the Task Order.

15.  TOTAL  --------------> 3
1.  DATA TEM NO.

FRP0003
2.  TITLE OF DATA ITEM

Work Plan (Design)
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.2, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY

Two (Prelim/Final)

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT 316.  REMARKS

As required by the Contracting Officer.
15.  TOTAL  --------------> 3

1.  DATA TEM NO.

FRP0004
2.  TITLE OF DATA ITEM

Price Proposal
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.3, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY

As required                   

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As required

13. DATE OF SUBSEQUENT
      SUBMISSION
As required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT 3 

I

           

16.  REMARKS

As required by the Contracting Officer.
15.  TOTAL  --------------> 3

G.  PREPARED BY H.  DATE L.  APPROVED BY J.  DATE

DD FORM 1423, JUN 90 Previous editions are obsolete Page   1   of   5   pages



CONTRACT DATA REQUIREMENTS LIST Form Approved        
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 220 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect
of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information
Operation and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget Paperwork Reduction Project (0704-
0188), Washington D.C. 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the
Contract/PR No. Listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY:
              TOP _______________   TM _______________   OTHER ______________________________

D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR

1.  DATA TEM NO.

FRP0005
2.  TITLE OF DATA ITEM

Pre-Remediation Action Conference
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.1, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT
316.  REMARKS

Submit list of attendees with minutes of conference as required by
the Contracting Officer.

15.  TOTAL  --------------> 3
1.  DATA TEM NO.

FRP0006
2.  TITLE OF DATA ITEM

Work Schedule
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.2d, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time with
back check

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT
316.  REMARKS

As required by the Contracting Officer.
15.  TOTAL  -------------->  3

1.  DATA TEM NO.

FRP0007
2.  TITLE OF DATA ITEM

Weekly Progress Report
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.2f, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT 316.  REMARKS

Weekly submittals, beginning second week after issuance of task order.  Automated and, manual
reports are required for individual Task Orders and summary is required for Task Orders together in
formats approved by the Contracting Officer.

15.  TOTAL  --------------> 3
1.  DATA TEM NO.

FRP0008
2.  TITLE OF DATA ITEM

Telephone Conversation/Correspondence Log
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.2g, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY

One time

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT 316.  REMARKS

Monthly submittals beginning no later than the 10th of the month following
task order award.

15. TOTAL  --------------> 3

G.  PREPARED BY H.  DATE L.  APPROVED BY J.  DATE

DD FORM 1423, JUN 90 Previous editions are obsolete Page   2   of   5   pages



CONTRACT DATA REQUIREMENTS LIST Form Approved        
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 220 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect
of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information
Operation and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget Paperwork Reduction Project (0704-
0188), Washington D.C. 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the
Contract/PR No. Listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY:
              TOP _______________   TM _______________   OTHER ______________________________

D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR

1.  DATA TEM NO.

FRP0009
2.  TITLE OF DATA ITEM

System/Equipment Testing
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.2h, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time with back check

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAF
T REG REPRO

AREA/RESIDENT 3

           

16.  REMARKS

In accordance with Contractor's approved schedule or as directed by the
Contracting Officer.

15.  TOTAL  --------------> 3
1.  DATA TEM NO.

FRP0010
2.  TITLE OF DATA ITEM

Operating and Maintenance Manuals
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.2i, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time with
back check

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAF
T REG REPRO

AREA/RESIDENT
316.  REMARKS

In accordance with Contractor's approved schedule or as directed by the
Contracting Officer.

15.  TOTAL  --------------> 3
1.  DATA TEM NO.

FRP0011
2.  TITLE OF DATA ITEM

Training
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.2j, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time with back check

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAF
T REG REPRO

AREA/RESIDENT 316.  REMARKS

In accordance with Contractor's approved schedule or as directed by the
Contracting Officer.

15. TOTAL  --------------> 3
1.  DATA TEM NO.

FRP0012
2.  TITLE OF DATA ITEM

Equipment and Construction Warranties
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.2k, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time with back check  
                

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As required

13. DATE OF SUBSEQUENT
      SUBMISSION
As required

a.  ADDRESSEE

DRAF
T REG REPRO

AREA/RESIDENT
3

 

16.  REMARKS

In accordance with Contractor's approved schedule or as directed by the
Contracting Officer.

15. TOTAL  --------------> 3
G.  PREPARED BY H.  DATE L.  APPROVED BY J.  DATE

DD FORM 1423, JUN 90 Previous editions are obsolete       Page   3   of   5   pages



CONTRACT DATA REQUIREMENTS LIST Form Approved        
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 220 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect
of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information
Operation and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget Paperwork Reduction Project (0704-
0188), Washington D.C. 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the
Contract/PR No. Listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY:
              TOP _______________   TM _______________   OTHER ______________________________

D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR

1.  DATA TEM NO.

FRP0013
2.  TITLE OF DATA ITEM

List of Standard Equipment and Service Organizations
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.2l, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT 316.  REMARKS

In accordance with contractor's approved schedule or as directed
by the Contracting Officer.

15.  TOTAL  --------------> 3
1.  DATA TEM NO.

FRP0014
2.  TITLE OF DATA ITEM

Certification of Computer Media
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.2m, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT 316.  REMARKS

In accordance with contractor's approved schedule or as directed
by the Contracting Officer.

15.  TOTAL  --------------> 3
1.  DATA TEM NO.

FRP0015
2.  TITLE OF DATA ITEM

Site/Project Specific Remediation Report
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.4.2n, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT 316.  REMARKS

In accordance with contractor's approved schedule or as directed
by the Contracting Officer.

15.  TOTAL  --------------> 3
1.  DATA TEM NO.

FRP0016
2.  TITLE OF DATA ITEM

As-Built/In Progress Drawings
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.5, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY
One time

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As required

13. DATE OF SUBSEQUENT
      SUBMISSION
As required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT 316.  REMARKS

In accordance with contractor's approved schedule or as directed
by the Contracting Officer. 

15.  TOTAL  --------------> 3
G.  PREPARED BY H.  DATE L.  APPROVED BY J.  DATE

DD FORM 1423, JUN 90 Previous editions are obsolete Page   4   of   5   pages



CONTRACT DATA REQUIREMENTS LIST Form Approved        
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 220 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect
of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information
Operation and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget Paperwork Reduction Project (0704-
0188), Washington D.C. 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the
Contract/PR No. Listed in Block E.

A.  CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY:
              TOP _______________   TM _______________   OTHER ______________________________

D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR

1.  DATA TEM NO.

FRP0017
2.  TITLE OF DATA ITEM

As-Built/Final Drawings
3.  Subtitle

N/A
4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE

Para. 6.1.5, Sec 01080
6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY

One time

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE
As Required

13. DATE OF SUBSEQUENT
      SUBMISSION
As Required

a.  ADDRESSEE

DRAFT
REG REPRO

AREA/RESIDENT 316.  REMARKS

In accordance with contractor's approved schedule or as directed
by the Contracting Officer.  Contractor shall return as-builts in
automated format.

15.  TOTAL  --------------> 3

1.  DATA TEM NO. 2.  TITLE OF DATA ITEM 3.  Subtitle

4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY 12.  DATE OF FIRST SUBMISSION

b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE 13. DATE OF SUBSEQUENT
      SUBMISSION

a.  ADDRESSEE

DRAFT
REG REPRO

16.  REMARKS

15.  TOTAL  -------------->

1.  DATA TEM NO. 2.  TITLE OF DATA ITEM 3.  Subtitle

4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY 12.  DATE OF FIRST SUBMISSION

b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE 13. DATE OF SUBSEQUENT
      SUBMISSION

a.  ADDRESSEE

DRAFT
REG REPRO

            

16.  REMARKS

15.  TOTAL  -------------->

1.  DATA TEM NO. 2.  TITLE OF DATA ITEM 3.  Subtitle

4.  AUTHORITY (Date Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

14.                                DISTRIBUTION7. DO 250 REQ 10. FREQUENCY

               

12.  DATE OF FIRST SUBMISSION

See 16
b.  COPIES

FINAL8.  ADP CODE

9.  DIST STATEMENT
REQUIRED

11. AS OF SATE 13. DATE OF SUBSEQUENT
      SUBMISSION

a.  ADDRESSEE

DRAFT
REG REPRO

 INSTALLATION

16.  REMARKS

15.  TOTAL  -------------->

G.  PREPARED BY H.  DATE L.  APPROVED BY J.  DATE

DD FORM 1423, JUN 90 Previous editions are obsolete Page   5   of   5   pages



DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Site Safety and Health Plan

2. IDENTIFICATION NUMBER

FRP0001

3.  DESCRIPTION/PURPOSE

This plan details tasks and activities of site safety management required to identify, evaluate and eliminate or control
hazards at the work.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b.  GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) identifies the contract requirements for the site safety and health plan.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

The Site Safety and Health Plan (SSHP) shall be in accordance with this DID unless otherwise indicated or modified in the
task order.

The Site Safety and Health Plan (SSHP) shall be prepared in accordance with the requirements specified in this section
and shall comply with all federal, state, and local health and safety requirements, e.g., the Occupational Safety and Health
Administration (OSHA) requirements (29 CFR 1910 and 1926) and the U.S. Army Corps of Engineers Safety and Health
Requirements Manual (EM 385-1-1). The SSHP shall address those elements which are specific to this site and has
potential for negative effects on the safety and health of workers and other personnel on site. Where a specific element is
not applicable, the Contractor shall make negative declaration in the plan to establish that adequate consideration was given
the topic, and a brief justification for its omission shall be given.

10.1  General.  A fully trained and experienced site safety and health officer (SSHO), responsible to the Contractor may
be delegated to implement the on-site elements for the SSHP. The SSHP shall be in a form usable by authorized U.S.
Government representatives and authorized visitors to the site during site operations.

10.2  Staff Organization, Qualifications, and Responsibilities.  The operational and health and safety responsibilities of
each key person shall be discussed.
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The organizational structure, with lines of authority for safety and health and overall responsibilities of the
Contractor and all subcontractors shall be provided.  An organizational chart showing the lines of authority for
safety shall be provided.  Each person assigned specific safety and health responsibilities shall be identified and
his/her qualifications and experience documented by resume.

10.3  Accident Prevention.  The SSHP may serve as the Accident Prevention Plan provided it addresses all
content requirements of both 29 CFR 1910 and EM 385-1-1 (Table 1-1).  All Accident Prevention Plan
elements required by EM 385-1-1, but specifically covered by these elements shall be addressed in this
section of the SSHP.  Daily safety and health inspections shall be conducted to determine if site operations are
conducted in accordance with the approved SSHP and contract requirements.

10.4  Personal Protective Equipment.  A written Personal Protective Equipment (PPE) Program shall be
provided in the SSHP if necessary.  Minimum levels of protection necessary for each delivery/task operation
to be performed shall be based on the hazard assessment/risk analysis.

10.5  Medical Surveillance.  All personnel requiring respiratory protection shall have an annual medical
examination to ensure they are physically qualified to wear respiratory protection.  Those requiring respiratory
protection shall be fit-tested in accordance with appropriate regulations.  Any other medical surveillance
requirements shall be determined by onsite conditions and exposures.

10.6  Noise Control.  The Contractor shall monitor for hazardous noise conditions.  If warranted, a hearing
conservation program and abatement program shall be implemented.

10.7  Standing Operating Procedures, Engineering Controls and Work Practices.  The Contractor shall
develop Standing Operating Procedures for minimizing hazards and taking action to correct hazards where
necessary.  Site rules and safe work practices shall be discussed and shall include such topics as use of buddy
system, smoking restrictions, material handling procedures, confined space entry, excavation safety,
physiological and meteorological monitoring for heat/cold stress, illumination, sanitation, and daily safety
inspections, etc.  This list of topics is not intended to be all inclusive.

10.8  Logs, Reports and Recordkeeping.  Recordkeeping procedures for training logs, daily safety inspection
logs, employee/visitor registers, medical surveillance records and certifications, air monitoring results and
personal exposure records shall be described.  All personnel exposure and medical monitoring records shall
be maintained in accordance with applicable OSHA standards, CFR 1910 and 1926.  All recordable
accidents/injuries/illness shall be reported to the Contracting Officer immediately.  A completed ENG 3394,
Accident Investigation Report shall be submitted within two (2) working days in accordance with AR 385-40.
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DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the
collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215
Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Quality Control Program

2. IDENTIFICATION NUMBER

FRP0002

3.  DESCRIPTION/PURPOSE

Implementation and documentation of a comprehensive contract quality control program for the project.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Date Item Description (DID) identifies the contract requirements for quality control program.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10.  PREPARATION INSTRUCTIONS

The quality control program shall be in accordance with Section 01451 - CONTRACTOR QUALITY CONTROL, unless otherwise
indicated or modified in the task order.
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DATA ITEM DESCRIPTION 

 
Form Approved          

OMB No. 0704-0188 
 
Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters 
Service, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), 
Washington, D.C. 20503. 

 
1. TITLE 
 
Work Plan (Design) 

 
2. IDENTIFICATION NUMBER 
 
FRP0003 

 
3.  DESCRIPTION/PURPOSE 
 
To provide requirements for developing a work plan for the proposed remediation project. 
 
 
 
 
 
4. APPROVAL DATE 
   (YYMMDD) 
 
 

 
5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 

 
6a. DTIC APPLICABLE 

 
6b. GIDEP 
APPLICABLE 

 
7. APPLICATION/INTERRELATIONSHIP 
 
This Data Item Description (DID) describes the details required in a work plan. 
 
 
 
 
 
 
8. APPROVAL LIMITATION 
 
 

 
9a. APPLICABLE FORMS 

 
9b. AMSC NUMBER 

 
10. PREPARATION INSTRUCTIONS 
The Work Plan shall be accordance with this DID unless otherwise indicated or modified in the task order. 
 
10.1  General.  The remediation action detailed under this DID shall conform in all aspects of the task order. 
 
10.2  Detailed Requirements:  See Section 01085. 
 
10.3  The work plan shall consist of documentation of all analysis performed to select equipment and materials, scaled single 
line drawings with material and equipment schedules plus detailed double line shop/installation drawings to show the location 
and relationship of all equipment and materials, catalog cuts and/or equipment specifications as required to document the 
materials to be used, manufacturer installation procedures or execution specifications as required to indicate the methods and 
means of installation, and the codes and standards to which the remediation action will adhere.  As required by the contract and 
the task order, Corps of Engineers, Army and Air Force engineering requirements and criteria shall be adhered to in all aspects 
of the work plan. Single line drawings shall include, but not limited to, floor plans, utility and equipment layout drawings, 
foundation plans, demolition drawings, control drawings, elevations, sections, details, schedules, site plans, riser diagrams and 
piping & instrumentation drawings as required to completely define the remediation action when viewed in conjunction with the 
shop drawings, catalog cuts, and manufactures  installation requirements.  A demolition plan shall be prepared to include the 
disposition on all removed material, equipment, and debris.  The work plan shall include testing and training plans as required 
by DD Form 1423, Data Item No. (DIN) FRP09 and FRP011.  The work plan shall also include a proposal schedule for all 
activities required by this contract and task order to implement the remediation action.  The Contractor shall submit any site 
specific modifications or amendments to his approved Quality Control Plan and/or Safety and Health Plan. 
 
10.4  All submittals required under this DID will be itemized on an Engineering Form 4025.  The Contractor shall follow the 
required submittal procedures located in Section 01330. 
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10.5 Industry standard supplier professionally supported work such as pre-engineered buildings, truss shop drawings and 
fabrication details, fire sprinkler systems, irrigation systems, concrete reinforcing, concrete and asphalt, and standing seam 
metal roofs. 
 
10.6 Contractor shall make this automated submittal on the ILAN.  Until Contractor is operating on ILAN, submittal will be 
by 3-1/2" floppy disk plus one (1) hard (paper) copy.  As a last resort, the Government may authorize the Contractor to 
make the submittal by hand-delivering seven (7) organized hard copies. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 2 of 2 pages 
     



DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Price Proposal

2. IDENTIFICATION NUMBER

FRP0004

3.  DESCRIPTION/PURPOSE

To provide requirements for developing a cost/price proposal for the proposed remediation project.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) describes the details required in a cost/price proposal.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10.  PREPARATION INSTRUCTIONS

The Price Proposal shall be in accordance with this DID unless otherwise indicated or modified in the task order.

10.1  The Contractor shall obtain competition for equipment and any subcontractors required and the Contractor shall prepare
preliminary drawings with equipment schedules as required and forward these to a minimum of two (2) separate and distinct
suppliers/subcontractors (with no common brand name affiliation with each other) for quotes on each equipment/system
proposed.  Each of these quotes shall be broken down into distinct equipment costs and installation costs in terms of manhours,
dollars, and skills.  The quotes shall be forwarded to the Government as part of the cost proposal.  The other than full and open
competition justification shall be submitted by the Contractor.  Where replaced equipment/systems are turned over to the
Contractor for disposal, every effort should be made to obtain credit from the disposal of this equipment/system towards reducing
the cost of the contract.  This effort, positive or negative, shall be reflected in the cost proposal.  The Contractor shall select the
responsive and responsible suppliers/subcontractors with the lowest price and proceed with the development of shop/equipment
installation drawings for the specific equipment selected.  He shall also compile equipment catalog cut sheets with manufacturer's
specifications and manufacture's installation procedures or execution specifications from the selected supplier.  The Contractor
shall then complete the drawings in such detail and prepare specifications as required to tie together the shop drawings, catalog
cuts, and installation requirements into a comprehensive package that defines the remediation action.
For Firm-Fixed Price Task Orders, Contractor shall obtain price competition on all subcontractors, materials and equipment to the
maximum extent practicable.  Contractor shall get price quotes from at least two (2) prospective subcontractors and suppliers. 
When competitive quotes cannot be obtained, Contractor shall document his/her effort to obtain competition--show
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name of firms contacted for quotes, dates contacted and their response.  Contractor shall provide this
documented attempt to obtain competition to the Government with the proposal.  This documentation will be
included in the rationale for the Justification and Approval (J&A) that is required for a procurement under
other than full and open competition.  The Government will prepare the J&A.  The Government will then
conduct a detailed engineering review of the contractors price proposal and evaluate his
supplier/subcontractor selection.  Discipline criteria used as a basis for the work plan shall be stated.

10.2  The Contractor shall provide a cost proposal, which as a minimum, shall be detailed enough to
indicate:

a.  Description of items/services.
b.  Quantity of items/services.

     c.  Units of measure for items/services.
d.  Man-hours per unit to install/service/test items/services.
e.  Material cost for item/services.
f.  Equipment cost associated with item/service (with manufacturer's price quotes).
g.  Special services (factory technicians, test labs, etc.) required.
h.  Subcontractor work.
I.  Specified individual mark-ups including overhead, profit, and escalation.

The details indicated above shall be arranged in a logical manner with mathematical extensions and
summations at suitable locations.  Wage rates utilized in crew rates should be identified as to crew
composition by trade with base rates and fringes detailed separately.  This proposal shall be reviewed in
detail by Government estimators.

10.3  Cost proposals for training including length and location shall be submitted.

10.4  Costs proposals for operation and maintenance manuals shall be submitted.
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DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Pre-Remediation Action (Pre-Construction) Conference

2. IDENTIFICATION NUMBER

FRP0005

3.  DESCRIPTION/PURPOSE

To assure familiarity with details of the contract and the installation rules and regulations as well as to allow the Contracting
Officer, or Authorized Representative, to interface with the Contractor and his/her organization.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) provides a baseline for the pre-remediation action.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

The pre-remediation shall be held in accordance with this DID unless otherwise indicated or modified in the task order.

10.1  General.

10.1.1  This conference will be held at the location specified by the Contracting Officer.  The purpose of this pre-remediation
conference is to enable the Contracting Officer to outline procedures that will be followed by the Government in its administration
of the task order and to discuss the performance that will be expected from the Contractor.  This conference will allow the
Contractor an opportunity to ask questions about the Government's supervision and inspection of contract work, security
requirements, regulations, etc.  The Contracting Officer may invite installation, using service, environmental management, ground
safety office, engineering and/or security personnel as well as other involved Government personnel to attend this conference.

10.1.2  Discussion Items.

The following is a list of items for discussion during this conference.  This is not considered to be a complete listing.

           a.  Authority of the Contracting Officer and procedures for administering the contract.
           b.  Contractor labor standards provisions.
           c.  Contract modification and administration procedures.

11. DISTRIBUTION STATEMENT

 DD Form 1664, APR 89        Previous editions are obsolete    Page 1 of 2 pages
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d.  Payment estimate data and procedures.
e.  Contractor insurance requirements.
f.  Contractor performance evaluation.

10.1.3  Installation Rules and Regulations.  All rules and regulations issued by the Commanding
Officer/Director covering general safety, security, sanitary requirements, pollution control, work hours,
storage areas, utility availability and use, utility interruptions, site conditions, environmental compliance,
clean-up, conduct and dress, work in areas with others, excavation permits, access to work areas,
traffic regulations, as well as any other pertinent information requested by the Contractor or provided by
the authorized installation technical representative shall be observed by the Contractor.  Information
regarding these requirements may be obtained by contacting the authorized installation technical
representative, who will provide such information or assist in obtaining same from appropriate
authorities.
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DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Work Schedule

2. IDENTIFICATION NUMBER

FRP0006

3.  DESCRIPTION/PURPOSE

To provide details of scheduling the work tasks.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) provides details for preparing a work schedule.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

The work schedule shall be held in accordance with Section 01320 - PROJECT  SCHEDULES, as indicated or modified in the task
order.
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DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Weekly Progress Report

2. IDENTIFICATION NUMBER

FRP0007

3.  DESCRIPTION/PURPOSE

To provide progress reports that will be used as a measure of accomplished activity.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) details requirements for weekly progress reports.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

The weekly progress report on the individual task orders  shall be prepared in accordance with this DID unless otherwise
indicated or modified in the task order.

10.1  A narrative report in tabular form shall be provided by the Contractor which details each activity shown on the schedule for
the reporting period.  The progress report shall be coordinated with the approved work schedule.  The Contractor shall submit the
proposed format to the Contracting Officer for approval.  Specific contents are:

        a.  Summarize progress by estimated percent of completion of each FRP.
        b.  Remarks section shall be provided for the Contractor to describe any problems in detail which caused lag in schedule as
well as Contractor plans to get back on schedule.
        c.  Section shall be provided for the Government's comments.

A summary weekly progress report covering all individual task orders shall be provided.  This summary  report shall have the
same general format as the individual reports, except the narrative content shall be abbreviated.
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DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Telephone Conversation/Correspondence Records

2. IDENTIFICATION NUMBER

FRP0008

3.  DESCRIPTION/PURPOSE

To provide for telephone conversation/correspondence records.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) details requirements for telephone conversation/correspondence records.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

The telephone conversation/correspondence records shall be in accordance with this DID unless otherwise indicated or modified
in the task order.

10.1  The Contractor shall keep a record of each substantive  phone conversation and written correspondence related to the
performance of this contract.  A summary of the phone conversations and written correspondence shall be submitted to the
Contracting Officer monthly and is due no later than the 10th of the following month.  For this contract, substantive is defined,
but is not only inclusive of:

         - all calls to or from DPW personnel that require action by either the DPW or the Contractor.
         - all calls to or from DPW personnel that directly or indirectly affect contract terms or conditions.
         - all calls to or from Federal, state, or local regulatory agency personnel.
         - all calls to Contractor personnel that require calling party to be referred to the Public Affairs Office.

Calls involved in the routine performance of project work that does not fit the above definition of substantive need not be
recorded and provided to the Contracting Officer.
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DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

System/Equipment Testing

2. IDENTIFICATION NUMBER

FRP0009

3.  DESCRIPTION/PURPOSE

To provide for systematic testing of the modified system/equipment and to document the tests performed as well as the results of
these tests.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) states the requirements for systems/equipment testings.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

The system/equipment testing shall be in accordance with this DID unless otherwise indicated or modified in the task order.

10.1  Ten (10) days prior to the required tests, the Contractor shall submit to the Contracting Officer and authorized installation
representative a copy of a proposed testing plan necessary to prove the system/equipment meets the operating standards
promulgated by the design.  As a minimum, this testing plan shall contain:

          a.  Project nonmenclature.
          b.  System/Equipment description.
          c.  Specific requirements for system/equipment test.
          d.  Results of test.

After approval by the Contracting Officer, the Contractor shall schedule the implementation of this testing plan at a time
convenient for the Contracting Officer to have installation representative observed.
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DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Operating and Maintenance Manuals

2. IDENTIFICATION NUMBER

FRP0010

3.  DESCRIPTION/PURPOSE

Operating manuals  will be used by Government personnel at the installation to operate the modified system/equipment. 
Maintenance manuals  will be used by Government personnel at the installation to identify and perform required preventive and
corrective maintenance on the installed/modified system after completion of the FRP.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) details the requirements for operating and maintenance manuals.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

The operating and maintenance manuals shall be in accordance with Section 01700 - Contract Closeout, unless otherwise
indicated or modified in the task order.
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DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Training

2. IDENTIFICATION NUMBER

FRP0011

3.  DESCRIPTION/PURPOSE

To delineate Contractor required training requirements.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) provides the requirements to provide a training program.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

Training shall be in accordance with Section 01700 - Contract Closeout, unless otherwise indicated or modified in the task order.
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DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Equipment and Construction Warranties

2. IDENTIFICATION NUMBER

FRP0012

3.  DESCRIPTION/PURPOSE

To provide warranties on equipment and construction to installation personnel.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) describes the procedures for providing equipment and construction warranties.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

Equipment and construction warranties shall be in accordance with Section 01700 - Contract Closeout, unless otherwise indicated
or modified in the task order.
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DATA ITEM DESCRIPTION Form Approved        
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

List of Standard Equipment and Service Organizations

2. IDENTIFICATION NUMBER

FRP0013

3.  DESCRIPTION/PURPOSE

To provide installation personnel with a source for service organizations.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) details the procedure for providing a list of standard equipment and service organizations.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

A list of standard equipment and service organizations shall be provided in accordance with this DID unless otherwise indicated
or modified in the task order.

10.1  All equipment provided under this contract shall be standard products from a manufacturer regularly engaged in the
manufacturing of such products, which are of similar material, design, and workmanship.  The standard products shall be
satisfactory (to the Government) commercial or industrial use for two (2) years prior to submission for approval.  These standard
products must be offered for sale on the commercial market through advertisement, manufacturers ' catalogs, or brochures. 
Products having less than 2-year services record will be acceptable if a certified record of satisfactory field operation, for not less
than 6000 hours exclusive of the manufactures ' factory tests, can be shown and is approved by the Contracting Officer.  A
certified list of major/minor equipment installed/modified on the project shall be submitted along with a certified list of service
organization, with addresses, telephone numbers, and qualifications of qualified, permanent service organizations for support of
major/minor equipment.  This list shall contain a cost for each item.

11. DISTRIBUTION STATEMENT

 DD Form 1664, APR 89        Previous editions are obsolete    Page 1 of 1 pages



DATA ITEM DESCRIPTION Form Approved        
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Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Certification of Computer Media

2. IDENTIFICATION NUMBER

FRP0014

3.  DESCRIPTION/PURPOSE

To provide certification of virus free computer media.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) requires a virus free submittal of computer data.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

Computer media shall be certified in accordance with this DID unless otherwise indicated or modified in the task order.

10.1  All delivery media (floppy disks, magnetic tapes, etc.) for computer data shall be certified by the Contractor to be compatible
with installation computer equipment and to be free of known computer viruses.  A compatibility certification and the name(s) and
release date(s) of the virus scanning software uses to analyze the delivery media shall be furnished to the Government at the time
of delivery.  The release or revision date of the virus scanning software shall be the current version which has detected the latest
known viruses at the time of delivery of the media.  If analysis of the delivery media by the Government finds evidence of
incompatibility or virus infection, the media will be returned to the Contractor.  The Contractor shall resubmit the media at no cost
to the Government.

11. DISTRIBUTION STATEMENT
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Public reporting burden for this collection of information is estimated to average 110 hours per response.  Including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection
of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Service, Directorate for Information Operations and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0183), Washington, D.C. 20503.

1. TITLE

Site/Project Specific Remediation Report

2. IDENTIFICATION NUMBER

FRP0015

3.  DESCRIPTION/PURPOSE

To provide a final report of all work performed under the contract.

4. APPROVAL DATE
   (YYMMDD)

5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 6a. DTIC APPLICABLE 6b. GIDEP
APPLICABLE

7. APPLICATION/INTERRELATIONSHIP

This Data Item Description (DID) gives the format and content for the site specific remediation report.

8. APPROVAL LIMITATION 9a. APPLICABLE FORMS 9b. AMSC NUMBER

10. PREPARATION INSTRUCTIONS

A site specific remediation report shall be prepared in accordance with this DID unless otherwise indicated or modified in the task
order.

10.1  Final Report.  A final report of all technical work accomplished and information gained in performance of the contract,
pertinent observations, nature of problems, positive as well as negative results, and design criteria established (where applicable)
will be prepared.  Procedures followed, processes developed, etc., will be included.  The details of all technical work included shall
be sufficient to permit full understanding of the techniques and procedures used evolving technology or processes developed. 
The status of the facility's compliance with specified standards shall be covered.

10.2  Format.

10.2.1  The title page will identify the report providing contract/task order number, project name, and reporting period.

10.2.2  The front cover draft reports will bear the following statement in addition to other requirements, "The view, opinions,
and/or findings contained in the report are those of the author(s) and should not be construed as an official Department of the
Army position, or decision, unless so designated by other documentation."

10.2.3 Table of Contents.

11. DISTRIBUTION STATEMENT
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10.3  Main Body.  The main body of the report shall make use of the following outline only as applicable to
each individual situation.

10.3.1  Introduction.  The introduction shall consist of a narrative statement of the reasons for the
remediation report, make reference to statement of work, technical instructions, other contract direction,
previous related submittals and citation of the Government authorization.  It should also state aims,
objectives, probability of solution of accomplishment, estimated scope of development effort required and
technical approach.

10.3.2  Discussion.  Discussion shall give a detailed discussion for the technical effort or work performed
covering procedures, equipment, facilities, data, and results (both expected and unexpected).

10.3.3  Documentation.  Documentation should be made making reference to all related submittals
(drawings, intermediate reports, laboratory reports, conference reports, and other research sources).

10.3.4  Tests.  Identify tests conducted and resultant test results, both QA and QC.

10.3.5  Summary.  The main report body shall end with a summary which should be a concise, self-
explanatory recapitulation of the report.

10.3.6  Conclusion.  The report should contain a logical conclusion based on the Contractor's evaluation of
data presented in the report when an evaluation is applicable.  The conclusion should be concise and based
on supporting arguments presented in the body of the report.  Content of the conclusion is optional on less
formalized reports and is left to the discretion of the Contractor.

10.3.7  Recommendations.  The report should contain recommendations, when applicable.  The
recommendations should be a logical outcome of the conclusions and should provide information necessary
for action leading to improvements of a system of the state of the art.

10.4  Optional Content

10.4.1  Attendants.  Drawings, sketches, photographs, calculations, references or other attachments may be
used to clarify or explain the text and may be included either in the body of the report or in an appendix. 
Oversize material shall be arranged to fold within the report without protruding and shall be limited on one-
way horizontal foldouts.

10.4.2  Illustrations.  Separate lists of figures, illustrations, and tables may be given immediately following the
table of contents, on the same page if possible.  Such lists shall be included when there are ten or more
figures, illustrations and tables.

Page 2 of 3 pages
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 10.4.3  Abbreviations and Symbols.  Lists of abbreviations and symbols with definitions, and definitions of
terms, may also be given following the table of contents, or on the same page or its reverse.  The lists should
be included when applicable for intelligibility and usefulness to the educated, but not specialized, reader of
scientific reports.

10.4.4  References.  A list of references is recommended if more than five titles are cited in the text, and shall
follow the last page of the text in the report.  Head the page 'References,' list the items in order of initial test
reference, and number the items with Arabic numerals.  The information of each item will include, in this
sequence, as applicable: personal author, title, document number, the Defense Documentation Center AD
number, (when known), publisher, data, and classification.

10.4.5  Bibliography.  A bibliography (supplemental or associated reading) may be included, if appropriate. 
Head the list 'Bibliography'.  It may appear on the same page with references, space permitting.  The items
will include the same information required for references, but arranged alphabetically by author and not
numbered.

10.4.6  Index.  An alphabetical index may be included, if necessary.  Normally, it will be included only in a
voluminous report that will clearly be used frequently for reference.  If used, the index should not be a
repetition of section of paragraphs titles, but should list every important subject breakdown which users are
most likely to seek.

10.4.7  Appendix.  An appendix may be used on material related to or additional to the report, such as
material not essential to understanding the text, but which provides vital details to the critical reader;
additional detailed description; or explanatory matter; extensive test data; complex mathematical derivations;
and reproduction of additional tables, illustrations, charts or graphs referenced frequently throughout the
report; lists of materials when the contract requires that such a list will be included in the report; and similar
material.  Special forms that are required by a specification may be included in the appendix.  Appendices
shall also be used to incorporate reports submitted by other activities that perform some of the technical
effort.  Each appendix shall be preceded by a title page indicating content (including number of pages) and
applicable references to the body of the report.
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1. TITLE 
 
As-Built/Initial Drawings 

 
2. IDENTIFICATION NUMBER  

 
FRP0016 

 
3.  DESCRIPTION/PURPOSE 
 
To provide as-built drawings reflecting the on-going status of the project as well as the final remediation configuration of the 
system/facilities/equipment. 
 
 
 
 
4. APPROVAL DATE 
   (YYMMDD) 
 
 

 
5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 

 
6a. DTIC APPLICABLE 

 
6b. GIDEP 
APPLICABLE 

 
7. APPLICATION/INTERRELATIONSHIP 

 
This Data Item Description (DID) provides for as-built drawings resulting from the effects of this contract. 
 
 
 
 
 
 
8. APPROVAL LIMITATION  
 
 

 
9a. APPLICABLE FORMS 

 
9b. AMSC NUMBER  

 
10. PREPARATION INSTRUCTIONS 
 
As-built/initial drawings shall be prepared in accordance with this DID and Section 01085 - Detailed Design Performance 
Requirements, unless otherwise indicated or modified in the task order. 
 
10.1  Additional Requirements:  See Section 01085, paragraph 3.4. 
 
 
 
 
 
 
 
 
11. DISTRIBUTION STATEMENT 
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1. TITLE 
 
As-Built/Final Drawings 

 
2. IDENTIFICATION NUMBER  

 
FRP0017 

 
3.  DESCRIPTION/PURPOSE 
 
To provide as-built drawings reflecting the final remediation configuration of the system/facilities/equipment. 
 
 
 
 
 
4. APPROVAL DATE 
   (YYMMDD) 
 
 

 
5. OFFICE OF PRIMARY RESPONSIBILITY (OPR) 

 
6a. DTIC APPLICABLE 

 
6b. GIDEP 
APPLICABLE 

 
7. APPLICATION/INTERRELATIONSHIP 

 
This Data Item Description (DID) provides for as-built drawings resulting from the effects of this contract (DA Form 1354). 
 
 
 
 
 
8. APPROVAL LIMITATION  
 
 

 
9a. APPLICABLE FORMS 

 
9b. AMSC NUMBER  

 
10. PREPARATION INSTRUCTIONS 
 
As-built/final drawings shall be prepared in accordance with this DID and Section 01700, unless otherwise indicated or modified in 
the task order. 
 
Final submittal of certified as-builts drawings will include one red-lined copy of Government approved construction blueline  
prints, as well as one set of mylar reproducible, and two (2) sets of the blue lines. * 
 
* As-builts in digital format may be required by the Contracting Officer. 
 
 
 
 
 
 
 
 
 
 
11. DISTRIBUTION STATEMENT 
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SECTION 01085 
 

DETAILED DESIGN PERFORMANCE REQUIREMENTS 
 
 
1. GENERAL: This section sets forth the general requirements for the 
performance of various survey, comprehensive interior design, and design 
services related to new construction, upgrade, improvement and repair of 
facilities, infrastructure systems, and related components at Federal 
Facilities located within the Area of Responsibility of South Atlantic 
Division, U. S. Army Corps of Engineers.  The design portion of the scope of 
work for each task order shall be selected from the list of requirements in 
paragraph 3 below.  Other task order requirements shall be included in the 
pre-proposal conference minutes, instructions from the Using Agency's 
representatives through the Savannah District, or other additional 
instructions directly from the Savannah District. 
 
In order to maintain maximum flexibility in establishing construction 
specifications while at the same time avoiding unnecessarily restrictive 
descriptions, the designer is required to comply with the following standards 
when specifying a product by trade name, make or catalog number: 
 
  a.  List the salient characteristics of the named products which establish 
the “standard of quality” required by the Government.  These characteristics 
should be listed in the form of physical, functional and performance 
characteristics. 
 
  b.  Conduct a market survey to identify all manufacturers whose products 
meet the Government’s requirements. 
 
  c.  Provide the names and model numbers of all manufacturers’ products 
which meet the “standard of quality” and list these manufacturers and 
products in the specifications and/or drawings. 
 
2. CRITERIA REFERENCES.  The following information and criteria are made a 
part of this contract by reference: 
 
2.1  Savannah District Design Manual for Military Construction (SAS DM) dated 
May 2000.  All applicable publications are listed in the SAS DM. 
(http://en.sas.usace.army.mil/cad.htm) 
 
2.2  Technical Instructions (TI) 800-01, U.S. Army Corps of Engineers Design 
Criteria dated 20 July 1998 (http://www.hnd.usace.army.mil – under the 
TECHINFO link).    
 
2.3  Tri-Service A/E/C CADD Standards, Release 1.7, dated 31 July 1998                
(http://tsc.wes.army.mil/html/standards/aec/default.htm). 
 
2.4  Savannah District Drafting Standards, dated March 1997. 
 
2.5  DA Facility Standard Design for UEPH, COF, Tactical Equipment 
Maintenance Facilities, etc.  (http://cadlib.wes.army.mil/). 
 
2.6  Applicable Installation Design Guides 
 
2.7  U.S. Army Corps of Engineers Guide Specifications (CEGS) 
(http://www.hnd.usace.army.mil – under the TECHINFO link). 
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2.8  Various Government and commercial criteria standards available in the 
Construction Criteria Base library (http://www.ccb.org). 
 
2.9  U.S. Army Publications and Other Information  
(http://www.usapppc.hoffman.army.mil/gils/gils.html). 
 
2.10  Air Force Directorate of Departmental Publications Resources 
(http://afpubs.hq.AF.mil/). 
 
2.11  Federal Acquisition Regulation (FAR) (http://www.arnet.gov/far/).  
 
2.12  Technical Requirements for Design-Build 
(http://www.hnd.usace.army.mil/techinfo/instructions.htm) 
 
2.13  Design–Build Instructions (DBI) for Military Construction 
(http://www.hnd.usace.army.mil/techinfo/instructions.htm) 
 
3.  SERVICES.  The SAS DM provides detailed guidance for preparation of all 
work under this contract.  Unless otherwise indicated, all designs shall be 
developed using MicroStation CADD technology and SPECSINTACT software for 
contract specifications.  Anticipated services required under this contract 
are as follows: 
 
3.1  Studies/Reports:  The Contractor shall prepare and submit 
studies/reports (engineering, life cycle cost analyses, etc.) in accordance 
with additional specific instructions provided within task orders. 
 
3.2  Preliminary Design and Submittal:  The Contractor shall prepare and 
submit for approval the drawings, written descriptions, design analyses, cost 
estimate, and other related and supporting documents as are more fully 
specified in the SAS DM, Volume II, Chapters A-1 Through A-12 and Chapters B-
1 and B-2.  The Contractor shall incorporate preliminary design review 
comments as a part of completing the Preliminary Design submittal. 
 
3.3  Final Design and Submittal:  The Contractor shall prepare in accordance 
with Government standards, the detailed working drawings and specifications 
necessary for the effective coordination and efficient execution of the 
construction work, together with such design analyses, cost estimate, 
quantity take-off, unit price schedules, and other related and supporting 
documentation as are more fully specified in the SAS DM, Volume II, Chapters 
A-1 Through A-12 and Chapters B-1 and B-2.  This includes incorporation of 
comments from the final design review. The Contractor at no additional 
expense to the Government shall correct items of noncompliance, and 
corrections shall be made within the time allowed by established design and 
bidding schedules.  This includes travel by the Contractor to Savannah 
District during reproduction of the bid documents to review discrepancies.  
Workstations in the Savannah District will not be available for Contractor 
use. 
 
3.3.1  The Contractor shall prepare the submittal register listing all 
contractor submittals required in the contract specifications.  The Submittal 
Register Form (ENG Form 4288) shall be developed using the SPECSINTACT 
software.  Using the ENG Form 4288 Submittal Register, the Contractor shall 
develop a list of submittal items requiring Designer ("ED" Savannah District 
Engineering Division or "AE" (Architect-Engineer) level review.  
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3.3.2  The corrected final design shall constitute the construction contract 
documents.  The Contractor shall submit an electronic copy of the plans and 
specifications, one original copy of the plans on vellum, one original 
single-sided copy of the specifications on bond paper (unbound), and one 
original single-sided copy of the cost estimate on bond paper.  If a M-CACES 
estimate is prepared, an electronic copy of the estimate shall be submitted 
as part of the corrected final design.  
 
3.4  As Built Drawings (Initial):  The Contractor shall survey existing 
facility conditions and update existing architectural and engineering 
drawings to reflect current conditions.   The as-built drawings shall be 
created using Computer Aided Design and Drafting (CADD) technology.  The 
Contractor shall provide, as a final product, the as-built drawing files in 
MicroStation software in use by the Savannah District at the time of contract 
award.  The drawing files may require translation to a format compatible with 
the installation’s file system.  If required, this shall be specified with 
each task order. 
 
3.5  Architectural Renderings:  The Contractor shall provide one original and 
two full sized color photos of the final color rendering.  The full size 
renderings (original and photos) shall be framed and matted.  The rendering 
shall be double matted as follows: upper matte sheet shall be a neutral color 
with a lower sheet of contrasting and complementary color.  The frame shall 
be a standard aluminum type frame.  The matte, frame, and rendering shall be 
color coordinated.  
 
3.5.1  The Contractor shall provide for approval, a single line perspective 
sketch showing the three dimensional aspects of the facility with emphasis on 
the main building features.  The perspective sketch must be a minimum of 8” X 
10”, and illustrate the view planned for the final color rendering.  The 
Contractor shall include a sample indicating the type of rendering technique 
proposed for the final perspective.  The Contractor shall select the horizon 
line and viewing point to best present the facility’s character.  Generally, 
a normal eye level view is preferred for single building projects, and an 
aerial view should be used for multiple building complexes.  A professional 
architectural illustrator showing the view approved from the single line 
perspective shall prepare the rendering.  Details should be appropriate for 
the military installation (e.g., correct portrayal of personnel and 
uniforms). 
 
3.5.2  The rendering size shall be appropriately apportioned to illustrate 
the facility shape, color, patterns of exterior materials, and site 
development features.  The minimum size, as determined by adding the vertical 
and horizontal dimensions of the rendering (without matte) shall be 42”.  
Non-glare plastic glazing is required. Titles shall be scaled appropriately 
and included as part of the matte design.  Titles shall identify only the 
project name, installation, and A-E firm. 
 
3.5.3  The Contractor shall provide three mounted 35mm color slides and a 
photo negative (minimum 35mm) of the final rendering. 
 
3.6  Interior Design:  Development of a comprehensive interior design package 
shall be in accordance with SAS DM. 
 
3.7  Topographic Survey:  Complete requirements are detailed in the SAS DM, 
Volume II, Chapter A-1. 
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3.8  Subsurface Investigation:  Complete requirements are detailed in the SAS 
DM, Volume II, Chapter B-1.  If included in the task order, the Contractor 
shall complete and return to the Chief, Geotechnical and HTRW Branch, SAS 
Form 363 for each structure.  Early receipt of this document will expedite 
completion of the foundation design analysis report.  Any change in siting or 
changes to the basic information furnished in SAS Form 363 shall be reported 
immediately as these changes will likely affect the foundation analysis. 
 
3.9  Design for the Physically Handicapped:  In accordance with the Public 
Law 90-480, the facility shall be designed for use by the physically 
handicapped.  The Uniform Federal Accessibility Standards published in the 
Federal Register in August 7, 1984, (49FR 31528) covers applicable criteria.  
If provisions for the handicapped are not included, specific reasons for 
exemption will be furnished. 
 
3.10  Color Boards:  The Contractor shall provide two sets of color/finish 
boards giving two distinct options, from which one scheme shall be selected 
by the Installation.  The Contractor shall submit the color boards in a 3-
ring binder format.  Floor plans and elevations shall be included in this 
document.  The Contractor shall submit three copies of the approved color 
boards with the corrected final design submittal.  Finishes shall conform to 
the Installation’s Design Guide. 
 
3.11  Asbestos/Lead Based Paint Identification and Removal:  Complete 
requirements are detailed in the SAS DM. 
 
3.12  DD Form 1354:  The Contractor shall submit with the final design a 
draft DD Form 1354, Transfer and Acceptance of Military Real Property.  
Instructions and an example of the completed form can be found in the SAS DM. 
 
3.13  Other A-E Services:  The contractor shall complete other types of 
services related to military or federal facilities that may be identified 
during the life of the contract.  
 
4.  GENERAL TECHNICAL INSTRUCTIONS.  The following technical instructions are 
applicable for the design portion of each individual task order unless 
otherwise specified in specific task orders.  For task orders that include 
design, the task order shall provide specific instructions for the design of 
the project indicated and, in case of conflict, takes precedence over the 
requirements of the Appendix A and the SAS DM. 
 
4.1  Quality Control Plan:  The Contractor shall develop a design quality 
control plan and submit this plan with the fee proposal for each task order 
that includes design.  The quality control plan shall include the following: 
  
4.1.1  Project number, description, and location. 
 
4.1.2  A listing of the design team members, noting their responsibilities, 
phone numbers, and E-mail addresses. 
 
4.1.3  A CPM or bar chart schedule prepared using an off the shelf NAS 
software package fully compatible with Microsoft Windows environment (i.e. 
Microsoft Project or similar software) indicating the required design 
activities and proposed submission dates. 
 
4.1.4  Brief outline description of the Contractor’s quality procedures for 
ensuring a coordinated design between disciplines, coordination between 
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drawings and specifications, internal processes, and conformance with SAS 
deliverables requirements as defined in the SAS DM. 
 
4.2  Communications Connectivity Requirements:  The Contractor must have 
Internet access (MS Explorer or Netscape) to access design criteria on the 
SAS web page (http://www.sas.usace.army.mil).  Also, the Contractor must have 
electronic mail with the capability to attach and transfer design documents. 
 
4.3  Adapt Government Designs:  When appropriate, the Contractor shall adapt 
Government designs, drawings, specifications, and standards for buildings and 
other structures as necessary to meet the requirement of the approved layout 
of the proposed project, and prepare detailed designs, specifications, and 
drawings in the required form for buildings and other structures for which 
Government designs are incomplete or unavailable.  All such drawings and 
specifications shall be corrected to reflect the latest criteria requirements 
in effect during the project design.  Facilities to be used as a basis of 
design shall be identified in the specific instructions for each task order.  
 
4.4  Adjacent Projects:  On-going projects located adjacent to, or nearby a 
proposed project site will be identified in the specific instructions for 
each task order.  The Contractor shall completely and thoroughly coordinate 
all aspects of the proposed project and how it interrelates with surrounding 
facilities. 
 
4.5  Military Installation Aesthetic Improvement Guidance:  The Contractor 
shall consider aesthetic design in accordance with the SAS DM. 
 
4.6  Work:  The design portion of the work shall consist of performing all 
services necessary in preparation of contract plans and specifications, 
including supporting design analyses, cost estimates, narratives, etc., as 
required for the specific project.  The scope of the respective projects is 
as defined in the task order. 
 
4.7  Contract Drawings:  The contract drawings shall be created using 
Computer Aided Design and Drafting (CADD) technology.  The Contractor shall 
provide, as a final product, the contract drawing files in MicroStation 
graphics software in use by the Savannah District at the time of contract 
award. The drawing files may require translation to a format compatible with 
the installation’s file system.  If required, this shall be specified with 
each task order.  The project files shall be delivered on compact disk (CD) 
with a physical label as to the project location and project name.  The CD 
must conform to ISO 9660-file standard.  The ISO convention restricts 
filenames to the characters A-Z (uppercase only), 0-9, and _ (underscore).  
Filenames including extensions are restricted to 11 characters. 
 
4.8  Design Analysis:  The Design Analysis shall be developed in accordance 
to the criteria specified within task orders and SAS DM.  The Design Analysis 
shall include all features with the necessary calculations, tables, methods, 
and sources used in determining equipment and material sizes and capacities, 
and shall provide sufficient information to support the design. 
 
4.9  Specifications:  The Specifications shall be developed utilizing 
commercial CSI specifications or Corps of Engineers Guide Specifications 
(CEGS).  The project specifications shall be in SPECSINTACT format and be in 
sufficient detail to fully describe and demonstrate the quality of materials, 
the installation and performance of equipment, and quality of workmanship.  
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Detailing and installation of all equipment and materials shall comply with 
the manufacturer’s recommendations.   
 
4.10  Documentation:  Drawings, design analyses, estimates, resume of utility 
loads, etc., which are submitted to the Government, shall be appropriately 
dated with the current date of the latest revision. 
 
4.11  Photographs:  The Contractor shall submit photographs showing, where 
possible, all field conditions influencing the design.  The Contractor shall 
submit a narrative report detailing the general conditions and all special 
conditions for which it is impractical to submit specific photographs.  Each 
photograph shall be specifically labeled to identify the subject and how it 
is applicable to the design.  The report and photographs shall be organized 
by design discipline with each design submittal as required.  The Government 
will return photographs submitted with the preliminary design submittal to 
the Contractor for use in subsequent submittals.  Photographs are to be 
original prints or copies of such quality (size and clarity) to clearly show 
field conditions and verify quantity of work required.  Digital photographs 
are preferred. 
 
4.12  Consultant Coordination:  The Contractor shall ensure copies of all 
instructions, manuals, ETLs, or other documents pertaining to the design 
requirements are furnished to consultants in order to ensure a completely 
coordinated design.   
 
4.13  Design Conferences:  It is anticipated that preliminary design review, 
and final design review conference(s) will be held for each task order that 
requires design.  The Contractor shall be appropriately represented at each 
conference.  The design instructions furnished at or prior to the conference 
form a part of this contract and the task order The Contractor shall be 
responsible for taking notes and preparing the reports for all conferences 
after contract award.  Conference/visit notes shall be prepared in typed 
form, signed by the Project Manager or Project Engineer, and the original 
furnished to the Savannah District office (within five days after date of 
conference) for concurrence and distribution to all attendees. This report 
shall include the following items as a minimum: 
 
4.13.1  The date and place the conference was held with a list of attendees.  
The roster of attendees shall include name, organization, and telephone 
number. 
 
4.13.2  Written review comments presented by attendees shall be attached to 
each report with the conference action noted.  Conference action shall be "A" 
for an approved comment, "D" for a disapproved comment, "W" for a comment 
that has been withdrawn, "N" for noted, and "E" for a comment that has an 
exception noted. 
 
4.13.3  Comments made during the conference, or decisions affecting criteria 
changes, must be coordinated with the Contracting Officer's Representative 
and recorded in the basic conference notes.  The conference notes should 
document any augmentation of written comments. 
 
4.14  Cost Estimates:  The Contractor using the appropriate estimating tool 
based on the complexity of the project shall prepare construction cost 
estimates.  For projects of high complexity, the M-CACES estimating system 
shall be used.  For projects of lesser complexity, the Contractor’s in-house 
estimating system may be used.  For projects with two or three disciplines, 



IDC Savannah River Basin Lakes and Dams                      W912HN-04-R-0043 
and Fort Gordon, GA and SC 

01085-7

estimates prepared “by hand” may be used.  The specific instructions prepared 
for each task order will specify the estimating system of choice.  It is 
conceivable that the construction cost limit (CCL) of a project can change 
between the time the project is negotiated and the time final design is 
completed.  The Contractor will be advised of all changes in the construction 
cost limit.  A change in the CCL shall not categorically constitute a change 
in scope nor justify any change in the Contractor's fee.  The Contractor is 
required to design the project at the full scope as indicated on the DD Form 
1391 or the specific instructions as originally negotiated plus any changes 
incorporated by contract modification regardless of the fluctuation in the 
construction cost limit in accordance with Section 00700, FAR 52-236.22.  At 
any time during the design process, should it become apparent to the 
Contractor that the construction cost of the project will exceed the amounts 
set forth in the specific instructions for each task order, he/she shall 
immediately provide written notice to the Contracting Officer. 
 
4.15  Site Inspections:  When making site inspection visits at the 
Installation, the necessary arrangements for such visits shall be made with 
the point of contact at the Installation, and keeping the Savannah District 
informed of scheduled dates.  The Contractor is responsible for determining 
existing site conditions and coordinating the proposed new work with existing 
conditions and other proposed work.  As-built drawings for typical facilities 
furnished the Contractor may not necessarily reflect the true existing 
conditions; therefore, each facility must be field checked and drawings 
revised to indicate the true existing conditions. 
 
4.16  Authorized Changes:  The Contractor shall accept instructions only from 
the Contracting Officer or his/her duly appointed representative; however, 
requests and desires of the using agency made directly to the Contractor 
shall be forwarded to the Contracting Officer or his/her duly appointed 
representative. 
 
4.17  Verification of Design Conditions:  Upon completion of each design, the 
Contractor shall review the design and correct the specifications, codes, 
etc. to assure the specifications are up to date.  Any changes required in 
the design to conform to code or other criteria changes shall be reported to 
the Contracting Officer for consideration.  Such design changes may be the 
basis for a contract modification if a change in the design is directed.  The 
Contractor shall revisit the site, verify the field conditions on which the 
design is based, and advise the Contracting Officer of all changes in field 
conditions affecting the design and that the required verification is 
completed prior to the submittal of the corrected final design. 
 
4.18  Submittals:  Requirements for submittal packaging shall be outlined in 
the Specific Instructions for each task order that includes design to include 
a listing of review agencies with quantities of sets the Contractor is to 
provide for review by each agency.   
 
4.19  Permits:  The Contractor shall ensure that designs comply with all the 
requirements of the Clean Air Act, as amended; the Federal Water Pollution 
Control Act, as amended; and the Safe Drinking Water Act.  The Contractor 
shall, during final design and after consultation with the Installation 
Engineering staff, obtain necessary permits, licenses, and approvals from 
local, state, and federal authorities.  
 
4.20  Ingress or Egress:  Should it become necessary for the Contractor to 
secure the right of ingress and egress to accomplish any of the work required 
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for the performance of various planning, survey, comprehensive interior 
design, and design services related to new construction, upgrade, improvement 
and repair on properties not owned or controlled by the Government, the 
Contractor shall secure the consent of the owner, his representative, or 
agent prior to entering the property.  
 
4.21  Record of Discussions:  The Contractor shall be required to provide a 
record of all discussions, verbal directions, telephone conversations, etc., 
participated in by the Contractor and/or his representatives on matters 
relative to this contract and the work. 
 
4.22  Report of Field Visit:  The Contractor shall submit a report of field 
visit each time a visit is made to an installation.  In addition, for the 
purpose of accurate safety records, the Contractor will maintain a record and 
will report to the Contracting Officer by the 20th of each month, "exposure 
data" (total number of man-days spent at the installation) for the previous 
month.  This applies to all fieldwork accomplished on Government property.  
The report of exposure data shall be made by letter. 
 
4.23  Drawing Numbers:  Drawing numbers will be assigned following the award 
of each task order. 
 
4.24  Computerized Design Analysis:  The Contractor is encouraged to use 
computer calculations as part of analysis whenever possible and should refer 
to the SAS DM and the Specific Instructions for additional information as to 
approved programs and the requirement for electronic media submittal.  As a 
minimum, unless the programs are listed as approved, the Contractor shall 
provide: 
 
4.24.1   The name of the program. 
 
4.24.2   A description of the program: This description must be sufficient to 
verify the validity of methods, assumptions, theories, and formulas, but does 
not require source code documentation or other information that would 
compromise the proprietary rights.  The Contractor is responsible for 
verifying the results of programs and that programs are used correctly. 
 
4.24.3  A benchmark run validating the program that includes both a computer 
analysis and hand analysis of a typical or representative problem. 
 
4.25  Y2K Compliance:  All equipment designed under this contract shall be 
Year 2000 compliant in accordance with FAR 39.106.  Equipment must accurately 
process date/time data including, but not limited to, calculating, comparing, 
sequencing from, into, and between the twentieth and twenty-first centuries, 
and the years 1999 and 2000 and leap year calculations.  Furthermore, year 
2000 compliant information technology, when used in combination with other 
information technology, shall accurately process date/time data if the other 
information technology properly exchanges with it. 
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 SECTION O1320  
 
 PROGRESS SCHEDULES 
 
PART 1 - GENERAL 
 
1.1   REFERENCES (Not Applicable) 
 
1.2   SUBMITTALS 
 
Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only: 
 
SD-08 Statements 
 
Construction Progress Chart; GA. 
 
Contractor-Prepared Network Analysis System; GA. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.1   CONSTRUCTION PROGRESS CHART 
 
Pursuant to the contract clause entitled "SCHEDULE FOR CONSTRUCTION CONTRACTS" 
the Contractor shall prepare a schedule of construction, when required under 
individual delivery orders, utilizing a construction progress chart as 
described herein.  Construction progress charts shall be prepared on ENG Form 
2454.  The Contractor shall submit three copies of the Construction Progress 
Chart for approval.  No progress payments for work under affected Task Orders 
will be made without an approved progress chart. 
 
The Contractor shall prepare the chart with the following considerations.  The 
contract work shall be divided into definable contract features.  As a 
minimum, the Contractor shall address each specification section as a 
principal contract feature.  The weighted value (WT.) column should indicate 
the percentage of the contract for which each principal contract feature 
accounts.  The vertical lines shall be identified by specific tin frames, 
(i.e., weekly, bi-weekly, monthly) with one space accounting for no more than 
1 month.  The Contractor shall identify the date when Notice to Proceed is 
acknowledged on the chart.  The Contractor shall also identify the contract 
completion date on the chart. 
 
The Contractor shall place bars on the chart to indicate scheduled progress 
for each feature of work.  The Contractor shall note the anticipated 
percentage complete for each item at the end of each month and at the end of 
each scheduled block.  Activities shall be identifiable by bid item if 
applicable. 
 
3.2   CONTRACTOR-PREPARED NETWORK ANALYSIS SYSTEM 
 
Pursuant to the Contract Clause entitled "SCHEDULE FOR CONSTRUCTION 
CONTRACTS," the Contractor shall prepare a schedule of construction which 
shall be based upon a critical path method (CPM) network analysis system (NAS) 
as described below.  The network analysis system is required to assure 
adequate planning and execution of the work and to assist the Contracting 
Officer in appraising the reasonableness of the proposed schedule and 
evaluating progress of the work both before and during construction. 
 
3.2.1   Critical Path Method 
 
The critical path method (CPM) shall conform in general to the requirements of 
the Corps of Engineers' regulation ER 1-1-11 entitled "NETWORK ANALYSIS 
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SYSTEM" (NAS), single copies of which are available to bona fide bidders on 
request.  Either the Arrow Diagram Method/I-J Procedure (ADM) or the 
Precedence Diagram Method (PDM) is acceptable for mathematical analysis.  
Float or slack is defined as the amount of time between the early start date 
and the late start date, or the early finish date and the late finish date, of 
any of the activities in the NAS schedule.  Float or slack is not time for the 
exclusive use or benefit of either the Government or the Contractor.  
Extension of time for performance required under the CONTRACT CLAUSES entitled 
CHANGES, DIFFERING SITE CONDITIONS, DEFAULT (FIXED PRICE CONSTRUCTION) or 
SUSPENSION OF WORK will be granted only to the extent that equitable time 
adjustments for the activity or activities affected exceed the total float or 
slack along the paths involved. 
 
3.2.2   Network Analysis System 
 
The network analysis system (NAS) shall consist of logic diagrams and 
accompanying CPM mathematical analysis.  Both the logic diagrams and the CPM 
mathematical analysis will be updated monthly during construction to show the 
impact of progress and changes.  The CPM program utilized to perform the 
mathematical analysis will be capable of analyzing all approved project 
activities, including updates, as a single process.  Suppression of data 
critical to NAS calculations shall not be allowed. 
 
The initial network analysis system shall be tested to ensure that it will 
accurately reflect the effects of time tracking.  Testing will be approved by 
the Contracting Officer's representative prior to the first CPM mathematical 
analysis system update.  Future major changes in the CPM schedule shall also 
be tested and approved prior to implementation to ensure proper reflection of 
the actual status of the project as well as on contract dates due to 
modification time adjustments.  Minimum number of activities per building or 
feature of construction for this project, not including dummies (ADM), is as 
noted below: 
 
 Minimum Number of Activities 
 
 Will be determined in each Task Order 
 
3.2.2.1   Logic Diagrams 
 
3.2.2.1.1   Project Activities 
 
Project activities shown on logic diagrams shall include as a minimum, all 
bona fide construction activities, design-related activities, the submittal, 
resubmittal (if required), and approval of shop drawings, certifications, 
samples, calculations, etc., relevant to all materials and equipment to be 
provided, fabrication/delivery of special materials, components and equipment, 
their installation and testing, systems testing, and required personnel 
training.  Also included shall be mobilization, demobilization, placement of 
warrantee tags, O&M manuals, cleanup, and all required contract inspections.  
All activities of the Government which affect progress as well as 
contract-required milestone activities with completion dates shall also be 
included.  Lag, lead, contingency, or restraint type time-related activities 
are allowed when used in conjunction with the precedence method of analysis.  
They must be clearly identifiable and must indicate time and relationships.  
These activities are prohibited in arrow diagramming unless contractually 
mandated and/or approved by the Contracting Officer.  The work represented by 
each activity will be such that the duration will range from 1 to 30 days and 
will have a dollar value not to exceed $100,000.00 (except when an activity 
contains one item of equipment whose value exceeds $100,000.00).  Exceptions 
to this will be allowed subject to the approval of the Contracting Officer.  
Activities of separate buildings and/or phases of construction (work items) 
shall be commonly identifiable by the use of approved activity codes.  
Activities of projects with more than one bid item shall also be identifiable 
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with approved codes.  Detailed logic diagrams need not be time scaled, but 
shall be drafted to show a continuous flow of work from left to right.  The 
following information shall be shown on the logic diagrams for each activity: 
Event or I-J numbers, description of the activity, cost, craft involved 
(responsibility), work item designation, and activity duration in calendar 
days.  The critical path shall be determined and shall be clearly indicated on 
the diagram as a continuous series of project activities with zero total 
float.  Activity event numbers shall not exceed five digits (ADM) or ten 
digits (PDM) and shall be assigned in ascending sequence so that preceding 
event numbers are smaller numerically than following event numbers.  Activity 
event numbers shall be assigned by fives: i.e., 5, 10, 15, etc.  Random 
numbering schemes are not allowed unless approved by the Contracting Officer. 
 
Logic diagrams shall show the order and interdependence of project activities 
and the sequence in which the work is to be accomplished, as planned by the 
Contractor.  The logic diagramming procedure which will be used will show how 
the start of a given activity is dependent on the completion of preceding 
activities, and how its completion restricts the start of following 
activities.  Solid symbols shall be used to represent actual activities and 
broken symbols with the page number adjacent shall indicate when an actual 
node is located elsewhere on the diagram. 
 
3.2.2.1.2   Preliminary Logic Diagram 
 
A preliminary logic diagram defining in detail the Contractor's planned 
operations during the first 90 calendar days of the project shall be submitted 
within 10 days after notice to proceed.  The Contractor's general approach, in 
non-time-scaled summary, for the balance of the project shall be indicated.  
Cost of activities expected to be completed or partially completed before 
submission and approval of the complete schedule shall be included.  The 
Contractor shall submit with the preliminary logic diagram a copy of the users 
manual outlining the CPM computer program's mathematical analysis 
capabilities, details, functions, and operation.  Upon approval of the 
preliminary schedule, the Contractor shall provide to the Government a 
complete input listing of the approved schedule. 
 
3.2.2.1.3   Summary Logic Diagram 
 
If the project is of such size that the entire logic diagram cannot be readily 
shown on a single sheet, a summary logic diagram shall be provided.  The 
summary logic diagram shall consist of a minimum of 50 activities and maximum 
of 150 activities and shall display work item summaries and highlight 
interdependencies between adjacent work items.  Related activities shall be 
grouped together.  The critical path shall be plotted generally along the 
center of the sheet with channels with increasing float placed towards the top 
or bottom.  The summary logic diagram shall be time scaled using units of 
approximately 1/2 inch equals 1 week or other suitable scale, approved by the 
Contracting Officer. 
 
3.2.2.1.4   Sheet Size 
 
Sheet size of logic diagrams shall be 30 by 42 inches.  Each updated copy 
shall show the date of the latest revisions.  The logic diagrams shall be 
manually prepared and hand drafted or CADD drawings.  Computer generated logic 
diagrams are allowed only upon approval of the Contracting Officer. 
 
3.2.2.1.5   Submittal and Updating Procedures 
 
Initial submittal for review purposes shall be submitted in two full size 
copies.  Final approved schedule shall be submitted in eight copies (one 
reproducible full size, two full size prints, one reproducible half size, and 
four half-size prints).  Monthly updates shall be submitted in two full size 
copies and one half-size copy.  Revision/additions to logic diagrams shall 



IDC Savannah River Basin Lakes and Dams                      W912HN-04-R-0043 
and Fort Gordon, GA and SC 
 

 
                               01320-4 

require submittal of one full size reproducible and one half size reproducible 
of the relevant logic diagram. 
 
3.2.2.2   CPM Mathematical Analysis Reports 
 
The CPM mathematical analysis reports shall include a tabulation of each 
activity shown on the logic diagrams.  The following information will be 
furnished as a minimum for each activity. 
 
a.  event or I-J numbers; 
 
b.  an identifier reflecting type of activity (beginning, ending, dummy, 
milestone), when applicable; 
 
c.  activity description; 
 
d.  original duration; 
 
e.  responsibility for activity (prime Contractor, each of the subcontractors, 
suppliers, Government, etc.); 
 
f.  the work item for phase of which the activity is a part; 
 
g.  monetary value of activity; 
 
h.  remaining duration in actual days remaining to complete the activity; note 
4 
 
i.  actual start date (by calendar date); 
 
j.  actual finish date (by calendar date); 
 
k.  percentage of activity completed; Contractor's earnings based on portion 
of activity completed; note 2 
 
l.  earliest start date (by calendar date); note 3 
 
m.  earliest finish date (by calendar date); note 1 
 
n.  latest start date (by calendar date); 
 
o.  latest finish date (by calendar date); 
 
p.  total slack or total float; 
 
q.  an identifier reflecting modification activities including associated 
dummy activities: and 
 
r.  bid item if more than one bid item exists. 
 
NOTES: 
1.  Early start date plus remaining duration equals early finish (ES + RD = 
EF).  Remaining duration expressed in calendar days rather than percentage. 
 
2.  Quantity survey (percent complete) independent of network time analysis. 
 
3.  Show early start date on all scheduled activities not completed. 
 
4.  Remaining duration shall not be based upon percentage of remaining work to 
be earned. 
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The program calendar to be used in calculating Kinematical analyst be a 
continuous or 7-day calendar.  The Contracting Officer must approve exceptions 
to this. 
 
3.2.2.3   Program Analysis 
 
3.2.2.3.1   Progress Reporting Format 
 
The program used in making the mathematical computation shall compile the 
total dollar value of completed and partially completed activities by work 
item (as established in the SPECIAL CLAUSES SCHEDULE), and provide the 
percentage of actual work in place (by work item).  Progress reporting format 
will be reflected in a work item (phase) summary as follows: 
 
a.  Original Contract Dollars 
 
b.  Modified Dollars to Date 
 
c.  Current Contract Dollars (c = a + b) 
 
d.  Earned Dollars (Work in Place) 
 
e.  Actual Percent Complete (e = d/c X 100%) 
 
f.  Percent Scheduled 
 
g.  Work Item Completion Dates (as modified to date) 
 
3.2.2.3.2   Modification Activity Time Adjustments 
 
The CPM mathematical analysis shall accept approved modification activity time 
adjustments and recompute all scheduled dates and float accordingly. 
 
The Contractor shall indicate in his proposals for all contract modifications, 
by event number, the activities affected, activities added, or activities 
deleted.  The effect shall be indicated for each activity in both time and 
money.  When modifications in the work are found to necessitate issuance of a 
notice to proceed prior to proposal submission and/or settlement to avoid 
delay and additional expense, the Contractor shall furnish the Government 
suggested changes in the logic diagram(s) and/or duration of all activities 
affected by the modification within 10 calendar days from notice to proceed.  
In the event the Contractor does not furnish the suggested logic changes or an 
agreement cannot be reached, the Contracting Officer's representative will 
direct the Contractor as to the specific logic changes and/or time adjustments 
which shall be entered into the CPM mathematical analysis.  Modification 
activity time adjustments to be used to "Time Track" shall be those issued 
with an unpriced change order or approved since the last update.  Each month, 
prior to updating, the CPM mathematical analysis shall apply these 
modification activity time adjustments to determine revised work item and/or 
project completion dates due to contract modifications.  The results are to be 
reviewed and verified by the Contracting Officer's representative, after which 
the update CPM mathematical analysis shall again be performed including the 
current period progress with schedule dates and float recomputed based upon 
the update data date.  This shall reflect the actual status of the project. 
 
3.2.2.4   Activities 
 
The program used for the CPM mathematical analysis shall be capable of 
producing reports listing activities in sorts or groups as follows: 
 
a.  Event or I-J Sort.  By event number (PDM) or by the preceding event 
number, from lowest to highest, and then in the order of the following event 
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number (ADM).  Columns pertaining to budgeted and earned amounts shall be 
totaled.  No activities shall be omitted. 
 
b.  Total Float (Slack) Sort.  By the amount of total float (slack), then in 
order of event (PDM) or preceding and following event number (ADM).  Dummy 
activities and completed activities are included. 
 
c.  Early Start Sort.  In order of earliest allowable start dates, then in 
order of total float, then event number (PDM), or preceding event numbers, 
then in order of succeeding event number, and then in order of following event 
number (ADM) reflecting only through 90 days from date of report.  Dummy 
activities and activities with more than 90 days of total float are omitted. 
 
d.  Responsibility ES-TF-I-J Sort.  By responsibility, in order of earliest 
allowable start date, then in order of total float, then in order of event 
number (PDM) or preceding event number, then following event number (ADM); 
reflecting a 90-day period from the date of the report.  Dummy activities are 
omitted unless they are lag activities and are time related; completed 
activities are included. 
 
e.  Work Item ES-TF-I-J Sort.  By work item code, by early start date, total 
float, by event number (PDM) or by the preceding event number (from lowest to 
highest) and then in the order of the following event number (ADM).  Dummy 
activities shall be omitted unless they are lag activities and are time 
related; completed activities shall be included. 
 
f.  Cost Summary Report.  In order of earliest and latest finish dates.  Dummy 
and completed activities are omitted. 
 
g.  Milestones Sort.  By event number, or by preceding event number from 
lowest to the highest and then in the order of following event number. 
 
h.  The Contractor shall submit with the original submittal and major 
revisions thereafter, labor manning by craft, by activity. 
 
3.2.2.5   Submittal Approval Procedure 
 
The complete network analysis system consisting of the CPM mathematical 
analysis and logic diagrams for the entire project shall be submitted within 
30 calendar days after receipt of notice to proceed.  The Government shall 
have 30 days for review.  No payment will be made after the first 60 days 
without an approved and tested, complete network analysis system. 
 
The complete network analysis system consisting of the CPM mathematical 
analysis and logic diagrams, for the entire project, shall be submitted within 
30 calendar days after receipt of notice to proceed.  The preliminary logic 
diagram shall be submitted for review within 10 days after receipt of notice 
to proceed.  The Government shall have 20 days for the review of the 
preliminary diagram and 30 days for review of the complete network analysis 
system.  No payment shall be made during the first 30 days without an approved 
preliminary logic diagram nor after the first 60 days without an approved and 
tested, complete network analysis system. 
 
3.2.2.6   Number of Copies 
 
Monthly CPM mathematical analysis reports and manually prepared reports shall 
be submitted in three copies.  The mathematical analysis shall also be 
submitted on 89 mm (3-1/2 inch) or 133 mm (5-1/4 inch) disks as determined at 
the mutual understanding conference. 
 
3.2.2.7   Review And Evaluation 
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The Contractor's field representative shall participate in the development of 
the proposed logic diagram, review and evaluation of the proposed logic 
diagram, and the CPM mathematical analysis by the Contracting Officer.  Any 
revisions necessary as a result of the review shall be incorporated into the 
complete network analysis system prior to approval by the Contracting Officer. 
The approved schedule shall then be the schedule to be used by the Contractor 
for planning, organizing, and directing the work and for reporting progress 
and requesting payment for work accomplished.  If the Contractor thereafter 
does not follow his planned schedule or desires to make changes in his method 
of operating and scheduling, he shall notify the Contracting Officer in 
writing stating the reasons for the change.  Progress payments will be awarded 
based on amount judged complete in conjunction with the approved activity 
sequence.  Progress payments on work out of sequence will not be allowed 
unless logic changes are made and approved by the Contracting Officer prior to 
submission of the updated CPM mathematical analysis.  If the Contracting 
Officer recognizes major logic changes or considers these Contractor changes 
to be of a major nature, he will require the Contractor to revise and submit 
for approval, without additional cost to the Government, all of the affected 
portion of the detailed logic diagrams and CPM mathematical analysis, as well 
as the summary logic diagram to show the cumulative effect of the changes on 
the entire project.  A change will be considered of a major nature if the time 
estimated to be required or actually used for an activity or the logic 
sequence of activities is varied from the original plan to such a degree that 
there is a reasonable doubt in the opinion of the Contracting Officer's 
representative as to the effect on the contract completion date or dates.  
Changes which affect activities with adequate total float shall be considered 
minor changes, except that an accumulation of minor changes will be considered 
a major change when their cumulative effect affects the project or a 
contractual or work item completion date.  The effect of minor changes on 
logic shall be shown on each monthly update and described fully in the 
accompanying manually prepared narrative progress report. 
 
3.2.2.8   Mutual Understanding Conference 
 
In conjunction with or following the Pre-Construction Conference, a Mutual 
Understanding Conference will be conducted to develop a complete understanding 
of the requirements and procedures for the monthly progress update meeting and 
mandatory supporting data submission.  At this time the medium and format of 
data exchange will be agreed upon.  The meeting date and place will be 
mutually determined and will consist of authorized representatives who will be 
participating in the monthly progress update meeting. 
 
3.2.2.9   CPM Mathematical Analysis Update 
 
The Contractor shall submit, at intervals of 30 calendar days, a report of the 
actual construction progress by updating the CPM mathematical analysis.  The 
update information shall be verified by the Contracting Officer prior to 
processing and shall include all conditions which would influence the CPM 
mathematical analysis results.  Revisions causing changes in the detailed 
logic diagram shall be noted on the summary logic diagram, and a revised issue 
of affected portions of the detailed logic diagram will be furnished along 
with the CPM mathematical analysis.  All logic changes shall have prior 
approval before being included in the update.  The summary logic diagram shall 
be revised as necessary for the sake of clarity at the option of the 
Contracting Officer.  However, only the initial submission or complete 
revisions need be time scaled.  Subsequent minor revisions need not be time 
scaled.  For each completed phase, the manually prepared progress report need 
only show total value of work.  The date to be used for calculating progress 
(update data date) will be the first work day of the month following the 
progress month, or a date mutually agreed upon by the Contractor and 
Government Representatives, with remaining project work scheduled and total 
float recalculated from that date in the CPM mathematical analysis. 
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3.2.2.9.1   Report Content 
 
The progress report package shall include cover letter, request for payment, 
sorts a., Event or I-J Sort, and b., Total Float (Slack Sort), identified in 
paragraph 3.2.2.4, the appropriate narrative reports required below, and 
updated logic diagrams.  The complete mathematical analysis shall be included 
on either 89 mm (3-1/2 inch) or 133 mm (5-1/4 inch) disks for use by the 
Government in preparing reports and sorts in paragraph 3.2 2.4.  If data 
cannot be supplied on disk for use by the Government, all reports and sorts 
listed in paragraph 3.2.2.4 shall be submitted with the package.  Pay Requests 
are not a mandatory part of this submittal update package; however, all 
requests for payment, when submitted, shall be part of a complete progress 
report package.  To assure adequate time for review, progress report packages 
shall be submitted 5 working days prior to submittal of the pay estimate.  The 
progress report shall include updated information on the activities or 
portions of activities completed during the reporting period and their total 
value as basis for the Contractor's request for payment.  Payment made 
pursuant to the Contract Clause entitled "Payments Under Fixed Price 
Construction Contracts" will be based on the total value of such activities 
completed or partially completed after verification by the Contracting 
Officer.  The report shall state the percentage of the work actually completed 
and scheduled, as of the report date, and the progress along the critical path 
in terms of days ahead or behind the approved contract completion dates.  If 
the project is behind schedule, the Contractor shall also submit a manually 
prepared progress reporting narrative form with the undated CPM mathematical 
analysis which shall include, but not be limited to a description of the 
problem areas (current and anticipated), delaying factors and their impacts 
and an explanation of corrective actions taken or proposed.  This report is 
mandatory. 
 
3.2.2.9.2   Manually Prepared Progress Report 
 
In addition to the CPM mathematical analysis reports, a manually prepared 
progress report shall be submitted to include the following data: 
 
a.  Identification of activities which are planned to be expedited by use of 
overtime or double shifts to be worked including Saturdays, Sundays, and 
holidays; 
 
b.  A description of the major items of construction equipment planned for 
operation of the project.  (The description shall include the type, number of 
units, and unit capacities.  A schedule shall be provided showing proposed 
times the equipment shall be on the job and shall be keyed to activities on 
which equipment will be used.); and 
 
c.  Where portions of the work are to be paid by unit cost, the estimated 
number of units in an activity which were used in developing the total 
activity cost. 
 
3.2.2.9.3   Monitor of Input 
 
Each monthly update report will include a monitor of input.  This monitor of 
input will show all changes of input to the CPM mathematical analysis for that 
update.  Progress reporting shall include actual start and finish dates, 
remaining durations, percent complete, and monetary value of activities, if 
altered. 
 
3.2.2.9.4   Modification Summary Status Report 
 
The monthly update shall include a separate modification summary status report 
showing for each negotiated/approved modification the following: 
 
a.  The Corps of Engineer's modification numbers (PO# and DO#). 
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b.  The Contractor's modification number. 
 
c.  The activity event numbers for each modification activity. 
 
d.  The respective activity duration. 
 
e.  The total modification negotiated price by activities. 
 
3.2.3   Scheduling Staff 
 
The Contractor shall employ at the jobsite, during all times which work under 
the contract is being performed, an experienced staff trained in the use and 
application of a computer-based critical path method network analysis system 
for planning and execution of the work.  This staff shall have a minimum of 4 
years verifiable experience in the planning, scheduling, modifying, 
application and analysis of CPM schedules.  The sole responsibility of this 
staff shall be the monitoring and reporting of progress made in performing the 
work required under the contract.  The staff shall be responsible for 
inputting data relating to progress in order to perform monthly revisions of 
the network, updating the mathematical analysis, and revising logic diagrams 
to reflect approved changes in the sequencing of the work.  The size of this 
staff and the person(s) proposed by the Contractor shall be subject to the 
approval of the Contracting Officer.  A resume of verifiable prior experience 
and/or training shall be submitted for those persons considered by the 
Contractor for employment. 
 
3.2.3.1   Data Disks 
 
The automated scheduling software utilized by the Contractor shall be capable 
of direct data input or some system of input to the scheduling system used by 
the Government or shall be capable of exporting input data to an ASCII text 
file.  Data disk(s) containing direct entry data or current ASCII file shall 
be provided with the Initial Schedule, Monthly Updates, and all NAS revisions 
or requests for revisions.  The Contractor will be responsible for the 
accuracy of this data and successful data transfer to the Government.  In the 
event of faulty disk(s), the Contractor will be responsible for replacement. 
 
3.2.3.1.1   Standard Data Exchange Format 
 
If direct exchange of data is not possible, data shall be provided according 
to ER 1-1-11, Appendix B.  Scheduling System Data Exchange Format dated 15 Mar 
90 which shall be furnished the Contractor at the Mutual Understanding 
Conference during or following the Pre-Construction Conference. 
 
3.3   Progress schedule requirements of Paragraph 3.1 of this section will be 
applicable to most task orders and will be priced in the Field Overhead Rate 
proposed.  Progress Schedule requirements of Paragraph 3.2 of this section 
will be negotiated on a task order by task order basis as applicable. 
 
 --End of Section-- 
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  SECTION 01340 
 
 SURVEY, LAYOUT, AND OTHER DATA 
 
PART 1 - GENERAL 
 
1.1 REFERENCES (Not Applicable) 
 
1.2 SUBMITTALS 
 
Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only: 
 
    SD-01 Data 
 
Verification of Contract Survey Data; GA. 
 
The Contractor shall furnish verification of basic survey data prior to 
disturbing existing site conditions in accordance with PART 3 paragraph 
CONTRACTOR VERIFICATION OF CONTRACT SURVEY DATA. 
 
Underground Storage Tank Data; FIO. 
 
Furnish the Contracting Officer notification of tank installation and other 
data in accordance with PART 3 paragraph UNDERGROUND STORAGE TANKS. 
 
Thirty-five mm Color Slides; FIO. 
 
Provide color slides of the project construction in accordance with paragraph 
THIRTY-FIVE MM COLOR SLIDES. 
 
    SD-04 Drawings 
 
Plant Layout Drawings; GA. 
 
Furnish drawings and other data concerning the principal components of the 
construction plant, offices, and shop and storage areas the Contractor 
proposes to construct at the site in accordance with paragraph PLANT LAYOUT 
DRAWINGS. 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.1   CONTRACTOR VERIFICATION OF CONTRACT SURVEY DATA 
 
During initial site layout and before existing conditions are disturbed the 
Contractor shall verify, in writing, the basic survey data provided on the 
contract drawings.  Verification shall be initiated from the point shown on 
the contract drawings or from the contract drawing reference point designated 
by the Contracting Officer's authorized representative and shall include, as a 
minimum, benchmark elevations, horizontal control points, and sufficient spot 
checks of critical elevations to ensure that the survey data adequately 
reflects existing conditions.  The Contractor shall not proceed with 
construction until survey verification is provided to the Contracting 
Officer's authorized representative.  Before an existing benchmark referenced 
on the contract drawings is disturbed the Contractor shall establish a new 
benchmark which has been approved by the Contracting Officer's authorized 
representative.  Benchmarks which are destroyed without authorization from the 
Contracting Officer's authorized representative must be replaced at the 
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Contractor's expense as prescribed in clause "Layout of Work" in Section 
00700, Contract Clauses.  The Contractor shall refer to Contract Clauses, 
"Differing Site Conditions" and "Site Investigation and Conditions Affecting 
the Work," for additional requirements. 
 
3.2   UNDERGROUND STORAGE TANKS 
 
In addition to any other requirements for submittal, the Contractor shall, 
within 5 days of installation of any underground storage tanks under this 
contract, notify the Contracting Officer's representative the date of 
installation.  The notification shall also include the following information: 
 
a.  A plan view showing the tank's location. 
 
b.  Projected date the tank will begin operation. 
 
c.  Total capacity of tank in gallons. 
 
d.  The material used in the construction of the tank. 
 
e.  Internal protection of the tank. 
 
f.  External protection of the tank. 
 
g.  Type of piping and if piping is cathodically protected. 
 
h.  Type of substance to be stored in the tank. 
 
3.3   PLANT LAYOUT DRAWINGS (1965 APR OCE)(EFARS 52.2/9109(f)) 
 
Drawings, in triplicate, showing the layout of the plant the Contractor 
proposes to use on the work shall be submitted by the Contractor for review by 
the Contracting Officer.  The drawings shall show the locations of the 
principal components of the construction plant; offices; shop and storage 
buildings; housing facilities, if any; and storage areas and yards which the 
Contractor proposes to construct at the site of the work and elsewhere.  The 
Contractor shall also furnish for review by the Contracting Officer drawings 
in triplicate, showing the general features of his aggregate processing plant; 
aggregate transporting, storage and reclaiming facilities; aggregate rinsing 
and dewatering plant, if required; coarse aggregate rescreening plant, if 
required; concrete batching and mixing plant; concrete conveying and placing 
plant; and when precooling of concrete is required, the cooling plant.  The 
drawing shall appropriately show the capacity of each major feature of the 
plant including the rated capacity of the aggregate production plant in tons 
per hour of fine and coarse aggregates; rated capacity of the aggregate 
transporting, storage and reclaiming facilities; volume of aggregate storage; 
capacity of cement and pozzolan storage; rated capacity of the concrete 
batching and mixing plant in cubic yards per hour; rated capacity of the 
concrete transporting and placing plant in cubic yards per hour; and when used 
rated capacity of plant for precooling of concrete.  Drawings in triplicate 
showing-any changes in plant made during design and erection or after the 
plant is in operation shall be submitted to the Contracting Officer for 
review.  Two sets of the drawings will be retained by the Contracting Officer 
and one set will be returned to the Contractor with comments. 
 
3.4   THIRTY-FIVE MM COLOR SLIDES 
 
If required by a task order, the Contractor shall make a representative series 
of 35 mm, color slides consisting of six before, six during, and six after 
construction of the project.  Slides shall be taken as directed by the 
Contracting Officer, and shall be delivered to the Contracting Officer. 
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 -- End of Section -- 



SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS
09/01

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.  The designations "AOK" and "LOK" are for 
administrative purposes and should not be used when ordering publications. 

ACI INTERNATIONAL (ACI)
P.O. Box 9094
Farmington Hills, MI  48333-9094
Ph:   248-848-3700
Fax:  248-848-3701
Internet:  www.aci-int.org
AOK 5/01
LOK 2/01

ACOUSTICAL SOCIETY OF AMERICA (ASA)
2 Huntington Quadrangle
Melville, NY 11747-4502
Ph:   516-576-2360
Fax:  516-576-2377
email:  asa@aip.org
Internet:  www.asa.aip.org

To order ASA Standards, contact:
Standards and Publications Fulfillment Center
P.O. Box 1020
Sewickley, PA 15143-9998
Phone:   412-741-1979
Fax:     412-741-0609
Email:   asapubs@abdintl.com

AOK 5/01
LOK 2/01
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AIR CONDITIONING AND REFRIGERATION INSTITUTE (ARI)
4301 North Fairfax Dr., Suite 425
ATTN:  Pubs Dept.
Arlington, VA  22203
Ph:   703-524-8800
Fax:  703-528-3816
E-mail:  ari@ari.org
Internet: www.ari.org
AOK 5/01
LOK 2/01

AIR CONDITIONING CONTRACTORS OF AMERICA (ACCA)
2800 Shirlington Road, Suite 300
Arlington, VA 22206
Ph:  703-575-4477
FAX: 703-575-4449
Internet:  www.acca.org
AOK 5/01
LOK 6/00

AIR DIFFUSION COUNCIL (ADC)
104 So. Michigan Ave., No. 1500
Chicago, IL  60603
Ph:  312-201-0101
Fax: 312-201-0214
Internet: www.flexibleduct.org
AOK 5/01
LOK 6/00

AIR MOVEMENT AND CONTROL ASSOCIATION (AMCA)
30 W. University Dr.
Arlington Heights, IL  60004-1893
Ph:   847-394-0150
Fax:  847-253-0088
Internet:  www.amca.org
AOK 5/01
LOK 2/01

ALUMINUM ASSOCIATION (AA)ALUMINUM ASSOCIATION (AA)

900 19th Street N.W.
Washington, DC  20006
Ph:   202-862-5100
Fax:  202-862-5164
Internet:  www.aluminum.org
AOK 5/01
LOK 2/01

AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION (AAMA)
1827 Walden Ofc. Sq.
Suite 104
Schaumburg, IL  60173-4268
Ph:   847-303-5664
Fax:  847-303-5774
Internet:  www.aamanet.org
AOK 5/01
LOK 2/01
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AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)
444 N. Capital St., NW, Suite 249
Washington, DC  20001
Ph:   800-231-3475 202-624-5800
Fax:  800-525-5562 202-624-5806
Internet:  www.transportation.org
AOK 5/01
LOK 2/01

AMERICAN ASSOCIATION OF TEXTILE CHEMISTS AND COLORISTS (AATCC)
P.O. Box 12215
Research Triangle Park, NC  27709-2215
Ph:   919-549-8141
Fax:  919-549-8933
Internet:  www.aatcc.org
AOK 5/01
LOK 2/01

AMERICAN BEARING MANUFACTURERS ASSOCIATION (ABMA)
2025 M Street, NW, Suite 800
Washington, DC  20036
Ph:   202-429-5155
Fax:  202-828-6042
Internet:  www.abma-dc.org
AOK 5/01
LOK 2/01

AMERICAN BOILER MANUFACTURERS ASSOCIATION (ABMA)
4001 North 9th Street, Suite 226
Arlington, VA 22203-1900
Ph:   703-522-7350
Fax:  703-522-2665
Internet:  www.abma.com
AOK 5/01
LOK 2/01

AMERICAN CONCRETE PIPE ASSOCIATION (ACPA)
222 West Las Colinas Blvd., Suite 641
Irving, TX  75039-5423
Ph:   972-506-7216
Fax:  972-506-7682
Internet:  www.concrete-pipe.org
e-mail:  info@concrete-pipe.org
AOK 5/01
LOK 6/00

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)
1330 Kemper Meadow Dr.
Suite 600
Cincinnati, OH  45240
Ph:   513-742-2020
Fax:  513-742-3355
Internet:  www.acgih.org
E-mail:  pubs@acgih.org
AOK 5/01
LOK 2/01
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AMERICAN FOREST & PAPER ASSOCIATION (AF&PA)
American Wood Council
ATTN:  Publications Dept.
1111 Nineteenth St. NW, Suite 800
Washington, DC  20036
Ph:  800-294-2372 202-463-2700
Fax: 202-463-2471
Internet:  www.afandpa.org
AOK 5/01
LOK 6/00

AMERICAN GAS ASSOCIATION (AGA)
400 N. Capitol St. N.W.Suite 450
Washington, D.C. 20001
Ph:   202-824-7000
Fax:  202-824-7115
Internet:  www.aga.org
AOK 5/01
LOK 2/01

AMERICAN GAS ASSOCIATION LABORATORIES (AGAL)
400 N. Capitol St. N.W.Suite 450
Washington, D.C. 20001
Ph:   202-824-7000
Fax:  202-824-7115
Internet:  www.aga.org
AOK 10/00
LOK 0/00

AMERICAN GEAR MANUFACTURERS ASSOCIATION (AGMA)
1500 King St., Suite 201
Alexandria, VA  22314-2730
Ph:   703-684-0211
Fax:  703-684-0242
Internet:  www.agma.org
AOK 5/010
LOK 3/01

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)
One East Wacker Dr., Suite 3100
Chicago, IL  60601-2001
Ph:   312-670-2400
Publications: 800-644-2400
Fax:  312-670-5403
Internet:  www.aisc.org
AOK 5/01
LOK 3/01

AMERICAN INSTITUTE OF TIMBER CONSTRUCTION (AITC)
7012 So. Revere Parkway, Suite 140
Englewood, CO  80112
Ph:   303-792-9559
Fax:  303-792-0669
Internet:  www.aitc-glulam.org
AOK 5/01
LOK 3/01

AMERICAN IRON AND STEEL INSTITUTE (AISI)
1101 17th St., NW Suite 1300
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Washington, DC 20036
Ph:  202-452-7100
Internet:  www.steel.org
AOK 5/01
LOK 3/01

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)
1819 L Street, NW, 6th Floor
Washington, DC 20036
Ph:   202-293-8020
Fax:  202-293-9287
Internet:  www.ansi.org/

Acoustical Society of America
Standards and Publications Fulfillment Center
P. O. Box 1020
Sewickley, PA  15143-9998
Ph:   412-741-1979
Fax:  412-741-0609
Internet: http://asa.aip.org  
General e-mail:  asa@aip.org
Publications 3 e-mail:  asapubs@abdintl.com
AOK 5/01
LOK 6/00

AMERICAN NURSERY AND LANDSCAPE ASSOCIATION (ANLA)
1250 I St., NW, Suite 500
Washington, DC  20005-3922
Ph:  202-789-2900
FAX: 202-789-1893
Internet:  www.anla.org
AOK 5/01
LOK 3/01

AMERICAN PETROLEUM INSTITUTE (API)
1220 L St., NW
Washington, DC  20005-4070
Ph:   202-682-8000
Fax:  202-682-8223
Internet:  www.api.org
AOK 5/01
LOK 3/01

AMERICAN PUBLIC HEALTH ASSOCIATION (APHA)
800 I Street, NW
Washington, DC 20001
PH: 202-777-2742
FAX: 202-777-2534
Internet:  www.apha.org
AOK 6/01
LOK 0/00

AMERICAN RAILWAY ENGINEERING & MAINTENANCE-OF-WAY ASSOCIATION 
(AREMA)
8201 Corporate Dr., Suite 1125
Landover, MD 20785-2230
Ph:   301-459-3200
Fax:  301-459-8077
Internet: www.arema.org
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AOK 5/01
LOK 3/01

AMERICAN SOCIETY FOR NONDESTRUCTIVE TESTING (ASNT)
1711 Arlingate Lane
P.O. Box 28518
Columbus, OH  43228-0518
Ph:   800-222-2768
Fax:  614-274-6899
Internet: www.asnt.org
AOK 5/01
LOK 6/00

AMERICAN SOCIETY FOR QUALITY (ASQ)
600 North Plankinton Avenue
Milwaukee, WI 53202-3005
Ph:   800-248-1946
Fax:  414-272-1734
Internet:  www.asq.org
AOK 5/01
LOK 3/01

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:   610-832-9585
Fax:  610-832-9555
Internet:  www.astm.org
AOK 5/01
LOK 3/01

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)
1801 Alexander Bell Drive
Reston, VA  20191-4400
Ph:   703-295-6300 - 800-548-2723
Fax:  703-295-6222
Internet:  www.asce.org
e-mail:  marketing@asce.org
AOK 5/01
LOK 3/01

AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING 
ENGINEERS (ASHRAE)
1791 Tullie Circle, NE
Atlanta, GA  30329
Ph:   800-527-4723 or 404-636-8400
Fax:  404-321-5478
Internet:  www.ashrae.org
AOK 5/01
LOK 3/01

AMERICAN SOCIETY OF SANITARY ENGINEERING (ASSE)
901 Canterbury, Suite A
Westlake, OH  44145
Ph:   440-835-3040
Fax:  440-835-3488
E-mail:  asse@ix.netcom.com
Internet: www.asse-plumbing.org
AOK 5/01

SECTION 01420  Page 6



LOK 3/01

AMERICAN WATER WORKS ASSOCIATION(AWWA)
6666 West Quincy
Denver, CO  80235
Ph:  800-926-7337 - 303-794-7711 
Fax: 303-794-7310
Internet:  www.awwa.org
AOK 5/01
LOK 3/01

AMERICAN WELDING SOCIETY (AWS)
550 N.W. LeJeune Road
Miami, FL  33126
Ph:   800-443-9353 - 305-443-9353
Fax:  305-443-7559           
Internet: www.amweld.org
AOK 5/01
LOK 3/01

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)
P.O. Box 5690
Grandbury, TX  76049-0690
Ph:   817-326-6300
Fax:  817-326-6306
Internet: www.awpa.com
AOK 5/01
LOK 3/01

APA - THE ENGINEERED WOOD ASSOCIATION (APA)
P.O.Box 11700
Tacoma, WA  98411-0700
Ph:   253-565-6600
Fax:  253-565-7265
Internet:  www.apawood.org
AOK 5/01
LOK 6/00

ARCHITECTURAL & TRANSPORTATION BARRIERS COMPLIANCE BOARD (ATBCB)ARCHITECTURAL & TRANSPORTATION BARRIERS COMPLIANCE BOARD (ATBCB)

The Access Board
1331 F Street, NW, Suite 1000
Washington, DC 20004-1111
PH: 202-272-5434
FAX: 202-272-5447
Internet:  www.access-board.gov
AOK 6/01
LOK 0/00

ARCHITECTURAL WOODWORK INSTITUTE (AWI)
1952 Isaac Newton Square West
Reston, VA 20190
Ph:   703-733-0600
Fax:  703-733-0584
Internet:  www.awinet.org
AOK 5/01
LOK 6/00
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ASBESTOS CEMENT PIPE PRODUCERS ASSOCIATION (ACPPA)
PMB114-1745 Jefferson Davis Highway
Arlington, VA  22202
Ph:   703-412-1153
Fax:  703-412-1152
AOK 5/01
LOK 0/00

ASME INTERNATIONAL (ASME)
Three Park Avenue
New York, NY 10016-5990
Ph:   212-591-7722
Fax:  212-591-7674
Internet:  www.asme.org
AOK 5/01
LOK 6/00

ASPHALT INSTITUTE (AI)
Research Park Dr.
P.O. Box 14052
Lexington, KY  40512-4052
Ph:   859-288-4960
Fax:  859-288-4999
Internet:  www.asphaltinstitute.org
AOK 5/01
LOK 6/00

ASSOCIATED AIR BALANCE COUNCIL (AABC)
1518 K St., NW, Suite 503
Washington, DC  20005
Ph:   202-737-0202
Fax:  202-638-4833
Internet:  www.aabchq.com
E-mail:  aabchq@aol.com
AOK 5/01
LOK 6/00

ASSOCIATION FOR THE ADVANCEMENT OF MEDICAL INSTRUMENTATION (AAMI)
1110 N. Glebe Rd., Suite 220
Arlington, VA 22201-5762
Ph:  703-525-4890
Fax: 703-276-0793
Internet:  www.aami.org
AOK 5/01
LOK 6/00

ASSOCIATION OF EDISON ILLUMINATING COMPANIES (AEIC)
600 No. 18th St.
P.O. Box 2641
Birmingham, AL  35291
Ph:   205-257-2530
Fax:  205-257-2540
Internet:  www.aeic.org
AOK 5/01
LOK 6/00

ASSOCIATION OF HOME APPLIANCE MANUFACTURERS (AHAM)
1111 19th St. NW., Suite 402
Washington, DC 20036
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Ph:  202-872-5955
Fax:  202-872-9354
Internet:  www.aham.org
AOK 5/01
LOK 6/00

ASSOCIATION OF IRON AND STEEL ENGINEERS (AISE)
Three Gateway Center, Suite 1900
Pittsburgh, PA 15222-1004
Ph:  412-281-6323
Fax: 412-281-4657
Internet:  www.aise.org
AOK 5/01
LOK 6/00

BIFMA INTERNATIONAL (BIFMA)
2680 Horizon Drive SE, Suite A-1
Grand Rapids, MI  49546-7500
Ph:   616-285-3963
Fax:  616-285-3765
Internet:  www.bifma.com
E-mail:  email@bifma.com
AOK 5/01
LOK 6/00

BIOCYCLE, JOURNAL OF COMPOSTING AND RECYCLING (BIOCYCLE)
The JG Press Inc.
419 State Avenue
Emmaus PA.  18049
Ph: 610-967-4135
Internet:  www.biocycle.net
E-mail: jgpress@jgpress.com
AOK 5/01
LOK 0/00

BRICK INDUSTRY ASSOCIATION (BIA)
11490 Commerce Park Dr., Suite 308
Reston, VA  22091-1525
Ph:   703-620-0010
Fax:  703-620-3928
Internet:  www.brickinfo.org
AOK 5/01
LOK 6/00

BRITISH STANDARDS INSTITUTE (BSI)
389 Chiswick High Road
London W4 4AL
United Kingdom
Phone:  +44 (0)20 8996 9000
Fax:    +44 (0)20 8996 7400
Email:    Info@bsi-global.com 
Website:  www.bsi-global.com
AOK  8/01
LOK  6/01

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)
355 Lexington Ave.
17th floor
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New York, NY  10017-6603
Ph:  212-297-2122
Fax: 212-370-9047
Internet:  www.buildershardware.com
AOK 5/01
LOK 6/00

BUILDING OFFICIALS & CODE ADMINISTRATORS INTERNATIONAL (BOCA)
4051 W. Flossmoor Rd.
Country Club Hills, IL  60478
Ph:   708-799-2300
Fax:  708-799-4981
Internet: www.bocai.org
AOK 5/01
LOK 6/00

CALIFORNIA REDWOOD ASSOCIATION (CRA)
405 Enfrente Drive., Suite 200
Novato, CA  94949
Ph:   415-382-0662
Fax:  415-382-8531
Internet:  www.calredwood.org
AOK 5/01
LOK 6/00

CARPET AND RUG INSTITUTE (CRI)
310 Holiday Ave.
Dalton, GA  30720
P.O. Box 2048
Dalton, GA  30722-2048
Ph:   706-278-0232
Fax:  706-278-8835
Internet:  www.carpet-rug.com
AOK 5/01
LOK 6/00

CAST IRON SOIL PIPE INSTITUTE (CISPI)
5959 Shallowford Rd., Suite 419
Chattanooga, TN  37421
Ph:   423-892-0137
Fax:  423-892-0817
Internet:  www.cispi.org
AOK 5/01
LOK 6/00

CEILINGS & INTERIOR SYSTEMS CONSTRUCTION ASSOCIATION (CISCA)
1500 Lincoln Highway, Suite 202
St. Charles, IL  60174
Ph:  630-584-1919
Fax: 630-584-2003
Internet: www.cisca.org
AOK 5/01
LOK 6/00

CENTERS FOR DISEASE CONTROL AND PREVENTION (CDC)CENTERS FOR DISEASE CONTROL AND PREVENTION (CDC)

1600 Clifton Road
Atlanta, GA 30333
PH: 404-639-3534
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FAX: 
Internet:  www.cdc.gov
AOK 6/01
LOK 0/00

CHEMICAL FABRICS & FILM ASSOCIATION (CFFA)CHEMICAL FABRICS & FILM ASSOCIATION (CFFA)

1300 Sumner Ave.
Cleveland OH 44115-2851
PH: 216-241-7333
FAX: 216-241-0105
www.chemicalfabricsandfilm.com/welcome.htm
AOK 6/01

CHLORINE INSTITUTE (CI)
2001 L St., NW Suite 506
Washington, DC  20036
Ph:   202-775-2790
Fax:  202-223-7225
Internet:  www.cl2.com
AOK 5/01
LOK 6/00

COMPRESSED AIR AND GAS INSTITUTE (CAGI)COMPRESSED AIR AND GAS INSTITUTE (CAGI)

1300 Sumner Ave.
Cleveland OH 44115-2851
PH: 216-241-7333
FAX: 216-241-0105
www.cagi.org/welcome.htm
AOK 6/01

COMPRESSED GAS ASSOCIATION (CGA)
1725 Jefferson Davis Highway, Suite 1004
Arlington, VA  22202-4102
Ph:   703-412-0900
Fax:  703-412-0128
Internet: www.cganet.com
e-mail:  Customer_Service@cganet.com
AOK 5/01
LOK 6/00

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)
933 N. Plum Grove Rd.
Schaumburg, IL  60173-4758
Ph:   847-517-1200
Fax:  847-517-1206
Internet:  www.crsi.org
AOK 5/01
LOK 6/00

CONSUMER PRODUCT SAFETY COMMISSION (CPSC)
4330 East-West Highway
Bethesda, Maryland 20814-4408
Ph:  301-504-0990
Fx:  301-504-0124 and 301-504-0025
Internet: www.cpsc.gov
AOK 5/01
LOK 6/00
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CONVEYOR EQUIPMENT MANUFACTURERS ASSOCIATION (CEMA)
6724 Lone Oak Blvd.
Naples, Florida 34109
Ph:   941-514-3441
Fax:  941-514-3470
Internet:  www.cemanet.org
AOK 5/01
LOK 6/00

COOLING TECHNOLOGY INSTITUTE (CTI)
530  Wells Fargo Dr., Suite 218, Houston, TX 77090
Ph:  281-583-4087
Fax:  281-537-1721
Internet: www.cti.org
AOK 5/01
LOK 6/00

COPPER DEVELOPMENT ASSOCIATION (CDA)
260 Madison Ave.
New York, NY 10016
Ph:   212-251-7200
Fax:  212-251-7234
Website: www.copper.org
E-mail:  staff@cda.copper.org
AOK 5/01
LOK 6/00

CRANE MANUFACTURERS ASSOCIATION OF AMERICA (CMAA)
8720 Red Oak Blvd., Ste, 201
Charlotte, NC 28217 USA
Ph:  704-676-1190/800722-6832
Fx:  704-676-1199
Internet:  www.mhia.org/psc/psc_products_cranes.cfm
AOK 6/01
LOK 0/00

DIAMOND CORE DRILL MANUFACTURERS ASSOCIATION (DCDMA)DIAMOND CORE DRILL MANUFACTURERS ASSOCIATION (DCDMA)

Organization no longer exists.  See National Drilling Association.

DISTRICT OF COLUMBIA MUNICIPAL REGULATIONS (DCMR)DISTRICT OF COLUMBIA MUNICIPAL REGULATIONS (DCMR)

441 4th Street NW
Wachington DC 20001
PH: 202-727-1000
http://pw2.netcom.com/~flowers
AOK 6/01

DOOR AND ACCESS SYSTEM MANUFACTURERS ASSOCIATION (DASMA)
1300 Sumner Avenue
Cleveland, OH  44115-2851
Ph:   216-241-7333
Fax:  216-241-0105
Internet:  www.dasma.com
e-mail:  dasma@dasma.com
AOK 5/01
LOK 6/00
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DOOR AND HARDWARE INSTITUTE (DHI)
14150 Newbrook Dr.Suite 200
Chantilly, VA 20151-2223
Ph:   703-222-2010
Fax:  703-222-2410
Internet:  www.dhi.org
e-mail:  techdept@dhi.org
AOK 5/01
LOK 6/00

DUCTILE IRON PIPE RESEARCH ASSOCIATION (DIPRA)
245 Riverchase Parkway East, Suite 0
Birmingham, AL  35244
Ph:   205-402-8700
Fax:  205-402-8730
Internet:  www.dipra.org
E-mail:  info@dipra.org
AOK 5/01
LOK 6/00

EIFS INDUSTRY MEMBERS ASSOCIATION (EIMA)
3000 Corporate Center Drive, Suite 270
Morrow, GA  30260
Ph:  800-968-7945
Fax:  770-294-3462
Internet: www.eifsfacts.com
AOK 5/01
LOK 6/00

ELECTRICAL GENERATING SYSTEMS ASSOCIATION (EGSA)
1650 South Dixie Highway, Ste. 500
Boca Raton, FL 33432
Ph:  561-750-5575
Fax: 561-395-8557
Internet: www.egsa.org
AOK 5/01
LOK 6/00

ELECTRONIC INDUSTRIES ALLIANCE (EIA)
2500 Wilson Blvd.
Arlington, VA  22201-3834
Ph:  703-907-7500
Fax: 703-907-7501
Internet:  www.eia.org
AOK 5/01
LOK 6/00

ENGINE MANUFACTURERS ASSOCIATION (EMA)ENGINE MANUFACTURERS ASSOCIATION (EMA)

Two North LaSalle Street, Suite 2200
Chicago, Il 60602
PH: 312-827-8700
FAX: 312-827-8737
www.engine-manufacturers.org/index.cfm
AOK 6/01

EUROPEAN COMMITTEE FOR ELECTROTECHNICAL STANDARDIZATION (CENELEC)EUROPEAN COMMITTEE FOR ELECTROTECHNICAL STANDARDIZATION (CENELEC)

35 Rue de CENELEC CS Info & Publications Department
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Rue de Stassartstraat 35
1050 Brussels
Phone:   + 32 2 519 68 71
Fax:     + 32 2 519 69 19
www.cenelec.org
AOK 9/01

EXPANSION JOINT MANUFACTURERS ASSOCIATION (EJMA)
25 N Broadway
Tarrytown, NY  10591
Ph:  914-332-0040
Fax: 914-332-1541
Internet: www.ejma.org
AOK 5/01
LOK 6/00

FACTORY MUTUAL ENGINEERING AND RESEARCH (FM)
500 River Ridge Drive
Norwood, MA  02062
Ph:  781-255-6681
Ph:  (Toll-Free):  877-364-6726
Fax:  781-255-0181
Internet:  www.fmglobal.com
AOK 5/01
LOK 6/00

FLAT GLASS MARKETING ASSOCITATION (FGMA)
3310 SW. Harrison St.,
Topeka Kansas
USA 66611-2279
AOK 0/00
LOK 0/00

FLUID SEALING ASSOCIATION (FSA)
994 Old Eagle School Road #1019
Wayne, PA 19087
610.971.4850 (USA)
www.fluidsealing.com
E-mail: info@fluidsealing.com 
AOK 6/01

FORESTRY SUPPLIERS (FSUP)
205 West Rankin St.
P.O. Box 8397
Jackson, MS  39284-8397
Ph:  601-354-3565
Fax: 601-292-0165
Internet:  www.forestry-suppliers.com
AOK 5/01
LOK 6/00

FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC RESEARCH 
(FCCCHR)
University of South California
Kaprielian Hall 200
Los Angeles, CA  90089-2531
Ph:   213-740-2032
Fax:  213-740-8399
Internet: www.usc.edu/dept/fccchr
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AOK 5/01
LOK 6/00

GEOLOGICAL SOCIETY OF AMERICA (GSA)
P.O. Box 9140
Boulder, CO  80301-9140
3300 Penrose Place
Boulder, CO 80301-1806
Ph:  800-447-472-1988
Fax: 303-447-1133
Internet: www.geosociety.org
AOK 5/01
LOK 6/00

GEOSYNTHETIC INSTITUTE (GSI)
475 Kedron Ave.
Folsom, PA  19033-1208
Ph:   610-522-8440
Fax:  610-522-8441
Internet:  geosynthetic-institute.org
AOK 5/01
LOK 6/00

GERMANY INSTITUTE FOR STANDARDIZATION (DIN)
BURGGRAFENSTRAáE 6  
POSTFACH 11 07
10787 BERLIN
GERMANY
Internet: www.gsf.de
Ph:  49-30-2601-2260
Fax: 49-30-2601-1231
AOK 8/00
LOK 6/00
Order from a United States publications service.

GLASS ASSOCIATION OF NORTH AMERICA (GANA)
2945 SW Wanamaker Drive, Suite A
Topeka, KS  66614-5321
Ph:   785-271-0208
Fax:  785-271-0166
Internet:www.glasswebsite.com/GANA
AOK 5/01
LOK 6/00

GYPSUM ASSOCIATION (GA)
810 First St. NE, Suite 510
Washington, DC 20002
Ph:   202-289-5440
Fax:  202-289-3707
Internet: www.gypsum.org
AOK 5/01
LOK 6/00

HARDWOOD PLYWOOD & VENEER ASSOCIATION (HPVA)
1825 Michael Faraday Dr.
P.O. Box 2789
Reston, VA 20195-0789
Ph:   703-435-2900
Fax:  703-435-2537
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Internet:  www.hpva.org
AOK 5/01
LOK 6/00

HEAT EXCHANGE INSTITUTE (HEI)
1300 Sumner Ave
Cleveland, OH  44115-2851
Ph:   216-241-7333
Fax:  216-241-0105
Internet:  www.heatexchange.org
email: hei@heatexchange.org
AOK 5/01
LOK 6/00

HOIST MANUFACTURERS INSTITUTE (HMI)HOIST MANUFACTURERS INSTITUTE (HMI)

8720 Red Oak Blvd., Suite 201
Charlotte, NC 28217
PH: 704-676-1190
FAX: 704-676-1199
www.mhia.org/psc/PSC_Products_Hoists.cfm
AOK 6/01
LOK 0/00

HOLLOW METAL MANUFACTURERS ASSOCIATION (HMMA)HOLLOW METAL MANUFACTURERS ASSOCIATION (HMMA)

NAAMM Headquarters
8 South Michigan Avenue, Suite 1000
Chicago, IL 60603
PH: 312-332-0405
FAX: 312-332-0706
www.naamm.org/hmma.htm
AOK 6/01
LOK 0/00

H.P. WHITE LABORATORY (HPW)
3114 Scarboro Rd.
Street, MD  21154
Ph:  410-838-6550
fax: 410-838-2802
Internet: www.hpwhite.com
AOK 5/01
LOK 6/00

HYDRAULIC INSTITUTE (HI)
9 Sylvan Way, Suite 180
Parsippany, NJ  07054-3802
Ph:   888-786-7744 or 973-267-9700
Fax:  973-267-9055
Internet: www.pumps.org
AOK 5/01
LOK 6/00

HYDRONICS INSTITUTE DIVISION OF GAMA (HYI)
35 Russo Pl.
P.O. Box 218
Berkeley Heights, NJ  07922-0218
Ph:   908-464-8200
Fax:  908-464-7818
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Internet:  www.gamanet.org/publist/hydroordr.htm
AOK 5/01
LOK 6/00

IBM CORPORATION (IBM)
Publications
P.O. Box 29570
Raleigh, NC  27626-0570
Ph:  800-879-2755, Option 1
Fax: 800-445-9269
Internet:  www.ibm.com/shop/publications/order
AOK 5/01
LOK 6/00

ILLUMINATING ENGINEERING SOCIETY OF NORTH AMERICA (IESNA)
120 Wall St., 17th Floor
New York, NY  10005-4001
Ph:   212-248-5000
Fax:  212-248-5017
Internet:  www.iesna.org
AOK 5/01
LOK 6/00

INDUSTRIAL FASTENERS INSTITUTE (IFI)
1717 East 9th St., Suite 1105
Cleveland, OH  44114-2879
Ph:   216-241-1482
Fax:  216-241-5901
Internet:  www.industrial-fasteners.org
e-mail:  indfast@aol.com
AOK 5/01
LOK 6/00

INSECT SCREENING WEAVERS ASSOCIATION (ISWA)
DEFUNCT in 1997
P.O. Box 1018
Ossining, NY  10562
Ph:  914-962-9052
Fax: 914-923-3031
AOK 5/01
LOK 6/00

INSTITUTE OF CLEAN AIR COMPANIES (ICAC)
1660 L St., NW, Suite 1100
Washington, DC  20036-5603
Ph:   202-457-0911
Fax:  202-331-1388
E-mail:  sjenkins@icac.com
Internet:  icac.com
AOK 5/01
LOK 6/00

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)
445 Hoes Ln, P. O. Box 1331
Piscataway, NJ  08855-1331
Ph:   732-981-0060 OR 800-701-4333
Fax:  732-981-9667
Internet:  www.ieee.org
E-mail: customer.services@ieee.org
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AOK 5/01
LOK 6/00

INSTITUTE OF ENVIRONMENTAL SCIENCES AND TECHNOLOGY (IES)
940 East Northwest Highway
Mount Prospect, IL  60056
Ph:  847-255-1561
Fax: 847-255-1699
Internet:  www.iest.org
AOK 5/01
LOK 12/00

INSTRUMENT SOCIETY OF AMERICA (ISA)

INSULATED CABLE ENGINEERS ASSOCIATION (ICEA)
P.O. Box 440
South Yarmouth, MA  02664
Ph:   508-394-4424
Fax:  508-394-1194
E-mail:  Internet: www.icea.net
AOK 5/01
LOK 6/00

INTERNATIONAL APPROVAL SERVICES (IAS)
8501 East Pleasant Valley Rd.
Cleveland, OH  44131
Ph:  216-524-4990
Fax: 216-328-8118
Internet:  www.iasapprovals.org
AOK 5/01
LOK 6/00

INTERNATIONAL ASSOCIATION OF PLUMBING AND MECHANICAL OFFICIALS 
(IAPMO)
20001 Walnut Dr., So.
Walnut, CA  91789-2825
Ph:   909-595-8449
Fax:  909-594-3690
Fax for Stds:  909-594-5265
Internet:  www.iapmo.org
AOK 5/01
LOK 6/00

INTERNATIONAL CODE COUNCIL (ICC)
5203 Leesburg Pike, Suite 600
Falls Church, VA  22041
Ph:   703-931-4533
Fax:  703-379-1546
Internet: www.intlcode.org
AOK 5/01
LOK 6/00

INTERNATIONAL CONCRETE REPAIR INSTITUTE (ICRI)INTERNATIONAL CONCRETE REPAIR INSTITUTE (ICRI)

3166 S. River Road, Suite 132
Des Plaines, IL 60018
Phone: 847-827-0830
Fax: 847-827-0832
www.icri.org
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AOK 9/01
LOK 0/00

INTERNATIONAL CONFERENCE OF BUILDING OFFICIALS (ICBO)
5360 Workman Mill Rd.
Whittier, CA  90601-2298
Ph:   800-284-4406
Ph:   562-699-0541
Fax:  562-692-3853
Internet:  icbo.org
AOK 5/01
LOK 6/00

INTERNATIONAL ELECTRICAL TESTING ASSOCIATION (NETA)INTERNATIONAL ELECTRICAL TESTING ASSOCIATION (NETA)

P.O. Box 687
106 Stone Street
Morrison, Colorado 80465
PH: 303-697-8441
FAX: 303-697-8431
www.netaworld.org
AOK 6/01

INTERNATIONAL ELECTROTECHNICAL COMMISSION (IEC)
3, rue de Varembe, P.O. Box 131
CH-1211  Geneva 20, Switzerland
Ph:   41-22-919-0211
Fax:  41-22-919-0300
Internet:  www.iec.ch
e-mail:  info@iec.ch
AOK 5/01
LOK 6/00

INTERNATIONAL GROUND SOURCE HEAT PUMP ASSOCIATION (IGSHPA)INTERNATIONAL GROUND SOURCE HEAT PUMP ASSOCIATION (IGSHPA)

490 Cordell South
Stillwater OK 74078-8018
PH: 800-626-4747
FAX: 405-744-5283
www.igshpa.okstate.edu/Technology/Infopackets/WhatsIGSHPA.html
AOK 6/01
LOK 0/00

INTERNATIONAL INSTITUTE OF AMMONIA REFRIGERATION (IIAR)
1110 N. Glebe Rd., Suite 250
Arlington, VA  22201
Ph:  703-312-4200
Fax: 703-312-0065
Internet:  www.iiar.org
e-mail:  iiar@iiar.org
AOK 5/01
LOK 6/00

INTERNATIONAL MUNICIPAL SIGNAL ASSOCIATION (IMSA)
P.O. Box 539
165 East Union St.
Newark, NY  14513-0539
Ph:   315-331-2182
Ph:   800-723-4672
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Fax:  315-331-8205
Internet:  www.imsasafety.org
AOK 5/01
LOK 6/00

INTERNATIONAL ORGANIZATION FOR STANDARDIZATION (ISO)
1, rue de Varembe'
Case Postale 56
CH-1211 Geneve 20
Switzerland
Ph:   41-22-749-0111
Fax:  41-22-733-3430
Internet:  www.iso.ch
e-mail:  central@iso.ch
AOK 5/01
LOK 6/00

INTERNATIONAL SLURRY SURFACING ASSOCIATION (ISSA)
3 Church Circle, PMB 250
Annapolis, MD 21401
Ph:   410-267-0023
Fax:  410-267-7546
Internet:  www.slurry.org
e-mail:  krissoff@slurry.org
AOK 5/01
LOK 6/00

INTERNATIONAL TELECOMMUNICATION UNION (ITU)
Order from:
U.S. Dept of Commerce
National Technical Information Service
5285 Port Royal Road.
Springfield, VA  22161
Ph:   703-605-6040
FAX:  703-605-6887
Internet:  www.ntis.gov

For documents not avail from Dept of Commerce:
Sales Service
International Telecommunication Union
Place des Nations
CH-1211 Geneve 20
Switzerland
E-Mail:  sales@itu.ch
Ph:   41.22.730.6141
Fax:  41.22.730.5194
Internet: www.itu.org
AOK 5/01
LOK 6/00

IPC - ASSOCIATION CONNECTING ELECTRONICS INDUSTRIES (IPC)
2215 Sanders Rd.
Northbrook, IL  60062-6135
Ph:  847-509-9700
Fax: 847-509-9798
Internet:  www.ipc.org
e-mail: orderipc@ipc.org
AOK 5/01
LOK 6/00
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IRON & STEEL SOCIETY (ISS)
186 Thorn Hill Road
Warrendale, PA  15086-7528
Ph:  724-776-1535 Ext 1
Fax: 724-776-0430
E-Mail:  dennisf@iss.org
Internet:   www.issource.org
AOK 5/01
LOK 6/00

ISA - THE INSTRUMENTATION, SYSTEMS AND AUTOMATION SOCIETY (ISA)
67 Alexander Drive
P.O. Box 12277
Research Triangle Park, NC  27709
Ph:   919-549-8411
Fax:  919-549-8288
e-mail:  info@isa.org
Internet:  www.isa.org
AOK 5/01
LOK 6/00

JOINT INDUSTRIAL COUNCIL (JIC)JOINT INDUSTRIAL COUNCIL (JIC)

Association for Manufacturing Technology
7901 Westpark Dr.
McLean, VA  22102
Ph:  703-893-2900
Fax:  703-893-1151
AOK 0/0
LOK 0/0

KITCHEN CABINET MANUFACTURERS ASSOCIATION (KCMA)
1899 Preston White Dr.
Reston, VA  20191-5435
Ph:   703-264-1690
Fax:  703-620-6530
Internet:  www.kcma.org
AOK 5/01
LOK 6/00

L.H. BAILEY HORTORIUM (LHBH)L.H. BAILEY HORTORIUM (LHBH)

c/o Cornell University 
Information and Referral Center
Day Hall Lobby
Ithaca, NY 14853-2801
PH: 607-254-INFO (4636)
www.plantbio.cornell.edu/Hortorium
AOK 6/01
LOK 0/00

MANUFACTURERS STANDARDIZATION SOCIETY OF THE VALVE AND FITTINGS 
INDUSTRY (MSS)
127 Park St., NE
Vienna, VA  22180-4602
Ph:   703-281-6613
Fax:  703-281-6671
Internet:  www.mss-hq.com
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e-mail:  info@mss-hq.com
AOK 5/01
LOK 6/00

MAPLE FLOORING MANUFACTURERS ASSOCIATION (MFMA)
60 Revere Dr., Suite 500
Northbrook, IL  60062
Ph:   847-480-9138
Fax:  847-480-9282
Internet: www.maplefloor.org
AOK 5/01
LOK 6/00

MARBLE INSTITUTE OF AMERICA (MIA)
30 Eden Alley, Suite 301
Columbus, OH 43215
Ph:   614-228-6194
Fax:  614-461-1497
Internet:  www.marble-institute.com
e-mail:  stoneassociations@hotmail.com
AOK 5/01
LOK 6/00

MASTER PAINTERS INSTITUTE (MPI)
4090 Graveley Street
Burnaby, BC CANADA V5C 3T6
PH: 888-674-8937
Fx: 888-211-8708
www.paintinfo.com/mpi
AOK 9/01
LOK 0/00

MATERIAL HANDLING INDUSTRY OF AMERICA (MHI)
8720 Red Oak Blvd., Suite 201
Charlotte, NC  28217-3992
Ph:  800-345-1815 or 704-676-1190
Fax: 704-676-1199
Internet:  www.mhia.org
AOK 5/01
LOK 6/00

METAL BUILDING MANUFACTURERS ASSOCIATION (MBMA)
1300 Sumner Ave.
Cleveland, OH  44115-2851
Ph:    216-241-7333
Fax:  216-241-0105
Internet: www.mbma.com
e-mail:  mbma@mbma.com
AOK 5/01
LOK 6/00

METAL LATH/STEEL FRAMING ASSOCIATION (ML/SFA)METAL LATH/STEEL FRAMING ASSOCIATION (ML/SFA)

NAAMM Headquarters
8 South Michigan Avenue, Suite 1000
Chicago, IL 60603
PH: 312-332-0405
FAX: 312-332-0706
www.naamm.org/mlsfa.htm
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AOK 6/01
LOK 0/00

MIDWEST INSULATION CONTRACTORS ASSOCIATION (MICA)
2017 So. 139th Cir.
Omaha, NE  68144
Ph:   402-342-3463
Fax:  402-330-9702
Internet:  www.micainsulation.org
e-mail:  info@micainsulation.org
AOK 5/01
LOK 6/00

MONORAIL MANUFACTURERS ASSOCIATION (MMA)MONORAIL MANUFACTURERS ASSOCIATION (MMA)

8720 Red Oak Blvd., Suite 201
Charlotte, NC 28217
PH: 704-676-1190
FAX: 704-676-1199
www.mhia.org/psc/PSC_Products_Monorail.cfm
AOK 6/01
LOK 0/00

NACE INTERNATIONAL (NACE)
1440 South Creek Drive
Houston, TX  77084-4906
Ph:   281-228-6200
Fax:  281-228-6300
Internet:  www.nace.org
AOK 5/01
LOK 6/00

NATIONAL ASSOCIATION OF ARCHITECTURAL METAL MANUFACTURERS (NAAMM)
8 S. Michigan Ave, Suite 1000
Chicago, IL  60603
Ph:   312-782-4951
Fax:  312-332-0405
Internet:  www.naamm.org
e-mail:  naamm@gss.net
AOK 5/01
LOK 6/00

NATIONAL BOARD OF BOILER AND PRESSURE VESSEL INSPECTORS (NBBPVI)
1055 Crupper Ave.
Columbus, OH  43229-1183
Ph:   614-888-8320
Fax:  614-847-1147
Internet:  www.nationalboard.org
e-mail: tbecker@nationalboard.org
LOK 5/01
AOK 12/00

NATIONAL CABLE TELEVISION ASSOCIATION (NCTA)
1724 Massachusetts Ave. NW
Washington, DC  20036-1969
Ph:   202-775-3550
Fax:  202-775-1055
Internet:  www.ncta.com
AOK 5/01
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LOK 6/00

NATIONAL CONCRETE MASONRY ASSOCIATION (NCMA)
2302 Horse Pen Road
Herndon, VA 20171-3499
Ph:   703-713-1900
Fax:  703-713-1910
Internet:  www.ncma.org
AOK 9/01
LOK 0/00

NATIONAL COUNCIL ON RADIATION PROTECTION AND MEASUREMENTS (NCRP)
7910 Woodmont Ave., Suite 800
Bethesda, MD  20814-3095
Ph:   800-229-2652
Ph.   301-657-2652
Fax:  301-907-8768
Internet:  www.ncrp.com
AOK 5/01
LOK 6/00

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)
1300 N. 17th St., Suite 1847
Rosslyn, VA  22209
Ph:   703-841-3200
Fax:  703-841-3300
Internet:  http//www.nema.org/
AOK 5/01
LOK 6/00

NATIONAL ENVIRONMENTAL BALANCING BUREAU (NEBB)
8575 Grovemont Circle
Gaithersburg, MD  20877-4121
Ph:   301-977-3698
Fax:  301-977-9589
Internet:  www.nebb.org
AOK 5/01
LOK 6/00

NATIONAL FENESTRATION RATING COUNCIL (NFRC)
1300 Spring Street, Suite 500
Silver Spring, MD  20910
Ph:  301-589-6372
Fax: 303-588-6342
Internet:  www.nfrc.org
E-Mail:  nfrcusa@aol.com or info@nfrc.com
AOK 5/01
LOK 6/00

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
1 Batterymarch Park
P.O. Box 9101
Quincy, MA  02269-9101
Ph:   617-770-3000
Fax:  617-770-0700
Internet:  www.nfpa.org
AOK 5/01
LOK 8/00
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NATIONAL FLUID POWER ASSOCIATION (NFLPA)
3333 N. Mayfair Rd.
Milwaukee, WI  53222-3219
Ph:   414-778-3344
Fax:  414-778-3361
Internet:  www.nfpa.com
E-mail:  nfpa@nfpa.com
AOK 5/01
LOK 6/00

NATIONAL HARDWOOD LUMBER ASSOCIATION (NHLA)
P.O. Box 34518
Memphis, TN  38184-0518
Ph:   901-377-1818
Fax:  901-382-6419
e-mail:  info@natlhardwood.org
Internet:  natlhardwood.org
AOK 5/01
LOK 6/00

NATIONAL INSTITUTE FOR CERTIFICATION IN ENGINEERING TECHNOLOGIES 
(NICET)
1420 King Street
Alexandria, VA  22314-2794
Ph:  888-476-4238
Internet:  www.nicet.org
AOK 5/01
LOK 6/00

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)
Mail Stop C-13
4676 Columbia Parkway
Cincinnati, OH  45226-1998
Ph:  800-356-4674
Fx:  513-533-8573
Internet:  www.cdc.gov/niosh/homepage.html
To order pubs for which a fee is charged, order from:
Superintendent of Documents
U.S. Government Printing Office
732 North Capitol Street, NW
Mailstop:  SDE
Washington, DC  20401
Ph:  202-512-1530
Fax:  202-512-1262
Internet:  www.gpo.gov
AOK 5/01
LOK 6/00

NATIONAL INSTITUTE OF JUSTICE (NIJ)
National Law Enforcement and Corrections Technology Center
2277 Research Blvd. - Mailstop 1E
Rockville, MD 20850
Ph:   800-248-2742 or 301-519-5060
Fax:  301-519-5149
Internet: www.nlectc.org
e-mail:  asknlectc@nlectc.org
AOK 5/01
LOK 6/00
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NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)
100 Bureau Drive
Stop 3460
Gaithersburg, MD 20899-3460
Ph:  301-975-NIST
Internet: www.nist.gov
Order Publications From:
Superintendent of Documents
U.S. Government Printing Office
732 North Capitol Street, NW
Mailstop: SDE
Washington, DC  20401
Ph:  202-512-1530
Fax:  202-512-1262
Internet:  www.gpo.gov
or
National Technical Information Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  703-605-6000
Fax:  703-605-6900
Internet:  www.ntis.gov
AOK 5/01
LOK 6/00

NATIONAL LIME ASSOCIATION (NLA)NATIONAL LIME ASSOCIATION (NLA)

200 North Glebe Road, Suite 800
Arlington, VA 22203
PH: 703-243-5463
FAX: 703-243-5489
www.lime.org
AOK 6/01
LOK 0/00

NATIONAL OAK FLOORING MANUFACTURERS ASSOCIATION (NOFMA)
P.O. Box 3009
Memphis, TN  38173-0009
Ph:  901-526-5016
Fax: 901-526-7022
Internet:  www.nofma.org
AOK 5/01
LOK 6/00

NATIONAL READY-MIXED CONCRETE ASSOCIATION (NRMCA)
900 Spring St.
Silver Spring, MD  20910
Ph:   301-587-1400
Fax:  301-585-4219
Internet:  www.nrmca.org
AOK 5/01
LOK 6/00

NATIONAL ROOFING CONTRACTORS ASSOCIATION (NRCA)
10255 W. higgins Rd., Suite 600
Rosemont, IL  60018
Ph:   847-299-9070
Fax:  847-299-1183
Internet:  www.nrca.net
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AOK 5/01
LOK 6/00

NATIONAL TERRAZZO & MOSAIC ASSOCIATION (NTMA)
110 East Market St., Suite 200 A
Leesburg, Virginia 20176
Ph:   703-779-1022 or 800-323-9736
Fax:  703-779-1026
Internet:  www.ntma.com
e-mail:  info@ntma.com
AOK 5/01
LOK 6/00

NATURAL RESOURCE, AGRICULTURAL AND ENGINEERING SERVICE (NRAES)NATURAL RESOURCE, AGRICULTURAL AND ENGINEERING SERVICE (NRAES)

Cooperative Extension
152 Riley-Robb Hall
Ithaca, NY  14853-5701
Ph:   607-255-7654
Fax:  607-254-8770
Internet:  www.nraes.org
E-mail:  nraes@cornell.edu
AOK 5/01
LOK 6/00

NORTH AMERICAN INSULATION MANUFACTURERS ASSOCIATION (NAIMA)
44 Canal Center Plaza, Suite 310
Alexandria, VA  22314
Ph:   703-684-0084
Fax:  703-684-0427
Internet:  www.naima.org
e-mail:  insulation@naima.org
AOK 5/01
LOK 6/00

NORTHEASTERN LUMBER MANUFACTURERS ASSOCIATION (NELMA)
272 Tuttle Road
P.O. Box 87A
Cumberland Center, ME  04021
Ph:   207-829-6901
Fax:  207-829-4293
Internet:  www.nelma.org
e-mail:  nelma@javanet.com
AOK 5/01
LOK 6/00

NSF INTERNATIONAL (NSF)
ATTN:  Publications
789 North Dixboro Rd.
P.O. Box 130140
Ann Arbor, MI  48113-0140
Ph:   734-769-8010
Fax:  734-769-0109
Toll Free:  800-NSF-MARK
Internet: www.nsf.org
AOK 5/01
LOK 6/00
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PIPE FABRICATION INSTITUTE (PFI)
655 32nd Avenue, Suite 201
Lachine, QC, Canada H8T 3G6
Ph:   514-634-3434
Fax:  514-634-9736
Internet:  www.pfi-institute.org
e-mail:  pfi@pfi-institute.org
AOK 5/01
LOK 6/00

PLASTIC PIPE AND FITTINGS ASSOCIATION (PPFA)
800 Roosevelt Rd., Bldg C, Suite 20
Glen Ellyn, IL  60137
Ph:   630-858-6540
Fax:  630-790-3095
Internet:  www.ppfahome.org
AOK 5/01
LOK 6/00

PLASTICS PIPE INSTITUTE (PPI)
1825 Connecticut Ave. NW
Washington, D. C.  20009
Ph:   202-462-9607
Fax:  202-462-9779
Internet:  www.plasticpipe.org
AOK 5/01
LOK 6/00

PLUMBING AND DRAINAGE INSTITUTE (PDI)
45 Bristol Dr.
South Easton, MA  02375
Ph:   508-230-3516 or 800-589-8956
Fax:  508-230-3529
Internet:  www.pdionline.org
E-Mail: info@pdionline.org
AOK 5/01
LOK 6/00

PLUMBING AND PIPING INDUSTRY COUNCIL (PPIC)
9450 SW Commerce Circle, Suite 310
Wilsonville, OR 97070-9626
Ph: 503-682-7919
AOK 5/01
LOK 0/00

PLUMBING-HEATING-COOLING CONTRACTORS NATIONAL ASSOCIATION (NAPHCC)
180 S. Washington Street
P.O. Box 6808
Falls Church, VA  22040
Ph:  800-533-7694
Fax:  703-237-7442
Internet:  www.naphcc.org
AOK 5/01
LOK 6/00

PORCELAIN ENAMEL INSTITUTE (PEI)
5696 Peachtree Parkway, PO Box 920220
Norcross, GA 30092
Ph:  770-242-2632
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Fax: 770-446-1452
Internet:  www.porcelainenamel.com
e-mail:  penamel@aol.com
AOK 5/01
LOK 6/00

PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI)
209 West Jackson Blvd.
Chicago, IL  60606-6938
Ph:   312-786-0300
Fax:  312-786-0353
Internet:  www.pci.org
e-mail:  info@pci.org
AOK 5/01
LOK 6/00

REDWOOD INSPECTION SERVICE (RIS)REDWOOD INSPECTION SERVICE (RIS)

405 Efrente Drive, Suite 200
Novato, CA 94949
Ph:   415-382-0662
Fax:  415-382-8531
Website: www.calredwood.org
E-Mail: cjjourdain@worldnet.att.net
AOK 8/01
LOK 0/00

RUBBER MANUFACTURERS ASSOCIATION (RMA)
1400 K St., NW, Suite 900
Washington, DC  20005
Ph:   202-682-4800
Fax:  202-682-4854
Internet:  www.rma.org
Order Publications from:
The Mail Room
P. O. Box 3147
Medina, OH  44258
Ph:   800-325-5095 EXT 242 or 330-723-2978
Fax:  330-725-0576
AOK 5/01
LOK 6/00

SCIENTIFIC APPARATUS MAKERS ASSOCIATION (SAMA)
225 Reinekers Lane, Suite 625
Alexandria, VA 22314
Ph:703 836-1360
FAX:  703-836-6644
AOK 8/01
LOK 0/00

SCREEN MANUFACTURERS ASSOCIATION (SMA)
2850 South Ocean Boulevard, Suite 311
Palm Beach, FL  33480-5535
Ph:   561-533-0991
Fax:  561-533-7466
e-mail:  fitzgeraldfscott@aol.com
Internet:  www.screenmfgassociation.org
AOK 5/01
LOK 6/00
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SEMICONDUCTOR EQUIPMENT AND MATERIALS INTERNATIONAL (SEMI)SEMICONDUCTOR EQUIPMENT AND MATERIALS INTERNATIONAL (SEMI)

3081 Zanker Road
San Jose, CA 95134
Phone: 1.408.943.6900
Fax: 1.408.428.9600
www.semi.org
E-mail: semihq@semi.org
AOK 6/01
LOK 0/00

SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)
4201 Lafayette Center Dr.,
Chantilly, VA  20151-1209
Ph:   703-803-2980
Fax:  703-803-3732
Internet:  www.smacna.org
e-mail: info@smacna.org 
AOK 5/01
LOK 6/00

SINGLE PLY ROOFING INSTITUTE (SPRI)
200 Reservoir St., Suite 309A
Needham, MA 02494
Ph:  781-444-0242
Fax: 781-444-6111
Internet:  www.spri.org
e-mail:  spri@spri.org
AOK 5/01
LOK 6/00

SOCIETY OF AUTOMOTIVE ENGINEERS INTERNATIONAL (SAE)
400 Commonwealth Dr.
Warrendale, PA  15096-0001
Ph:   724-776-4841
Fax:  724-776-5760
Internet:  www.sae.org
e-mail:  custsvc@sae.org
AOK 5/01
LOK 6/00

SOCIETY FOR MOTION PICTURE & TELEVISION ENGINEERS (SMPTE)SOCIETY FOR MOTION PICTURE & TELEVISION ENGINEERS (SMPTE)

595 West Hartsdale Avenue
WhitePlains, New York 10607
PH: 914-761-1100
FAX: 914-761-3115
www.smpte.org
AOK 6/01
LOK 0/00

SOCIETY OF THE PLASTICS INDUSTRY (SPI)SOCIETY OF THE PLASTICS INDUSTRY (SPI)

1801 K Street, NW, Suite 600K
Washington, DC 20006
PH: 202-974-5200
FX: 202-296-7005
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www.socplas.org or www.plasticsindustry.org
AOK 9/01
LOK 0/00

SOLAR RATING AND CERTIFICATION CORPORATION (SRCC)SOLAR RATING AND CERTIFICATION CORPORATION (SRCC)

c/o FSEC, 1679 Clearlake Road
Cocoa, FL 32922-5703
PH: 321-638-1537
FAX: 321-638-1010
www.solar-rating.org
AOK 6/01
LOK 0/00

SOUTHERN BUILDING CODE CONGRESS INTERNATIONAL (SBCCI)
900 Montclair Road
Birmingham, AL  35213-1206
Ph:   205-591-1853
Fax:  205-591-0775
Internet:  www.sbcci.org
AOK 5/01
LOK 6/00

SOUTHERN CYPRESS MANUFACTURERS ASSOCIATION (SCMA)
400 Penn Center Boulevard, Suite 530
Pittsburgh, PA  15235
Ph:  412-829-0770
Fax: 412-829-0844
Internet:  www.cypressinfo.org
AOK 5/01
LOK 6/00

SOUTHERN PINE INSPECTION BUREAU (SPIB)
4709 Scenic Highway
Pensacola, FL  32504-9094
Ph:   850-434-2611
Fax:  850-433-5594
e-mail:  spib@spib.org
Internet:  www.spib.org
AOK 5/01
LOK 6/00
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STATE OF [_____] DEPARTMENT OF TRANSPORTATION ([_____] DOT)

STATE OF [_____] DEPARTMENT OF TRANSPORTATION ([_____] DOT) 

STATE OF [_____] HIGHWAY SPECIFICATION (SHS)

STATE OF [_____] HIGHWAY SPECIFICATION (SHS) 

STATE OF [_____], DEPARTMENT OF TRANSPORTATION, [_____] STATE 
HIGHWAY DEPARTMENT, [_____] STATE HIGHWAY COMMISSION

STATE OF [_____], DEPARTMENT OF TRANSPORTATION, [_____] STATE 
HIGHWAY DEPARTMENT, [_____] STATE HIGHWAY COMMISSION 

STATE OF [_____], DEPARTMENT OF [_____] [(DOT)] [(_____)] STANDARD 
(SSS)

STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION (CDT)
Publication Distribution Unit
1900 Royal Oaks Dr.
Sacramento, CA  95815
Ph:   916-445-3520 or 916-227-7000 (CA Transportation Lab)
Fax:  916-324-8997
Internet:  www.dot.ca.gov
AOK 5/01
LOK 0/00

STATE OF MARYLAND CODE OF MARYLAND REGULATIONS (COMAR)
1700 Margaret Avenue
Annapolis, MD 21401
phone:    410-974-2486
fax:      410-974-2546
website:   sos.state.md.us/sos/dsd/comar/html/comar.html
AOK 8/01
LOK 0/00

STATE OF NORTH CAROLINA ADMINISTRATIVE CODESTATE OF NORTH CAROLINA ADMINISTRATIVE CODE

www.doa.state.nc.us/PandC/admcode.htm
AOK 6/01
LOK 0/00

STATE OF VIRGINIA ADMINISTRATIVE CODE (VAC)
Virginia Code Commission
General Assembly Building, 2nd Floor 
910 Capitol Street 
Richmond, Virginia 23219
   Phone:   804-786-3591 
   Fax:   804-692-0625
   website:   legis.state.va.us/codecomm/codehome.htm
AOK 8/01
LOK 0/00

STATE OF [CALIFORNIA] [WASHINGTON] DEPARTMENT OF AGRICULTURESTATE OF [CALIFORNIA] [WASHINGTON] DEPARTMENT OF AGRICULTURE

AOK 0/00
LOK 0/00
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STEEL DECK INSTITUTE (SDI)
P.O. Box 25
Fox River Grove, IL  60021-0025
Ph:   847-462-1930
Fax:  847-462-1940
Internet:  www.sdi.org
e-mail:  Steve@sdi.org
AOK 5/01
LOK 6/00

STEEL DOOR INSTITUTE (SDOI)
30200 Detroit Rd.
Cleveland, OH  44145-1967
Ph:   440-899-0010
Fax:  440-892-1404
Internet:  www.steeldoor.org
AOK 5/01
LOK 6/00

STEEL JOIST INSTITUTE (SJI)
3127 Tenth Ave., North Ext.
Myrtle Beach, SC  29577-6760
Ph:   843-626-1995
Fax:  843-626-5565
Internet:  www.steeljoist.org
AOK 5/01
LOK 6/00

STEEL TANK INSTITUTE (STI)
570 Oakwood Rd.
Lake Zurich, IL  60047
Ph:   847-438-8265
Fax:  847-438-8766
Internet:  www.steeltank.com
AOK 5/01
LOK 6/00

STEEL WINDOW INSTITUTE (SWI)
1300 Sumner Ave.
Cleveland, OH  44115-2851
Ph:   216-241-7333
Fax:  216-241-0105
Internet:  www.steelwindows.com
AOK 5/01
LOK 6/00

TECHNICAL ASSOCIATION OF THE PULP AND PAPER INDUSTRY (TAPPI)TECHNICAL ASSOCIATION OF THE PULP AND PAPER INDUSTRY (TAPPI)

P.O. Box 105113
Atlanta, GA 30348-5113
PH: 800-322-8686
www.tappi.org
AOK 6/01
LOK 0/00

(AWCI)
THE ASSOCIATION OF THE WALL AND CEILING INDUSTRIES - INTERNATIONAL 
(AWCI)

803 West Broad Street
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Falls Church, VA 22046
PH: 703-534-8300
FAX: 703-534-8307
Internet:  www.awci.org
AOK 6/01
LOK 0/00 

THE INSULATING GLASS MANUFACTURERS ALLIANCE (IGMA)THE INSULATING GLASS MANUFACTURERS ALLIANCE (IGMA)

27 ave Goulburn Avenue
Ottawa, Ontario. CANADA
K1N 8C7 
Phone:   613-233-1510
Fax:     613-233-1929
e-mail:  info@igmaonline.org
Internet: www.imaonline.org
AOK 9/01
LOK 0/00

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)
40 24th Street, 6th Floor
Pittsburgh, PA  15222-4656
Ph:  412-281-2331
Fax: 412-281-9992
Internet: www.sspc.org
AOK 5/01
LOK 6/00

TILE COUNCIL OF AMERICA (TCA)
100 Clemson Research Blvd
Anderson, SC 29625
Ph:  864-646-8453
FAX: 864-646-2821
Internet:  www.tileusa.com
e-mail:  literature@tileusa.com
AOK 5/01
LOK 6/00

TRUSS PLATE INSTITUTE (TPI)
583 D'Onofrio Dr., Suite 200
Madison, WI  53719
Ph:   608-833-5900
Fax:  608-833-4360
AOK 5/01
LOK 6/00

TUBULAR EXCHANGER MANUFACTURERS ASSOCIATION (TEMA)
25 N. Broadway
Tarrytown, NY  10591
Ph:  914-332-0040
Fax: 914-332-1541
Internet:  www.tema.org
AOK 5/01
LOK 6/00

TURFGRASS PRODUCERS INTERNATIONAL (TPI)
1855-A Hicks Road
Rolling Meadows, IL 60008
PH: 800-405-8873
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FAX: 847-705-8347
Internet:  www.turfgrasssod.org
AOK 6/01
LOK 0/00

UNDERWRITERS LABORATORIES (UL)
333 Pfingsten Rd.
Northbrook,  IL  60062-2096
Ph:  847-272-8800
Fax: 847-272-8129
Internet:  www.ul.com/
e-mail:  northbrook@us.ul.com
AOK 5/01
LOK 6/00

UNI-BELL PVC PIPE ASSOCIATION (UBPPA)
2655 Villa Creek Dr., Suite 155
Dallas, TX  75234
Ph:   214-243-3902
Fax:  214-243-3907
Internet:  www.uni-bell.org
e-mail:  info@uni-bell.org
AOK 5/01
LOK 6/00

UNIVERSITY OF CALIFORNIA DIVISION OF AGRICULTURE AND NATURAL 
RESOURCES (UCDANR)
FRANKLIN BUILDING
1111 Franklin St., 6th floor
Oakland, CA 94607-5200
website:  danr.ucop.edu
AOK 8/01
LOK 0/00

U.S. AIR FORCE (USAF)
website: afcesa.af.mil

U.S. ARMY (DA)U.S. ARMY (DA)

Internet:  www.usace.army.mil/publications

U.S. ARMY CORPS OF ENGINEERS (USACE)U.S. ARMY CORPS OF ENGINEERS (USACE)

Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
Internet: www.wes.army.mil/SL/MTC/handbook/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
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Fax: 301-394-0084
Internet: www.usace.army.mil/publications
     or   www.hnd.usace.army.mil/techinfo/index.htm
AOK 5/01
LOK 6/00

U.S. ARMY ENVIRONMENTAL CENTER (AEC)U.S. ARMY ENVIRONMENTAL CENTER (AEC)

5179 Hoadley Road
Aberdeen Proving Ground, MD 21010-5401
Internet:  www.aec.army.mil
AOK 8/00
LOK 0/00

U. S. ARMY ENVIRONMENTAL HYGIENE AGENCY (USAEHA)U. S. ARMY ENVIRONMENTAL HYGIENE AGENCY (USAEHA)

Waste Disposal Engineering Division
Aberdeen Proving Ground, MD  21010-5422
Ph:  410-436-3652

U.S. BUREAU OF RECLAMATION (BOR)
Denver Federal Center
P.O. Box 25007
Denver, CO  80225
Ph: 303-445-2080
Internet:  www.usbr.gov
Order from:
National Technical Information
Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:   703-605-6000
Fax:  703-605-6900
Internet: www.ntis.gov
AOK 5/01
LOK 6/00

U.S. DEFENSE COMMUNICATIONS AGENCY (DCA)

U.S. DEFENSE INTELLIGENCE AGENCY (DIA)
Defense Intelligence Analysis Center (DIAC)
MacDill Boulevard and Luke Avenue
Bolling AFB, MD
website:  dia.mil
AOK 8/01

U.S. DEFENSE LOGISTICS AGENCY (DLA)
Andrew T. McNamara Building
8725 John J. Kingman Road
Fort Belvoir, VA 22060
website:  dla.mil
AOK 8/01

U.S. DEPARTMENT OF AGRICULTURE (USDA)U.S. DEPARTMENT OF AGRICULTURE (USDA)

Order AMS Publications from:
AGRICULTURAL MARKETING SERVICE (AMS)

SECTION 01420  Page 36



Seed Regulatory and Testing Branch
USDA, AMS, LS Div.
Room 209, Bldg. 306, BARC-East
Beltsville, MD  20705-2325
Ph:   301-504-9430
Fax:  301-504-8098
Internet:  www.ams.usda.gov/lsg
e-mail:  jeri.irwin@usda.gov

Order Other Publications from:
U.S. Department of Agriculture
14th and Independence Ave., SW, Room 4028-S
Washington, DC  20250
Ph:   202-720-2791 
Fax:  202-720-2166
Internet:  www.usda.gov
AOK 5/01
LOK 6/00

U.S. DEPARTMENT OF COMMERCE (DOC)U.S. DEPARTMENT OF COMMERCE (DOC)

Order Publications From:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:   703-605-6000
Fax:  703-605-6900
Internet:  www.ntis.gov
AOK 5/01
LOK 6/00

U.S. DEPARTMENT OF DEFENSE (DOD)U.S. DEPARTMENT OF DEFENSE (DOD)

Order DOD Documents from:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-605-6000
FAX: 703-605-6900
Internet:  www.ntis.gov

Order Military Specifications, Standards and Related Publications 
from:
Department of Defense Single Stock Point for  (DODSSP)
Defense Automation and Production Service (DAPS)
Bldg 4D
700 Robbins AV
Philadelphia, PA 19111-5094
Ph:   215-697-2179
Fax:  215-697-1462
Internet:  www.dodssp.daps.mil
AOK 5/01
LOK 6/00

U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT (HUD)
Order from:
HUD User
P.O. Box 6091
Rockville, MD  20849
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Ph:   800-245-2691
Fax:  301-519-5767
Internet:  www.huduser.org
e-mail:  Huduser@aspensys.com
AOK 5/01
LOK 6/00

U.S. DEPARTMENT OF STATE (SD)U.S. DEPARTMENT OF STATE (SD)

ATTN:  DS/PSP/SEP
SA-6, Room 804
Washington, DC 20522-0602
Ph:  703-875-6537
Internet:  www.state.gov
AOK 5/01
LOK 6/00

U.S. DEPARTMENT OF TRANSPORTATION (DOT)
400 7th Street, SW
Washington, DC 20590
website: dot.gov
AOK 8/01
LOK 0/00

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)
Ariel Rios Building
1200 Pennsylvania Avenue, N.W.
Washington, DC  20460
Ph:   202-260-2090
FAX:  202-260-6257
Internet:  www.epa.gov
 
National Technical Information Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  703-605-6000
Fax:  703-605-6900
Internet: www.ntis.gov
AOK 5/01
LOK 6/00

U.S. FEDERAL AVIATION ADMINISTRATION (FAA)
Order from:
Superintendant of Documents
U. S. Government Printing Office
732 North Capitol Street, NW
Mailstop: SDE
Washington, DC 20401
Ph:  202-512-1530
Fax:  202-512-1262
Internet: www.gpo.gov
For free documents, order from:
Federal Aviation Administration
Dept. of Transportation
ATTN:  General Services Section M-45
400 Seventh St., SW
Washington, DC  20590-0001
Ph:  202-366-4000
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Internet:  www.dot.gov
AOK 5/01
LOK 6/00

U.S. FEDERAL COMMUNICATIONS COMMISSION (FCC)
445 12th Street SW
Washington, DC 20554
Phone:    888-CALL-FCC 
Fax:      202-418-0232
website:  fcc.gov
E-mail:   fccinfo@fcc.gov
AOK 8/01
LOK 0/00

U.S. FEDERAL EMERGENCY MANAGEMENT AGENCY (FEMA)
500 C Street, SW
Washington, D.C. 20472
Phone: 202-646-4600
website:  fema.gov
AOK 8/01
LOK 0/00

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)
Office of Highway Safety (HHS-31)
400 Seventh St., SW
Washington, DC  20590-0001
Ph:   202-366-0411
Fax:  202-366-2249
Internet: www.fhwa.dot.gov
Order from:

Superintendant of Documents
U. S. Government Printing Office
732 North Capitol Street, NW
Mailstop: SDE
Washington, DC 20401
Ph:  202-512-1530
Fax:  202-512-1262
Internet: www.gpo.gov
AOK 5/01
LOK 6/00

U.S. GENERAL SERVICES ADMINISTRATION (GSA)U.S. GENERAL SERVICES ADMINISTRATION (GSA)

Order from:
General Services Administration
Federal Supply Service Bureau
470 E L'Enfant Plaza, S.W., Suite 8100
Washington, DC  20407
Ph:  202-619-8925
Fx:  202-619-8978
Internet:  fss.gsa.gov/pub/fed-specs.cfm
AOK 5/01
LOK 6/00

U.S. NATIONAL AERONAUTICS AND SPACE ADMINISTRATION (NASA)
website: nasa.gov
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U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
700 Pennsylvania Avenue, N.W. 
Washington, D.C. 20408
Phone:  800-234-8861
website: nara.gov

Order documents from:
Superintendent of Documents
U.S.Government Printing Office
732 North Capitol Street, NW
Washington, DC  20401
Mailstop:  SDE
Ph:  202-512-1530
Fax:  202-512-1262
Internet:  www.gpo.gov 
E-mail:    gpoaccess@gpo.gov
AOK 5/01

U.S. NAVAL FACILITIES ENGINEERING COMMAND (NAVFAC)
1510 Gilbert St.
Norfolk, VA  23511-2699
Ph:   757-322-4200
Fax:  757-322-4416
Internet:  www.efdlant.navfac.navy.mil/LANTOPS_15
AOK 5/01
LOK 6/00

U.S. NAVAL FACILITIES ENGINEERING SERVICE CENTER (NFESC)
1100 23rd Avenue
Port Hueneme, CA  93043-4370
Ph:  805-982-4980
Internet:  www.nfesc.navy.mil
AOK 5/01
LOK 6/00

WATER ENVIRONMENT FEDERATION (WEF)
601 Wythe St.
Alexandria, VA  22314-1994
Ph:   703-684-2452
Fax:  703-684-2492
Internet:  www.wef.org
AOK 5/01
LOK 6/00

WATER QUALITY ASSOCIATION (WQA)
4151 Naperville Rd.
Lisle, IL  60532
Ph:   630-505-0160
Fax:  630-505-9637
Internet:  www.wqa.org
e-mail:  info@mail.wqa.org
AOK 5/01
LOK 6/00

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)
P.O. Box 23145
Portland, OR  97281
Ph:   503-639-0651
Fax:  503-684-8928
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internet:  www.wclib.org
e-mail:  info@wclib.org
AOK 5/01
LOK 6/00

WESTERN WOOD PRESERVERS INSTITUTE (WWPI)
7017 N.E. Highway 99 # 108
Vancover, WA  98665
Ph:   360-693-9958
Fax:  360-693-9967
Internet:  www.wwpinstitute.org
e-mail:  wwpi@teleport.com
AOK 5/01
LOK 6/00

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA)
Yeon Bldg.
522 SW 5th Ave.
Suite 500
Portland, OR  97204-2122
Ph:   503-224-3930
Fax:  503-224-3934
Internet:  www.wwpa.org
e-mail:  info@wwpa.org
AOK 5/01
LOK 6/00

WINDOW AND DOOR MANUFACTURERS ASSOCIATION (WDMA)
1400 East Touhy Ave., Suite 470
Des Plaines, IL  60018
Ph:   847-299-5200 or 800-223-2301
Fax:  708-299-1286
Internet:  www.wdma.com
e-mail:  admin@wdma.com
AOK 5/01
LOK 6/00

WOOD MOULDING AND MILLWORK PRODUCERS ASSOCIATION (WMMPA)
507 First Street
Woodland, CA 95695
Ph:   916-661-9591
Fax:  916-661-9586
Internet:  www.wmmpa.com
AOK 5/01
LOK 6/00

        -- End of Section --
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                                                   CEGS-01451/S (April 1997)

Includes changes through Notice 3 (May 2000)

SECTION 01451

CONTRACTOR QUALITY CONTROL
04/97

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1999b) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1998a) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS
*3
The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall be 
responsible for all construction and construction related activities at the 
site.
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3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 5 
days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
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deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Omitted
3.4.2   Omitted
3.4.3   Omitted

3.4.4   Additional Requirement

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is offered on a quarterly 
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basis within the Savannah District boundaries.  CQC System Managers who 
have not successfully completed this course must attend the next available 
training session.  Failure to successfully complete this training within 
the next available training date will be grounds for removal as CQC System 
Manager.  There is currently a nominal fee to cover the cost of the 
training materials for Contractors who have current contracts with the 
Savannah District.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
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shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 

SECTION 01451  Page 5



control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
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proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge to reimburse the Government for each succeeding 
recheck of the laboratory or the checking of a subsequently selected 
laboratory.  Such costs will be deducted from the contract amount due the 
Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the following 
address:

US Army Engineer District, Savannah
Environmental & Materials Unit
200 North Cobb Parkway
Building 400, Suite 404
Marietta, GA  30062

Coordination for each specific test will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
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inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
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instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms are included in Attachment 1 to Section 00800.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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and Fort Gordon, GA and SC 
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 SECTION 01501 
 
 SPECIAL CONTRACT REQUIREMENTS 
 
PART 1   GENERAL 
 
1.1   HAUL ROUTES 
 
The Contractor will be required to use the haul routes shown on the plans 
unless otherwise permitted in writing by the Contracting Officer.  When haul 
routes are not designated on the plans, the Contractor must obtain approval of 
the Contracting Officer of haul routes he intends to use.  The Contractor 
shall maintain the haul routes and shall keep the dust problem under control 
by wetting the surface as needed.  Sweeping and cleaning of pavements will be 
done as necessary to remove spillage resulting from the hauling operations.  
After all hauling has been completed, the Contractor shall restore the earth 
areas used for the haul routes to original condition by final grading, 
shaping, compacting, and grassing, and shall clean and sweep all paved areas 
as required.  Any pavement damaged as a result of hauling operations under 
this contract for both the earth and other materials shall be promptly 
repaired by the Contractor, as approved by the Contracting Officer.  The cost 
of maintenance and repair of the haul routes, as mentioned above, shall be 
considered as a subsidiary obligation of the Contractor.  The axle load of 
earth hauling equipment operating on paved streets shall not exceed 12,000 
pounds. 
 
1.2   OMITTED 
 
1.3   PARTNERING 
 
Following contract award, the Government intends to propose a voluntary  
partnering relationship with the Contractor.  This partnering relationship 
will attempt to draw on strengths of each organization to facilitate com-
munications and minimize delays to achieve a quality product, within budget, 
and on schedule.  Participation in such partnering activities may include 
attendance at coordination meetings and cooperation in other efforts to 
promote the partnering relationship.  The Government and the Contractor will 
each bear their own costs for participation in the partnering relationship, 
with no change in the contract price.  Participation will not result in any 
change in the terms or price of the contract. 
 
1.4   INSTALLATION REGULATIONS  
 
The employees of the Contractor will be required to abide by all installation 
regulations as published by the Commanding Officer.  A copy of these regula-
tions can be obtained from the Area/Resident Engineer at the installation.  
All costs in connection therewith shall be included in the contract price for 
the work. 
 
1.5   ERECTION OF SIGNS 
 
1.5.1   Army Project Sign 
 
The Contractor shall furnish and install a project sign (when required by each 
task order) at the location selected by the Contracting Officer.  The project 
sign shall be painted on 1/2 inch thick exterior grade plywood.  The sign 
layout shall be in accordance with the graphic format shown in Attachment 1 to 
Section 00800.  The 4-foot by 4-foot right-hand section shall be painted white 
(Color No. 37875, Fed. Std. 595a) with black (Color No. 37038, Fed. Std. 595a) 
lettering.  The 2-foot by 4-foot left-hand section shall be painted red (Color 
No. 12199, Fed. Std. 595a) with white lettering. 
 
1.5.2   Fort Bragg Project Sign 
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The Contractor shall furnish and install a project sign (when required by each 
task order) at the location selected by the Contracting Officer.  The project 
sign shall be painted on 1/2 inch thick exterior grade plywood.  The sign 
layout shall be in accordance with the graphic format shown in Attachment 1 to 
Section 00800. 
 
1.5.3   Air Force Project Sign 
 
The Contractor shall furnish and erect a project sign in the location as 
selected by the Contracting Officer.  Details of construction shall be as 
shown on sketches included in Attachment 1 to Section 00800.  The sign shall 
be constructed of 1/2 inch thick (or metric equivalent), grade A-C, exterior 
type plywood.  The sign shall receive one coat primer paint followed by two 
coats brown color paint in accordance with Fed. Std. 595a, Color No. 20100 
semigloss exterior type enamel.  Lettering must be white gloss exterior type 
enamel (Fed. Std. 595a, Color No. 37875).  Windows and door of the Castle and 
logo background shall be painted white (Fed. Std. 595a, Color No. 37875).  The 
Castle and inner border line shall be brown (Fed. Std. 595a, Color No. 20100). 
 Upon completion of work under this contract, the project sign shall be 
removed from the job site and shall remain the property of the Contractor.  
 
The Engineering and Services Directorate emblem (AFVA 85-3) may be acquired by 
sending a letter; a completed DD Form 1149, Requisition and Invoice/Shipping 
Document; or a DA Form 17, Requisition for Publications (Army customers) to:  
 
The Air Force Publishing Distribution Center 
2800 Eastern Boulevard 
Baltimore, MD 21220-2898 
 
1.6   OMITTED 
 
1.7   ENVIRONMENTAL EVALUATION FOR SITE CONTAMINATION                      
 
1.7.1   Omitted 
 
1.7.2   Contractual Responsibilities of All Parties in the Event of Encounter 
with Contamination   
 
If the Contractor encounters materials or conditions which indicate that there 
may be contamination on the site, the Contractor shall stop all work on the 
job site and report the discovery of the contaminants to the Contracting 
Officer's Representative (COR).  The COR, will issue a written order to the 
Contractor to resume work or to suspend, delay, or interrupt all or any part 
of the work of this contract for the period of time that the Contracting 
Officer determines appropriate for the convenience of the Government as 
provided in FAR 52.212-12 - SUSPENSION OF WORK.  The Government will be 
responsible for making an assessment of the contaminated site if this course 
of action is determined to be appropriate. After the assessment has been 
completed, the Government reserves the right to the following courses of 
action:  
 
  a.  Direct the Contractor to resume work.  
  
  b.  Clean up the contaminated site prior to directing the Contractor to 
resume work.  The COR will determine whether the cleanup is to be  
accomplished by others or the Contractor.  
 
  c.  Relocate the project site. 
 
  d.  Terminate the contract for the convenience of the Government as provided 
in FAR 52.249-1 - TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) 
(SHORT FORM) or FAR 52.249-2 - TERMINATION FOR CONVENIENCE OF THE GOVERNMENT 
(FIXED-PRICE) - ALTERNATE I as applicable.                
 
1.8   OMITTED 
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1.9   CONSTRUCTION SCHEDULE RESTRAINTS 
 
1.9.1   Occupancy   
 
The state of occupancy of each work site will be determined with each task 
order.  It is the intent of these provisions to provide for maximum 
coordination between construction activities pursuant to this contract and 
concurrent ongoing routine activities of base personnel. Interference with and 
inconvenience to the occupants or routine of the facility shall be held to an 
absolute minimum. 
  
1.9.2   Protection   
 
Contractor is responsible to provide such covering, shields and barricades as 
are required to protect building occupants, equipment, stores, supplies, etc., 
from dust, debris, weather intrusion, water, moisture or other cause of damage 
resulting from construction. 
  
1.9.3   Phasing and Sequence     
  
1.9.3.1   General   
 
In addition to the submittals required by clause SCHEDULES FOR CONSTRUCTION 
CONTRACTS (see SECTION 00700, FAR 52.236-15) the Contractor shall submit for 
approval a summary work schedule setting forth schedule dates for initiation 
and completion of construction in each work area.  No work shall be performed 
prior to approval of this schedule and all work shall be performed in strict 
adherence thereto.  If departures from this schedule appear to be required or 
desired, the Contracting Officer shall be promptly notified and his approval 
will be required prior to implementation of said departure(s).  
 
1.9.3.2   Special Work Restraints 
  
To be determined with each task order. 
 
1.9.4   Time of Performance 
 
1.9.4.1   All work requiring access to building interiors excluding attics,   
 crawl spaces, etc., and all other work shall be performed between 7:30 a.m. 
and 4 p.m. (normal working hours for base where project is located) excluding 
official holidays, unless otherwise indicated or approved by the Contracting 
Officer.  Requests to work during other than these normal hours shall be made 
in writing at least 36 hours in advance.  For example, a request to work on a 
Saturday shall be submitted no later than Thursday at noon. 
 
1.9.4.2   Work requiring outages of utilities or building systems will be     
 accomplished in accordance with prior approved schedule(s).                  
    
1.9.5   Outages 
 
Contractor's work requiring outages of utility systems or building systems 
will require 2 weeks' advance notice and will be subject to the approval of 
the Contracting Officer.  Contractor will be held responsible for unathorized 
utility disruptions that cause damage or loss to the Government's real 
property, equipment, or operations.  The Contractor will be held responsible 
for utility disruptions that extend beyond this period. 
 
Limits of Duration: 
 

Water -------------------- 4 hours 
Sewer -------------------- 4 hours 
Electricity -------------- 4 hours 
Natural Gas:  Seasons to be determined by installation 
  During heating season -- 3 hours 
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  During cooling season -- 6 hours 
LP Gas:  Seasons to be determined by installation 
  During heating season -- 3 hours 
  During cooling season -- 6 hours 
#2 Fuel Oil:  Seasons to be determined by installation 
  During heating season -- 3 hours 
  During cooling season -- 6 hours 
High Temperature Water (HTW):  Seasons to be determined by installation 
  During heating season -- 3 hours 
  During cooling season -- 6 hours 
Steam:  Seasons to be determined by installation 
  During heating season -- 3 hours 
  During cooling season -- 6 hours 
Chilled Water:  Seasons to be determined by installation 
  During heating season -- 3 hours 
  During cooling season -- 6 hours 

 
*The cooling season is 1 May through 1 October.  The heating season is 1 
October through 1 May. 
 
  (2)  The Contractor shall provide temporary utilities systems for any 
utility outage longer than the limits of duration shown above. 
 
1.9.6   Continuity 
 
All tools, labor and materials required to complete any item of work within a 
given work area or requiring an outage of any building utility or system, 
shall be available at the site prior to commencement thereof.  Once work has 
commenced on an item of work, said work shall be continuously and diligently 
performed to completion and acceptance. 
 
1.9.7   Excavation Permits 
 
An excavation permit shall be presented to the Resident Engineer and approved 
by the Facilities Engineer 7 working days prior to any excavation that 
penetrates the ground by 6 or more inches.  The Contractor shall contact the 
Resident Engineer's Office for an appointment for spotting of utility lines.  
A signed copy of the digging permit shall be kept on site at all times.       
            
1.9.8   Road and/or Railroad Closures 
 
Road and/or railroad closures will require 2 weeks' advance written notice and 
be subject to the Contracting Officer's approval.  Notice shall state reason 
for closure, date and time closure will commence and estimated duration of 
closure.  A sketch shall be provided showing location of excavated area and 
placement of barricades and signs.  Closures shall be limited to a maximum of 
5 calendar days. 
 
1.9.9   Construction Debris 
 
Construction debris (stumps, limbs, leaves, concrete, masonry, brick, 
uncontaminated earth, steel, and glass) will be disposed of in the disposal 
area located in an approved off-base landfill at the Contractor's expense.  
Combustible material shall be disposed of in a sanitary fill area located off 
the site at the Contractor's expense. 
 
1.9.9.1   Trash Containers 
 
All trash containers on the job site must be covered at all times to ensure 
that trash does not blow around.  In addition, all light/loose material will 
be secured such that it will not blow around during windy weather. 
 
1.9.9.2   Construction Debris Leaving Site 
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All construction debris/trash that leaves the project site will be covered 
from the time that it leaves the construction site.  Any mud or soil which 
leaves the project site will be cleaned up by the Contractor immediately upon 
discovery or notification of such an occurrence. 
 
1.9.10   Contractor will be required to maintain existing landforms, drainage 
patterns, and healthy, mature vegetation to the maximum extent possible and 
will replace damaged vegetation, sod, and ground cover. 
 
1.9.11   Any suitable topsoil stripped from the site during the course of     
work will be stockpiled onsite for reuse.  Any excess topsoil remaining upon 
completion of project will be stockpiled in the DPW compound.  
 
1.9.12   Any unforeseen site conditions, unmapped utility systems, or         
historical/archeological items encountered during site surveys, soil borings, 
or construction excavation will be reported to the Contracting Officer. 
 
1.9.13   The Contractor shall be held responsible for the replacement of any  
utility systems, facilities, or Government equipment damaged during the course 
of the contract. 
 
1.9.14   The Contractor will mow the grass on the construction site weekly or 
when the following conditions warrant:  centipede grass will be maintained to 
a maximum height of 2 inches and a minimum height of 1 inch; all other grasses 
will be mowed to keep the height of the grass to a maximum of 4 inches and a 
minimum of 2 inches. 
 
1.9.15   MOTSU Regulation 715-5 
 
In performing the contract work on the Military Ocean Terminal at Sunny Point, 
the Contractor shall comply with all pertinent provisions of MOTSU Regulation 
715-5 (Appendix A at the end of this section) and the following additional 
provisions. 
 
  (a)  No cameras are permitted in restricted areas without permission of the 
Chief, Safety and Security Division, MOTSU.  Further, the individual must be 
accompanied by a terminal employee. 
 
  (b)  No firearms are permitted in restricted areas without permission of the 
Chief, Safety and Security Division, MOTSU.   
 
  (c)  All sanitary services must be provided by the Contractor.  Use of 
Government sanitary facilities will not be allowed.</LST>••<LST>(d)  No 
disposal site exists on Sunny Point.  All trash/rubbish must be removed from 
the terminal at the Contractor's expense. 
 
  (e)  Space for Contractor personnel parking and materials storage must be 
confined to the job site proper.  Further the utilization of the job site for 
this purpose cannot interfere with the operations of existing facilities in 
the area. 
 
  (f)  At no time will construction be allowed which effects the integrity of 
MOTSU's perimeter fence without the approval of the Chief, Facilities Engineer 
Division, MOTSU. 
 
  (g)  MOTSU's main entrance and perimeter road will remain clear and free of 
congestion at all times. 
 
1.9.16   Standby Time 
 
  (a)  The work to be performed is to be accomplished at facilities which will 
be in operation at various times during the course of this construction.  The 
Contractor will not be permitted access to an active wharf until operations 
have ceased.  The Contractor will be given notice of an impending operation 
and shall schedule his work such that he can suspend work and vacate a wharf 
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scheduled for activity and move to an inactive wharf without rendering the 
vacated wharf totally inoperable.  A delay day will be awarded if the 
Contractor cannot immediately begin work on alternate wharf.  The following 
utilities are necessary for terminal operations and shall be in service 
whenever the Contractor is required to vacate a wharf:  Power to one of the 
two smoke houses and on the first floor of the service building, fire pumps or 
fire protection cranes (south wharf), lift station pump(s) and potable water 
service to the operable buildings outlined above.  The South Wharf is the most 
active wharf with approximately 15 days of operation per month followed by the 
center wharf with approximately 5 nonconsecutive days per month and the north 
wharf with approximately 3 nonconsecutive days per month. 
 
  (b)  The Commanding Officer of Military Ocean Terminal, Sunny Point, or 
other duly authorized representative of the Government and/or its assignees, 
reserves the right to exclude all persons from said land during the loading or 
unloading of ammunition and explosive and/or anytime the Government perceives 
a danger to contractor personnel.  This provision is invoked in order that 
MOTSU may comply with DOD 6055.9 STD Ammunition and Explosive Safety 
Standards. 
 
  (c)  Contractors will be required to suspend all work on the south, north or 
center wharf when so directed by the Contracting Officer for time period as 
required for MOTSU personnel to load and unload ammunition and explosives.  
During an average month it is anticipated that Contractor will be required to 
suspend all operations as follows: 
 
South wharf ------------------------ 15 days per month 
Center wharf ----------------------- 5 days per month 
North wharf ------------------------ 3 days per month 
 
  (d)  The Contractor shall be compensated for delays associated with the 
restrictions as stated above, at the south, center and north wharfs in excess 
of the average of 15, 5, and 3 days per month, respectively.  The Contractor 
shall note that no compensation will be given for delays associated with the 
restrictions as stated above which are less than or equal to the anticipated 
averages per month for suspension of work.  Any delay time in excess of the 
average delays discussed above which is associated with the restrictions 
mentioned above is defined as Contractor's stand by time.  The number of 
actual suspension days shall be calculated chronologically from the first to 
the last day of the month.  Once the number of actual suspension days 
anticipated in subparagraph 1.9.7(c) above have been incurred, the Contracting 
Officer will examine any subsequently occurring suspension to determine 
whether the Contractor is entitled to a time extension.  These subsequently 
occurring suspension days must prevent scheduled work for 50% or more of the 
Contractor's work day and delay work critical to the timely completion of the 
project.  For each day of stand by time, Contractor will be compensated at the 
rate [_____]. 
 
1.9.17   Terminal Activities 
 
The terminal activities will be in continuous operation while work is in 
progress.  The work shall be accomplished in such a way as to minimize 
interference with the terminal operation. 
 
1.10   UNAUTHORIZED INSTRUCTIONS FROM GOVERNMENT PERSONNEL 
 
1.10.1   The Contractor will not accept any instructions issued by any person 
employed by the U. S. Government or otherwise, other than the Contracting 
Officer or the Contracting Officer's representatives (the Administrative 
Contracting Officer (ACO) and the Contracting Officer's Representative (COR)) 
acting within the limits of their authority.  The ACO and COR, and the scope 
of their authority, will be designated in writing and identified to the 
Contractor. 
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1.10.2   Only information contained in an authorized amendment or modification 
to the contract, or a task order duly issued by the Contracting Officer, may 
be considered by the Contractor as grounds for deviation from any stipulation 
of the contract, any modification, referenced drawings, and/or specifications. 
No information received from any person employed by the Government, other than 
the Contracting Officer, shall be considered as grounds for deviations from 
the specified stipulations. 
 
1.11   CLASSIFICATION OF WORK PERFORMED BY CONTRACTOR  
 
Unless he has submitted such description with his offer, the successful 
offeror must furnish the Contracting Officer's Representative, within 20 days 
after award, a description of the work which he intends to perform with his 
own organization (e.g., earthwork, paving, brickwork, or roofing). 
 
1.12   SAFETY AND HEALTH 
 
1.12.1   This section is applicable to all work covered by this contract. 
 
1.12.2   The publications listed in Section 01080 are applicable to and form a 
part of this specification to the extent referenced.  The publications are 
referred to in the text by basic designation only. 
 
1.12.3   Definition of Hazardous Materials:  Refer to hazardous and toxic 
materials/substances included in Subparts H and Z of 29 CFR 1910, and to 
others as additionally defined in Fed. Std. 313.  Those most commonly 
encountered include asbestos, polychlorinated biphenyls (PCBs), explosives, 
radioactive material, lead, and lead based paint, but may include others. 
 
1.12.4   Asbestos 
 
1.12.4.1   Asbestos containing material (ACM) demolition may be required under 
this contract. 
 
1.12.4.2   THE CONTRACTOR IS WARNED THAT EXPOSURE TO AIRBORNE ASBESTOS HAS 
BEEN ASSOCIATED WITH FOUR DISEASES: LUNG CANCER, CERTAIN GASTROINTESTINAL 
CANCERS, PLEURAL OR PERITONEAL MESOTHELIOMA AND ASBESTOSIS.  Studies indicate 
there are significantly increased health dangers to persons exposed to 
asbestos who smoke, and further, to family members and other persons who 
become indirectly exposed as a result of the exposed worker bringing asbestos-
laden work clothing home to be laundered. 
 
1.12.4.3   The Contractor is advised that friable and/or nonfriable asbestos-
containing material may be encountered in area(s) where contract work is to be 
performed.  Friable asbestos-containing material means any material that 
contains more than one percent asbestos by weight that hand pressure can 
crumble, pulverize or reduce to powder when dry.  Nonfriable asbestos-
containing materials are materials in which asbestos fibers are bound by a 
matrix material, saturant, impregnant or coating.  However, excessive fiber 
concentrations may be produced during uncontrolled abrading, sanding, 
drilling, cutting, machining, removal, demolition or other similar activities. 
 
1.12.4.4   Care must be taken to avoid releasing, or causing to be released, 
asbestos fibers into the atmosphere where they may be inhaled or ingested.  
The Occupational Safety and Health Administration (OSHA) has set standards at 
29 CFR 1910.1002 and 29 CFR 1926.58 for exposure to airborne concentrations of 
asbestos fibers, methods of compliance, medical surveillance, housekeeping 
procedures and other measures that must be taken when working with or around 
asbestos-containing materials.  The Environmental Protection Agency (EPA) has 
established standards at 49 CFR 61.140-156 for the control of asbestos 
emissions to the environment and the handling and disposal of asbestos wastes. 
 
1.12.4.5   Use of friable asbestos-containing materials is not permitted by 
current criteria and shall not be used in new construction or modification 
projects (ETL 1110-1-118, 27 May 1983).  Plans and specifications for all new 
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construction and modification projects will be reviewed to insure the use of 
friable asbestos-containing materials is not specified. 
 
1.12.4.6   Maintenance, modification, or demolition activities where exposure 
to asbestos dust may occur from previously installed friable or nonfriable 
asbestos-containing material will be identified.  All precautions, to include 
proper work practices, medical surveillance, respiratory protection, 
industrial hygiene, and environmental protection requirements of OSHA, EPA (40 
CFR 61.140-156) and DA Circular 40-83-4, as applicable, shall be strictly 
adhered to. 
 
1.12.5   Lead-Based Paint:  The Contractor shall report any findings of 
suspected lead or lead-based paint to the Contracting Officer's 
Representative.  Any remediation of this type will be conducted under separate 
contract. 
 
1.13   INSTALLATION DESIGN GUIDE  
 
The appropriate installation design guide for each task order provides 
guidance which, when applied to the planning, programming, design, and 
execution of individual projects, will result in improving and maintaining the 
quality of the visual environment. 
 
1.14   NOISE CONTROL  
 
The Contractor shall comply with all applicable Federal, State, local, and 
installation laws, ordinances, and regulations relative to noise control. 
 
1.15   ADP SUPPORT REQUIREMENTS 
 
1.15.1   The Contractor is responsible for obtaining, maintaining, and 
operating an operational computer system which is compatible with the 
Government computer systems and networks. 
 
1.15.2   The Contractor is responsible, at his own expense, for obtaining his 
own automation system.  Ownership of this system will remain with the 
Contractor. 
 
1.16   GOVERNMENT-FURNISHED SITE 
 
1.16.1   The Contractor will be provided the use of a parcel of as designated 
by the Contracting Officer or his designated representative.  
 
1.16.2   The Contractor shall be required to provide trailers and storage 
rooms to house staff personnel and equipment used in performance of this 
contract, and to connect to existing utility lines. 
 
1.17   GOVERNMENT-FURNISHED EQUIPMENT/MATERIALS 
 
1.17.1   If Government property is furnished as part of a task order, it will 
be identified on individual task orders.  The Government property will be 
received, loaded and transported from the storage site by the Contractor.  The 
Contractor shall be required to establish a hand receipt with the appropriate 
Property Officer to receive the supplies as directed by the Contracting 
Officer. 
 
1.17.2   The Contractor assumes the risk and responsibility for loss or damage 
to Government-furnished property as defined in FAR 52.245-2(g). 
 
1.17.3   The Contractor shall follow the instructions of the Contracting 
Officer or his designated representative regarding the disposition of all 
Government-furnished property not consumed in performance of a task order. 
 
1.18   SALVAGEABLE AND REPAIRABLE MATERIALS 
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1.18.1   Material classified by the Contracting Officer or the Contracting 
Officer's Representative as salvageable, and equipment designated on the 
drawings or specifications, shall remain the property of the Government and 
shall be turned in as directed by the Contracting Officer. 
 
1.18.2   Material classified by the Contracting Officer or the Contracting 
Officer's Representative as repairable shall be thoroughly cleaned and 
delivered as directed by the Contracting Officer. 
 
1.18.3   Material and equipment not identified to be removed and turned in to 
the Contracting Officer will become the property of the Contractor.  Materials 
not classified as salvageable or repairable by the Contracting Officer or the 
Contracting Officer's Representative shall be removed from the site and 
disposed of off post at no cost to the Government. 
 
1.18.4   Prior to commencing work, a joint inventory will be conducted by the 
Contractor, the Contracting Officer's Representative, and Government Inspector 
during which salvageable, repairable material will be identified.  The 
Contractor will be given a copy of this inventory and will be accountable for 
this property as indicated above.  This joint inventory will in no way limit 
or preclude the Contracting Officer from designating additional items in the 
above categories during the life of this contract.  Identified materials will 
be delivered as directed by the Contracting Officer either to the DPW or 
through the DPW to the Defense Reutilization and Marketing Office (DRMO).  For 
materials to be delivered to DRMO, the Contractor shall fill out DA Form 1348 
(Turn-In Slip) and present it for signature to the Real Property Accountable 
Officer at DPW. 
 
1.19   TOILET FACILITIES 
 
Contractor's personnel will be permitted to use toilet facilities where 
available and or allowed by Facility User on the premises subject to 
regulation and control of the Contracting Officer or his designated 
representative.  On those sites where no toilet facilities are available, the 
Contractor shall provide portable chemical latrines (registered by TNRCC), at 
no additional cost to the Government.  These facilities shall be maintained in 
accordance with the installation's safety office. 
 
1.20   IDENTIFICATION OF EMPLOYEES 
 
1.20.1   The Contractor and all subcontractors shall furnish an identification 
badge/card to each employee prior to commencement of work onsite by any 
employee, and all employees shall wear a visible identification badge at all 
times on the job site.  As a minimum, the Contractor's name and phone number, 
employee's photograph, title of contract, and employee name/identification 
shall be displayed on the identification.  All prescribed identification shall 
immediately be delivered to the Contracting Officer for cancellation upon the 
release of any employee. 
 
1.20.2   Clothing worn by all Contractor employees shall comply with 
applicable health and safety provisions and shall not include any portion of 
past or present military uniforms.  Official Contractor logos and uniforms are 
permissible. 
 
1.21   DEVIATION FROM PROPOSED MANAGEMENT PERSONNEL 
 
The Contractor shall obtain prior written approval from the Contracting 
Officer prior to making any changes in his proposed management staff set forth 
in his technical proposal. 
 
1.22   DEVIATION FROM PROPOSED LIST OF SUBCONTRACTORS 
 
1.22.1   The Contractor shall update the list of his subcontractors monthly 
and submit the updated list through the COR to the Ordering Officer by the 
10th day of each month.  This list should contain all subcontractor deviations 
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(increases/decreases) which vary from the original list of contemplated 
subcontractors provided in the technical proposal. 
 
1.22.2   In addition to the above, the Contractor shall submit with the 
proposal for each task order a list of subcontractors who will perform work 
under each task order. 
 
1.23   PROBLEM REPORTING 
 
The Contractor shall promptly report to the Contracting Officer's 
Representative all construction problems or design deficiencies encountered 
during construction.  Report will include recommended solutions or 
alternatives.  The reporting is to be done on a form provided by the 
Contractor.  This may be called a Corrective Action Request (CAR), Request for 
Information (or Instruction) (RFI) or whatever title the Contractor desires as 
long as the form and title are acceptable to the COR. 
 
1.24   PRESERVING HISTORICAL AND ARCHEOLOGICAL FINDS 
 
The Contractor shall be required to obtain archeological clearance from the 
Environmental Office prior to conducting any ground disturbing action in areas 
where archeological resources exist.  This will include all areas except 
improved roads, grounds and similar areas.  Any failure to do so, which 
results in damage to cultural resources, may result in claims for costs of 
mitigating damage being assessed against the Contractor. 
 
1.25   LIMITED ACCESS TO FORT  
 
1.25.1   The Contractor, shall under regulations prescribed by the Provost 
Marshal, use only established roadways when transporting personnel and/or 
material in the prosecution of work.  The Contractor shall adhere strictly to 
the above, and shall not develop new ingress or egress roads without specific 
written instructions from the Provost Marshal.  The Contractor shall insure 
his personnel use designated parking areas only.  Vehicles shall not be parked 
on grassy areas. 
  
1.25.2   If the Contractor fails or refuses to comply with the above, the 
Contracting Officer may issue a stop work order.  No part of the time lost due 
to any such order shall be made the subject of claim for extension of time or 
for excess costs or damage by the Contractor.  
 
1.25.3   Compliance with the provisions of this paragraph by subcontractors 
will be the responsibility of the Contractor.  
 
1.25.4   All vehicles operated in support of the contract, including 
Contractor and Contractor employees' privately owned vehicles or subcontractor 
vehicles shall be registered, insured, licensed, and inspected for compliance 
with applicable Federal, State, and local safety requirements.  
 
1.26   GOVERNMENT EQUIPMENT ON THE SITE  
 
The Contractor shall cover equipment that is to remain in place within the 
area of contract operations and protect it against damage or loss; move and 
store equipment that is removed in performance of work where directed or reuse 
in work as required by drawings and specifications.  Equipment temporarily 
removed shall be protected, cleaned and replaced equal to its condition prior 
to staring work.  Security for equipment or materials that is to be reused and 
is removed for temporary storage shall be the sole responsibility of the 
Contractor. 
 
1.27   SERVICES TO BE PERFORMED  
 
The general requirements for the nature and categories of work to be performed 
under this contract includes but is not necessarily limited to the following: 
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site clearing, building renovation, earthwork, site drainage and utilities, 
roads and walks, cast-in-place concrete, brick masonry, block and tile 
masonry, structural metal, metal joists and decking, rough carpentry, finish 
carpentry, built-in cabinetry and furniture, roofing and siding, sheet metal 
work, doors, windows and glazing, window coverings, entrances and store 
fronts, lath and plaster, drywall, painting and wall coverings, floor tile and 
carpeting, pipe and fittings, plumbing devices and fixtures, fire 
extinguishing systems, fire alarm systems and intrusion detection systems and 
equipment, heating and air conditioning and ventilating equipment and systems, 
ducts and controls, boxes and wiring devices, starters, breaker panels, 
switching devices and transformers, lighting and primary and secondary power 
systems. 
 
1.28   ACCESS TO WORK AREAS 
 
Scheduling of access to family housing units shall be coordinated with the 
appropriate Family Housing Division at the work site for each task order 
through the Contracting Officer's Representative and shall comply with the 
following:  
                   
1.28.1   All work shall be performed during normal duty hours from 7:30 a.m. 
to 4:00 p.m., Monday through Friday, excluding Federal legal holidays, unless 
specifically authorized by the Contracting Officer or as required for a 
scheduled interruption.  Federal legal holidays falling on Saturday shall be 
observed on the preceding Friday and those falling on Sunday shall be observed 
on the following Monday. 
 
1.28.2   Family Housing office at the installation (the Government) will 
notify family quarters occupants by letter of the general time frame in which 
the Contractor will be allowed access to their set of quarters.  This general 
schedule will be based on the Contractor's schedule, submitted in accordance 
with contract clause SCHEDULES FOR CONSTRUCTION CONTRACTS (FAR 52.236-15). 
 
1.28.3   It shall be the Contractor's responsibility to notify, in writing, 
the occupants of each family housing unit of the specific day access is 
desired and the exact nature of the work to be performed.  This notice must be 
given a minimum of 2 weeks in advance.  The procedure for accomplishing this 
is as follows:  
 
1.28.3.1   Within 30 days of receipt of the Notice to Proceed, but before 
starting work, the Contractor shall either mail or deliver a letter (see 
Sample Letter No. 1 included at the end of this section) addressed to the 
occupants of dwelling units involved and include the following information:   
   
1.28.3.1.1   An informative statement that the Contractor has been engaged to 
accomplish certain work in the occupant's dwelling unit. 
 
1.28.3.1.2   A description of the work to be accomplished and the date the    
total project is to be completed. 
 
1.28.3.1.3   A description of the time frames and location in which access 
will be necessary to perform the work.  (Multiple access requirements shall   
be carefully defined.) 
 
1.28.3.1.4   A statement that a responsible adult (18 years or older) will 
have to be present (on the premises) during all phases of work in which 
interior access will be required. 
 
1.28.3.1.5   A statement that all vehicles must be removed from the immediate 
vicinity of the building prior to the beginning of work. 
 
1.28.3.1.6   The name and phone number of a point of contact to which the 
occupants should report access coordination problems.  (Long distance phone   
numbers must include area codes and a statement that the Contractor will bear 



IDC Savannah River Basin Lakes and Dams                      W912HN-04-R-0043 
and Fort Gordon, GA and SC 
 

 
01501-12 

 

the expense of collect calls.)  A time frame in which phone calls will be 
received. 
 
1.28.3.1.7   A return mailing address to which inquiries may be directed. 
    
1.28.3.1.8   Include one of the following statements as it applies to this 
project: 
 
  - A request to gain access at a specific time on a specific date or dates 
for a specific time period.  (Applicable only for dwelling units to be 
completed within 14 calendar days of the date Letter No. 1 is sent.)          
   
  - A statement that a Contractor's Representative will be in contact with the 
occupant 2 weeks prior to actual access requirements.  
 
1.28.3.1.9   A request for the occupant to accelerate work progress by 
removing any occupant-owned items in the work area that might impede the flow 
of work.  
 
1.28.3.1.10   A courteous salutation.     
 
1.28.3.1.11   The letter is to be approved by the Contracting Officer, and a 
copy of same is to be furnished to the Contracting Officer.  No work may 
commence until this requirement has been accomplished in total.  
 
1.28.3.2   At 14 calendar days prior to actual access requirements at a par-  
ticular dwelling unit, the Contractor shall send another approved letter 
reminding the occupant that he is doing this work and this letter (see Sample 
Letter No. 2 included at the end of this section) shall include the same 
information as Sample Letter No. 1 with an update as to when access will be 
required.  Letter No. 2 should include a request that the occupant call the   
Contractor to verify that access will be available. 
 
1.28.3.3   Between 2 and 4 days prior to actual access requirements, the 
Contractor shall either send or deliver a third notice that access is needed. 
This letter (see Sample Letter No. 3 included at the end of this section) is 
to include the following:     
 
1.28.3.3.1   All of the information required in Letter No. 2 with another  
update of the exact time, date and for what period access will be required.   
   
1.28.3.3.2   Include one of the following statements as it applies to each 
individual dwelling unit: 
 
  - A statement that coordination has not been completed because no access 
agreement has yet been finalized. 
 
  - A statement that failure to set this agreement will possibly impede the 
progress of this work.  
 
  - Another request that the occupant make contact with the Contractor's 
Representative to coordinate access. 
 
1.28.3.4   The Contractor shall meet the agreed upon schedule that his repre- 
sentative prearranged with the family housing occupant.  
 
1.28.3.5   If at this point no agreement has been arranged, the Contractor    
shall report to work at the time at which he had previously requested access. 
If access is not available, he shall furnish and leave a note fastened to the 
front door handle to inform the occupant that the Contractor needs access to 
the quarters (see Sample Fourth Notice included at the end of this section).  
Again, a phone number, point of contact, and mission statement is required. 
 
1.28.3.6   The Contractor shall return to the dwelling unit at least 4 days 
later to try again to gain access. 
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1.28.3.6.1   If access is not available at this time, the Contractor shall 
again leave a notice on the front door knob (see Sample Fifth Notice at the 
end of this section) and at this time request in writing the assistance of the 
Family Housing Branch Office through the Contracting Officer's Representative 
to determine the status of the dwelling unit and/or effect notification 
through the command of the occupant's military unit. 
 
1.28.3.6.2   The Contractor shall repeatedly place notices on the door knob 
every 4 days until a time 2 days prior to the completion date of the contract 
or until the work is completed. 
 
1.28.3.7   In the event that an access agreement is never reached within the 
time constraints of this contract, consideration will be given to extending 
the time limit.  No money shall be paid for materials or labor not used 
because an access agreement was not effected. 
 
1.28.3.8   The Contractor is hereby put on notice that these occupants have 
peculiar and extenuating demands on their time and on their transit status.  
It is, therefore, incumbent upon the Contractor to make every reasonable 
effort to communicate with the occupants on a one-on-one basis to accommodate 
their requirements. 
 
1.28.3.9   Omitted 
1.28.3.10  Omitted 
 
1.28.3.11   If, for some reason, the occupant refuses to allow access to the 
quarters or if the Contractor's personnel are required to stop work on that 
dwelling unit because the occupant leaves, the Contractor shall notify the 
Contracting Officer's Representative immediately and receive directions from 
the Contracting Officer. 
 
1.28.3.12   All letters and notices required herein shall be prepared in the 
correct number by the Contractor and shown to the Contracting Officer's 
Representative prior to distribution. 
 
1.28.3.13   It should be understood by the Contractor that, even with the 
notification system outlined above, access to some units of family housing 
will not be available the first time, and it may be necessary to renotify the 
occupants.  After two unsuccessful attempts by the Contractor, the Contracting 
Officer's Representative will be notified and will effect final notification. 
 
1.28.4   In no case will the Contractor or his employees enter family housing 
units without the occupants being present. 
 
1.28.5   In the case of unoccupied, vacant quarters, the Family Housing office 
will provide access. 
 
1.28.6   The Contractor shall schedule his work in a manner that will reduce 
the inconvenience to the family housing occupants to a minimum. The Contractor 
shall finish his daily increments of work to the extent that the family 
housing units are habitable and functional. 
 
1.28.7   The Contractor will ensure that all his employees entering family 
housing make every reasonable effort to refrain from tracking in dirt or mud 
and other extraneous matter.  It shall be the Contractor's responsibility to 
clean and/or repair any damage caused by his employees. 
 
1.28.8   The Contractor shall be responsible for repairing any structural or 
architectural damage that occurs as a result of his performance of this work. 
   
1.28.9   The Contractor shall provide a nametag for each of his personnel 
entering family housing.  This nametag shall show the complete name of the 
employee and the name of the employee's firm.  This nametag shall be worn at 
all times when entering and working in family housing.  In addition, each crew 
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will be provided with a letter of identification from the Family Housing 
office. 
 
1.28.10   The Contractor will be required to remove all furniture and other 
items required to be moved in order to perform the work.  Care of the fur-
niture and other items during moving (removing and return) shall be the 
responsibility of the Contractor, and if any damage is incurred due to fault 
or negligence of the Contractor, his agents and/or employees, repairs shall be 
at the Contractor's expense.  Furniture and items shall be stored within the 
area in a location as convenient as possible to the occupant.  Furniture and 
other items shall be replaced by the Contractor upon completion of the work. 
 
1.28.11   The Contractor will be required to supply the installation's Family 
Housing Maintenance Contractor with an emergency phone number and point of 
contact.  The individual who is designated as point of contact must be 
available at any time in case the Contractor's work creates some problem with 
utilities which must be corrected by the installation Maintenance Contractor. 
 
1.29   DISCOVERY OF UNEXPLODED BOMBS 
 
The Contractor accepts the award of the contract with the knowledge that 
unexploded bombs (DUDS) may be encountered when carrying out such work.  The 
Contractor will be required to comply with the installation regulations. 
 
1.30   COMPLETION OF TASK ORDERS 
 
1.30.1    Performance time will be negotiated for each task order considering 
that all task orders issued will be accomplished and performed concurrently.  
The Contractor shall provide a critical path method schedule (CPM) with each 
proposal which will be revised and resubmitted based upon the negotiated 
completion date.  The CPM shall be updated weekly for each task order after 
the Contractor receives the notice to proceed for that task order.  Some task 
orders may require phased completion times.  Completion times for individual 
phases of such task orders will be determined by mutual agreement during 
project proposal negotiations. 
 
1.30.2   The following requirements pertain to timely completion of task 
orders.  The performance period for any task order shall begin as indicated 
upon the task order.  A task order is considered complete upon final 
acceptance of work completed under that order to include delivery of 
acceptable, required as-builts, drawings, DD Form 1354, DA Form 2877, O&M 
training and manuals, and warranty information. 
 
1.30.3   The Contractor shall plan, perform, and manage all work so as to 
comply with specified completion dates without resort to other task orders and 
without resort to other actions which would result to additional cost to the 
Government.  The following categories shall be used as a basis for estimating 
completion dates:   
 
      (a)  Proper crew sizes and equipment.  
 
      (b)  Use of subcontractors.  
 
      (c)  Required phasing.  
 
      (d)  Concrete curing.  
 
      (e)  Government delay of access to work site.  
 
      (f)  Testing and evaluation of work site conditions which require extra 
days.   
 
      (g)  Documented unavailability of materials or equipment.  
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      (h)  Full compliance with any applicable law, regulation, or safety 
requirement which delays time beyond the number of days allowed by other 
elements.  
 
      (i)  Extensive coordination required for use of utilities and digging 
permits.  
 
      (j)  Factors beyond the Contractor's control delay work.  
 
      (k)  Negotiate a completion time which would appear sooner than normal 
based on priority and criticality work completion. 
 
1.31   NOTICE OF COMPLETION OF TASK ORDER  
 
The Contractor shall notify the ordering officer upon completion of each 
individual task order.  The Contractor shall give a minimum advance notice of 
2 working days of the date the work will be fully completed and ready for 
final inspection. 
 
1.32   CONTRACT PROGRESS REPORTS 
 
1.32.1   The Contractor shall submit a weekly progress report to the 
Contracting Officer or his designated representative for each task order 
issued but not completed. 
 
1.32.2   The report will use FORSCOM Form 59-1-R unless an alternate progress 
report format is proposed by the Contractor for approval by the Government. 
Any changes or additions requested by the Government will be included in the 
format.  Each report is to be signed and dated by the Contractor. 
 
1.32.3   The Contractor shall also furnish weekly an updated computer summary 
CPM chart listing all task orders issued to date.  A summary chart shall be 
provided on floppy disk and in hard copy. 
 
PART 2   PRODUCTS (Not Applicable) 
 
PART 3   EXECUTION (Not Applicable) 
 
-- End of Section -- 
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 SAMPLE LETTER 1 
 
 COMPANY NAME 
 ADDRESS 
 
 DATE 
 
Occupant 
Street Address 
Fort Bragg, NC  28307 
 
Dear Sir: 
 
1.  This is to inform you that this firm has been engaged to perform the 
following work in your dwelling unit: 
 
Work to be accomplished ____________________________________________________ 
Work to be completed by ________________. 
 
2.  In accomplishing this work, we will need access to your dwelling unit as 
follows: 
 
Phase               Location                 Reason           Time Required 
 
 
3.  Our contract does not allow us to enter your dwelling unit unless an adult 
(18 years or older) is present at all times. 
 
4.  Please call collect Mr. ___________________ at area code (    ) ________ 
to schedule access to quarters.  Call between 7:30 a.m. and 3:30 p.m. Monday 
through Friday before _______________________. 
 
5.  Mailed inquiries may be sent to the address shown on this letterhead. 
 
6.  (1)  A Contractor representative will again be in touch with you 2 weeks 
prior to the actual access requirements to nail down specific dates and times. 
 
OR (2) We will have men coming to your quarters to accomplish work at 8 a.m. 
on ________________________________.  Please provide access at that time by 
having an adult present or call Mr. _________________ to make other 
arrangements. 
 
7.  When construction actually begins, please help accelerate work progress be 
removing as many personal items from the work area as possible. 
 
8.  Thank you for your cooperation in this matter. 
 
                                     Sincerely yours, 
 
 
                                     ___________________________________ 
                                     President 
 
 
Fort Bragg Contracting Officer Approval ________________________________ 
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SAMPLE LETTER 2 
 
 COMPANY NAME 
 ADDRESS 
 
 DATE 
 
 A REMINDER 
 
Occupant 
Street Address 
Fort Bragg, NC  28307 
 
Dear Sir: 
 
1.  This is to inform you that this firm has been engaged to perform the 
following work in your dwelling unit: 
 
Work to be accomplished _____________________________________________________ 
Work to be completed by ________________. 
 
2.  In accomplishing this work, we will need access to your dwelling unit as 
follows: 
 
Phase               Location                 Reason           Time Required 
 
 
 
 
 
 
3.  Our contract does not allow us to enter your dwelling unit unless an adult 
(18 years or older) is present at all times. 
 
4.  Please call collect Mr. ___________________ at area code (    ) ________ 
to schedule access to quarters.  Call between 7:30 a.m. and 3:30 p.m. Monday 
through Friday before _______________________. 
 
5.  Mailed inquiries may be sent to the address shown on this letterhead. 
 
6.  (1)  A Contractor representative will again be in touch with you 2 weeks 
prior to the actual access requirements to nail down specific dates and times. 
 
OR (2) We will have men coming to your quarters to accomplish work at 8 a.m. 
on ________________________________.  Please provide access at that time by 
having an adult present or call Mr. _________________ to make other 
arrangements. 
 
7.  When construction actually begins, please help accelerate work progress by 
removing as many personal items from the work area as possible. 
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8.  Thank you for your cooperation in this matter. 
 
                                     Sincerely yours, 
 
 
                                     ___________________________________ 
                                     President 
 
 
Fort Bragg Contracting Officer Approval ________________________________ 
 
 
NOTE:  This is to remind you to call or that we will be there at 7:45 a.m. on 
_______________________ to accomplish work.  Thank you for having someone 
present at that time. 
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 SAMPLE LETTER 3 
 
 COMPANY NAME 
 ADDRESS 
 
 DATE 
 
 A REMINDER 
 
 A FINAL REMINDER 
 
Occupant 
Street Address 
Fort Bragg, NC  28307 
 
Dear Sir: 
 
1.  This is to inform you that this firm has been engaged to perform the 
following work in your dwelling unit: 
 
Work to be accomplished ___________________________________________________ 
Work to be completed by ________________. 
 
2.  In accomplishing this work, we will need access to your dwelling unit as 
follows: 
 
Phase               Location                 Reason           Time Required 
 
 
 
 
 
 
3.  Our contract does not allow us to enter your dwelling unit unless an adult 
(18 years or older) is present at all times. 
 
4.  Please call collect Mr. ___________________ at area code (    ) ________ 
to schedule access to quarters.  Call between 7:30 a.m. and 3:30 p.m. Monday 
through Friday before _______________________. 
 
5.  Mailed inquiries may be sent to the address shown on this letterhead. 
 
6.  (1)  A Contractor representative will again be in touch with you 2 weeks 
prior to the actual access requirements to nail down specific dates and times. 
 
OR (2) We will have men coming to your quarters to accomplish work at 8 a.m. 
on ________________________________.  Please provide access at that time by 
having an adult present or call Mr. _________________ to make other 
arrangements. 
 
7.  When construction actually begins, please help accelerate work progress by 
removing as many personal items from the work area as possible. 
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8.  Thank you for your cooperation in this matter. 
 
                                     Sincerely yours, 
 
 
                                     ___________________________________ 
                                     President 
 
 
Fort Bragg Contracting Officer Approval ________________________________ 
 
 
NOTE:  (1)  This is to remind you to call or that we will be there at 7:45 
a.m. on _______________________ to accomplish work.  Thank you for having 
someone present at that time. 
 
OR (2)  We have not heard from you and need to schedule access before 
_________________________. 
 
Failure on your part to make your dwelling unit available to us may adversely 
affect our contractual agreement to complete the project on time.  Please 
call! 
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APPENDIX A 
 

DEPARTMENT OF THE ARMY 
Military Traffic Management Command 
597th Transportation Terminal Group 
Military Ocean Terminal, Sunny Point 
Southport, North Carolina 29461-5000 

 
597th TRANS GP (TML) 
REGULATION 715-5        23 MAR 99 
 

Procurement 
 

CONTRACTORS PERFORMING INCIDENTAL SERVICES 
 

Paragraph 
Purpose ----------------------------------------------------------  1 
Scope ------------------------------------------------------------  2 
Responsibility ---------------------------------------------------  3 
Policy -----------------------------------------------------------  4 
Definitions ------------------------------------------------------  5 
Personnel Identification -----------------------------------------  6 
Property Passes --------------------------------------------------  7 
Vehicle Control --------------------------------------------------  8 
Utilities --------------------------------------------------------  9 
Removal of Facilities -------------------------------------------- 10 
Safety ----------------------------------------------------------- 11 
Loss ------------------------------------------------------------- 12 
Custodial Services ----------------------------------------------- 13 
Fire Prevention -------------------------------------------------- 14 
Medical Treatment ------------------------------------------------ 15 
Environmental Considerations ------------------------------------- 16 
References ------------------------------------------------------- 17 
 
1.  Purpose.  This regulation sets forth basic requirements contractors will 
observe to perform incidental services. They provide these services within, or 
for, 597th Transportation Terminal Group (597th TRANS GP (TML)), Military 
Ocean Terminal, Sunny Point (MOTSU). 
 
2.  Scope.  This regulation applies to contractor personnel and equipment. It 
excludes the stevedore contractor. 
 
3.  Responsibilities.  Chief, Contract Administration office (CAO) exercises 
staff supervision over this regulation and reviews it annually. 
 
4.  Policy.  Department of the Army and 597th TRANS GP (TML) policies ensure 
contractor personnel who violate any government regulation are subject to 
action by government authorities. This will include that considered 
appropriate or necessary by CAO.   
 
5.  Definitions.  The following is a list of terms used in this regulation: 
 
 
 
 
 
*This regulation supersedes 1303d MPC Regulation 715-5, 01 AUG 97 
597th TRANS GP (TML) Reg 715-5 
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    a.  Incidental Services - Those services, excluding stevedoring, done 
under contract at or for the terminal.  
 
    b.  Contractor Personnel - Official company members, contractors, 
subcontractors, and authorized representatives/employees. 
 
    c.  Utilities - Apply only to electricity, gas, water, steam, mechanical 
refrigeration, and compressed air. 
 
    d.  Lost Time Injury - Any accident resulting in personal injury that 
prevents the injured person from returning to duty the next regularly assigned 
tour. The government does not consider time for first aid treatment "lost 
time."  
 
    e.  First Aid Injury - Any accident that results in minor personal injury.  
The injured person will return to duty after first aid treatment, at beginning 
or before next scheduled tour. 
 
    f.  Motor Vehicle Accident - An occurrence involving operating a motor 
vehicle on terminal that results in death or injury requiring medical 
treatment or care. Also, it applies to vehicle damage requiring repair or 
replacement parts, or which causes other property destruction or damage.  
 
    g.  Property Damage Accident - An accident from any cause that occurs on 
terminal and results in damage to, or loss of, materiel, equipment (including 
Materials Handling Equipment (MHE)), or other property, despite ownership 
 
6. Personnel Identification. 
 
    a.  When 597th TRANS GP (TML) or another government agency awards a contract 
for work on terminal property, the individual or company awarded the contract will 
furnish the following to Chief, Installation Security Activity (SEI): 
 
        (1) Name of company or individual.  
 
        (2) Location or area where work will be done.  
 
        (3) Contract duration. 
 
        (4) Before work starting date, duplicate listing of name, address, 
date and place of birth, social security number, and if applicable, Coast 
Guard Port Security Card Number of each employee who will work on terminal. 
 
    b.  The terminal admits commercial or contractual agency permanent or 
temporary employees/representatives on base if they engage in terminal activities. 
However, they must first present: 
 
        (1) International Longshoreman Association (ILA) Picture Badge.  
 
        (2) Merchant mariner Document (Identify). 
 
        (3) A 597th TRANS GP (TML) visual laminated ID Badge or company ID 
Badge. 
 
    c.  The following are examples of personnel included in this category:   
 
        (1)  Permanent contractor personnel.  
 
        (2)  Contract personnel (other than permanent). 
 
          (a) Longshoremen.  
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          (b) Laborers.  
 
        (3) Contract or commercial agency personnel/representatives who have 
limited functions with 597th TRANS GP (TML). 
 
     d.  Authorized contract personnel will have identification baages/cards 
issued to them by Chief, SEI. They remain government property. Chief SEI 
determines when to recall. Chief, Security Division (SE), may require 
contractors to provide their identification badges instead of MOTSU ID Badge, 
if large numbers of contractor employees need access.  
 
    e.  The Commander makes the determination to admit or exclude contractor 
employees from the terminal. The Commander, through Chief, SE:  
 
        (1)  Determines whether a person satisfies established clearance 
requirements for admission.  
 
        (2) Specifies limitations or restrictions that will be placed on the 
person in the interest of security.  
 
    f.  Persons and vehicles entering, leaving, or within the terminal, will 
be subject to search at any time. Security Guards or authorized civilian law 
enforcement agencies will apprehend and detain persons suspected of violating 
existing terminal regulations.  Vehicles enter only on these conditions. 
 
    g.  Labor representatives, who request base access to conduct business, 
secure approval from Chief, SEI, before meeting with contractor employees.  
 
    h.  Individuals, who lose identification badge or pass, will immediately 
report it through their supervisor, to Chief, SEI. Chief, SEI will 
investigate.  If personnel unable to locate badge/pass promptly, individual 
prepares an affidavit that shows time, place, and circumstances of loss. 
Person issued badge/pass signs affidavit. Chief, SEI will inform contractor by 
letter of the incident.  
 
7.  Property Passes.  
 
    a.  Authorized SEI Guards interview personnel and inspect property to 
forestall or expose any fraudulent scheme, or prevent theft/unlawful removal 
of government property from the terminal. 
 
    b.  No person can remove terminal property without one of the following:  
 
        (1) Individual Property Pass (DA Form 1818).  
 
        (2) Cash Sales Slip (Accountable Form) (DD Form 649).  
 
        (3) Army Shipping Documents.  
 
        (4) Commercial Bills of Lading.  
 
        (5) Government Bills of Lading.  
 
        (6) Contractor's Commercial Property Pass.  
 
    c.  Supply Division (SU) will issue property passes to contractor 
personnel. Chief, SU, or designated representative, signs passes.  
 
    d.  Guards at exit gate inspect property being removed from the terminal. 
They will ensure the property appears on the property pass.  
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8.  Vehicle Control.  
 
    a.  The terminal restricts motor vehicles that need terminal access as 
follows:  
 
        (1) Commercial delivery vehicles or those on other authorized 
missions. Driver must present a valid state operator's license.  
 
        (2) Personal vehicles registered as provided in subparagraph 8c.  
 
        (3) Emergency vehicles.  
 
    b.  Sponsoring terminal agencies must approve commercial motor vehicle 
entry on terminal wharves. The Commander must authorize privately owned 
vehicle (POV) entry on wharves.  
 
    c.  Personnel in SEI must register POV's or those "for hire," operated by 
employees of individuals, partnerships, or other business firms, that require 
daily/frequent use on terminal. Personnel registering vehicles ensure they:  
 
        (1) Show proof of ownership (notarized Certificate of Title, Bill of 
Sale, or owner identification issued by a state or territory).  
 
        (2) Certify their liability insurance coverage for personal injury and 
property damage remains in full force and effect. Also, the owner will certify 
that said insurance coverage complies with laws of the state of registration 
and North Carolina.  
 
        (3) NC State Safety Inspection Sticker or proof of current safety 
inspection from any other state. 
 
        (4) Valid vehicular license from any US state/territory.  
 
    d.  Report Non-Army owned MHE inspected by 597th TRANS GP (TML) personnel 
that does not meet minimum safety requirements, to contractor or tenant 
agency. They will take immediate action and ensure these vehicles meet 
requirements before operating further on terminal.  
 
    e.  Authorized POV parking will be permitted in established parking lots 
on a first-come, first-served basis. In an emergency, personnel push parked 
vehicles away/removed from buildings or other dangerous areas. Personnel only 
use officially designated parking areas unless SE grants permission otherwise.  
 
    f.  NC traffic laws, except as otherwise superseded by these and future 
regulations, will be in full force and effect on terminal.   
 
    g.  Terminal Speed Limits:   
 
        (1) Cargo and Passenger Vehicles - 25 MPH, except as otherwise posted.   
 
        (2) All vehicles, including tractor trailers, tractors, tow motors, 
fork lifts, and other MHE, when operating on wharves, cargo loading and 
unloading areas:  
 
          (a) 15 MPH over straightaway.  
 
          (b) SAFE and PRUDENT speed on turns, at exits, when moving through 
congested areas, or when vision is obscured.  
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    h.  Persons who drive government vehicles or MHE must possess a valid 
state driver's license, Motor Equipment Utilization Record (DD Form 1970), and 
valid U.S. Government Motor Vehicle operator Identification Card (OF 346). 
Possession of these will qualify personnel, except trainees (accompanied by a 
qualified operator) to operate assigned vehicles. 
 
    i. outgoing commercial vehicles will halt at Post #2. Guard checks them 
for cargo and property passes.  
 
9.  Utilities. 
 
    a.  The government furnishes utilities to contractor only to the extent 
available and necessary.  
 
    b.  The government furnishes utilities to persons, firms, or corporations 
that work as contractors for the government.  An agreement negotiated between 
contractor and CAO stipulates these terms for services furnished, consistent 
with the contractual relationship between contractor and CAO.  
 
    c.  No costs to the government involved when existing facilities get 
connections made. 
 
    d.  The government will not be liable for failure to provide continuous 
utilities. It neither guarantees quality nor quantity of supplied service. 
 
    e.  Contractor, will:  
 
        (1) Notify CAO, in writing, when utilities will be required.  
 
        (2) Make no utility system alterations without prior CAO approval.  
 
        (3) Be responsible for damage to utilities systems used by them.  
 
10.  Removal of Facilities.  Unless otherwise directed, contractor removes 
facilities installed by them on terminal at their expense, upon contract 
termination or completion.* Contractor restores government land and facilities 
to original condition at their expense. If contractor fails to remove its 
facilities promptly (usually within 90 days), the government considers the 
facilities "abandoned" and they become government property.  
 
11.  Safety.  Contractors covered in this regulation will, in connection with 
their work:  
 
    a.  Inspect premises, equipment, and operations.  Initiate immediate 
corrective action when noting unsafe conditions or acts.  
 
    b.  Make personnel under their jurisdiction aware of their responsibility 
to prevent accidents and properly report them.   
 
    c.  Designate an individual to investigate all accidents. This will 
include personal injury, property damage and vehicle. Designee will 
immediately notify Chief, Safety Division (SA) (X8560), when an accident 
occurs or an unsafe condition exists, not immediately correctable. Submit 
Accident Report (DA Form 285) to SA and CAO within 24 hours after an accident 
occurs. This report will answer five basic questions: Who? When? Where? Why? 
How? It will include corrective action taken by contractor to prevent 
recurrence. Complete DA Form 285 on accidents that involve lost time injury, 
property damage, and any motor vehicle ($1,000.00 or greater) damage.   
 
    d.  Ensure only qualified licensed operators operate vehicles.  Ensure 
safe-operating principles will be strictly enforced/followed.  Instruct 
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operators to immediately notify supervisor when vehicle functions improperly; 
or, if in their opinion adequate vehicle safety devices are not being used. 
when reporting above conditions, take immediate action to repair or replace.   
 
    e.  Ensure personnel tow (not push) vehicles (including MHE), except 
during alignment, parking, and storing. Use towing cable constructed of 
3/4-inch steel wire, 20 feet long, with a tempered steel safety hook spliced 
at each end, with splices at least 12 inches long.   
 
    f.  Ensure contractors provide personnel under their supervision with, and 
they wear, adequate personal protective equipment.  
 
    g.  Provide adequate safety guards and electrical grounds for machines, 
tools, and equipment. 
 
12. Loss. In event of government property loss due to contractor personnel 
action, contractor representative will immediately provide CAO a verbal 
report.  Within 24 hours, notify CAO in writing. Give all pertinent information 
concerning loss. 
 
13.  Custodial Service (Housekeeping).  Contractor provides custodial services 
in areas assigned and ensures personnel maintain areas to normal industrial 
good housekeeping standards practiced on terminal. 
 
14.  Fire Prevention.   
 
    a. Smoking.  
 
        (1) On Vessels - Smoking, carrying lighters or matches, will be 
prohibited on board vessels at berth, except when those vessels meet specific 
requirements that permit them to operate a smoking room for crew only. Fire 
Department personnel will inspect designated smoking rooms on vessels and 
issue smoking permits if rooms meet subparagraph 146.29-29(c), CG 108 
conditions 
 
        (2) On Wharves - NO SMOKING or carrying matches/lighters on wharves. 
Smoking allowed inside center building or buildings (smokers) located on north 
and south ends of each wharf.  
 
        (3) On Land Areas.  
 
          (a) Within RESTRICTED AREAs - DO NOT carry lighters or matches. 
SMOKE ONLY IN DESIGNATED BUILDINGS.  
 
          (b) In Administrative Area and Community Services Building 
Designated Area - Smoking permitted outdoors. 
 
    b.  Open Fires or Torches.  
 
        (1) NO open fires or torches aboard vessels berthed at 597th TRANS GP 
(TML).  EXCEPT: when specifically authorized by the terminal Fire Marshal, 
Captain of the Port (USCG), and the terminal Quality Assurance Specialist Ammo 
Surveillance (QASAS). When receiving approval for each fire/torch use, have a 
special fire watch on hand with extinguishing equipment. The Fire Marshal 
requires and approves this. Company employee/person doing work become 
responsible for fire protection of welding and cutting operations, or other 
open flame work, including furnishing fire watches, fire extinguishers, 
asbestos shields, and other protective devices.  
 
        (2) Written Fire Prevention Building Record (MOTSU Form 122), will be 
required to burn, weld, braze, caulk, or perform other open flame operations 
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that require Hot Work Permit (DA Form 5383).  Before fire department personnel 
issue the form, Chief, Safety Division (SA) or QASAS will approve. Once 
approved, Fire Department personnel prepare and submit the form to the Fire 
Marshal to approve. Before approving MOTSU Form 122 for terminal operational 
area, Fire Marshal will coordinate with Chief, SEI. Work detail civilian in 
charge possesses an approved copy of the form. 
 
    c.  Fire Fighting Equipment.  
 
        (1) DO NOT BLOCK fire exits and hose cabinets.  
 
        (2) Use fire hydrants only for authorized Fire Department purposes, 
except by authority of terminal Fire Marshal.   
 
        (3) In event of damage to, or interruption of, fire protection 
systems, notify terminal Fire Marshal and Fire Chief immediately.   
 
    d.  Gasoline or Diesel Driven Equipment.   
 
        (1) DO NOT refuel portable gasoline engines or gasoline driven motor 
vehicles on wharves or in buildings. Fuel diesel tractors, forklifts, trucks, 
and other gasoline/diesel driven equipment outside, at least 50 feet away from 
warehouses and entrances to wharves. Portable tanks shall be no larger than 
500 gallons.  
 
        (2) SHUT ENGINES OFF before refueling.  
 
        (3) DO NOT INSTALL any stationary gasoline engine on wharves.   
 
        (4) Equip gasoline or diesel powered equipment, with fuel in tanks, 
such as trucks, tractors, forklifts, derricks, etc., with appropriate fire 
extinguishers.   
 
        (5) ALWAYS store or transport gasoline, or other flammable liquids, in 
containers approved by the terminal Fire Marshal. Maintain aisles 3 feet wide 
in stored material areas. DO NOT USE a faucet or other device that permits 
gravity flow on any drum/container of flammable liquids.  
 
        (6) DO NOT USE gasoline to clean or degrease. Use standard solvent or 
other authorized cleaning fluids, or steam method.   
 
    e.  Painting.  The terminal Fire Marshal approves, in advance, work 
areas/methods of painting that could cause fire hazard conditions. 
 
    f.  Reporting Fires. 
 
        (1) Contractor personnel will become familiar with location of fire 
reporting telephone nearest respective work area. Telephone extension for 
reporting a fire: 8217.  
 
        (2) IMMEDIATELY report all fires, regardless of size. Person turning 
in alarm must give calm/distinct directions of fire location to Fire 
Department personnel.   
 
        (3) When personnel discover a fire, they immediately use available 
fire fighting equipment to extinguish it. 
 
    g.  Tar Kettles. Tar kettles will produce constant hazards and expose 
combustible materials to a potentially dangerous heat source. Strictly 
adhering to the following minimizes inherent risks:   
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        (1) ALWAYS locate kettles outside, preferably at least 20 feet from 
any building, in well-ventilated areas.  
 
        (2) Tar kettles WILL NOT be permitted on combustible roofs.  
 
        (3) Keep tar kettles in good working condition. Closing hood and 
temperature gauges must function properly. Regularly clean equipment. This 
will guard against dangerous build-up of spilled combustible material.   
 
        (4) A reliable fire watch, equipped with adequate carbon dioxide or 
foamite extinguisher, will ALWAYS be on duty when using any tar kettle.   
 
        (5) DO NOT MOVE kettle until extinguished.   
 
15. Medical Treatment. 
 
    a.  Military or civilians assigned to this terminal will administer no 
medical services or first aid treatment to contractor personnel. EXCEPTION: To 
prevent undue suffering or loss of life. Then only qualified personnel may 
administer first aid treatment.  
 
    b.  Southport, NC, will provide commercial ambulance service. Call Post 
operator and ask for Southport 457-7911. Ambulatory cases may go to either 
Southport or Wilmington, NC hospitals at contractor's expense. 
 
    c.  when commercial ambulance service is unavailable, in a life or death 
situation, the terminal will render ambulance support to transport person(s) 
to Southport hospital.  In such cases, call terminal Fire Department personnel 
(X8217 or X8218) to dispatch an ambulance.  
 
16. Environmental Considerations: 
 
    a.  Before using chemicals on terminal, submit a Material Safety Data 
Sheet (MSDS) to the terminal Environmental Engineer (X8603).  
 
    b.  Dispose of hazardous materials according to federal, state, and local 
regulations. Coordinate disposal through terminal Environmental Engineer 
(X8603).  
 
    c.  Before doing any work that involves hazardous materials, i.e., 
asbestos, contractor must obtain required federal, state, and local permits 
and submit a copy to the terminal Environmental Engineer.   
 
    d.  INKEDIATELY REPORT hazardous substance spill that includes gasoline, 
diesel fuel, and lubrication oil, to Fire Department personnel (X8217).   
 
17. References. 
 
 AR 385-10  The Army Safety Program 
 
 AR 385-40  Accident Reporting and Records 
 
 MOTSU REGS 
 
 190-4 Removing Government Property 
 
 385-1 Command Safety Program 
 
 420-3 Fire Prevention, Protection, and Procedures. 
 
(MTAQ-AS-SO) 
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     MICHAEL J. TOAL  
     Colonel, TC  
     Commanding  
OFFICIAL: 
 
 
 
/s/ 
BOBBY W. DeWITTE 
BOBBY W. DeWITTE 
Chief, Information Management Division 
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 SECTION 01700 
 
 CONTRACT CLOSEOUT 
 
PART 1 - GENERAL 
 
1.1   SUMMARY (Not Applicable) 
 
1.2   REFERENCES (Not Applicable) 
 
1.3   SUBMITTALS 
 
Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only: 
 
    SD-01 Data 
 
Spare Parts Lists; FIO.  Spare Parts; FIO.  Special Tools; FIO.  Personnel 
Training; FIO. 
 
Spare parts lists, spare parts, special tools, and personnel training 
curriculum and staffing shall be submitted in accordance with the general 
requirements described in paragraph 1.4 of this section and the applicable 
requirements described in the technical sections. 
 
Warranties; FIO. 
 
The Contractor shall furnish the warranties for each Task Order under this 
contract in accordance with clause WARRANTY OF CONSTRUCTION of Section 00800 
and paragraph ADDITIONAL WARRANTY REQUIREMENTS of this section. 
 
    SD-04 Drawings 
 
As-Built Drawings; GA. 
 
As-built drawings for each Task Order under this contract shall be submitted 
for approval in accordance with the requirements described in paragraph 
AS-BUILT DRAWINGS of this section. 
 
    SD-07 Schedules 
 
Inventory of CF/CI Equipment; FIO.  Inventory of GF/CI Equipment; FIO. 
 
Inventories shall be furnished in accordance with paragraphs INVENTORY OF 
CONTRACTOR-FURNISHED AND INSTALLED EQUIPMENT and INVENTORY OF GOVERNMENT- 
FURNISHED, CONTRACTOR-INSTALLED EQUIPMENT of this section. 
 
    SD-19 Operation and Maintenance Manual 
 
Operation and Maintenance Manuals; GA. 
 
Operation and maintenance manuals shall be submitted for approval in 
accordance with the general requirements described in this section and the 
applicable requirements pertaining to individual equipment and systems 
described in the technical sections. 
 
1.4   OPERATION AND MAINTENANCE MANUALS, SPARE PARTS LISTS, SPARE PARTS, 
SPECIAL TOOLS, INVENTORIES OF INSTALLED PROPERTIES AND TRAINING OF OPERATING 
AND SERVICE PERSONNEL 
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The Contractor shall be responsible for the preparation, coordination, 
execution and submittal of all operation and maintenance manuals, spare parts 
lists, special tools, inventories of equipment manuals and maintenance 
instructions, and shall conduct all training of operating and service 
personnel.  Operation and maintenance manuals shall cover all system 
installations provided in this contract and shall be in sufficient detail to 
facilitate normal maintenance and troubleshooting by persons with minimum 
experience with the installed equipment. 
 
1.4.1   Submittal Requirements 
 
All of the above listed items required in the Technical Provisions of these 
specifications shall be submitted to the Contracting Officer not less than 60 
days prior to the scheduled contract completion date.  Fully developed and 
approved operation and maintenance instructions shall be provided 30 days 
prior to scheduling training of operating and service personnel.  The 
Contractor shall coordinate the content of each instruction period required in 
the Technical Provisions of these specifications with the Contracting 
Officer's representative prior to the actual start of the training period. 
 
1.4.1.1   Videotaping of Training for Operating and Service Personnel 
 
Each instruction or training period as discussed above, shall be videotaped in 
VHS format by the Contractor.  The taping shall include the entire session; 
and the original video tape(s) shall be labeled and turned over to the 
Contracting Officer.  The video camera and tapes utilized by the Contractor, 
shall be of a quality to enable clear and understandable playbacks of the 
recorded events. 
 
l.4.2   Bidding Schedule 
 
A separate Bid Item entitled "O&M Manuals" will be placed in the Task 
Order/Delivery Order Bidding Schedule for the above listed items.  The amount 
of this Bid Item has been established by the Contracting Officer and entered 
into the Bidding Schedule.  This Bid Item becomes a part of the overall 
Contractor's bid, but payment of the amount shown shall not be made until all 
the above listed items have been received and approved.  On those systems 
where complete and comprehensive operation and maintenance instructions cannot 
be fully developed until the system is checked, tested, and/or balanced, a 
proposed draft of those system manuals shall be submitted.  Liquidated damages 
for O&M Manuals shall begin if the complete O & M Manuals submittal package 
with drafts is not submitted 60 days prior to the scheduled contract 
completion date and shall continue until the complete package is submitted.  
Fully developed O&M Manuals of the drafts shall be submitted for approval 
after the systems have been checked, tested and/or balanced.  Failure to 
submit all specified O&M manuals, spare parts listings, spare parts, special 
tools and inventories of installed property in a timely manner shall be cause 
for delaying substantial completion of the work.  Commencement of warranty 
under the clause WARRANTY OF CONSTRUCTION of Section 00800, will not occur 
until all these items are delivered, and approved by the Contracting Officer, 
but not earlier than the date of final acceptance of the work by the 
Government.  When the O&M Manuals with drafts are approved they will not 
constitute a reason for delaying the start of the warranty period.  Payment 
for O&M Manuals will be made after approval of all the fully developed 
manuals. 
 
1.4.3   Government Possession of Work 
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The Government may take possession of any completed or partially completed 
work, as provided for under Contract Clause entitled "USE AND POSSESSION PRIOR 
TO COMPLETION." If the installed equipment and/or systems thereto, have not 
been accepted by the Government due to the Contractor's failure to submit the 
above specified items, the Contractor shall operate and maintain such plant or 
system at no additional cost to the Government until such time that the 
specified items have been received, approved and any subsequent testing, 
check-out and/or training has been completed. 
 
1.5   EQUIPMENT OPERATING, MAINTENANCE, AND REPAIR MANUALS 
 
1.5.1   Scope 
 
This paragraph establishes general requirements for the preparation and 
submission of equipment operating, maintenance, and repair manuals, as called 
for in the various sections of the specifications.  Specific instruction(s) 
relating to a particular system or piece of equipment shall be incorporated 
into the manuals in accordance with the applicable specification requirement. 
 
1.5.2   General Requirements 
 
1.5.2.1   Hard Cover Binders 
 
The manuals shall be permanently bound and have a hard cover.  The following 
identification shall be inscribed on the cover the words "EQUIPMENT OPERATING, 
MAINTENANCE, AND REPAIR MANUAL" and the name, building number, location, and 
indication of utility or systems covered.  Manuals shall be approximately 215 
mm by 280 mm (8-1/2 by 11 inches) with large sheets folded in and capable of 
being easily pulled out for reference.  All manuals for a single facility must 
be similar in appearance. 
 
1.5.2.2   Warning Page 
 
A warning page shall be provided to warn of potential dangers (if they exist), 
such as high voltage, toxic chemicals, flammable liquids, explosive materials, 
carcinogens, or high pressures.  The warning page shall be placed inside the 
front cover, in front of the title page. 
 
1.5.2.3   Title Page 
 
The title page shall show the name of the preparing firm (designer or 
Contractor) and the date of publication. 
 
1.5.2.4   Table of Contents 
 
Provide in accordance with standard commercial practice. 
 
1.5.3   Equipment Operating, Maintenance, and Repair Manuals 
 
1.5.3.1   General 
 
Separate manuals shall be provided for each utility system as defined 
hereinafter.  Manuals shall be provided in the number of copies specified in 
the applicable technical section.  Manuals shall include, in separate 
sections, the following information for each item of equipment: 
 
a.  Performance sheets and graphs showing capacity data, efficiencies, 
electrical characteristics, pressure drops, and flow rates.  Marked up 
catalogs or catalog pages do not satisfy this requirement.  Performance 
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information shall be presented as concisely as possible and contain only data 
pertaining to equipment actually installed. 
 
b.  Catalog cuts showing application information. 
 
c.  Installation information showing minimum acceptable requirements. 
 
d.  Operation and maintenance requirements.  Include adequate illustrative 
material to identify and locate operating controls, indicating devices and 
locations of areas or items requiring maintenance. 
 
(1) Describe, in detail, starting and stopping procedures for components, 
adjustments required to obtain optimum equipment performance, and corrective 
actions for malfunctions. 
 
(2) Maintenance instructions describing the nature and frequency of routine 
maintenance and procedures to be followed.  Indicate any special tools, 
materials, and test equipment that may be required. 
 
e.  Repair information including diagrams and schematics, guidance for 
diagnosing problems, and detailed instructions for making repairs.  Provide 
troubleshooting information that includes a statement of the indication or 
symptom of trouble and the sequential instructions necessary.  Include test 
hookups to determine the cause, special tools and test equipment, and methods 
for returning the equipment to operating conditions.  Information may be in 
chart form or in tabular format with appropriate headings. 
 
f.  Parts lists and names and addresses of closest parts supply agencies. 
 
g.  Names and addresses of local manufacturers' representatives. 
 
1.5.3.2   Facility Heating Systems 
 
Information shall be provided on the following equipment:  boilers, water 
treatment, chemical feed pumps and tanks, converters, heat exchangers, pumps, 
unit heaters, fin-tube radiation, air handling units (both heating only and 
heating and cooling), and valves (associated with heating systems). 
 
1.5.3.3   Air-Conditioning Systems 
 
Provide information on chillers, packaged air-conditioning equipment, towers, 
water treatment, chemical feed pumps and tanks, air-cooled condensers, pumps, 
compressors, air handling units, and valves (associated with air-conditioning 
systems). 
 
1.5.3.4   Temperature Control and HVAC Distribution Systems 
 
1.5.3.4.1   Provide the information described for the following equipment: 
 
Valves, fans, air handling units, pumps, boilers, converters, and heat 
exchangers, chillers, water cooled condensers, cooling towers, and fin-tube 
radiation. 
 
1.5.3.4.2   Provide all information described for the following equipment: 
 
Control air compressors, control components (sensors, controllers, adapters, 
and actuators), and flow measuring equipment. 
 
1.5.3.5   Central Heating Plants 
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Provide the information described for the following equipment:  Boilers, 
converters, heat exchangers, pumps, fans, steam traps, pollution control 
equipment, chemical feed equipment, control systems, fuel handling equipment, 
de-aerators, tanks (flash, expansion, return water, etc.), water softeners, 
and valves. 
 
1.5.3.6   District Heating Distribution Systems 
 
Provide the information described for the following equipment:  Valves, fans, 
pumps, converters and heat exchangers, steam traps, tanks (expansion, flash, 
etc.) and piping systems. 
 
1.5.3.7   Exterior Electrical Systems 
 
Information shall be provided on the following equipment:  Power transformers, 
relays, reclosers, breakers, and capacitor bank controls. 
 
1.5.3.8   Interior Electrical Systems 
 
Information shall be provided on the following equipment:  Relays, motor 
control centers, switchgear, solid state circuit breakers, motor controller, 
and EPS lighting systems, control systems (wire diagrams and troubleshooting 
flow chart), and special grounding systems. 
 
1.5.3.9   Energy Management and Control System 
 
The maintenance manual shall include descriptions of maintenance for all 
equipment, including inspection, periodic preventative maintenance, fault 
diagnosis, and repair or replacement of defective components. 
 
1.5.3.10   Domestic Water Systems 
 
The identified information shall be provided on the following equipment: 
Tanks, unit process equipment, pumps, motors, control and monitoring 
instrumentation, laboratory test equipment, chemical feeders, valves, 
switching gear, and automatic controls. 
 
1.5.3.11   Wastewater Treatment Systems 
 
The identified information shall be provided on the following equipment: 
Tanks, unit process equipment, pumps, motors, control and monitoring 
instrumentation, laboratory test equipment, chemical feeders, valves, 
scrapers, skimmers, comminutors, blowers, switching gear, and automatic 
controls. 
 
1.5.3.12   Fire Protection Systems 
 
Information shall be provided on the following equipment:  Alarm valves, 
manual valves, regulators, foam and gas storage tanks, piping materials, 
sprinkler heads, nozzles, pumps, and pump drivers. 
 
1.5.3.13   Fire Detection Systems 
 
The maintenance manual shall include description of maintenance for all 
equipment, including inspection, periodic preventive maintenance, fault 
diagnosis, and repair or replacement of defective components. 
 
1.5.3.14   Plumbing Systems 
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Information shall be provided on the following equipment:  Water heaters, 
valves, pressure regulators, backflow preventers, piping materials, and 
plumbing fixtures. 
 
1.5.3.15   Liquid Fuels Systems 
 
Information shall be provided on the following equipment:  Tanks, automatic 
valves, manual valves, filter separators, pumps, mechanical loading arms, 
nozzles, meters, electronic controls, electrical switch gear, and fluidic 
controls. 
 
1.5.3.16   Cathodic Protection Systems 
 
Information shall be provided on the following material and equipment: 
Rectifiers, meters, anodes, anode backfill, anode lead wire, insulation 
material and wire size, automatic controls (if any), rheostats, switches, 
fuses and circuit breakers, type and size of rectifying elements, type of oil 
in oil-immersed rectifiers, and rating of shunts. 
 
1.5.3.17   Generator Installations 
 
Information shall be provided on the following equipment:  Generator sets, 
automatic transfer panels, governors, exciters, regulators, starting systems, 
switchgear, and protective devices. 
 
1.5.3.18   Miscellaneous Systems 
 
Information shall be provided on the following:  Communication and ADP 
systems, security and intrusion alarm, elevators, material handling, active 
solar, photovoltaic, and other similar type special systems not otherwise 
specified. 
 
1.6   AS-BUILT DRAWINGS 
 
1.6.1   Scope 
 
This paragraph covers as-built drawings technical requirements and provides 
information on preliminary and final as-built drawing submittals. 
 
1.6.1.1   General 
 
The as-built drawings shall be a record of the construction as installed and 
completed by the Contractor.  They shall include all the information shown on 
the contract set of drawings and a record of all deviations, modifications, or 
changes from those drawings, however minor, which were incorporated in the 
work, all additional work not appearing on the contract drawings, all changes 
which are made after final inspection of the contract work and the location 
and size of all uncharted existing utilities encountered.  In event the 
Contractor accomplishes additional work which changes the as-built conditions 
of the facility after submission of the as-built drawings, the Contractor 
shall furnish revised and/or additional drawings as required to depict 
as-built conditions.  The requirements for these additional drawings will be 
the same as for the as-built drawings included in the original submission. 
 
1.6.1.1.1   Fire Protection/Detection As-Built Drawings 
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The fire protection/detection as-built drawings will be a finalized version of 
the fire protection/detection shop drawings.  The Contractor shall submit 
these as-built drawings on full-size mylar sheets. 
 
1.6.1.2   Submittals of preliminary and final as-built drawings shall be as 
outlined: 
 
1.6.1.2.1   Delivery Orders Having Multiple Items of Work 
 
A copy of the preliminary as-built drawings which the Contractor has 
reproduced from the approved preliminary as-built drawing sepias, shall be 
furnished to the Contracting Officer's representative at the time of the final 
inspection on each interim item of work. 
 
1.6.1.2.2   Delivery Orders Having a Single Item of Work and the 
Chronologically Last Item of Work on Contracts Having Multiple Items of Work 
 
At the time of final inspection on the last/only item of work, the Contractor 
shall deliver a copy of the approved preliminary as-built drawing sepias and 
blue lines to the Contracting Officer's representative. 
 
1.6.1.2.3   All Delivery Orders, Final As-Built Drawings 
 
Final as-built drawing submittal requirements are as stated later in this 
specification. 
 
1.6.2   Preliminary As-Built Drawings 
 
The Contractor shall mark up both a sepia set and a blue line set of prints to 
show as-built conditions.  These two sets, hereafter called preliminary 
as-built drawings, or singly, sepias or blue lines, shall be kept current and 
available on the jobsite at all times, except as noted below.  A member of the 
Contractor's Quality Control Organization shall be assigned responsibility for 
the maintenance and currency of preliminary as-built drawings.  This 
assignment and any reassignment of duties concerning the maintenance of the 
as-built drawings shall be promptly reported to the Contracting Officer's 
representative for his approval.  All changes from the contract plans that are 
made in the work or additional information that might be uncovered in the 
course of construction, including uncharted utilities, shall be accurately and 
neatly recorded as they occur by means of details and notes.  All changes 
and/or required additions to the preliminary as-built drawings shall be 
clearly identified in a color contrasting to blue and which is compatible with 
reproduction of the preliminary as-built sepias.  During periods when the 
sepias are being copied and are therefore not available at the jobsite, the 
Contractor shall continue posting all required data to the blue lines.  The 
Contractor shall minimize the time that the sepias are away from the jobsite 
and he shall update them with all as-built data immediately upon their return. 
The sepias and blue lines will be jointly inspected for accuracy and 
completeness by the Contracting Officer's representative and the assigned 
representative of the Contractor's Quality Control Organization prior to 
submission of each monthly pay estimate.  (See paragraph Withholding for 
Preliminary As-Builts.) The as-built drawings shall show the following 
information, but not be limited thereto. 
 
The Contractor shall mark up copies of the drawings attached in the 
specifications to show as-built conditions.  These copies hereafter called 
preliminary as-built drawings, shall be kept current and available on the 
jobsite at all times, except as noted below.  A member of the Contractor's 
Quality Control Organization shall be assigned responsibility for the 
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maintenance and currency of preliminary as-built drawings.  This assignment 
and any reassignment of duties concerning the maintenance of the as-built 
drawings shall be promptly reported to the Contracting Officer's 
representative for his approval.  All changes from the contract plans that are 
made in the work or additional information which might be uncovered in the 
course of construction, including uncharted utilities, shall be accurately and 
neatly recorded as they occur by means of details and notes.  All changes 
and/or required additions to the preliminary as-built drawings shall be 
clearly identified in red.  The marked up drawings will be jointly inspected 
for accuracy and completeness by the Contracting Officer's representative and 
the assigned representative of the Contractor's Quality Control Organization 
prior to submission of each monthly pay estimate.  (See paragraph Withholding 
for Preliminary As-Builts.)  The as-built drawings shall show the following 
information, but not be limited thereto. 
 
1.6.2.1   The location and description of any utility lines or other 
installation of any kind or description known to or found to exist within the 
construction area.  The location of exterior utilities includes actual 
measured horizontal distances from utilities to permanent facilities/ 
features.  These measurements shall be within an accuracy range of 6 inches 
and shall be shown at sufficient points to permit easy location of utilities 
for future maintenance purposes.  Measurements shall be shown for all change 
of direction points and all surface or underground components such as valves, 
manholes, drop inlets, cleanouts, meter, etc.  The general depth range of each 
underground utility line shall be shown (i.e., 1 to 1.2 meters (3 to 4 feet) 
in depth).  The description of exterior utilities includes the actual 
quantity, size, and material of utility lines. 
 
1.6.2.1.1   The location and dimensions of any changes within the building or 
structure. 
 
1.6.2.1.2   Correct grade or alignment of roads, structures or utilities if 
any changes were made from contract plans. 
 
1.6.2.1.3   Correct elevations if changes were made in site grading. 
 
1.6.2.1.4   Changes in details of design or additional information obtained 
from working drawings specified to be prepared and/or furnished by the 
Contractor including but not limited to fabrication, erection, installation 
plans and placing details, pipe sizes, insulation material, dimensions of 
equipment foundations, etc. 
 
1.6.2.1.5   The topography and grades of all drainage installed or affected as 
a part of the project construction. 
 
1.6.2.1.6   Options 
 
Where contract drawings or specifications allow options, only the option 
selected for construction shall be shown on the as-built drawings. 
 
1.6.2.2   As part of the prefinal inspection for each item of work, the 
preliminary as-built drawings will be reviewed.  They must comply with this 
specification prior to scheduling the final inspection, and/or prior to 
substantial completion of the item of work. 
 
1.6.2.3   Preliminary As-Built Drawing Final Submittal 
 
Prior to scheduling the final acceptance inspection of the last/only bid 
schedule item of work, the preliminary as-built drawings shall be completed 
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and delivered to the Contracting Officer's representative for his review and 
approval.  If upon review, the drawings are found to contain errors and/or 
omissions, they will be returned to the Contractor for corrections.  Failure 
of the Contractor to make timely delivery of the preliminary as-built drawings 
on any/all items of work will be cause for the Government to delay substantial 
completion, and to assess liquidated damages in accordance with the terms and 
conditions of the contract. 
 
1.6.2.4   Withholding for Preliminary As-Built Drawings 
 
Failure by the Contractor to maintain current and satisfactory preliminary 
as-built drawings in accordance with these requirements will result in 
withholding from progress payments an amount determined by the Contracting 
Officer's authorized representative as the value of the subject as-built 
drawings, and will indicate this unearned amount on monthly payment estimates 
until the Contractor has fulfilled the contract requirements. 
 
1.6.3   Final As-Built Information 
 
Upon approval of the preliminary as-built drawings, the Contracting Officer 
will furnish the Contractor the approved blue lines and the original set of 
contract drawings or tracings and the computer generated graphics files (CADD 
files) of the contract drawings.  The CADD files will be provided to the 
Contractor in Intergraph Microstation Version 5 format.  CADD files will be 
delivered to the Contractor on one of the following types of media:  90 
megabyte Bernoulli disk; up to 10, 89 mm (3-1/2-inch) floppy disks in DOS 5 
format using PKZIP compression; 2.3 gigabyte 8mm cartridge tape using scpio or 
cpio and CLIX Unix format; or 9-track tape using VAX tape backup.  The 
Contractor shall provide the Contracting Officer, upon approval of the 
preliminary as-built drawings, the preferred media on which to copy the CADD 
files.  The Contractor will then modify these original drawings or tracings 
and CADD files as may be necessary to correctly show all the features of the 
project as it was constructed by bringing the contract set into agreement with 
the preliminary as-built drawings, including adding additional drawings and 
CADD files as may be necessary.  The original drawings or tracings and CADD 
files are part of the permanent records of this project and the Contractor 
shall be responsible for the protection and safety thereof until returned to 
the Contracting Officer.  Any drawings or tracings or CADD files damaged or 
lost by the Contractor shall be satisfactorily replaced by the Contractor at 
his expense.  If additional drawings are required, they shall be prepared on 
blank sheets furnished by the Government and added to the CADD files. 
 
Upon approval of preliminary as-built drawings, the Contractor shall modify 
the original drawings or tracings and CADD files as may be necessary to 
correctly show all the features of the project as it was constructed by 
bringing the contract set into agreement with the preliminary as-built 
drawings, including adding additional drawings and CADD files as may be 
necessary.  The original drawings or tracings and CADD files are part of the 
permanent records of this project and the Contractor shall be responsible for 
the protection and safety thereof until returned to the Contracting Officer.  
Any drawings or tracings or CADD files damaged or lost by the Contractor shall 
be satisfactorily replaced by the Contractor at his expense.  If additional 
drawings are required, they shall be prepared on blank sheets furnished by the 
Government and added to the CADD files. 
 
1.6.3.1   Final Revisions 
 
When final revisions have been completed, each drawing and CADD file shall be 
lettered with the words "DRAWING OF WORK AS-BUILT" in letters at least 3/16" 
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high placed below the title block between the border and the trim line.  The 
date of completion and the words "REVISED AS-BUILT" shall be placed in the 
revision block above the latest existing revision notation. 
 
1.6.3.2   Title Blocks 
 
The title block to be used for any new as-built drawings shall be similar to 
that used on the original drawings. 
 
1.6.3.3   Submittal Requirements 
 
The Contractor shall submit to the Contracting Officer the final as-built 
drawings, consisting of two sets of corrected CADD files in Intergraph 
Microstation version 5 format, one for the District and one for the user on 
the media determined by the Contracting officer; the approved preliminary blue 
lines; and all required reproduced items.  All paper prints, reproducible 
drawings, CADD files, and microfilms will become the property of the 
Government upon final approval.  Failure to submit as-built information as 
required herein shall be cause for withholding payment due the Contractor for 
as-built drawings under this contract and for assessment of the specified 
liquidated damages.  Approval and acceptance of final as-built information 
shall be accomplished before final payment is made to the Contractor. 
 
1.6.3.4   Payment for Final As-Built Drawings 
 
A fixed price for as-built drawings will be agreed upon in the individual Task 
Orders.  Payment for the performance of the work outlined above will be made 
after its acceptance by the Contracting Officer. 
 
1.7   OMITTED 
 
1.8   ADDITIONAL WARRANTY REQUIREMENTS 
 
1.8.1   Performance Bond 
 
It is understood that the Contractor's Performance Bond will remain effective 
throughout the life of all warranties and warranty extensions.  This paragraph 
is applicable to the Contractor's Warranty of Construction only and does not 
apply to manufacturer's warranties on equipment, roofing, and other products. 
 
  a.  In the event the Contractor or his designated representative fails to 
commence and diligently pursue any work required under clause WARRANTY OF 
CONSTRUCTION of Section 00800 within a reasonable time after receipt of 
written notification pursuant to the requirements thereof, the Contracting 
Officer shall have a right to demand that said work be performed under the 
Performance Bond by making written notice on the surety.  If the surety fails 
or refuses to perform the obligation it assumed under the Performance Bond, 
the Contracting Officer shall have the work performed by others, and after 
completion of the work, shall make demand for reimbursement of any or all 
expenses incurred by the Government while performing the work, including, but 
not limited to administrative expenses. 
 
  b.  Warranty repair work which arises to threaten the health or safety of 
personnel, the physical safety of property or equipment, or which impairs 
operations, habitability of living spaces, etc., will be handled by the 
Contractor on an immediate basis as directed verbally by the Contracting 
Officer or his authorized representative.  Written verification will follow 
verbal instructions.  Failure of the Contractor to respond as verbally 
directed will be cause for the Contracting Officer or his authorized 
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representative to have the warranty repair work performed by others and to 
proceed against the Contractor as outlined in the paragraph a. above. 
 
1.8.2   Pre-Warranty Conference 
 
Prior to contract completion and at a time designated by the Contracting 
Officer or his authorized representative, the Contractor shall meet with the 
Contracting Officer to develop a mutual understanding with respect to the 
requirements of the clause WARRANTY OF CONSTRUCTION of Section 00800.  
Communication procedures for Contractor notification of warranty defects, 
priorities with respect to the type of defect, reasonable time required for 
Contractor response, and other details deemed necessary by the Contracting 
Officer or his authorized representative for the execution of the construction 
warranty shall be established/reviewed at this meeting. 
 
In connection with these requirements and at the time of the Contractor's 
quality control completion inspection, the Contractor will furnish the name, 
telephone number and address of a licensed and bonded company which is 
authorized to initiate and pursue warranty work action on behalf of the 
Contractor.  This single point of contact will be located within the local 
service area of the warranted construction, will be continuously available, 
and will be responsive to Government inquiry on warranty work action and 
status.  This requirement does not relieve the Contractor of and of his 
responsibilities in connection with the clause WARRANTY OF CONSTRUCTION of 
Section 00800. 
 
1.8.3   Equipment Warranty Identification Tags 
 
The Contractor shall provide warranty identification tags on all equipment 
installed under this contract.  Tags and installation shall be in accordance 
with the requirements of paragraph EQUIPMENT WARRANTY IDENTIFICATION TAGS. 
 
1.9   EQUIPMENT WARRANTY IDENTIFICATION TAGS 
 
1.9.1   General Requirements 
 
The Contractor shall provide warranty identification tags on all Contractor- 
and Government-furnished equipment which he has installed. 
 
1.9.1.1   Tag Description and Installation 
 
The tags shall be similar in format and size to the exhibits provided by this 
specification, they shall be suitable for interior and exterior locations, 
resistant to solvents, abrasion, and to fading caused by sunlight, 
precipitation, etc.  These tags shall have a permanent pressure sensitive 
adhesive back, and they shall be installed in a position that is easily (or 
most easily) noticeable.  Contractor furnished equipment that has differing 
warranties on its components will have each component tagged. 
 
1.9.1.2   Sample Tags 
 
Sample tags shall be submitted to the Contracting Officer's authorized 
representative for his review and approval.  These tags shall be filled out 
representative of how the Contractor will complete all other tags. 
 
1.9.1.3   Tags for Warranted Equipment 
 
The tag for this equipment shall be similar to the following.  Exact format 
and size will be as approved by the Contracting Officer's authorized 
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representative.  The Contractor warranty expires (warranty expiration date) 
and the final manufacturer's warranty expiration dates will be determined as 
specified by the clause WARRANTY OF CONSTRUCTION of Section 00800. 
 
 EQUIPMENT WARRANTY 
 
 CONTRACTOR FURNISHED EQUIPMENT 

 
MFG ___________________ MODEL NO. ________________________ 

 
SERIAL NO. _______________________________________________ 
 
CONTRACT NO. _____________________________________________ 
 
CONTRACTOR NAME __________________________________________ 
 
CONTRACTOR WARRANTY EXPIRES ______________________________ 
 
MFG WARRANTY(IES) EXPIRE _________________________________ 

 
 
 EQUIPMENT WARRANTY 
 GOVERNMENT-FURNISHED EQUIPMENT 
 

MFG ___________________ MODEL NO. ________________________ 
SERIAL NO. _______________________________________________ 
 
CONTRACT NO. _____________________________________________ 
 
DATE EQUIP PLACED IN SERVICE _____________________________ 
 
MFG WARRANTY(IES) EXPIRE _________________________________ 
 

1.9.1.4   Duplicate Information 
 
If the manufacturer's name (MFG), model number and serial number are on the 
manufacturer's equipment data plate and this data plate is easily found and 
fully legible, this information need not be duplicated on the equipment 
warranty tag. 
 
1.9.2   Execution 
 
The Contractor will complete the required information on each tag and install 
these tags on the equipment by the time of and as a condition of final 
acceptance of the equipment.  The Contractor will schedule this activity in 
the Contractor progress reporting system.  The final acceptance inspection is 
scheduled based upon notice from the Contractor, thus if the Contractor is at 
fault in this inspection being delayed, the Contractor will, at his own 
expense, update the in-service and warranty expiration dates on these tags. 
 
1.9.3   Payment 
 
The work outlined above is a subsidiary portion of the contract work, and has 
a value to the Government approximating 5 percent of the value of the 
Contractor furnished equipment.  The Contractor will assign up to that amount, 
as approved by the Contracting Officer's authorized representative. 
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1.9.4   Equipment Warranty Tag Replacement 
 
Under the terms of this contract, the Contractor's warranty with respect to 
work repaired or replaced shall run for 1 year from the date of repair or 
replacement.  Such activity shall include an updated warranty identification 
tag on the repaired or replaced equipment.  The tag shall be furnished and 
installed by the Contractor, and shall be identical to the original tag, 
except that the Contractor's warranty expiration date will be 1 year from the 
date of acceptance of the repair or replacement. 
 
1.10   INVENTORY OF CONTRACTOR FURNISHED AND INSTALLED EQUIPMENT 
 
The Contractor shall develop and maintain an up-to-date list of all equipment 
installed under this contract.  The list shall include but not be limited to 
equipment that require electrical power or fuel, or may require removal or 
replacement such as AHU's, fans, air conditioners, compressors, condensers, 
boilers, thermal exchangers, pumps, cooling towers, tanks, fire hydrants, 
sinks, water closets, lavatories, urinals, shower stalls, and any other large 
plumbing fixtures, light fixtures, etc.  The list shall be reviewed 
periodically by the Government to insure completeness and accuracy.  Partial 
payment will be withheld for equipment not incorporated in the list.  Final 
list shall be turned over to the authorized representative of the Contracting 
Officer at the time of Contractor's quality control completion inspection. 
 
1.10.1   Equipment Data 
 
List shall include on each item as applicable:  Description, Manufacturer, 
Model or Catalog No., Serial No., Input (power voltage, BTU, etc.), Output 
(power, voltage, BTU, tons, etc.).  Size or Capacity (tanks), and net 
inventory costs; any other data necessary to describe item and shall list all 
warrantors and warranty periods for each item of equipment. 
 
1.11   INVENTORY OF CONTRACTOR FURNISHED AND INSTALLED EQUIPMENT 
 
A list of equipment or units of equipment that require electrical power or 
fuel, or may require removal or replacement such as AHU's, fans, air 
conditioners, compressors, condensers, boiler, thermal exchangers, pumps, 
cooling towers, tanks, fire hydrants, sinks, water closets, lavatories, 
urinals, shower stalls, and any other large plumbing fixtures, light fixtures, 
etc., shall be made and kept up to date as installed.  The list shall be 
reviewed periodically by the Government to insure completeness and accuracy.  
Partial payment will be withheld for equipment not incorporated in the list.  
List shall include on each item as applicable:  Description, Manufacturer, 
Model or Catalog No., Serial No., Input (power, voltage, BTU, etc.), Output 
(power, voltage, BTU, tons, etc.), Size or Capacity (tanks), and net inventory 
costs; any other data necessary to describe item and shall list all warrantors 
and warranty periods for each item of equipment.  Final list shall be turned 
over to the authorized representative of the Contracting Officer at the time 
of the Contractor's quality control completion inspection. 
 
1.12   INVENTORY OF GOVERNMENT-FURNISHED CONTRACTOR-INSTALLED EQUIPMENT 
(GF/CI) 
 
A list of all GFE shall be developed for each task order under which GFE is 
furnished to the Contractor; and updated as necessary to reflect Task Order 
changes.  Equipment items will be as defined under inventory of Contractor 
furnished equipment above and the list shall include, on each item, as 
applicable, the same information.  The final list shall be turned over to the 
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Contracting Officer's representative, at the time of the Contractor's quality 
control inspection. 
 
PART 2 -PRODUCTS (Not Applicable) 
 
PART 3 -EXECUTION (Not Applicable) 
 
 -- End of Section -- 



(Revised by Amendment No. 0006) 

SCOPE OF WORK 
APRIL 16, 2004 

 
TASK ORDER FOR CONSTRUCTION OF MISCELLANEOUS IMPROVEMENTS 

RICHARD B. RUSSELL PROJECT 
ELBERTON, GEORGIA 

 
1. TITLE:  Miscellaneous improvements. 
 
2. DESCRIPTION OF WORK:  Perform the following improvements at the Richard B. Russell Project, in 
accordance with details and specifications.  Work includes painting six (6) metal buildings on the project, 
replacing outdoor lighting in the vicinity of the Project Office, and replacing gutters and downspouts at the 
Project Office. 
 
3. PERFORMANCE PERIOD:  100 Calendar Days 
 
4. CONTRACTOR REQUIREMENTS:   
 
     A. Before task order award: 
          [X]    FRP0003 – Site Survey Proposal 
          [X]    FRP0008 – Negotiations 
 
     B. After task order award: 
          [X]   FRP0001 – Site Safety and Health Plan 
          [X]   FRP0002 – Quality Control Program 
          [X]   FRP0007 – Work Plan 
          [X]   FRP0009 - Pre-Remediation Action Conference 
          [X]   FRP0010 – Work Schedule 
          [X]   FRP0011 - Weekly Progress Report 
           
     C. After construction completion, prior to final payment: 
          None 
          
5. GOVERNMENT-FURNISHED ITEMS/WORK:  None 
 
6. INTERFACE WITH GOVERNMENT PERSONNEL:  Access to and from the site shall be coordinated 
through the Russell Area Office. 
 
7. WAGE DETERMINATION:  The applicable wage determination for Elbert County, Georgia, shall 
apply. 
 
8. LIQUIDATED DAMAGES:  The Contractor shall be assessed the amount of $376.78 liquidated 
damages per project, per calendar day, for failure to complete the prescribed work within the performance 
period stated in paragraph 3, above. 
*6 
9. ENCLOSURES: 
     A. DETAILS OF IMPROVEMENTS 
     B. SPECIFICATIONS: 
          SECTION 07600A, SHEET METAL, GENERAL 
          SECTION 09900, PAINTS AND COATINGS 
          LIGHTING SPECIFICATIONS 
     C. DRAWINGS:   
          CD-RR-01, LIGHT POLE INSTALLATION DETAILS 
          CD-RR-02, RICHARD B. RUSSELL PROJECT 
 

END OF SCOPE 



Work Item Unit Qty Labor Equipment Material TOTAL

GUTTER AND DOWNSPONT REPLACEMENT $0.00

     Remove gutters and downspouts $0.00

     Provide and install new gutters $0.00

     Provide and install new downspouts $0.00

     Provide and install gutter protector $0.00

LIGHT REPLACEMENT $0.00

     Remove lights $0.00

     Provide and install new lights $0.00

REPAIR AND PAINT BUILDINGS $0.00

     Repair buildings $0.00

     Prepare and Paint Bldg. No. 428-01 $0.00

     Prepare and Paint Bldg. No. 428-02 $0.00

     Prepare and Paint Bldg. No. 428-03 $0.00

     Prepare and Paint the Hazardous Mtls. Storage Shed $0.00

     Prepare and Paint the Pole Barn $0.00

     Prepare and Paint the Bryant Building $0.00

$0.00

TOTAL DIRECT COSTS $0.00 $0.00 $0.00 $0.00

Field Overhead _____% #VALUE!

Field Overhead on Subcontract Work Total Subcontracts __________ _____%

Home Office Overhead _____% #VALUE!

TOTAL COSTS #VALUE!

Profit _____%

Bond Premium _____%

TOTAL PROPOSED FEE #VALUE!

NOTES: 
1. Attach Subcontractor quotes and reference applicable work item.

MISCELLANEOUS IMPROVEMENTS, RICHARD B. RUSSELL PROJECT (TASK ORDER)

CONTRACT DACA21-XX-D-00XX

OFFEROR FEE PROPOSAL



(Revised by Amendment No. 0006) 

DETAILS OF THE WORK (amended) 
 

REMOVE AND PREPLACE RAIN GUTTERS, 
REMOVAL AND REPLACE LIGHTS, AND 

PREPARE AND PAINT BLDGS 
 

 
     Provide all labor, equipment, and materials to perform the work listed below at the 
Richard B. Russell Project, Elberton, Georgia. 
*6   
1. Provide and Install Rain Gutters  
 
The Contractor shall, at the Richard B. Russell Project Office: 

a. Remove and replace the existing guttering and downspouts with new gutters 
and downspouts, as described below. 

b. Provide and install additional guttering and downspouts, at the two locations 
adjacent to the Visitor Entrance, as shown on Drawing CD-RR-02.  

c. Provide and install guards to prevent leaves and pine straw from clogging the 
gutters, on all new guttering.  

*6 
The new gutters and downspouts shall be seamless aluminum, suited for commercial 
application, and shall meet all the requirements of specifications section 07600A, 
“SHEET METALWORK, GENERAL,” and shall be similar to the existing gutters in size 
and configuration.  The existing gutters are painted steel, approximately 7.5 inches across 
the top, 6 inches tall, and 5.5 inches across the base. The existing downspouts are steel, 
with a cross-sectional area of 4 inches x 6 inches.  The new guttering shall have water-
handling capacity equal to or greater than the existing guttering.  The new gutters shall 
have a baked-on finish, color-coordinated with the building trim stain. The existing stain 
color is a Pittsburg Paints SG-44 “Mountain Spruce.”  The guards for the gutters shall 
have a color similar to that of the new guttering.   
*6 
There are 12 downspouts, at locations shown and identified numerically on Drawing 
CD-RR-02, to be installed as follows: 

a. One downspout (No.1) shall be tied into the current underground drainage system 
      by approximately 6 ft. of corrugated PVC pipe, provided and installed by the  

           Contractor. 
b. Six downspouts (Nos. 2, 3, 4, 5, 9, and 12) shall be tied into the existing under-  
      ground drainage system.  
c. One downspout (No. 8) shall be tied into a new 6-in. diameter corrugated PVC 
      pipe, to be provided and installed (buried) by the Contractor.  This underground  
      pipe shall be approximately 25 ft. in length, with approximately 6 inches of fall  
      (slope) per 10 ft. of pipe.  
d. Three downspouts (Nos. 6, 10, and 11) will end near grade and have a  
      commercial grade water diffuser provided and installed by the Contractor.  
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e. The new downspout (No. 7) for the guttering along the overhang at the 
Visitor Entrance shall be relocated to the opposite (east) end of the gutter.  
The discharge shall be tied to the underground pipe in Item c. above by 
means of a buried 6-in corrugated PVC pipe, with a tee for cleanout access. 

*6 
      2.   Provide and Install Lights 

 
The Contractor shall remove eighteen (18) existing light poles and lighting fixtures, 
provide and install fifteen (15) new poles and lighting fixtures, in accordance with the 
Lighting Specification, and permanently splice existing wiring at 10 abandoned 
light locations, at the parking area and grounds in the vicinity of the Richard B. 
Russell Project Office.  Thirteen (13) of the new lights will replace abandoned-
light locations, and existing direct-burial wiring will provide the power.  Two (2) 
new lights will be installed at new light locations, where the Contractor will be 
responsible for the delivery of power to each light.  The lighting fixtures shall be 
enclosed in aluminum and mounted on aluminum poles suited for commercial 
application. The finish, for the fixtures and poles shall be dark bronze polyester 
powder. The Contractor shall provide all wiring, suitable for outdoor and direct 
burial application, required to accomplish the installations.  The Contractor shall 
install concrete bases for each lighting fixture to meet the requirements of Drawing 
No. CD-RR-01.  Splices shall be accomplished using wire nuts and encapsulating 
each splice with a resin (epoxy) kit.  Each splice location shall be identified with 
burial marking tape, installed in accordance with industry standards.   

*6 
      3.   Paint Buildings 

 
Clean, repair, and paint the metal buildings, skins (siding) and roofs, in the OP-
SH/CD-RR Compound - Buildings Nos. 428-01, 428-02, 428-03, the “Hazardous 
Material” Storage Shed, and the Pole Barn - and the “Bryant Building,” which is 
located in the storage area across Russell Dam Drive from the Russell Project Office.   
*6 
Note:  There is no available source of water at the site of the Bryant Building. 
 
The color identification for these buildings (siding, roofs, vents, and doors) is Federal 
Paint Number 24449.   
*6 
Surface preparation - cleaning and recoating - of all the buildings to be painted shall 
be performed in accordance with attached specification, Section 09900, “PAINTS 
AND COATINGS,” and the paint manufacturer’s recommendations.   

     As a further part of the preparation for painting, the Contractor shall: 
a. Spot-paint bare metal. 
b. Remove the abandoned electrical box, conduit, and supports at the rear of 

Bldg. No. 428-01, and plug or patch the resulting holes. 
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c. Remove the small exhaust fan in the back wall of Building No. 428-03, and  
      plug the resulting hole.  
d. Plug or repair (patch) all holes in the siding, using materials identical or at 

least similar to the existing metal skins of the buildings, or other suitable 
material for plugging holes.  The final work product shall be as consistent 
as possible in appearance across all areas of repair. 

e. Trim the bottom of the existing siding, of the front and rear walls of the 
two wash bays in Bldg. 428-03, to match the existing siding along the end-
wall of the wash area.  Bracing shall be added to the bottom of the 
shortened siding, similar to that in place (existing) along the end wall. 

  *6 
     Walking on the roofs of any of the buildings is prohibited. Care must be taken during 
     the cleaning and painting operations, to assure that none of the seal washers under the  
     fasteners are destroyed and/or washed away. 
*6 
     Holes around conduit penetrating the siding of the buildings shall be sealed                                        
     (caulked) after painting is completed. 
 

 
 
 
 
 

END OF AMENDED DETAILS 
 
 
 

Amended April 20, 2004 



 
GENERAL DECISION: GA20030063 GA63  
 
Date: June 13, 2003 
General Decision Number: GA20030063 
 
 Superseded General Decision No. GA020063 
 
 State: Georgia 
 
 Construction Type: 
 BUILDING 
 
 County(ies): 
 ELBERT             MORGAN              WALTON 
 GREENE             OGLETHORPE 
 
 BUILDING CONSTRUCTION PROJECTS (does not include residential 
 construction consisting of single family homes and apartments up 
 to and including 4 stories) 
 
 Modification Number     Publication Date 
           0                               06/13/2003 
 
COUNTY(ies): 
ELBERT             MORGAN              WALTON 
GREENE             OGLETHORPE 
 
 SUGA1031A  05/18/1990 
                                                                                     Rates          Fringes 
AIR CONDITIONING & HEATING MECHANIC    6.10 
BRICKLAYER                                  8.00 
CARPENTER                                         6.20 
CEMENT MASON                                      6.00 
DRYWALL FINISHER                                7.50 
DRYWALL HANGER                                   7.50 
ELECTRICIAN                                       5.83 
INSULATION INSTALLER                           5.39 
LABORERS: 
  Unskilled                                      5.15 
  Asphalt raker                                   5.15 
  Pipelayer                                     5.15 
LATHER                                      6.50 
PAINTER                                         6.64 
PLASTERER                                      6.50 
PLUMBER & PIPEFITTER                                6.94 



POWER EQUIPMENT OPERATORS: 
  Asphalt spreader                                 5.15 
  Backhoe                                        5.56 
  Bulldozer                                         6.25 
  Front end loader                                 5.15 
  Tractor                                           5.15 
ROOFER                                             5.15 
SHEET METAL WORKER                                6.09 
SOFT FLOOR LAYER & CARPET LAYER              5.15 
TILE SETTER                                        6.75 
TRUCK DRIVER                                       5.15 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing operation 
to which welding is incidental. 
===============================================================
= 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29 CFR 5.5(a)(1)(ii)). 
---------------------------------------------------------------- 
In the listing above, the "SU" designation means that rates 
listed under that identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
      WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can 
 be: 
 
* an existing published wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Division letter setting forth a 
  position on a wage determination matter 
* a conformance (additional classification and rate) 
  ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program.  If the response from this initial 



contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the Branch 
of Construction Wage Determinations.  Write to: 
 
     Branch of Construction Wage Determinations 
     Wage and Hour Division 
     U. S. Department of Labor 
     200 Constitution Avenue, N. W. 
     Washington, D. C.  20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
          Wage and Hour Administrator 
          U.S. Department of Labor 
          200 Constitution Avenue, N. W. 
          Washington, D. C.  20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage payment 
data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative Review 
Board (formerly the Wage Appeals Board). Write to: 
 
          Administrative Review Board 
          U. S. Department of Labor 
          200 Constitution Avenue, N. W. 
          Washington, D. C.  20210 
 
4.) All decisions by the Administrative Review Board are final. 
            END OF GENERAL DECISION 
 



                                              CEGS-01330/S (September 2000)

SECTION 01330

SUBMITTAL PROCEDURES
09/00

PART 1   GENERAL
1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

SD-02 Shop Drawings

SD-03 Product Data

SD-04 Samples

SD-05 Design Data

SD-06 Test Reports

SD-07 Certificates

SD-08 Manufacturer's Instructions

SD-09 Manufacturer's Field Reports

SD-10 Operation and Maintenance Data

SD-11 Closeout Submittals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
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Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not used)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor shall maintain a submittal 
register for the project in accordance with Section 01312 RESIDENT 
MANAGEMENT SYSTEM (RMS).
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3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional 10 calendar days shall be 
allowed and shown on the register for review and approval of submittals for 
food service equipment and refrigeration and HVAC control systems.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) included in Attachment 1 to 
Section 00800 shall be used for submitting both Government approved and 
information only submittals in accordance with the instructions on the 
reverse side of the form.  These forms will be furnished to the Contractor. 
 This form shall be properly completed by filling out all the heading blank 
spaces and identifying each item submitted.  Special care shall be 
exercised to ensure proper listing of the specification paragraph and/or 
sheet number of the contract drawings pertinent to the data submitted for 
each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Procedures

The Contractor shall be responsible for the scheduling and control of all 
submittals.  The Contractor is responsible for confirming that the 
submittal register includes all submittals required by the contract 
documents.

In addition to those items listed on ENG Form 4288, the Contractor will 
furnish submittals for any deviation from the plans or specifications.  The 
scheduled need dates must be recorded on the document for each item for 
control purposes and critical items must be tied to the Contractor's 
approved schedule where applicable.

The Contractor will submit to the Contracting Officer for approval a 
minimum of five copies of all G/RE (Resident/Area Office Review), G/ED 
(Engineering Division Review) or G/AE (Architect-Engineer Review) level 
submittals.  Three copies of all FIO level submittals will be provided.  
The number of copies of submittals specified in this portion of the 
contract shall be complied with in lieu of four copies as specified by FAR 
52.236-21.

For those contracts requiring Network Analysis System (NAS), the Contractor 
will schedule on the NAS critical items of equipment submittals and 
procurement activities which will, or have the potential to, significantly 
impact project completion.  The inclusion or exclusion of critical items 
shall be subject to the approval of the Contracting Officer.

Where ENG Form 4025 must be submitted prior to approval of the Construction 
Progress Schedule, the Contractor shall submit an initial annotated ENG 
Form 4288 upon which dates for submittal, approval and delivery of 
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procurement items shall be included for the first 60 days of the work.  
Upon approval of the Construction Progress Schedule, or no later than 60 
days after Notice to Proceed, the Contractor shall submit final annotated 
copies of ENG Form 4288.  Dates shall be coordinated with the approved 
Construction Progress Schedule to logically interface with the sequence of 
construction.  Critical item numbers will be shown on the listing if NAS is 
required.

Furnishing the schedule shall not be interpreted as relieving the 
Contractor of his obligation to comply with all the specification 
requirements for the items on the schedule.  Contractor's Quality Control 
representative shall review the listing at least every 30 days and take 
appropriate action to maintain an effective system.  The Contractor shall 
furnish a list each 30 days of all submittals on which either Government's 
or Contractor's action is past due.  He shall also furnish revised due 
dates in those cases when the original submittal schedule is no longer 
realistic.  This monthly list of delayed items shall also be annotated by 
the Contractor to show what corrective action he is taking with regard to 
slippages in submittal schedule which are attributable to actions by him, 
his subcontractors, or suppliers.

The Contractor shall provide a complete updated submittal register 
indicating the current status of all submittals when requested by the 
Contracting Officer in order to assure himself the schedule is being 
maintained.

The Contractor shall certify that each submittal is correct and in strict 
conformance with the contract drawings and specifications.  All submittals 
not subject to the approval of the Contracting Officer will be submitted 
for information purposes only.

No Corps of Engineers action will be required prior to incorporating these 
items into the work, but the submittal shall be furnished to the 
Area/Resident Engineer not less than 2 weeks prior to procurement of 
Contractor certified material, equipment, etc.

These Contractor approved submittals will be used to verify that material 
received and used in the job is the same as that described and approved and 
will be used as record copies.  All samples of materials submitted as 
required by these specifications shall be properly identified and labeled 
for ready identification, and upon being certified by the Contractor and 
reviewed by the Contracting Officer, shall be stored at the site of the 
work for job site use until all work has been completed and accepted by the 
Contracting Officer.  Delegation of this approval authority to Contractor 
Quality Control does not relieve the Contractor from the obligation to 
conform to any contract requirement and will not prevent the Contracting 
Officer from requiring removal and replacement of construction not in 
contract conformance; nor does it relieve the Contractor from the 
requirement to furnish "samples" for testing by the Government Laboratory 
or check testing by the Government in those instances where the technical 
specifications so prescribe.

Contractor certified drawings will be subject to quality assurance review 
by the Government at any time during the duration of the contract.  No 
adjustment for time or money will be allowed for corrections required as a 
result of noncompliance with plans and specifications.

Submittals Requiring Government Approval (G/ED Level, G/RE Level or G/AE 
level).  Where the review authority is designated to the Government, the 
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Contractor is required to sign the certification on ENG Form 4025 in the 
box beside the remarks block in Section I.  The Government will code the 
items in block h and sign the approval action block in Section II as the 
approving authority.

Operating and Maintenance Instructions.  Six complete sets of instructions 
containing the manufacturer's operating and maintenance instructions for 
each piece of equipment shall be furnished.  Each set shall be permanently 
bound and shall have a hard cover.  One complete set shall be furnished at 
the time test procedures are submitted.  Remaining sets shall be furnished 
before the contract is completed.  The following identification shall be 
inscribed on the covers:  The words "OPERATING AND MAINTENANCE 
INSTRUCTIONS," name and location of the facility, name of the Contractor, 
and contract number.  Fly sheets shall be placed before instructions 
covering each subject.  Instruction sheets shall be approximately 8-1/2 by 
11 inches, with large sheets of drawings folded in.  Instructions shall 
include but are not limited to:

  (1)  System layout showing piping, valves and controls;

  (2)  Approved wiring and control diagrams;

  (3)  A control sequence describing startup, operation and shutdown;

  (4)  Operating and maintenance instructions for each piece of equipment, 
including lubrication instructions and troubleshooting guide; and

  (5)  Manufacturer's bulletins, cuts and descriptive data; parts lists and 
recommended parts.

3.5.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Four copies of the submittal will be retained by the 
Contracting Officer and one copy of the submittal will be returned to the 
Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
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Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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Task Order for Construction of Miscellaneous Improvements
Richard B. Russell Project, Elberton, GA

SECTION 07600A

SHEET METALWORK, GENERAL
11/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM B 209 (2000) Aluminum and Aluminum-Alloy Sheet 
and Plate

ASTM B 32 (1996) Solder Metal

ASTM D 226 (1997a) Asphalt-Saturated Organic Felt 
Used in Roofing and Waterproofing

INSECT SCREENING WEAVERS ASSOCIATION (ISWA)

ISWA IWS 089 (1990) Recommended Standards and 
Specifications for Insect Wire Screening 
(Wire Fabric)

SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)

SMACNA Arch. Manual (1993; Errata; Addenda Oct 1997) 
Architectural Sheet Metal Manual 

 
1.2   GENERAL REQUIREMENTS

Sheet metalwork shall be accomplished to form weathertight construction 
without waves, warps, buckles, fastening stresses or distortion, and shall 
allow for expansion and contraction.  Cutting, fitting, drilling, and other 
operations in connection with sheet metal required to accommodate the work 
of other trades shall be performed by sheet metal mechanics.  Application 
of bituminous strip flashing over various sheet metal items is covered in 
Section 07510 BUILT-UP ROOFING.  Installation of sheet metal items used in 
conjunction with roofing shall be coordinated with roofing work to permit 
continuous roofing operations.  Sheet metalwork pertaining to heating, 
ventilating, and air conditioning is specified in  other Section.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings
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Materials; FIO

  Drawings of sheet metal items showing weights, gauges or 
thicknesses; types of materials; expansion-joint spacing; 
fabrication details; and installation procedures.

1.4   DELIVERY, STORAGE, AND HANDLING

Materials shall be adequately packaged and protected during shipment and 
shall be inspected for damage, dampness, and wet-storage stains upon 
delivery to the jobsite.  Materials shall be clearly labeled as to type and 
manufacturer.  Sheet metal items shall be carefully handled to avoid 
damage.  Materials shall be stored in dry, ventilated areas until 
immediately before installation.

PART 2   PRODUCTS

2.1   MATERIALS

Lead, lead-coated metal, and galvanized steel shall not be used.  Any metal 
listed by SMACNA Arch. Manual for a particular item may be used, unless 
otherwise specified or indicated.  Materials shall conform to the 
requirements specified below and to the thicknesses and configurations 
established in SMACNA Arch. Manual.  Different items need not be of the 
same metal, except that if copper is selected for any exposed item, all 
exposed items shall be copper.

2.1.1   Accessories

Accessories and other items essential to complete the sheet metal 
installation, though not specifically indicated or specified, shall be 
provided.

2.1.2   Omitted
2.1.3   Omitted

2.1.4   Sealant

Unless otherwise specified, sealant shall be an elastomeric weather 
resistant sealant as specified in Section 07900 JOINT SEALING.

2.1.5   Fasteners

Fasteners shall be compatible with the fastened material and shall be the 
type best suited for the application.

2.1.6   Felt

ASTM D 226, Type I.

2.1.7   Omitted

2.1.8   Aluminum Alloy Sheet and Plate

ASTM B 209, [anodized [clear] [color [_____]]] [clad], form, alloy, and 
temper appropriate for use.
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2.1.9   Omitted
2.1.10   Omitted

2.1.11   Solder

ASTM B 32, 95-5 tin-antimony.

2.1.12   Omitted

2.1.13   Louver Screen

Type III aluminum alloy insect screening conforming to ISWA IWS 089.

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

Gutters and downspouts shall be designed and fabricated in conformance with 
SMACNA Arch. Manual; louvers shall be fabricated in conformance with SMACNA 
Arch. Manual and as indicated.  Unless otherwise specified or indicated, 
exposed edges shall be folded back to form a 1/2 inch hem on the concealed 
side, and bottom edges of exposed vertical surfaces shall be angled to form 
drips.  Bituminous cement shall not be placed in contact with roofing 
membranes other than built-up roofing.

3.2   EXPANSION JOINTS

Expansion joints shall be provided as [indicated] [specified in SMACNA 
Arch. Manual].  Expansion joints in continuous sheet metal shall be 
provided at 40 foot intervals for copper and stainless steel and at 32 foot 
intervals for aluminum, except extruded aluminum gravel stops and fasciae 
which shall have expansion joints at not more than 12 foot spacing.  Joints 
shall be evenly spaced.  An additional joint shall be provided where the 
distance between the last expansion joint and the end of the continuous run 
is more than half the required interval spacing.

3.3   PROTECTION OF ALUMINUM

Aluminum shall not be used where it will be in contact with copper or where 
it will contact water which flows over copper surfaces.  Aluminum that will 
be in contact with wet or pressure-treated wood, mortar, concrete, masonry, 
or ferrous metals shall be protected against galvanic or corrosive action 
by one of the following methods:

3.3.1   Paint

Aluminum surfaces shall be solvent cleaned and given one coat of 
zinc-molybdate primer and one coat of aluminum paint as specified in 
Section 09900 PAINTING, GENERAL.

3.3.2   Nonabsorptive Tape or Gasket

Nonabsorptive tape or gasket shall be placed between the adjoining surfaces 
and cemented to the aluminum surface using a cement compatible with 
aluminum.
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3.4   CONNECTIONS AND JOINTING

3.4.1   Soldering

Soldering shall apply to copper, and stainless steel items.  Edges of sheet 
metal shall be pretinned before soldering is begun.  Soldering shall be 
done slowly with well heated soldering irons so as to thoroughly heat the 
seams and completely sweat the solder through the full width of the seam.  
Edges of stainless steel to be pretinned shall be treated with soldering 
acid flux.  Soldering shall follow immediately after application of the 
flux.  Upon completion of soldering, the acid flux residue shall be 
thoroughly cleaned from the sheet metal with a water solution of washing 
soda and rinsed with clean water.

3.4.2   Riveting

Joints in aluminum sheets 0.040 inch or less in thickness shall be 
mechanically made.

3.4.3   Seaming

Flat-lock and soldered-lap seams shall finish not less than 1 inch wide.  
Unsoldered plain-lap seams shall lap not less than 3 inches unless 
otherwise specified.  Flat seams shall be made in the direction of the flow.

3.5   CLEATS

A continuous cleat shall be provided where indicated or specified to secure 
loose edges of the sheet metalwork.  Butt joints of cleats shall be spaced 
approximately 1/8 inch apart.  The cleat shall be fastened to supporting 
wood construction with nails evenly spaced not over 12 inches on centers.  
Where the fastening is to be made to concrete or masonry, screws shall be 
used and shall be driven in expansion shields set in concrete or masonry.

3.6   OMITTED

3.7   FLASHINGS

Flashings shall be installed at locations indicated and as specified below. 
 Sealing shall be according to the flashing manufacturer's recommendations. 
 Flashings shall be installed at intersections of roof with vertical 
surfaces and at projections through roof, except that flashing for heating 
and plumbing, including piping, roof, and floor drains, and for electrical 
conduit projections through roof or walls are specified in other sections.  
Except as otherwise indicated, counter flashings shall be provided over 
base flashings.  Perforations in flashings made by masonry anchors shall be 
covered up by an application of bituminous plastic cement at the 
perforation.  Flashing shall be installed on top of joint reinforcement.  
Flashing shall be formed to direct water to the outside of the system.

3.7.1   Omitted

3.7.2   Counter Flashings

Except as otherwise indicated, counter flashings shall be provided over 
base flashings.  Counter flashing shall be installed as shown in SMACNA 
Arch. Manual.  Where bituminous base flashings are provided, the counter 
flashing shall extend down as close as practicable to the top of the cant 
strip.  Counter flashing shall be factory formed to provide spring action 
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against the base flashing.

3.8   OMITTED

3.9   INSTALLATION OF LOUVERS

Louvers shall be rigidly attached to the supporting construction.  The 
installation shall be rain-tight.  Louver screen shall be installed as 
indicated.

3.10   OMITTED

3.11   CONTRACTOR QUALITY CONTROL

The Contractor shall establish and maintain a quality control procedure for 
sheet metal used in conjunction with roofing to assure compliance of the 
installed sheet metalwork with the contract requirements.  Any work found 
not to be in compliance with the contract shall be promptly removed and 
replaced or corrected in an approved manner.  Quality control shall 
include, but not be limited to, the following:

a.  Observation of environmental conditions; number and skill level of 
sheet metal workers; condition of substrate.

b.  Verification of compliance of materials before, during, and after 
installation.

c.  Inspection of sheet metalwork for proper size and thickness, 
fastening and joining, and proper installation.

The actual quality control observations and inspections shall be documented 
and a copy of the documentation furnished to the Contracting Officer at the 
end of each day.

        -- End of Section --
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SECTION 09900

PAINTS AND COATINGS
02/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)

ACGIH Limit Values (1991-1992) Threshold Limit Values (TLVs) 
for Chemical Substances and Physical 
Agents and Biological Exposure Indices 
(BEIs)

ACGIH TLV-DOC Documentation of Threshold Limit Values 
and Biological Exposure Indices

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 523 (1999) Standard Test Method for Specular 
Gloss

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR 1910.1000 Air Contaminants

29 CFR 1910.1001 Asbestos, Tremolite, Anthophyllite, and 
Actinolite

29 CFR 1910.1025 Lead

29 CFR 1926.62 Lead Exposure in Construction

FEDERAL STANDARDS (FED-STD)

FED-STD-313 (Rev. C) Material Safety Data, 
Transportation Data and Disposal Data for 
Hazardous Materials Furnished to 
Government Activities

MASTER PAINTERS INSTITUTE (MPI)

MPI 7 (2001) Exterior Oil Wood Primer

MPI 16 (2001) Exterior Solid Color Latex Stain

MPI 47 (2001) Interior Alkyd, Semi-Gloss

MPI 77 (2001) Epoxy Cold Cured, Gloss

MPI 79 (2001) Marine Alkyd Metal Primer
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MPI 107 (2001) Rust Inhibitive Primer (Water-Based)

MPI 110 (2001) Interior/Exterior High Performance 
Acrylic

MPI 116 (2001) Epoxy Block Filler

SCIENTIFIC CERTIFICATION SYSTEMS (SCS)

SCS-EPP-SP01-01 (2001) Environmentally Preferable Product 
Specification for Architectural and 
Anti-Corrosive Paints

STEEL STRUCTURES PAINTING COUNCIL (SSPC)

SSPC Guide 6 (1997) Containing Debris Generated During 
Paint Removal Operations

SSPC Guide 7 (1995) Disposal of Lead-Contaminated 
Surface Preparation Debris

SSPC PA 1 (2000) Shop, Field, and Maintenance 
Painting

SSPC PA 3 (1995) Safety in Paint Application

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

The current MPI, "Approved Product List" which lists paint by brand, label, 
product name and product code as of the date of contract award, will be 
used to determine compliance with the submittal requirements of this 
specification.  The Contractor may choose to use a subsequent MPI "Approved 
Product List", however, only one list may be used for the entire contract 
and each coating system is to be from a single manufacturer.  All coats on 
a particular substrate must be from a single manufacturer.  No variation 
from the MPI Approved Products List is acceptable.

Samples of specified materials may be taken and tested for compliance with 
specification requirements.

In keeping with the intent of Executive Order 13101, "Greening the 
Government through Waste Prevention, Recycling, and Federal Acquisition", 
products certified by SCS as meeting SCS-EPP-SP01-01 shall be given 
preferential consideration over registered products.  Products that are 
registered shall be given preferential consideration over products not 
carrying any EPP designation.

SD-03 Product Data

Coating; G, 
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Manufacturer's Technical Data Sheets

SD-04 Samples

Color; G, 

Submit manufacturer's samples of paint colors.  Cross reference color 
samples to color scheme as indicated.

SD-08 Manufacturer's Instructions

Application instructions

Mixing

Detailed mixing instructions, minimum and maximum application temperature 
and humidity, potlife, and curing and drying times between coats.

Manufacturer's Material Safety Data Sheets

Submit manufacturer's Material Safety Data Sheets for coatings, solvents, 
and other potentially hazardous materials, as defined in FED-STD-313.

SD-10 Operation and Maintenance Data

Coatings:  G, 

Preprinted cleaning and maintenance instructions for all coating systems 
shall be provided.

1.3   OMITTED

1.4   QUALITY ASSURANCE

1.4.1   Field Samples and Tests

The Contracting Officer may choose up to two coatings that have been 
delivered to the site to be tested at no cost to the Government.  Take 
samples of each chosen product as specified in the paragraph "Sampling 
Procedures."  Test each chosen product as specified in the paragraph 
"Testing Procedure."  Products which do not conform, shall be removed from 
the job site and replaced with new products that confrom to the referenced 
specification.  Testing of replacement products that failed initial testing 
shall be at no cost to the Government.

1.4.1.1   Sampling Procedure

The Contracting Officer will select paint at random from the products that 
have been delivered to the job site for sample testing.  The Contractor 
shall provide  one quart samples of the selected paint materials.  The 
samples shall be taken in the presence of the Contracting Officer, and 
labeled, identifying each sample.  Provide labels in accordance with the 
paragraph "Packaging, Labeling, and Storage" of this specification.

1.4.1.2   Testing Procedure

Provide Batch Quality Conformance Testing for specified products, as 
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defined by and performed by MPI.  As an alternative to Batch Quality 
Conformance Testing, the Contractor may provide Qualification Testing for 
specified products above to the appropriate MPI product specification, 
using the third-party laboratory approved under the paragraph 
"Qualification Testing" laboratory for coatings.  The qualification testing 
lab report shall include the backup data and summary of the test results.  
The summary shall list all of the reference specification requirements and 
the result of each test.  The summary shall clearly indicate whether the 
tested paint meets each test requirement.  Note that Qualification Testing 
may take 4 to 6 weeks to perform, due to the extent of testing required.

Submit name, address, telephone number, FAX number, and e-mail address of 
the independent third party laboratory selected to perform testing of 
coating samples for compliance with specification requirements.  Submit 
documentation that laboratory is regularly engaged in testing of paint 
samples for conformance with specifications, and that employees performing 
testing are qualified.  If the Contractor chooses MPI to perform the Batch 
Quality Conformance testing, the above submittal information is not 
required, only a letter is required from the Contractor stating that MPI 
will perform the testing.

1.5   REGULATORY REQUIREMENTS

1.5.1   Environmental Protection

In addition to requirements specified elsewhere for environmental 
protection, provide coating materials that conform to the restrictions of 
the local Air Pollution Control District and  regional jurisdiction.  
Notify Contracting Officer of any paint specified herein which fails to 
conform.

1.5.2   Lead Content

Do not use coatings having a lead content over 0.06 percent by weight of 
nonvolatile content.

1.5.3   Chromate Content

Do not use coatings containing zinc-chromate or strontium-chromate.

1.5.4   Asbestos Content

Materials shall not contain asbestos.

1.5.5   Mercury Content

Materials shall not contain mercury or mercury compounds.

1.5.6   Silica 

Abrasive blast media shall not contain free crystilline silica.

1.5.7   Human Carcinogens

Materials shall not contain ACGIH Limit Values and ACGIH TLV-DOC confirmed 
human carcinogens (A1) or suspected human carcinogens (A2).

SECTION 09900  Page 4



Task Order for Construction of Miscellaneous Improvements
Richard B. Russell Project, Elberton, GA

1.6   PACKAGING, LABELING, AND STORAGE

Paints shall be in sealed containers that legibly show the contract 
specification number, designation name, formula or specification number, 
batch number, color, quantity, date of manufacture, manufacturer's 
formulation number, manufacturer's directions including any warnings and 
special precautions, and name and address of manufacturer.  Pigmented 
paints shall be furnished in containers not larger than 5 gallons.  Paints 
and thinners shall be stored in accordance with the manufacturer's written 
directions, and as a minimum, stored off the ground, under cover, with 
sufficient ventilation to prevent the buildup of flammable vapors, and at 
temperatures between 40 to 95 degrees F.

1.7   SAFETY AND HEALTH

Apply coating materials using safety methods and equipment in accordance 
with the following:

Work shall comply with applicable Federal, State, and local laws and 
regulations, and with the ACCIDENT PREVENTION PLAN, including the Activity 
Hazard Analysis as specified in Section 01525,"Safety Requirements" and in 
Appendix A of EM 385-1-1.  The Activity Hazard Analysis shall include 
analyses of the potential impact of painting operations on painting 
personnel and on others involved in and adjacent to the work zone.

1.7.1   Safety Methods Used During Coating Application

Comply with the requirements of SSPC PA 3.

1.7.2   Toxic Materials

To protect personnel from overexposure to toxic materials, conform to the 
most stringent guidance of:

a.  The applicable manufacturer's Material Safety Data Sheets (MSDS) 
or local regulation.  

b.  29 CFR 1910.1000.

c.  ACGIH Limit Values, threshold limit values.

[d.  The appropriate OSHA standard in 29 CFR 1910.1025 and 29 CFR 
1926.62 for surface preparation on painted surfaces containing 
lead.  Removal and disposal of coatings which contain lead is 
specified in [Section 13281A, "Lead Hazard Control 
Activities"][Section 13282N, "Lead in Construction"][Section 13283N, 
"Removal/Control and Disposal of Lead Paint]."  Additional 
guidance is given in SSPC Guide 6 and SSPC Guide 7.  Refer to 
drawings for list of hazardous materials located on this project.  
Contractor to coordinate paint preparation activities with this 
specification section.

][e.  The appropriate OSHA standards in 29 CFR 1910.1001 for surface 
preparation of painted surfaces containing asbestos.  Removal and 
disposal of coatings which contain asbestos materials is specified 
in Section 13281, "Engineering Control of Asbestos Containing 
Materials."  Refer to drawings for list of hazardous materials 
located on this project.  Contractor to coordinate paint 
preparation activities with this specification section.
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]1.8   ENVIRONMENTAL CONDITIONS

1.8.1   Coatings

Do not apply coating when air or substrate conditions are:

a.  Less than 5 degrees F above dew point;

b.  Below 50 degrees F  or over 95 degrees F, unless specifically 
pre-approved by the Contracting Officer and the product 
manufacturer.  Under no circumstances shall application conditions 
exceed manufacturer recommendations.

1.9   COLOR SELECTION

Colors of finish coats shall be as indicated or specified.  Where not 
indicated or specified, colors shall be selected by the Contracting 
Officer.  Manufacturers' names and color identification are used for the 
purpose of color identification only.  Named products are acceptable for 
use only if they conform to specified requirements.  Products of other 
manufacturers are acceptable if the colors approximate colors indicated and 
the product conforms to specified requirements.

Tint each coat progressively darker to enable confirmation of the number of 
coats.

Color, texture, and pattern of wall coating systems shall be as indicated.

1.10   LOCATION AND SURFACE TYPE TO BE PAINTED

1.10.1   Omitted

1.10.1.1   Exterior Painting

Includes new surfaces of the building and appurtenances as indicated.  Also 
included are existing coated surfaces made bare by cleaning operations.

1.10.1.2   Interior Painting

Includes new surfaces of the building and appurtenances as indicated and 
existing coated surfaces made bare by cleaning operations.  Where a space 
or surface is indicated to be painted, include the following items, unless 
indicated otherwise.

a.  Exposed columns, girders, beams, joists, and metal deck; and

b.  Other contiguous surfaces.

1.10.2   Painting Excluded

Do not paint the following unless indicated otherwise.

a.  Surfaces concealed and made inaccessible by panelboards, fixed 
ductwork, machinery, and equipment fixed in place.

b.  Surfaces in concealed spaces.  Concealed spaces are defined as 
enclosed spaces above suspended ceilings, furred spaces, attic 
spaces, crawl spaces, elevator shafts and chases.
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c.  Steel to be embedded in concrete.

d.  Copper, stainless steel, aluminum, brass, and lead except existing 
coated surfaces.

e.  Hardware, fittings, and other factory finished items.

1.10.3   0MITTED1.10.4   OMITTED
1.10.5   OMITTED

1.10.6   Definitions and Abbreviations

1.10.6.1   Qualification Testing

Qualification testing is the performance of all test requirements listed in 
the product specification.  This testing is accomplished by MPI to qualify 
each product for the MPI Approved Product List, and may also be 
accomplished by Contractor's third party testing lab if an alternative to 
Batch Quality Conformance Testing by MPI is desired.

1.10.6.2   Batch Quality Conformance Testing

Batch quality conformance testing determines that the product provided is 
the same as the product qualified to the appropriate product specification. 
 This testing shall only be accomplished by MPI testing lab.

1.10.6.3   Coating

A film or thin layer applied to a base material called a substrate.  A 
coating may be a metal, alloy, paint, or solid/liquid suspensions on 
various substrates (metals, plastics, wood, paper, leather, cloth, etc.).  
They may be applied by electrolysis, vapor deposition, vacuum, or 
mechanical means such as brushing, spraying, calendering, and roller 
coating.  A coating may be applied for aesthetic or protective purposes or 
both.  The term "coating" as used herein includes emulsions, enamels, 
stains, varnishes, sealers, epoxies, and other coatings, whether used as 
primer, intermediate, or finish coat.  The terms paint and coating are used 
interchangeably.

1.10.6.4   DFT or dft

Dry film thickness, the film thickness of the fully cured, dry paint or 
coating.

1.10.6.5   DSD

Degree of Surface Degradation, the MPI system of defining degree of surface 
degradation.  Five (5) levels are generically defined under the Assessment 
sections in the MPI Maintenance Repainting Manual.

1.10.6.6   EPP

Environmentally Preferred Products, a standard for determining 
environmental preferability in support of Executive Order 13101.
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1.10.6.7   EXT

MPI short term designation for an exterior coating system.

1.10.6.8   INT

MPI short term designation for an interior coating system.

1.10.6.9   micron / microns

The metric measurement for 0.001 mm or one/one-thousandth of a millimeter.

1.10.6.10   mil / mils

The English measurement for 0.001 in or one/one-thousandth of an inch, 
equal to 25.4 microns or 0.0254 mm.

1.10.6.11   mm

The metric measurement for millimeter, 0.001 meter or one/one-thousandth of 
a meter.

1.10.6.12   MPI Gloss Levels

MPI system of defining gloss.  Seven (7) gloss levels (G1 to G7) are 
generically defined under the Evaluation sections of the MPI Manuals.  
Traditionally, Flat refers to G1/G2, Eggshell refers to G3, Semigloss 
refers to G5, and Gloss refers to G6. 

Gloss levels are defined by MPI as follows:

Gloss   Description      Units            Units
Level                    @ 60 degrees     @ 85 degrees

G1      Matte or Flat    0 to 5           10 max
G2      Velvet           0 to 10          10 to 35
G3      Eggshell         10 to 25         10 to 35
G4      Satin            20 to 35         35 min
G5      Semi-Gloss       35 to 70         
G6      Gloss            70 to 85
G7      High Gloss        

Gloss is tested in accordance with ASTM D 523.  Historically, the 
Government has used Flat (G1 / G2), Eggshell (G3), Semi-Gloss (G5), and 
Gloss (G6).

1.10.6.13   MPI System Number

The MPI coating system number in each Division found in either the MPI 
Architectural Painting Specification Manual or the Maintenance Repainting 
Manual and defined as an exterior (EXT/REX) or interior system (INT/RIN).  
The Division number follows the CSI  Master Format.

1.10.6.14   Paint

See Coating definition.
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1.10.6.15   REX

MPI short term designation for an exterior coating system used in 
repainting projects or over existing coating systems.

1.10.6.16   RIN

MPI short term designation for an interior coating system used in 
repainting projects or over existing coating systems.

PART 2   PRODUCTS

2.1   MATERIALS

Conform to the coating specifications and standards referenced in PART 3.  
Submit manufacturer's technical data sheets for specified coatings and 
solvents.

PART 3   EXECUTION

3.1   PROTECTION OF AREAS AND SPACES NOT TO BE PAINTED

Prior to surface preparation and coating applications, remove, mask, or 
otherwise protect, hardware, hardware accessories, machined surfaces, 
radiator covers, plates, lighting fixtures, public and private property, 
and other such items not to be coated that are in contact with surfaces to 
be coated.  Following completion of painting, workmen skilled in the trades 
involved shall reinstall removed items.  Restore surfaces contaminated by 
coating materials, to original condition and repair damaged items.

3.2   OMITTED
3.3   OMITTED

3.4   SURFACE PREPARATION

Remove dirt, splinters, loose particles, grease, oil,  and other foreign 
matter and substances deleterious to coating performance as specified for 
each substrate before application of paint or surface treatments.  Oil and 
grease shall be removed prior to mechanical cleaning.  Cleaning shall be 
programmed so that dust and other contaminants will not fall on wet, newly 
painted surfaces.  Exposed ferrous metals such as nail heads on or in 
contact with surfaces to be painted with water-thinned paints, shall be 
spot-primmed with a suitable corrosion-inhibitive primer capable of 
preventing flash rusting and compatible with the coating specified for the 
adjacent areas.

3.5   OMITTED
3.6   OMITTED

3.7   PREPARATION OF WOOD AND PLYWOOD SURFACES

3.7.1   New  Plywood and Wood Surfaces, Except Floors:

a.  Wood surfaces shall be cleaned of foreign matter.  

Surface Cleaning:  Surfaces shall be free from dust and other 
deleterious substances and in a condition approved by the 
Contracting Officer prior to receiving paint or other finish.  Do 
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not use water to clean uncoated wood.  

[b.  Removal of Fungus and Mold:  Wash existing coated surfaces with a 
solution composed of 3 ounces (2/3 cup) trisodium phosphate, 1 
ounce (1/3 cup) household detergent, 1 quart 5 percent sodium 
hypochlorite solution and 3 quarts of warm water.  Rinse 
thoroughly with fresh water.]

c.  Moisture content of the wood shall not exceed 12 percent as 
measured by a moisture meter in accordance with ASTM D 4444, 
Method A, unless otherwise authorized.

d.  Wood surfaces adjacent to surfaces to receive water-thinned paints 
shall be primed and/or touched up before applying water-thinned 
paints.  

e.  Cracks and Nailheads:  Set and putty stop nailheads and putty 
cracks after the prime coat has dried.

f.  Cosmetic Repair of Minor Defects:

(1)  Knots and Resinous Wood:  Prior to application of coating, 
cover knots and stains with two or more coats of 3-pound-cut 
shellac varnish, plasticized with 5 ounces of castor oil per gallon. 
 Scrape away existing coatings from knotty areas, and sand before 
treating.  Prime before applying any putty over shellacked area.

(2)  Open Joints and Other Openings:  Fill with whiting putty, 
linseed oil putty.  Sand smooth after putty has dried.

(3)  Checking:  Where checking of the wood is present, sand the 
surface, wipe and apply a coat of pigmented orange shellac. Allow 
to dry before paint is applied.

g.  Prime Coat For New Exterior Surfaces:  Prime coat windows, frames, 
and trim before wood becomes dirty, warped, [or weathered].

3.7.2   Omitted

3.7.3   Interior Wood Surfaces, Stain Finish

Interior wood surfaces to receive stain shall be sanded. Oak and other 
open-grain wood to receive stain shall be given a coat of wood filler not 
less than 8 hours before the application of stain; excess filler shall be 
removed and the surface sanded smooth.

3.8   APPLICATION

3.8.1   Coating Application

Painting practices shall comply with applicable federal, state and local 
laws enacted to insure compliance with Federal Clean Air Standards.  Apply 
coating materials in accordance with SSPC PA 1.  SSPC PA 1 methods are 
applicable to all substrates, except as modified herein.  

At the time of application, paint shall show no signs of deterioration.  
Uniform suspension of pigments shall be maintained during application.  

Unless otherwise specified or recommended by the paint manufacturer, paint 
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may be applied by brush, roller, or spray.  Rollers for applying paints and 
enamels shall be of a type designed for the coating to be applied and the 
surface to be coated.  

Paints, except water-thinned types, shall be applied only to surfaces that 
are completely free of moisture as determined by sight or touch.

Thoroughly work coating materials into joints, crevices, and open spaces.  
Special attention shall be given to insure that all edges, corners, 
crevices, welds, and rivets receive a film thickness equal to that of 
adjacent painted surfaces.  

Each coat of paint shall be applied so dry film shall be of uniform 
thickness and free from runs, drops, ridges, waves, pinholes or other 
voids, laps, brush marks, and variations in color, texture, and finish.  
Hiding shall be complete.  

Touch up damaged coatings before applying subsequent coats. Interior areas 
shall be broom clean and dust free before and during the application of 
coating material.

a.  Drying Time:  Allow time between coats, as recommended by the 
coating manufacturer, to permit thorough drying, but not to 
present topcoat adhesion problems.  Provide each coat in specified 
condition to receive next coat.

b.  Primers, and Intermediate Coats:  Do not allow primers or 
intermediate coats to dry more than 30 days, or longer than 
recommended by manufacturer, before applying subsequent coats. 
Follow manufacturer's recommendations for surface preparation if 
primers or intermediate coats are allowed to dry longer than 
recommended by manufacturers of subsequent coatings.  Each coat 
shall cover surface of preceding coat or surface completely, and 
there shall be a visually perceptible difference in shades of 
successive coats.

c.  Finished Surfaces:  Provide finished surfaces free from runs, 
drops, ridges, waves, laps, brush marks, and variations in colors.

d.  Thermosetting Paints:  Topcoats over thermosetting paints (epoxies 
and urethanes) should be applied within the overcoating window 
recommended by the manufacturer.

3.8.2   Mixing and Thinning of Paints

Reduce paints to proper consistency by adding fresh paint, except when 
thinning is mandatory to suit surface, temperature, weather conditions, 
application methods, or for the type of paint being used.  Obtain written 
permission from the Contracting Officer to use thinners.  The written 
permission shall include quantities and types of thinners to use.

When thinning is allowed, paints shall be thinned immediately prior to 
application with not more than 1 pint of suitable thinner per gallon.  The 
use of thinner shall not relieve the Contractor from obtaining complete 
hiding, full film thickness, or required gloss.  Thinning shall not cause 
the paint to exceed  limits on volatile organic compounds.  Paints of 
different manufacturers shall not be mixed.
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3.8.3   Two-Component Systems

Two-component systems shall be mixed in accordance with manufacturer's 
instructions.  Any thinning of the first coat to ensure proper penetration 
and sealing shall be as recommended by the manufacturer for each type of 
substrate.

3.8.4   Coating Systems

a.  Systems by Substrates:  Apply coatings that conform to the 
respective specifications listed in the following Tables:

          Table

          Division 3.  Exterior Concrete Paint Table
          Division 4.  Exterior Concrete Masonry Units Paint Table
          Division 5.  Exterior Metal, Ferrous and Non-Ferrous Paint Table
          Division 6.  Exterior Wood; Dressed Lumber, Paneling, Decking,
                        Shingles Paint Table
          Division 9:  Exterior Stucco Paint Table
          Division 10. Exterior Cloth Coverings and Bituminous Coated 
                        Surfaces Paint Table

          Division 3.  Interior Concrete Paint Table
          Division 4.  Interior Concrete Masonry Units Paint Table
          Division 5.  Interior Metal, Ferrous and Non-Ferrous Paint Table
          Division 6.  Interior Wood Paint Table 
          Division 9:  Interior Plaster, Gypsum Board, Textured Surfaces 
                        Paint Table
          

b.  Minimum Dry Film Thickness (DFT):  Apply paints, primers, 
varnishes, enamels, undercoats, and other coatings to a minimum 
dry film thickness of 1.5 mil each coat unless specified otherwise 
in the Tables.  Coating thickness where specified, refers to the 
minimum dry film thickness.

c.  Coatings for Surfaces Not Specified Otherwise:  Coat surfaces 
which have not been specified, the same as surfaces having similar 
conditions of exposure.

d.  Existing Surfaces Damaged During Performance of the Work, 
Including New Patches In Existing Surfaces:  Coat surfaces with 
the following:

(1)  One coat of primer.

(2)  One coat of undercoat or intermediate coat.

(3)  One topcoat to match adjacent surfaces.

e.  Existing Coated Surfaces To Be Painted:  Apply coatings conforming 
to the respective specifications listed in the Tables herein, 
except that pretreatments, sealers and fillers need not be 
provided on surfaces where existing coatings are soundly adhered 
and in good condition.  Do not omit undercoats or primers.

3.9   COATING SYSTEMS FOR METAL

Apply coatings of Tables in Division 5 for Exterior and Interior.
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a.  Apply specified ferrous metal primer on the same day that surface 
is cleaned, to surfaces that meet all specified surface 
preparation requirements at time of application.

b.  Inaccessible Surfaces:  Prior to erection, use one coat of 
specified primer on metal surfaces that will be inaccessible after 
erection.

c.  Shop-primed Surfaces:  Touch up exposed substrates and damaged 
coatings to protect from rusting prior to applying field primer.

d.  Surface Previously Coated with Epoxy or Urethane:  Apply MPI 101, 
1.5 mils DFT immediately prior to application of epoxy or urethane 
coatings.

e.  Pipes and Tubing:  The semitransparent film applied to some pipes 
and tubing at the mill is not to be considered a shop coat, but 
shall be overcoated with the specified ferrous-metal primer prior 
to application of finish coats.

f.  Exposed Nails, Screws, Fasteners, and Miscellaneous Ferrous 
Surfaces.  On surfaces to be coated with water thinned coatings, 
spot prime exposed nails and other ferrous metal with latex primer 
MPI 107.

3.10   OMITTED

3.11   COATING SYSTEMS FOR WOOD AND PLYWOOD

a.  Apply coatings of Tables in Division 6 for Exterior and Interior.

b.  Prior to erection, apply two coats of specified primer to treat 
and prime wood [and plywood] surfaces which will be inaccessible 
after erection.

c.  Apply stains in accordance with manufacturer's printed 
instructions.

[d.  Wood Floors to Receive Natural Finish:  Thin first coat 2 to 1 
using thinner recommended by coating manufacturer.  Apply all 
coatings at rate of 300 to 350 square feet per gallon.  Apply 
second coat not less than 2 hours and not over 24 hours after 
first coat has been applied.  Apply with lambs wool applicators or 
roller as recommended by coating manufacturer.  Buff or lightly 
sand between intermediate coats as recommended by coating 
manufacturer's printed instructions.]

3.12   OMITTED

3.13   INSPECTION AND ACCEPTANCE

In addition to meeting previously specified requirements, demonstrate 
mobility of moving components, including swinging and sliding doors, 
cabinets, and windows with operable sash, for inspection by the Contracting 
Officer.  Perform this demonstration after appropriate curing and drying 
times of coatings have elapsed and prior to invoicing for final payment.
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3.14   PAINT TABLES

All DFT's are minimum values.

3.14.1   EXTERIOR PAINT TABLES

     DIVISION 5:  EXTERIOR METAL, FERROUS AND NON-FERROUS PAINT TABLE

STEEL / FERROUS SURFACES

J.  Surfaces adjacent to painted surfaces; [Mechanical,] [Electrical,] [Fire 
  extinguishing sprinkler systems including  valves, conduit, hangers, 
  supports,][exposed copper piping,] [and miscellaneous metal items] not 
  otherwise specified except floors, hot metal surfaces, and new prefinished 
  equipment.  Match surrounding finish:

 
    [MPI EXT 5.1C-G6(Gloss)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 110-G6          MPI 110-G6
    System DFT:  5 mils ]]

DIVISION 6:  EXTERIOR WOOD; DRESSED LUMBER, PANELING, DECKING, SHINGLES PAINT 
TABLE

A.  New [and Existing, uncoated] Dressed lumber, Wood and plywood, trim, 
  [including top, bottom and edges of doors] not otherwise specified:

 
 3. [Waterborne Solid Color Stain
    MPI EXT 6.3K
    Primer:             Intermediate:       Topcoat:
    MPI 7               MPI 16              MPI 16
    System DFT:  4.25 mils ]

3.14.2   INTERIOR PAINT TABLES

      DIVISION 4:  INTERIOR CONCRETE MASONRY UNITS PAINT TABLE

C.  New [and uncoated Existing] Concrete masonry units in [toilets], 
  [food-preparation], [food-serving], [restrooms], [laundry areas], [shower 
  areas], [areas requiring a high degree of sanitation], [   ], [and 
  other high humidity areas] unless otherwise specified:

 
 3. [Epoxy
    MPI INT 4.2G-G6 (Gloss)
    Filler:             Primer:             Intermediate:       Topcoat:
    MPI 116             N/A                 MPI 77              MPI 77
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DIVISION 4:  INTERIOR CONCRETE MASONRY UNITS PAINT TABLE
    System DFT:  10 mils 

    Fill all holes in masonry surface]

C.  Metal in [toilets], [food-preparation], [food-serving], [restrooms],
  [laundry areas], [shower areas], [areas requiring a high degree of 
  sanitation], [   ], [and other high-humidity areas] not otherwise
  specified except floors, hot metal surfaces, and new prefinished equipment:

    [MPI INT 5.1E-G5 (Semigloss)
    Primer:             Intermediate:       Topcoat:
    MPI 79              MPI 47              MPI 47
    System DFT:  5.25 mils ]
 
        DIVISION 6:  INTERIOR WOOD PAINT TABLE

A.  New [and Existing, uncoated] Wood and plywood not otherwise specified:

 STAIN SAME AS EXTERIOR
       -- End of Section --
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LIGHTING SPECIFICATIONS (amended) 
 
 

  
POLES 

Poles – Poles shall be 20 ft nominal height - a square, non-tapered shaft made from extruded 
6063-T6 or 6061-T6 aluminum alloy.  Shaft width shall be 4 inches, wall thickness. 0.250”.  The 
anchor base shall be cast from 356-T6 aluminum alloy.   

Anchor-bolt holes - recessed and covered by aluminum caps.   

Anchor Bolts - galvanized per ASTM A-153, made of 3/4" or 1" diameter steel rod having 
minimum-yield strength of 55,000 psi.  

Grounding – the ground lug, located immediately inside the handhole, shall be tapped for 3/8"-16 
UNC grounding bolt.   

Handholes - rectangular reinforced handholes having nominal dimensions 2 1/2" x 4".  The 
handhole cover plate shall be made from aluminum alloy with attachment hardware provided.  

Hardware - all screws, nuts and bolts shall be made of stainless steel.  

Top Cap - weather-proof, cast-aluminum cap shall be provided, for drill mount poles.  

Finish – dark bronze polyester powder. Nut covers shall be same color as pole. 
 
 

FIXTURE LIGHTING 

Housing - Rugged, die-cast, soft-corner aluminum housing with 0.12" nominal wall thickness. 
Extruded 4" soft corner arm for pole mounting.  

Door Frame - Die-cast doorframe to be impact-resistant, tempered glass lens fully gasketed with 
one-piece bonded tubular silicone. Die-cast aluminum doorframe to be prismatic, drop dish acrylic 
lens. Doorframe is fully gasketed with one-piece tubular silicone.  

*6 

Optics - Reflectors are to be optical-quality aluminum that works in tandem with a light-diffusing 
prismatic lens. Segment optics shall be adjustable, to allow the light to be “aimed” at the 
ground. 

Electrical - Ballast is high-reactance, high power factor constant-wattage autotransformer 175-
400W MH & HPS. Ballast is to be copper wound and 100% factory tested.  

Finish - Dark bronze polyester powder finish (DDB).  

Socket - Porcelain, horizontally, position oriented mogul-base socket is to be 100M or 150M,  
medium-base with copper alloy, nickel-plated screw shell and center contact. UL listed 1500W-



(Revised by Amendment No. 0006) 

600V. 4KV pulse rated. 

Listings: UL Listed standard. CSA Certified. UL listed for wet locations. 
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